



165 Capitol Avenue
Hartford, CT 06106-1658

September 15, 2014

Karen LeBuffe
IBM Customer Relationship Representative
IBM Corporation
One Financial Plaza
Hartford, CT 06103

Re: Master Agreement A-99-031


Dear Ms. LeBuffe,

I have received your request to update the Product Schedule associated with the above noted Department of Administrative Services Master Agreement. **This change adds IBM Site Planning Additional Services per the attached quotation.**

Given the Terms and Conditions of this agreement, the request to update the Product Schedule is approved. A copy of your Product Schedule update request is attached to this letter. Please consider the services a part of the associated Master Agreement and file this approval with the appropriate agreement for future reference.

Thank you for your interest in doing business with the State of Connecticut.

Best regards,



Jean Del Greco
Contract Specialist
DAS Procurement Services

cc: Master Agreement File A-99-031



*One Financial Plaza
Hartford, CT 06103*

September 15, 2014


Ms. Jean Del Greco
Contract Specialist
State of Connecticut
Department of Administrative Services
165 Capitol Avenue, 5th Floor South
Hartford, CT 06106-1658

Subject: Product Schedule Update to Master Agreement A-99-031

Dear Ms. Del Greco,


IBM would like to add IBM Site Planning Additional Services per the attached Customer Change Authorization to Master Agreement A-99-031.
Please advise if you have any questions or need additional information. Please provide us with your written or email concurrence to the above.

Sincerely,



Karen LeBuffe
IBM Customer Relationship Representative
860-275-5714
lebuffe@us.ibm.com

Integrated Technology Services
Customer Change Authorization



Project Name	Contract Number	Date	Change Request Number
Site Planning Assistance	OFT1PFQ	August 19, 2014	PCR 004

1. TO IBM: Please evaluate the following change request and provide an estimate of cost and an assessment of schedule impact.

IBM Responsibilities:

- IBM to provide additional Coordination, Commissioning, and Planning Services to the agreed upon Service Responsibilities outlined in the base SOW due to the project delay and the State of Connecticut's request to delay the "Phase 1" commissioning from August to September.
 - Section 7 Estimated Schedule Project End Date: remains the same at September 19, 2014.

Assumptions:

- All terms in the SOW remain unchanged.
- This PCR includes the commissioning the existing Toshiba UPS system.
- This PCR excludes additional services such as "Phase 2" roof top equipment coordination, contract administration, commissioning and planning.

Charges and Invoicing:

- The charges resulting from this Change Authorization is \$30,000.00 not including any applicable tax. All Services listed above will be billed upon project contract completion on September 30, 2014. The total charges for this PCR will not exceed \$30,000.00. If additional services are required IBM to provide an additional PCR to perform those services.

Description	Amount
Site Planning Additional Services	\$30,000.00

2. TO CUSTOMER: We propose to accomplish the change described above for the sum as defined above.

We agree to incorporate the changes described in this Customer Change Authorization provided you accept this Customer Change Authorization on or before August 31, 2014 by signing in the space provided below.