NOTICE TO CONTRACTOR – COORDINATION OF WORK

State Project No. 88-188

The Contractor shall be aware that an adjacent City of New Britain project will be performed concurrently with State Project No. 88-187 and will require the Contractor to coordinate work activities, lane closures, traffic operations, temporary works, etc. The City's project, "Columbus Boulevard Safety Improvements", has a State Project Number designation of 88-188.

The City's project is to construct a roundabout at the intersection of Columbus Boulevard and Bank Street with its work limits extending under and to the east of Bridge No. 03912, also known as the Harry Truman Overpass. The work is planned to be completed in three phases and will affect repair efforts to the bridge and vehicular maintenance and protection of traffic and maintenance of pedestrian access.

It is recommended that the Contractor for Project No. 88-187 coordinate with the Contractor for Project No. 88-188 in order to perform required structure repairs above Columbus Boulevard early in the project and minimize conflicts between the two projects. The plans for State Project No. 88-188 will be made available to the Contractor for coordination.

If the Contractor damages any work underway or completed under Project No. 88-188, it shall be repaired by the Contractor at no additional cost to the State.

The Contractor shall consider in their bid any inconvenience and/or work required to facilitate this coordination of construction between the adjacent projects.

Police Impoundment Area

The impoundment area under spans 1 and 2 of Bridge No. 03912 will be cleared by the City of New Britain Police Department ahead of the Contractor's commencement of work. Through the Engineer, the Contractor shall provide 30 calendar days' notice to the City to remove vehicles, motorcycles and other evidence from below these spans.

The fence that surrounds spans 1 and 2 will be removed and disposed by the Contractor, as per contract documents.

City of New Britain Parking Area

The area below spans 4 and 5 of Bridge No. 03912 have previously been used as a parking area by the City of New Britain. Through the Engineer, the Contractor shall provide 30 calendar days' notice to the City to clear the area ahead of commencement of construction work.