
 

  

 

S T A T E   O F   C O N N E C T I C U T 

DEPARTMENT OF TRANSPORTATION 
 

2800 BERLIN TURNPIKE, P.O. BOX 317546 

NEWINGTON, CONNECTICUT 06131-7546 

 

Phone:  860-594-3129 
 

                         

 

Subject: Project Nos. 131-194/195: The Rehabilitation of Bridges 01235 & 01236 I84 EB & WB over 

Marion Avenue in the Town of Southington  

 

February 25, 2013 

 

 

NOTICE TO CONTRACTORS: 

 

  

This is to notify all concerned and especially the prospective bidders that the bid opening for the 

subject project is scheduled for March 20, 2013 at 2:00 P.M. in the Conference Room of the 

Department of Transportation Administration Building, 2800 Berlin Turnpike, Newington, 

Connecticut. 

  

Addendum No. 1 is attached and can also be obtained on the Statewide Contracting Portal at 

http://www.biznet.ct.gov/scp_search/BidResults.aspx?groupid=64 

 

This addendum is necessary to revise contract documents. 

                                                                   

The Department has established a general mailbox to receive contractor questions.  Please send all 

future questions to DOTContracts@ct.gov 

 

  

Philip J. Melchionne 
 For: Gregory D. Straka                 

 Contracts Manager 

 Division of Contracts Administration 

 
 

mailto:DOTContracts@ct.gov


    

FEBRUARY 22, 2013 

REHABILITATION OF BRIDGES 01235 & 01236 I�84 EB & WB OVER MARION AVE. 

STATE PROJECT NOS. 131�194 & 131�195 

TOWN OF SOUTHINGTON 

 

ADDENDUM NO. 1  

 

SPECIAL PROVISIONS 

REVISED SPECIAL PROVISIONS 

The following Special Provisions are hereby deleted in their entirety and replaced with the 

attached like�named Special Provisions: 

 

• CONTRACT TIME AND LIQUIDATED DAMAGES 

• NOTICE TO CONTRACTOR – WEEKEND CLOSURE OF I�84, MARION 

AVENUE AND ATWATER STREET 

 

 

 The Bid Proposal Form and Detailed Estimate Sheets are not affected by these changes.  

 

 There will be no change in the number of calendar days due to this Addendum. 

 

 The foregoing is hereby made a part of the contract. 
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CONTRACT TIME AND LIQUIDATED DAMAGES 

 
 In order to minimize the hazard, cost and inconvenience to the traveling public, pollution of 
the environment and the detriment to the business area, it is necessary to limit the time of 
construction work, which interferes with traffic as specified in Article 1.08.04 of the Special 
Provisions. 
 
 There will be three assessments for liquidated damages and they will be addressed in the 
following manner: 
 

1. For this contract, an assessment per day for liquidated damages, at a rate of Two 
Thousand One Hundred ($2,100.00) Dollars per day shall be applied to each 
calendar day the work runs in excess of the Two Hundred Thirty (230) allowed 
calendar days for the contract. 

 
2. For this contract, an assessment per hour for liquidated damages shall be applied 

to each hour, or any portion thereof, in which the Contractor interferes with 
normal traffic operations during the restricted hours given in Article 1.08.04 of 
the Special Provisions.  The liquidated damages shall be as shown in the 
following tables entitled “Liquidated Damages Per Hour For Other Than 
Weekend Closure” for each hour, or any portion thereof, in which the Contractor 
interferes with normal traffic operations during the restricted hours. 

 
 For the purpose of administering this contract, normal traffic operations are considered 
interfered with when: 
 

• Any portion of the travel lanes or shoulders is occupied by any personnel, equipment, 
materials, or supplies including signs. 

 

• The transition between the planes of pavement surfaces is at a rate of one inch in less than 
fifteen feet longitudinally. 
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 LIQUIDATED DAMAGES PER HOUR 

FOR OTHER THAN WEEKEND CLOSURE 

 

Project Nos. 131 194/195 

 
 

 
Route I 84 Eastbound 

3 Lane Section 

 

 
If Working Periods 

Extends Into 
 

A.M. 
1 Lane Closure 

A.M. 
2 Lane Closure 

P.M. 
1 Lane Closure 

P.M. 
2 Lane Closure 

1st Hour of 
Restrictive Period $ 500 $ 500 $ 500 $ 500 

2nd Hour of 
Restrictive Period $ 500 $ 9,000 $ 500 $ 500 

3rd Hour or any 
Subsequent Hour of 
Restrictive Period 

$ 500 $ 20,000 $ 2,000 $ 2,000 

 

 

Route I 84 Westbound 

3 Lane Section 

 

 
If Working Periods 

Extends Into 
 

A.M. 
1 Lane Closure 

A.M. 
2 Lane Closure 

P.M. 
1 Lane Closure 

P.M. 
2 Lane Closure 

1st Hour of 
Restrictive Period 

$ 500 $ 15,000 $ 500 $ 500 

2nd Hour of 
Restrictive Period 

$ 6,000 $ 70,000 $ 500 $ 500 

3rd Hour or any 
Subsequent Hour of 
Restrictive Period 

$ 5,000 $ 100,000 $ 500 $ 500 

 
 

The above liquidated damages apply to those hours shown on the Limitation of Operations charts 
designated with a “3” or “E”. 
 
For those hours on the Limitation of Operations charts designated with a “2”, the liquidated 
damages shown above for “1 Lane Closure” shall apply when only one lane is open to traffic. 
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For each hour shown on the Limitation of Operations charts designated with an “E”, liquidated 
damages of $500 per hour shall apply if all available shoulder widths are not available to traffic. 
 
Liquidated damages in the amount of $500 shall apply for each hour that the Contractor 
interferes with existing traffic operations on any ramps during the non�allowable hours.  
 
 
 
3. Time is of the essence in completing this project and in opening all travel lanes and 

shoulders along I�84 eastbound and westbound roadways to normal traffic operations.  In 
order to reduce the hazard, cost and inconvenience to the traveling public, the pollution of 
the environment and the detriments to the local businesses which inevitably result from 
construction projects such as this, it is necessary that the Contractor complete the rapid 
removal and replacement of the existing superstructures and all contract work associated 
with this project which is within the project limits, at the earliest date possible.  To 
achieve this, the following plan has been established and made part of the Contract.  

 
As described in Section 1.08 Prosecution and Progress to accommodate rapid bridge 
replacement operations, the Contractor will be allowed to close I�84 eastbound and 
westbound lanes and detour traffic around the site in accordance with the Maintenance 
and Protection of Traffic Plans.  The closure of I�84 will begin at 9:00 P.M. on Friday 
and will end on 5:00 A.M. on the following Monday.  The removal and replacement of 
the existing bridge superstructures will be completed within the above time period over a 
weekend. 
 
The following Liquidated Damages will apply if the Contractor fails to complete the 
rapid removal and replacement of both Bridge Nos. 01235 (I�84 eastbound) and 01236  
(I�84 westbound), complete all roadway work and paving along I�84 and open all lanes of 
traffic to normal traffic operations along I�84 eastbound and westbound by 5:00 A.M. of 
the following Monday of the weekend closure.  

 
 

WEEKEND CLOSURE LIQUIDATED DAMAGES 

  

Route I 84 Either Direction 

 

All Lanes Open By: 
Liquidated 
Damages 

5:01 � 6:00 A.M. $200,000 

6:01 � 7:00 A.M. $400,000 
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7:01 � 8:00 A.M. $600,000 

 

Any Subsequent 
Hour of Restrictive 

Period 

 

$600,000 

 

 
 

INCENTIVES 

 
Should the Contractor complete the rapid removal and replacement of the both Bridge Nos. 
01235 (I�84 eastbound) and 01236 (I�84 westbound), complete all roadway work and paving 
along I�84 and open all lanes of traffic along I�84 eastbound and westbound to normal traffic 
operations by 6:00 A.M. of the Sunday of the weekend closure, then the Contractor will receive 
an incentive payment of $250,000.  
 
If the Contractor is unable to complete the work described above by 6:00 A.M. of the Sunday of 
the weekend closure the incentive payment will be reduced as stated below.  

 

I 84 Lanes Open to Traffic    Incentive Payment 

By:                                                                            (Dollars) 

 
6:00 A.M. Sunday                 $ 250,000 
6:01 � 7:00 A.M. Sunday     $ 225,000 
7:01 � 8:00 A.M. Sunday     $ 200,000 
8:01 � 9:00 A.M. Sunday     $ 150,000 
9:01 � 10:00 A.M. Sunday     $ 100,000 
10:01 � 11:00 A.M. Sunday     $ 50,000 
11:01 � 12:00 Noon Sunday     $ 10,000 
 

There will be no incentive payment if the work is completed and I�84 traffic in both directions 

is opened after 12:00 P.M. on the Sunday of the weekend closure.  
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 GENERAL 

NOTICE TO CONTRACTOR – WEEKEND CLOSURE OF I�84, MARION 

AVENUE AND ATWATER STREET 

 

To accommodate rapid bridge replacement operations, specifically during the removal of the 

existing bridge superstructures and installation of the new bridge superstructures, the Contractor 

will be permitted to commence a one!time weekend closure of the following roadways: 

 

Marion Avenue and Atwater Street 

 

The Contractor will be permitted to close Marion Avenue and Atwater Street and detour traffic 

around the site in accordance with the Maintenance and Protection of Traffic Plans for one 60 hour 

period of time starting at 5:00 PM on a Friday and ending at 5:00 AM the following Monday.  The 

timing of this closure is intended to accommodate all preparatory activities required for the 

subsequent I!84 roadway closure. 

 

I�84 

 

The Contractor will be permitted to close I!84 in both directions and detour traffic around the site in 

accordance with the Maintenance and Protection of Traffic Plans for one 56 hour period of time 

starting at 9:00 PM on a Friday and ending at 5:00 AM the following Monday.  

 

The concurrent one!time closures must occur between April 1 and November 30 of any year and 

shall not occur during any of the holiday weekends identified in Section 1.08 – Prosecution and 

Progress or the weekends of September 27!30, 2013 and October 4!7, 2013.  The Contractor 

shall notify the Engineer at least 30 days in advance of the I!84, Marion Avenue and Atwater 

Street closures. 

 

Weekend Closure Schedule 

 

The Contractor shall submit a schedule of activities to be performed for the removal and 

replacement of the bridge superstructures, utilizing rapid reconstruction methods, for every hour 

(hour by hour schedule) during the weekend closure of I!84 and Marion Avenue. The schedule 

will be submitted to the Engineer for review and approval at least 30 days in advance of the 

weekend closure.  The Contractor will notify the Engineer in advance in case of schedule 

changes.   
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