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INVITATION TO BID 
For 

University of Connecticut 
UConn Health 

Clinic Building Renovation 
Project #901737 

 
Contractors prequalified for the Bid Package listed below for the University of Connecticut UConn Health, Clinic 
Building Renovation, Project #901737, located at UConn Health, Farmington, Connecticut are invited to 
submit bid proposals. 
 
The following are targeted Schedule of Milestones dates for all work outlined in the Contract Documents. 
 
 Documents availability: December 16, 2015 
 Bid Submission Deadline: January 20, 2016 
 RFI Submission Deadline: January 7, 2016 
 Proposed Start Date:  May 2016 
 Completion Date October 2018 
 

There will be a Pre-Bid Meeting on Tuesday December 29, 2015 at 9:00AM. for MEP trades, 1:00PM for all 
other trades.  Bidders will convene on the 4th floor of 16 Munson Road, Farmington, CT   Immediately 
following the pre-bid meeting, a site walk-through will be conducted. This meeting is not mandatory, but is 
highly recommended all bidders attend. 

 
 

Sealed Bid Proposals will be accepted for the following Bid Packages: 
 

Bid Package #   Description     Estimated Amount 
 

Bid Package 01.0**  Final Cleaning     $156,140 
Bid Package 02.0   Demolition and Abatement   $3,979,976 
Bid Package 03.0   Cast-In-Place Concrete    $174,457 
Bid Package 04.0   Masonry & Precast    $1,432,332 
Bid Package 05.0   Structural Steel & Metal Decking   $1,843,064 
Bid Package 05.1**  Metal Fabrication     $483,761

 Bid Package 06.0   General Trades     $4,611,692 
Bid Package 06.1   Architectural Casework    $955,148 
Bid Package 07.0   Roofing      $1,171,780 
With All Trades   Fire Stopping     $514,108

 Bid Package 08.0   Glass & Glazing     $1,749,609 
With General Trades BP #06.0 Doors, Frames & Hardware   $601,042 
Bid Package 09.0*  Ceramic Tile & Travertine    $407,560 
Bid Package 09.1*  Carpet      $417,957 
Bid Package 09.3*  Resilient Floors     $1,500,163 
Bid Package 09.5   Acoustical Ceilings    $1,181,422 
Bid Package 09.6*  Painting      $610,833 
Bid Package 10.0*  Signage      $62,579 
Bid Package 10.1*  Toilet Compartments & Accessories  $106,156 
Bid Package 12.1*  Window Treatments    $103,417 
Bid Package 14.0   Elevators      $570,960 
Bid Package 21.0   Fire Suppression     $1,329,756 
Bid Package 22.0   Plumbing     $5,978,722 
Bid Package 23.0   HVAC      $15,333,835 
Bid Package 26.0   Electrical     $7,857,865 
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Bid Package 26.1*  Fire Alarm     $542,237 
Bid Package 27.0*  Communications     $974,186 
Bid Package 27.1*  Security      $654,067 
Bid Package 31.0   Sitework     $396,534 
 
Single asterisk "*" = SBE 
Double asterisk "**" = MBE 

 
   
   
All bids must be submitted in triplicate without exceptions, modification and/or qualifications to the bid documents 
and placed in a sealed envelope marked as follows: 

 
University of Connecticut 

UConn Health Clinic Building Renovation 
Project No. 901737 

Bid Package No. ________ 
 

 Bids will be accepted until 1:00PM Wednesday, January 20, 2015 at the office of The Fusco Corporation, 
555 Long Wharf Drive, Suite 14, New Haven, CT. Bids received after the time indicated above will not be 
considered and will be returned unopened. Bids will be opened and publicly read aloud fifteen (15) minutes 
thereafter, at 555 Long Wharf Drive, 3rd floor, New Haven, CT.  Bidders are solely responsible for ensuring 
timely delivery to the correct address.  After the Bids have been reviewed for conformance with the bid 
documents, the apparent low bidder shall be notified to arrange a meeting to review the Scope of Work and 
Contract requirements. 
 
If applicable any Bidder may elect to submit a Bid Proposal combining a number of Bid Packages if the amount of 
the Bid Proposal offers a cost reduction.  This combined Bid Packages “Offer” will be valid only if the Bidder 
submits an individual offer for each package involved.  Bidders may offer this combined package proposal by 
submitting it on his or her business letterhead, as an added page to each Bid Form. 
 
For any Bid valued at $50,000 or more; each Bidder shall provide a Bid Bond for each Bid Package executed by an 
acceptable Surety company or companies authorized to do business in the State of Connecticut having a Best rating 
of A- or higher, in an amount equal to (10%) of the total Bid.  
 
 
Bids which fail to contain a Bid Bond Security as stated above will be rejected as non-responsive.  
 
 
 
Contract Documents: have been prepared by: Architectural Resources Cambridge 
Five Cambridge Center Cambridge, MA 02142 and shall be on file and available at the locations listed below 
on or about December 16, 2015 
 

Fusco Corporation McGraw Hill Construction 
Long Wharf Maritime Center    www.construction.com 
555 Long Wharf Drive, Suite 14  
New Haven, CT 06511  
(203) 777-7451 
 
Joseph Merritt & Company CProjects.com 
60 Hamilton Street  
New Haven, CT 06511  
(203) 562-9885 
 
 

http://www.construction.com/
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The Hartford Economic Development Corporation  
& The Greater Hartford Business Development Center, Inc.  
(HEDCo & GHBDC) – http:// www.hedco-ghbdc.com 
 
Connecticut DAS Web Portal  
 

Contract documents may be obtained, at cost, by submitting a written request directly to Joseph Merritt & 
Company 60 Hamilton Street New Haven, CT. 06511 Email: www.newhaven-jobs@merrittgraphics.com 
Phone: (203) 562-9885 Payments shall be made via check payable to the Joseph Merritt & Company. Upon 
receipt of your request and payment, the printer listed above shall prepare a complete set of documents. 
Arrangements for the pickup of documents shall be made directly through the printer.  Documents shall be mailed 
only at the request and cost of the bidder. 
 
Partial sets or additional sets of Contract Documents are also available for a non-refundable direct purchase from the 
Joseph Merritt & Company 60 Hamilton Street New Haven, CT. 06511 Email: www.newhaven-
jobs@merrittgraphics.com, Phone: (203) 562-9885. Any/all addenda/addendums will be issued only to bidders 
who have requested and purchased a full set of documents and are thereby registered with the Construction 
Manager.  Partial set purchasers are referred to McGraw Hill Construction-Dodge , CProjects.com or Connecticut 
DAS Web Portal for updates and/or addenda. 
 
 
 

http://www.hedco-ghbdc.com/
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SECTION 00160                                  INSTRUCTIONS TO BIDDERS 
 

 
The Fusco Corporation, Construction Manager, will be accepting Bids from contractors prequalified to 
submit bids for the following bid packages for the University of Connecticut UConn Health Clinic 
Building Renovation, Project No. 901737 
 

Bid Package #  Description     Estimated Amount 
 
Bid Package 01.0**  Final Cleaning    $156,140 
Bid Package 02.0  Demolition and Abatement  $3,979,976 
Bid Package 03.0  Cast-In-Place Concrete   $174,457 
Bid Package 04.0  Masonry & Precast   $1,432,332 
Bid Package 05.0  Structural Steel & Metal Decking $1,843,064 
Bid Package 05.1**  Metal Fabrication   $483,761 

 Bid Package 06.0  General Trades    $4,611,692 
Bid Package 06.1  Architectural Casework   $955,148 
Bid Package 07.0  Roofing     $1,171,780 
With All Trades   Fire Stopping    $514,108 

 Bid Package 08.0  Glass & Glazing    $1,749,609 
With General Trades BP #06.0 Doors, Frames & Hardware  $601,042 
Bid Package 09.0*  Ceramic Tile & Travertine  $407,560 
Bid Package 09.1*  Carpet     $417,957 
Bid Package 09.3*  Resilient Floors    $1,500,163 
Bid Package 09.5  Acoustical Ceilings   $1,181,422 
Bid Package 09.6*  Painting    $610,833 
Bid Package 10.0*  Signage    $62,579 
Bid Package 10.1*  Toilet Compartments & Accessories $106,156 
Bid Package 12.1*  Window Treatments   $103,417 
Bid Package 14.0  Elevators     $570,960 
Bid Package 21.0  Fire Suppression   $1,329,756 
Bid Package 22.0  Plumbing    $5,978,722 
Bid Package 23.0  HVAC     $15,333,835 
Bid Package 26.0  Electrical    $7,857,865 
Bid Package 26.1*  Fire Alarm    $542,237 
Bid Package 27.0*  Communications   $974,186 
Bid Package 27.1*  Security    $654,067 
Bid Package 31.0  Sitework    $396,534 
 
Single asterisk "*" = SBE 
Double asterisk "**" = MBE 

 

 
 

NOTE:  Bids will only be accepted from contractors prequalified to bid on the foregoing 
Bid Package for this Project. 
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ARTICLE 1 – KEY DATES 
 
Bids will be accepted until 1:00PM Wednesday, January 20, 2015 at the office of The Fusco 
Corporation, 555 Long Wharf Drive, Suite 14, New Haven, CT. Bids received after the time 
indicated above will not be considered and will be returned unopened. Bids will be opened and 
publicly read aloud fifteen (15) minutes thereafter, at 555 Long Wharf Drive, 3rd floor, New Haven, CT.  
Bidders are solely responsible for ensuring timely delivery to the correct address.  After the Bids have 
been reviewed for conformance with the bid documents, the apparent low bidder shall be notified to 
arrange a meeting to review the Scope of Work and Contract requirements. 
 
1.1   Bidders are solely responsible for ensuring timely delivery to the correct address. 
  
 NOTE:  Bids received after the date and time noted above will not be accepted and will be 

returned unopened.  No Verbal, Telephone or Electronic proposals will be considered.  
Neither the Construction Manager nor the Owner will be held responsible for any Bid 
Proposals that are delivered to an incorrect address. 

 
 

1.2 Bids must be received IN TRIPLICATE in a SEALED ENVELOPE plainly marked on the 
outside with the following information: 

  
University of Connecticut 

UConn Health Clinic Building Renovation 
Project No. 901737 

Bid Package No. ________ 
 
 If Bids are submitted by US Mail or Courier Service, each Bid must be in a separate Sealed 

Envelope within the mailing package. 
 
There will be a Pre-Bid Meeting on Tuesday December 29, 2015 at 9:00AM for MEP trades, 
1:00PM for all other trades.  Bidders will convene on the 4th floor of 16 Munson Road, 
Farmington, CT immediately following the pre-bid meeting a site walk-through will be 
conducted. This meeting is not mandatory, but is highly recommended all bidders attend. 
 

1.3 All bids shall be good for a period of Ninety (90) calendar days from the Bid Date, unless 
otherwise noted.  Should there be reasons why the contract cannot be awarded within the 
specified period, the time may be extended by mutual agreement. 
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ARTICLE 2 – OBTAINING BID DOCUMENTS 
 
2.1 Bidders may obtain sets of the Bid Documents from the individuals or entities designated in the 

Invitation to Bid. 
 
 
2.2 Copies of the Plans and Specifications, Form of Proposal, and other Contract Documents may 

be examined by appointment during normal business hours at the locations designated in the 
Invitation to Bid. 

 
2.3 Bidders shall use a complete set of Bid Documents in preparing Bids.  Neither the Construction 

Manager, Owner nor the Architect assumes responsibility for errors or misinterpretations 
resulting from the use of an incomplete set of Bid Documents. 

 
ARTICLE 3 – BID SUBMISSION 
 
3.1 Prepare Bids using the Bid Forms provided in the Bid Documents. The Bid Forms must be 

submitted in TRIPLICATE. 
 
3.2 The Bid must clearly indicate the amount of the Bid for each Bid Package written in  

both words and numbers.  In the event of any discrepancy between the written amounts and 
the numbers, the written amounts shall govern. 

 
3.3 The Bid Form must be fully completed and signed by a duly authorized agent of the Bidder and 

notarized. All BLANK spaces for bid prices must be filled in.  
 
3.4 Any Bidder may elect to submit a proposal combining a number of Bid Packages if the amount 

of the combined proposal offers the University of Connecticut a cost reduction.  This combined 
package offer will be valid only if the Bidder submits an offer for each package involved.  A 
Bidder may offer this combined package proposal by submitting it on his or her business 
letterhead as an added page to each Bid Package.  The Fusco Corporation and the Owner 
reserve the right to not accept any combined package even if the combined package offers a 
cost reduction. 

 
1.  Bid Forms A through F (document 000950) 
2. Bid Bond (document A310) 
3. Certification as to Corporate Principal (document 000312) 
4. Form of Surety (document  000315) 
5. Department of Administrative Services (DAS) “Contractor Prequalification Certificate and 

Update Statement (document 000412A) Subcontractor needs to acquire these document 
from DAS 

6. Non-Collusion Affidavit of Prime Bidder (document 000320) 
7. Notification to Bidders (document 000330) 
8. Contract Compliance Data Form (document 000340) 
9. Contractor’s Minority Business Enterprises (document 000350-3) 
10. Notification to Bidders – CHRO (document 000350-4) 
11. Certification of Bidder Regarding Equal Employment Opportunity (document 000360) 
12. Contractors Wage Certification Form (document 000847) 
13. Project Labor Agreement Acceptance of Agreement (pg 43 of the PLA) 
14. UCHC Safety Manual (contractor receipt acknowledgement from) 
15. State of Connecticut Affirmation of receipt of State Ethics Laws Summary (document 

000980) 
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The information required under (1) to (15), inclusive, shall be furnished on the forms included 
in the Bid Documents, IN TRIPLICATE, and duly executed. 

 
3.5 A Bid may not be modified, withdrawn, or cancelled by the Bidder for a period of ninety (90) 

calendar days following the Bid Opening Date and Time and each Bidder so agrees to this when 
submitting a Bid Proposal. 

 
3.6 Prior to the Bid Opening Date and Time, a Bid may be modified or withdrawn by written notice to 

the Fusco Corporation.  Any such notice shall be in writing over the signature of the Bidder and 
must be received by the Fusco Corporation prior to the Bid Opening Date and Time.  Bidders 
are solely responsible for ensuring timely delivery and receipt of a written notice to modify or 
withdraw a Bid. 

 
ARTICLE 4 - BIDDER REPRESENTATIONS 
 
4.1 By submitting a Bid, the Bidder makes the following representations: 
 

4.1.1 The Bidder has read and understands the Bid Documents and Contract Documents, 
including the plans and specifications, to the extent that such documentation relates to 
the work for which the Bid is submitted, and for other portions of the Project, if any, 
being bid concurrently or presently under construction. 

 
4.1.2 The Bid is made in compliance with the Bid Documents. 

 
4.1.3 The Bidder has visited the site, is familiar with local conditions under which the work is 

to be performed and has correlated the Bidder’s personal observations with the 
requirements of the proposed Contract Documents. 

 
4.1.4 The Bidder understands and agrees that it is required to comply with all federal, state, 

and local laws, regulations, ordinances, codes, and orders of authorities having 
jurisdiction that in any manner relate to the performance of the work. 

 
4.1.5 The Bidder acknowledges and agrees to the terms and conditions of the Contract 

Documents without exception or qualification. 
 

4.1.6 The Bid is based upon the materials, equipment and systems required by the Bid 
Documents without exception. 

 
ARTICLE 5 - ALTERNATES AND/OR UNIT PRICES 
 
5.1 No Alternates will be considered unless Alternates are specifically requested. 
 
5.2 If Alternates and/or Unit Prices are required as part of their Scope of Work, the Bidder must 

provide the information on the Bid Form. 
 
ARTICLE 6 - INTERPRETATIONS & CLARIFICATIONS OF BIDDING DOCUMENTS 
 
6.1 All Requests for Information (RFI) for interpretations and/or clarifications to the Bid Documents 

and Contract Documents must be submitted in writing to The Fusco Corporation, 555 Long 
Wharf Drive, New Haven, CT 06511, and directed to Carrie Riera.  RFIs may be submitted 
electronically to the following email address: criera@fusco.com   

mailto:criera@fusco.com
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6.2 No oral statement shall be effective to waive, change or otherwise modify any provision of the 

Contract Documents, and no bidder shall rely on any alleged oral statement.  Every question 
relating to the Bid Documents and Contract Documents shall be in the form of a written RFI. 

 
6.2 RFIs must be submitted at least seven days prior to the Bid Opening Date.  January 7, 2016 

will be the final day for submitting all RFIs.  Any RFI received after that date will not be 
answered. 

 
ARTICLE 7 – ADDENDA 
 
7.1 Any and all interpretations, responses and supplemental instructions will be in the form of written 

Addenda to the Bid Documents.  
 
7.2 All Addenda will be automatically sent out to ONLY the prospective Plan Holders on record with 

Joseph Merritt & Company.  In addition, the Addenda will be available for viewing at the 
locations designated in the “Invitation to Bid”. 

 
7.3 All Addenda will be incorporated into the scope of work covered by the Bid Packages and shall 

become part of the Contract Documents and part of the Subcontract Agreement with the 
Construction Manager. 

 
7.4 It is the sole responsibility of each Bidder to make sure they have received and reviewed 

all Addenda.  Bidders shall state on the Bid Form, the date and number of each Addendum in 
which they have received, reviewed and acknowledge.  

 
*NOTE:  Failure to provide this information on the Bid Proposal Form may be considered 
non-conforming and subject to rejection. 

 
7.5 The last addenda, if required, will be issued in writing no later than Seven days prior to the Bid 

Opening Date.  January 13, 2015 will be the final day for issuing Addenda. 
 
 
ARTICLE 8 – SUBSTITUTIONS 
 
8.1 The materials, products and equipment described in the Bid Documents establish a standard 

of required function, dimension, appearance and quality to be met by the Subcontractor for the 
Project. 

 
8.2 Each bidder shall utilize the specified manufacturers or equal in their bid. 

 
8.3 No Substitutions shall be considered prior to receipt of bids unless written request for approval 

has been received by the Construction Manager and Architect at least ten days prior to the 
date for receipt of Bids. Such requests shall include the name of the material or equipment for 
which it is to be substituted and a complete description of the proposed substitution including 
drawings, performance and test data, and other information necessary for an evaluation.  A 
statement setting forth changes in other materials, equipment or other portions of the Work, 
including changes in the work of other contracts that incorporation of the proposed substitution 
would require, shall be included.  The burden of proof of the merit of the proposed substitution 
is upon the proposer.  The Architect’s decision of approval or disapproval of a proposed 
substitution shall be final. If the Architect determines that the substituted product does not 
meet the specified requirements used in the bid, the Subcontractor will be responsible to 
provide the specified product or approved equal at no additional cost to the Project. 
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ARTICLE 9 – BID BOND & PERFORMANCE AND PAYMENT BONDS 
 
9.1 Each Bid must be accompanied by Bid Security in the form of a Bid Bond, or to the extent 

permitted by Article 9.3, a Letter of Credit. 
 
9.2 Bids must be accompanied by a Bid Bond in the amount of ten percent (10%) of the total 

amount of the Bid.  The Bid Bond shall ensure the execution of the Subcontract Agreement and 
the furnishing of the surety bond or bonds by the successful bidder, as required by the Bid 
Documents and Contract Documents. 

 
9.3 For Bid Packages set-aside for award to Department of Administrative Services (“DAS”) certified 

Small Business Enterprise (“SBE”) or Minority Business Enterprise (“MBE”)1 contractors, 
Bidders may provide, in lieu of a Bid Bond, a letter of credit in the amount equal to ten percent 
(10%) of the Bid amount for any bid that is less than One Hundred Thousand Dollars ($100,000) 
and in the amount equal to twenty five percent (25%) of the Bid amount that is equal to or in 
excess of One Hundred Thousand Dollars ($100,000). 

 
9.4 The Fusco Corporation will have the right to retain the Bid Security of bidders to whom an award 

is being considered until either (a) the Subcontract Agreement has been executed and bonds, if 
required have been furnished, or (b) the specified time has elapsed so the Bids may be 
withdrawn, or (c) all Bids have been rejected. 

 
9.5 Except as provided in Article 9.6, all successful Bidders will be required to furnish a 

Performance and Labor and Material Payment Bond in the amount of 100% of the total 
Contract Amount within ten (10) calendar days after the receipt of the Subcontract Agreement.  
Such Bonds shall name the Fusco Corporation and the University of Connecticut as obligees 
with rights on the Bonds jointly and severally.   

 
9.6 For Bid Packages set-aside for award to DAS certified SBE or MBE contractors, Bidders may 

provide, in lieu of a Performance and Labor and Material Payment Bond, a letter of credit in the 
amount equal to ten percent (10%) of the Bid amount for any bid that is less than One Hundred 
Thousand Dollars ($100,000) and in the amount equal to twenty five percent (25%) of the Bid 
amount that is equal to or in excess of One Hundred Thousand Dollars ($100,000). 

 
9.7 All Bonds (Bid, Performance, and Labor and Material) must be issued by a Surety Company 

satisfactory to The Fusco Corporation, licensed and qualified to underwrite bonds in the State of 
Connecticut, listed in the latest issue of the U.S. Treasury Circular 570 and having a AM Best 
Rating of A- or better.  Such Bonds shall also include the following language: “In the event the 
surety assumes the contract or obtains bids for completion of the contract, the surety shall 
ensure that the contractor chosen to complete the contract is prequalified pursuant to section 
4a-100 of the Connecticut General Statutes in the requisite classification and has the aggregate 
work capacity rating and single project limit necessary to complete the project.” 

 
9.8 The cost for all Bonds or Letters of Credit shall be included in the Bid Amount. 
 
9.9 All bonds to be submitted in form as set forth in the Bid Documents. The current power of 

attorney for the person who signs for any surety company shall be attached to the bonds. 
                                                 
1  The term small business enterprise (“SBE”) means a “small contractor” as defined in Connecticut 

General Statutes Section 4a-60g.  The term minority business enterprise (“MBE”) means a “minority 
business enterprise” as defined in Connecticut General Statutes Section 4a-60g. 
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9.10 Before commencing the Work, the Subcontractor shall procure and maintain, at its own 

expense, at least the insurance as specified in the Bid Documents and Contract Documents. 
The cost of all required insurance shall be included in the subcontractor’s Bid Amount. 

 
 
 
ARTICLE 10 - QUALIFICATION OF BIDDERS 
 
10.1 All Bidders submitting a bid $500,000 or higher must include their DAS Update (Bid) 

Statement.  Such Bidders were to have previously provided their DAS Prequalification 
Certificates in response to the Invitation to Prequalify. 

 
*NOTE:   Any Bid submitted without a copy of the DAS Update (Bid) Statement may be 
deemed non-conforming and the Bid may be subject to rejection by the Construction 
Manager and Owner. 

 
10.2 All Bidders submitting a bid $500,000 or higher must be prequalified by the DAS in the 

requisite classification and have the aggregate work capacity rating and single project limit 
necessary to complete the work for which the Bid is submitted. 
 

10.3 The Construction Manager and Owner may make such investigation as they deem necessary 
to determine the Bidder’s responsibility and ability to perform the work. The Bidder shall 
furnish all information and data for this purpose as the Construction Manager or Owner may 
require.  The Construction Manager and Owner reserve the right to reject any Bid if evidence 
submitted by the Bidder or investigation of the Bidder fails to satisfy the Construction Manager 
or Owner that the Bidder is responsible and properly qualified to carry out the obligations of 
the Contract and to complete the work within the specified time. 

 
10.4 The Fusco Corporation and the Owner reserve the right to reject any and all bids.  A Bid not 

accompanied by a required Bid Security or by other data required by the Bid Documents, or 
Bid which is in any way incomplete or irregular is subject to rejection. A Bid which is 
conditional or obscure or which contains any additional information not called for in the Bid 
Documents is subject to rejection. 

 
10.5 Subject to the rights of the Owner and Construction Manager as set forth in the Bid 

Documents, the Subcontract award for each Bid Package will be issued to the lowest 
responsible, qualified, approved bidder. Consideration will be given to the Bidder’s prior 
experience in performing work of similar size and complexity and completing such Projects 
and/or lack of experience in Projects of similar size and complexity. 

 
 
ARTICLE 11 – ACCEPTANCE OF BID (AWARD) 
 
11.1 The Fusco Corporation and University of Connecticut will have the right to award the Contract 

to any Bidder, and not necessarily the low bidder, and to waive informalities and irregularities 
in any Bid received if it is determined to be in the best interest of the University of Connecticut. 

 
11.2 The Fusco Corporation and University of Connecticut will have the right to accept or not to 

accept Alternates in any order or combination, and to determine the low Bidder on the basis of 
the sum of the Base Bid and Alternate accepted. 
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ARTICLE 12 – SUBCONTRACTORS 
 
12.1 If a Bidder intends to subcontract any portion of its scope of work, then such bidder shall 

include in its Bid the names of all proposed subcontractors and sub-subcontractors (See Bid 
Form ‘E’).   

 
12.2 The Bidder will be required to establish to the satisfaction of the Owner, the Construction 

Manager and Architect, the reliability and responsibility of all proposed subcontractors and 
sub-subcontractors. 
 

12.3 The Construction Manager will notify the Bidder in writing if the Owner, Construction Manager, 
or Architect, has an objection to any subcontractor or sub-subcontractor proposed by the 
Bidder.  If the Owner, Construction Manager, or Architect, has an objection to any 
subcontractor or sub-subcontractor proposed by the Bidder, the Bidder may submit an 
acceptable substitute with no adjustment in the Bid Amount.  Additionally, with respect to any 
subcontractor or sub-subcontractor proposed by the Bidder to whom the Owner, Construction 
Manager, or Architect has an objection, the Construction Manager may request that such 
subcontractor or sub-subcontractor furnish performance and payment bonds covering the 
faithful performance of their contracts.  In no case shall the Bidder be entitled to an adjustment 
of its Bid Amount as a result of the Owner’s, Construction Manager’s, or Architect’s objection 
to a proposed subcontractor or sub-subcontractor or the cost of requested performance or 
payment bonds. 

 
12.4 The Construction Manager and Owner also reserve the right to reject any and all bids on the 

basis of a Bidder’s inability to establish to the satisfaction of the Construction Manager that the 
Bidder and/or a proposed subcontractor or sub-subcontractor has the manpower and 
resources available to it to satisfy the time durations and milestones established by the 
Construction Manager in the Construction Schedule. 

 
12.5 Whenever the Construction Manager or Owner informs the Subcontractor that any person in 

their employ on the project is incompetent, disorderly, contrary to the specifications and/or the 
instructions of the Construction Manager or Owner, that person shall be immediately 
dismissed from the job and shall not be given employment on any work connected with the 
Contract. 

 
12.6 The Subcontractor shall not permit the use of intoxicating drugs or liquor on or about the 

Project jobsite nor shall he permit anyone suffering from the effects thereof to remain on the 
project. Use of intoxicating drugs or liquor on or around the Project is grounds for immediate 
removal of the individual(s) from the Project. 

 
 
ARTICLE 13 – PAYROLL 
 
13.1 Pursuant to Connecticut General Statutes Section 31-53, the following provision is hereby 

made part of these Contract Documents: 
 

The wages paid on an hourly basis to any mechanic, laborer or worker employed upon the 
work herein contracted to be done and the amount of payment or contribution paid or payable 
on behalf of each such employee to any employee welfare fund, as defined in Section 31-53 
of the General Statutes, shall be at a rate equal to the rate (of wages) customary or prevailing 
for the same work in the same trade or occupation in the town in which such public works are 
being constructed. Any Subcontractor who is not obligated by the agreement to make 
payment or contribution on behalf of such employees to any such welfare fund shall pay to 
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each employee as part of his wages the amount of payment or contribution for his 
classification on each payday. 

 
13.2 The Minimum Wage Rate Schedule issued by the State of Connecticut Department of Labor is 

provided in Division 000840 and Division 000845, of the Bid Documents. Said Wage Rate 
Schedules shall be posted at a conspicuous location on the Project site.  In addition, 
Subcontractors will be required to pay the annual adjusted prevailing wages posted by the 
Department of Labor and are responsible for obtaining the annual adjusted prevailing wage 
rate increases directly from the Department of Labor.  Such annual adjustments are 
accounted for in the Bid Price.   

 
 
 
 
ARTICLE 15 – UTILIZATION OF SMALL AND MINORITY BUSINESS ENTERPRISES 
 
15.1 Subcontractors shall participate and comply with all contract compliance rules, regulations, 

workforce requirements, and contract compliance programs of the Connecticut Commission 
on Human Rights and Responsibilities (“CHRO”), including, but not limited to, Sections 46a-
68j-21 through 43 inclusive of the CHRO state regulations. 

 
15.2 Subcontractors shall meet or exceed the minimum SBE/MBE goals of 30% DAS certified SBE 

and of that amount, 33% to SBEs who are also DAS certified MBEs, or 10% of the total 
Subcontract value.  Whereas Connecticut statutes call for utilization goals reflecting 25% SBE 
and 6.25% MBE of total contract values, the Owner is requiring that 30% SBE and 10% MBE 
goals be applied to the respective contract values to ensure overall achievement of CHRO 
set-aside goals for this Project.  Similarly, whereas Connecticut statutes call for SBE 
contractors to self-perform greater than or equal to 30% of the Work with their own forces, the 
Owner is requiring that all contractors self-perform greater than or equal to 40% of the work 
with their own forces.   

 
15.3 Subcontractors will be required to undertake good faith efforts to employ or sub-subcontract 

with SBE and MBE contractors, to document those efforts, and to provide documentation of 
such efforts to the Fusco Corporation upon demand.  In connection with such efforts, 
successful Bidders and their sub-subcontractors will be required to submit Monthly 
Employment Utilization Reports to the Construction Manager.  This report is a specific 
employment utilization form summarizing the information from your certified payrolls. 

 
15.4 Prior to award of this Contract and in a period not more than thirty (30) days after bid opening, 

the successful Bidder must furnish the following information for each SBE or MBE contractor 
the Bidder will use: 

 
1.  The name, address, and contact person for each small SBE or MBE contractor the 

successful Bidder will use. 
 
 2.  The nature of the work to be undertaken by each SBE or MBE contractor. 
 
 3.  The dollar amount of the work to be undertaken by the SBE or MBE contractor. 
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ARTICLE 16 – EQUAL EMPLOYMENT OPPORTUNITY 
 
16.1 Attention is called to the requirements that Subcontractors and sub-subcontractors not 

discriminate in their hiring and employment practices against any employee or applicant for 
employment because of race, color, religious creed, age, sex, gender identity or expression, 
marital status, national origin, ancestry, present or past history of mental disability, mental 
retardation, learning disability or physical or mental disability or handicap, or, sexual 
preference, veteran’s status or any other protected class established by federal, state or local 
law in any manner prohibited by law or regulation. 

 
 
ARTICLE 17 – TAXES 

 
17.1 This Project is exempt from State of Connecticut Sales Tax. Connecticut Sales and Use Tax in 

accordance with State Statues are not to be included on labor and/or material, to be 
incorporated into the Project. A Tax-Exempt Certificate will be issued to all successful-bid 
Subcontractors. 

 
17.2 If a Subcontractor is a non-resident contractor within the meaning of Connecticut General 

Statutes Section 12-430(7), the Subcontractor shall comply with the requirement set out in 
said Statute and cause the Commissioner of Revenue Services to provide the Construction 
Manager with (1) evidence that it is a “verified contractor” by providing a certificate issued by 
the Connecticut Department of Revenue Services (“DRS”) or (2) provide a copy of a 
Certificate of Compliance issued by DRS.  More detailed information concerning these rules is 
set forth in DRS Special Notice 2012(12). 
 

 
ARTICLE 18 - CONSTRUCTION SCHEDULE 
 
18.1 The Construction Schedule is provided in Division 000930 of the Bid Documents. The 

following criteria should be in preparation of the Bidder’s proposal. 
 
18.2 Each Subcontractor shall co-operate with the Construction Manager in adhering to the 

Construction Schedule. 
 
18.3 In the event that this Construction Schedule is interrupted or delayed because the 

Subcontractor does not have sufficient materials, equipment, or work force on the jobsite, the 
Construction Manager shall direct the Subcontractor to make up the lost time through the use 
of additional labor and/or working beyond the normal working time at NO ADDITIONAL COST 
to the Owner or Construction Manager. 

 
 
ARTICLE 19 - TIME IS OF THE ESSENCE 
 
19.1 The provisions of the Contract relating to the time of the performance and completion of the 

work are of the essence of the Contract.  Accordingly, each Subcontractor shall begin work on 
the day specified, and shall prosecute the work diligently so as to permit full occupancy not 
later than the first day following the construction period established on the Construction 
Schedule. 

 
 
 



University of Connecticut 
UConn Health Clinic Building Renovation 

Project No. 901737 
Farmington, Connecticut 

 

                            INSTRUCTIONS TO BIDDERS  
  000160-11  

 
 
ARTICLE 20 - CONTRACT 
  
20.1 All successful Bidders will be required to execute the Standard Form of Subcontract and the 

Subcontract Agreement provided in the Bid Documents without alteration or exception. The 
Subcontractor shall execute and return to The Fusco Corporation the executed Standard Form 
of Subcontract, Subcontract Agreement, along with all required Bonds and insurance 
certificates within ten (10) days of receipt of the prescribed forms for signature. 
 

20.2 The failure of the successful Bidder to execute the Standard Form of Subcontract or the 
Subcontract Agreement provided in the Bid Documents or to supply the required Bonds or 
insurance certificates within ten (10) days after the prescribed forms are presented for 
signature shall constitute a default and the Bidder’s Bid Security shall be forfeited to the Fusco 
Corporation as liquidated damages. 

 
ARTICLE 21 – PROJECT LABOR AGREEMENT 
 
21.1 The project will utilize a Project Labor Agreement (PLA).  A PLA is a pre-hire 

collective bargaining agreement with one or more labor organizations that establishes 
the terms and conditions of employment for a specific construction project.  A copy of 
the PLA is provided in Section 000968 of the Front End Bid Documents.  All 
subcontractors selected for the project will be required to sign the PLA regardless of 
whether they are a prime or lower tier contractor.  Pursuant to Connecticut General 
Statutes Section 31-56b (d), any bidder who does not agree to abide by the 
conditions of the Project Labor Agreement shall not be regarded as a responsible 
qualified bidder. 

 
 
 

END OF SECTION 
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FUSCO CORPORATION - CONSTRUCTION MANAGER BIDDER RFI FORM
University of Connecticut
UConn Health, Clinic Building Renovation
Project #901737

BIDDER REQUEST FOR INFORMATION

TO: Fusco Corporation From:
555 Long Wharf Dr. 
New Haven, CT 06511

Phone 203-603-5184
Fax 203-782-0725 Must be requested not less than 14 days prior to bid date
Attention: Carrie Riera Request Date:

Project Manager Response Required By:
Criera@fusco.com

BP #:
Trade:

Reference: Drawing number : Detail:                 Spec. Section:

Information Requested:

Response Date: Respondent:

Response:

RFI# 

mailto:Criera@fusco.com
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 CERTIFICATE AS TO CORPORATE PRINCIPAL  

I, _____________________________________________________, certify that I am the  
_______________________ of the Corporation named as principal in the within bond, that  

_______________________who signed the said bond on behalf of the principal was then 
_______________________of said Corporation; that I know its signature, and its signature thereto is 
genuine, and that said bond was duly signed, sealed and attested to for and in behalf of said 
Corporation by authority of its governing body.  

__________________________________      (Corporate Seal) 
Title: _____________________________ 

(The Surety Company must append statement of its financial condition and a copy of the 
resolution authorizing the execution of bonds by officers of the company, and the 
power-of-attorney of the surety company's attorney-ill-fact, authorized to act within the State 
of Connecticut).   
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 FORM OF SURETY GUARANTY  
(To accompany bid)  

KNOW ALL MEN BY THESE PRESENTS, that for and in consideration of the sum of $1.00, 
lawful money of the United States; the receipt whereof is hereby acknowledged, paid the 
undersigned corporation, and for other valuable consideration, the  
 
___________________________________________________________ 

(Name of' Surety Company) 
 

a corporation organized and existing under the laws of the State of__________________ and 
licensed to do business in the State of Connecticut, certified and agrees, that if Contract 
_________________________________, Project number ______________ is awarded to  
 
___________________________________ the undersigned Corporation will execute  
 (Name of Bidder)  
the bond or bonds as required by the Contract Documents and will become Surety in the full amount 
of the Contract Price for the faithful performance of the Contract and for payment of all persons 
supplying labor or furnishing materials in connection thence with.  

 

      
 _____________________________________________ 

(Surety) 

 
(To be accompanied by the usual proof of authority of officers of surety company to execute the 
same).  
 

 

 

 

000315 Form of Surety Guaranty 
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 (To be included with bid)  

SECTION 00320 NON-COLLUSION AFFIDAVIT OF PRIME BIDDER  

State of........................................................................................)  

County of.....................................................................................)  

__________________, being first duly sworn, deposes and says that:  

(1) He is ____________of _______________, the Bidder that has submitted the attached Bid;  
 
(2) He is fully informed respecting the preparation and contents of the attached Bid and of all 
pertinent circumstances respecting such bid;  

(3) Such Bid is genuine and is not a collusive or sham Bid;  

(4) Neither the said Bidder nor any of its officers, partners, owners, representatives, employees or 
parties in interest, including this affidavit, has in any way colluded, conspired, connived or agreed, 
directly or indirectly with any other Bidder, firm or person to submit a collusive or sham Bid in 
connection with the Contract for which the attached Bid has been submitted or to refrain from 
bidding in connection with such Contract, or has in any manner, directly or indirectly, sought by 
agreement or collusion or communication or conference with any other Bidder, firm or person to 
fix the price or prices in the attached Bid or of any other Bidder, or to fix any overhead, profit or 
cost element of the Bid price or the Bid price of any Bidder, or to secure through any collusion, 
conspiracy, connivance or unlawful agreement any advantage against the owner, or any person 
interested in the proposed Contract; and  

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any col-
lusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any of its 
agents, representatives, owners, employees, or parties in interest, including this affiant.  
 

(Signed)  

(Title)  
Subscribed and sworn to before me this ____day of ____-', 20__.  

_________ (Title)  

My Commission Expires:  

END OF SECTION  
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(To be included with bid)  

SECTION 00330 NOTIFICATION TO BIDDERS  

This contract to be awarded is subject to contract compliance requirements mandated by Section 4-11 a of 
the Connecticut General Statutes and, when the awarding agency is the state, Section 46a-71 (d) of the 
Connecticut General Statutes. There are Contract Compliance Regulations codified at Section 4-11a-1 et 
seq. of the Regulations of the Connecticut State Agencies which establish a procedure for the awarding of 
all contracts covered by Section 4-11a and 46a-71 (d) of the Connecticut General Statutes.  

According to Section 4-11a-3(9) of the Regulations of Connecticut State Agencies regarding Contract 
Compliance, every agency awarding a contract subject to the contract compliance requirements has an 
obligation to "aggressively solicit the participation of legitimate minority business enterprises as bidders, 
contractors, subcontractors and suppliers 0 f materials." "Minority business enterprise" is defined in Section 
4-11a of the Connecticut General Statutes as a business wherein fifty-one percent or more of the capital 
stock, or assets belong to a person or persons: "(1) Who are active in the daily affairs of the enterprise; (2) 
who have the power to direct the management and policies of the enterprise; and (3) who are members of a 
minority, as such term is defined in Section 3-9n(a)." "minority" groups are defined in Section 32-9n(a) of 
the Connecticut General Statutes as "(1) Black Americans (2) Hispanic Americans ... (3) Women ... (4) 
Asian Pacific Americans and Pacific Island or (5) American Indians ... " The above definitions apply to the 
contract compliance requirements by virtue of Section 4-11 a-1 (1) of the Regulations of Connecticut State 
Agencies regarding Contract Compliance. The awarding agency will consider the following f actors when 
reviewing the bidder's qualifications under the contract compliance requirements:  

a) the bidder's success in implementing an affirmative action plan:  
b) the bidder's success in developing an apprenticeship program complying with Section  
46a-68-1 to 46a-68-17 inclusive, of the Regulations of Connecticut State Agencies:  
c) the bidder's promise to develop and implement a successful affirmative action plan:  
d) the bidder's submission of EEO-1 data indicating that the composition of its work force is at or  
near parity when compared to the racial and sexual composition of the work force in the  
relevant labor market area: and  
e) the bidder's promise to set aside a portion of the contract for legitimate minority business  
enterprises. See Section 4-11 a-3(1 0) of the Regulations of Connecticut State Agencies  
regarding Contract Compliance  

INSTRUCTION: Bidder must sign acknowledgement below, detach along dotted line, and return 
acknowledgement to Awarding Agency along with bid proposal.  

______________________________________________________________________ 
The undersigned acknowledges receiving and reading a copy of the "Notification to Bidders."  

___________________________     ________________ 
Signature         Date 
 
On behalf of: _________________ 

END OF SECTION 
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000345 Equal Opportunity Agreement 

EQUAL EMPLOYMENT OPPORTUNITY AGREEMENT 
 
 
During the performance of this contract, the Contractor will implement, monitor and 
enforce this affirmative Equal Employment Opportunity Agreement in conjunction with 
all applicable federal, state, and municipal laws, regulations, executive orders and 
ordinances including: 
 

A. The contractor acknowledges that this is a state funded project, subject to contract 
compliance requirements mandated by Connecticut General Statutes and 
reviewed, monitored and enforced by the  Connecticut Commission on Human 
Rights and Opportunities (CHRO). 

B. The contractor must file an Affirmative Action Plan with the State of Connecticut 
Commission on Human Rights & Opportunities (CHRO) prior to the 
commencement of construction and receive formal approval of such plan. 

C. The contractor shall comply with all federal, state and local antidiscrimination and 
contract compliance laws, and shall not discriminate or permit a discriminatory 
practice to be committed; 

D. The contractor will, in all solicitations or advertisements for employees and bid 
advertisements placed by or on behalf of the contractor state that it is an 
“Affirmative Action/Equal Opportunity Employer” or “AA/EOE”, and that all 
qualified applicants and respondents will receive equal consideration.   

E. The contractor will take affirmative steps to meet not less than the minimum 
small and minority/women business enterprise goals and requirements, 
established by contract and/or the State of Connecticut small contractor set-aside 
program. 

F. The contractor will make a “best good faith effort” to actively solicit bids from 
contractors and/or vendors currently certified through the Department of 
Administrative Services Supplier Diversity Program as small businesses and 
small businesses owned by ethnic minorities, women, and persons with 
disabilities to assure compliance with the State of Connecticut small contractors 
set-aside program. 

G. The contractor will comply with workforce goals for the metropolitan statistical 
area in which the project is located and will provide weekly certified payroll 
reports and monthly employment utilization and other compliance-related reports 
in the manner prescribed by CHRO and Fusco Corporation. 

H. The contractor will adhere to Connecticut Prevailing Wage and other relevant 
wage and hour laws; pay not less than the annual prevailing wage rates to 
mechanics and laborers performing work on site; and report such wages on 
certified payroll reports on a weekly basis. 

I. The contractor will make a “good faith effort” to include registered apprentices in 
its direct workforce during the course of the project. 

J. The contractor will register all workers in the skilled trades who are below the 
journeyman level with the Office of Apprentice Training of the Connecticut 
Labor Department and provide proof of such registration. 
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K. The contractor will utilize the Connecticut Labor Department and manpower 
programs within the project area as a source of recruitment for all job vacancies 
that may arise for the duration of the project. 

L. In the event of the contractor’s non-compliance with the non-discrimination 
clauses of the contract or with any rule, regulation or order; the contract may be 
canceled, terminated or suspended, in whole or in part, and such other sanctions 
may be imposed and remedies invoked as are provided for by federal, state and 
local laws.   

M. The contractor will include the provisions of Section A through L of this 
Agreement, in every subcontract or purchase order unless exempted by rules, 
regulations or orders of CHRO or by law, so that such provision will be binding 
upon each subcontractor or vendor.   

N. The contractor agrees that a finding, as hereinafter provided, or a refusal by the 
contractor, or subcontractor, to comply with any portion of this program as herein 
stated and described, may subject the offending party to any or all of the 
following penalties: 

a. Withholding of all future payments under the involved public contract to 
the contractor in violation until it is determined that the contractor or 
subcontractor is in compliance with the provisions of the contract; 

b. Cancellation of the public contract 
c. Recovery of specified monetary penalties 
d. In the case of substantial or material violation, or the threat of substantial 

or material violation of the compliance procedure as may be provided for 
by contract, appropriate equitable or legal proceedings may be brought to 
enforce these provisions against contractors, subcontractors or other 
organizations, individuals or groups who directly or indirectly are not in 
compliance with the policy herein outlined. 
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Minority Business Enterprise Resources 

 
 
 
 
Small and Minority Businesses (S/MBE) are encouraged to apply/bid.  For additional information on certifying 

as and S/MBE in Connecticut, Please visit the following 
link: http://www.das.ct.gov/cr1.aspx?page=34 

 
 
S/MBE Contractors may find the following resources helpful: 
 
The Business Resource Center (BRC) – http://www.brcct.com 
 The BRC is a comprehensive, ONE-STOP Services Center that provides quick and easy 

access to professional consultation, resource materials, and, action-oriented training 
(OSHA, certified payrolls, schedules, billings, estimating, etc.), in the skills/techniques 
needed to grow business in the Greater Hartford area. The Business Resource Center, in 
addition to its focus on developing small businesses, operates a Minority Business Enter-
prise Assistance Program which has a specific focus on the development of minority con-
struction firms in Connecticut, including assistance with the capacity to qualify for bond-
ing (bid, performance and payment).  For additional information please contact Kim 
Hawkins, Director, Business Resource Center at (860) 527-1100 or email her 
at khawkins@brcct.com 

 
The Hartford Economic Development Corporation & The Greater Hartford Business Development Center, 

Inc. (HEDCO & GHBDC) – http://www.hedco-ghbdc.com 
 HEDCo is a 501 (c 3) Community Development Financial Institution (CDFI) and a Small 

Business Administration Certified Micro Lender.  The agency has been in operation since 
1975 and serves the 169 cities and towns in Connecticut, especially small business within 
the City of Hartford, to help them develop business plans, acquire financing and achieve 
sustained successful growth. 

ACCION 
http://www.accioneast.org or (866) 245-0783 
 Accion East and Online is a nonprofit organization with over twenty years of experience 

in offering small business loans from $500 to $50,000 and financial education to entre-
preneurs in the United States. 

 Accion small business loan benefits include: 
• Simple application process 
• Tailored Loan Solution with flexible requirements 
• Financial education and technical assistance 
• Connection to community networks 
• High-profile corporate partnerships 
• Ongoing client mentorship 

 
DAS Prequalification is required for all bids which exceed $500,000 regardless of whether the scope is identified  
S/MBE companies must be certified by the CT DAS to count towards the minimum participation levels. 
 
 
 
 
 
 

http://www.das.ct.gov/cr1.aspx?page=34
http://www.brcct.com/
mailto:khawkins@brcct.com
http://www.hedco-ghbdc.com/
http://www.accioneast.org/
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CONTRACT COMPLIANCE CONSULTANTS 
 
 
 
Claudine A. Howard 
C A HOWARD ASSOCIATES, LLC 
3 Barnard Lane     Suite 204 
Bloomfield, CT 06002 
Phone:  860.692.8230 
Mobile:  203.464.7360 
Fax:  860.760.6351 
claudine@cahowardassociates.com 
 
 
 
Sydney Simpkins 
SYDNEY SIMPKINS ASSOCIATES 
P.O. Box 4435 
Hamden, CT 06514 
Phone:  203.836.7845 
Fax:  203.387.3386 
Mobile:  203.641.5737 
sydneysimpkinsasoc@gmail.com 
 
 
 
 
Loida John- Nicholson 
NICHOLSON LAW FIRM, LLC 
45 Wintonbury Avenue    Suite 306 
Bloomfield, CT 06002 
Phone:  860.243.0283 
Fax:  860.239.1122 
loidanicholson@thenicholsonlawfirm.com 
 
 
Lillian Ruiz 
Eagle Consulting Services, LLC 
48 Linwood Drive 
Bloomfield, CT 06002 
Phone: 860.614.5499 
lillyreina@aol.com 
 
  

mailto:claudine@cahowardassociates.com
mailto:sydneysimpkinsasoc@gmail.com
mailto:loidanicholson@thenicholsonlawfirm.com
mailto:lillyreina@aol.com
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CERTIFICATION OF BIDDER REGARDING EEO 00360  
  

(To be included with bid)  
 
SECTION 00360 CERTIFICATION OF BIDDER REGARDING EQUAL EMPLOYMENT 

OPPORTUNITY  

INSTRUCTIONS  
 
This certification is required pursuant to Executive Order 11246 (30 F.R. 12319-25). The 
implementing rules and regulations provide that any bidder or prospective contractor, or any of 
their proposed subcontractors, shall state as an initial part of the bid or negotiations of the contract 
whether it has participated in any previous contract or subcontract subject to the equal opportunity 
clause; and, if so, whether it has filed all compliance reports due under applicable instructions.  

Where the certification indicates that the bidder has not filed a compliance report due under 
applicable instructions, such bidder shall be required to submit a compliance report within seven 
calendar days after bid opening. No contract shall be awarded unless such report is submitted.  

 

______________________________________________________________________________ 

CERTIFICATION BY BIDDER 

Bidder's Name:  

Address and Zip Code:  

1. Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity 
Clause.  

 
Yes [  ] No [  ] (If answer yes, identify the most recent contract.)  

 
2. Compliance reports were required to be filed in connection with such contract or subcontract.  

Yes [  ] No [  ] (If answer yes, identify the most recent contract.)  
 
3. Bidder has filed all compliance reports due under applicable instructions, including SF-1 00.  

 
Yes (  ] No [  ] None Required [  ]  
 
4. If answer to Item 3 is "No", please explain in detail on reverse side of this certification.  
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CERTIFICATION OF BIDDER REGARDING EEO 00360  
  

 

  

Certification ~ The information above is true and complete to the best of my knowledge and belief.  

Name and Title of Signer (Please Type)  
 
_____________________      _______________ 

Signature         Date  

END OF SECTION 00360   
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000840 Wage Rates and Statement of Compliance 

SECTION 000840 
 

 WAGE RATES AND STATEMENT OF COMPLIANCE  
 
 

1.01 APPLICABLE LAWS  
 

A All provisions of the Contract Documents shall be subject to all applicable provisions of 
law including, without limitation, federal, state and local laws related to prevailing wages, 
record keeping, and reporting.  

 
1. The wages paid on an hourly basis to any mechanic, laborer or workman 

employed upon the work herein contracted to be done, and the amount of 
payment or contribution paid or payable on behalf of each such employee welfare 
fund as defined in the Connecticut General Statutes shall be at a rate equal to the 
rate customary or prevailing for the same work in the same trade or occupation in 
the Town of Storrs.  

2. Any Contractor who is not obligated by agreement to make payment or 
contribution on behalf of such employees to any such employee welfare fund 
shall pay to each employee as part of his wages the amount of payment or 
contribution for his classification on each payday.  

 
1.02 WAGE RATES & RECORDS  

 
A Wage Rates: The minimum rates of wages to be paid to workers employed under this 

Contract shall be as set forth in the schedule of rates of wages.  
 

1. Wage Rate Schedules: The current Connecticut Department of Labor Wage and 
Benefit Rate schedule is attached.  
 

B Records: In accordance with Connecticut General Statutes 31-53,31-54 and 31-55a, all 
Contractors and Subcontractors working under this Contract are required to complete and 
submit the following forms to The Fusco·Corporation 

 
1. “Contractors Wage Certifications Form"  
2. "Contracting Agency Certification Form"  
3. "Payroll Certification for Public Works Projects -Weekly Payroll" (Form 

WWS-CP1 and WWS-CP2)  
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000840 Wage Rates and Statement of Compliance 

 
 
 
 
 

C Penalties: Any Contractor or Subcontractor not in compliance with the minimum wage 
requirements is subject to the penalties prescribed by law.  

 
1.3 Contractors bidding on this project should be aware of the following 

"Connecticut Public and Special Acts" PA 02-69:  
 

 
Public Act No. 02-69  
Substitute Senate Bill No. 63  
AN ACT CONCERNING ANNUAL ADJUSTMENTS TO PREVAILING 
WAGES.  
 

Be it enacted by the Senate and House of Representatives in General Assembly 
con vened: 
 
 

Section 1. (NEW) (Effective October 1, 2002) Each contractor that is awarded a 
contract on or after October 1, 2002, for (1) the construction of a state highway or 
bridge that falls under the provisions of Section 31-54 of the general statutes, or 
(2) the construction, remodeling, refinishing, refurbishing, rehabilitation, 
alteration or repair of any public works project that falls under the provisions of 
Section 31-53 and 31-55a, of the general statutes shall contact the Labor 
Commissioner on or before July first of each year, for the duration of such 
contract, to ascertain the prevailing rate of wages on an hourly basis and the 
amount of payment or contributions paid or payable on behalf of each mechanic, 
laborer or worker employed upon the work contracted to be done, and shall make 
any necessary adjustments to such prevailing rate of wages and such payment or 
contributions paid or payable on behalf of each such employee, effective each 
July first.  
 
 
 

WAGE RATES ATTACHED  



Project: Uconn Health Building C Renovation

Project: Uconn Health Building C Renovation

Project 801737 Project Farmington

By virtue of the authority vested in the Labor Commissioner under provisions of Section 31-53 of the General 
Statutes of Connecticut, as amended, the following are declared to be the prevailing rates and welfare payments 
and will apply only where the contract is advertised for bid within 20 days of the date on which the rates are 
established.  Any contractor or subcontractor not obligated by agreement to pay to the welfare and pension 
fund shall pay this amount to each employee as part of his/her hourly wages.

Minimum Rates and Classifications 
for Building Construction

Connecticut Department of Labor
Wage and Workplace Standards Division

Number: Town:

B 21481

State#: FAP#:

ID# :

Hourly Rate BenefitsCLASSIFICATION

35.75 28.821a) Asbestos Worker/Insulator (Includes application of insulating materials, 
protective coverings, coatings, & finishes to all types of mechanical 
systems;  application of firestopping material for wall openings & 
penetrations in walls, floors, ceilings

1b) Asbestos/Toxic Waste Removal Laborers:  Asbestos removal and 
encapsulation (except its removal from mechanical systems which are not 
to be scrapped), toxic waste removers, blasters.**See Laborers Group 7**

37.15 27.561c) Asbestos Worker/Heat and Frost Insulator

Thursday, December 03, 2015As of: 
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35.24 25.012) Boilermaker

32.50 28.74 + a3a) Bricklayer, Cement Mason, Concrete Finisher (including caulking), 
Stone Masons

33.75 24.213b) Tile Setter

31.69 22.353c) Terrazzo Mechanics and Marble Setters

26.26 20.693d) Tile, Marble & Terrazzo Finishers

32.50 29.453e)  Plasterer

Thursday, December 03, 2015As of: 



Project: Uconn Health Building C Renovation

------LABORERS------

27.85 18.304)  Group 1:  Laborers (common or general), acetylene burners, carpenter 
tenders, concrete specialists, wrecking laborers, fire watchers.

28.10 18.304a) Group 2:  Mortar mixers, plaster tender, power buggy operators, 
powdermen, fireproofer/mixer/nozzleman (Person running mixer and 
spraying fireproof only).

28.35 18.304b) Group 3:  Jackhammer operators/pavement breaker, mason tender 
(brick), mason tender (cement/concrete), forklift operators and forklift 
operators (masonry).

28.85 18.304c) **Group 4: Pipelayers (Installation of water, storm drainage or sewage 
lines outside of the building line with P6, P7 license) (the pipelayer rate 
shall apply only to one or two employees of the total crew who primary 
task is to actually perform the mating of pipe sections) P6 and P7 rate is 
$26.80.

28.60 18.304d) Group 5:  Air track operator, sand blaster and hydraulic drills.

Thursday, December 03, 2015As of: 
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30.85 18.304e) Group 6:  Blasters, nuclear and toxic waste removal.

28.85 18.304f)  Group 7:  Asbestos/lead removal and encapsulation (except it's 
removal from mechanical systems which are not to be scrapped).

28.38 18.304g) Group 8:  Bottom men on open air caisson, cylindrical work and boring 
crew.

27.86 18.304h)  Group 9:  Top men on open air caisson, cylindrical work and boring 
crew.

16.00 18.304i)  Group 10:  Traffic Control Signalman

31.45 23.545) Carpenter, Acoustical Ceiling Installation, Soft Floor/Carpet Laying, 
Metal Stud Installation, Form Work and Scaffold Building, Drywall 
Hanging, Modular-Furniture Systems Installers, Lathers, Piledrivers, 
Resilient Floor Layers.

Thursday, December 03, 2015As of: 
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31.84 23.995a)  Millwrights

38.20 23.72+3% of 
gross wage

6) Electrical Worker (including low voltage wiring) (Trade License 
required: E1,2  L-5,6  C-5,6  T-1,2  L-1,2  V-1,2,7,8,9)

47.96 28.385+a+b7a) Elevator Mechanic (Trade License required:  R-1,2,5,6)

-----LINE CONSTRUCTION----

24.37 6.5%+10.04Groundman

44.30 6.5%+17.70Linemen/Cable Splicer

Thursday, December 03, 2015As of: 
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35.08 19.35 + a8) Glazier (Trade License required:  FG-1,2)

34.47 31.09 + a9) Ironworker, Ornamental, Reinforcing, Structural, and Precast Concrete 
Erection

----OPERATORS----

37.55 23.05 + aGroup 1:   Crane handling or erecting structural steel or stone, hoisting 
engineer 2 drums or over, front end loader (7 cubic yards or over);  work 
boat 26 ft. and over. (Trade License Required)

37.23 23.05 + aGroup 2:   Cranes (100 ton rate capacity and over); Excavator over 2 cubic 
yards; Piledriver ($3.00 premium when operator controls hammer); Bauer 
Drill/Caisson.  (Trade License Required)

36.49 23.05 + aGroup 3:   Excavator; Backhoe/Excavator under 2 cubic yards; Cranes 
(under 100 ton rated capacity), Grader/Blade; Master Mechanic; Hoisting 
Engineer (all types of equipment where a drum and cable are used to hoist 
or drag material regardless of motive power of operation), Rubber Tire 
Excavator (Drott-1085 or similar);Grader Operator; Bulldozer Fine Grade. 
(slopes, shaping, laser or GPS, etc.). (Trade License Required)

Thursday, December 03, 2015As of: 
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36.10 23.05 + aGroup 4:  Trenching Machines; Lighter Derrick; Concrete Finishing 
Machine; CMI Machine or Similar; Koehring Loader (Skooper).

35.51 23.05 + aGroup 5:   Specialty Railroad Equipment; Asphalt Paver; Asphalt 
Reclaiming Machine; Line Grinder; Concrete Pumps; Drills with Self 
Contained Power Units; Boring Machine; Post Hole Digger; Auger; 
Pounder; Well Digger; Milling Machine (over 24" Mandrell)

35.51 23.05 + aGroup 5 continued:  Side Boom; Combination Hoe and Loader; Directional 
Driller; Pile Testing Machine.

35.20 23.05 + aGroup 6:   Front End Loader (3 up to 7 cubic yards); Bulldozer (rough 
grade dozer).

34.86 23.05 + aGroup 7:   Asphalt roller, concrete saws and cutters (ride on types), 
vermeer concrete cutter, Stump Grinder; Scraper; Snooper; Skidder; 
Milling Machine (24" and under Mandrell).

34.46 23.05 + aGroup 8:   Mechanic, grease truck operator, hydroblaster; barrier mover; 
power stone spreader; welding; work boat  under 26 ft.; transfer machine.

Thursday, December 03, 2015As of: 
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34.03 23.05 + aGroup 9:   Front end loader (under 3 cubic yards), skid steer loader 
regardless of attachments, (Bobcat or Similar):  forklift, power chipper; 
landscape equipment (including Hydroseeder).

31.99 23.05 + aGroup 10:  Vibratory hammer; ice machine; diesel and air, hammer, etc.

31.99 23.05 + aGroup 11:  Conveyor, earth roller, power pavement breaker (whiphammer), 
robot demolition equipment.

31.93 23.05 + aGroup 12:  Wellpoint operator.

31.35 23.05 + aGroup 13: Compressor battery operator.

30.21 23.05 + aGroup 14: Elevator operator; tow motor operator (solid tire no rough 
terrain).

Thursday, December 03, 2015As of: 
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29.80 23.05 + aGroup 15:  Generator Operator; Compressor Operator; Pump Operator; 
Welding Machine Operator; Heater Operator.

29.15 23.05 + aGroup 16:  Maintenance Engineer/Oiler.

33.46 23.05 + aGroup 17:  Portable asphalt plant operator; portable crusher plant operator; 
portable concrete plant operator.

31.04 23.05 + aGroup 18:  Power safety boat; vacuum truck; zim mixer; sweeper; 
(Minimum for any job requiring a CDL license).

------PAINTERS (Including Drywall Finishing)------

31.52 19.3510a) Brush and Roller

Thursday, December 03, 2015As of: 
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32.27 19.3510b) Taping Only/Drywall Finishing

32.02 19.3510c) Paperhanger and Red Label

34.52 19.3510e) Blast and Spray

40.62 28.9111)  Plumber (excluding HVAC pipe installation) (Trade License required: 
P-1,2,6,7,8,9  J-1,2,3,4  SP-1,2)

33.01 19.40 + a12)  Well Digger, Pile Testing Machine

33.70 18.2313) Roofer (composition)

Thursday, December 03, 2015As of: 
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34.20 18.2314)  Roofer (slate & tile)

35.74 33.2215) Sheetmetal Worker  (Trade License required for HVAC and Ductwork: 
SM-1,SM-2,SM-3,SM-4,SM-5,SM-6)

40.62 28.9116) Pipefitter (Including HVAC work)                                               (Trade 
License required:  S-1,2,3,4,5,6,7,8  B-1,2,3,4  D-1,2,3,4, G-1, G-2, G-8 & 
G-9)

------TRUCK DRIVERS------

28.58 20.24 + a17a)  2 Axle

28.68 20.24 + a17b)  3 Axle, 2 Axle Ready Mix

Thursday, December 03, 2015As of: 
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28.73 20.24 + a17c)  3 Axle Ready Mix

28.78 20.24 + a17d)  4 Axle, Heavy Duty Trailer up to 40 tons

28.83 20.24 + a17e)  4 Axle Ready Mix

29.03 20.24 + a17f)  Heavy Duty Trailer (40 Tons and Over)

28.83 20.24 + a17g) Specialized Earth Moving Equipment (Other Than Conventional Type 
on-the-Road Trucks and Semi-Trailers, Including Euclids)

41.37 20.37 + a18) Sprinkler Fitter  (Trade License required:  F-1,2,3,4)

Thursday, December 03, 2015As of: 
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25.76 7.3419) Theatrical Stage Journeyman

Thursday, December 03, 2015As of: 
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Welders:  Rate for craft to which welding is incidental.

*Note:  Hazardous waste removal work receives additional $1.25 per hour for truck drivers.

**Note:  Hazardous waste premium $3.00 per hour over classified rate

Crane with 150 ft. boom (including jib) - $1.50 extra
Crane with 200 ft. boom (including jib) - $2.50 extra
Crane with 250 ft. boom (including jib) - $5.00 extra
Crane with 300 ft. boom (including jib) - $7.00 extra

All classifications that indicate a percentage of the fringe benefits must be calculated at the percentage rate 
times the "base hourly rate".

Apprentices duly registered under the Commissioner of Labor's regulations on "Work Training Standards for 
Apprenticeship and Training Programs" Section 31-51-d-1 to 12, are allowed to be paid the appropriate 
percentage of the prevailing journeymen hourly base and the full fringe benefit rate, providing the work site 
ratio shall not be less than one full-time journeyperson instructing and supervising the work of each 
apprentice in a specific trade.

Crane with 400 ft. boom (including jib) - $10.00 extra

    Each contractor shall pay the annual adjusted prevailing wage rate that is in effect each 
July 1st, as posted by the Department of Labor.  

    It is the contractor's responsibility to obtain the annual adjusted prevailing wage rate 
increases directly from the Department of Labor's website.
    The annual adjustments will be posted on the Department of Labor's Web page: 

www.ct.gov/dol.  For those without internet access, please contact the division listed 
below.

    The Department of Labor will continue to issue the initial prevailing wage rate schedule 
to the Contracting Agency for the project.

    All subsequent annual adjustments will be posted on our Web Site for contractor 
access.                    

    The Prevailing wage rates applicable to this project are subject to annual adjustments 
each  July 1st for the duration of the project.   

   Contracting Agencies are under no obligation pursuant to State labor law to pay any 
increase due to the annual adjustment provision.

ALL Cranes:  When crane operator is operating equipment that requires a fully licensed crane 
operator to operate he receives an extra $2.00 premium in addition to the hourly wage rate and benefit 
contributions:

1) Crane handling or erecting structural steel or stone; hoisting engineer (2 drums or over)

2)  Cranes (100 ton rate capacity and over) Bauer Drill/Caisson

3) Cranes (under 100 ton rated capacity)

Thursday, December 03, 2015As of: 
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Please direct any questions which you may have pertaining to classification of work and payment of 
prevailing wages to the Wage and Workplace Standards Division, telephone (860)263-6790.

Effective October 1, 2005 - Public Act 05-50:  any person performing the work of any mechanic, laborer, 
or worker shall be paid prevailing wage

All Person who perform work ON SITE must be paid prevailing wage for the 
appropriate mechanic, laborer, or worker classification.

All certified payrolls must list the hours worked and wages paid to All Persons 
who perform work ON SITE regardless of their ownership i.e.:  (Owners, 
Corporate Officers, LLC Members, Independent Contractors, et. al)

Reporting and payment of wages is required regardless of any contractual 
relationship alleged to exist between the contractor and such person.

~~Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor 
standards contract clause (29 CFR 5.5 (a) (1) (ii)).

Thursday, December 03, 2015As of: 
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This Subcontract Agreement (“ Subcontract” ) dated as of   /16/2015   between 

The Fusco Corporation 
555 Long Wharf Drive 
New Haven, Connecticut 06511 
(hereinafter called the “ General Contractor” ) 
 
 

and 
 
«FirmName» 
«FirmAddress» 
«FirmCity», «FirmState», «FirmZip» 
 
 (hereinafter called the “ Subcontractor” ) 
 
WITNESSETH: 

1. Scope of Work  

(a) The General Contractor has entered into a contract (“ Principal Contract” ) with «Owner» (“ Owner” ) 
for construction of «ProjectDescription» located at «JobAddress», «JobCity», «JobState» (“ Project” ) according 
to the Principal Contract Documents which include, without limitation, the Principal Contract, and all 
general, supplementary and special conditions thereto, the plans and specifications prepared by 
«ArchEngName»  (“ Architect” ) and its consultants, any addenda, notices, instruction forms or modifications 
thereto, and any other provisions or documents forming or by reference made a part of the Principal 
Contract.  Subcontractor agrees to furnish, and be responsible for the provision of, all supervision, labor, 
materials, supplies, equipment, hoisting, scaffolding, tools, appliances, etc., necessary to complete a portion 
of the Project as described herein.  All work is to be performed in strict compliance with the Subcontract 
Documents, which include the Principal Contract Documents, this Subcontract and the other documents listed 
on Exhibit A.  The Principal Contract is specifically incorporated herein and made a part hereof by 
reference.  In case of a conflict between this Subcontract and the Principal Contract as incorporated herein, 
the terms of this Subcontract shall control. 

 (b) Subcontractor’s work is as set forth in Exhibit B and includes, without limitation, the 
installation of any temporary facilities in its scope of work required in the construction of the Project and the 
furnishing of all required information for shop drawings, as-built drawings, samples, tests, third-party 
inspections, installation, supervision by factory-trained experts, offsite inspections, etc., and other 
requirements of the Owner concerning quality control within the Subcontractor’s scope of work (“ Work” ). 
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 (c) In the performance of this Subcontract, the Subcontractor shall be bound to the General 
Contractor in the same manner, to the same extent, and with the same force and effect that the General 
Contractor is bound to the Owner by all the terms, provisions, general conditions, and special conditions of 
the Principal Contract Documents, except as may be expressly modified by this Subcontract.  Subcontractor 
has carefully examined, or has been afforded the opportunity to do so, and fully understands all the 
Subcontract Documents, including the Principal Contract Documents as incorporated therein and confirms 
that they are sufficiently complete and detailed for the Subcontractor to perform the Work intended thereby 
whether shown, described, or reasonably inferred as necessary for the completion of the Work.   

(d) Subcontractor acknowledges that the drawings and specifications may not be fully developed 
and the Subcontractor agrees to perform all Work which may not be specifically mentioned in these 
Subcontract Documents, but which is required to make the Work complete, functional, and operational as 
determined by the General Contractor and Owner (e)  

(e) Subcontractor represents that it has examined the Subcontract Documents and is familiar with 
them and has or will, immediately upon discovery, call to the attention of the General Contractor any errors or 
omissions contained therein and discovered by Subcontractor.  Subcontractor agrees that it is responsible for 
coordination of the Work with the adjacent and prior work and the fitting of the Work to such work.  
Subcontractor agrees to furnish and install all materials per requirements of applicable Federal, State and local 
codes. 

(f) Subcontractor represents that it is fully qualified to perform this Subcontract, and 
acknowledges that, prior to the execution of this Subcontract, it has (a) by its own independent investigation 
ascertained (i) the Work required by this Subcontract, (ii) the conditions involved in performing the Work, 
and (iii) the obligations of this Subcontract and the Principal Contract Documents incorporated herein; and (b) 
verified all information furnished by General Contractor or others satisfying itself as to the correctness and 
accuracy of that information.  Any failure by Subcontractor to independently investigate and become fully 
informed will neither relieve Subcontractor from its responsibilities hereunder nor be the basis of any claim.  
The Subcontractor shall have no claims in connection with any concealed or unconcealed condition which 
does not differ materially from those conditions discovered, or which reasonably should have been discovered 
by Subcontractor’s prior inspections, tests and reviews which Subcontractor performed or which 
Subcontractor had the opportunity to perform in connection with the Project. 

(g) Subcontractor warrants its Work to General Contractor on the same terms, and for the same 
period, as General Contractor warrants the Work to Owner under the Principal Contract Documents.  In 
addition, Subcontractor warrants that all materials, equipment and workmanship shall be sufficient for the 
purpose intended, merchantable, of good quality, and free from defects. 

(h) Subcontractor shall obtain and pay for all permits, licenses, and certificates of inspection 
necessary for the prosecution and completion of the Work.  Subcontractor shall be duly licensed to operate 
under the law of the applicable jurisdiction. 
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2. Payment - 

(a) General Contractor agrees to pay Subcontractor, subject to additions and deductions by 
written change order, the total sum of   ZERO AND 00/100 DOLLARS«TotalSubcontract» for the Work covered 
by this Subcontract (“ Subcontract Price” ).   

(b) Prior to the start of the Work, Subcontractor shall submit, for the General Contractor’s 
approval, a breakdown of the Subcontract Price on General Contractor’s standard schedule of values which 
shall include a separate value for labor and material for each part of the Work.  In addition, and as a 
condition precedent to any payment hereunder, the Subcontractor shall, at the time it submits its first 
application for payment, furnish to the General Contractor, a certified list of all sub-subcontractors, suppliers 
and/or materialmen that the Subcontractor intends on using to perform all its obligations hereunder.  As 
necessary, the Subcontractor shall update said list as additional sub-subcontractors, suppliers and/or 
materialmen are utilized.   

(c) Progress payments will be made on a monthly basis following General Contractor’s receipt of 
payment by Owner on Subcontractor’s applications for payment submitted not later than the 25th of the 
month.  Failure to comply will delay Subcontractor’s payment until the following billing date.  Within thirty 
(30) days of General Contractor’s receipt of payment by the Owner in which payment allowance has been 
made by the Owner for Work performed and/or materials delivered by the Subcontractor, the General 
Contractor shall retain 10% of the value of said Work and/or materials as accepted by the General Contractor 
and Owner, but this payment shall in no event exceed the payment that the General Contractor actually 
receives from the Owner for said Subcontract Work.   

(d) Commencing with the second application for payments, partial lien waivers and releases in the 
form as attached as Exhibit D as executed by Subcontractor and its sub-subcontractors and suppliers covering 
all labor and materials furnished through the immediately preceding pay period, shall be submitted by 
Subcontractor with each application for progress payment.  In addition to the requirements for payment in the 
Principal Contract Documents, as requested by the General Contractor, the Subcontractor may be required to 
furnish with any payment application an affidavit stating that all obligations directly or indirectly related to 
any payment have been paid.  The Subcontractor shall also furnish to the General Contractor, if so requested, 
all information concerning materials, supplies and equipment to be purchased in connection with the Work to 
be performed under the Subcontract, including copies of all purchase orders, bills of lading, shipping 
documents, receipts, sub-subcontracts of the Subcontractor or any payroll or payroll-related information of 
the Subcontractor with respect to the Work covered by this Subcontract.   

(e) All material and Work covered by partial payments shall become property of the General 
Contractor or, if the Principal Contract Documents so provide, the property of Owner immediately upon 
payment; provided that nothing shall relieve Subcontractor from the sole responsibility and liability for all 
Work upon which payments have been made until final acceptance thereof by General Contractor and Owner.  
No partial payment made under this Subcontract shall be considered an acceptance of the Work in whole or in 
part. 
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(f) Final payment, including retainage, will be made ten (10) days after receipt of final payment 
by General Contractor from the Owner provided that Subcontractor has furnished General Contractor with (i) 
an executed Final Release and Waiver of Lien, in a form as set forth on Exhibit C and acceptable to General 
Contractor and Owner from Subcontractor, and all persons or entities furnishing labor and/or materials in the 
performance of the Subcontract, (ii) any warranties required by the Subcontract Documents furnished by a 
manufacturer and any warranties or guarantees, instruction manuals and spare parts, information for as-built 
drawings and technical information required by the Owner in the above referenced documents in form 
satisfactory to the Owner, (iii) other documents or instruments as General Contractor may reasonably require 
or which are required by the Subcontract Documents, and (iv) Subcontractor has otherwise completed his 
Work in a manner satisfactory to the General Contractor, Architect and Owner.  Acceptance of final payment 
by the Subcontractor shall be a complete waiver of any and all claims of any nature against the General 
Contractor and its surety, if any, the Owner, and the Architect. 

(g) Subcontractor expressly agrees that payment by the Owner to the General Contractor for any 
Work performed by the Subcontractor is an express condition precedent to any payment by the General 
Contractor to the Subcontractor and that the General Contractor is under no obligation to make any payment 
to Subcontractor until and unless the General Contractor has been paid by the Owner for the Work in 
question.  Payment by Owner is also an express condition precedent to the liability of any surety on any 
payment bond furnished on behalf of General Contractor as principal.  Subcontractor agrees to share the risk 
with General Contractor of non-payment by Owner for whatever reason.  At its sole and absolute discretion, 
General Contractor may assign its payment rights against Owner to Subcontractor to prosecute at 
Subcontractor’s sole expense. 

(h) At any point up until five (5) years after final payment is made hereunder, the General 
Contractor, at its sole discretion, is hereby authorized to audit the Subcontractor’s books and records with 
regard to all costs incurred by the Subcontractor in performing Work covered by this Subcontract.  
Subcontractor shall cooperate with General Contractor in arranging for such an audit.  The Subcontractor 
shall maintain, at its own expense, all such books and records relating to the Project for a period of five (5) 
years after final payment.   

(i) The General Contractor at its discretion may make payment by joint check, or otherwise, 
directly to any sub-subcontractor, materialmen, supplier or person or firm furnishing labor, equipment or 
materials to the Subcontractor with respect to the Work covered by the Subcontract and any such payments 
shall be applied against the aggregate sum payable to the Subcontractor hereunder, and, at the option of the 
General Contractor, may be deducted from the next sums payable to the Subcontractor.   

(j) General Contractor may withhold from any payment to the Subcontractor, including final 
payment, such amount as General Contractor, in its sole discretion, deems reasonably necessary to protect 
itself against any action or potential liability or damage directly or indirectly relating to the Subcontract 
arising from, or alleged to arise from, any act or omission of Subcontractor, its sub-subcontractors, suppliers, 
or employees or anyone else for whom the Subcontractor is legally liable, regardless of whether or not the 
Owner has actually withheld payment from the General Contractor. 
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(k) The General Contractor shall be entitled to set off any monies due and owing to by General 
Contractor to Subcontractor under this Subcontract by any other sum alleged to be owed by Subcontractor to 
General Contractor by reason of any backcharge or payment to any third party under any other contract or 
agreement with General Contractor, or on account of any reason whatsoever. 

(l) Subcontractor shall ensure that all sub-subcontractors, employees and suppliers, at all times, 
are paid all amounts due in connection with the performance of the Subcontract.  The Subcontractor shall pay 
any amounts to its sub-subcontractors, whether for labor performed or materials furnished, within seven (7) 
days after the Subcontractor receives payment from the General Contractor, which encompasses labor or 
material furnished by such sub-subcontractor.  Subcontractor shall not submit an application to General 
Contractor for any monies, on account of its sub-subcontractors, employees or suppliers, including retainages 
that Subcontractor does not immediately intend to pass on to its sub-subcontractors, employees and suppliers.  
Subcontractor shall not use any payment received by Subcontractor from General Contractor for any purpose 
other than to satisfy indebtedness incurred in the performance of this Subcontract; such payments from 
General Contractor being deemed to be trust funds solely for the payment of such sub-subcontractors, 
suppliers and vendors.  General Contractor shall have the right, at any time, to contact the Subcontractor’s 
sub-subcontractors and suppliers for the purpose of verifying that Subcontractor’s payment obligations are 
being met.  In the event General Contractor has reason to believe that Subcontractor is not fulfilling its 
payment obligations, General Contractor may take any steps necessary to ensure that progress payments are 
utilized to pay such obligations, including, but not limited to, the right to withhold out of subsequent progress 
payments, a reasonable amount to protect the General Contractor from any and all claims, loss or damages, 
including attorneys’  fees, arising out of any claim or lien until Subcontractor submits evidence satisfactory to 
Contractor that all previous amount owed in connection with the performance of this Subcontract or any other 
contractual arrangements between the parties have been paid.  All materials for which a requisition has been 
approved shall not be removed from the Project site without General Contractor’s written permission. 

3. Schedule; Time; Coordination; Remedial Plans - 

(a) Subcontractor will proceed with the Work in a prompt and diligent manner in accordance with 
the Project Schedule attached hereto as Exhibit E, as amended from time to time by General Contractor.  
TIME IS OF THE ESSENCE OF THIS SUBCONTRACT.  Subcontractor shall be entitled to additional 
compensation for compliance with schedule adjustments only to the extent, if any, that General Contractor 
receives reimbursement from the Owner. 
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(b) Subcontractor will furnish a detailed construction schedule of the Work, including Submittals, 
etc., for General Contractor’s review and approval which will comply with all scheduling requirements of 
paragraph 3(a) and the Principal Contract Documents.  Subcontractor is to coordinate all Work on the jobsite 
with General Contractor’s Project Superintendent and Project Manager, follow any instructions they may give 
concerning scheduling of Work and report to them, upon request, the status of Subcontractor’s equipment or 
materials to be furnished to the Project.  Subcontractor is to coordinate its Work with the work of the General 
Contractor, other subcontractors, and others on the Project so as to expedite the Work without causing any 
delays to other trades or the Project.  All Submittals shall be submitted to General Contractor in compliance 
with the Principal Contract as amended.   

(c) Subcontractor is to assume and pay for liquidated damages, assessed by the Owner against the 
General Contractor and/or additional expenses incurred by the Owner or General Contractor because of 
delays caused by this Subcontractor.  Such amounts are deductible from any amounts due to Subcontractor 
pursuant to the terms of this Subcontract.   

(d) Subcontractor shall at all times supply necessary materials and equipment and a sufficient 
number of skilled workers to perform the Work with diligence and in strict accordance with General 
Contractor’s scheduling requirements.  In the event that General Contractor determines that the Subcontractor 
has fallen behind the schedule at any time, upon written notice, Subcontractor shall promptly submit a 
remedial plan of action in a form which is satisfactory to General Contractor.  When a satisfactory remedial 
plan is not proposed and promptly implemented in the opinion of the General Contractor, then the General 
Contractor, at its sole discretion, may either (i) require the Subcontractor to expedite material and equipment 
deliveries and/or increase its work force, construction plant and equipment, the number of hours of work, 
number of shifts or any combination of the aforementioned, without any additional cost to the General 
Contractor or (ii) supplement the Subcontractor’s forces with additional workers and/or purchase necessary 
materials and equipment from suppliers of its choice and deduct the cost of same from payments due 
Subcontractor.  The exercise of either of the General Contractor’s aforementioned options shall be in addition 
to any and all rights or remedies of the General Contractor set forth in this Agreement. 

(e) Notwithstanding anything to the contrary in the Principal Contract Documents, if the 
Subcontractor is delayed or disrupted in the commencement, prosecution, or completion of the Work, without 
fault on its part or on the part of any entity for which it is responsible, as a direct result of any breach, 
negligence, or wrongful act of the Owner, General Contractor, or Architect, or by changes ordered in the 
Work, or by other causes which were unforeseeable, uncontemplated and beyond the control of the 
Subcontractor, then, to the extent the Subcontractor demonstrates actual impact to the critical path of its 
scheduled Work, and expressly conditioned upon an extension of time being given to the General Contractor 
by the Owner under the terms of the Principal Contract Documents, the Subcontractor shall be entitled to an 
equitable extension of the Project Schedule.  In addition, Subcontractor’s entitlement to such equitable 
extension is expressly contingent upon written notice given by the Subcontractor to the General Contractor 
within five (5) days of when the Subcontractor is aware, or should have become aware, of the occurrence or 
facts giving rise to such delay or disruption.  Within thirty (30) days of receipt of a written request by 
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General Contractor, Subcontractor shall fully substantiate the impact of any delay or disruption, including 
furnishing an impact study which details specific activities allegedly affected by such delay or disruption.  In 
no event will any time extension be given on account of delay or disruption which could have been anticipated 
by the Subcontractor or, in circumstances where the performance of the Work is, was, or would have been 
delayed, by any other cause for which the Subcontractor is not entitled to an extension.  The Subcontractor’s 
entitlement to an equitable extension of time as provided herein shall be the sole and exclusive remedy in the 
event of any delays, interferences, suspensions, reschedulings, changes in sequence, disruptions, or the like 
(“ Delays” ) arising from or out of any act or omission of the Owner, General Contractor, or the Architect, or 
caused or claimed to be caused by any other reason whatsoever, whether foreseeable or unforeseeable or 
contemplated or uncontemplated.  In no event will the General Contractor be obligated or liable to 
Subcontractor, and the Subcontractor expressly waives any claim against General Contractor, for or on 
account of any damages, costs, expenses of any nature which the Subcontractor or any of its sub-
subcontractors or any other person may incur as a result of any Delays, it being understood and agreed that 
the Subcontractor’s sole remedy in such an event shall be an extension of the Project Schedule in strict 
accordance with the provisions of the Subcontract Documents and all at no additional cost to or compensation 
from the General Contractor or Owner.  Furthermore, the exercise by the Owner or the General Contractor 
of any of its rights or remedies under the Principal Contract Documents or Subcontract Documents, 
respectively, including, without limitation, ordering changes in the Work, directing suspensions, 
rescheduling, or correcting Work, regardless of the extent or frequency of the exercise of such rights or 
remedies, shall not be construed as active interference with the Subcontractor’s performance of the Work. 

(f) If the General Contractor shall desire the Work hereunder to be performed with greater speed 
than is herein contracted for, the Subcontractor shall, without affecting or abridging the rights of the General 
Contractor set forth in any Article hereof, upon receipt of a written order from the General Contractor, 
employ overtime work as so directed.  The actual premium cost of such overtime work as shown on the time 
slips checked and approved each day by the General Contractor shall be paid by the General Contractor to the 
Subcontractor, but no overhead, supervision costs, commission, etc. or other costs shall be charged thereon.  
Jobsite supervision is included. 

4. Labor; Insurance - 

 (a) To the extent that Subcontractor is a signatory to any union collective bargaining agreement(s), 
Subcontractor shall perform its work on this Project in strict accordance with all union rules and regulations 
affecting the Subcontractor’s work, including, if applicable, the utilization of union labor. 

 (b) Should a jurisdictional dispute involve one or more of the trades, Subcontractor will avoid a 
work-stoppage in any form by withdrawing its workmen and resume as directed by General Contractor 
without delay. 
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(c) Subcontractor shall comply with the Immigration Reform and Control Act (“ IRCA” ) in all 
respects.  All workers provided under this Subcontract shall be authorized for employment in the 
United States.  Subcontractor shall have properly completed I-9s for all of its workers assigned to the 
Project and shall require that each of its sub-subcontractors have properly completed I-9s for their 
workers assigned to the Project.  Subcontractor agrees to indemnify, defend, and hold harmless the 
General Contractor and the Owner from any and all claims, damages, or liability of any kind, 
including, but not limited to all damages, fines, penalties, punitive damages, attorneys’  fees, and 
costs, arising out of or relating to the foregoing obligations. 

 (d) The Subcontractor shall comply with the insurance requirements set forth on Exhibit G.   

5. Taxes - 

(a) Subcontractor shall pay any taxes or contributions of any nature assessed or levied against 
Owner, General Contractor or Subcontractor by the federal government, any state or political subdivision 
thereof, relating to labor performed or materials or equipment furnished by Subcontractor, including any 
interest or penalties.  Subcontractor shall defend, indemnify and hold harmless General Contractor for failure 
to make payment of any such taxes or contributions, which indemnity shall survive the completion or 
termination of this Subcontract.  If this Project is subject to Connecticut Sales and Use Tax, then 
Subcontractor shall show any applicable Sales and/or Use Tax(es) separately on all invoices submitted for 
payment. 

(b) If the Subcontractor is a “ nonresident contractor”  within the meaning of Connecticut General 
Statutes Section 12-430(7), the Subcontractor shall:  

1. provide General Contractor with evidence that the Subcontractor is a “ verified contractor”  
by providing a certificate issued by the Connecticut Department of Revenue Services 
(“ DRS” ); or 

2. provide General Contractor with evidence that the Subcontractor has posted a bond with 
DRS for 5% of the Subcontract price by providing a Certificate of Compliance issued by 
DRS.  In addition to any retainage withheld, General Contractor will withhold an additional 
5% of payments otherwise required to be made to Subcontractor until Subcontractor 
furnishes General Contractor with a Certificate of Compliance authorizing the full or 
partial release of the amount held back from payments to Subcontractor.  

On completion of the job you must request DRS to determine if it has been over/underpaid.  Under 
either option, you must complete and submit to DRS a Form REG-1 (Business Taxes Registration 
Application) and be issued a Connecticut Tax Registration Number. 

You can obtain more detailed information concerning these rules in DRS Special Notice 2012(2). 
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6. Changes, Claims - 

(a) General Contractor may, at any time, unilaterally or by agreement with Subcontractor, and 
without notice to sureties, make changes including additions and deletions in the Work.  Subcontractor shall 
immediately proceed with performance of any changed Work without delay.   

(b) Subcontractor shall submit in writing to General Contractor, along with substantiating evidence 
deemed satisfactory by General Contractor, any claims for adjustment in the Subcontract Price, schedule or 
other provisions of the Subcontract claimed by Subcontractor for changes directed by Owner, or for damages 
for which the Owner is liable, or as a result of deficiencies or discrepancies in the Principal Contract 
Documents, at least five (5) business days prior to the time specified in the Principal Contract Documents, 
otherwise such claims are waived.  Subcontractor assumes, with respect to his Work, all of the responsibility 
of General Contractor to the Owner under the sections of the Principal Contract concerning such changes, 
claims and extensions of time.  General Contractor agrees to forward to the Owner any notice from 
Subcontractor of any change or claim and to process any change orders, claims and requests for extensions of 
time according to the provisions of the Principal Contract Documents so as to protect the interests of 
Subcontractor and others, including the General Contractor.  In no event shall the General Contractor be 
required to pay Subcontractor for a claimed change or for a change order more than General Contractor 
actually receives from Owner on account of Subcontractor’s Work.  It is expressly acknowledged that receipt 
of payment by General Contractor from Owner on account of any such Subcontractor changes or claims is an 
express condition precedent to any obligation of General Contractor or its surety, if any, to pay Subcontractor 
for any such changes or claims.   

(c) For changes ordered by General Contractor independent of Owner or the Principal Contract 
Documents, Subcontractor shall be entitled to an equitable adjustment of the Subcontract Price or Project 
Schedule, or both to the extent that impact can be substantiated to the General Contractor' s satisfaction. 

(d) Subcontractor shall provide any certification required by the Principal Contract Documents or 
applicable law for change orders, claims and pricing data.  Subcontractor shall indemnify, defend and hold 
harmless General Contractor from any cost, expense, fine or liability resulting from a claim or claim 
certification deemed wrongful in whole or in part. 

(e) Field slips signed by General Contractor’s employees acknowledge only the verification of 
labor and materials indicated thereon and do not constitute or imply acceptance or approval of payment by 
General Contractor or by Owner which is to be obtained by the separate Change Order procedure referred to 
above. 

 (f) Overhead and Profit (“ OH&P” ) shall for Subcontractor, all sub-subcontractors and suppliers 
on any Subcontractor change or claim shall not exceed the amounts set forth on the following table. 
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Subcontractor Combined Overhead and Profit Markup Table Overhead 
and 
Profit 

Subcontractor markup on self-performed work 10% 

Subcontractor markup on first tier sub-subcontractor work 5% 

Sub-subcontractor markup on self-performed work 10% 

Subcontractor markup on Sub-subcontractor subtier work 

Sub-subcontractor markup on subtier work 

0% 

0% 

 

Subcontractor’s labor rate for time and material work performed, including OH&P, shall be in accordance 
with Exhibit B.  Under no circumstances will Subcontractor be entitled to any OH&P in excess of that set 
forth in the Principal Contract Documents. 

 7. Remedies of General Contractor - 

(a) On default by the Subcontractor or on occurrence of circumstances that reasonably lead the 
General Contractor to anticipate the Subcontractor’s inability to perform the Subcontractor’s Work properly 
or on schedule or comply with any of the provisions of this Subcontract or meet the financial obligations that 
the Subcontractor will incur in the course of performance of this Subcontract in a timely manner, the General 
Contractor may, after seven (7) day written notice, and without prejudice to any other remedies it may have, 
(i) take such steps as are necessary to overcome the condition, in which case the Subcontractor shall be liable 
to the General Contractor for the costs thereof; (ii) terminate this Subcontract in the manner prescribed 
herein, and any loss resulting therefrom shall be borne by the Subcontractor; or (iii) pursue any other remedy 
allowed at law or equity.   

(b) Without limitation to other possible grounds, the following events shall, at the option of the 
General Contractor, be deemed to be sufficient cause for determining the Subcontractor to be in default: filing 
of a petition under any of the provisions of the Federal Bankruptcy Code with respect to the Subcontractor; 
the commission of any act of bankruptcy as that term is used in connection with the Federal Bankruptcy Code 
by the Subcontractor; the appointment of a Receiver under the laws of any state with respect to the 
Subcontractor; the failure to discharge any lien as provided in paragraph 10 of the Subcontract; the 
garnishment of funds due or coming due from the General Contractor to the Subcontractor or the attachment 
of any property of the Subcontractor for the recovery of such property by a person holding title under a Title 
Retention Security Agreement used in connection with the Work to be done under this Subcontract which are 
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not removed in seven (7) days if an attachment or in fifteen (15) days if a garnishment; imposition of a 
Federal or State Tax Lien; failure to provide sufficiently trained workmen or materials of the proper quality; 
failure to commence or carry forward Subcontractor’s Work in accordance with the Project Schedule.   

(c) In the event of a termination of this Subcontract for default, the General Contractor, at its 
option, may (i) enter on the premises and take possession of all materials and equipment of Subcontractor for 
the purpose of completing the Work; (ii) assume, and the Subcontractor hereby agrees to assign, any sub-
subcontract or purchase orders made by the Subcontractor relating to this Project; or (iii) complete the Work 
by itself or through others by whatever method the General Contractor deems expedient.  After a default 
termination, no monies shall be due and owing to Subcontractor until (i) the scope of the Work has been 
completed and Subcontractor has paid General Contractor for all costs that the General Contractor incurred in 
completing the Work (including an overhead fee of 10%) and (ii) a determination made as to the extent of 
damages suffered by General Contractor as a result thereof and Subcontractor has paid General Contractor 
any and all such damages incurred by the General Contractor.   

(d) Any default termination that is subsequently deemed to be wrongful will be converted into a 
termination for convenience. 

8. Termination for Convenience - Notwithstanding any provision herein to the contrary, this Subcontract 
may be terminated, in whole or in part, by the General Contractor, for its convenience and at its sole 
discretion, and regardless of whether the Owner has terminated the Principal Contract, upon giving at least 
seven (7) days written notice to the Subcontractor.  In the event of such termination, the General Contractor 
shall pay to the Subcontractor any sums properly requisitioned and due and owing at that time (including 
retainage) plus the value of the Work (in accordance with the approved schedule of values) performed by the 
Subcontractor since the last requisition, after payment therefore by the Owner to the General Contractor, less 
any backcharges the General Contractor has against that Subcontractor.  Such payment shall be the 
Subcontractor’s exclusive remedy and in no event will the Subcontractor be entitled to lost profits or any 
other damages. 

9. Subcontractor’s Liability; Bonds - 

(a) To the maximum extent permitted by law, the Subcontractor shall indemnify, defend and hold 
harmless the General Contractor, Owner, Architect, and their respective agents, consultants and employees 
(“ Indemnitees” ), from and against any and all claims, losses, costs, damages, expenses (including but not 
limited to defense costs and attorneys’  fees, whether incurred in court, out of court, or on appeal or as part of 
any regulatory, administrative or bankruptcy proceeding), fines, penalties and causes of action, whether for 
personal or bodily injury, property damage, death, disease, damage to business, or otherwise, and any and all 
liabilities of any nature whatsoever, direct or consequential (collectively “ Claims” ), brought by or on behalf 
of any person or entity including, without limitation, any persons or entities affiliated with or employed by 
the Subcontractor relating to, arising out of, or claimed to relate to or arise out of, or occurring in connection 
with performance of the Subcontract or the Work; except that the Subcontractor shall not be required to 
indemnify or hold harmless an individual Indemnitee against Claims for bodily injury or property damage 
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caused by or resulting from the negligence of such Indemnitee.  Such indemnity shall not be in derogation or 
limitation of any other obligation or liability of the Subcontractor or rights of the General Contractor under 
other provisions of the Subcontract Documents.  The Subcontractor’s indemnity obligation shall not be 
limited in any way by the amount or types of damages, compensation or benefits payable by or for the 
Subcontractor under any Worker’s Compensation Act, Disability Benefit Acts, or Employee Benefit Acts.  
This obligation shall survive the completion of the Work or termination of the Subcontract.  Independent of 
this indemnity obligation, the Subcontractor shall maintain contractual liability insurance to secure its 
indemnification obligation as set forth herein. 

 (b) Subcontractor hereby assumes the entire responsibility and liability for all Work, supervision, 
labor and materials provided hereunder, whether or not erected in place, and for all plant, scaffolding, tools, 
equipment, supplies and other things provided by Subcontractor until final acceptance of the entirety of the 
Work by General Contractor or Owner.  In the event of any loss, damage or destruction thereof from any 
cause, Subcontractor shall be liable therefor, and shall repair, rebuild and make good said loss, damage or 
destruction at Subcontractor’s cost, subject only to the extent that any net proceeds are payable under any 
builder’s risk property insurance that may be maintained by Owner or General Contractor, if any. 

(c) Subcontractor agrees to defend, indemnify and hold harmless General Contractor from any and 
all claims for bodily injury (including death) or property damage arising out of or relating to in any way the 
use of General Contractor’s hoists, cranes, elevators or other equipment by or for the benefit of 
Subcontractor; except this indemnity expressly excludes claims for bodily injury or property damage resulting 
from the negligence of the General Contractor, its agents or employees. 

(d) Subcontractor shall, furnish Payment and Performance Bonds in the full amount of the 
Subcontract Price, with such sureties as shall be satisfactory to General Contractor. All bond must have A.M. 
Best ratings of A-VII or better and be qualified to conduct business in the state of Connecticut. 

10. Liens - 

In the event that liens are filed by anyone in relation to the labor or material being furnished through 
Subcontractor, Subcontractor agrees to have the same discharged at Subcontractor’s sole expense, by posting 
a bond or otherwise within five (5) days of notice and to otherwise indemnify, defend and hold harmless the 
General Contractor and Owner from and against any costs or expenses (including attorneys’  fees) arising 
therefrom.  In the event any such lien is not so discharged, General Contractor shall have the right to 
discharge said lien and recover from the Subcontractor all costs associated therewith, including, but not 
limited to, attorneys’  fees and bond costs. 

11. Disputes - 

 (a) In case of any dispute between General Contractor and Subcontractor due to any act or 
omission of Owner or involving the Principal Contract Documents, and except as otherwise expressly 
provided herein including but not limited to paragraph 3 hereof prohibiting damages for delay and disruption, 
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Subcontractor agrees to be bound to the General Contractor to the extent that General Contractor is bound to 
Owner, by the terms of the Principal Contract Documents or by law, whether or not Subcontractor is a party 
to such proceedings.  In case of such dispute, Subcontractor, at its own expense, will comply with all 
provisions of the Principal Contract Documents allowing reasonable time for General Contractor to analyze 
and forward to Owner any required communications and thereafter (i) present to Owner, in General 
Contractor’s name, or (ii) authorize Subcontractor to present to Owner, in General Contractor’s name, all of 
the Subcontractor’s claims and answer Owner’s claims involving Subcontractor’s Work, when permitted to do 
so by the terms of the Principal Contract Documents.  If such dispute is prosecuted or defended by General 
Contractor, Subcontractor agrees to furnish all documents therewith. 

 (b) With respect to any controversy between General Contractor and Subcontractor not involving 
Owner or the Principal Contract Documents, the General Contractor shall issue a final decision which shall 
be binding unless within ten (10) days of receipt of such decision, Subcontractor delivers the General 
Contractor a notice of its intention to appeal such decision to a court of competent jurisdiction in the State of 
Connecticut, if it disagrees with General Contractor’s final decision. 

 (c) Any other provision of the Subcontract Documents to the contrary notwithstanding, including 
paragraph 1, no dispute or claim of any nature arising out of or relating to the Subcontract will be subject to 
arbitration.  Subcontractor agrees it will not commence any action in law or equity against the General 
Contractor because of any matter whatsoever arising out of or relating to this Subcontract or Work thereof, 
except in a court of competent jurisdiction in the New Haven Judicial District of the State of Connecticut at 
New Haven.  In no case shall Subcontractor, during the pendency of any dispute or claim including, but not 
limited to, the commencement of any such action, suspend or terminate the performance of its Work 
hereunder and Subcontractor shall proceed diligently with its Work.  If the Principal Contract requires 
mediation and if one or more of the matters to be mediated involves in any way Subcontractor’s Work, the 
Subcontractor agrees to participate in the mediation at its own cost and expense. 

 (d) Subcontractor expressly waives its right to notice and hearing under Connecticut General 
Statutes §§ 52-278a through 52-278q inclusive, relative to prejudgment remedies, and agrees that General 
Contractor may issue a writ for prejudgment remedy (attachment, foreign attachment, garnishment, or 
replevin) by its attorney without securing a court order. 

 (e) In no event will General Contractor be liable to Subcontractor on account of consequential, 
special or incidental damages arising out of the Subcontract whether based on breach of contract, warranty, 
tort, strict liability or otherwise, including, but not limited to, loss of profits, loss of bonding capacity, 
business interruption or the like. 

12. Safety 

The Subcontractor shall perform its Work in a safe and workmanlike manner.  The prevention of 
accidents to workers engaged in the Work or others affected by the performance of the Work is the 
Subcontractor’s sole responsibility and Subcontractor agrees to comply with all federal, state and local laws, 
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regulations and codes concerning safety as it shall be applicable to the Work.  The Subcontractor shall also 
follow any safety directions from General Contractor although any direction given or action taken by the 
General Contractor will not relieve the Subcontractor of its responsibilities hereunder.  The Subcontractor 
shall, at its own expense, preserve and protect from injury all property and persons which may be affected by 
its operations in performing the Work.  Subcontractor shall, at its own expense, protect the Work and the 
areas where the Work is performed with such lights, barricades and warning signs as are necessary for that 
purpose or may be required by the General Contractor. 

13. Governing Law 

The laws of the State of Connecticut, without regard to conflict of law principles, shall govern the 
interpretation of the Subcontract. 

14. Equal Employment Opportunity - 

(a) Subcontractor shall not discriminate in its hiring and employment practices against any 
employee or applicant for employment because of race, color, religious creed, age, sex, gender identity or 
expression, marital status, national origin, ancestry, present or past history of mental disability, mental 
retardation, learning disability or physical or mental disability or handicap, or, sexual preference, veteran’s 
status or any other protected class established by federal, state or local law in any manner prohibited by law 
or regulation.  

 (b) Subcontractor shall indemnify, defend and hold Owner and General Contractor, their agents, 
servants and employees, harmless from any and all, claims, demands, liabilities and lawsuits, including 
reasonable attorneys fees incurred thereby, resulting from or pertaining to any alleged violations by 
Subcontractor or any of its sub-subcontractors of any and all applicable federal, state and local discriminatory 
employment laws, rules and regulations in effect and applicable for the Project. 

15. Special Provisions 

See Rider “ A”  attached hereto as Exhibit F and made a part hereof for the special conditions or 
provisions included in this Subcontract. 

16. Miscellaneous - 

 (a) This Subcontract is conditioned upon General Contractor entering into a corresponding 
Principal Contract with the Owner and upon receiving a “ notice to proceed”  from the Owner.  It is further 
conditioned upon the Owner’s approval of Subcontractor herein and of this Subcontract, if that right is 
reserved to the Owner in the Principal Contract.  This Subcontract is conditioned upon the Owner’s approval 
of any materials and equipment which are to be furnished by the Subcontractor in accordance with the Prime 
Contract Documents.  Subcontractor recognizes that approval of “ or equal”  materials and equipment is solely 
at the discretion of the General Contractor and/or appropriate consultant and Owner. 
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 (b) The Work, or portions thereof, covered by this Subcontract may not be subcontracted without 
General Contractor’s written approval.  Subcontractor shall be fully responsible for the acts, errors, 
omissions, defaults and conduct of all its sub-subcontractors, employees and suppliers.  Neither this 
Subcontract nor the right to receive any money payable or to become payable to Subcontractor may be 
assigned without General Contractor’s written approval.  The General Contractor reserves the right to 
approve the Subcontractor’s sub-subcontractors and material suppliers.  Any sub-subcontracts or purchase 
orders entered into by the Subcontractor for any portion of the Work shall incorporate the provisions of the 
Subcontract to the extent relevant to the scope of such subcontract or purchase order.  General Contractor 
shall have no obligation to recognize any assignment or sub-subcontract made in violation of this Subcontract. 

 (c) Subcontractor agrees to indemnify, defend and hold General Contractor harmless from any 
loss, cost or damage arising out of any claim of patent infringement, except with respect to any material, 
method, process or design expressly identified in the Principal Contract Documents furnished by Owner and 
in the latter case, Subcontractor agrees to notify General Contractor of any potential claims falling into such 
category that are known to it promptly. 

 (d) Amendments or modifications to this Subcontract shall not be valid unless they are in writing 
and signed by the party to be charged. 

 (e) If the Principal Contract is terminated for any reason, and the Owner does not accept an 
assignment of the Subcontract pursuant to the Principal Contract, the Subcontract shall also be automatically 
terminated and rendered null and void, and General Contractor’s liability to Subcontractor shall be limited to 
an equitable portion of the amount actually paid to General Contractor by Owner with respect to 
Subcontractor’s Work. 

 (f) Attention is called to the provisions of the Principal Contract authorizing the Owner to omit 
any item of work. In the event Owner elects to omit any item of Work included in this Subcontract, any such 
omission shall be binding upon the Subcontractor and the determination of the Architect with respect to any 
deductions taken by it under the General Contractor’s Principal Contract shall be binding upon the 
Subcontractor.  In no event shall the General Contractor’s liability to the Subcontractor exceed the amount 
actually paid to the General Contractor by the Owner with respect to Subcontractor’s Work, it being agreed 
that the receipt of payment by the Owner is a condition precedent to the General Contractor’s obligation to 
pay Subcontractor. 

 (g) Attention is called to provisions of the Principal Contract relating to inspection and testing of 
Work and uncovering of Work for the Owner’s Architect or engineer.  Subcontractor hereby assumes all of 
General Contractor’s obligations to Owner thereunder with respect to Subcontractor’s Work. 

 (h) Subcontractor agrees to furnish to the General Contractor as-built drawings of all Work 
performed by Subcontractor to the extent required by the Principal Contract Documents, the General 
Contractor, or Owner. 
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 (i) Subcontractor agrees that it will require its employees to park in areas designated by General 
Contractor if parking is provided on site. 

(j) Subcontractor agrees that if shipments of materials or supplies arrive at the jobsite for the 
account of Subcontractor and if Subcontractor does not have adequate men or equipment available to unload 
such materials and supplies and place them in proper storage or deliver them to the working area, then 
General Contractor may do so and charge Subcontractor.  In addition, the Subcontractor shall remain liable 
for and shall indemnify the General Contractor with respect to any bodily injury or property damage arising 
out of General Contractor’s efforts in such respect, except to the extent of the negligence of General 
Contractor, its agents or employees. 

 (k) The partial or incomplete validity of any one or more provisions of this Subcontract shall not 
affect the validity or continuing force and effect of any other provision.  The failure of either party to insist, 
in any one or more instances, upon the performance of any of the terms, covenants, or conditions of this 
Subcontract, or to exercise their right herein, shall not be construed as a waiver or relinquishment of such 
term, covenant, condition or right as respects further performance. 

 (l) The Subcontract contains the entire agreement between the parties hereto with respect to the 
matters covered herein.  No other agreement, representations, warranties, or other matters, oral or written, 
shall be deemed to bind the parties hereto. 

 (m) The Subcontractor acknowledges that it is, and will remain during the performance of its 
Work, an independent contractor. 

 (n) Cleaning work shall be the responsibility of the Subcontractor for his respective trade 
regardless of what the Principal Contract Documents may or may not require.  Cleaning work shall be 
promptly accomplished at the direction of General Contractor’s Project Superintendent.  See Exhibit B for 
further details.  When such direction is not complied with, the General Contractor will perform such work 
and charge all costs to the Subcontractor’s account.   
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 (o) All required reports, certificates, invoices, submittals, samples, shop drawings, etc., shall be 
sent to General Contractor at the addresses identified above.  All notices shall be addressed to the appropriate 
party at the address set out herein and shall be considered as delivered when postmarked, if sent by registered 
or certified mail, or when received in all other cases, including facsimiles. 

IN WITNESS WHEREOF, we have hereunto set our hands and seals as of the day and year first 
above written. 

With Attachments. 

 Exhibit A - Subcontract Documents 
 Exhibit B - Scope of Work 
 Exhibit C - Final Release & Waiver of Lien 
 Exhibit D - Partial Release & Waiver of Lien 
 Exhibit E - Project Schedule 
 Exhibit F - Rider A - Special Conditions 
 Exhibit G - Insurance Requirements 
 
   THE FUSCO CORPORATION, 
   GENERAL CONTRACTOR 
 
 
   By: ____________________________________ 
    Michael Tyler, Director of Purchasing 
 
   Date:  __________________________________ 
 

 
   SUBCONTRACTOR: «FirmName» 
 
   By: ____________________________________ 
 
   Name: _________________________________ 
 
   Title: __________________________________ 
 
   Date: __________________________________ 
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EXHIBIT A 
SUBCONTRACT DOCUMENTS 

1) Project Manuals:  
 

Entitled: “UCONN Health Building C Renovation, Front End Documents, Contracting Requirements 
& Scopes of Work, prepared by The Fusco Corporation, dated December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, UCONN Project 
#901737. Volume I of III, Divisions 1 thru 13, CD Documents, October 15, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street suite 4101 Boston, 
Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, UCONN Project 
#901737. Volume II of III, Divisions 21 thru 23, CD Documents, October 15, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street suite 4101 Boston, 
Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, UCONN Project 
#901737. Volume II of III, Divisions 25 thru 32, CD Documents, October 15, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street suite 4101 Boston, 
Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New Haven, Connecticut. 
 
Appendices: 
 
Appendix A - Phasing Plans – Option 3’ Prepared by ARC 
 
Appendix B – The University of Connecticut Health Center, Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules 
Appendix C – The University of Connecticut Health Center, Signage Standards Manual 
 
Appendix D – Logistics Plan 
 
Appendix E – Project Schedule 

 
Schedule of Drawings: See drawing list included in Manual 00 
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EXHIBIT “B” 

SCOPE OF WORK 
 
 

This subcontract is issued to Subcontractor for the furnishing and installation of the following work indicated 
or implied on the Contract Document for the above listed Project. 
 
 
The Scope of work shall include but not be limited to: 
 
«SLNotes» 
 
 

SOV # Fusco Phase 
Code SOV Description Quantity UM Unit Price Amount Notes 

«SOVIt
em» «PhaseCode» «SOVItemDescription» «Quantit

y» 
«U
M» «UnitPrice» «ExtendedPrice

» «ItemNote» 
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SUPPLEMENTAL SCOPE OF WORK 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
Attendance: 

1. Mandatory By-Weekly Project Management Meetings; $250 Fine Imposed due to Unexcused Absence. 

2. Mandatory By-Weekly Coordination Meetings; $250 Fine Imposed due to Unexcused Absence. 

3. Mandatory Weekly Foreman Meetings; $250 Fine Imposed due to Unexcused Absence. 

4. Hours of Operation are M-F and Saturday 7am to 3:30pm. 2nd Shift is considered 4pm to midnight.  
ALL CORRIDOR work shall be performed 2nd shift and on weekends.  ALL CORING, 
SAWCUTTING, BEAD BLASTING and working in ceilings outside of the construction area or phase 
shall be performed 2nd shift and on weekends. 

 
Safety:  Every Individual accessing the job site must; 

1. Proof of OSHA 10 training within 5 years of the date of the contract. 

2. Photo ID issued by the State of Connecticut. 

3. Proof of specific competency i.e. rigger/crane operators license or other. 

4. Proof of training for respirator use. 

5. Applicable certifications for competent persons training in scaffolding, swing stage, PFAS training, etc. 

6. Pay $75 fee to UCHC Security located on the ground floor in Building C for individual background 
check.  Anticipate (10) days before response. 

7. Once background check clears, individual to attend 2 hour safety orientation M-F at 7 am sharp.  Report 
to Building 18 on campus (across street from Jackson Laboratories). No parking available for 
orientation. Immediately following safety orientation a mandatory drug test is performed.  Negative 
results are immediate.  Positive results may take up to 7 days to determine employment status. (Note: 
poppy seeds will test positive in the field). A negative result allows individual to obtain a hard hat 
sticker and return to site to begin work.  A positive result prohibits the individual from working on site. 

8. Steel Toe boots are required at all times, meeting ASTM F2413-5 and/or F2413-11 no exceptions. 
9. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, and gloves (as 

required) at all times when on site. 
 

Parking: 
There is NO PARKING on site/campus.  All individuals shall park off site. Transportation to site is at their own 
expense.  Limited parking is available by the State at a commuter lot off exit 37 Fienemann Road (I-84).   

Limited parking spaces are available for monthly rental fees at 74-78 Batterson Park within the Pond View 
complex.  Each space is $ 100.00 per month on a month to month basis. 
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Housekeeping: 
All Dumpsters are provided by the General Trades Subcontractor. 

Daily Cleanup by each trade/company on site is required.   

Any pedestrian, equipment and/or material traveling within occupied corridors outside the construction zone 
shall be cleaned as you travel.  All carts shall be covered.  Wheels for transporting equipment and/or materials 
shall be wiped clean when entering an occupied corridor.  Wet mop any tracks left by pedestrian, equipment and 
material immediately.  Back charges will be imposed on all subcontractors that does not meet the cleanliness 
expectations. 

 
Fire Watch: 
There are (2) means of conducting a fire watch on the project.   

The first is the Subcontractor Fire Watch.  Any subcontractor whose work would create a spark or flame within 
the building, on the roof(s) and/or exterior staging must have a trained individual ‘watch’ the entire construction 
activity and monitor this area 1 hour past the activity to verify the absence of smoldering materials, smoke 
and/or fire.  This individual can only monitor activities within eyesight i.e. multiple activities may necessitate 
multiple fire watch personnel. 

The second type is referred to as UCHC Fire Watch.  Instances when the sprinkler lines are disengaged for 
longer than 4 hours the UCHC Fire Department will conduct a fire watch every 4 hours until the sprinklers are 
energized.  The cost for this fire watch is by the Owner.  All efforts to minimize this activity shall be 
considered.   

 
 
 
Hot Work Permits: 
Hot work permits are to be requested the day before the work activity is planned.  Subcontractors can obtain the 
permit from the CM but a UCHC fireperson will sign off and issue the permit.  Permits are issued via 
IPhone/Smart phones, so ALL Foreman are required to have an IPhone/Smart Phone with data capabilities. 

 

Rated Temporary Walls: 
The General Trades Subcontractor is responsible for building rated temporary walls to contain construction.  
Any penetrations made in these walls must be firestopped by the trade making the penetration.   
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Submittals: 
Subcontractors having submittals that require more than (2) submissions will be charged $500 per resubmission 
per submittal until submittals are approved. 

 

Schedule: 
The schedule identifies night differential and weekend shifts when construction activities impact an occupied 
tenant.  The schedule was created to help bidders quantify overtime hours.  All Subcontractors are responsible 
to meet the dates as presented to avoid back charges.     

 
Change Proposals: 
Pricing for change proposals are due within (21) business days of change notification.  Any pricing submitted 
after the (21) days is considered within your contract and non-compensable. 

 
 

1) General: Requirements set forth herein are in addition to and shall be considered as complementary to 
the Conditions of the Contract and the Division 1 Specifications and supplemental to each Bid 
Package Scope of Work.  All Contractors, Subcontractors, Sub subcontractors, Vendors and the like 
shall be required to familiarize themselves with and shall be responsible for said provisions.  
 

2) State of Connecticut Education Fund Fee (PERMITS) – The Electrical Contractor, Mechanical 
Contractor and Sprinkler Contractor shall be responsible to pay for the State of Connecticut 
Education Fund Fee (.24 / 1000) when applying for applicable permits.   

 
3) Schedule:  It is understood that TIME IS OF THE ESSENCE. The objective of this project is to 

complete the construction as defined in these Contract Documents, within the project schedule.  To 
meet this objective, the Contractor shall plan the work, obtain materials, and execute the construction 
in the most expeditious manner possible in accordance with the requirements listed below.  

 
a. The Subcontractor understands that the Work of this trade may not be continuous and that the 

Subcontractor may be required to work out of sequence and/or leave a portion of the Work out 
due to coordination at the direction of the Construction Manager.  There shall be no charges for 
“comeback time” or out of sequence Work. 

b. The Subcontractor has included any and all costs necessary to meet the Project Schedule dates 
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and allow enough time for follow up work by others to be completed with the scheduled dates 
for the follow up trades. 

c. Immediately upon receipt of a contract, the Contractor shall organize the work, provide all 
required submittals, order all materials subject to approval, and expedite long lead items.  If 
requested by the Construction Manager, the Contractor shall provide proof of orders and 
delivery dates. Each Contractor shall provide their own schedule to the Construction Manager 
incorporating all requirements set forth in the Construction Manager’s Project Schedule.  The 
Contractor’s schedule shall be a detailed accounting of the dates and durations of all construction 
activities including approvals, permits, submittal reviews, material deliveries, and inspections for 
work required under their contract.  See Contract Documents for further Schedule requirements. 
If the Contractor fails to staff the job adequately to meet the completion date, the Owner reserves 
the right to assume possession of the material and complete installation with the Owner's forces 
or other Contractors or to require the Contractor to work second shift and/or weekends. 

d. If, in the opinion of the Construction Manager, any construction activity, completion dates, 
milestone and/or substantial completion dates are in jeopardy of being met as a result of this 
Trade Contractor’s performance, then upon two days written notice from the Construction 
Manager, this Trade Contractor agrees to work overtime, add manpower, and do whatever is 
necessary to meet said construction activity, milestone and/or substantial completion dates. If, in 
the opinion of the Construction Manager, this Trade Contractor, after having received two days 
notice, has failed to take sufficient action to meet the referenced dates, the Construction 
Manager may take whatever action it deems necessary to attempt to meet the construction 
activity, milestone and/or substantial completion dates. The cost of such action shall be the 
responsibility of this Trade Contractor and be deducted from this contract. If insufficient monies 
exist within this contract to fund such an action, then this Trade Contractor agrees to fund the 
balance of such action from other sources. The Construction Manager, by taking action under 
this paragraph, shall not assume the responsibility for meeting the referenced dates, nor 
responsibility for the work, and such responsibilities shall remain with this Trade Contractor and 
the Trade Contractor’s Bonding Company. The costs referenced in this paragraph are not in 
substitution of or in lieu of liquidated damages which may be assessed pursuant to other 
provisions of this contract. 

e. Each Contractor has confirmed prior to bid and carrying in their bid the proper trade 
classification for all work required by this bid package including composite crews of different 
trade classifications if needed, as required by the project  and the State of Connecticut 



«ProjectDescription» 
Subcontract #: «SL» 

    Page 24 
 

Department of Labor. No added monies will be entertained after subcontract award. 
f. Each Contractor shall have figured in their bid price multiple crews to perform the work of their 

bid package but not limited to; work both interior and exterior simultaneously in addition to 
separate crews for other work necessary to meet and maintain project schedule and milestone 
dates. This includes working in every available area simultaneously and must be properly 
supervised, regardless of your individual plan and as directed by the Construction Manager. 

 
4) Existing Conditions: Existing grades and other existing conditions are shown on the drawings to the 

best knowledge of the Architect.   
 

a. It shall be the responsibility of each Contractor to visit the site and verify all existing conditions. 
The site contractor must review the site prior to submitting his or her proposal. The site 
contractor by submitting a proposal is also submitting and agreeing to the fact that he or she has 
walked the site and adjacent areas and has carried all costs in his or her proposal to deal with any 
and all existing conditions that includes, but not limited to: any existing encumbrances, any 
existing conditions, adjacent property owners, existing streets and walks. 

b. The Project Site conditions are as of the day the Contractor begins work. All work to be 
performed will be based on the conditions found at that time.  It is the obligation of the 
Contractor to inform the Construction Manager of any substantial changes in the site 
conditions that have occurred between the time the bid is opened and the notice to begin work. 
No claims or extras will be allowed for any changes in site conditions due to the Contractor’s 
discovery after the commencement of work, unless there is an approved change order.   

c. The Construction Manager assumes that the Contractor, during the process of developing his 
bid, has thoroughly examined the site or project area and has disclosed any obvious defects in the 
plans and specifications prior to bid and has entered into this agreement to complete all work 
required in the contract at the bid price(s) submitted and accepted.  Conflicts found in the plans 
and specifications by the Contractor at a later date after the bidding period shall not be the basis 
of additional cost claims by the Contractor. 

d. Boring and survey data made available to the Trade Contractor is for information only, and the 
Contractor shall use his own judgment as to the actual conditions. He is warned that reliance on 
the information presented is at his own risk, and neither the Owner nor the Architect and his 
consultants will be liable for errors relating to such data. 

e. The Contractor may make borings or drive test pits he requires to verify the conditions at the site 
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at his own expense. The location and size of such exploratory holes will be subject to approval 
by the Architect. 

 
5) Rigging/Hoisting/Distribution: This Subcontractor shall include all hoisting, rigging, distribution, 

erection and scaffolding as may be required for the installation of his work.  Subcontractor shall be 
responsible for unloading, rigging and hoisting all of its equipment and material required to complete 
the Work of this Subcontract Agreement. This includes furnishing and erecting all planking, 
scaffolding, and temporary hoist beams as necessary.  All hoisting equipment, machinery, and 
operation shall comply in all respects to all applicable Federal (including OSHA), State, and local 
laws, rules, regulations codes and ordinances.  Contractors shall be responsible for hauling, hoisting 
and rigging their own materials and equipment. This Contractor shall not hoist or lift any material over 
any occupied areas such as buildings, roads, parking lots or any public space at any time. 
Subcontractor shall completely remove all temporary erection devices, miscellaneous supports, 
connection devices, which interfere with subsequent work, are trip hazards, or are aesthetically 
unacceptable.  Contractor may not use the existing or newly installed elevators for loading materials 
onto upper floors at any time.  All Contractors shall include in their Bid Proposal any and all cost 
required to load materials to all floors and to any roof elevations. 

 
5) Familiarity with Project Logistics: This Subcontractor is solely responsible to have inspected the site 

and to have familiarized himself with the Site Logistics that will be in place during the period of time 
that he will be installing his work. 

 
6) Drinking Water: This Subcontractor shall provide drinking water for his personnel at the project site, 

including the furnishing of paper cups and waste receptacles. 
 

7) Mobilization/De-mobilization: Subcontractor shall provide complete mobilizations to site and 
complete demobilizations offsite, as required per the schedule of the Project.  Each Contractor is 
responsible for all work necessary for the movement of personnel, equipment, storage facilities, 
materials, and field offices to, from, and around the project site as required by any construction 
operations. No additional payment shall be made for this work.   

 
8) Weather: Subcontractor understands and has made provisions for continuing installation during 

typical Connecticut weather conditions and has included these costs in this Subcontract.  
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9) General Cleaning of Work:  Subcontractor is responsible for general cleaning of all materials and 
systems. This will include, but not be limited to, the removal of tabs, stickers, markers, grease marks, 
piece markings, labels, smears, handprints, etc.  

 
10) Just-In-Time Deliveries:  This Subcontractor shall anticipate limited storage space for stockpiling 

materials and storage.   
 

a. This Subcontractor shall sequence deliveries to the jobsite in parallel with sequence of Project 
Construction Schedule and progress of activities.   

b. All deliveries are to be made just prior to installation.  
c. Location of materials is to be agreed upon by Construction Manager prior to material arrival.  
d. Construction Manager will not be responsible for the theft of any items from this site.   
e. On-site storage will NOT be permitted without prior approval by the Construction Manager.  

Note at any time this Contractor shall relocate materials upon request if deemed necessary by the 
Construction Manager’s Superintendent. 

f. Each Contractor must have representatives on site to accept deliveries and unload materials from 
delivery trucks.  Construction Manager will not accept any deliveries of materials.  If 
Contractor is not on site, materials must be delivered to their own home office facilities. 

 
11) Access to Site:  At all times, the Work of this Subcontractor will be coordinated to ensure 

unobstructed access to the Site or to locations of Work being performed by other Subcontractors on 
the Site.   

 
a. Subcontractor will gain access and egress to the project site by using the already established 

site and building entrance procedure.   
b. Workers to be identified by project badges and tools to be subject to inspection.   
c. This Subcontractor shall coordinate all Work with Construction Manager in order to 

maintain site access for all trades. This includes the entrance referenced above, as well as the 
access roads and laydown areas identified by Construction Manager. Due to the limitation 
of available space within the project site, office and material trailers will need to be 
coordinated with Construction Manager. Each Contractor shall move or relocate storage 
boxes, gang boxes, trailers at the direction of the Construction Manager at any given time 
and as required. There shall be no storage of materials in the building. 
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d. Each Trade Contractor will be allowed to have one or two (pending approval of CM) forty 
foot Sea Land Container(s) on the job site and one office trailer. Location, sizes, quantities, 
etc., must be submitted to and approved by the Construction Manager. 

e. The location of any trailers, equipment or stored material must be submitted to, and approved 
by the Construction Manager Superintendent prior to delivery.  All trailers must be in a 
condition that is acceptable to Construction Manager and Owner.  Construction Manager 
reserves the right not to allow trailers onto the Project site if the delivered material is 
improperly scheduled with no cost impact to this Subcontract.   

f. All material and equipment deliveries shall be coordinated through Construction Manager’s 
Superintendent a minimum of 48 hours prior to arrival.   

g. This Subcontractor shall provide all necessary labor, equipment, dunnage, or material 
necessary for unloading and staging of deliveries.   

h. Storage of material and equipment at the job site will be permitted only to the extent 
approved in advance by the Construction Manager’s Superintendent.  

i. Each Contractor shall make any and all provisions to store all units offsite until they are 
ready to be installed or set in their final resting place. 

j. If anything so stored obstructs the progress of any portion of Work, it shall be promptly 
removed or relocated by this Subcontractor without reimbursement.  

k. Facilities for storage at the site will be limited and it shall be this Subcontractor’s 
responsibility to make whatever arrangements may be necessary to insure proper material 
availability to maintain job progress.   

l. Furthermore, any material temporarily stored inside the Building’s footprint, shall be placed 
on moveable dollies/carts with lockable wheels.   

m. Storage of materials is limited to the discretion of the Construction Manager’s 
Superintendent.  

n. This Contractor shall not hoist or lift any material over any occupied areas such as buildings, 
roads, parking lots or any public space at any time. 

o. By submitting a bid proposal, this Contractor agrees that he or she will never have a wide 
open area to work, since other trade work will be in progress concurrently with this work. 

 
12) Winter Conditions: Each Contractor shall provide removal of snow and ice from his or her staging 

and work areas for his or her work.  
b. The Site Contractor shall provide removal of snow, ice and mud from Construction Roads, City 
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Sidewalks, Construction Manager’s Office Trailer stairs and access and Construction Parking and 
Material Storage Areas as may be required for accessibility, safety, protection and prosecution the 
work These operations shall be performed for the duration of all Phases. In addition to removing the 
snow, this Contractor shall spread ice melt as needed or at the CM’s discretion. This Contractor will 
be responsible to sweep up all sand used in the above process. 

 
13) Traffic/ Safety: This Subcontractor is responsible to include for all required permits, traffic plans, 

flaggers, signs and barricades associated with its Work. All traffic changes (lane closure, one way 
traffic etc…) must be approved by the University of Connecticut’s project representative and or the 
University Of Connecticut Department Of Police Services. 

a. The Contractor shall maintain access to all driveways. 
b. The Contractor shall provide and install all new pavement markings damaged or removed during    

construction. 
c. Alternating one way traffic operations will be allowed only with specific prior written approval 

of the Department of Traffic and Parking. 
d. Prior to the commencement of any activity which could interfere in or impede the normal 

movement of traffic, the Contractor shall notify the University Of Connecticut Department Of 
Police Services and request an off duty police officer to act as a traffic-man. The Contractor shall 
include all costs for the Police Traffic Man in the Lump Sum Bid Price. Should the Department 
of Police Services fail to provide an officer, the Contractor shall provide flagmen to direct traffic 
in the areas of construction. The Contractor shall include all costs for the Flagmen in the Lump 
Sum Bid Price. 

e. No Street shall be completely closed to traffic at any time, unless specifically approved by the 
Department of Traffic and Parking and/or by the Owner. 

f. The Contract and/or Cost to provide for traffic maintenance and protection shall include all costs 
for labor, equipment, and services involved in the erection, maintenance, moving, adjusting, 
relocating, and storing of all traffic control devices such as signs, barricades, cones, drums, and 
markings shall be carried by any Contractor or Sub-contractor (all tiers) in his or her lump Sum 
Bid Proposal. Trenches must be back-filled or covered with Steel Road Plates (except as noted 
above) at the end of each day at no additional cost to the Construction Manager. 

g. All public streets, sidewalks and school driveways/parking areas shall be kept open and 
maintained free of debris and construction dirt throughout the entire project.  This includes any 
necessary temporary protection. 
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14) Theft Vandalism Prevention:  Each Contractor is responsible for protecting all materials, tools or 

equipment from theft vandalism and/or damage at the end of each workday.  Replacement costs for 
theft vandalism and/or damage of materials, tools or equipment shall be the responsibility of each 
Contractor.   

 
15) Temporary Works:  Any and all temporary Work, required to support this Subcontractor’s means 

and methods, will be provided by this Subcontractor. 
 

a. Subcontractor shall provide traffic control, flagmen, dust control, noise control and 
temporary enclosures for its Work.  Sequencing and barricading of Work shall provide for 
the complete safety of the public and all construction personnel and shall create a minimum 
of interference with the normal flow of pedestrians and autos. 

b. All work shall be in strict compliance with the Occupational Safety and Health Act (OSHA). 
c. The Demolition and Hazardous Material Abatement Contractor shall provide, install, 

maintain and expand if required OSHA protection (and eventually remove). 
 

16) Testing: Coordination with the Owner’s on-site Third Party Independent Testing Agency, the 
following provisions are also this Subcontractor’s responsibilities:  

 
a. It is this Subcontractor’s responsibility to initiate and coordinate all required tests and 

inspections, including conformance with requirements of all applicable public agencies and 
authorities.  Inspection of the Work shall not relieve this Subcontractor from an obligation to 
fulfill the Work of this Subcontract.   

b. Subcontractor will cooperate with Testing Agency personnel, and provide access, and 
support labor necessary for duties to be performed at the site by Testing Agency.   

c. Furnish tools, ladders, hoist, lighting, water supply and like materials and equipment as 
required.  

d. Subcontractor shall repair or replace any components and correct all deficiencies observed as 
a result of these tests and demonstrations, and retest as required by Construction Manager 
and/or the Owner. 

e. This Contractor is to coordinate all requirements for testing and inspection in accordance 
with the specifications.  The Testing and Inspection Company shall be contracted by the 
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Owner, but it is this Contractors responsibility to coordinate, schedule, provide access 
(including but not limited to aerial lifts and operator) to accommodate all testing and 
inspections as required for their work.  

f. This Contractor shall provide a minimum 48 hrs notice to the Construction Manager prior 
to the required inspection. 

 
17) Preliminary Conference: Subcontractor will conduct a preliminary conference and pre-installation 

conference at the Project Site to review methods and procedures related to the Work as required by the 
Contract Documents. 
 

a. It shall be the responsibility of the Contractor to make timely requests of the Construction Manager 
for any additional information not already in its possession, which should be furnished by the Owner 
under the terms of this Contract, and which the Contractor will require in the planning and execution 
of the work.  Such request may be submitted from time to time as the need is approached, but each 
shall be filed in ample time to permit appropriate action to be taken by all parties involved so as to 
avoid delay.  Each request shall be in writing, and list the various items and the latest date by which 
each will be required by the Contractor.  The first shall be submitted within two weeks after Contract 
awarded and shall be complete as possible at the time.  The Contractor, shall, if requested, furnish 
promptly any assistance and information the Architect and/or Engineer may require in responding to 
these requests of the Contractor.  The Contractor shall be fully responsible for any delay in the work or 
to others arising from its failure to comply fully with the provisions of this section. 

 
Within seven working days of award, submit a detailed list of proposed Contractors, vendors 
and suppliers to the Construction Manager. The Bid Proposal Form requires this bidder to 
list and name their Subcontractors, address and trade. 
 

18) Contract Documents and Drawings Provided: The Contractor shall is required to purchase all 
Contract Documents, including Technical Specifications and Drawings and Addenda.  The Contractor 
shall, at all times, keep at the site of work one (1) complete set of the Contract Drawings and 
Specifications for its own use and that of the Engineer, Owner, or the Construction Manager.  Each 
Contractor shall be issued only one copy of any documents issued after contract start date including: 
bulletins, Architect’s Supplemental Instructions, Proposal Requests, etc.  Contractors are responsible 
for providing their own subcontractors with all documents, drawings, and specifications required to 
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perform their work.  Additional sets of contract drawings or specifications are available for purchase at 
the cost of reproduction. 

 
19) Fall Protection: Subcontractor shall provide 100% tie off of personnel working more than six (6) feet 

above the level below.  Furthermore, this Subcontractor shall provide any and all leading edge. 
 

20) Parking: Subcontractor is hereby advised that there is limited on-site parking for storage and trailers.  
All staging will be done per the Construction Manager’s direction and coordination.  Any Car, truck, 
vehicle parked in areas restricted or outside of any designated areas will be towed at the expense of the 
employer. The Construction Manager and/or the Owner are not responsible for any damage to 
vehicles parked on or off-site, or for any fines incurred through the receipt of parking violation tickets 
issued by the municipality. No parking of personnel or company cars within the fence line, only 
construction vehicles are permitted within the fence line. 

 
21) Meetings: Subcontractor shall attend all regularly scheduled design and job meetings and shall 

maintain a full-time competent on-site staff at all times during the Project. 
 

a. A representative of this Subcontractor shall be required to attend Project Managers’ 
meetings, Safety meetings, Superintendents’ meetings, Coordination meetings and all other 
meetings, which Construction Manager may require.  
 

b. This Contractor’s Superintendent/Foreman and Project Manager shall attend weekly job 
meetings; in addition there will be a mandatory monthly Foreman Safety Meeting, and 
additional scope coordination meeting as required at the Construction Manager’s field 
office on site scheduled by Construction Manager’s Project Manager/Superintendent.  This 
Contractor will properly coordinate their work with other trades and will resolve coordination 
issues as required to ensure the completion of work in accordance with the project schedule.  
The work of the Contractor shall be performed in a manner that does not impede or delay 
another Contractor in the performance of their work.  This Contractor should include the cost 
of rerouting their work, etc., due to coordination procedures as part of their contract price. 
 

c. Each Contractor shall conduct weekly toolbox talk. This Contractor’s safety representative 
shall chair each meeting. The CM shall receive copies of all weekly toolbox meeting minutes 
weekly. (No later than Thursday afternoon) An agenda and its heading contents/outline shall 
be submitted to the CM for review and approval prior to the first toolbox safety meeting. 
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d. This Contractor shall submit detailed List of all Key personnel with cell, emergency and 
home numbers and a very detailed list of Contractors, Subcontractors, Suppliers and Vendors 
within seven days of award of Contract. Any and all changes must be re-submitted to the CM 
immediately.  

 
e. Job meetings will be held at the jobsite weekly basis unless otherwise designated by the 

Construction Manager, Owner or by the Architect. Any Contractor missing any project job 
meeting shall be subject to a $250 dollar fine. 

 
f. Each contractor and their subcontractors shall obtain a copy of University of Connecticut, 

Health Center Environmental, Health and Safety (EHS) Policies, Regulations and Rules for 
Construction, Service and Maintenance Contractors, August 13, 2012 prior to starting work 
and shall read and fully understand the document.  Prior to commencing work, the form 
found in Section IV. Appendix (Contractor Receipt Acknowledgement Form) of this manual 
shall be signed by an authorized contractor representative and a representative of each of its 
subcontractors.  Signed copies of this form shall be submitted to Fusco and the appropriate 
UCONN Project Representatives. 

 
g. Each contractor and their sub-contractors will develop and provide a written Job Hazard 

Analysis (JHA) prior to performing work at the site.  The JHA must be site specific and 
identify the work or tasks to be performed, the sequence of the work, the hazard(s) associated 
with each task and the means and methods to be used to abate or minimalize the hazard.  The 
JHA will be reviewed during pre-construction meetings by Fusco, the trade contractor 
supervisor and their safety representative.  As work progresses the JHAs may need 
modification to address changing conditions or additional work tasks.  All JHAs and any 
modifications to them will be subject to review and approval prior to implementation. 

 
 

22) Temporary Lifting Devices: Each Contractor shall furnish, install, operate, and maintain in safe 
condition all hoisting equipment and machinery required to properly carry out and complete his/her 
Work.    

 
23) Manpower Schedule: Subcontractor and all of its lower tier Subcontractors shall provide to 

Construction Manager a manpower schedule by week for the Project, or at times as agreed to by 
Construction Manager,  and shall report to Construction Manager actual hours worked per week.  
Furthermore, this Subcontractor shall complete and submit Construction Manager’s Material and 
Equipment Status Report on a weekly basis. 
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24) Manpower: Subcontractor shall provide at all times sufficient manpower to maintain the progress of 

the Work to the satisfaction of Construction Manager and/or Owner.   
 

a. All Work shall be performed by skilled labor experienced in their respective trade, who shall 
comply with all Project, site safety and security requirements.   

b. All employees of this Contractor are to carry themselves in a proper professional manner.  
There will be zero tolerance for unacceptable conduct.  This is not limited to drug and/or 
alcohol use, foul language, attire, and gestures, etc.  Any employee or associated personnel 
found not conducting themselves of said conduct will be immediately dismissed from 
site/project. 

c. This Subcontractor shall remove from the Project any employee deemed by Construction 
Manager and/or Owner to be in violation of any Project safety or security requirements. 

d. Subcontractor is required to submit Daily Work Reports to Construction Manager’s Field 
Superintendent on an appropriate form, which will be provided by Construction Manager.  
This Contractor shall provide Daily Construction Reports to the Construction Manager’s 
field office by 9:30 a.m. the following workday.  Manpower counts shall be included for all 
Contractor forces including Sub-Contractors and identify trade, classification, gender, race, 
etc. 

e. Manpower counts shall be included for all Contractor forces including Sub-Contractors and 
identify trade and classification (i.e. Foreman, Journeyman, Apprentice, etc.). 

f. This Subcontractor’s Foremen will be required to provide the required information detailing 
manpower levels, Work activities and locations for same within the building, building area 
and building level, and major issues impacting this Subcontractor’s Scope of Work.   

g. These reports are to be kept current and are to be submitted to Construction Manager’s 
Field Superintendent. 

h. There shall be a strict 'No Smoking Policy' and 'No Radio/Stereo/MP3/Ipod Policy' for the 
interior, the roof, or anywhere on the project property at all times.   Workers who violate this 
policy shall be given one verbal warning.  Subsequent offenses shall result in $250 fines back 
charged to the appropriate contractor.  Contractors are responsible for the adherence to this 
policy by their subcontractors, and will be liable for all fines incurred by their subcontractors. 

i. There shall be a strict 'Lunch/Coffee Break Location Policy' for all areas of the Project Site. 
The Construction Manager shall designate two areas of the site only where all workers 
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shall take their lunch and coffee breaks.  Workers who violate this policy shall be given one 
verbal warning.  Subsequent offenses shall result in $250 fines back charged to the 
appropriate contractor.  Contractors are responsible for the adherence to this policy by their 
subcontractors, and will be liable for all fines that may be incurred by their subcontractors. 

j. Contractor may not engage in noisy or disruptive operations during hours restricted or 
prohibited by the Owner. 

k. Any work after occupancy which might be disruptive to the operations (As determined by 
Owner or the Construction Manager) will be performed after normal business hours, which 
are 7:30 a.m. through 6:00p.m.  Permission will have to be granted for any work outside of 
these work hours. Scheduling of these activities must be done at least 48 hours in advance.  
All costs for this work, including premium time, will be funded by this Contractor, including 
the cost for CM’s Supervision. 

 
25) Supervisory Personnel: Subcontractor shall provide competent supervisory personnel who shall be 

authorized to act on behalf of this Subcontractor. The appointed supervisor shall be present on site at 
any time Work is being performed either by this Subcontractor or any other subcontractor working 
under this Subcontractor’s agreement to complete the Scope of Work contained herein. The 
supervisory personnel assigned to the Project shall not be transferred from the Project without the prior 
written consent of Construction Manager. This Subcontractor shall remove from the Project any 
supervisory personnel deemed to be incompetent or unacceptable by Construction Manager and/or 
Owner. The Superintendent’s/Foreman resume shall be submitted for the CM’s review and approval. 
This Superintendent shall furthermore be equipped with a cellular phone communication with the 
Construction Manager and other trades in lieu of walkie-talkies.  When a Contractor has any of their 
subcontractors or vendors of any tier working on site or in the street,  supervision from the Primary 
Contractor must be present at all times. 

 
26) Coordination: Subcontractor shall perform all Work in full cooperation with other trades and 

coordinate the schedule and sequence of all Work with other trades under the direction of 
Construction Manager.   

 
a. When so directed, this Subcontractor shall temporarily omit, or perform certain portions of 

the Work out of normal sequence, in order to accommodate coordination requirements. 
b. The Work of this Subcontractor shall not be installed if it prevents another Subcontractor 
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from being able to perform its Work. Construction Manager shall be immediately notified 
of problem areas, and this Subcontractor shall perform Work in another area until the issue is 
resolved. 

c. The Owner, it's authorized representatives and agents shall, at all times, have access to and be 
permitted to observe and review all work, materials, equipment, payrolls, personnel records, 
employment conditions, material invoices, and other relevant data and records pertaining to 
this Contract, provided, however, that all instructions and approval with respect to the work 
will be given to the Contractor only by the Owner through its authorized representatives or 
agents. 

d. In case of conflict between Contractors, Fusco will determine the sequence and location 
where work shall commence.  Such determination shall have no effect on the Contract costs 
and will not be considered as the basis for a claim for additional compensation.  The work 
under this Contract shall be coordinated with any other work which may be under 
construction or contemplated in the same general area.  In order that the work under this 
Contract may conform to the conditions under which it has been undertaken, Fusco will 
determine the sequence and location where the work will commence.  Such determination 
shall have no effect on the Contract cost and will not be considered as the basis for a claim 
for additional compensation.  No Contractor shall receive extra payment to make multiple 
return visits to the Project site or a specific work area for any reason.  The Construction 
Manager makes no guarantee that any Contractor will be able to commence and complete 
their contract work without multiple interruptions. 

e. The Contractor shall be responsible for the proper fitting of all work and for the coordination 
of the operations of all subcontractors, trades, or material men engaged upon this Contract.  
Contractor shall be prepared to guarantee to each subcontractor the locations and 
measurements which they may require for the fitting of their work to all surrounding work. 

f. The Contractor shall also be responsible to carry all monies in his or her lump sum proposal 
to carry out any work that is considered industry standard. Additionally, include all costs for 
any and all cutting/patching that may be required to complete or conduct your work. The 
Contractor shall provide all necessary attachments (clips, angle, reinforcement, etc.) as 
required, whether or not shown on Contract Documents, to properly erect and install his or 
her work. 

g. All bid package Prime Contractors and lower Tier Sub Contractors are responsible to 
coordinate construction operations and activities with the work of the other bid packages 
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subcontractors directly; the CM will assist the coordination and construction. 
 

27) Property of the Owner:  The owner reserves the right to take ownership of items that were provided 
to the project. Including any item that states shall be eventually removed.  

 
28) Damaged Work: Subcontractor shall protect the Work and equipment of others while performing its 

Work.  Include all costs to protect all of your materials furnished and/or installed by this Contractor 
from the elements, damage, rust, dust, non-use, etc. until acceptable in writing by the Owner.  

 
a. Any Work performed by others that is damaged by this Subcontractor or its employees or agents shall be the 

responsibility of this Subcontractor to replace at no additional cost. This Contractor is responsible to 
complete his or her work in a manner so as to not cause damage to the site, existing buildings and those 
items noted to remain. Should damage occur as a result of this Contractor's actions any costs associated with 
the repair and/or replacement of the damage shall be the responsibility of this Contractor. The Contractor is 
responsible to protect his or her work during and after installation for the duration of the project and until 
turn over process is completed. This includes but not limited to: Coverings, barriers, shrink wrapping, 
masonite/homosote coverings, plywood covering, etc., whatever necessary means are needed to protect your 
work for the duration of the project. Please note a majority of the existing sidewalks along the perimeter of 
the site remain and must be protected and delivered back to the City as they existed at the start of 
construction. 

  
29) OSHA: Subcontractor includes all safety that is part of this Work, including but not limited to 

personal protection, safety access ladders, Subcontractor safety, and protection of all of it employees 
and agents per OSHA. 
a. A fall protection system in full compliance with OSHA is to be provided and maintained by this 

Subcontractor. Details of the fall protection program must be included in the Project Specific 
Safety Plan submitted for approval. Full body harnesses must be worn as part of the fall protection 
system.  Safety belts are not acceptable. Note, this also includes six foot (6’-0”) fall protection 
requirements. This Subcontractor is responsible for providing acceptable safety protection devices 
and/or precautions for all related Work, and for full compliance with all safety programs instituted 
by Construction Manager and/or OSHA.  At all times this Subcontractor’s employees must wear 
hardhats, eye protection, gloves and a Class 2 lime green traffic vest.  This Subcontractor is 
responsible to provide employees with all safety equipment including, but not limited to, hardhats, 
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eye protection, gloves and vests. All injuries, regardless of severity, must be reported to 
Construction Manager’s Superintendent and an accident report must be completed within 24 
hours. Anyone creating an unsafe condition must erect the necessary barricades, covers and 
warning apparatus. Subcontractor shall submit a listing of emergency telephone numbers for key 
personnel involved with this project before any Work starts.  All scaffolding must be constructed 
in accordance with OSHA Regulations.  Riding on rolling scaffolding is strictly prohibited.  
Guardrails must be installed at six feet (6’-0”) or higher. No power tool is to be operated without 
the proper guards and/or safeties in place. 

b. This Contractor shall include in his or her schedule of values a specific line item with mutually 
agreeable value for safety and protection that are included in the contract value. 

c. All Contractors are required to supply first aid kits that are adequate to the size of their crew. The 
Construction Manager office trailer is not a first aid resource. 

d. All contractors are to hold at least one weekly toolbox talk safety meetings with their entire crew 
and provide Fusco with a formal copy of the Agenda and attendance sheet. 

e. Any flammable liquids and gasses are to be stored and secured properly. 
f. This Contractor is responsible for providing and maintaining at all times OSHA recommended 

safety requirements including but not limited to rebar protection such as Flat Headed Rebar Caps, 
(Mushroom type caps shall not be allowed). 

g. This Contractor shall schedule with the Construction Manager a Safety pre-planning prior to the 
start of new work activities/operations. This meeting will be held to coordinate a specific safety 
plan for this Contractor’s Scope of Work. Additional planning meetings will be scheduled as 
required, for new work activities/operations during the course of the project. Trade Contractors 
must submit two job specific safety programs which shall include MSDS Sheets in a bound book 
with the Companies name and the job name, one for the Construction Manager’s trailer and one 
for the Trade Contractor’s gang box. 

h. This Contractor shall be required to notify the Construction Manager if it is identified as a 
"SEVERE VIOLATOR" by OSHA in accordance with OSHA directives.  This Contractor shall be 
required to notify the Construction Manager prior to executing any subcontract and prior to 
conducting any Work.  If this Contractor is cited by OSHA after executing the subcontract and 
while working on the Project or on any other project as being a “SEVERE VIOLATOR", 
notification to the Construction Manager must be made immediately in writing.   

i. The following form shall be filled out by all Contractors for their respective employees prior to 
starting work: 
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Safety Orientation Fusco Corporation 
UConn Health Clinic Building Renovations 

 
Violation of the attached rules will result in disciplinary actions that are as follows: 

1. First Violation:  Verbal Warning 
2. Second Violation:  Employer fined and Employee removed from site for the remainder of the day. 
3. Third Violation:  Employer fined and employee permanently prohibited from working on site. 

 
Fines are back charged to the appropriate contractor (fines will be deducted from their contract value).  
Contractors are responsible for the adherence to these site rules by their subcontractors, venders, 
visitors, delivery personnel, etc. and will be liable for all fines that may be incurred by their 
subcontractors.  Refer to attached Table of Fines. 
 
By signing below I signify that I have read the above and both pages of the attached list of rules and that 
I understand them and agree to comply with them. 
 
Date; __________________ 
 
Contractor You Work For; _______________________________ 
 
Hard Hat Sticker #_______________ 
 
Name, Print; _________________________ 

 
Signature; _____________________________ 
 
Telephone Number, Home; ___________________  
 
Cell; _____________________ 
 
Emergency Contact, Name; _____________________  
 
Emergency Contact Phone Number; ______________________ 
 
Vehicle, Make; _______________  
 
Color; _____________ Plate; ______________ 
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1. There shall be a strict ‘Hard Hat and Eye Protection Policy’ for all areas of the Project Site.  Hard Hats 

and Safety Eye Protection shall be worn at all times while on site.  This policy includes operators out of 
machines (or in machines without Roll Over Protection Systems), for all workers, foreman, supervisors, 
venders, visitors, etc.  

 
2. High visibility clothing, such as safety vests is required for all individuals entering the work site. 
 
3.  Steel erectors, Scaffold erectors and Roofers are required to adhere to OSHA fall protection 

requirements for their particular operations.  For all other operations fall protection means 100% tie off 
when six feet or more above floor or safe working platform 

 
4. Eating will be allowed in designated area’s only. 
 
5. Radios, I Pods, Bluetooth or Equivalent or MP3 devises are not allowed to be used on the job site. 

 
6. A safe work environment must be maintained and compliance with OSHA regulations and site safety 

plan(s) is required.   In the event of accidents, major or minor, all are to be reported to the Construction 
Manager immediately. All associated paper (accident investigation, First Report of Injury, etc.) work 
must be submitted to Fusco with in 48 hours. 

 
7. Harassments of any kind are to be reported to the Construction Manager immediately. This includes any 

offensive statements, actions, graffiti, writing, drawing or posting anywhere on site. 
 

8. Use of alcohol or any illegal drugs prior to or during the work day is prohibited as is the possession of 
such on the job site.  If at any time the Construction Manager or any Supervisor suspects that someone 
has been using alcohol or drugs, this person will be directed to immediately leave the construction site 
for the remainder of the day.  This can result in permanent suspension from the job site. 

 
9. An Emergency Action Plan has been developed for the site (which also includes emergency phone 

numbers).  Each contractor is responsible for retaining a copy of this plan from Fusco, informing their 
employees of the requirements contained in the plan and of any changes.  Each employee is responsible 
for following the plan. 

 
10. Parking is allowed only in designated areas.  Vehicles parking in undesignated areas will be towed at the 

owner’s expense. No parking of personnel or company cars within the fence line, only construction 
vehicles are permitted within the fence line. 

 
11. Visitors entering the facility must sign the appropriate register at the Fusco Field office 

 
12. Possession of firearms (or any other types of weapons) on the premises is prohibited. 
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13. All tool boxes, lunch containers and packages are subject to inspection while in the facility and at all 
times when exiting. 

 
14. Thefts or mis-appropriation of funds, property or other’s personal property from the facility will be 

referred to the appropriate legal authorities for prosecution. 
 

15. All contractors must maintain copies of MSDSs on site for all materials brought onto the site for which 
an MSDS is required (such as chemicals).  Copies must also be provided to Fusco. 

 
16. Contractors shall coordinate any excavation work with Fusco and provide at least 24 hour notice to 

Fusco prior to conducting any excavation. 
 

17. Contractors shall coordinate any crane use with Fusco Corporation and provide substantial notice (based 
upon the planned use of the crane) of a crane coming onto the site.  Any Crane to be used on site shall 
have all (up to date) certifying documents including insurance, annual inspection and State of 
Connecticut Registration.  A lift plan will also be required to be submitted well in advance.  If Fusco 
deems that either the documentation, notice, or lift plan are insufficient, work will not be allowed to 
proceed.  In no way will Fusco be liable for any incurred costs because of work not proceeding due to 
the contractor not meeting the requirements of providing: substantial notice, proper documentation or a 
sufficient lift plan.  This in no way relieves contractor of the crane from being ultimately responsible for 
safe operation of the crane or determining the lift plan is safe and both are in compliance with all State 
and Federal regulations. 

 
18. Any individual operating a crane must have in their possession a license recognized by the State of 

Connecticut.  Individuals using or operating equipment such as forklifts, man lifts (both scissors and 
aerial boom lifts) or operating equipment that meets the State of Connecticut Hoisting License 
requirements, must provide proof of training prior to operating such equipment to the Construction 
Manager for copying and filing. 
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Table of Fines 
Violation First Offense 

Fine 
Subsequent 

Per Violation 
Assured Grounding Program Violation $200 $400 
Lack of Ground Fault Protection $200 $400 
Lockout/Tag-out violation $200 $400 
Defective electrical cord $50 $100 
Electrical cords not protected  $50 $100 
Confined space violation $300 $600/Removal 
Clothing not adequate $50 $100 
Foot wear not adequate $500 $1000/Removal 
Eye protection missing/inadequate $100 $200 
Hard hat missing $100 $200/Removal 
Hearing protection missing $100 $200 
Fire extinguisher missing/needs charging $100 $200 
Fire watch missing $100 $200 
Hot work permit missing $100 $200 
Gas cylinders stored incorrectly/not identified $50 $100 
Failure to protect public $50 $200 
Fall Protection not present $200 $400 
Guardrail removal $200 $400 
Defective ladder $200 $400 
Standing on top of ladder $500 $1000 
Ladder not secured $1000 $2000 
Unprotected floor penetration/hole $50-$200 $100-$400 
Scaffold violation $50-$200 $100-$400 
Lacking competent person on site $200 $400 
Trenching/excavation violation $200 $400 
Power tool defective $50 $100 
Equipment defective $50-$100 $100-$200 
Uncertified lifting device $100 $200 
Poor housekeeping $500 $1000 
Improper material storage $1000 $2000 
Food consumption non-designated area $500 $1000 
Smoking in non-designated area  $500 $1000 
Urinating/defecating in building $400/removal N/A 
Orientation not attended $1500 $2500 
Tool box meeting not held $750 $1000 
Written Haz Com missing $100 $200 
Missing MSDS $1000 $2000 
 



«ProjectDescription» 
Subcontract #: «SL» 

    Page 42 
 

Example of Non-Compliance Notification Form 
 

Notice of Non-Compliance with Site Safety Rules 
 
 

Date: _________   Project Name/Number: _______________________ 
 
(Hard Hat Identification Number)/Individuals in Non-Compliance: 
(___)___________________________________________________ 
 
Subcontractor:  _____________________________________________ 
 
Foreman of Subcontractor: ____________________________________ 
 
Person Observing the Violation: ________________________________ 
 
Comments/Noncompliance Description:  
 
Example for lack of Eye Protection 
 
This employee was observed lacking eye protection, this employee of _____________________ has 
received a verbal warning in the past for non-compliance with the eye protection requirement. 
Eye protection is required 100% of the time while on this project and that fines and suspensions can result 
for non-compliance.  All individuals are informed of this during site orientation.  A verbal warnings had 
been given and non-compliance has remained an issue.  The above referenced employee was observed not 
wearing eye protection and this is to inform you that a fine of $100.00 has been issued to your company.  
All fines will be deducted from your contract value.  In addition, as stated in the orientation, the employee in 
violation was removed from the site for the remainder of the work day.  Any further non-compliance issue 
by this employee will result in the above referenced employee being permanently barred from the site. 
 
 
Fusco Corporation Superintendent:  _________________________________ 
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30) Standby Trades: Subcontractor will be responsible for all costs of standby trades. 
 

31) Tolerances: Each Contractor shall install his or her work within specified tolerances. Any corrective 
work necessary to obtain the acceptance of this work shall be performed in a timely manner so as not 
to impact the project schedule or sequence. 

 
32) Permits:  The basic building permit shall be provided by others. Each Contractor shall be responsible 

to obtain and include all costs for any Permits, Approvals, Inspections, Filings, Fees, Certificates, 
License as required by Federal, State and Local Authorities having jurisdiction, including but not 
limited to all applications, acceptance fees and any other necessary documentation. 

 
33) Utility Company Fees and Costs: Each Contractor is to include all Utility Company fees and costs 

for disconnecting/providing any and all required equipment by that Utility Company. 
 

34) Non-Conformance Notices: Construction Manager reserves the right to issue Non-Conformance 
Notices for defective Work, schedule delays; safety related items, etc.  The Non-Conformance Notice 
will describe the deviation to be corrected and the monetary value, which will be withheld from 
progress payments until remediation, is complete.  If remediation is not complete by the designated 
completion date, Construction Manager, at its sole discretion may elect to have the Work performed 
by others and charge this Subcontractor for the cost of the Work performed. In the event any scope 
items of this Subcontract are improperly located, this Subcontractor will be responsible for all cutting 
and patching associated with installing these items correctly. Each worker on this site is responsible 
for both safety and quality control.  The installations on this site are to be of the highest possible 
quality.  Inferior quality Work will be repaired or replaced at this Subcontractor’s cost. 

 
35) Emergency Evacuations: In the event of any emergency evacuation drills, any lost time will not be 

reimbursable. 
 

36) Fire Alarms: Unscheduled fire alarm $500 fine and reimburse Owner for costs. 
 

37) Blasting and Explosives: When the use of explosives is necessary for the prosecution of the work and 
is approved by the Owner, all requirements of local and State laws and regulations shall be complied 
with and all necessary permits and licenses obtained by the Contractor at its expense. 
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38) Welding: Each contractor shall control the safe handling and storage of all welding materials, 
acetylene and oxygen tanks, and other equipment required for welding and cutting work at the job site.  
All welding is to be done by certified welders.  Copies of certification documents are to be supplied to 
the Construction Manager. All welding materials and equipment shall be removed promptly from the 
premises upon completion of the welding and cutting work.  No tanks shall be stored in the school 
building.  A fire watch shall be provided if required by local fire authorities.  The cost for such fire 
watch shall be borne by the contractor performing welding. Prior to any hot work, the contractor must 
notify the Construction Manager and receive permission to carry out such work.  The contractor will 
then notify the Construction Manager when the work is completed. The use of any propane on site 
requires a permit and approval from the Fire Marshall. All Trade Contractor’s shall review with the 
Fire Marshall all conditions and requirements for storing materials on-site and must strictly comply. 

 
39) Break Areas: Subcontractor employees will eat lunch break meals at a designated area. This area will 

be determined by Construction Manager’s Superintendent and may change from time to time.  
Employees are to leave the area free of debris after each meal.  Subcontractors will also be responsible 
for keeping the parking areas free of trash and debris. 

 
40) As-Built Drawings: As-built drawings must be maintained on-site at all times.  Periodic inspections 

of ongoing as- built documentation will be performed by Construction Manager, the Engineer(s) and 
the Owner’s personnel.   

 
a. Failure to maintain as-built drawings is cause for withholding of progress payments until the 

condition is resolved.   
 

41) Closeout Documents: Before the date of Substantial Completion for the Project, this Subcontractor 
will submit final as-built documentation, guarantees, attic stock, extra stock, additional lubricants, 
warranties, and all other closeout documents required by the Contract Documents. 

 
42) Professional Engineering: Where structural calculations, design and/or shop drawings are required to 

be signed, stamped and sealed by a Professional Engineer, said Engineer shall be licensed in the State 
of Connecticut and the costs for same are included in this Subcontract Price. 
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43) Tools and Equipment: This Subcontractor must secure its own tools and equipment and carry 
appropriate insurance coverage for these occurrences.  

a. This Subcontractor will be required to mark all lifts with their company name and provide 
Construction Manager with a key.   

b. All personnel will be trained on the use of the lift.   
c. Any lifts used to perform the subject Work in areas which are not open to the exterior must 

be electric type, and any power required/ associated hook-up costs are the responsibility of 
this Subcontractor.  

 
44) Environmental Controls: Environmental control and monitoring shall be the responsibility of each 

Subcontractor for their own Work areas.   
a. Any Work that generates fumes and/or dust will require ventilation/exhausting from the 

Building(s) and/or off peak/2nd shift installation requirements.  
b. If Construction Manager determines that additional ventilation and/or off peak/2nd shift 

installation periods are required, there will be no reimbursement to this Subcontractor.   
c. Any items that may be affected by this Subcontractor’s scope of Work [smoke detectors, etc.] 

must be protected prior to Work being performed.   
d. This Subcontractor shall also provide “smoke eaters” to remove any smoke/dust/etc. 

generated by the Work of this Subcontractor.   
e. This Subcontractor is aware of the materials it is working with and the potential side effects 

and shall include all costs associated with same. 
f. No washing of tools, equipment or any materials into storm or sanitary systems. 

 
45) Clean-up: In addition to the cleaning requirements stipulated in the Contract Documents, the 

Contractor shall furnish continuous cleanup and rubbish removal for your Scope of Work for the 
duration of the project.  This includes sending a laborer around the site on a daily basis to cleanup all 
papers, litter, garbage and rubbish generated by your Scope of Work.  All crates, packing materials, 
large scraps, paper, etc., will be cleaned out of the work area and disposed of as delivered and/or as 
installation of the work is completed (but not less than on a daily basis). 

 
g. Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily priority.  All 

trades are responsible for daily clean-up of their Work and debris. If a Subcontractor fails to 
clean up, all material and debris will be cleaned up by others and all costs associated will be 
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charged to the responsible Subcontractor.  In the event this Subcontractor encounters labor 
jurisdictional issues over this Work, this Subcontractor agrees to make whatever 
arrangements or provisions required to complete same and has included all associated costs. 

 
h. Any trucks leaving site with loads must be covered by this Subcontractor 

 
i. In addition to that which is required in the Contract Documents, the Demolition and 

Hazardous Material Abatement Contractor shall furnish all necessary continuous cleanup and 
rubbish removal associated with your scope of work for the duration of all phases. 
 

j. Cleaning Requirements: The following are mandatory requirements for all trade contractors 
under this project: 

 
2. Each trade contractor is responsible for providing his own tools and equipment for cleaning.  Tools 

and equipment shall include, but not necessarily be limited to, shovels, pails, brooms, sweeping 
compound, wheelbarrows, hand trucks, etc.  Use of any sweeping compound or cleaning agent must 
first be approved by the Construction Manager to insure its compatibility with flooring materials. 

 
3. Once a week, for the duration of the project, the Construction Manager will designate a day where 

each Trade Contractor will participate jointly in the cleaning of the entire project.  Manpower 
provided by each Trade Contractor will be selected by the Construction Manager and be 
proportionate to the total man-hours worked by that Trade Contractor during the previous week.  
Each Trade Contractors’ personnel will report to the Construction Manager’s trailer on the date 
and time so designated for a brief meeting to discuss general items, problem areas and identify the 
non-participants.  

 
4. The General Trades Subcontractor shall be responsible for cleaning and disposal of any and all 

publicly generated trash and debris for the entire site include public sidewalks and up to and 
including the street gutter located outside of the perimeter site fencing. 

 
5. Every trade contractor shall include in his Schedule of Values a single line item for routine and joint 

weekly cleaning.  The minimal value of that cleaning line item should not be less than: 
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    Contracts Valued At  Cleaning Line Item Minimum Value 
  Less than $100,000 3% of total contract value 
  $100,000.00 to $500,000.00 2% of total contract value 
  Greater than $500,000.00 1.5% of total contract value 
 

Each trade contractor is reminded to increase this value if the minimal value is 
insufficient to accomplish the work as herein stated. 
 

46) Non-Performance: Failure to comply with any portion of this cleaning specification will subject the 
offending trade contractor to a $500.00 fine and the withholding of monies against the cleaning line 
item as established in Item 5 above.   

 
Should the Construction Manager, at its sole discretion, find it necessary to act on behalf of the 
offending Trade Contractor in carrying out that Trade Contractor’s cleaning obligations under this 
specification, it may do so after notifying the offending trade contractor, within 24-hours of the non-
compliance.  The cost of such action, plus a change order processing fee of $500.00, will be assessed 
against the offending trade contractor’s contract.  Notification will be deemed to be sufficient when 
sent, in writing, via fax, or by e-mail. 

 
47) Submittals and Substitutions/Equals: Within seven working days of award, submit a detailed 

schedule of submittals to the Construction Manager for review and approval. This schedule shall 
include a complete listing of all shop drawings, samples, manufacturer’s data, certifications, 
warranties/guarantees, O & M Manuals, etc., required by the specifications to be submitted for review. 
Each Contractor’s shall also include target submission dates for each item listed including fabrication 
and delivery durations consistent with the Project Schedule Milestones. Failure to provide this and any 
other required paperwork shall result in all requisitions and or pending payments being placed in 
suspension until submissions are satisfactorily submitted, reviewed and approved. 

 
a.) All submittals shall be submitted sixty days from the date of notice to award, with the 

exception of site work, concrete work, masonry reinforcing, structural steel anchor bolt 
work, structural steel shop drawings, roof drains, any roof opening shop drawing, 
mechanical roof top openings, skylight shop drawings, and all other crucial 
materials/equipment crucial to delivery and the schedule, which shall be submitted 
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within twenty days or earlier of the Notice of Award or Notice to Proceed.  
 

b.) When all corrections, resubmissions and approvals are sent back to the submitting 
Contractor, he or she shall make distribution copies (six copies) for Engineers, 
Architect, CM and all trades. This Contractor shall submit five copies going in and 
shall make seven copies of the returned drawings for distribution. If submission was 
revise and resubmit the above process shall be repeated. If approved as noted, this 
Contractor shall correct and resubmit to the CM six record and distribution copies. All 
cost associated with printing and distribution shall be included in the submitting 
Contractor’s bid proposal. 

 
c.) Substitutions or Equals must be noted at the time of bid or they will not be accepted at 

or after contract award. 
 

48) Record Drawings: This Contractor shall furnish and continuously record the progress of their work 
on a record set of drawings to be maintained at the jobsite.  The Architect, Engineer, and the 
Construction Manager will review these documents on a monthly basis in conjunction with the 
monthly payment application review and shall be a condition of approval of each progress payment.  
NOTE:  A preliminary copy of the “As-Built” drawings and O&M manuals to be submitted for review 
ninety days prior to substantial completion. 

 
49) Schedule of Values: Within seven working days of award, submit a detailed schedule of values to the 

Construction Manager for review and approval in accordance with the General Conditions. This 
schedule of values shall be broken down with individual line items for labor and material for each 
component of the work, including but not limited to values for project manager, Superintendent, 
bonds, insurance, submittals, schedule, mobilization, demobilization, daily cleaning, final cleaning, 
safety, protection, Start-up, testing, commission, training, Operation and Maintenance Manuals, As-
builts, punch list, attic stock, warranties and guarantees, very detailed general conditions, etc., that are 
included in the contract value. All Contractors must show evidence to verify bonds, insurance and any 
other line item in the schedule of values is a requirement. 
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50) Proposed Subcontractors and Vendors (any tier): Within seven working days of award, submit a 
detailed list of proposed Contractors, vendors and suppliers to the Construction Manager. The Bid 
Proposal Form requires this bidder to list and name their Subcontractors, address and trade. 

 
51) Small Tools: All Trade Contractors submitting time and material change orders should note that all 

cost for small tools are included in the overhead and profit. Small tool allowance is not to be added as 
a separate percentage. Any specific equipment rented for time and material work can only be billed 
based on actual invoices for the rental of the equipment. 

 
52) Quality Control and Quality Assurance: This Contractor understands that Quality Control and 

Quality Assurance is a specific commitment and attitude, which is required during the implementation 
of the work.  The focus required to establish a quality level, by developing in place mock-ups, by 
providing skilled supervision and by monitoring daily production quality are all expected to be carried 
out during the execution of this contract.  Extensive mock-ups will be utilized as required by the 
Architect to establish the level of quality prior to the start of finish work. 

 
 

53) Beyond Normal Working Hours: Each Contractor shall be responsible to pay directly to any other 
bid package contractors and Construction Managers costs that occur outside of the normal working 
hours. 

 
54) Contract Closeout: The Following close-out procedures shall be adhered to as follows: 

 
a) The Schedule of Values on the Contractor’s application for payment shall 

include line items and values for all close-out documents and activities, 
such as Start-up, testing, commission, training, O&M manuals, As-built 
drawings, punch list, attic stock, etc. 

b) Operation and Maintenance Manuals are due three months prior to 
anticipated turnover of each phase of the Project. 

c) Warranties and Guarantees are due following substantial completion of the 
Project. 

d) A schedule of all Equipment requiring commissioning and Owner 
Training shall be submitted two months following contract award. 

e) As-built drawings, attic stock, and special tools shall be submitted one 
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month following the substantial completion of the Project. 
f) All Punch-List work must be completed per the Construction Managers 

and/or the Architect/Engineers’ punch list completion schedule (and prior 
to turnover to the Owner/user). 

g) Each Trade Contractor shall remedy all punch list items within thirty (30) 
days of issuance of the list. If a Trade Contractor is unable to remedy any 
item due to occupancy by the Owner, then those items will be remedied 
during the first vacation period subsequent to the occupancy. If the punch 
list items are not remedied in accordance with the above provisions, the 
Construction Manager will have the items remedied at the expense of 
the Trade Contractor. 

 
h) Failure to comply with the above requirements will result in a $2,000.00 

deduct change order per item and will result in delays in progress and final 
payment(s). 

 
55) Time and Material:  All Time and Material tickets for extra work will indicate the name of each 

individual performing the work and his pay-rate, foreman, journeyman, apprentice.  Certified payroll 
reports must support the time and material tickets.  Extra work tickets must be signed on a daily 
basis for this work.  For any work that a contractor disputes as being part of his contract and is directed 
to perform, the Construction Manager shall sign daily tickets for work verification of the disputed 
work only.  No consideration will be given or change order issued for any claim of extra work that is 
not brought to the attention of the Construction Manager at the time the alleged extra work is being 
performed. 

 
56) Man Lifts:  Each Contractor shall allow use of man lifts by the Construction Manager or other for 

inspection purposes and or as directed by the Construction Manager. Provide training and any 
necessary safety equipment. 

 
57) Separate Contracts: All Trade Contractors shall cooperate with the Contractors for any separate 

Contracts that the Owner and Construction Manager may award. 
 

58) Notations to “Construction Manager” and/or “General Contractor”: Any notations to the term 
“General Contractor” shall be interpreted strictly, in the sole discretion of the Construction Manager, 
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to be provided by the Bid Package Subcontractor for which that Contract Drawing, that Detail, that 
Specification, that Scope of Work, that Item of Work or that Contract Document is hereby assigned.  

 
59) Allowances within Trade Subcontractor’s Scope of Work:  If a Prime Trade Contractor for a given 

Bid Package elects not to use his/her own forces to perform the scope of work that is identified within 
an Allowance but rather decides to sub contract that work, they must provide the Construction 
Manager with three (3) formal written quotations.   The only exceptions are: utility company usage 
charges, pre-established utility company connection fees, and where a proprietary product or 
manufacturer is specified.  The Prime Trade Contractor must provide the Construction Manager a 
detailed cost breakdown for work that they do intend to perform utilizing their own forces for work 
identified within the Allowances unless it is agreed in advance that the work will be prosecuted on a 
time and material basis. 
 

60) Non-Compensable Overhead: Contractors will not be compensated for any home office overhead in 
excess of that provided in Subcontract Agreement part 6(f).  
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EXHIBIT C 
FINAL LIEN WAIVER AND RELEASE 

The undersigned, 
(“Releasing Party”) located at          
having performed or furnished, or having caused to be performed or furnished, labor, services or materials in 
the construction, alteration or improvement of that property of  

 (“Owner”) described as: 
 
(the “Project” which term includes the real property on which construction is taking place) acknowledges 
receipt of final payment in the amount of $                           for all labor, materials, equipment or services 
performed or furnished to the Project pursuant to a contract (“Subcontract”) with Fusco Corporation (“General 
Contractor”). 
 
     Travelers Casualty and Surety Company of America  (“Surety”) has furnished a payment bond (“Payment 
Bond”) on the Project. 
 
     The Releasing Party does hereby remise, release and forever discharge, for itself and its successors, the 
Owner, Surety and General Contractor, and their successors, heirs, executors and administrators, of and from 
all, and all manner of action and actions, cause and causes of actions, suits, liens, debts, dues, sums of money, 
accounts, reckonings, bonds, bills, specialties, covenants, contracts, controversies, agreements, promises, 
variances, trespasses, damages, judgments, extents, executions, claims and demands whatsoever, in law, in 
admiralty, or in equity which against the said the Owner, Surety and General Contractor, the Releasing Party 
ever had, now has, or which it or its successors, hereinafter can, shall or may have in connection with any and 
all claims of any nature whatsoever arising out of or relating to the Project. 
 
     Further, the Releasing Party certifies, under oath, and in accordance with all applicable statutes, laws and 
regulations, that all laborers, subcontractors or materialmen, have been paid in full for all materials, equipment, 
fees, licenses, insurances and taxes of every description, and that there are no liens, causes for liens or claims 
against the Releasing Party for such items.  The Releasing Party certifies that he will indemnify and save 
harmless the Owner and General Contractor from any and all manner of claims, liens, suits, losses, costs, 
expenses and damages, including, but not limited to, reasonable attorneys fees, arising out of or resulting from 
the Subcontract referred to above, or any work performed or material supplied thereunder, and hereby releases 
forever all claim, title and interest in the Project for the same. 
 
     Further, the Releasing Party, for value received, does hereby forever waive, relinquish and release the 
Project from any and all mechanics, materialman’s or like liens, and all claims of liens it now has or may have 
against the project for any and all labor, equipment, services and materials furnished to the project.  
 
     Further, and in addition to the foregoing, the Releasing Party for value received, does hereby expressly 
release, waive and relinquish any and all right or claim it may now have or may hereafter have under the 
Payment Bond provided on the Project for any and all labor, services, materials or equipment furnished on the 
Project.           Sheet 1 of 2 
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FINAL LIEN WAIVER AND RELEASE  (con’t) 
 
     Further, the Releasing Party warrants that no assignment of claims for payments or rights to perfect a lien or 
claim against the Payment Bond or against the Project have been made, and that the undersigned has the 
authority to execute this Final Release and Waiver of liens and has performed the labor and services supplied 
the materials required of the Releasing Party.  The undersigned has personal knowledge that the statements 
made herein are true and correct. 
 
Dated:  By:  
 
   
 Title: 
 
State of  County of   
 
The foregoing instrument was acknowledged before me this  day of  , 
 
 
 By , as  ,  
 
 
 Of , a corporation on behalf of the corporation 
 
 
He/She is personally known to me or has produced  as identification and did (did not) take an oath. 
 
 
My Commission Expires   
 (Signature) 
 
(AFFIX OFFICIAL SEAL)  Name:  
 (Legibly Printed) 
 
Commissioner of the Superior Court/Notary Public State of   
 
 

Sheet 2 of 2 
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EXHIBIT D 
PARTIAL LIEN WAIVER AND RELEASE 

     The undersigned                                                      (“Releasing Party”) located at  
                                                                                     , having performed or furnished, or having caused to be 
performed or furnished, labor, services or materials in the construction, alteration or improvement of that 
property of  (“Owner”) described as: 
      
(the “Project” which term includes the real property on which construction is taking place) hereby certifies that 
the Releasing Party has been paid by Fusco Corporation (“General Contractor”) pursuant to a contract with the 
General Contractor (“Subcontract”) all the monies due it for all labor, materials or services performed on or 
furnished to the Project up to and including the date of                            (date payment is made through) 
(referred to hereinafter as the “Release Date”). 
 
     Travelers Casualty and Surety Company of America (“Surety”) has furnished a payment bond (“Payment 
Bond”) for the Project. 
 
     The Releasing Party, up through and including the Release Date, does hereby remise, release and forever 
discharge, for itself and its successors, the Owner, Surety and General Contractor, and their successors, heirs, 
executors and administrators, of and from all manner of actions and actions, cause and causes of actions, suits, 
liens, debts, dues, sums of money, accounts, reckonings, bonds, bills, specialties, covenants, contracts, 
controversies, agreements, promises, variances, trespasses, damages, judgments, extents, executions, claims and 
demands whatsoever in law, or in equity which the Releasing Party ever had, now has, or which it or its 
successors, hereafter can, shall or may have from the beginning of the world to the Release Date in connection 
with any and all claims of any nature whatsoever arising out of or relating to the Project. 
 
     Further, the Releasing Party certifies, under oath, and in accordance with all applicable statutes, laws and 
regulations, that all laborers, subcontractors or materialmen, have been paid in full up through the Release Date 
for all materials, equipment, fees, licenses, insurances and taxes of every description and that there are no liens, 
causes for liens or claims against the Releasing Party for such items.  The Releasing Party certifies that it will 
indemnify and save harmless the Owner, Surety and General Contractor from any and all manner of claims, 
liens, suits, losses, costs, expenses and damages, including, but not limited to, reasonable attorneys fees arising 
out of or resulting from the Subcontract referred to above, or any work performed or material supplied 
thereunder, and hereby releases forever all claim, title and interest in the Project for the same through the 
Release Date. 
 
     Further, the Releasing Party for value received does hereby release, waive and discharge the Project from 
any and all mechanic’s liens and claims of liens, equitable or legal, or claims against the Payment Bond, which 
the undersigned has or may have against the Project and or Payment Bond for labor, services, materials or 
equipment through the Release Date.  Lien rights or Payment Bond rights which the Releasing Party may 
acquire for labor, services, materials or equipment furnished subsequent to the Release Date are not released by 
this instrument. 

Sheet 1 of 2 
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PARTIAL LIEN WAIVER AND RELEASE  (con’t) 
 
     Further, the Releasing Party warrants that no assignment of claims for payments relating to the Project has 
been made, and that the undersigned has the authority to execute this Partial Release and Waiver has performed 
the labor and services supplied and the materials required of the Releasing Party to the state of completion of 
said improvements for which payment is being applied.  The undersigned has personal knowledge that the 
statements made herein are true and correct. 
 
Dated:  By:  
 
   
 Title: 
 
State of  County of   
 
The foregoing instrument was acknowledged before me this  day of  , 
 
 
 By , as  ,  
 
 
 Of , a corporation on behalf of the corporation 
 
 
He/She is personally known to me or has produced  as identification and did (did not) take an oath. 
 
 
My Commission Expires   
 (Signature) 
 
(AFFIX OFFICIAL SEAL)  Name:  
 (Legibly Printed) 
 
Commissioner of the Superior Court/Notary Public State of   
 

 
Sheet 2 of 2 
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EXHIBIT E 
 

PROJECT SCHEDULE 
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EXHIBIT F 
 

RIDER A - SPECIAL CONDITIONS 
 
 

1. Subcontractor agrees to furnish General Contractor, promptly upon request, in an electronic version 
acceptable to General Contractor and Owner: (1) the subcontract; (2) the MBE/SBE status of the 
subcontractor and each of its second tier subcontractors; (3) the amount paid by the General 
Contractor to the subcontractor and the amount paid by the subcontractor to its second tier 
subcontractors; and, (4) a list of all contractors from whom competitive bids, proposals, or quotes 
were solicited or received by the subcontractor, together with the basis of the subcontractor’s 
selection of the second-tier subcontractor.  Subcontractor further agrees to require its lower tier 
subcontractors to provide any such information promptly upon request by General Contractor or 
Owner. 

 
2. Subcontractor must perform greater than or equal to forty percent (40%) of all Work with its own 

forces. 
 
3. All performance and payment bonds issued by the Subcontractor shall name the Owner and the 

General Contractor as dual obliges.  Such bonds shall contain the following language: “In the event 
that the surety assumes the contract or obtains a bid or bids for completion of the contract, the surety 
shall ensure that the contractor chosen to complete the contract is prequalified pursuant to section 
4a-100 of the Connecticut General Statutes in the requisite classification and has the aggregate work 
capacity rating and single project necessary to complete the contract.” 

 
4. Liquidated Damages.  Subcontractor is aware that the Principal Contract provides that if 

Substantial Completion is not achieved within the Contract Time and, as otherwise required by the 
Contract Documents, the Owner shall be entitled to retain or recover as liquidated damages, and not 
as a penalty, the sum of $500 per day, commencing on the first day following the expiration of the 
Contract Time for Substantial Completion and continuing until the actual Date of Substantial 
Completion.  If liquidated damages are assessed by the Owner against the General Contractor, 
Subcontractor shall assume and pay for the portion of such liquidated damages attributable to the 
fault of the Subcontractor or those under its direction or control.  Such amounts are deductible from 
any amounts due to Subcontractor pursuant to the terms of the Subcontract.  The foregoing is in 
addition to any and all remedies of General Contractor set forth in the Subcontract Documents, at 
law, or in equity. 
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5. CHRO Requirements.  With respect to the value of its work on the Project as reflected by this 
Subcontract price and approved change orders, Subcontractor shall participate and comply with all 
contract compliance rules, regulations, workforce requirements, and contract compliance programs 
of the Connecticut Commission on Human Rights and Responsibilities (“CHRO”), including, but not 
limited to, Sections 46a-68j-21 through 43 inclusive of the CHRO state regulations.  In addition, 
Subcontractor shall meet or exceed the minimum SBE/MBE goals of 30% DAS certified Small 
Business Enterprises (“SBE”) and of that amount, 33% to SBEs who are also DAS certified Minority 
Business Enterprises (“MBE”), or 10% of the total Subcontract value.  Whereas Connecticut statutes 
call for utilization goals reflecting 25% SBE and 6.25% MBE of total contract values, the Owner is 
requiring that 30% SBE and 10% MBE goals be applied to the respective contract values to ensure 
overall achievement of CHRO set-aside goals for this Project.  Similarly, whereas Connecticut 
statutes call for SBE contractors to self-perform greater than or equal to 30% of the Work with their 
own forces, the Owner is requiring that all contractors self-perform greater than or equal to 40% of 
the work with their own forces.  Among other things that may be required by CHRO or the Owner, 
Subcontractor must undertake good faith efforts, as deemed appropriate by the Owner, CHRO, 
and/or General Contractor, to employ or sub-subcontract with other SBEs and MBEs to perform 
portions of the work under this Subcontractor.  Subcontractor shall fully and adequately document 
its good faith efforts in this regard, and it shall produce such documentation to General Contractor 
upon demand.  Any failure by the Subcontractor to carry out these requirements will be considered a 
material breach of the Subcontract, which shall entitle General Contractor to withhold any and all 
progress or final payments for Subcontractor until such time that Subcontractor corrects its non-
compliance to the satisfaction of the Owner, CHRO, and/or General Contractor.  General Contractor 
shall be entitled to withhold such payments regardless of whether General Contractor has received 
payment from the Owner for the Subcontractor’s work.  The Subcontractor’s failure to comply with 
the requirements of this paragraph 6 may also result in the default termination of the Subcontract or 
such other remedy as General Contractor deems appropriate.  Moreover, Subcontractor shall be 
responsible to General Contractor for any and all fines, penalties, assessments or liquidated damages 
that may be assessed against General Contractor by the Owner or CHRO due to Subcontractor’s 
failure to satisfy its obligations under this paragraph. 

 
Subcontractor will include an adequate representation of SBEs and MBEs in all bid solicitations.  All 
project Subcontractors will utilize the DAS Supplier Diversity website to identify and meet their 
obligations to utilize DAS certified SBEs and MBEs as Subcontractors on the Project. 
 
If this Subcontractor is a DAS-certified SBE or MBE, it shall maintain such certification for the 
duration of the Project. 

 



«ProjectDescription» 
Subcontract #: «SL» 

    Page 59 
 

Subcontractor shall provide monthly reports as required and as a condition precedent to monthly 
progress payments. 
 

6. In addition to contractors abiding by the rules and requirements in the site specific Fusco Health and 
Safety Plan (HASP), they are also required to abide by the University of Connecticut, Health Center 
Environmental, Health and Safety (EHS) Policies, Regulations and Rules for Construction, Service 
and Maintenance Contractors, August 13, 2012. In the event of inconsistencies or conflicts within or 
between parts of the UConn EHS Manual and the Fusco HASP or between such documents and 
applicable laws, codes, standards or ordinances, the most stringent requirements shall apply. 
 

7. Project Labor Agreement.  Subcontractor agrees to comply with the Project Labor Agreement 
(“PLA”) in all respects.  Subcontractor shall provide any required monthly reports as a condition 
precedent to monthly progress payments.  Should any workers performing any portion of the Work 
engage in a strike or other work stoppage or disruption or cease to work due to picketing or a labor 
dispute of any kind, said circumstances shall be deemed a failure to perform the Work on the part of 
the Subcontractor subject to the terms and conditions set forth in Article 7 of the Subcontract 
Agreement. 
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EXHIBIT G 
INSURANCE REQUIREMENTS   

 
Subcontractor shall comply fully with the UConn Health Center Clinical Building Renovations Owner 
Controlled Insurance Program.   Additionally, Subcontractors who are performing engineering or other design 
services in connection with their Work shall provide errors & omissions liability insurance.  If Subcontractor 
engages consultants to perform such engineering or design services, Subcontractor shall ensure that such 
consultants provide errors & omissions liability insurance as set forth herein.  The policy shall name Fusco 
Corporation, Owner and their respective subsidiaries, employers, volunteers, directors and officers.  Said policy 
shall have minimum policy limits of $1,000,000 per occurrence and $2,000,000 aggregate and, if written on a 
claims-made basis, coverage must incept by the start of the contract and contain a five (5) year extended 
reporting starting at the completion of the contract.  Policy forms and endorsements are subject to review by 
Fusco Corporation. 
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000915 UConn Health Clinic Bldg. Reno 

Drawing List 

Place Holder 







Activity ID Activity Name Orig
Dur

Start Finish TF

UCHC BuildinUCHC Building C Renovations (DD:12.05.15) 992 15-Dec-14 A 19-Nov-18 0

Design PhaseDesign Phase 214 15-Dec-14 A 10-Dec-15 3

D1000 Design Development 23 15-Dec-14 A 16-Jan-15 A

D1005 DD Progress Set Pricing 23 19-Jan-15 A 18-Feb-15 A

D1010 Progress Pricing Review & Approval 7 19-Feb-15 A 27-Feb-15 A

D1015 Complete DD Documents 19 02-Mar-15 A 26-Mar-15 A

D1020 DD Pricing 20 27-Mar-15 A 23-Apr-15 A

D1025 Cost Reconciliation 5 24-Apr-15 A 30-Apr-15 A

D1030 DD UCHC Review & Issue NTP 19 01-May-15 A 28-May-15
A

D1035 Prepare Construction Documents 98 29-May-15 A 15-Oct-15 A

D1040 Design Team Issues New Construction Documents 98 16-Oct-15 A 10-Dec-15 3

PreconstructPreconstruction 86 16-Oct-15 A 09-Mar-16 0

P1000 Review Scope & Prepare Bid Documents 8 16-Oct-15 A 15-Dec-15 0

P1001 Post Bids 0 16-Dec-15 0

P1002 Pre-bid Walkthrough on Site with Subs 1 28-Dec-15 28-Dec-15 0

P1003 Pre-Bid Questions Due 0 30-Dec-15 0

P1004 Addendum 1: Design Team Responses to Pre-bid Questions 4 04-Jan-16 07-Jan-16 0

P1005 Bids Due 0 21-Jan-16* 0

P1010 Scope Meetings (MEP, General Trades, Steel) 5 26-Jan-16 01-Feb-16 0

P1011 Scope Meetings (Div. 3 - Div. 14, Site) 5 02-Feb-16 08-Feb-16 0

P1014 Prepare Final Pricing 5 09-Feb-16 15-Feb-16 0

P1015 Prepare & Submit GMP 3 16-Feb-16 18-Feb-16 0

P2015 Review & Approve GMP 14 19-Feb-16 09-Mar-16 0

ProcurementProcurement 588 10-Mar-16 10-Jul-18 5

MP1000 Issue Contracts 30 10-Mar-16 20-Apr-16 0

MP1020 Award Mechanical Contract 2 17-Mar-16 18-Mar-16 11

MP1070 Award Electrical Contract 2 17-Mar-16 18-Mar-16 20

MP1037 Award Steel Contract 4 21-Apr-16 26-Apr-16 19

Prepare & SubPrepare & Submit 443 17-Mar-16 20-Dec-17 6

MP1025 Prepare Submittals for RTUs (BL131) 20 17-Mar-16 13-Apr-16 25

MP1090 Prepare Electrical Submittals 15 21-Mar-16 08-Apr-16 20

MP1061 Prep/Submit VAVs 20 21-Mar-16 15-Apr-16 43

MP1076 Prep/Submit Heat Xchanger Equipment Submittals 20 21-Mar-16 15-Apr-16 53

MP1024 Prepare Submittals for RTUs (BL130A & BL130B) 30 21-Mar-16 29-Apr-16 11

MP1005 Submittals Placeholder (Submit, Rev/Approve) 90 01-Apr-16 08-Aug-16 0

MP1016 Prep/Submit Roofing Submittals 20 21-Apr-16 18-May-16 39

MP2004 Prep/Submit Med/Dental Vac & Air Equipment Submittals 20 21-Apr-16 18-May-16 51

MP1021 Prep/Submit Elec.Panels, ,Xfrmrs, Pipe & Wire Submittals 20 21-Apr-16 18-May-16 65

MP1045 Prep/Submit FTR Submittals 20 21-Apr-16 18-May-16 69
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Design Development

DD Progress Set Pricing

Progress Pricing Review & Approval

Complete DD Documents

DD Pricing

Cost Reconciliation

DD UCHC Review & Issue NTP

Prepare Construction Documents

Design Team Issues New Construction Documents

Review Scope & Prepare Bid Documents

Post Bids

Pre-bid Walkthrough on Site with Subs

Pre-Bid Questions Due

Addendum 1: Design Team Responses to Pre-bid Questions

Bids Due

Scope Meetings (MEP, General Trades, Steel)

Scope Meetings (Div. 3 - Div. 14, Site)

Prepare Final Pricing

Prepare & Submit GMP

Review & Approve GMP

Issue Contracts

Award Mechanical Contract

Award Electrical Contract

Award Steel Contract

Prepare Submittals for RTUs (BL131)

Prepare Electrical Submittals

Prep/Submit VAVs

Prep/Submit Heat Xchanger Equipment Submittals

Prepare Submittals for RTUs (BL130A & BL130B)

Submittals Placeholder (Submit, Rev/Approve)

Prep/Submit Roofing Submittals

Prep/Submit Med/Dental Vac & Air Equipment Submittals

Prep/Submit Elec.Panels, ,Xfrmrs, Pipe & Wire Submittals

Prep/Submit FTR Submittals

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)
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Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

MP1039 Prep/Submit Dental Chair Submittals 20 21-Apr-16 18-May-16 69

MP1006 Prep/Submit Plumbing General Materials Submittals 20 21-Apr-16 18-May-16 75

MP1053 Prep/Submit Millwork Submittals 20 21-Apr-16 18-May-16 79

MP1048 Prep/Submit HVAC Controls Submittals 20 21-Apr-16 18-May-16 83

MP1041 Prep/Submit Water Heater & Equipment Submittals 20 21-Apr-16 18-May-16 86

MP1003 Prep/Submit GFRC Submittals 20 21-Apr-16 18-May-16 86

MP1062 Prep/Submit Casework Submittals 20 21-Apr-16 18-May-16 95

MP1012 Prep/Submit Light Fixture Submittals 20 21-Apr-16 18-May-16 96

MP1047 Prep/Submit RGD Submittals 20 21-Apr-16 18-May-16 99

MP1007 Prep/Submit Motorized Rolling Shades Submittals 20 21-Apr-16 18-May-16 102

MP1023 Prep/Submit Glazing Submittals 20 21-Apr-16 18-May-16 113

MP1030 Prep/Submit Glass Railing System Shop Drawings 20 21-Apr-16 18-May-16 115

MP1066 Prep/Submit FP Shop Drawings 20 21-Apr-16 18-May-16 116

MP1014 Prep/Submit Concrete Rebar Submittals 20 21-Apr-16 18-May-16 116

MP1002 Prep/Submit Spray Fire Proofing Submittals 20 21-Apr-16 18-May-16 117

MP1004 Prep/Submit AVB Submittals 20 21-Apr-16 18-May-16 117

MP1068 Prep/Submit Storefront Shop Drawings Dental 1N 20 21-Apr-16 18-May-16 117

MP1044 Prep/Submit Plumbing Fixture Submittals 20 21-Apr-16 18-May-16 119

MP1067 Prep/Submit Storefront Shop Drawings Entry & Lobby 20 21-Apr-16 18-May-16 131

MP1015 Prep/Submit IDF Racks & Panels Submittals 20 21-Apr-16 18-May-16 143

MP1073 Prep/Submit Storefront Shop Drawings MSC & Clin. Research 20 21-Apr-16 18-May-16 144

MP1074 Prep/Submit Storefront Shop Drawings Dental Waiting MS 20 21-Apr-16 18-May-16 144

MP1072 Prep/Submit Storefront Shop Drawings Stairways 20 21-Apr-16 18-May-16 147

MP1008 Prep/Submit Topsoil, Seed & Landscaping Submittals 20 21-Apr-16 18-May-16 148

MP1017 Prep/Submit Masonry Submittals 20 21-Apr-16 18-May-16 149

MP1075 Prep/Submit Storefront Shop Drawings Cardiology 20 21-Apr-16 18-May-16 161

MP1069 Prep/Submit Storefront Shop Drawings Dental 1S 20 21-Apr-16 18-May-16 245

MP1071 Prep/Submit Storefront Shop Drawings Dental MS 20 21-Apr-16 18-May-16 248

MP1018 Prep/Submit HM Submittals 30 21-Apr-16 02-Jun-16 27

MP1029 Prep/Submit Acoustical Material Submittal 30 21-Apr-16 02-Jun-16 45

MP1291 North Roof & Courtyard MEP Coordination 30 21-Apr-16 02-Jun-16 64

MP1019 Prep/Submit Doors Submittals 30 21-Apr-16 02-Jun-16 76

MP1022 Prep/Submit Hardware Submittals 30 21-Apr-16 02-Jun-16 76

MP1042 Prep/Submit Paint Submittals 30 21-Apr-16 02-Jun-16 81

MP2003 Prep/Submit Wall Protection Submittals 30 21-Apr-16 02-Jun-16 92

MP1043 Prep/Submit Locker Submittals 30 21-Apr-16 02-Jun-16 96

MP1028 Prep/Submit Drywall Material Submittal 30 21-Apr-16 02-Jun-16 101

MP2014 Prep/Submit Fire Alarm Submittals 30 21-Apr-16 02-Jun-16 101

MP2006 Prep/Submit Visual Display Bds Submittals 30 21-Apr-16 02-Jun-16 103
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Prep/Submit Dental Chair Submittals

Prep/Submit Plumbing General Materials Submittals

Prep/Submit Millwork Submittals

Prep/Submit HVAC Controls Submittals

Prep/Submit Water Heater & Equipment Submittals

Prep/Submit GFRC Submittals

Prep/Submit Casework Submittals

Prep/Submit Light Fixture Submittals

Prep/Submit RGD Submittals

Prep/Submit Motorized Rolling Shades Submittals

Prep/Submit Glazing Submittals

Prep/Submit Glass Railing System Shop Drawings

Prep/Submit FP Shop Drawings

Prep/Submit Concrete Rebar Submittals

Prep/Submit Spray Fire Proofing Submittals

Prep/Submit AVB Submittals

Prep/Submit Storefront Shop Drawings Dental 1N

Prep/Submit Plumbing Fixture Submittals

Prep/Submit Storefront Shop Drawings Entry & Lobby

Prep/Submit IDF Racks & Panels Submittals

Prep/Submit Storefront Shop Drawings MSC & Clin. Research

Prep/Submit Storefront Shop Drawings Dental Waiting MS

Prep/Submit Storefront Shop Drawings Stairways

Prep/Submit Topsoil, Seed & Landscaping Submittals

Prep/Submit Masonry Submittals

Prep/Submit Storefront Shop Drawings Cardiology

Prep/Submit Storefront Shop Drawings Dental 1S

Prep/Submit Storefront Shop Drawings Dental MS

Prep/Submit HM Submittals

Prep/Submit Acoustical Material Submittal

North Roof & Courtyard MEP Coordination

Prep/Submit Doors Submittals

Prep/Submit Hardware Submittals

Prep/Submit Paint Submittals

Prep/Submit Wall Protection Submittals

Prep/Submit Locker Submittals

Prep/Submit Drywall Material Submittal

Prep/Submit Fire Alarm Submittals

Prep/Submit Visual Display Bds Submittals

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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MP2008 Prep/Submit Signage Submittals 30 21-Apr-16 02-Jun-16 103

MP1031 Prep/Submit Resilient Flooring Submittal 30 21-Apr-16 02-Jun-16 104

MP1032 Prep/Submit Carpeting Submittal 30 21-Apr-16 02-Jun-16 105

MP1026 Prep/Submit Revolving Door Submittal 30 21-Apr-16 02-Jun-16 111

MP1033 Prep/Submit Tile Submittal 30 21-Apr-16 02-Jun-16 117

MP2002 Prep/Submit TP & TA Submittals 30 21-Apr-16 02-Jun-16 118

MP1046 Prep/Submit Aluminum Composite Panel Submittals & SDs 30 21-Apr-16 02-Jun-16 119

MP1051 Prep/Submit Curtainwalls 30 21-Apr-16 02-Jun-16 121

MP2005 Prep/Submit SS Column Enclosures Submittals 30 21-Apr-16 02-Jun-16 126

MP1050 Prep/Submit Stair Handrails Shop Drawings 30 21-Apr-16 02-Jun-16 152

MP1034 Prep/Submit Rubber Stair Treads Submittal 30 21-Apr-16 02-Jun-16 152

MP1009 Prep/Submit RT North Steel Submittals & SDs 20 27-Apr-16 24-May-16 28

MP1011 Prep/Submit North Courtyard Steel Submittals & SDs 30 27-Apr-16 08-Jun-16 29

MP1013 Prep/Submit South Courtyard Steel Submittals & SDs 30 27-Apr-16 08-Jun-16 47

MP1035 Coordination Placeholder 90 29-Apr-16 06-Sep-16 19

MP1040 Prepare & Submit RT South Steel Submittals 20 09-May-16 06-Jun-16 11

MP1082 Prep/Submit Ductwork & HVAC Pipe SD's North Roof & Courtyard 20 12-May-16 09-Jun-16 83

MP1297 Dental Waiting MS MEP Coordination 15 16-May-16 06-Jun-16 35

MP1295 Dental 1N Coordination 20 16-May-16 13-Jun-16 35

MP1293 Lobbies & Public Toilets MEP Coordination 25 16-May-16 20-Jun-16 35

MP4330 MEP Coordination Basement 30 16-May-16 27-Jun-16 11

MP4280 MEP Coordination North Penthouse & Shafts 30 16-May-16 27-Jun-16 35

MP1077 Pre/Submit HVAC Pipe Basement Submittals 20 31-May-16 27-Jun-16 11

MP1292 South Roof & Courtyard MEP Coordination 30 03-Jun-16 15-Jul-16 64

MP1088 Prep/Submit Ductwork & HVAC Pipe SD's Dental Waiting MS 10 07-Jun-16 20-Jun-16 113

MP1296 MSC & Clinical Research MEP Coordination 30 07-Jun-16 19-Jul-16 35

MP1086 Prep/Submit Ductwork & HVAC Pipe SD's  Dental 1N 10 14-Jun-16 27-Jun-16 43

MP1084 Prep/Submit Ductwork & HVAC Pipe SD's Lobbies & Public Toilets 15 21-Jun-16 12-Jul-16 95

MP1294 Cardiology MEP Coordination 40 21-Jun-16 16-Aug-16 45

MP4285 MEP Coordination South Penthouse & Shafts 30 28-Jun-16 09-Aug-16 99

MP1083 Prep/Submit Ductwork & HVAC Pipe SD's South Roof & Courtyard 15 18-Jul-16 05-Aug-16 64

MP1087 Prep/Submit Ductwork & HVAC Pipe SD's MSC & Clinical Research 15 20-Jul-16 09-Aug-16 35

MP1298 Dental 1S MEP Coordination 20 20-Jul-16 16-Aug-16 146

MP1085 Prep/Submit Ductwork & HVAC Pipe SD's Cardiology 15 17-Aug-16 07-Sep-16 45

MP1089 Prep/Submit Ductwork & HVAC Pipe SD's Dental 1S 15 17-Aug-16 07-Sep-16 166

MP4321 Dental MS MEP Coordination 20 17-Aug-16 14-Sep-16 146

MP1081 Prep/Submit Ductwork & HVAC Piping SD's Dental MS 15 15-Sep-16 05-Oct-16 146

MP1036 Prep/Submit Kitchen Cabinet Submittal 30 29-Sep-17 10-Nov-17 6

MP1049 Prep/Submit Residential Equipment Submittals 20 17-Nov-17 20-Dec-17 6
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Prep/Submit Signage Submittals

Prep/Submit Resilient Flooring Submittal

Prep/Submit Carpeting Submittal

Prep/Submit Revolving Door Submittal

Prep/Submit Tile Submittal

Prep/Submit TP & TA Submittals

Prep/Submit Aluminum Composite Panel Submittals & SDs

Prep/Submit Curtainwalls

Prep/Submit SS Column Enclosures Submittals

Prep/Submit Stair Handrails Shop Drawings

Prep/Submit Rubber Stair Treads Submittal

Prep/Submit RT North Steel Submittals & SDs

Prep/Submit North Courtyard Steel Submittals & SDs

Prep/Submit South Courtyard Steel Submittals & SDs

Coordination Placeholder

Prepare & Submit RT South Steel Submittals

Prep/Submit Ductwork & HVAC Pipe SD's North Roof & Courtyard

Dental Waiting MS MEP Coordination

Dental 1N Coordination

Lobbies & Public Toilets MEP Coordination

MEP Coordination Basement

MEP Coordination North Penthouse & Shafts

Pre/Submit HVAC Pipe Basement Submittals

South Roof & Courtyard MEP Coordination

Prep/Submit Ductwork & HVAC Pipe SD's Dental Waiting MS

MSC & Clinical Research MEP Coordination

Prep/Submit Ductwork & HVAC Pipe SD's  Dental 1N

Prep/Submit Ductwork & HVAC Pipe SD's Lobbies & Public Toilets

Cardiology MEP Coordination

MEP Coordination South Penthouse & Shafts

Prep/Submit Ductwork & HVAC Pipe SD's South Roof & Courtyard

Prep/Submit Ductwork & HVAC Pipe SD's MSC & Clinical Research

Dental 1S MEP Coordination

Prep/Submit Ductwork & HVAC Pipe SD's Cardiology

Prep/Submit Ductwork & HVAC Pipe SD's Dental 1S

Dental MS MEP Coordination

Prep/Submit Ductwork & HVAC Piping SD's Dental MS

Prep/Submit Kitchen Cabinet Submittal

Prep/Submit Residential Equipment Submittals

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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Review & ApprReview & Approve 455 29-Mar-16 19-Jan-18 6

MP1125 Review /Approve RTU Submittals (BL131) 20 29-Mar-16 25-Apr-16 25

MP1190 Review /Approve Electrical Submittals 15 12-Apr-16 02-May-16 20

MP1161 Rev/App VAVs 20 18-Apr-16 13-May-16 43

MP1176 Review/Approve Heat Xchanger Equipment Submittals 20 18-Apr-16 13-May-16 53

MP1103 Review & Approve GFRC Submittals 20 21-Apr-16 18-May-16 86

MP1124 Review & Approve RTUs (BL130A & BL130B) Submittals 20 02-May-16 27-May-16 11

MP1116 Review & Approve Roofing Submittals 20 19-May-16 16-Jun-16 39

MP2104 Review & Approve Med/Dental Vac & Air Equipment Submittals 20 19-May-16 16-Jun-16 51

MP1121 Review & Approve Elec.Panels, ,Xfrmrs, Pipe & Wire Submittals 20 19-May-16 16-Jun-16 65

MP1145 Review & Approve FTR Submittals 20 19-May-16 16-Jun-16 69

MP1139 Review & Approve Dental Chair Submittals 20 19-May-16 16-Jun-16 69

MP1106 Review & Approve Plumbing General Materials Submittals 20 19-May-16 16-Jun-16 75

MP1153 Rev/App Millwork Submittals 20 19-May-16 16-Jun-16 79

MP1148 Review & Approve HVAC Controls Submittals 20 19-May-16 16-Jun-16 83

MP1141 Review & Approve Water Heater & Equipment Submittals 20 19-May-16 16-Jun-16 86

MP1162 Rev/App Casework Submittals 20 19-May-16 16-Jun-16 95

MP1112 Review & Approve Light Fixture Submittals 20 19-May-16 16-Jun-16 96

MP1147 Review & Approve RGD Submittals 20 19-May-16 16-Jun-16 99

MP1107 Review & Approve Motorized Rolling Shades Submittals 20 19-May-16 16-Jun-16 102

MP1123 Review & Approve Glazing Submittals 20 19-May-16 16-Jun-16 113

MP1130 Review & Approve Glass Railing System Shop Drawings 20 19-May-16 16-Jun-16 115

MP1166 Rev/App FP SD's 20 19-May-16 16-Jun-16 116

MP1114 Review & Approve Concrete Rebar Submittals 20 19-May-16 16-Jun-16 116

MP1102 Review & Approve Spray Fire Proofing Submittals 20 19-May-16 16-Jun-16 117

MP1104 Review & Approve AVB Submittals 20 19-May-16 16-Jun-16 117

MP1168 Rev/App Storefront Shop Drawings Dental 1N 20 19-May-16 16-Jun-16 117

MP1144 Review & Approve Plumbing Fixture Submittals 20 19-May-16 16-Jun-16 119

MP1167 Rev/App Storefront Shop Drawings Entry & Lobby 20 19-May-16 16-Jun-16 131

MP1115 Review & Approve IDF Racks & Panels Submittals 20 19-May-16 16-Jun-16 143

MP1173 Rev/App Storefront Shop Drawings MSC & Clin. Research 20 19-May-16 16-Jun-16 144

MP1174 Rev/App Storefront Shop Drawings Dental Waiting MS 20 19-May-16 16-Jun-16 144

MP1172 Rev/App Storefront Shop Drawings Stairways 20 19-May-16 16-Jun-16 147

MP1108 Review & Approve Topsoil, Seed & Landscaping Submittals 20 19-May-16 16-Jun-16 148

MP1117 Review & Approve Masonry Submittals 20 19-May-16 16-Jun-16 149

MP1175 Rev/App Storefront Shop Drawings Cardiology 20 19-May-16 16-Jun-16 161

MP1169 Rev/App Storefront Shop Drawings Dental 1S 20 19-May-16 16-Jun-16 245

MP1171 Rev/App Storefront Shop Drawings Dental MS 20 19-May-16 16-Jun-16 248

MP1109 Review & Approve RT North Steel Submittals & SDs 20 25-May-16 22-Jun-16 28
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Review /Approve RTU Submittals (BL131)

Review /Approve Electrical Submittals

Rev/App VAVs

Review/Approve Heat Xchanger Equipment Submittals

Review & Approve GFRC Submittals

Review & Approve RTUs (BL130A & BL130B) Submittals

Review & Approve Roofing Submittals

Review & Approve Med/Dental Vac & Air Equipment Submittals

Review & Approve Elec.Panels, ,Xfrmrs, Pipe & Wire Submittals

Review & Approve FTR Submittals

Review & Approve Dental Chair Submittals

Review & Approve Plumbing General Materials Submittals

Rev/App Millwork Submittals

Review & Approve HVAC Controls Submittals

Review & Approve Water Heater & Equipment Submittals

Rev/App Casework Submittals

Review & Approve Light Fixture Submittals

Review & Approve RGD Submittals

Review & Approve Motorized Rolling Shades Submittals

Review & Approve Glazing Submittals

Review & Approve Glass Railing System Shop Drawings

Rev/App FP SD's

Review & Approve Concrete Rebar Submittals

Review & Approve Spray Fire Proofing Submittals

Review & Approve AVB Submittals

Rev/App Storefront Shop Drawings Dental 1N

Review & Approve Plumbing Fixture Submittals

Rev/App Storefront Shop Drawings Entry & Lobby

Review & Approve IDF Racks & Panels Submittals

Rev/App Storefront Shop Drawings MSC & Clin. Research

Rev/App Storefront Shop Drawings Dental Waiting MS

Rev/App Storefront Shop Drawings Stairways

Review & Approve Topsoil, Seed & Landscaping Submittals

Review & Approve Masonry Submittals

Rev/App Storefront Shop Drawings Cardiology

Rev/App Storefront Shop Drawings Dental 1S

Rev/App Storefront Shop Drawings Dental MS

Review & Approve RT North Steel Submittals & SDs

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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MP1118 Review & Approve HM Submittals 20 03-Jun-16 30-Jun-16 27

MP1129 Review & Approve Acoustical Submittals 20 03-Jun-16 30-Jun-16 45

MP1119 Review & Approve Doors Submittals 20 03-Jun-16 30-Jun-16 76

MP1122 Review & Approve Hardware Submittals 20 03-Jun-16 30-Jun-16 76

MP1142 Review & Approve Paint Submittals 20 03-Jun-16 30-Jun-16 81

MP2103 Review & Approve Wall Protection Submittals 20 03-Jun-16 30-Jun-16 92

MP1143 Review & Approve Locker Submittals 20 03-Jun-16 30-Jun-16 96

MP1128 Review & Approve Drywall Material Submittals 20 03-Jun-16 30-Jun-16 101

MP2114 Review & Approve Fire Alarm Submittals 20 03-Jun-16 30-Jun-16 101

MP2106 Review & Approve Visual Display Bds Submittals 20 03-Jun-16 30-Jun-16 103

MP2108 Review & Approve Signage Submittals 20 03-Jun-16 30-Jun-16 103

MP1131 Review & Approve Resilient Flooring Submittals 20 03-Jun-16 30-Jun-16 104

MP1132 Review & Approve Carpeting Submittals 20 03-Jun-16 30-Jun-16 105

MP1126 Review & Approve Revolving Door Submittals 20 03-Jun-16 30-Jun-16 111

MP1133 Review & Approve Tile Submittals 20 03-Jun-16 30-Jun-16 117

MP2102 Review & Approve TP & TA Submittals 20 03-Jun-16 30-Jun-16 118

MP1146 Rev/App Aluminum Composite Panel Submittals & SDs 20 03-Jun-16 30-Jun-16 119

MP1151 Rev/App Curtainwalls 20 03-Jun-16 30-Jun-16 121

MP2105 Review & Approve SS Column Enclosures Submittals 20 03-Jun-16 30-Jun-16 126

MP1150 Review & Approve Stair Handrails Shop Drawings 20 03-Jun-16 30-Jun-16 152

MP1134 Review & Approve Rubber Stair Treads Submittals 20 03-Jun-16 30-Jun-16 152

MP1140 Review & Approve RT South Steel Submittals 15 07-Jun-16 27-Jun-16 11

MP1111 Review & Approve North Courtyard Steel Submittals 20 09-Jun-16 07-Jul-16 29

MP1113 Review & Approve South Courtyard Steel Submittals 20 09-Jun-16 07-Jul-16 47

MP1182 Rev/App Ductwork & HVAC Pipe SD's North Roof & Courtyard 20 10-Jun-16 08-Jul-16 83

MP1188 Rev/App Ductwork & HVAC Pipe SD's Dental Waiting MS 20 21-Jun-16 19-Jul-16 113

MP1177 Review/Approve HVAC Pipe Basement Submittals 20 28-Jun-16 26-Jul-16 11

MP1186 Rev/App Ductwork & HVAC Pipe SD's Dental 1N 20 28-Jun-16 26-Jul-16 43

MP1184 Rev/App Ductwork & HVAC Pipe SD's Lobbies & Public Toilets 20 13-Jul-16 09-Aug-16 95

MP1183 Rev/App Ductwork & HVAC Pipe SD's South Roof & Courtyard 20 08-Aug-16 02-Sep-16 64

MP1187 Rev/App Ductwork & HVAC Pipe SD's MSC & Clinical Research 20 10-Aug-16 07-Sep-16 35

MP1185 Rev/App Ductwork & HVAC Pipe SD's Cardiology 20 08-Sep-16 05-Oct-16 45

MP1189 Rev/App Ductwork & HVAC Pipe SD's Dental 1S 20 08-Sep-16 05-Oct-16 166

MP1181 Rev/App Ductwork & HVAC Pipe SD's Dental MS 20 06-Oct-16 02-Nov-16 146

MP1136 Review & Approve Kitchen Cabinet Submittals 20 10-Nov-17 13-Dec-17 6

MP1149 Rev/App Residential Equipment Submittals 20 20-Dec-17 19-Jan-18 6

Fabricate & DeFabricate & Deliver 555 26-Apr-16 10-Jul-18 5

MP1225 Fabricate & Deliver BL131 90 26-Apr-16 31-Aug-16 28

MP1010 Fabrication & Delivery Placeholder 120 29-Apr-16 18-Oct-16 0
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Review & Approve HM Submittals

Review & Approve Acoustical Submittals

Review & Approve Doors Submittals

Review & Approve Hardware Submittals

Review & Approve Paint Submittals

Review & Approve Wall Protection Submittals

Review & Approve Locker Submittals

Review & Approve Drywall Material Submittals

Review & Approve Fire Alarm Submittals

Review & Approve Visual Display Bds Submittals

Review & Approve Signage Submittals

Review & Approve Resilient Flooring Submittals

Review & Approve Carpeting Submittals

Review & Approve Revolving Door Submittals

Review & Approve Tile Submittals

Review & Approve TP & TA Submittals

Rev/App Aluminum Composite Panel Submittals & SDs

Rev/App Curtainwalls

Review & Approve SS Column Enclosures Submittals

Review & Approve Stair Handrails Shop Drawings

Review & Approve Rubber Stair Treads Submittals

Review & Approve RT South Steel Submittals

Review & Approve North Courtyard Steel Submittals

Review & Approve South Courtyard Steel Submittals

Rev/App Ductwork & HVAC Pipe SD's North Roof & Courtyard

Rev/App Ductwork & HVAC Pipe SD's Dental Waiting MS

Review/Approve HVAC Pipe Basement Submittals

Rev/App Ductwork & HVAC Pipe SD's Dental 1N

Rev/App Ductwork & HVAC Pipe SD's Lobbies & Public Toilets

Rev/App Ductwork & HVAC Pipe SD's South Roof & Courtyard

Rev/App Ductwork & HVAC Pipe SD's MSC & Clinical Research

Rev/App Ductwork & HVAC Pipe SD's Cardiology

Rev/App Ductwork & HVAC Pipe SD's Dental 1S

Rev/App Ductwork & HVAC Pipe SD's Dental MS

Review & Approve Kitchen Cabinet Submittals

Rev/App Residential Equipment Submittals

Fabricate & Deliver BL131

Fabrication & Delivery Placeholder

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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MP1290 Fabricate & Deliver Electrical Riser Busway, Panels and Transformers 60 03-May-16 27-Jul-16 75

MP1265 Fabricate & Deliver Electrical Switchgear 75 03-May-16 17-Aug-16 47

MP1276 Fab/Deliver Heat Xchanger Equipment 40 16-May-16 12-Jul-16 53

MP1261 Fab/Deliver VAVs 60 16-May-16 09-Aug-16 43

MP1224 Fab & Deliver BL130A & BL130B 100 31-May-16 19-Oct-16 21

MP1248 Fab & Deliver HVAC Controls 10 17-Jun-16 30-Jun-16 83

MP1202 Fab & Deliver Spray Fire Proofing 10 17-Jun-16 30-Jun-16 117

MP1204 Fab & Deliver AVB 10 17-Jun-16 30-Jun-16 117

MP1217 Fab & Deliver Masonry Materials 10 17-Jun-16 30-Jun-16 149

MP1216 Fab & Deliver Roofing Materials 20 17-Jun-16 15-Jul-16 39

MP1206 Fab & Deliver Plumbing General Materials 20 17-Jun-16 15-Jul-16 75

MP1241 Fab & Deliver Water Heater & Equipment 20 17-Jun-16 15-Jul-16 86

MP1266 Fab/Deliver FP Materials 20 17-Jun-16 15-Jul-16 116

MP1214 Fab & Deliver Concrete Rebar 20 17-Jun-16 15-Jul-16 116

MP2204 Fab & Deliver Med/Dental Vac & Air Equipment 30 17-Jun-16 29-Jul-16 51

MP1245 Fab & Deliver FTR 30 17-Jun-16 29-Jul-16 69

MP1244 Fab & Deliver Plumbing Fixtures 30 17-Jun-16 29-Jul-16 119

MP1267 Fab/Deliver Storefront - Entry & Lobby 30 17-Jun-16 29-Jul-16 131

MP1215 Fab & Deliver IDF Racks & Panels 30 17-Jun-16 29-Jul-16 143

MP1275 Fab/Deliver Storefront - Cardiology 30 17-Jun-16 29-Jul-16 161

MP1273 Fab/Deliver Storefront - MSC & Clin. Research 35 17-Jun-16 05-Aug-16 144

MP1272 Fab/Deliver Storefront - Stairways 35 17-Jun-16 05-Aug-16 147

MP1212 Fab & Deliver Light Fixtures 40 17-Jun-16 12-Aug-16 96

MP1247 Fab & Deliver RGDs 40 17-Jun-16 12-Aug-16 99

MP1256 Fab/Deliver Millwork - Lobbies 40 17-Jun-16 12-Aug-16 134

MP1221 Fab & Deliver Elec.Panels, ,Xfrmrs, Pipe & Wire 50 17-Jun-16 26-Aug-16 65

MP1255 Fab/Deliver Millwork - Dental 1N 60 17-Jun-16 12-Sep-16 79

MP4325 Fab/Deliver Casework - Dental 1N 60 17-Jun-16 12-Sep-16 95

MP1230 Fab & Deliver Glass Railing System 60 17-Jun-16 12-Sep-16 115

MP1239 Fabricate Dental Chairs 90 17-Jun-16 24-Oct-16 69

MP1203 Fab & Deliver GFRC Materials 60 20-Jun-16 14-Sep-16 64

MP1209 Fab & Deliver RT North Steel (BL131) 30 23-Jun-16 04-Aug-16 28

MP1282 Fab/Deliver Ductwork & HVAC Pipe North Roof & Courtyard 40 24-Jun-16 19-Aug-16 83

MP1229 Fab & Deliver Acoustical Materials 15 01-Jul-16 22-Jul-16 45

MP1228 Fab & Deliver Drywall Materials 15 01-Jul-16 22-Jul-16 101

MP1250 Fab & Deliver Stair Handrails 15 01-Jul-16 22-Jul-16 152

MP1231 Fab & Deliver Resilient Flooring 20 01-Jul-16 29-Jul-16 104

MP1234 Fab & Deliver Rubber Stair Treads 20 01-Jul-16 29-Jul-16 152

MP1242 Fab & Deliver Paint 30 01-Jul-16 12-Aug-16 81
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Fabricate & Deliver Electrical Riser Busway, Panels and Transformers

Fabricate & Deliver Electrical Switchgear

Fab/Deliver Heat Xchanger Equipment

Fab/Deliver VAVs

Fab & Deliver BL130A & BL130B

Fab & Deliver HVAC Controls

Fab & Deliver Spray Fire Proofing

Fab & Deliver AVB

Fab & Deliver Masonry Materials

Fab & Deliver Roofing Materials

Fab & Deliver Plumbing General Materials

Fab & Deliver Water Heater & Equipment

Fab/Deliver FP Materials

Fab & Deliver Concrete Rebar

Fab & Deliver Med/Dental Vac & Air Equipment

Fab & Deliver FTR

Fab & Deliver Plumbing Fixtures

Fab/Deliver Storefront - Entry & Lobby

Fab & Deliver IDF Racks & Panels

Fab/Deliver Storefront - Cardiology

Fab/Deliver Storefront - MSC & Clin. Research

Fab/Deliver Storefront - Stairways

Fab & Deliver Light Fixtures

Fab & Deliver RGDs

Fab/Deliver Millwork - Lobbies

Fab & Deliver Elec.Panels, ,Xfrmrs, Pipe & Wire

Fab/Deliver Millwork - Dental 1N

Fab/Deliver Casework - Dental 1N

Fab & Deliver Glass Railing System

Fabricate Dental Chairs

Fab & Deliver GFRC Materials

Fab & Deliver RT North Steel (BL131)

Fab/Deliver Ductwork & HVAC Pipe North Roof & Courtyard

Fab & Deliver Acoustical Materials

Fab & Deliver Drywall Materials

Fab & Deliver Stair Handrails

Fab & Deliver Resilient Flooring

Fab & Deliver Rubber Stair Treads

Fab & Deliver Paint

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09
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MP1232 Fab & Deliver Carpeting 30 01-Jul-16 12-Aug-16 105

MP1233 Fab & Deliver Tile 30 01-Jul-16 12-Aug-16 117

MP1246 Fab/Deliver Aluminum Composite Panels 30 01-Jul-16 12-Aug-16 119

MP1251 Fab/Deliver Curtainwalls 30 01-Jul-16 12-Aug-16 121

MP1243 Fab & Deliver Lockers 40 01-Jul-16 26-Aug-16 96

MP2214 Fab & Deliver Fire Alarm Materials 40 01-Jul-16 26-Aug-16 101

MP2206 Fab & Deliver Visual Display Bds 40 01-Jul-16 26-Aug-16 103

MP2208 Fab & Deliver Signage 40 01-Jul-16 26-Aug-16 103

MP2202 Fab & Deliver TPs & TAs 40 01-Jul-16 26-Aug-16 118

MP1226 Fab & Deliver Revolving Door 45 01-Jul-16 02-Sep-16 111

MP2205 Fab & Deliver SS Column Enclosures 45 01-Jul-16 02-Sep-16 126

MP2203 Fab & Deliver Wall Protection Materials 50 01-Jul-16 12-Sep-16 92

MP1218 Fab & Deliver HM Materials 60 01-Jul-16 26-Sep-16 27

MP1219 Fab & Deliver Doors Materials 60 01-Jul-16 26-Sep-16 76

MP1222 Fab & Deliver Hardware 60 01-Jul-16 26-Sep-16 76

MP1211 Fab & Deliver North Courtyard Steel 35 08-Jul-16 25-Aug-16 29

MP1240 Fabricate & Deliver Steel for BL130A & BL130B 40 08-Jul-16 01-Sep-16 34

MP1213 Fab & Deliver South Courtyard Steel 40 08-Jul-16 01-Sep-16 47

MP1288 Fab/Deliver Ductwork & HVAC Pipe Dental Waiting MS 10 20-Jul-16 02-Aug-16 113

MP1286 Fab/Deliver Ductwork & HVAC Pipe Dental 1N 10 27-Jul-16 09-Aug-16 43

MP1277 Fab/Deliver HVAC Pipe Basement 20 27-Jul-16 23-Aug-16 11

MP1208 Fab & Deliver Topsoil, Seed & Landscaping 20 29-Jul-16 25-Aug-16 119

MP1284 Fab/Deliver Ductwork & HVAC Pipe Lobbies & Public Toilets 20 10-Aug-16 07-Sep-16 95

MP1254 Fab/Deliver Millwork - Dental Waiting Room MS 60 26-Aug-16 18-Nov-16 65

MP1207 Fab & Deliver Motorized Rolling Shades 50 31-Aug-16 09-Nov-16 50

MP1283 Fab/Deliver Ductwork & HVAC Pipe South Roof & Courtyard 40 06-Sep-16 31-Oct-16 64

MP1287 Fab/Deliver Ductwork & HVAC Pipe MSC & Clinical Research 15 08-Sep-16 28-Sep-16 35

MP1223 Fab & Deliver Misc. Glazing 40 14-Sep-16 08-Nov-16 52

MP1258 Fab/Deliver Millwork - Cardiology 40 26-Sep-16 18-Nov-16 56

MP4324 Fab/Deliver Casework - Dental Waiting Room MS 60 29-Sep-16 28-Dec-16 68

MP1289 Fab/Deliver Ductwork & HVAC Pipe SD's Dental 1S 10 06-Oct-16 19-Oct-16 166

MP1285 Fab/Deliver Ductwork & HVAC Pipe Cardiology 20 06-Oct-16 02-Nov-16 45

MP1274 Fab/Deliver Storefront - Dental Waiting MS 50 10-Oct-16 21-Dec-16 65

MP4327 Fab/Deliver Casework - Cardiology 40 24-Oct-16 21-Dec-16 56

MP1259 Fab/Deliver Millwork - MSC & Clin. Research 40 28-Oct-16 29-Dec-16 39

MP1281 Fab/Deliver Ductwork & HVAC Pipe Dental MS 20 03-Nov-16 05-Dec-16 146

MP4328 Fab/Deliver Casework - MSC & Clin. Research 40 11-Nov-16 16-Jan-17 29

MP1268 Fab/Deliver Storefront - Dental 1N 40 16-Nov-16 19-Jan-17 11

MP4331 Deliver Dental Chairs Ph 1 N Main (33) 3 24-Jan-17 26-Jan-17 11
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Fab & Deliver Carpeting

Fab & Deliver Tile

Fab/Deliver Aluminum Composite Panels

Fab/Deliver Curtainwalls

Fab & Deliver Lockers

Fab & Deliver Fire Alarm Materials

Fab & Deliver Visual Display Bds

Fab & Deliver Signage

Fab & Deliver TPs & TAs

Fab & Deliver Revolving Door

Fab & Deliver SS Column Enclosures

Fab & Deliver Wall Protection Materials

Fab & Deliver HM Materials

Fab & Deliver Doors Materials

Fab & Deliver Hardware

Fab & Deliver North Courtyard Steel

Fabricate & Deliver Steel for BL130A & BL130B

Fab & Deliver South Courtyard Steel

Fab/Deliver Ductwork & HVAC Pipe Dental Waiting MS

Fab/Deliver Ductwork & HVAC Pipe Dental 1N

Fab/Deliver HVAC Pipe Basement

Fab & Deliver Topsoil, Seed & Landscaping

Fab/Deliver Ductwork & HVAC Pipe Lobbies & Public Toilets

Fab/Deliver Millwork - Dental Waiting Room MS

Fab & Deliver Motorized Rolling Shades

Fab/Deliver Ductwork & HVAC Pipe South Roof & Courtyard

Fab/Deliver Ductwork & HVAC Pipe MSC & Clinical Research

Fab & Deliver Misc. Glazing

Fab/Deliver Millwork - Cardiology

Fab/Deliver Casework - Dental Waiting Room MS

Fab/Deliver Ductwork & HVAC Pipe SD's Dental 1S

Fab/Deliver Ductwork & HVAC Pipe Cardiology

Fab/Deliver Storefront - Dental Waiting MS

Fab/Deliver Casework - Cardiology

Fab/Deliver Millwork - MSC & Clin. Research

Fab/Deliver Ductwork & HVAC Pipe Dental MS

Fab/Deliver Casework - MSC & Clin. Research

Fab/Deliver Storefront - Dental 1N

Deliver Dental Chairs Ph 1 N Main (33)

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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MP1253 Fab/Deliver Millwork- Dental MS 60 05-Apr-17 28-Jun-17 16

MP4326 Fab/Deliver Casework - Dental MS 60 12-Apr-17 07-Jul-17 16

MP1257 Fab/Deliver Millwork - Dental 1S 60 17-Apr-17 12-Jul-17 0

MP1263 Fab/Deliver Casework- Dental 1S 60 04-May-17 31-Jul-17 0

MP1271 Fab/Deliver Storefront - Dental MS 40 22-May-17 19-Jul-17 16

MP1269 Fab/Deliver Storefront - Dental 1S 40 09-Jun-17 07-Aug-17 0

MP4333 Deliver Dental Chairs Ph 2 S Main (5) 1 21-Jul-17 21-Jul-17 16

MP4332 Deliver Dental Chairs Ph 2 S 1st (17) 2 09-Aug-17 10-Aug-17 0

MP1236 Fab & Deliver Kitchen Cabinets 40 13-Dec-17 09-Feb-18 6

MP1249 Fab/Deliver Residential Equipment 20 19-Jan-18 16-Feb-18 6

MP4334 Deliver Dental Chairs Ph 3 S 1st (30) 3 22-Jan-18 24-Jan-18 0

MP4335 Deliver Dental Chairs Ph 3 S Main (28) 3 24-Jan-18 26-Jan-18 13

MP4337 Deliver Dental Chairs Ph 4 S Main (5) 1 11-Jun-18 11-Jun-18 25

MP4336 Deliver Dental Chairs Ph 4 S 1st (13) 2 09-Jul-18 10-Jul-18 0

ConstructionConstruction 681 10-Mar-16 19-Nov-18 0

C1000 NTP Construction 0 10-Mar-16 75

C1005 Mobilize on Site/Establish Office 15 21-Apr-16 11-May-16 45

MEP InfrastrucMEP Infrastructure 576 12-May-16 24-Aug-18 10

Hot Water SystHot Water System 111 24-Aug-16 06-Feb-17 40

A15956 Install HEX-C-11 Preheat/Reheat Heat Xchanger in MER 5 24-Aug-16 30-Aug-16 23

A15958 Install CP-C-11 Condensate Collection Tank 5 31-Aug-16 07-Sep-16 23

A15960 Install PC-4 HW Pump 5 08-Sep-16 14-Sep-16 23

A15962 Install TK-1 HW Expansion Tank (Penthouse) 5 15-Sep-16 21-Sep-16 23

A15964 Demo Boiler B-6 & Associated Piping 10 22-Sep-16 05-Oct-16 23

A15966 Connect HEX-C-8 to New Heat/Preheat System 5 06-Oct-16 12-Oct-16 23

A15968 Disconnect & Demo Boiler B-5 10 13-Oct-16 26-Oct-16 23

A15970 Connect New Preheat/Reheat System to Campus Central Planrt 3 27-Oct-16 31-Oct-16 23

A15972 Erect HW Piping to BL131 HW Coils & Unit FTR 10 01-Nov-16 14-Nov-16 23

A15974 Erect Controls to BL131 HW Coils & Unit FTR 10 01-Nov-16 14-Nov-16 23

A15976 Start, Balance & Pre-commission HW to BL131 10 15-Nov-16 01-Dec-16 23

A15978 Connect New Preheat/ReheatSystem to Ex. Reheat Loop 3 02-Dec-16 06-Dec-16 40

A15980 Erect HW Piping to BL130A/B HW Coils & Unit FTR 10 07-Dec-16 20-Dec-16 40

A15982 Erect Controls to BL130A/B HW Coils & Unit FTR 10 07-Dec-16 20-Dec-16 40

A15984 Start, Balance & Pre-commission HW to BL130A/B 10 21-Dec-16 09-Jan-17 40

A15986 Erect HW Piping to BL133 HW Coils & Unit FTR 10 10-Jan-17 23-Jan-17 40

A15988 Erect Controls to BL133 HW Coils & Unit FTR 10 10-Jan-17 23-Jan-17 40

A15990 Start, Balance & Pre-commission HW to BL133 10 24-Jan-17 06-Feb-17 40

Chilled Water SChilled Water System 91 24-Aug-16 09-Jan-17 398

A15992 Connect Chilled Water S/R to Campus Chilled Water Plant 3 24-Aug-16 26-Aug-16 68
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Fab/Deliver Millwork- Dental MS

Fab/Deliver Casework - Dental MS

Fab/Deliver Millwork - Dental 1S

Fab/Deliver Casework- Dental 1S

Fab/Deliver Storefront - Dental MS

Fab/Deliver Storefront - Dental 1S

Deliver Dental Chairs Ph 2 S Main (5)

Deliver Dental Chairs Ph 2 S 1st (17)

Fab & Deliver Kitchen Cabinets

Fab/Deliver Residential Equipment

Deliver Dental Chairs Ph 3 S 1st (30)

Deliver Dental Chairs Ph 3 S Main (28)

Deliver Dental Chairs Ph 4 S 

Deliver Dental Chairs Ph 4

NTP Construction

Mobilize on Site/Establish Office

Install HEX-C-11 Preheat/Reheat Heat Xchanger in MER

Install CP-C-11 Condensate Collection Tank

Install PC-4 HW Pump

Install TK-1 HW Expansion Tank (Penthouse)

Demo Boiler B-6 & Associated Piping

Connect HEX-C-8 to New Heat/Preheat System

Disconnect & Demo Boiler B-5

Connect New Preheat/Reheat System to Campus Central Planrt

Erect HW Piping to BL131 HW Coils & Unit FTR

Erect Controls to BL131 HW Coils & Unit FTR

Start, Balance & Pre-commission HW to BL131

Connect New Preheat/ReheatSystem to Ex. Reheat Loop

Erect HW Piping to BL130A/B HW Coils & Unit FTR

Erect Controls to BL130A/B HW Coils & Unit FTR

Start, Balance & Pre-commission HW to BL130A/B

Erect HW Piping to BL133 HW Coils & Unit FTR

Erect Controls to BL133 HW Coils & Unit FTR

Start, Balance & Pre-commission HW to BL133

Connect Chilled Water S/R to Campus Chilled Water Plant

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09
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A16002 Connect Chilled Water S/R to BL133 Cooling Coils 10 29-Aug-16 12-Sep-16 128

A16004 Start/Balance/Pre-commission Chilled Water to BL133 10 13-Sep-16 26-Sep-16 128

A15994 Connect Chilled Water S/R to BL131 Cooling Coils 10 21-Sep-16 04-Oct-16 52

A15996 Start/Balance/Pre-commission Chilled Water to BL131 10 05-Oct-16 18-Oct-16 52

A15998 Connect Chilled Water S/R to BL130A/B Cooling Coils 10 07-Dec-16 20-Dec-16 398

A16000 Start/Balance/Pre-commission Chilled Water to BL130A/B 10 21-Dec-16 09-Jan-17 398

NorthNorth 208 12-May-16 13-Mar-17 27

Ground FloorGround Floor 160 12-May-16 04-Jan-17 49

A9220 UCHC Construct New Bldg. T Emergency Electrical Splice Room 15 12-May-16 02-Jun-16 45

A9225 Build New Emergency Electrical Rm in C Bldg. Basement 20 03-Jun-16 30-Jun-16 45

A9221 Construct Concrete Ductbank Between Bldg. T & Bldg. C 30 03-Jun-16 15-Jul-16 50

A9229 Install Automatic Transfer Switch ECATSH & ESATSH -Gr Floor C 20 15-Jun-16 13-Jul-16 52

A9227 Install Automatic Transfer Switch EQATSH -C Basement 10 01-Jul-16 15-Jul-16 50

A9239 Install Switchboard HG 30 01-Jul-16 12-Aug-16 45

A9231 Pull & Terminate Emergency Cables from T to C 5 18-Jul-16 22-Jul-16 50

A9251 Connect Equipment ATS to Equipment Loads 30 01-Aug-16 12-Sep-16 45

A9257 Erect Switchboard HBA & Connect Utility Power Through Circiut 22 30 01-Aug-16 12-Sep-16 45

A9247 Connect Life Safety ATS to Life Safety Loads 30 01-Aug-16 12-Sep-16 109

A9249 Connect Critical ATS to Critical Loads 30 01-Aug-16 12-Sep-16 109

A9259 Erect Switchboard HPQ in Penthouse 30 08-Aug-16 19-Sep-16 49

A9241 Connect Switchboard HG to ATSs 20 15-Aug-16 12-Sep-16 45

A9261 Connect Switchboards HBA & HPQ 15 20-Sep-16 10-Oct-16 89

A9267 Erect "Unnamed" Switchboard for BL 130A/B in Penthouse 30 20-Sep-16 31-Oct-16 49

A9269 Connect "Unnamed" Sw-board to "Unnamed" Supply Sw-Board 15 01-Nov-16 21-Nov-16 59

A9315 Erect New Switchboard HBB 30 01-Nov-16 15-Dec-16 49

A9317 Erect & Connect Panel HBB to Switchboard HBB 20 22-Nov-16 22-Dec-16 49

A9319 Commission & Test Automatic Transfer Switches 15 09-Dec-16 04-Jan-17 49

A9321 Electrical Service Complete 0 04-Jan-17 49

RoofRoof 124 22-Jul-16 23-Jan-17 0

A9001 Cut Roof for Steel & Drains (Reseal Daily) - N (BL131) 10 22-Jul-16 04-Aug-16 35

A9011 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N (BL1... 10 22-Jul-16 03-Aug-16 42

A9016 Drill & Prep Concrete Deck for Steel & Roof Drains - N (BL131) 10 22-Jul-16 03-Aug-16 42

A9021 Mobilize Crane 5 29-Jul-16 04-Aug-16 28

A15884 Install New Roof Drains - N 2 03-Aug-16 04-Aug-16 83

A9002 Pick Steel Stub Columns for BL131 5 05-Aug-16 11-Aug-16 28

A9004 Bolt up & Weld Stub Steel for BL131 15 06-Aug-16 20-Aug-16 44

A9003 Pick Steel Beams for BL131 5 12-Aug-16 18-Aug-16 28

A9006 Bolt up & Weld Beams for BL131 15 16-Aug-16 30-Aug-16 41

A9107 Set AHU BL131 1 06-Sep-16 06-Sep-16 26
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Connect Chilled Water S/R to BL133 Cooling Coils

Start/Balance/Pre-commission Chilled Water to BL133

Connect Chilled Water S/R to BL131 Cooling Coils

Start/Balance/Pre-commission Chilled Water to BL131

Connect Chilled Water S/R to BL130A/B Cooling Coils

Start/Balance/Pre-commission Chilled Water to BL130A/B

UCHC Construct New Bldg. T Emergency Electrical Splice Room

Build New Emergency Electrical Rm in C Bldg. Basement

Construct Concrete Ductbank Between Bldg. T & Bldg. C

Install Automatic Transfer Switch ECATSH & ESATSH -Gr Floor C

Install Automatic Transfer Switch EQATSH -C Basement

Install Switchboard HG

Pull & Terminate Emergency Cables from T to C

Connect Equipment ATS to Equipment Loads

Erect Switchboard HBA & Connect Utility Power Through Circiut 22

Connect Life Safety ATS to Life Safety Loads

Connect Critical ATS to Critical Loads

Erect Switchboard HPQ in Penthouse

Connect Switchboard HG to ATSs

Connect Switchboards HBA & HPQ

Erect "Unnamed" Switchboard for BL 130A/B in Penthouse

Connect "Unnamed" Sw-board to "Unnamed" Supply Sw-Board

Erect New Switchboard HBB

Erect & Connect Panel HBB to Switchboard HBB

Commission & Test Automatic Transfer Switches

Electrical Service Complete

Cut Roof for Steel & Drains (Reseal Daily) - N (BL131)

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N (BL131)

Drill & Prep Concrete Deck for Steel & Roof Drains - N (BL131)

Mobilize Crane

Install New Roof Drains - N

Pick Steel Stub Columns for BL131

Bolt up & Weld Stub Steel for BL131

Pick Steel Beams for BL131

Bolt up & Weld Beams for BL131

Set AHU BL131

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A9007 Pick Steel for Misc. Shaft Steel & Structure Framing at Roof - N 4 06-Sep-16 09-Sep-16 26

A9000 BL131 - Mechanical Erection & Assembly 20 07-Sep-16 04-Oct-16 27

A9237 Set Misc. Shaft Steel & Structure Framing at Roof - N 5 10-Sep-16 14-Sep-16 81

CT1284 Load LGMF & GFRC to Roof N 1 14-Sep-16 15-Sep-16 64

CT1216 Install New Roofs at Duct Enclosures Roof N 2 14-Sep-16 16-Sep-16 83

A9112 Install Flashings & Restore Roofing - N 10 14-Sep-16 28-Sep-16 55

CT1226 Exterior Framing, Sheathing,  HM Frames & AVB at Roof - N 15 28-Sep-16 19-Oct-16 55

A9100 Install BL131 Electric Power 10 05-Oct-16 18-Oct-16 27

A9105 Install  BL131 -VFDs (Incl. Start-up & Test) 10 19-Oct-16 01-Nov-16 27

CT1231 Install GFRC Panels at Roof - North 5 19-Oct-16 26-Oct-16 55

CT1236 Install Doors & Hardware at Roof Enclosures N 1 26-Oct-16 27-Oct-16 55

CT1241 Install Coping at Roof Enclosures N 1 26-Oct-16 27-Oct-16 55

A9106 Install BL131 -Instrumentation, Controls & Control Wiring 15 02-Nov-16 22-Nov-16 27

A9245 Insulate & Weatherproof Ductwork On Roof - N 20 21-Dec-16 23-Jan-17 0

A9120 BL131 -Start, Balance, Pre-commission 10 10-Jan-17 23-Jan-17 0

Courtyard NorthCourtyard North 60 19-Aug-16 11-Nov-16 106

CT1021 Remove (Pick) Concrete Planters & Structures at Ctyd - N 2 19-Aug-16 22-Aug-16 28

CT1022 Remove (Pick) Pavers & Ballast at Ctyd - N 4 23-Aug-16 26-Aug-16 28

CT1017 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N Ctyd 10 28-Aug-16 09-Sep-16 33

CT1001 Cut & Remove Roof (Reseal Daily) at Courtyard - N 10 29-Aug-16 12-Sep-16 28

CT1018 Remove Concrete Deck, Drill & Prep for Steel & Drains - N Ctyd 10 29-Aug-16 10-Sep-16 33

CT1016 Pick Shaft Steel at Courtyard N 5 30-Aug-16 03-Sep-16 37

CT1002 Bolt up & Weld New Shaft Steel at Courtyard - North 15 30-Aug-16 14-Sep-16 81

CT1105 Install New Roof Drains - Ctyd - N 2 12-Sep-16 13-Sep-16 56

CT1012 Load LGMF & GFRC to Courtyard N 1 14-Sep-16 15-Sep-16 100

CT1003 Install New Roof at Shaft Enclosure - Ctyd N 2 14-Sep-16 16-Sep-16 63

CT1005 Flash, Patch & Install New Roof at Courtyard - N 10 14-Sep-16 28-Sep-16 55

CT1004 Spray Fireproof Shaft Steel - N 1 28-Sep-16 29-Sep-16 55

CT1006 Exterior Framing, Sheathing, HM Frames & AVB at Courtyard - N 15 29-Sep-16 20-Oct-16 90

CT1007 Install GFRC Panels at Courtyard - North 5 20-Oct-16 27-Oct-16 90

CT1008 Install Door & Hardware Ctyd N 1 27-Oct-16 28-Oct-16 105

CT1009 Install Coping at Ctyd Enclosure N 1 27-Oct-16 28-Oct-16 116

CT1010 Install & Finish Gyp Bd Ceilings at Enclosure Ctyd N 5 27-Oct-16 03-Nov-16 101

CT1011 Set Ballast, Roof Pavers & Pedestals Ctyd N 10 27-Oct-16 10-Nov-16 90

CT1013 Rest Concrete Planters at Ctyd N 1 10-Nov-16 11-Nov-16 90

Shafts & RisersShafts & Risers 123 13-Sep-16 13-Mar-17 22

A9025 Construct New Power Risers Location 2 (R) - N 30 13-Sep-16 24-Oct-16 45

A9030 Construct New Plumbing Risers - N 20 25-Oct-16 21-Nov-16 69

A16006 Install New HVAC Duct & Controls in Unoccupied Spaces L1 & L2 North 20 01-Nov-16 01-Dec-16 0
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Pick Steel for Misc. Shaft Steel & Structure Framing at Roof - N

BL131 - Mechanical Erection & Assembly

Set Misc. Shaft Steel & Structure Framing at Roof - N

Load LGMF & GFRC to Roof N

Install New Roofs at Duct Enclosures Roof N

Install Flashings & Restore Roofing - N

Exterior Framing, Sheathing,  HM Frames & AVB at Roof - N

Install BL131 Electric Power

Install  BL131 -VFDs (Incl. Start-up & Test)

Install GFRC Panels at Roof - North

Install Doors & Hardware at Roof Enclosures N

Install Coping at Roof Enclosures N

Install BL131 -Instrumentation, Controls & Control Wiring

Insulate & Weatherproof Ductwork On Roof - N

BL131 -Start, Balance, Pre-commission

Remove (Pick) Concrete Planters & Structures at Ctyd - N

Remove (Pick) Pavers & Ballast at Ctyd - N

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N Ctyd

Cut & Remove Roof (Reseal Daily) at Courtyard - N

Remove Concrete Deck, Drill & Prep for Steel & Drains - N Ctyd

Pick Shaft Steel at Courtyard N

Bolt up & Weld New Shaft Steel at Courtyard - North

Install New Roof Drains - Ctyd - N

Load LGMF & GFRC to Courtyard N

Install New Roof at Shaft Enclosure - Ctyd N

Flash, Patch & Install New Roof at Courtyard - N

Spray Fireproof Shaft Steel - N

Exterior Framing, Sheathing, HM Frames & AVB at Courtyard - N

Install GFRC Panels at Courtyard - North

Install Door & Hardware Ctyd N

Install Coping at Ctyd Enclosure N

Install & Finish Gyp Bd Ceilings at Enclosure Ctyd N

Set Ballast, Roof Pavers & Pedestals Ctyd N

Rest Concrete Planters at Ctyd N

Construct New Power Risers Location 2 (R) - N

Construct New Plumbing Risers - N

Install New HVAC Duct & Controls in Unoccupied Spaces L1 & L2 North

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A16008 Connect BL131 Duct Mains to New Duct in Unoccupied Spaces L1 & L2 N... 3 02-Dec-16 06-Dec-16 0

A16010 Demo BL 60, 61 & 62 5 07-Dec-16 13-Dec-16 0

A16012 Cut & Remove Not to Remain Duct From BL 55, 56, 84 & 85 5 14-Dec-16 20-Dec-16 0

A16014 Cut & Remove Not to Remain Duct For L2 Electric Room 2 21-Dec-16 22-Dec-16 0

A9005 Open Roof & Construct Air Shafts Down - N (17-18-19) 20 21-Dec-16 23-Jan-17 0

A16016 Connect L2 Electric Room Return Air to BL131 3 27-Dec-16 29-Dec-16 0

A16018 Connect Remaining L1 & L2 Induction Unit Return Air to BL131 5 03-Jan-17 09-Jan-17 0

A9205 Construct New HVAC Duct Openings for Cardio Stepdown 20 03-Jan-17 30-Jan-17 5

A9211 Prefabricate New Ductwork from BL131 to Level 1 & 2 15 24-Jan-17 13-Feb-17 0

A9214 Install New FSDs in Shafts 17, 18 & 19 for Level 1 & 2 10 14-Feb-17 27-Feb-17 0

A9216 Install TAVMCS in Occupied Psych Lev 1 & Cardio Lev. 2 10 21-Feb-17 06-Mar-17 0

A9207 Connect Cardio Stepdown to BL131 & Test 10 21-Feb-17 06-Mar-17 27

A9217 Connect BL131 Ductwork to Ex. Ducts Temporarily in Psych L1 & Cardio L2 10 28-Feb-17 13-Mar-17 0

SouthSouth 526 25-Jul-16 24-Aug-18 10

BasementBasement 187 25-Jul-16 21-Apr-17 11

A8500 Clear Access Corridors for Basement HVAC Work 5 25-Jul-16 29-Jul-16 28

A9070 Set New Duplex Dental Air Compressor, Dryer & Receiver 15 01-Aug-16 19-Aug-16 51

A9076 Set Triplex Dental Vacuum Pump & Receiver System 15 08-Aug-16 26-Aug-16 51

A9081 Set New Amalgam Separator 15 15-Aug-16 02-Sep-16 51

A9071 Connect New Dental Air Compressor to Existing Duplex Compressor 10 22-Aug-16 02-Sep-16 76

A9136 Set New Medical Air Compressor, Dryer & Receiver 15 22-Aug-16 12-Sep-16 51

A9008 Install Temp.Cooling Coil in BL52 5 24-Aug-16 30-Aug-16 11

A9077 Connect Power to Dental Vacuum Pump System 3 29-Aug-16 31-Aug-16 93

A9140 Set New Medical Vacuum Pump & Receiver 15 29-Aug-16 19-Sep-16 51

A9009 Fab & Install Ductwork Connecting BL60, 61, & 82 to BL52 10 31-Aug-16 14-Sep-16 11

A9080 Test & Commission Dental Vacuum Pump System 5 01-Sep-16 08-Sep-16 93

A9072 Connect Power to New Air Compressor System 3 06-Sep-16 08-Sep-16 88

A9085 Connect Power to New Amalgam Separator 3 06-Sep-16 08-Sep-16 88

A9144 Set 3 New Electric Backup Domestic HW Heaters 20 06-Sep-16 03-Oct-16 51

A9075 Test & Commission Dental Air Compressor System 5 09-Sep-16 15-Sep-16 88

A9086 Test & Commission New Amalgam Separator 5 09-Sep-16 15-Sep-16 88

A9137 Connect Power to New Medical Air Compressor System 5 13-Sep-16 19-Sep-16 81

A9010 Connect Temp. Cooling Coil in BL52 to Cooling Loop 5 15-Sep-16 21-Sep-16 11

A9139 Test & Commission Medical Air Compressor System 5 20-Sep-16 26-Sep-16 81

A9141 Connect Power to New Medical Vacuum Pump System 5 20-Sep-16 26-Sep-16 96

A9012 Install Controls & Control Valves on BL52 15 22-Sep-16 12-Oct-16 11

A9142 Test & Commission Medical Vacuum Pump System 5 27-Sep-16 03-Oct-16 96

A9145 Connect New Electric B/U Domestic HW Heaters to Ex. Domestic HW Heater 5 04-Oct-16 10-Oct-16 51

A9146 Set  New Master TMV & Domestic HW Return Pumps 5 11-Oct-16 17-Oct-16 51
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Connect BL131 Duct Mains to New Duct in Unoccupied Spaces L1 & L2 North

Demo BL 60, 61 & 62

Cut & Remove Not to Remain Duct From BL 55, 56, 84 & 85

Cut & Remove Not to Remain Duct For L2 Electric Room

Open Roof & Construct Air Shafts Down - N (17-18-19)

Connect L2 Electric Room Return Air to BL131

Connect Remaining L1 & L2 Induction Unit Return Air to BL131

Construct New HVAC Duct Openings for Cardio Stepdown

Prefabricate New Ductwork from BL131 to Level 1 & 2

Install New FSDs in Shafts 17, 18 & 19 for Level 1 & 2

Install TAVMCS in Occupied Psych Lev 1 & Cardio Lev. 2

Connect Cardio Stepdown to BL131 & Test

Connect BL131 Ductwork to Ex. Ducts Temporarily in Psych L1 & Cardio L2

Clear Access Corridors for Basement HVAC Work

Set New Duplex Dental Air Compressor, Dryer & Receiver

Set Triplex Dental Vacuum Pump & Receiver System

Set New Amalgam Separator

Connect New Dental Air Compressor to Existing Duplex Compressor

Set New Medical Air Compressor, Dryer & Receiver

Install Temp.Cooling Coil in BL52

Connect Power to Dental Vacuum Pump System

Set New Medical Vacuum Pump & Receiver

Fab & Install Ductwork Connecting BL60, 61, & 82 to BL52

Test & Commission Dental Vacuum Pump System

Connect Power to New Air Compressor System

Connect Power to New Amalgam Separator

Set 3 New Electric Backup Domestic HW Heaters

Test & Commission Dental Air Compressor System

Test & Commission New Amalgam Separator

Connect Power to New Medical Air Compressor System

Connect Temp. Cooling Coil in BL52 to Cooling Loop

Test & Commission Medical Air Compressor System

Connect Power to New Medical Vacuum Pump System

Install Controls & Control Valves on BL52

Test & Commission Medical Vacuum Pump System

Connect New Electric B/U Domestic HW Heaters to Ex. Domestic HW Heater

Set  New Master TMV & Domestic HW Return Pumps

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09
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UCHC Building C Renovations (DD:12.05.15)
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A9135 Install New Basement Piping (Air, Vac & Water) to Risers 20 11-Oct-16 07-Nov-16 51

A9013 Connect Ground Level HVAC Loads to BL52 Duct 10 13-Oct-16 26-Oct-16 11

A9147 Connect Power to New Electric Backup Domestic HW Heaters & Pumps 5 18-Oct-16 24-Oct-16 51

A9149 Balance Domestic HW System 5 25-Oct-16 31-Oct-16 51

A9014 Commission, Test & Balance BL52 5 27-Oct-16 02-Nov-16 11

A9150 Test & Commission Electric Backup Domestic HW Heaters 5 01-Nov-16 07-Nov-16 51

A9015 Demo BL50, 51 & 80 15 03-Nov-16 28-Nov-16 11

A9019 Install BL 133 30 29-Nov-16 13-Jan-17 11

A9020 Install BL 133 Electric Power 10 16-Jan-17 27-Jan-17 11

A9022 Install, Start up & Test BL 133 VFDs 10 30-Jan-17 10-Feb-17 11

A9023 Install BL 133 Instrumentation, Controls & Control Wiring 20 13-Feb-17 10-Mar-17 11

A9024 Connect BL52 Temp. Loads to BL133 (Commence Servicing Level G Loads) 5 13-Mar-17 17-Mar-17 11

A9026 Test & Balance BL 133 10 20-Mar-17 31-Mar-17 11

A9027 Commission BL 133 15 03-Apr-17 21-Apr-17 11

RoofRoof 134 19-Aug-16 06-Mar-17 41

A9101 Cut Roof for Steel  (Reseal Daily) S (BL130A & BL130B) 10 19-Aug-16 01-Sep-16 34

A9017 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S (BL1... 10 19-Aug-16 31-Aug-16 42

A9018 Drill & Prep Concrete Deck for Steel & Roof Drains - S (BL130 A,B) 10 19-Aug-16 31-Aug-16 42

A9110 Install New Roof Drains - S 2 31-Aug-16 01-Sep-16 95

A9113 Pick Steel Stub Columns for BL130A & BL130B 5 07-Sep-16 13-Sep-16 26

A9102 Bolt up & Weld Stub Columns for BL130A & BL130B & Duct Support 15 08-Sep-16 22-Sep-16 36

A9114 Pick Steel Beams for BL130A & BL130B 2 14-Sep-16 15-Sep-16 32

A9103 Bolt up & Weld Steel Beams for BL130A & BL130B & Duct Support 20 23-Sep-16 12-Oct-16 36

A9116 Pick Steel for Misc. Shaft Steel & Structure Framing at Roof - S 2 03-Oct-16 04-Oct-16 32

A9240 Set Misc. Shaft Steel & Structure Framing at Roof - S 10 03-Oct-16 12-Oct-16 101

CT1286 Load LGMF & GFRC to Roof S 1 12-Oct-16 13-Oct-16 115

CT1246 Install New Roofs at Duct Enclosures Roof S 2 12-Oct-16 14-Oct-16 134

A9111 Set AHUs BL130A & BL130B 1 20-Oct-16 20-Oct-16 21

A9230 Install Flashings & Restore Roofing - S 10 21-Oct-16 03-Nov-16 61

A9035 BL130A/B - Mechanical Erection & Assembly 40 21-Oct-16 20-Dec-16 21

CT1251 Exterior Framing, Sheathing, HM Frames & AVB at Roof - S 15 04-Nov-16 29-Nov-16 100

CT1256 Install GFRC Panels at Rooftoop Duct Enclosures - South 5 30-Nov-16 06-Dec-16 100

CT1261 Install Doors & Hardware at Roof Enclosures S 1 07-Dec-16 07-Dec-16 100

CT1266 Install Coping at Roof Enclosures S 1 07-Dec-16 07-Dec-16 100

A9036 Install BL130A/B Electric Power 10 21-Dec-16 09-Jan-17 21

A9037 Install  BL130A/B -VFDs (Incl. Start-up & Test) 10 10-Jan-17 23-Jan-17 21

A9038 Install BL130A/B -Instrumentation, Controls & Control Wiring 20 24-Jan-17 20-Feb-17 21

A9039 BL130A/B -Start, Balance, Pre-commission 10 21-Feb-17 06-Mar-17 21

Courtyard SouthCourtyard South 95 16-Sep-16 06-Feb-17 146
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Install New Basement Piping (Air, Vac & Water) to Risers

Connect Ground Level HVAC Loads to BL52 Duct

Connect Power to New Electric Backup Domestic HW Heaters & Pumps

Balance Domestic HW System

Commission, Test & Balance BL52

Test & Commission Electric Backup Domestic HW Heaters

Demo BL50, 51 & 80

Install BL 133

Install BL 133 Electric Power

Install, Start up & Test BL 133 VFDs

Install BL 133 Instrumentation, Controls & Control Wiring

Connect BL52 Temp. Loads to BL133 (Commence Servicing Level G Loads)

Test & Balance BL 133

Commission BL 133

Cut Roof for Steel  (Reseal Daily) S (BL130A & BL130B)

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S (BL130 A,B)

Drill & Prep Concrete Deck for Steel & Roof Drains - S (BL130 A,B)

Install New Roof Drains - S

Pick Steel Stub Columns for BL130A & BL130B

Bolt up & Weld Stub Columns for BL130A & BL130B & Duct Support

Pick Steel Beams for BL130A & BL130B

Bolt up & Weld Steel Beams for BL130A & BL130B & Duct Support

Pick Steel for Misc. Shaft Steel & Structure Framing at Roof - S

Set Misc. Shaft Steel & Structure Framing at Roof - S

Load LGMF & GFRC to Roof S

Install New Roofs at Duct Enclosures Roof S

Set AHUs BL130A & BL130B

Install Flashings & Restore Roofing - S

BL130A/B - Mechanical Erection & Assembly

Exterior Framing, Sheathing, HM Frames & AVB at Roof - S

Install GFRC Panels at Rooftoop Duct Enclosures - South

Install Doors & Hardware at Roof Enclosures S

Install Coping at Roof Enclosures S

Install BL130A/B Electric Power

Install  BL130A/B -VFDs (Incl. Start-up & Test)

Install BL130A/B -Instrumentation, Controls & Control Wiring

BL130A/B -Start, Balance, Pre-commission

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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CT1272 Remove (Pick) Concrete Planters & Structures at Ctyd - S 1 16-Sep-16 16-Sep-16 32

CT1290 Remove (Pick) Pavers & Ballast at Ctyd - S 4 19-Sep-16 22-Sep-16 32

CT1277 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S Ctyd 10 22-Sep-16 04-Oct-16 40

CT1201 Cut & Remove Roof (Reseal Daily) at Courtyard for Steel Stubs - S 10 23-Sep-16 06-Oct-16 32

CT1282 Remove Concrete Deck, Drill & Prep for Steel & Roof Drains- S Ctyd 10 23-Sep-16 05-Oct-16 40

CT1267 Pick Shaft Steel at Courtyard S 5 26-Sep-16 30-Sep-16 32

CT1202 Bolt up & Weld New Shaft Steel at Courtyard - South 15 26-Sep-16 10-Oct-16 51

CT1273 Install New Roof Drains - Ctyd - S 2 05-Oct-16 06-Oct-16 184

CT1288 Load LGMF & GFRC to Courtyard S 1 10-Oct-16 11-Oct-16 192

CT1203 Install New Roof at Shaft Enclosure Ctyd S 2 10-Oct-16 12-Oct-16 190

CT1205 Flash, Patch & Install New Roof at Courtyard - S 10 10-Oct-16 24-Oct-16 182

CT1204 Spray Fireproof Shaft Steel - S 1 24-Oct-16 25-Oct-16 182

CT1206 Exterior Framing, Sheathing,  HM Frames & AVB at Courtyard - S 15 25-Oct-16 15-Nov-16 182

A9060 Connect & Weatherproof Ductwork at New Shafts at Penthouse - S 60 04-Nov-16 06-Feb-17 61

CT1207 Install GFRC Panels at Courtyard - South 5 15-Nov-16 22-Nov-16 182

CT1208 Install Door & Hardware Ctyd S 1 22-Nov-16 28-Nov-16 187

CT1209 Install Coping at Ctyd Enclosure S 1 22-Nov-16 28-Nov-16 192

CT1211 Set Ballast, Roof Pavers & Pedestals Ctyd S 10 22-Nov-16 09-Dec-16 182

CT1210 Install & Finish Gyp Bd Ceilings at Enclosure Ctyd S 5 28-Nov-16 05-Dec-16 187

CT1292 Reset Concrete Planters at Ctyd S 1 09-Dec-16 12-Dec-16 182

Shafts & RisersShafts & Risers 491 13-Sep-16 24-Aug-18 10

A9050 Construct New Power Risers Location 3 (Q) - S 30 13-Sep-16 24-Oct-16 76

A9055 Construct New Plumbing Risers - S 20 08-Nov-16 08-Dec-16 51

A9048 Connect S. L2 Ex. Branch Duct Through New Roof Openings to BL130A/B 20 07-Feb-17 06-Mar-17 67

A9045 Relocate Shaft 21 to Service Dental Waiting 20 07-Mar-17 03-Apr-17 21

A9049 Install Controls, Control Wiring & Programming for Phase 2 HVAC 20 07-Mar-17 03-Apr-17 67

A9046 Cut Ex. Ductwork from Shaft 26 to Dental Waiting 3 04-Apr-17 06-Apr-17 98

A9051 Install HVAC Riser From BL130A/B to Ph 2 L1 & Main at HVAC Shaft 22 & ... 5 04-Apr-17 10-Apr-17 67

A9052 Install Controls, Control Wiring & Programming for Phase 3 HVAC 20 04-Apr-17 01-May-17 160

A9047 Connect BL130A/B Duct Down Shaft 21 to Dental Waiting 5 07-Apr-17 13-Apr-17 98

A9053 Install HVAC Riser From BL130A/B to Ph 3 L1 & Main at HVAC Shaft 24 & ... 5 02-May-17 08-May-17 160

A9054 Make Temp. Duct Connection to Ph 4 L1 & Main Dental at Shaft 25 2 09-May-17 10-May-17 274

A9056 Install Controls, Control Wiring & Programming for Phase 4 HVAC 20 30-Apr-18 25-May-18 43

A9057 Connect Shaft 25 Duct Riser to Phase 4 L1 & Main Dental 5 21-May-18 25-May-18 43

A9058 Final Balance BL130A/B 15 23-Jul-18 10-Aug-18 10

A9059 Final Commissioning  BL130A/B 10 13-Aug-18 24-Aug-18 10

Phase 1Phase 1 300 05-Apr-16 13-Jun-17 313

A1000 Start Phase 1 0 12-Jul-16 24

RelocationsRelocations 277 05-Apr-16 10-May-17 336
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Remove (Pick) Concrete Planters & Structures at Ctyd - S

Remove (Pick) Pavers & Ballast at Ctyd - S

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S Ctyd

Cut & Remove Roof (Reseal Daily) at Courtyard for Steel Stubs - S

Remove Concrete Deck, Drill & Prep for Steel & Roof Drains- S Ctyd

Pick Shaft Steel at Courtyard S

Bolt up & Weld New Shaft Steel at Courtyard - South

Install New Roof Drains - Ctyd - S

Load LGMF & GFRC to Courtyard S

Install New Roof at Shaft Enclosure Ctyd S

Flash, Patch & Install New Roof at Courtyard - S

Spray Fireproof Shaft Steel - S

Exterior Framing, Sheathing,  HM Frames & AVB at Courtyard - S

Connect & Weatherproof Ductwork at New Shafts at Penthouse - S

Install GFRC Panels at Courtyard - South

Install Door & Hardware Ctyd S

Install Coping at Ctyd Enclosure S

Set Ballast, Roof Pavers & Pedestals Ctyd S

Install & Finish Gyp Bd Ceilings at Enclosure Ctyd S

Reset Concrete Planters at Ctyd S

Construct New Power Risers Location 3 (Q) - S

Construct New Plumbing Risers - S

Connect S. L2 Ex. Branch Duct Through New Roof Openings to BL130A/B

Relocate Shaft 21 to Service Dental Waiting

Install Controls, Control Wiring & Programming for Phase 2 HVAC

Cut Ex. Ductwork from Shaft 26 to Dental Waiting

Install HVAC Riser From BL130A/B to Ph 2 L1 & Main at HVAC Shaft 22 & 23

Install Controls, Control Wiring & Programming for Phase 3 HVAC

Connect BL130A/B Duct Down Shaft 21 to Dental Waiting

Install HVAC Riser From BL130A/B to Ph 3 L1 & Main at HVAC Shaft 24 &

Make Temp. Duct Connection to Ph 4 L1 & Main Dental at Shaft 25

Install Controls, Control Wiring 

Connect Shaft 25 Duct Riser to

Final Balance BL130A

Final Commissioning

Start Phase 1

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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R1002 Cardiac Stepdown Relocated  to Inpatient Tower 0 05-Apr-16* 122

R1015 Vacate Radiation Oncology G 0 12-Apr-16* 35

R1057 Sim. Center to Occupy Former Rad. Oncology G 77 12-Apr-16 29-Jul-16 35

R1080 Portion of Clinical Research for Temp Entry Vacated 0 21-Jun-16 64

R1010 Women's Center Vacated 0 11-Jul-16 24

R1050 Relocate Ex. Phlebotomy M to Former ED (temp space) 0 11-Jul-16 90

R1240 Vacate Ex. Phlebotomy & Adjacent Lab Medicine Areas (2nd) 0 25-Jul-16 44

R1075 Ortho & Dental (1st) Vacated 0 12-Aug-16 0

R1120 Dental (1st & Psych at North Electric) Vacated 0 12-Aug-16 0

R1000 Cancer Center Vacated 0 22-Aug-16 19

R1235 Vacate Sim. Center (in Former Rad. Oncology) 0 22-Aug-16 19

R1230 Emergency Department Vacated 0 29-Aug-16 64

R1040 Gift Shop & Chapel Vacated 0 29-Aug-16 88

R1005 Diagnostic Imaging - GS Vacated 0 06-Sep-16 83

R1107 Move into New Phlebotomy M from Temp. ED Space 20 19-Dec-16 19-Jan-17 48

R1091 Move Diagnostic Imaging-N into Diagnostic Imaging-S 20 03-Feb-17 02-Mar-17 55

R1031 Move-in Clinical Research 20 22-Mar-17 18-Apr-17 352

R1071 Move into Dental 1N & Vacate Dental 1S (Phase 2) 20 11-Apr-17 08-May-17 1

R1220 Move Cardio Clinic Into Old Cardiac Stepdown 20 13-Apr-17 10-May-17 76

Lobbies, StairsLobbies, Stairs & Entry 133 21-Jun-16 05-Jan-17 87

A15464 All Lobbies & Entry Complete Complete 0 29-Nov-16 117

Temporary LobTemporary Lobby & Entrance 115 21-Jun-16 06-Dec-16 76

A9268 Set up Temp. Containment at Entry Lobby 1 21-Jun-16 22-Jun-16 79

A9271 Abate Caulk at Exterior Glass 10 22-Jun-16 06-Jul-16 64

A9273 Demo Exterior Glass 1 07-Jul-16 07-Jul-16 64

A9277 Demo Ex. Heating 1 07-Jul-16 07-Jul-16 64

A9279 Demo Existing Electrical 1 07-Jul-16 07-Jul-16 64

A9281 Install New Temp. Doors 1 08-Jul-16 08-Jul-16 64

A9283 Install New Temp. Controls, Security, FA & Electrical 1 08-Jul-16 08-Jul-16 69

A9287 Install Temp. WiFi 1 08-Jul-16 08-Jul-16 69

A9289 Construct Temp. Walls to Elevators 2 09-Jul-16 10-Jul-16 31

A9291 Build Removable Wall (with Doors) 2 09-Jul-16 10-Jul-16 31

A9293 Build Temp Walls & Protection (Incl. Paint) 2 09-Jul-16 10-Jul-16 32

A9295 Install Temp. Signage & Directory 1 09-Jul-16 10-Jul-16 31

A9285 Install Temp. Heat at Entry 2 11-Jul-16 12-Jul-16 67

A9297 Open Temp. Entry 0 12-Jul-16 67

A9301 Remove Temp. Heat & Electrical at Temp. Entry 1 17-Nov-16 18-Nov-16 76

A9299 Remove Temp. Entry Doors & Surround 1 18-Nov-16 21-Nov-16 76

A9307 Drywall Framing, Insulation & GWB at Temp Entry 3 21-Nov-16 29-Nov-16 76
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Cardiac Stepdown Relocated  to Inpatient Tower

Vacate Radiation Oncology G

Sim. Center to Occupy Former Rad. Oncology G

Portion of Clinical Research for Temp Entry Vacated

Women's Center Vacated

Relocate Ex. Phlebotomy M to Former ED (temp space)

Vacate Ex. Phlebotomy & Adjacent Lab Medicine Areas (2nd)

Ortho & Dental (1st) Vacated

Dental (1st & Psych at North Electric) Vacated

Cancer Center Vacated

Vacate Sim. Center (in Former Rad. Oncology)

Emergency Department Vacated

Gift Shop & Chapel Vacated

Diagnostic Imaging - GS Vacated

Move into New Phlebotomy M from Temp. ED Space

Move Diagnostic Imaging-N into Diagnostic Imaging-S

Move-in Clinical Research

Move into Dental 1N & Vacate Dental 1S (Phase 2)

Move Cardio Clinic Into Old Cardiac Stepdown

All Lobbies & Entry Complete Complete

Set up Temp. Containment at Entry Lobby

Abate Caulk at Exterior Glass

Demo Exterior Glass

Demo Ex. Heating

Demo Existing Electrical

Install New Temp. Doors

Install New Temp. Controls, Security, FA & Electrical

Install Temp. WiFi

Construct Temp. Walls to Elevators

Build Removable Wall (with Doors)

Build Temp Walls & Protection (Incl. Paint)

Install Temp. Signage & Directory

Install Temp. Heat at Entry

Open Temp. Entry

Remove Temp. Heat & Electrical at Temp. Entry

Remove Temp. Entry Doors & Surround

Drywall Framing, Insulation & GWB at Temp Entry

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A9309 Patch Flooring at Temp Entry 1 29-Nov-16 30-Nov-16 79

A9303 Re-install Precast at Temp. Rntry 2 29-Nov-16 01-Dec-16 76

A9305 Install Glass at Temp. Entry 1 01-Dec-16 02-Dec-16 76

A9311 Patch Ceilings at Temp. Entry 1 02-Dec-16 05-Dec-16 76

A9313 Re-Paint at Temp Entry 1 05-Dec-16 06-Dec-16 76

New Entry - MainNew Entry - Main 42 13-Jul-16 09-Sep-16 111

A9263 Demo Ex. Canopy Ceiling 2 13-Jul-16 14-Jul-16 108

A9083 Shore Existing Canopy 1 15-Jul-16 15-Jul-16 108

A9088 Demo Existing Entry Enclosure & Doors 2 18-Jul-16 19-Jul-16 108

A9093 Remove 4 Existing Columns 1 20-Jul-16 20-Jul-16 110

A9108 Demo Existing Precast & Window System at Entry 3 20-Jul-16 22-Jul-16 108

A9098 Sawcut & Demo Walks & Pavement 2 25-Jul-16 26-Jul-16 108

A9118 Excavate for New Grade Beams 1 27-Jul-16 27-Jul-16 108

A9123 Place New Grade Beams 3 28-Jul-16 01-Aug-16 108

A9128 Set New Steel at Entry 2 02-Aug-16 03-Aug-16 108

A9163 Set & Connect Roof Drains Entry 1 04-Aug-16 04-Aug-16 110

A9133 Install New/Re-Install Precast Entry 2 04-Aug-16 05-Aug-16 108

A9258 Replace Roof at Canopy 2 05-Aug-16 08-Aug-16 121

A9193 Place New Slab at Entry 1 08-Aug-16 08-Aug-16 108

A9138 Drywall Framing, Blocking & Sheathing Entry 3 09-Aug-16 11-Aug-16 108

A9143 Install AVB Entry 1 12-Aug-16 12-Aug-16 119

A9183 Install Canopy Lighting Entry 1 12-Aug-16 12-Aug-16 124

A9153 Fire Protection Rough-in Entry 3 12-Aug-16 16-Aug-16 120

A9148 HVAC Rough-in Entry 5 12-Aug-16 18-Aug-16 108

A9223 Install Travertine Panels at Entry 2 15-Aug-16 16-Aug-16 119

A9228 Install Aluminum Composite Panels Entry 2 15-Aug-16 16-Aug-16 119

A9188 Install Canopy Ceiling (ACT & Travertine) 3 15-Aug-16 17-Aug-16 124

A9208 Install Sprinkler Heads Entry 1 17-Aug-16 17-Aug-16 122

A9168 Install Curtainwall System Around Entry 5 17-Aug-16 23-Aug-16 119

A9203 Install RGDs Entry 1 19-Aug-16 19-Aug-16 120

A9158 Electrical Rough-in Entry 5 19-Aug-16 25-Aug-16 113

A9243 Regrade at Entry 1 24-Aug-16 24-Aug-16 119

A9178 Install Fin Tube Radiation on Pedestal Mounts Entry 2 24-Aug-16 25-Aug-16 120

A9170 Install Flooring at Entry 2 24-Aug-16 25-Aug-16 120

A9248 Patch Pave at Entry 1 25-Aug-16 25-Aug-16 119

A9198 Set Ceiling Light Fixtures Entry 2 26-Aug-16 29-Aug-16 114

A9252 Topsoil, Seed & Landscape at New Entry 2 26-Aug-16 29-Aug-16 119

A9213 Install GWB (walls & ceilings) & Tape Entry 5 26-Aug-16 01-Sep-16 113

A9218 Painting Entry 2 02-Sep-16 06-Sep-16 113
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Patch Flooring at Temp Entry

Re-install Precast at Temp. Rntry

Install Glass at Temp. Entry

Patch Ceilings at Temp. Entry

Re-Paint at Temp Entry

Demo Ex. Canopy Ceiling

Shore Existing Canopy

Demo Existing Entry Enclosure & Doors

Remove 4 Existing Columns

Demo Existing Precast & Window System at Entry

Sawcut & Demo Walks & Pavement

Excavate for New Grade Beams

Place New Grade Beams

Set New Steel at Entry

Set & Connect Roof Drains Entry

Install New/Re-Install Precast Entry

Replace Roof at Canopy

Place New Slab at Entry

Drywall Framing, Blocking & Sheathing Entry

Install AVB Entry

Install Canopy Lighting Entry

Fire Protection Rough-in Entry

HVAC Rough-in Entry

Install Travertine Panels at Entry

Install Aluminum Composite Panels Entry

Install Canopy Ceiling (ACT & Travertine)

Install Sprinkler Heads Entry

Install Curtainwall System Around Entry

Install RGDs Entry

Electrical Rough-in Entry

Regrade at Entry

Install Fin Tube Radiation on Pedestal Mounts Entry

Install Flooring at Entry

Patch Pave at Entry

Set Ceiling Light Fixtures Entry

Topsoil, Seed & Landscape at New Entry

Install GWB (walls & ceilings) & Tape Entry

Painting Entry

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A9173 Install New Revolving Door 3 06-Sep-16 08-Sep-16 111

A9253 Finish Electrical Entry 1 07-Sep-16 07-Sep-16 113

A9233 Set Walk off Mat Entry 1 09-Sep-16 09-Sep-16 111

A9238 Entry Complete 0 09-Sep-16 111

BridgeBridge 52 12-Jul-16 23-Sep-16 111

A9068 Abate Bridge Structure 5 12-Jul-16 18-Jul-16 83

A9073 Set Bridge Hoisting Equipment 5 12-Jul-16 18-Jul-16 85

A9078 Remove Stone Panels at Bridge 2 18-Jul-16 19-Jul-16 68

A9082 Demo Bridge Concrete, Expose Steel 5 19-Jul-16 25-Jul-16 84

A9087 Cut and Lower Bridge Steel 4 30-Jul-16 07-Aug-16 31

A9069 Drill & Anchor Mounting Plates 5 07-Aug-16 12-Aug-16 81

A9074 Erect New Bridge Steel 5 15-Aug-16 20-Aug-16 81

A9079 Drill & Dowel for Deck 2 20-Aug-16 23-Aug-16 105

A9084 Prep & Place New Concrete Slab at Bridge 5 23-Aug-16 29-Aug-16 84

A9089 Remove Hoisting Equipment 2 29-Aug-16 31-Aug-16 104

A9099 Set Glazing Shoes at Bridge 2 30-Aug-16 31-Aug-16 117

A9094 Cut & Reset Travertine at Bridge 8 30-Aug-16 09-Sep-16 111

A9104 Install Floor Finishes 5 12-Sep-16 16-Sep-16 111

A9109 Install Bridge Glass Railings 5 19-Sep-16 23-Sep-16 111

Lobby - MainLobby - Main 66 22-Aug-16 22-Nov-16 83

A15368 Start Lobby Main Floor Renovation 0 22-Aug-16 76

A15370 Set Protections & Enclosures - Lobby Main Floor 2 22-Aug-16 23-Aug-16 76

A15372 Remove Ceilings & Scan Overhead MEP Lobby Main Floor 3 22-Aug-16 24-Aug-16 76

A15374 Electrical CCMS & Demo - Lobby Main Floor 3 22-Aug-16 24-Aug-16 76

A15380 Doors, Walls & General Demo - Lobby Main Floor 5 25-Aug-16 31-Aug-16 76

A15378 MEP Coordination Lobby Main Floor 10 25-Aug-16 08-Sep-16 79

A15382 Mechanical CCMS & Demo - Lobby Main Floor 3 29-Aug-16 31-Aug-16 86

A15384 Demo Floor Finishes (Non ACM) & Prep - Lobby Main Floor 5 01-Sep-16 08-Sep-16 76

A15392 Plumbing Rough-in - Lobby Main Floor 2 09-Sep-16 12-Sep-16 79

A15408 Floor Prep (Scarify/Bead Blast) - Lobby Main Floor 7 09-Sep-16 15-Sep-16 114

A15388 Fire Protection Rough-in - Lobby Main Floor 5 09-Sep-16 15-Sep-16 94

A15390 Ductwork Rough-in - Lobby Main Floor 5 09-Sep-16 15-Sep-16 94

A15386 Mech. Piping Rough-in & FTR - Lobby Main Floor 5 09-Sep-16 15-Sep-16 94

A15394 Drywall Framing (Walls & Ceilings) - Lobby Main Floor 10 15-Sep-16 29-Sep-16 76

A15398 Electrical Rough-in - Lobby Main Floor 10 20-Sep-16 04-Oct-16 81

A15400 Build GWB Soffits - Lobby Main Floor 5 22-Sep-16 29-Sep-16 84

A15412 Sprinkler Drops & Heads - Lobby Main Floor 5 29-Sep-16 06-Oct-16 79

A15414 Install RGDs - Lobby Main Floor 5 29-Sep-16 06-Oct-16 79

A15416 Install Ceiling Light Fixtures - Lobby Main Floor 8 29-Sep-16 11-Oct-16 76
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Install New Revolving Door

Finish Electrical Entry

Set Walk off Mat Entry

Entry Complete

Abate Bridge Structure

Set Bridge Hoisting Equipment

Remove Stone Panels at Bridge

Demo Bridge Concrete, Expose Steel

Cut and Lower Bridge Steel

Drill & Anchor Mounting Plates

Erect New Bridge Steel

Drill & Dowel for Deck

Prep & Place New Concrete Slab at Bridge

Remove Hoisting Equipment

Set Glazing Shoes at Bridge

Cut & Reset Travertine at Bridge

Install Floor Finishes

Install Bridge Glass Railings

Start Lobby Main Floor Renovation

Set Protections & Enclosures - Lobby Main Floor

Remove Ceilings & Scan Overhead MEP Lobby Main Floor

Electrical CCMS & Demo - Lobby Main Floor

Doors, Walls & General Demo - Lobby Main Floor

MEP Coordination Lobby Main Floor

Mechanical CCMS & Demo - Lobby Main Floor

Demo Floor Finishes (Non ACM) & Prep - Lobby Main Floor

Plumbing Rough-in - Lobby Main Floor

Floor Prep (Scarify/Bead Blast) - Lobby Main Floor

Fire Protection Rough-in - Lobby Main Floor

Ductwork Rough-in - Lobby Main Floor

Mech. Piping Rough-in & FTR - Lobby Main Floor

Drywall Framing (Walls & Ceilings) - Lobby Main Floor

Electrical Rough-in - Lobby Main Floor

Build GWB Soffits - Lobby Main Floor

Sprinkler Drops & Heads - Lobby Main Floor

Install RGDs - Lobby Main Floor

Install Ceiling Light Fixtures - Lobby Main Floor

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15402 In-Wall Inspections - Lobby Main Floor 1 04-Oct-16 05-Oct-16 81

A15396 Above Ceiling Inspections - Lobby Main Floor 1 11-Oct-16 12-Oct-16 76

A15404 Install & Tape GWB (Walls & Ceilings) - Lobby Main Floor 10 12-Oct-16 26-Oct-16 76

A15406 Prime (&1st) Painting - Lobby Main Floor 5 26-Oct-16 02-Nov-16 77

A15405 Repair, Modify & Install Travertine - Lobby Main Floor 8 26-Oct-16 07-Nov-16 76

A15420 Install Casework - Lobby Main Floor 5 02-Nov-16 09-Nov-16 77

A15410 Install Millwork & Paneling - Lobby Main Floor 5 02-Nov-16 09-Nov-16 77

A15422 Install FTR Enclosures - Lobby Main Floor 3 04-Nov-16 09-Nov-16 77

A15426 Finish Painting - Lobby Main Floor 3 07-Nov-16 10-Nov-16 76

A15432 Electrical Devices & Finish - Lobby Main Floor 3 09-Nov-16 14-Nov-16 78

A15436 Install Lighted Exit Signs - Lobby Main Floor 2 10-Nov-16 14-Nov-16 78

A15446 Fire Alarm Devices & Finish - Lobby Main Floor 2 10-Nov-16 14-Nov-16 78

A15438 Technology Devices & Finish - Lobby Main Floor 2 10-Nov-16 14-Nov-16 78

A15634 Install Stainless Steel Column Enclosures - Lobby Main Floor 2 10-Nov-16 14-Nov-16 78

A15442 Inst Wall Protection, Bumpers & Corner Guards - Lobby Main Floor 2 10-Nov-16 14-Nov-16 79

A15434 Install Signage - Lobby Main Floor 2 10-Nov-16 14-Nov-16 79

A15444 Controls Finish - Lobby Main Floor 3 10-Nov-16 15-Nov-16 77

A15440 Install Motorized Rolling Shades - Lobby Main Floor 3 10-Nov-16 15-Nov-16 78

A15424 Install Carpet - Lobby Main Floor 4 10-Nov-16 16-Nov-16 76

A15448 Final Electrical Inspection - Lobby Main Floor 1 14-Nov-16 15-Nov-16 78

A15450 Final Plumbing & Mechanical Inspections - Lobby Main Floor 1 15-Nov-16 16-Nov-16 77

A15430 Install Doors & Hardware - Lobby Main Floor 1 16-Nov-16 17-Nov-16 76

A15428 Install Baseboard - Lobby Main Floor 1 16-Nov-16 17-Nov-16 76

A15452 Substantial Completion - Lobby Main Floor 0 17-Nov-16 76

A15462 Main Lobby Punchlist 4 17-Nov-16 22-Nov-16 100

Lobby - 2nd FloLobby - 2nd Floor 61 31-Aug-16 29-Nov-16 81

A15544 Start Lobby 2nd Floor Renovation 0 31-Aug-16 84

A15546 Set Protections & Enclosures - Lobby 2nd Floor 2 31-Aug-16 01-Sep-16 84

A15550 Electrical CCMS & Demo - Lobby 2nd Floor 3 01-Sep-16 06-Sep-16 84

A15574 Close Elevator at 2nd Floor 1 02-Sep-16 02-Sep-16 84

A15548 Remove Ceilings & Scan Overhead MEP Lobby 2nd Floor 2 02-Sep-16 06-Sep-16 84

A15556 Doors, Walls & General Demo - Lobby 2nd Floor 5 07-Sep-16 13-Sep-16 84

A15554 MEP Coordination Lobby 2nd Floor 10 07-Sep-16 20-Sep-16 89

A15558 Mechanical CCMS & Demo - Lobby 2nd  Floor 1 13-Sep-16 13-Sep-16 91

A15560 Demo Floor Finishes (Non ACM) & Prep - Lobby 2nd  Floor 2 14-Sep-16 15-Sep-16 84

A15948 Floor Prep (Scarify/Bead Blast) Lobby 2nd Floor 7 16-Sep-16 22-Sep-16 126

A15566 Fire Protection Rough-in - Lobby 2nd Floor 5 21-Sep-16 27-Sep-16 95

A15568 Ductwork Rough-in - Lobby 2nd Floor 6 21-Sep-16 28-Sep-16 94

A15630 Install Glass Railings Lobby 2nd Floor 5 26-Sep-16 30-Sep-16 111
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In-Wall Inspections - Lobby Main Floor

Above Ceiling Inspections - Lobby Main Floor

Install & Tape GWB (Walls & Ceilings) - Lobby Main Floor

Prime (&1st) Painting - Lobby Main Floor

Repair, Modify & Install Travertine - Lobby Main Floor

Install Casework - Lobby Main Floor

Install Millwork & Paneling - Lobby Main Floor

Install FTR Enclosures - Lobby Main Floor

Finish Painting - Lobby Main Floor

Electrical Devices & Finish - Lobby Main Floor

Install Lighted Exit Signs - Lobby Main Floor

Fire Alarm Devices & Finish - Lobby Main Floor

Technology Devices & Finish - Lobby Main Floor

Install Stainless Steel Column Enclosures - Lobby Main Floor

Inst Wall Protection, Bumpers & Corner Guards - Lobby Main Floor

Install Signage - Lobby Main Floor

Controls Finish - Lobby Main Floor

Install Motorized Rolling Shades - Lobby Main Floor

Install Carpet - Lobby Main Floor

Final Electrical Inspection - Lobby Main Floor

Final Plumbing & Mechanical Inspections - Lobby Main Floor

Install Doors & Hardware - Lobby Main Floor

Install Baseboard - Lobby Main Floor

Substantial Completion - Lobby Main Floor

Main Lobby Punchlist

Start Lobby 2nd Floor Renovation

Set Protections & Enclosures - Lobby 2nd Floor

Electrical CCMS & Demo - Lobby 2nd Floor

Close Elevator at 2nd Floor

Remove Ceilings & Scan Overhead MEP Lobby 2nd Floor

Doors, Walls & General Demo - Lobby 2nd Floor

MEP Coordination Lobby 2nd Floor

Mechanical CCMS & Demo - Lobby 2nd  Floor

Demo Floor Finishes (Non ACM) & Prep - Lobby 2nd  Floor

Floor Prep (Scarify/Bead Blast) Lobby 2nd Floor

Fire Protection Rough-in - Lobby 2nd Floor

Ductwork Rough-in - Lobby 2nd Floor

Install Glass Railings Lobby 2nd Floor

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 17 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A15570 Drywall Framing (Walls & Ceilings) - Lobby 2nd Floor 10 27-Sep-16 10-Oct-16 82

A15582 Electrical Rough-in - Lobby 2nd Floor 8 30-Sep-16 11-Oct-16 82

A15584 Build GWB Soffits - Lobby 2nd Floor 5 04-Oct-16 10-Oct-16 92

A15576 Sprinkler Drops & Heads - Lobby 2nd Floor 5 11-Oct-16 17-Oct-16 86

A15578 Install RGDs - Lobby 2nd Floor 5 11-Oct-16 17-Oct-16 86

A15586 In-Wall Inspections - Lobby 2nd Floor 1 12-Oct-16 12-Oct-16 90

A15580 Install Ceiling Light Fixtures - Lobby 2nd Floor 8 12-Oct-16 21-Oct-16 82

A15572 Above Ceiling Inspections - Lobby 2nd Floor 1 24-Oct-16 24-Oct-16 82

A15588 Install & Tape GWB (Walls & Ceilings) - Lobby 2nd Floor 8 25-Oct-16 03-Nov-16 82

A15592 Prime (&2nd) Painting - Lobby 2nd Floor 3 04-Nov-16 08-Nov-16 84

A15594 Repair, Modify & Install Travertine Lobby 2nd Floor 5 04-Nov-16 10-Nov-16 82

A15596 Install Millwork & Paneling - Lobby 2nd Floor 5 09-Nov-16 15-Nov-16 84

A15600 Finish Painting - Lobby 2nd Floor 3 11-Nov-16 15-Nov-16 82

A15610 Inst Wall Protection, Bumpers & Corner Guards - Lobby 2nd Floor 1 16-Nov-16 16-Nov-16 85

A15604 Install Lighted Exit Signs - Lobby 2nd Floor 2 16-Nov-16 17-Nov-16 83

A15618 Install Carpet - Lobby 2nd Floor 2 16-Nov-16 17-Nov-16 83

A15602 Electrical Devices & Finish - Lobby 2nd Floor 2 16-Nov-16 17-Nov-16 83

A15606 Fire Alarm Devices & Finish - Lobby 2nd Floor 2 16-Nov-16 17-Nov-16 83

A15608 Technology Devices & Finish - Lobby 2nd Floor 2 16-Nov-16 17-Nov-16 83

A15612 Install Signage - Lobby 2nd Floor 2 16-Nov-16 17-Nov-16 84

A15614 Controls Finish - Lobby 2nd Floor 3 16-Nov-16 18-Nov-16 82

A15624 Install Baseboard - Lobby 2nd Floor 1 18-Nov-16 18-Nov-16 83

A15620 Final Electrical Inspection - Lobby 2nd Floor 1 18-Nov-16 18-Nov-16 83

A15622 Final Plumbing & Mechanical Inspections - Lobby 2nd Floor 1 21-Nov-16 21-Nov-16 82

A15628 Substantial Completion - Lobby 2nd Floor 0 21-Nov-16 82

A15942 2nd Floor Lobby Punchlist 3 22-Nov-16 29-Nov-16 98

Public Toilets - Public Toilets - Main Floor 54 30-Aug-16 14-Nov-16 89

A15638 Start Renovation Public Toilets- M 0 30-Aug-16 88

A15640 Set Protections & Enclosures - Public Toilets - M 1 30-Aug-16 30-Aug-16 89

A15642 Remove Ceilings & Scan Overhead MEP Public Toilets - M 1 30-Aug-16 30-Aug-16 92

A15650 Doors, Walls & General Demo - Public Toilets - M 5 30-Aug-16 06-Sep-16 89

A15652 Mechanical CCMS & Demo - Public Toilets - M 4 31-Aug-16 06-Sep-16 90

A15648 MEP Coordination Public Toilets - M 5 31-Aug-16 07-Sep-16 92

A15656 Drop Ceilings at Space Below & Prep for Coring 1 06-Sep-16 07-Sep-16 112

A15654 Install Misc. Metal Partition Supports - M 4 07-Sep-16 12-Sep-16 89

A15950 Floor Prep (Scarify/Bead Blast) - Public Toilets - M 7 07-Sep-16 13-Sep-16 152

A15658 Core & Cut Floors & Walls - Public Toilets - M 2 07-Sep-16 09-Sep-16 112

A15660 Below Floor Plumbing Rough-in - Public Toilets - M 2 09-Sep-16 12-Sep-16 112

A15668 Inspect Below Floor Plumbing - Public Toilets - M 1 12-Sep-16 13-Sep-16 116
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Drywall Framing (Walls & Ceilings) - Lobby 2nd Floor

Electrical Rough-in - Lobby 2nd Floor

Build GWB Soffits - Lobby 2nd Floor

Sprinkler Drops & Heads - Lobby 2nd Floor

Install RGDs - Lobby 2nd Floor

In-Wall Inspections - Lobby 2nd Floor

Install Ceiling Light Fixtures - Lobby 2nd Floor

Above Ceiling Inspections - Lobby 2nd Floor

Install & Tape GWB (Walls & Ceilings) - Lobby 2nd Floor

Prime (&2nd) Painting - Lobby 2nd Floor

Repair, Modify & Install Travertine Lobby 2nd Floor

Install Millwork & Paneling - Lobby 2nd Floor

Finish Painting - Lobby 2nd Floor

Inst Wall Protection, Bumpers & Corner Guards - Lobby 2nd Floor

Install Lighted Exit Signs - Lobby 2nd Floor

Install Carpet - Lobby 2nd Floor

Electrical Devices & Finish - Lobby 2nd Floor

Fire Alarm Devices & Finish - Lobby 2nd Floor

Technology Devices & Finish - Lobby 2nd Floor

Install Signage - Lobby 2nd Floor

Controls Finish - Lobby 2nd Floor

Install Baseboard - Lobby 2nd Floor

Final Electrical Inspection - Lobby 2nd Floor

Final Plumbing & Mechanical Inspections - Lobby 2nd Floor

Substantial Completion - Lobby 2nd Floor

2nd Floor Lobby Punchlist

Start Renovation Public Toilets- M

Set Protections & Enclosures - Public Toilets - M

Remove Ceilings & Scan Overhead MEP Public Toilets - M

Doors, Walls & General Demo - Public Toilets - M

Mechanical CCMS & Demo - Public Toilets - M

MEP Coordination Public Toilets - M

Drop Ceilings at Space Below & Prep for Coring

Install Misc. Metal Partition Supports - M

Floor Prep (Scarify/Bead Blast) - Public Toilets - M

Core & Cut Floors & Walls - Public Toilets - M

Below Floor Plumbing Rough-in - Public Toilets - M

Inspect Below Floor Plumbing - Public Toilets - M

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 18 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A15670 Restore Ceilings in Space Below Public Toilets - M 1 13-Sep-16 14-Sep-16 160

A15672 Plumbing Rough-in - Public Toilets - M 5 13-Sep-16 19-Sep-16 89

A15666 Ductwork Rough-in - Public Toilets - M 5 13-Sep-16 19-Sep-16 89

A15662 Mech. Piping Rough-in & FTR - Public Toilets - M 5 13-Sep-16 19-Sep-16 96

A15664 Fire Protection Rough-in - Public Toilets - M 5 13-Sep-16 19-Sep-16 124

A15693 Patch Floors & Walls Public Toilets- M 2 13-Sep-16 15-Sep-16 104

A15674 Drywall Framing - Public Toilets - M 4 20-Sep-16 23-Sep-16 89

A15678 Electrical Rough-in - Public Toilets - M 5 22-Sep-16 28-Sep-16 89

A15680 Build GWB Soffits & Ceilings - Public Toilets - M 4 26-Sep-16 29-Sep-16 92

A15682 In-Wall Inspections - Public Toilets - M 1 29-Sep-16 29-Sep-16 89

A15684 Install & Tape GWB - Public Toilets - M 5 30-Sep-16 06-Oct-16 89

A15688 Prime (&1st) Painting - Public Toilets - M 2 07-Oct-16 10-Oct-16 89

A15686 Install Porcelain/Ceramic Tile - Public Toilets - M 8 07-Oct-16 18-Oct-16 89

A15694 Install Ceiling Grid & Framing - Public Toilets - M 3 11-Oct-16 13-Oct-16 102

A15696 Install Vanities & Counters - Public Toilets - M 4 11-Oct-16 14-Oct-16 103

A15700 Sprinkler Drops & Heads - Public Toilets - M 3 14-Oct-16 18-Oct-16 103

A15702 Install RGDs - Public Toilets - M 3 14-Oct-16 18-Oct-16 103

A15704 Install Ceiling Light Fixtures - Public Toilets - M 4 14-Oct-16 19-Oct-16 102

A15690 Install Plumbing Fixtures - Public Toilets - M 5 19-Oct-16 25-Oct-16 89

A15676 Above Ceiling Inspections - Public Toilets - M 1 20-Oct-16 20-Oct-16 102

A15706 Set Ceiling Pads - Public Toilets - M 1 21-Oct-16 21-Oct-16 102

A15708 Finish Plumbing Connections & Trim - Public Toilets - M 3 26-Oct-16 28-Oct-16 96

A15692 Install Toilet Partitions - Public Toilets - M 4 26-Oct-16 31-Oct-16 89

A15698 Install Toilet Accessories - Public Toilets - M 2 01-Nov-16 02-Nov-16 89

A15710 Finish Painting - Public Toilets - M 3 03-Nov-16 07-Nov-16 89

A15714 Electrical Devices & Finish - Public Toilets - M 2 04-Nov-16 07-Nov-16 90

A15718 Install Lighted Exit Signs - Public Toilets - M 1 08-Nov-16 08-Nov-16 89

A15724 Controls Finish - Public Toilets - M 1 08-Nov-16 08-Nov-16 89

A15726 Fire Alarm Devices & Finish - Public Toilets - M 1 08-Nov-16 08-Nov-16 89

A15720 Technology Devices & Finish - Public Toilets - M 1 08-Nov-16 08-Nov-16 89

A15722 Inst Wall Protection, Bumpers & Corner Guards - Public Toilets - M 1 08-Nov-16 08-Nov-16 90

A15716 Install Signage - Public Toilets - M 1 08-Nov-16 08-Nov-16 90

A15712 Install Doors & Hardware - Public Toilets - M 2 08-Nov-16 09-Nov-16 89

A15728 Final Electrical Inspection - Public Toilets - M 1 09-Nov-16 09-Nov-16 89

A15730 Final Plumbing & Mechanical Inspections - Public Toilets - M 1 09-Nov-16 09-Nov-16 89

A15732 Substantial Completion - Public Toilets - M 0 09-Nov-16 89

A15944 Main Floor Public Toilets Punchlist 4 10-Nov-16 14-Nov-16 107

Lobby - 1st FloorLobby - 1st Floor 58 01-Sep-16 22-Nov-16 83

A15454 Start Lobby 1st Floor Renovation 0 01-Sep-16 83
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Restore Ceilings in Space Below Public Toilets - M

Plumbing Rough-in - Public Toilets - M

Ductwork Rough-in - Public Toilets - M

Mech. Piping Rough-in & FTR - Public Toilets - M

Fire Protection Rough-in - Public Toilets - M

Patch Floors & Walls Public Toilets- M

Drywall Framing - Public Toilets - M

Electrical Rough-in - Public Toilets - M

Build GWB Soffits & Ceilings - Public Toilets - M

In-Wall Inspections - Public Toilets - M

Install & Tape GWB - Public Toilets - M

Prime (&1st) Painting - Public Toilets - M

Install Porcelain/Ceramic Tile - Public Toilets - M

Install Ceiling Grid & Framing - Public Toilets - M

Install Vanities & Counters - Public Toilets - M

Sprinkler Drops & Heads - Public Toilets - M

Install RGDs - Public Toilets - M

Install Ceiling Light Fixtures - Public Toilets - M

Install Plumbing Fixtures - Public Toilets - M

Above Ceiling Inspections - Public Toilets - M

Set Ceiling Pads - Public Toilets - M

Finish Plumbing Connections & Trim - Public Toilets - M

Install Toilet Partitions - Public Toilets - M

Install Toilet Accessories - Public Toilets - M

Finish Painting - Public Toilets - M

Electrical Devices & Finish - Public Toilets - M

Install Lighted Exit Signs - Public Toilets - M

Controls Finish - Public Toilets - M

Fire Alarm Devices & Finish - Public Toilets - M

Technology Devices & Finish - Public Toilets - M

Inst Wall Protection, Bumpers & Corner Guards - Public Toilets - M

Install Signage - Public Toilets - M

Install Doors & Hardware - Public Toilets - M

Final Electrical Inspection - Public Toilets - M

Final Plumbing & Mechanical Inspections - Public Toilets - M

Substantial Completion - Public Toilets - M

Main Floor Public Toilets Punchlist

Start Lobby 1st Floor Renovation

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15456 Set Protections & Enclosures - Lobby 1st Floor 2 01-Sep-16 02-Sep-16 83

A15458 Remove Ceilings & Scan Overhead MEP Lobby 1st Floor 3 01-Sep-16 06-Sep-16 83

A15460 Electrical CCMS & Demo - Lobby 1st Floor 3 01-Sep-16 06-Sep-16 83

A15468 Doors, Walls & General Demo - Lobby 1st Floor 5 07-Sep-16 13-Sep-16 83

A15466 MEP Coordination Lobby 1st Floor 10 07-Sep-16 20-Sep-16 86

A15470 Mechanical CCMS & Demo - Lobby 1st  Floor 3 09-Sep-16 13-Sep-16 93

A15472 Demo Floor Finishes (Non ACM) & Prep - Lobby 1st  Floor 5 14-Sep-16 20-Sep-16 83

A15474 Plumbing Rough-in - Lobby 1st Floor 2 21-Sep-16 22-Sep-16 86

A15952 Floor Prep (Scarify/Bead Blast) - Lobby 1st Floor 7 21-Sep-16 27-Sep-16 123

A15478 Fire Protection Rough-in - Lobby 1st Floor 5 21-Sep-16 27-Sep-16 95

A15480 Ductwork Rough-in - Lobby 1st Floor 5 21-Sep-16 27-Sep-16 95

A15476 Mech. Piping Rough-in & FTR - Lobby 1st Floor 5 21-Sep-16 27-Sep-16 95

A15482 Drywall Framing (Walls & Ceilings) - Lobby 1st Floor 10 27-Sep-16 11-Oct-16 83

A15540 Install Ceiling Grid - Lobby 1st Floor 2 28-Sep-16 29-Sep-16 95

A15486 Electrical Rough-in - Lobby 1st Floor 10 30-Sep-16 14-Oct-16 83

A15494 Build GWB Soffits - Lobby 1st Floor 5 04-Oct-16 11-Oct-16 92

A15488 Sprinkler Drops & Heads - Lobby 1st Floor 5 11-Oct-16 18-Oct-16 90

A15490 Install RGDs - Lobby 1st Floor 5 11-Oct-16 18-Oct-16 90

A15492 Install Ceiling Light Fixtures - Lobby 1st Floor 8 11-Oct-16 21-Oct-16 87

A15496 In-Wall Inspections - Lobby 1st Floor 1 14-Oct-16 17-Oct-16 83

A15498 Install & Tape GWB (Walls & Ceilings) - Lobby 1st Floor 10 17-Oct-16 31-Oct-16 83

A15484 Above Ceiling Inspections - Lobby 1st Floor 1 21-Oct-16 24-Oct-16 87

A15542 Install Acoustical Ceiling Pads - Lobby 1st Floor 1 24-Oct-16 25-Oct-16 87

A15500 Prime (&1st) Painting - Lobby 1st Floor 5 31-Oct-16 07-Nov-16 85

A15502 Repair, Modify & Install Travertine - Lobby 1st Floor 8 31-Oct-16 10-Nov-16 83

A15508 Install Millwork & Paneling - Lobby 1st Floor 5 07-Nov-16 14-Nov-16 85

A15513 Install Glass Railings Lobby 1st Floor 5 07-Nov-16 14-Nov-16 85

A15510 Install FTR Enclosures - Lobby 1st Floor 3 09-Nov-16 14-Nov-16 85

A15636 Install Stainless Steel Column Enclosures - Lobby Main Floor 2 10-Nov-16 14-Nov-16 85

A15506 Finish Painting - Lobby 1st Floor 4 10-Nov-16 16-Nov-16 83

A15512 Electrical Devices & Finish - Lobby 1st Floor 3 15-Nov-16 18-Nov-16 84

A15514 Install Lighted Exit Signs - Lobby 1st Floor 2 16-Nov-16 18-Nov-16 84

A15516 Fire Alarm Devices & Finish - Lobby 1st Floor 2 16-Nov-16 18-Nov-16 84

A15518 Technology Devices & Finish - Lobby 1st Floor 2 16-Nov-16 18-Nov-16 84

A15520 Inst Wall Protection, Bumpers & Corner Guards - Lobby 1st Floor 2 16-Nov-16 18-Nov-16 85

A15522 Install Signage - Lobby 1st Floor 2 16-Nov-16 18-Nov-16 85

A15524 Install Carpet - Lobby 1st Floor 3 16-Nov-16 21-Nov-16 83

A15526 Controls Finish - Lobby 1st Floor 3 16-Nov-16 21-Nov-16 83

A15528 Install Motorized Rolling Shades - Lobby 1st Floor 3 16-Nov-16 21-Nov-16 84
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Set Protections & Enclosures - Lobby 1st Floor

Remove Ceilings & Scan Overhead MEP Lobby 1st Floor

Electrical CCMS & Demo - Lobby 1st Floor

Doors, Walls & General Demo - Lobby 1st Floor

MEP Coordination Lobby 1st Floor

Mechanical CCMS & Demo - Lobby 1st  Floor

Demo Floor Finishes (Non ACM) & Prep - Lobby 1st  Floor

Plumbing Rough-in - Lobby 1st Floor

Floor Prep (Scarify/Bead Blast) - Lobby 1st Floor

Fire Protection Rough-in - Lobby 1st Floor

Ductwork Rough-in - Lobby 1st Floor

Mech. Piping Rough-in & FTR - Lobby 1st Floor

Drywall Framing (Walls & Ceilings) - Lobby 1st Floor

Install Ceiling Grid - Lobby 1st Floor

Electrical Rough-in - Lobby 1st Floor

Build GWB Soffits - Lobby 1st Floor

Sprinkler Drops & Heads - Lobby 1st Floor

Install RGDs - Lobby 1st Floor

Install Ceiling Light Fixtures - Lobby 1st Floor

In-Wall Inspections - Lobby 1st Floor

Install & Tape GWB (Walls & Ceilings) - Lobby 1st Floor

Above Ceiling Inspections - Lobby 1st Floor

Install Acoustical Ceiling Pads - Lobby 1st Floor

Prime (&1st) Painting - Lobby 1st Floor

Repair, Modify & Install Travertine - Lobby 1st Floor

Install Millwork & Paneling - Lobby 1st Floor

Install Glass Railings Lobby 1st Floor

Install FTR Enclosures - Lobby 1st Floor

Install Stainless Steel Column Enclosures - Lobby Main Floor

Finish Painting - Lobby 1st Floor

Electrical Devices & Finish - Lobby 1st Floor

Install Lighted Exit Signs - Lobby 1st Floor

Fire Alarm Devices & Finish - Lobby 1st Floor

Technology Devices & Finish - Lobby 1st Floor

Inst Wall Protection, Bumpers & Corner Guards - Lobby 1st Floor

Install Signage - Lobby 1st Floor

Install Carpet - Lobby 1st Floor

Controls Finish - Lobby 1st Floor

Install Motorized Rolling Shades - Lobby 1st Floor

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15530 Final Electrical Inspection - Lobby 1st Floor 1 18-Nov-16 21-Nov-16 84

A15536 Install Doors & Hardware - Lobby 1st Floor 1 21-Nov-16 22-Nov-16 83

A15532 Install Baseboard - Lobby 1st Floor 1 21-Nov-16 22-Nov-16 83

A15534 Final Plumbing & Mechanical Inspections - Lobby 1st Floor 1 21-Nov-16 22-Nov-16 83

A15538 Substantial Completion - Lobby 1st Floor 0 22-Nov-16 83

Public Toilets - Public Toilets - 1st Floor 50 07-Sep-16 15-Nov-16 88

A15734 Start Renovation Public Toilets - 1st 0 07-Sep-16 88

A15738 Remove Ceilings & Scan Overhead MEP Public Toilets - 1st 1 07-Sep-16 07-Sep-16 88

A15740 Electrical CCMS & Demo - Public Toilets - 1st 1 07-Sep-16 07-Sep-16 88

A15746 Doors, Walls & General Demo - Public Toilets - 1st 5 08-Sep-16 14-Sep-16 88

A15744 MEP Coordination Public Toilets - 1st 5 08-Sep-16 14-Sep-16 92

A15748 Mechanical CCMS & Demo - Public Toilets - 1st 4 09-Sep-16 14-Sep-16 89

A15752 Drop Ceilings at Space Below & Prep for Coring 1 14-Sep-16 15-Sep-16 111

A15932 Install Misc. Metal Partition Supports - 1st 4 15-Sep-16 20-Sep-16 88

A15954 Floor Prep (Scarify/Bead Blast) - Public Toilets - 1st 7 15-Sep-16 21-Sep-16 136

A15754 Core & Cut Floors & Walls - Public Toilets - 1st 2 15-Sep-16 17-Sep-16 111

A15756 Below Floor Plumbing Rough-in - Public Toilets - 1st 2 18-Sep-16 20-Sep-16 111

A15830 Patch Floors & Walls Public Toilets- 1st 2 19-Sep-16 20-Sep-16 104

A15764 Inspect Below Floor Plumbing - Public Toilets - 1st 1 20-Sep-16 21-Sep-16 115

A15768 Plumbing Rough-in - Public Toilets - 1st 5 20-Sep-16 26-Sep-16 89

A15766 Restore Ceilings in Space Below Public Toilets - 1st 1 21-Sep-16 22-Sep-16 151

A15762 Ductwork Rough-in - Public Toilets - 1st 5 21-Sep-16 27-Sep-16 88

A15758 Mech. Piping Rough-in & FTR - Public Toilets - 1st 5 21-Sep-16 27-Sep-16 93

A15760 Fire Protection Rough-in - Public Toilets - 1st 5 21-Sep-16 27-Sep-16 117

A15770 Drywall Framing - Public Toilets - 1st 4 28-Sep-16 03-Oct-16 88

A15774 Electrical Rough-in - Public Toilets - 1st 4 29-Sep-16 04-Oct-16 88

A15776 Build GWB Soffits & Ceilings - Public Toilets - 1st 3 04-Oct-16 06-Oct-16 90

A15778 In-Wall Inspections - Public Toilets - 1st 1 05-Oct-16 05-Oct-16 88

A15780 Install & Tape GWB - Public Toilets - 1st 5 06-Oct-16 12-Oct-16 88

A15784 Prime (&1st) Painting - Public Toilets - 1st 2 13-Oct-16 14-Oct-16 88

A15782 Install Porcelain/Ceramic Tile - Public Toilets - 1st 8 13-Oct-16 24-Oct-16 88

A15790 Install Ceiling Grid & Framing - Public Toilets - 1st 3 17-Oct-16 19-Oct-16 97

A15792 Install Vanities & Counters - Public Toilets - 1st 4 17-Oct-16 20-Oct-16 98

A15796 Sprinkler Drops & Heads - Public Toilets - 1st 3 20-Oct-16 24-Oct-16 98

A15798 Install RGDs - Public Toilets - 1st 3 20-Oct-16 24-Oct-16 98

A15800 Install Ceiling Light Fixtures - Public Toilets - 1st 4 20-Oct-16 25-Oct-16 97

A15786 Install Plumbing Fixtures - Public Toilets - 1st 5 25-Oct-16 31-Oct-16 88

A15772 Above Ceiling Inspections - Public Toilets - 1st 1 26-Oct-16 26-Oct-16 97

A15802 Set Ceiling Pads - Public Toilets - 1st 1 27-Oct-16 27-Oct-16 97
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Final Electrical Inspection - Lobby 1st Floor

Install Doors & Hardware - Lobby 1st Floor

Install Baseboard - Lobby 1st Floor

Final Plumbing & Mechanical Inspections - Lobby 1st Floor

Substantial Completion - Lobby 1st Floor

Start Renovation Public Toilets - 1st

Remove Ceilings & Scan Overhead MEP Public Toilets - 1st

Electrical CCMS & Demo - Public Toilets - 1st

Doors, Walls & General Demo - Public Toilets - 1st

MEP Coordination Public Toilets - 1st

Mechanical CCMS & Demo - Public Toilets - 1st

Drop Ceilings at Space Below & Prep for Coring

Install Misc. Metal Partition Supports - 1st

Floor Prep (Scarify/Bead Blast) - Public Toilets - 1st

Core & Cut Floors & Walls - Public Toilets - 1st

Below Floor Plumbing Rough-in - Public Toilets - 1st

Patch Floors & Walls Public Toilets- 1st

Inspect Below Floor Plumbing - Public Toilets - 1st

Plumbing Rough-in - Public Toilets - 1st

Restore Ceilings in Space Below Public Toilets - 1st

Ductwork Rough-in - Public Toilets - 1st

Mech. Piping Rough-in & FTR - Public Toilets - 1st

Fire Protection Rough-in - Public Toilets - 1st

Drywall Framing - Public Toilets - 1st

Electrical Rough-in - Public Toilets - 1st

Build GWB Soffits & Ceilings - Public Toilets - 1st

In-Wall Inspections - Public Toilets - 1st

Install & Tape GWB - Public Toilets - 1st

Prime (&1st) Painting - Public Toilets - 1st

Install Porcelain/Ceramic Tile - Public Toilets - 1st

Install Ceiling Grid & Framing - Public Toilets - 1st

Install Vanities & Counters - Public Toilets - 1st

Sprinkler Drops & Heads - Public Toilets - 1st

Install RGDs - Public Toilets - 1st

Install Ceiling Light Fixtures - Public Toilets - 1st

Install Plumbing Fixtures - Public Toilets - 1st

Above Ceiling Inspections - Public Toilets - 1st

Set Ceiling Pads - Public Toilets - 1st

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15788 Install Toilet Partitions - Public Toilets - 1st 2 01-Nov-16 02-Nov-16 88

A15804 Finish Plumbing Connections & Trim - Public Toilets - 1st 3 01-Nov-16 03-Nov-16 91

A15794 Install Toilet Accessories - Public Toilets - 1st 1 03-Nov-16 03-Nov-16 88

A15806 Finish Painting - Public Toilets - 1st 2 04-Nov-16 07-Nov-16 88

A15810 Electrical Devices & Finish - Public Toilets - 1st 2 04-Nov-16 07-Nov-16 89

A15814 Install Lighted Exit Signs - Public Toilets - 1st 1 08-Nov-16 08-Nov-16 88

A15808 Install Doors & Hardware - Public Toilets - 1st 1 08-Nov-16 08-Nov-16 88

A15820 Controls Finish - Public Toilets - 1st 1 08-Nov-16 08-Nov-16 88

A15822 Fire Alarm Devices & Finish - Public Toilets - 1st 1 08-Nov-16 08-Nov-16 88

A15816 Technology Devices & Finish - Public Toilets - 1st 1 08-Nov-16 08-Nov-16 88

A15818 Inst Wall Protection, Bumpers & Corner Guards - Public Toilets - 1st 1 08-Nov-16 08-Nov-16 89

A15812 Install Signage - Public Toilets - 1st 1 09-Nov-16 09-Nov-16 88

A15824 Final Electrical Inspection - Public Toilets - 1st 1 09-Nov-16 09-Nov-16 88

A15826 Final Plumbing & Mechanical Inspections - Public Toilets - 1st 1 09-Nov-16 09-Nov-16 88

A15828 Substantial Completion - Public Toilets - 1st 0 09-Nov-16 88

A15946 1st Floor Public Toilets Punchlist 5 10-Nov-16 15-Nov-16 106

Stairs Phase 1Stairs Phase 1 119 12-Jul-16 05-Jan-17 87

A15902 Abate Stair 1(S) & Adjacent Corridors 10 12-Jul-16 23-Jul-16 153

A15835 Abate Stairs 3,8,9 (N) & Adjacent Corridors 15 12-Jul-16 29-Jul-16 164

A15904 Demo Floor Finishes Stair 1(S) 2 23-Jul-16 26-Jul-16 153

A15865 Core For New Plumbing Risers at Stair 1 (S) 2 26-Jul-16 28-Jul-16 153

A15847 Demo Floor Finishes Stairs 3,8,9 (N) 6 29-Jul-16 04-Aug-16 164

A15940 Abate Stair 2 (N) & Adjacent Corridors 10 29-Jul-16 09-Aug-16 172

A15861 Demo Walls at Stairs 8,9 (N) 2 04-Aug-16 07-Aug-16 164

A15883 Patch Plaster Stairs 3,8,9 (N) 4 08-Aug-16 11-Aug-16 132

A15867 Core For New Plumbing Risers at Stair 2 (N) 2 09-Aug-16 11-Aug-16 172

A15877 Patch & Paint Stairs 3,8,9 (N) 8 11-Aug-16 20-Aug-16 164

A15873 Install New 2-Hr Metal & Glass Wall at Stairs 8,9 (Flrs 1,2) 9 20-Aug-16 30-Aug-16 170

A15841 Remove & Replace Handrails Stairs 3,8,9 (N) 15 20-Aug-16 07-Sep-16 164

A15855 Install New Floor Finishes Stairs 3,8,9 (N) 6 07-Sep-16 14-Sep-16 164

A15839 Abate Stair 6 (C) & Adjacent Corridors 10 09-Sep-16 21-Sep-16 138

A15849 Demo Floor Finishes Stair 6 (C) 2 21-Sep-16 23-Sep-16 138

A15863 Demo Walls at Stair 6 (C) 2 23-Sep-16 26-Sep-16 138

A15881 Patch Plaster Stair 6 (C) 2 26-Sep-16 27-Sep-16 112

A15879 Patch & Paint Stair 6 (C) 4 27-Sep-16 01-Oct-16 139

A15869 Install New 2-Hr Metal & Glass Wall at Stair 6 (Flrs M,1,2) 9 27-Sep-16 07-Oct-16 142

A15843 Remove & Replace Handrails Stair 6 (C) 8 02-Oct-16 11-Oct-16 139

A15853 Install New Floor Finishes Stair 6 (C) 2 11-Oct-16 13-Oct-16 139

A15900 Build New Walls at Plumbing Risers at Stair 2 (N) 6 21-Nov-16 01-Dec-16 108
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Install Toilet Partitions - Public Toilets - 1st

Finish Plumbing Connections & Trim - Public Toilets - 1st

Install Toilet Accessories - Public Toilets - 1st

Finish Painting - Public Toilets - 1st

Electrical Devices & Finish - Public Toilets - 1st

Install Lighted Exit Signs - Public Toilets - 1st

Install Doors & Hardware - Public Toilets - 1st

Controls Finish - Public Toilets - 1st

Fire Alarm Devices & Finish - Public Toilets - 1st

Technology Devices & Finish - Public Toilets - 1st

Inst Wall Protection, Bumpers & Corner Guards - Public Toilets - 1st

Install Signage - Public Toilets - 1st

Final Electrical Inspection - Public Toilets - 1st

Final Plumbing & Mechanical Inspections - Public Toilets - 1st

Substantial Completion - Public Toilets - 1st

1st Floor Public Toilets Punchlist

Abate Stair 1(S) & Adjacent Corridors

Abate Stairs 3,8,9 (N) & Adjacent Corridors

Demo Floor Finishes Stair 1(S)

Core For New Plumbing Risers at Stair 1 (S)

Demo Floor Finishes Stairs 3,8,9 (N)

Abate Stair 2 (N) & Adjacent Corridors

Demo Walls at Stairs 8,9 (N)

Patch Plaster Stairs 3,8,9 (N)

Core For New Plumbing Risers at Stair 2 (N)

Patch & Paint Stairs 3,8,9 (N)

Install New 2-Hr Metal & Glass Wall at Stairs 8,9 (Flrs 1,2)

Remove & Replace Handrails Stairs 3,8,9 (N)

Install New Floor Finishes Stairs 3,8,9 (N)

Abate Stair 6 (C) & Adjacent Corridors

Demo Floor Finishes Stair 6 (C)

Demo Walls at Stair 6 (C)

Patch Plaster Stair 6 (C)

Patch & Paint Stair 6 (C)

Install New 2-Hr Metal & Glass Wall at Stair 6 (Flrs M,1,2)

Remove & Replace Handrails Stair 6 (C)

Install New Floor Finishes Stair 6 (C)

Build New Walls at Plumbing Risers at Stair 2 (N)

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 22 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A15938 Patch Plaster Stairs 2 (N) 4 01-Dec-16 06-Dec-16 87

A15936 Patch & Paint Stairs 2 (N) 8 06-Dec-16 15-Dec-16 108

A15908 Build New Walls at Plumbing Risers at Stair 1 (S) 6 08-Dec-16 15-Dec-16 64

A15918 Plaster Patch at Stair 1(S) 1 15-Dec-16 16-Dec-16 64

A15934 Remove & Replace Handrails Stairs 2 (N) 15 15-Dec-16 05-Jan-17 108

A15914 Patch & Paint Stair 1 (S) 2 16-Dec-16 19-Dec-16 64

A15906 Remove & Replace Handrails Stair 1(S) 4 19-Dec-16 23-Dec-16 64

A15916 Install New Floor Finishes Stair 1(S) 4 24-Dec-16 29-Dec-16 64

Second FloorSecond Floor 179 26-Jul-16 12-Apr-17 94

A8011 Test & Balance/Pre-commission BL131 HVAC at L2 Cardio 5 13-Mar-17 18-Mar-17 28

Cardiac Step DoCardiac Step Down 179 26-Jul-16 12-Apr-17 5

A9909 Start Cardiology Step Down Renovation 0 26-Jul-16 44

A9914 Set Protections & Enclosures - Cardiology Step Down 2 26-Jul-16 27-Jul-16 44

A9061 Remove Ceilings & Scan Overhead MEP Cardiology Step Down 3 26-Jul-16 28-Jul-16 51

A9919 Electrical CCMS & Demo - Cardiology Step Down 10 26-Jul-16 08-Aug-16 44

A9062 Abatement Cardiology Stepdown 15 08-Aug-16 24-Aug-16 55

A9063 MEP Coordination Cardiology Step Down 10 09-Aug-16 22-Aug-16 68

A9924 Doors, Walls & General Demo - Cardiology Step Down 10 25-Aug-16 08-Sep-16 44

A9929 Mechanical CCMS & Demo - Cardiology Step Down 10 25-Aug-16 08-Sep-16 47

A9934 Demo Floor Finishes (Non ACM) & Prep - Cardiology Step Down 3 09-Sep-16 13-Sep-16 44

A9939 Drop Ceilings at Dental Below & Prep for Coring 3 13-Sep-16 16-Sep-16 54

A9935 Floor Prep (Scarify/Bead Blast) - Cardiology Step Down 7 14-Sep-16 20-Sep-16 75

A9944 Core & Cut Floors & Walls - Cardiology Step Down 4 16-Sep-16 21-Sep-16 54

A9949 Below Floor Plumbing Rough-in - Cardiology Step Down 5 21-Sep-16 27-Sep-16 54

A9959 Fire Protection Rough-in - Cardiology Step Down 10 21-Sep-16 04-Oct-16 97

A9989 Inspect Below Floor Plumbing - Cardiology Step Down 1 27-Sep-16 28-Sep-16 65

A9969 Plumbing Rough-in - Cardiology Step Down 10 27-Sep-16 10-Oct-16 44

A9999 Restore Ceilings in Space Below Cardiology Step Down 5 28-Sep-16 04-Oct-16 166

A9974 Drywall Framing - Cardiology Step Down 10 30-Sep-16 13-Oct-16 44

A9954 Mech. Piping Rough-in & FTR - Cardiology Step Down 10 06-Oct-16 19-Oct-16 45

A9979 Electrical Rough-in - Cardiology Step Down 10 07-Oct-16 20-Oct-16 44

A9984 Build GWB Soffits & Ceilings - Cardiology Step Down 10 07-Oct-16 20-Oct-16 50

A10004 In-Wall Inspections - Cardiology Step Down 1 21-Oct-16 21-Oct-16 44

A10009 Install & Tape GWB - Cardiology Step Down 10 24-Oct-16 04-Nov-16 44

A10184 Plbng Connections at Equip - Cardiology Step Down 10 01-Nov-16 14-Nov-16 103

A10179 Elect Connections at Equip - Cardiology Step Down 8 03-Nov-16 14-Nov-16 104

R1185 Install Owner Equipment at Cardiac Step Down Renovated Space 5 07-Nov-16 11-Nov-16 103

A10014 Prime (&1st) Painting - Cardiology Step Down 10 07-Nov-16 18-Nov-16 44

A10194 Final Equipment Inspection - Cardiology Step Down 1 15-Nov-16 15-Nov-16 104
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Patch Plaster Stairs 2 (N)

Patch & Paint Stairs 2 (N)

Build New Walls at Plumbing Risers at Stair 1 (S)

Plaster Patch at Stair 1(S)

Remove & Replace Handrails Stairs 2 (N)

Patch & Paint Stair 1 (S)

Remove & Replace Handrails Stair 1(S)

Install New Floor Finishes Stair 1(S)

Test & Balance/Pre-commission BL131 HVAC at L2 Cardio

Start Cardiology Step Down Renovation

Set Protections & Enclosures - Cardiology Step Down

Remove Ceilings & Scan Overhead MEP Cardiology Step Down

Electrical CCMS & Demo - Cardiology Step Down

Abatement Cardiology Stepdown

MEP Coordination Cardiology Step Down

Doors, Walls & General Demo - Cardiology Step Down

Mechanical CCMS & Demo - Cardiology Step Down

Demo Floor Finishes (Non ACM) & Prep - Cardiology Step Down

Drop Ceilings at Dental Below & Prep for Coring

Floor Prep (Scarify/Bead Blast) - Cardiology Step Down

Core & Cut Floors & Walls - Cardiology Step Down

Below Floor Plumbing Rough-in - Cardiology Step Down

Fire Protection Rough-in - Cardiology Step Down

Inspect Below Floor Plumbing - Cardiology Step Down

Plumbing Rough-in - Cardiology Step Down

Restore Ceilings in Space Below Cardiology Step Down

Drywall Framing - Cardiology Step Down

Mech. Piping Rough-in & FTR - Cardiology Step Down

Electrical Rough-in - Cardiology Step Down

Build GWB Soffits & Ceilings - Cardiology Step Down

In-Wall Inspections - Cardiology Step Down

Install & Tape GWB - Cardiology Step Down

Plbng Connections at Equip - Cardiology Step Down

Elect Connections at Equip - Cardiology Step Down

Install Owner Equipment at Cardiac Step Down Renovated Space

Prime (&1st) Painting - Cardiology Step Down

Final Equipment Inspection - Cardiology Step Down

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 23 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A10024 Install Lockers - Cardiology Step Down 1 21-Nov-16 21-Nov-16 80

A10019 Install Ceramic Tile - Cardiology Step Down 5 21-Nov-16 30-Nov-16 76

A10039 Install Ceiling Grid & Framing - Cardiology Step Down 10 21-Nov-16 07-Dec-16 44

A10029 Install Millwork & Paneling - Cardiology Step Down 10 21-Nov-16 07-Dec-16 56

A10034 Install Plumbing Fixtures - Cardiology Step Down 5 01-Dec-16 07-Dec-16 76

A10044 Install Toilet Partitions - Cardiology Step Down 2 08-Dec-16 09-Dec-16 78

A10059 Sprinkler Drops & Heads - Cardiology Step Down 8 08-Dec-16 19-Dec-16 46

A10064 Install RGDs - Cardiology Step Down 8 08-Dec-16 19-Dec-16 46

A10069 Install Ceiling Light Fixtures - Cardiology Step Down 10 08-Dec-16 21-Dec-16 44

A10049 Install Resilient Flooring - Cardiology Step Down 10 08-Dec-16 21-Dec-16 56

A10054 Install Toilet Accessories - Cardiology Step Down 1 12-Dec-16 12-Dec-16 78

A10074 Install Casework - Cardiology Step Down 10 22-Dec-16 10-Jan-17 56

A10094 Install FTR Enclosures - Cardiology Step Down 5 04-Jan-17 10-Jan-17 61

A10084 Finish Plumbing Connections & Trim - Cardiology Step Down 8 11-Jan-17 20-Jan-17 56

A10119 Install Misc. Wall Equipment & Accessories - Cardiology Step Down 5 23-Jan-17 27-Jan-17 56

A9964 Ductwork Rough-in - Cardiology Step Down 20 24-Jan-17 20-Feb-17 5

A9994 Above Ceiling Inspections - Cardiology Step Down 2 21-Feb-17 22-Feb-17 5

A10079 Set Ceiling Pads - Cardiology Step Down 8 23-Feb-17 06-Mar-17 5

A9209 Balance Cardio Stepdown HVAC 5 07-Mar-17 13-Mar-17 27

A10089 Install Carpet - Cardiology Step Down 8 07-Mar-17 16-Mar-17 5

A10124 Finish Painting - Cardiology Step Down 10 16-Mar-17 29-Mar-17 5

A10099 Install Baseboard - Cardiology Step Down 1 17-Mar-17 17-Mar-17 23

A10104 Install Doors & Hardware - Cardiology Step Down 8 17-Mar-17 28-Mar-17 5

A10114 Interior Glass Storefronts & End Panels - Cardiology Step Down 8 17-Mar-17 28-Mar-17 5

A10174 Electrical Devices & Finish - Cardiology Step Down 5 27-Mar-17 31-Mar-17 12

A10109 Interior Misc. Glazing - Cardiology Step Down 2 29-Mar-17 30-Mar-17 14

A10134 Install Signage - Cardiology Step Down 1 30-Mar-17 30-Mar-17 14

A10154 Install Tack & White Boards - Cardiology Step Down 2 30-Mar-17 31-Mar-17 13

A10129 Install Lighted Exit Signs - Cardiology Step Down 3 30-Mar-17 03-Apr-17 11

A10169 Install Shelving - Cardiology Step Down 3 30-Mar-17 03-Apr-17 12

A10149 Technology Devices & Finish - Cardiology Step Down 5 30-Mar-17 05-Apr-17 9

A10159 Install Motorized Rolling Shades - Cardiology Step Down 5 30-Mar-17 05-Apr-17 10

A10164 Inst Wall Protection, Bumpers & Corner Guards - Cardiology Step Down 5 30-Mar-17 05-Apr-17 10

A10139 Controls Finish - Cardiology Step Down 8 30-Mar-17 10-Apr-17 5

A10144 Fire Alarm Devices & Finish - Cardiology Step Down 8 30-Mar-17 10-Apr-17 5

A10189 Final Electrical Inspection - Cardiology Step Down 1 11-Apr-17 11-Apr-17 6

A10199 Final Plumbing & Mechanical Inspections - Cardiology Step Down 2 11-Apr-17 12-Apr-17 5

A10204 Substantial Completion - Cardiology Step Down 0 12-Apr-17 5

Electrical/IDF RElectrical/IDF Rooms 2nd Floor North 66 27-Sep-16 05-Jan-17 58
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Install Lockers - Cardiology Step Down

Install Ceramic Tile - Cardiology Step Down

Install Ceiling Grid & Framing - Cardiology Step Down

Install Millwork & Paneling - Cardiology Step Down

Install Plumbing Fixtures - Cardiology Step Down

Install Toilet Partitions - Cardiology Step Down

Sprinkler Drops & Heads - Cardiology Step Down

Install RGDs - Cardiology Step Down

Install Ceiling Light Fixtures - Cardiology Step Down

Install Resilient Flooring - Cardiology Step Down

Install Toilet Accessories - Cardiology Step Down

Install Casework - Cardiology Step Down

Install FTR Enclosures - Cardiology Step Down

Finish Plumbing Connections & Trim - Cardiology Step Down

Install Misc. Wall Equipment & Accessories - Cardiology Step Down

Ductwork Rough-in - Cardiology Step Down

Above Ceiling Inspections - Cardiology Step Down

Set Ceiling Pads - Cardiology Step Down

Balance Cardio Stepdown HVAC

Install Carpet - Cardiology Step Down

Finish Painting - Cardiology Step Down

Install Baseboard - Cardiology Step Down

Install Doors & Hardware - Cardiology Step Down

Interior Glass Storefronts & End Panels - Cardiology Step Down

Electrical Devices & Finish - Cardiology Step Down

Interior Misc. Glazing - Cardiology Step Down

Install Signage - Cardiology Step Down

Install Tack & White Boards - Cardiology Step Down

Install Lighted Exit Signs - Cardiology Step Down

Install Shelving - Cardiology Step Down

Technology Devices & Finish - Cardiology Step Down

Install Motorized Rolling Shades - Cardiology Step Down

Inst Wall Protection, Bumpers & Corner Guards - Cardiology Step Down

Controls Finish - Cardiology Step Down

Fire Alarm Devices & Finish - Cardiology Step Down

Final Electrical Inspection - Cardiology Step Down

Final Plumbing & Mechanical Inspections - Cardiology Step Down

Substantial Completion - Cardiology Step Down

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A10384 Start Electrical/IDF Room 2N 0 27-Sep-16 45

A10389 Set Protections & Enclosures - Electrical/IDF Room 2N 1 27-Sep-16 27-Sep-16 45

A10394 Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room 2N 1 27-Sep-16 27-Sep-16 49

A10399 Electrical CCMS & Demo - Electrical/IDF Room 2N 5 27-Sep-16 03-Oct-16 45

A10404 MEP Coordination - Electrical/IDF Room 2N 5 28-Sep-16 04-Oct-16 51

A10409 Abatement  - Electrical/IDF Room 2N 3 03-Oct-16 06-Oct-16 55

A10414 Doors, Walls & General Demo - Electrical/IDF Room 2N 3 06-Oct-16 10-Oct-16 44

A10419 Mechanical CCMS & Demo - Electrical/IDF Room 2N 5 06-Oct-16 12-Oct-16 44

A10424 Demo Floor Finishes & Prep - Electrical/IDF Room 2N 2 11-Oct-16 12-Oct-16 44

A10429 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2N 1 12-Oct-16 13-Oct-16 55

A10434 Core & Cut Floors & Walls - Electrical/IDF Room 2N 1 13-Oct-16 13-Oct-16 44

A10444 Below Floor Electrical -  - Electrical/IDF Room 2N 2 13-Oct-16 15-Oct-16 134

A10439 Fire Protection Rough-in - Electrical/IDF Room 2N 2 14-Oct-16 17-Oct-16 87

A10449 Ductwork Rough-in - Electrical/IDF Room 2N 3 14-Oct-16 18-Oct-16 44

A10454 Mech. Piping Rough-in - Electrical/IDF Room 2N 3 14-Oct-16 18-Oct-16 83

A10459 Inspect Below Floor Electrical - Electrical/IDF Room 2N 1 16-Oct-16 17-Oct-16 134

A10464 Restore Ceilings in Space Below - Electrical/IDF Room 2N 1 17-Oct-16 18-Oct-16 134

A10469 Drywall Framing, Blocking & HM - Electrical/IDF Room 2N 3 19-Oct-16 21-Oct-16 83

A10474 Electrical In-wall Rough-in - Electrical/IDF Room 2N 3 20-Oct-16 24-Oct-16 83

A10479 In-Wall Inspections - Electrical/IDF Room 2N 1 25-Oct-16 25-Oct-16 83

A10484 Install & Tape GWB - Electrical/IDF Room 2N 5 26-Oct-16 01-Nov-16 83

A10489 Install RGDs - Electrical/IDF Room 2N 1 02-Nov-16 02-Nov-16 97

A10494 Install Backboards - Electrical/IDF Room 2N 2 02-Nov-16 03-Nov-16 83

A10499 Painting - Electrical/IDF Room 2N 2 04-Nov-16 07-Nov-16 83

A10504 Install IDF Racks & Panels - Electrical/IDF Room 2N 5 04-Nov-16 10-Nov-16 85

A10509 Pull & Terminate Data Wire - Electrical/IDF Room 2N 10 04-Nov-16 17-Nov-16 85

A10514 Fire Alarm Devices & Finish - Electrical/IDF Room 2N 1 08-Nov-16 08-Nov-16 92

A10519 Technology Devices & Finish - Electrical/IDF Room 2N 1 08-Nov-16 08-Nov-16 92

A10524 Install Doors & Hardware - Electrical/IDF Room 2N 2 08-Nov-16 09-Nov-16 92

A10529 Electrical Devices & Finish - Electrical/IDF Room 2N 3 08-Nov-16 10-Nov-16 90

A10534 Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room 2N 5 08-Nov-16 14-Nov-16 83

A10539 Install Ceiling Light Fixtures - Electrical/IDF Room 2N 5 08-Nov-16 14-Nov-16 89

A10544 Pull & Terminate Power Feeders - Electrical/IDF Room 2N 10 08-Nov-16 21-Nov-16 83

A10549 Final Electrical Inspection - Electrical/IDF Room 2N 1 05-Jan-17 05-Jan-17 58

A10554 Substantial Completion - Electrical/IDF Room 2N 0 05-Jan-17 58

Electrical/IDF RElectrical/IDF Rooms 2nd Floor South 61 04-Oct-16 05-Jan-17 163

A10579 Start Electrical/IDF Room 2S 0 04-Oct-16 184

A10584 Set Protections & Enclosures - Electrical/IDF Room 2S 1 04-Oct-16 04-Oct-16 184

A10564 Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room 2S 1 04-Oct-16 04-Oct-16 188
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Start Electrical/IDF Room 2N

Set Protections & Enclosures - Electrical/IDF Room 2N

Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room 2N

Electrical CCMS & Demo - Electrical/IDF Room 2N

MEP Coordination - Electrical/IDF Room 2N

Abatement  - Electrical/IDF Room 2N

Doors, Walls & General Demo - Electrical/IDF Room 2N

Mechanical CCMS & Demo - Electrical/IDF Room 2N

Demo Floor Finishes & Prep - Electrical/IDF Room 2N

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2N

Core & Cut Floors & Walls - Electrical/IDF Room 2N

Below Floor Electrical -  - Electrical/IDF Room 2N

Fire Protection Rough-in - Electrical/IDF Room 2N

Ductwork Rough-in - Electrical/IDF Room 2N

Mech. Piping Rough-in - Electrical/IDF Room 2N

Inspect Below Floor Electrical - Electrical/IDF Room 2N

Restore Ceilings in Space Below - Electrical/IDF Room 2N

Drywall Framing, Blocking & HM - Electrical/IDF Room 2N

Electrical In-wall Rough-in - Electrical/IDF Room 2N

In-Wall Inspections - Electrical/IDF Room 2N

Install & Tape GWB - Electrical/IDF Room 2N

Install RGDs - Electrical/IDF Room 2N

Install Backboards - Electrical/IDF Room 2N

Painting - Electrical/IDF Room 2N

Install IDF Racks & Panels - Electrical/IDF Room 2N

Pull & Terminate Data Wire - Electrical/IDF Room 2N

Fire Alarm Devices & Finish - Electrical/IDF Room 2N

Technology Devices & Finish - Electrical/IDF Room 2N

Install Doors & Hardware - Electrical/IDF Room 2N

Electrical Devices & Finish - Electrical/IDF Room 2N

Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room 2N

Install Ceiling Light Fixtures - Electrical/IDF Room 2N

Pull & Terminate Power Feeders - Electrical/IDF Room 2N

Final Electrical Inspection - Electrical/IDF Room 2N

Substantial Completion - Electrical/IDF Room 2N

Start Electrical/IDF Room 2S

Set Protections & Enclosures - Electrical/IDF Room 2S

Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room 2S

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A10594 Electrical CCMS & Demo - Electrical/IDF Room 2S 5 04-Oct-16 10-Oct-16 184

A10574 MEP Coordination - Electrical/IDF Room 2S 5 05-Oct-16 11-Oct-16 190

A10569 Abatement  - Electrical/IDF Room 2S 3 10-Oct-16 13-Oct-16 227

A10589 Doors, Walls & General Demo - Electrical/IDF Room 2S 3 13-Oct-16 17-Oct-16 183

A10599 Mechanical CCMS & Demo - Electrical/IDF Room 2S 5 13-Oct-16 19-Oct-16 183

A10604 Demo Floor Finishes & Prep - Electrical/IDF Room 2S 2 18-Oct-16 19-Oct-16 183

A10714 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2S 1 19-Oct-16 20-Oct-16 227

A10609 Core & Cut Floors & Walls - Electrical/IDF Room 2S 1 20-Oct-16 20-Oct-16 183

A10709 Below Floor Electrical -  - Electrical/IDF Room 2S 2 20-Oct-16 22-Oct-16 256

A10614 Fire Protection Rough-in - Electrical/IDF Room 2S 2 21-Oct-16 24-Oct-16 187

A10619 Ductwork Rough-in - Electrical/IDF Room 2S 3 21-Oct-16 25-Oct-16 183

A10624 Mech. Piping Rough-in - Electrical/IDF Room 2S 3 21-Oct-16 25-Oct-16 183

A10719 Inspect Below Floor Electrical - Electrical/IDF Room 2S 1 23-Oct-16 24-Oct-16 256

A10724 Restore Ceilings in Space Below - Electrical/IDF Room 2S 1 24-Oct-16 25-Oct-16 256

A10629 Drywall Framing, Blocking & HM - Electrical/IDF Room 2S 3 26-Oct-16 28-Oct-16 183

A10634 Electrical In-wall Rough-in - Electrical/IDF Room 2S 3 27-Oct-16 31-Oct-16 183

A10639 In-Wall Inspections - Electrical/IDF Room 2S 1 01-Nov-16 01-Nov-16 183

A10644 Install & Tape GWB - Electrical/IDF Room 2S 5 02-Nov-16 08-Nov-16 183

A10669 Install RGDs - Electrical/IDF Room 2S 1 09-Nov-16 09-Nov-16 197

A10729 Install Backboards - Electrical/IDF Room 2S 2 09-Nov-16 10-Nov-16 183

A10649 Painting - Electrical/IDF Room 2S 2 11-Nov-16 14-Nov-16 183

A10694 Fire Alarm Devices & Finish - Electrical/IDF Room 2S 1 15-Nov-16 15-Nov-16 192

A10699 Technology Devices & Finish - Electrical/IDF Room 2S 1 15-Nov-16 15-Nov-16 192

A10684 Install Doors & Hardware - Electrical/IDF Room 2S 2 15-Nov-16 16-Nov-16 192

A10679 Electrical Devices & Finish - Electrical/IDF Room 2S 3 15-Nov-16 17-Nov-16 190

A11639 Install IDF Racks & Panels - Electrical/IDF Room 2S 5 15-Nov-16 21-Nov-16 183

A10734 Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room 2S 5 15-Nov-16 21-Nov-16 184

A10664 Install Ceiling Light Fixtures - Electrical/IDF Room 2S 5 15-Nov-16 21-Nov-16 189

A11644 Pull & Terminate Data Wire - Electrical/IDF Room 2S 10 15-Nov-16 01-Dec-16 183

A10674 Pull & Terminate Power Feeders - Electrical/IDF Room 2S 10 15-Nov-16 01-Dec-16 184

A10689 Final Electrical Inspection - Electrical/IDF Room 2S 1 05-Jan-17 05-Jan-17 163

A10704 Substantial Completion - Electrical/IDF Room 2S 0 05-Jan-17 163

First FloorFirst Floor 143 15-Aug-16 14-Mar-17 41

A8010 Test & Balance/Pre-commission BL131 HVAC at L1 Psych 1 13-Mar-17 14-Mar-17 0

Dental Clinic 1sDental Clinic 1st Floor North 143 15-Aug-16 14-Mar-17 1

A9400 Start 1N Dental Clinic (incl. parts of South) 0 15-Aug-16 0

A9405 Set Protections & Enclosures - 1N Dental 2 15-Aug-16 16-Aug-16 0

A9420 Remove Ceilings & Scan Overhead MEP 1N Dental 8 15-Aug-16 24-Aug-16 2

A9410 Disconnect & Remove Chairs, Consoles & Casework - 1N Dental 10 15-Aug-16 26-Aug-16 2
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Electrical CCMS & Demo - Electrical/IDF Room 2S

MEP Coordination - Electrical/IDF Room 2S

Abatement  - Electrical/IDF Room 2S

Doors, Walls & General Demo - Electrical/IDF Room 2S

Mechanical CCMS & Demo - Electrical/IDF Room 2S

Demo Floor Finishes & Prep - Electrical/IDF Room 2S

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2S

Core & Cut Floors & Walls - Electrical/IDF Room 2S

Below Floor Electrical -  - Electrical/IDF Room 2S

Fire Protection Rough-in - Electrical/IDF Room 2S

Ductwork Rough-in - Electrical/IDF Room 2S

Mech. Piping Rough-in - Electrical/IDF Room 2S

Inspect Below Floor Electrical - Electrical/IDF Room 2S

Restore Ceilings in Space Below - Electrical/IDF Room 2S

Drywall Framing, Blocking & HM - Electrical/IDF Room 2S

Electrical In-wall Rough-in - Electrical/IDF Room 2S

In-Wall Inspections - Electrical/IDF Room 2S

Install & Tape GWB - Electrical/IDF Room 2S

Install RGDs - Electrical/IDF Room 2S

Install Backboards - Electrical/IDF Room 2S

Painting - Electrical/IDF Room 2S

Fire Alarm Devices & Finish - Electrical/IDF Room 2S

Technology Devices & Finish - Electrical/IDF Room 2S

Install Doors & Hardware - Electrical/IDF Room 2S

Electrical Devices & Finish - Electrical/IDF Room 2S

Install IDF Racks & Panels - Electrical/IDF Room 2S

Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room 2S

Install Ceiling Light Fixtures - Electrical/IDF Room 2S

Pull & Terminate Data Wire - Electrical/IDF Room 2S

Pull & Terminate Power Feeders - Electrical/IDF Room 2S

Final Electrical Inspection - Electrical/IDF Room 2S

Substantial Completion - Electrical/IDF Room 2S

Test & Balance/Pre-commission BL131 HVAC at L1 Psych

Start 1N Dental Clinic (incl. parts of South)

Set Protections & Enclosures - 1N Dental

Remove Ceilings & Scan Overhead MEP 1N Dental

Disconnect & Remove Chairs, Consoles & Casework - 1N Dental

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A9415 Electrical CCMS & Demo - 1N Dental 10 16-Aug-16 27-Aug-16 0

A9450 MEP Coordination 1N Dental 15 25-Aug-16 15-Sep-16 17

A9440 Abatement 1N Dental 15 27-Aug-16 14-Sep-16 0

A9430 Mechanical CCMS & Demo - 1N Dental 15 14-Sep-16 02-Oct-16 0

A9435 Demo Floor Finishes & Prep - 1N Dental 2 15-Sep-16 16-Sep-16 10

A9425 Doors, Walls & General Demo - 1N Dental 5 15-Sep-16 21-Sep-16 7

A9441 Floor Prep (Scarify/Bead Blast) - 1N Dental 7 22-Sep-16 28-Sep-16 35

A9445 Drop Ceilings at Rad. Onc. Below & Prep for Coring 5 26-Sep-16 02-Oct-16 0

A9455 Core & Cut Floors & Walls - 1N Dental 8 02-Oct-16 11-Oct-16 0

A9465 Mech. Piping Rough-in & FTR - 1N Dental 10 11-Oct-16 24-Oct-16 19

A9470 Fire Protection Rough-in - 1N Dental 10 11-Oct-16 24-Oct-16 56

A9475 Ductwork Rough-in - 1N Dental 15 11-Oct-16 31-Oct-16 0

A9460 Below Floor Plumbing Rough-in - 1N Dental 15 11-Oct-16 28-Oct-16 13

A9480 Plumbing Rough-in - 1N Dental 10 17-Oct-16 31-Oct-16 11

A9485 Drywall Framing - 1N Dental 10 19-Oct-16 01-Nov-16 11

A9490 Electrical Rough-in - 1N Dental 10 21-Oct-16 03-Nov-16 11

A9505 Build GWB Soffits & Ceilings - 1N Dental 10 26-Oct-16 08-Nov-16 15

A9495 Inspect Below Floor Plumbing - 1N Dental 1 28-Oct-16 29-Oct-16 14

A9500 Restore Celings in Space Below 1N Dental 5 29-Oct-16 03-Nov-16 107

A9515 In-Wall Inspections - 1N Dental 2 04-Nov-16 07-Nov-16 11

A9520 Install & Tape GWB - 1N Dental 10 08-Nov-16 21-Nov-16 11

A9525 Prime (&1st) Painting - 1N Dental 5 22-Nov-16 01-Dec-16 11

A9530 Install Ceramic Tile - 1N Dental 5 22-Nov-16 01-Dec-16 47

A9535 Install Lockers - 1N Dental 2 02-Dec-16 05-Dec-16 48

A9545 Install Millwork & Paneling - 1N Dental 5 02-Dec-16 08-Dec-16 24

A9550 Install Plumbing Fixtures - 1N Dental 5 02-Dec-16 08-Dec-16 47

A9540 Install Ceiling Grid & Framing - 1N Dental 10 02-Dec-16 15-Dec-16 11

A9555 Install Toilet Partitions - 1N Dental 1 09-Dec-16 09-Dec-16 48

A9575 Install Resilient Flooring - 1N Dental 8 09-Dec-16 20-Dec-16 24

A9580 Install Toilet Accessories - 1N Dental 1 12-Dec-16 12-Dec-16 48

A9560 Sprinkler Drops & Heads - 1N Dental 5 16-Dec-16 22-Dec-16 16

A9570 Install RGDs - 1N Dental 5 16-Dec-16 22-Dec-16 16

A9565 Install Ceiling Light Fixtures - 1N Dental 10 16-Dec-16 04-Jan-17 11

A9605 Install Consoles, & Casework - 1N Dental 15 21-Dec-16 16-Jan-17 27

A9510 Above Ceiling Inspections - 1N Dental 2 05-Jan-17 06-Jan-17 11

A9625 Finish Plumbing Connections & Trim - 1N Dental 10 06-Jan-17 19-Jan-17 31

A9585 Set Ceiling Pads - 1N Dental 2 09-Jan-17 10-Jan-17 11

A9630 Install FTR Enclosures - 1N Dental 5 10-Jan-17 16-Jan-17 27

A9590 Install Carpet - 1N Dental 2 11-Jan-17 12-Jan-17 11
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Electrical CCMS & Demo - 1N Dental

MEP Coordination 1N Dental

Abatement 1N Dental

Mechanical CCMS & Demo - 1N Dental

Demo Floor Finishes & Prep - 1N Dental

Doors, Walls & General Demo - 1N Dental

Floor Prep (Scarify/Bead Blast) - 1N Dental

Drop Ceilings at Rad. Onc. Below & Prep for Coring

Core & Cut Floors & Walls - 1N Dental

Mech. Piping Rough-in & FTR - 1N Dental

Fire Protection Rough-in - 1N Dental

Ductwork Rough-in - 1N Dental

Below Floor Plumbing Rough-in - 1N Dental

Plumbing Rough-in - 1N Dental

Drywall Framing - 1N Dental

Electrical Rough-in - 1N Dental

Build GWB Soffits & Ceilings - 1N Dental

Inspect Below Floor Plumbing - 1N Dental

Restore Celings in Space Below 1N Dental

In-Wall Inspections - 1N Dental

Install & Tape GWB - 1N Dental

Prime (&1st) Painting - 1N Dental

Install Ceramic Tile - 1N Dental

Install Lockers - 1N Dental

Install Millwork & Paneling - 1N Dental

Install Plumbing Fixtures - 1N Dental

Install Ceiling Grid & Framing - 1N Dental

Install Toilet Partitions - 1N Dental

Install Resilient Flooring - 1N Dental

Install Toilet Accessories - 1N Dental

Sprinkler Drops & Heads - 1N Dental

Install RGDs - 1N Dental

Install Ceiling Light Fixtures - 1N Dental

Install Consoles, & Casework - 1N Dental

Above Ceiling Inspections - 1N Dental

Finish Plumbing Connections & Trim - 1N Dental

Set Ceiling Pads - 1N Dental

Install FTR Enclosures - 1N Dental

Install Carpet - 1N Dental

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A9595 Install Baseboard - 1N Dental 2 13-Jan-17 16-Jan-17 41

A9600 Install Doors & Hardware - 1N Dental 5 13-Jan-17 19-Jan-17 11

A9610 Interior Misc. Glazing - 1N Dental 2 20-Jan-17 23-Jan-17 36

A9700 Install Misc. Wall Equipment & Accessories - 1N Dental 5 20-Jan-17 26-Jan-17 31

A9615 Interior Glass Storefronts & End Panels - 1N Dental 8 20-Jan-17 31-Jan-17 11

A9620 Install Dental Chairs - 1N Dental 10 27-Jan-17 09-Feb-17 11

A9635 Finish Painting - 1N Dental 5 01-Feb-17 07-Feb-17 11

A9640 Install Lighted Exit Signs - 1N Dental 2 08-Feb-17 09-Feb-17 21

A9645 Install Signage - 1N Dental 2 08-Feb-17 09-Feb-17 23

A9650 Controls Finish - 1N Dental 3 08-Feb-17 10-Feb-17 20

A9655 Fire Alarm Devices & Finish - 1N Dental 3 08-Feb-17 10-Feb-17 20

A9660 Technology Devices & Finish - 1N Dental 3 08-Feb-17 10-Feb-17 20

A9665 Install Tack & White Boards - 1N Dental 3 08-Feb-17 10-Feb-17 22

A9670 Install Motorized Rolling Shades - 1N Dental 5 08-Feb-17 14-Feb-17 20

A9675 Inst Wall Protection, Bumpers & Corner Guards - 1N Dental 5 08-Feb-17 14-Feb-17 20

A9680 Install Shelving - 1N Dental 5 08-Feb-17 14-Feb-17 20

A9690 Electrical Devices & Finish - 1N Dental 8 08-Feb-17 17-Feb-17 15

A9695 Elect Connections at Equip & Dental Chairs - 1N Dental 8 10-Feb-17 21-Feb-17 13

A9685 Plbng Connections at Equip & Dental Chairs - 1N Dental 10 10-Feb-17 23-Feb-17 11

A9710 Final Electrical Inspection - 1N Dental 2 22-Feb-17 23-Feb-17 13

A9705 Final Equipment Inspection - 1N Dental 2 24-Feb-17 27-Feb-17 11

A9715 Final Plumbing & Mechanical Inspections - 1N Dental 2 24-Feb-17 27-Feb-17 11

A9720 Substantial Completion - 1N Dental 0 14-Mar-17 1

Electrical/IDF RElectrical/IDF Rooms 1st Floor North 65 27-Sep-16 04-Jan-17 49

A10209 Start Electrical/IDF Room 1N 0 27-Sep-16 45

A10214 Set Protections & Enclosures - Electrical/IDF Room 1N 1 27-Sep-16 27-Sep-16 45

A10219 Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room 1N 1 27-Sep-16 27-Sep-16 49

A10224 Electrical CCMS & Demo - Electrical/IDF Room 1N 5 27-Sep-16 03-Oct-16 45

A10234 MEP Coordination - Electrical/IDF Room 1N 5 28-Sep-16 04-Oct-16 51

A10229 Abatement  - Electrical/IDF Room 1N 3 03-Oct-16 06-Oct-16 55

A10239 Doors, Walls & General Demo - Electrical/IDF Room 1N 3 06-Oct-16 10-Oct-16 45

A10244 Mechanical CCMS & Demo - Electrical/IDF Room 1N 5 06-Oct-16 12-Oct-16 44

A10249 Demo Floor Finishes & Prep - Electrical/IDF Room 1N 2 11-Oct-16 12-Oct-16 45

A10254 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 1N 1 12-Oct-16 13-Oct-16 55

A10259 Core & Cut Floors & Walls - Electrical/IDF Room 1N 1 13-Oct-16 14-Oct-16 55

A10269 Fire Protection Rough-in - Electrical/IDF Room 1N 2 14-Oct-16 17-Oct-16 72

A10279 Ductwork Rough-in - Electrical/IDF Room 1N 3 14-Oct-16 18-Oct-16 44

A10274 Mech. Piping Rough-in - Electrical/IDF Room 1N 3 14-Oct-16 18-Oct-16 68

A10264 Below Floor Electrical -  - Electrical/IDF Room 1N 2 14-Oct-16 17-Oct-16 121

D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J FM
2015 2016 2017 2018 2019

Install Baseboard - 1N Dental

Install Doors & Hardware - 1N Dental

Interior Misc. Glazing - 1N Dental

Install Misc. Wall Equipment & Accessories - 1N Dental

Interior Glass Storefronts & End Panels - 1N Dental

Install Dental Chairs - 1N Dental

Finish Painting - 1N Dental

Install Lighted Exit Signs - 1N Dental

Install Signage - 1N Dental

Controls Finish - 1N Dental

Fire Alarm Devices & Finish - 1N Dental

Technology Devices & Finish - 1N Dental

Install Tack & White Boards - 1N Dental

Install Motorized Rolling Shades - 1N Dental

Inst Wall Protection, Bumpers & Corner Guards - 1N Dental

Install Shelving - 1N Dental

Electrical Devices & Finish - 1N Dental

Elect Connections at Equip & Dental Chairs - 1N Dental

Plbng Connections at Equip & Dental Chairs - 1N Dental

Final Electrical Inspection - 1N Dental

Final Equipment Inspection - 1N Dental

Final Plumbing & Mechanical Inspections - 1N Dental

Substantial Completion - 1N Dental

Start Electrical/IDF Room 1N

Set Protections & Enclosures - Electrical/IDF Room 1N

Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room 1N

Electrical CCMS & Demo - Electrical/IDF Room 1N

MEP Coordination - Electrical/IDF Room 1N

Abatement  - Electrical/IDF Room 1N

Doors, Walls & General Demo - Electrical/IDF Room 1N

Mechanical CCMS & Demo - Electrical/IDF Room 1N

Demo Floor Finishes & Prep - Electrical/IDF Room 1N

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 1N

Core & Cut Floors & Walls - Electrical/IDF Room 1N

Fire Protection Rough-in - Electrical/IDF Room 1N

Ductwork Rough-in - Electrical/IDF Room 1N

Mech. Piping Rough-in - Electrical/IDF Room 1N

Below Floor Electrical -  - Electrical/IDF Room 1N

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A10284 Inspect Below Floor Electrical - Electrical/IDF Room 1N 1 17-Oct-16 18-Oct-16 121

A10294 Restore Ceilings in Space Below - Electrical/IDF Room 1N 1 18-Oct-16 19-Oct-16 121

A10299 Drywall Framing, Blocking & HM - Electrical/IDF Room 1N 3 19-Oct-16 21-Oct-16 68

A10304 Electrical In-wall Rough-in - Electrical/IDF Room 1N 3 20-Oct-16 24-Oct-16 68

A10309 In-Wall Inspections - Electrical/IDF Room 1N 1 25-Oct-16 25-Oct-16 68

A10314 Install & Tape GWB - Electrical/IDF Room 1N 5 26-Oct-16 01-Nov-16 68

A10334 Install RGDs - Electrical/IDF Room 1N 1 02-Nov-16 02-Nov-16 87

A10315 Install Backboards - Electrical/IDF Room 1N 2 02-Nov-16 03-Nov-16 68

A10319 Painting - Electrical/IDF Room 1N 2 04-Nov-16 07-Nov-16 68

A10324 Install IDF Racks & Panels - Electrical/IDF Room 1N 5 04-Nov-16 10-Nov-16 75

A10329 Pull & Terminate Data Wire - Electrical/IDF Room 1N 10 04-Nov-16 17-Nov-16 75

A10364 Fire Alarm Devices & Finish - Electrical/IDF Room 1N 1 08-Nov-16 08-Nov-16 82

A10369 Technology Devices & Finish - Electrical/IDF Room 1N 1 08-Nov-16 08-Nov-16 82

A10349 Install Doors & Hardware - Electrical/IDF Room 1N 2 08-Nov-16 09-Nov-16 82

A10359 Electrical Devices & Finish - Electrical/IDF Room 1N 3 08-Nov-16 10-Nov-16 80

A10320 Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room 1N 5 08-Nov-16 14-Nov-16 68

A10339 Install Ceiling Light Fixtures - Electrical/IDF Room 1N 5 08-Nov-16 14-Nov-16 79

A10344 Pull & Terminate Power Feeders - Electrical/IDF Room 1N 10 15-Nov-16 01-Dec-16 68

A10374 Final Electrical Inspection - Electrical/IDF Room 1N 1 04-Jan-17 04-Jan-17 49

A10379 Substantial Completion - Electrical/IDF Room 1N 0 04-Jan-17 49

Electrical/IDF RElectrical/IDF Rooms 1st Floor South 61 04-Oct-16 05-Jan-17 88

Main FloorMain Floor 182 12-Jul-16 03-Apr-17 21

Multi-Specialty Multi-Specialty Clinic 130 23-Aug-16 02-Mar-17 18

A12604 Start Multi Specialty Clinic 0 23-Aug-16 19

A12609 Set Protections & Enclosures - Multi Specialty Clinic 2 23-Aug-16 24-Aug-16 19

A12589 Remove Ceilings & Scan Overhead MEP Multi Specialty Clinic 2 23-Aug-16 24-Aug-16 27

A12619 Electrical CCMS & Demo - Multi Specialty Clinic 10 23-Aug-16 06-Sep-16 19

A12594 Abatement Multi Specialty Clinic 2 06-Sep-16 08-Sep-16 24

A12599 MEP Coordination Multi Specialty Clinic 10 07-Sep-16 20-Sep-16 38

A12614 Doors, Walls & General Demo - Multi Specialty Clinic 8 08-Sep-16 19-Sep-16 19

A12624 Mechanical CCMS & Demo - Multi Specialty Clinic 10 08-Sep-16 21-Sep-16 27

A12629 Demo Floor Finishes (Non ACM) & Prep - Multi Specialty Clinic 10 20-Sep-16 03-Oct-16 19

A12889 Drop Ceilings at Spaces Below & Prep for Coring - Multi Specialty Clinic 4 03-Oct-16 07-Oct-16 23

A12630 Floor Prep (Scarify/Bead Blast) - Multi Specialty Clinic 7 04-Oct-16 10-Oct-16 37

A12634 Core & Cut Floors & Walls - Multi Specialty Clinic 5 07-Oct-16 13-Oct-16 23

A12884 Below Floor Plumbing Rough-in - Multi Specialty Clinic 5 13-Oct-16 18-Oct-16 23

A12644 Fire Protection Rough-in - Multi Specialty Clinic 10 13-Oct-16 26-Oct-16 79

A12654 Mech. Piping Rough-in & FTR - Multi Specialty Clinic 15 13-Oct-16 02-Nov-16 25

A12649 Ductwork Rough-in - Multi Specialty Clinic 15 13-Oct-16 02-Nov-16 74
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Inspect Below Floor Electrical - Electrical/IDF Room 1N

Restore Ceilings in Space Below - Electrical/IDF Room 1N

Drywall Framing, Blocking & HM - Electrical/IDF Room 1N

Electrical In-wall Rough-in - Electrical/IDF Room 1N

In-Wall Inspections - Electrical/IDF Room 1N

Install & Tape GWB - Electrical/IDF Room 1N

Install RGDs - Electrical/IDF Room 1N

Install Backboards - Electrical/IDF Room 1N

Painting - Electrical/IDF Room 1N

Install IDF Racks & Panels - Electrical/IDF Room 1N

Pull & Terminate Data Wire - Electrical/IDF Room 1N

Fire Alarm Devices & Finish - Electrical/IDF Room 1N

Technology Devices & Finish - Electrical/IDF Room 1N

Install Doors & Hardware - Electrical/IDF Room 1N

Electrical Devices & Finish - Electrical/IDF Room 1N

Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room 1N

Install Ceiling Light Fixtures - Electrical/IDF Room 1N

Pull & Terminate Power Feeders - Electrical/IDF Room 1N

Final Electrical Inspection - Electrical/IDF Room 1N

Substantial Completion - Electrical/IDF Room 1N

Start Multi Specialty Clinic

Set Protections & Enclosures - Multi Specialty Clinic

Remove Ceilings & Scan Overhead MEP Multi Specialty Clinic

Electrical CCMS & Demo - Multi Specialty Clinic

Abatement Multi Specialty Clinic

MEP Coordination Multi Specialty Clinic

Doors, Walls & General Demo - Multi Specialty Clinic

Mechanical CCMS & Demo - Multi Specialty Clinic

Demo Floor Finishes (Non ACM) & Prep - Multi Specialty Clinic

Drop Ceilings at Spaces Below & Prep for Coring - Multi Specialty Clinic

Floor Prep (Scarify/Bead Blast) - Multi Specialty Clinic

Core & Cut Floors & Walls - Multi Specialty Clinic

Below Floor Plumbing Rough-in - Multi Specialty Clinic

Fire Protection Rough-in - Multi Specialty Clinic

Mech. Piping Rough-in & FTR - Multi Specialty Clinic

Ductwork Rough-in - Multi Specialty Clinic

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A12894 Inspect Below Floor Plumbing - Multi Specialty Clinic 1 18-Oct-16 19-Oct-16 33

A12639 Plumbing Rough-in - Multi Specialty Clinic 10 19-Oct-16 01-Nov-16 18

A12899 Restore Ceilings in Space Below Multi Specialty Clinic 5 19-Oct-16 25-Oct-16 127

A12659 Drywall Framing - Multi Specialty Clinic 10 24-Oct-16 04-Nov-16 18

A12664 Electrical Rough-in - Multi Specialty Clinic 10 31-Oct-16 11-Nov-16 18

A12699 Build GWB Soffits & Ceilings - Multi Specialty Clinic 10 31-Oct-16 11-Nov-16 29

A12669 In-Wall Inspections - Multi Specialty Clinic 1 14-Nov-16 14-Nov-16 18

A12674 Install & Tape GWB - Multi Specialty Clinic 15 15-Nov-16 08-Dec-16 18

A12829 Plbng Connections at Equip - Multi Specialty Clinic 10 05-Dec-16 16-Dec-16 66

A12834 Elect Connections at Equip - Multi Specialty Clinic 8 07-Dec-16 16-Dec-16 67

A12684 Install Ceramic Tile - Multi Specialty Clinic 5 09-Dec-16 15-Dec-16 49

R1260 Install Owner Equipment at Cardiac Step Down Renovated Space 5 09-Dec-16 15-Dec-16 66

A12679 Prime (&1st) Painting - Multi Specialty Clinic 8 09-Dec-16 20-Dec-16 18

A12704 Install Plumbing Fixtures - Multi Specialty Clinic 8 16-Dec-16 29-Dec-16 49

A12839 Final Equipment Inspection - Multi Specialty Clinic 1 19-Dec-16 19-Dec-16 67

A12754 Install Lockers - Multi Specialty Clinic 1 21-Dec-16 21-Dec-16 51

A12874 Install Millwork & Paneling - Multi Specialty Clinic 8 21-Dec-16 05-Jan-17 28

A12694 Install Ceiling Grid & Framing - Multi Specialty Clinic 10 21-Dec-16 09-Jan-17 18

A12709 Install Toilet Partitions - Multi Specialty Clinic 1 03-Jan-17 03-Jan-17 53

A12714 Install Toilet Accessories - Multi Specialty Clinic 1 04-Jan-17 04-Jan-17 53

A12759 Install Resilient Flooring - Multi Specialty Clinic 8 06-Jan-17 17-Jan-17 28

A12719 Sprinkler Drops & Heads - Multi Specialty Clinic 8 10-Jan-17 19-Jan-17 25

A12734 Install RGDs - Multi Specialty Clinic 8 10-Jan-17 19-Jan-17 25

A12724 Install Ceiling Light Fixtures - Multi Specialty Clinic 15 10-Jan-17 30-Jan-17 18

A12744 Install Casework - Multi Specialty Clinic 10 18-Jan-17 31-Jan-17 28

A12749 Install FTR Enclosures - Multi Specialty Clinic 8 20-Jan-17 31-Jan-17 34

A12689 Above Ceiling Inspections - Multi Specialty Clinic 2 31-Jan-17 01-Feb-17 18

A12769 Finish Plumbing Connections & Trim - Multi Specialty Clinic 5 01-Feb-17 07-Feb-17 28

A12739 Set Ceiling Pads - Multi Specialty Clinic 5 02-Feb-17 08-Feb-17 18

A12764 Install Carpet - Multi Specialty Clinic 2 08-Feb-17 09-Feb-17 18

A12819 Install Misc. Wall Equipment & Accessories - Multi Specialty Clinic 5 08-Feb-17 14-Feb-17 28

A12794 Install Baseboard - Multi Specialty Clinic 1 10-Feb-17 10-Feb-17 32

A12784 Install Doors & Hardware - Multi Specialty Clinic 8 10-Feb-17 21-Feb-17 18

A12879 Interior Glass Storefronts & End Panels - Multi Specialty Clinic 8 10-Feb-17 21-Feb-17 18

A12779 Finish Painting - Multi Specialty Clinic 8 13-Feb-17 22-Feb-17 18

A12774 Electrical Devices & Finish - Multi Specialty Clinic 5 20-Feb-17 24-Feb-17 21

A12799 Interior Misc. Glazing - Multi Specialty Clinic 2 22-Feb-17 23-Feb-17 23

A12824 Install Signage - Multi Specialty Clinic 1 23-Feb-17 23-Feb-17 23

A12859 Fire Alarm Devices & Finish - Multi Specialty Clinic 3 23-Feb-17 27-Feb-17 19
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Inspect Below Floor Plumbing - Multi Specialty Clinic

Plumbing Rough-in - Multi Specialty Clinic

Restore Ceilings in Space Below Multi Specialty Clinic

Drywall Framing - Multi Specialty Clinic

Electrical Rough-in - Multi Specialty Clinic

Build GWB Soffits & Ceilings - Multi Specialty Clinic

In-Wall Inspections - Multi Specialty Clinic

Install & Tape GWB - Multi Specialty Clinic

Plbng Connections at Equip - Multi Specialty Clinic

Elect Connections at Equip - Multi Specialty Clinic

Install Ceramic Tile - Multi Specialty Clinic

Install Owner Equipment at Cardiac Step Down Renovated Space

Prime (&1st) Painting - Multi Specialty Clinic

Install Plumbing Fixtures - Multi Specialty Clinic

Final Equipment Inspection - Multi Specialty Clinic

Install Lockers - Multi Specialty Clinic

Install Millwork & Paneling - Multi Specialty Clinic

Install Ceiling Grid & Framing - Multi Specialty Clinic

Install Toilet Partitions - Multi Specialty Clinic

Install Toilet Accessories - Multi Specialty Clinic

Install Resilient Flooring - Multi Specialty Clinic

Sprinkler Drops & Heads - Multi Specialty Clinic

Install RGDs - Multi Specialty Clinic

Install Ceiling Light Fixtures - Multi Specialty Clinic

Install Casework - Multi Specialty Clinic

Install FTR Enclosures - Multi Specialty Clinic

Above Ceiling Inspections - Multi Specialty Clinic

Finish Plumbing Connections & Trim - Multi Specialty Clinic

Set Ceiling Pads - Multi Specialty Clinic

Install Carpet - Multi Specialty Clinic

Install Misc. Wall Equipment & Accessories - Multi Specialty Clinic

Install Baseboard - Multi Specialty Clinic

Install Doors & Hardware - Multi Specialty Clinic

Interior Glass Storefronts & End Panels - Multi Specialty Clinic

Finish Painting - Multi Specialty Clinic

Electrical Devices & Finish - Multi Specialty Clinic

Interior Misc. Glazing - Multi Specialty Clinic

Install Signage - Multi Specialty Clinic

Fire Alarm Devices & Finish - Multi Specialty Clinic

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 30 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A12729 Install Lighted Exit Signs - Multi Specialty Clinic 3 23-Feb-17 27-Feb-17 20

A12864 Technology Devices & Finish - Multi Specialty Clinic 3 23-Feb-17 27-Feb-17 20

A12809 Install Tack & White Boards - Multi Specialty Clinic 3 23-Feb-17 27-Feb-17 21

A12814 Install Shelving - Multi Specialty Clinic 3 23-Feb-17 27-Feb-17 21

A12854 Controls Finish - Multi Specialty Clinic 4 23-Feb-17 28-Feb-17 18

A12789 Install Motorized Rolling Shades - Multi Specialty Clinic 5 23-Feb-17 01-Mar-17 19

A12804 Inst Wall Protection, Bumpers & Corner Guards - Multi Specialty Clinic 5 23-Feb-17 01-Mar-17 19

A12844 Final Electrical Inspection - Multi Specialty Clinic 1 28-Feb-17 28-Feb-17 20

A12849 Final Plumbing & Mechanical Inspections - Multi Specialty Clinic 2 01-Mar-17 02-Mar-17 18

A12869 Substantial Completion - Multi Specialty Clinic 0 02-Mar-17 18

Clinical ResearcClinical Research 103 21-Sep-16 21-Feb-17 35

A12284 Start Clinical Research Renovation 0 21-Sep-16 36

A12289 Set Protections & Enclosures - Clinical Research 1 21-Sep-16 21-Sep-16 36

A12269 Remove Ceilings & Scan Overhead MEP Clinical Research 2 21-Sep-16 22-Sep-16 42

A12299 Electrical CCMS & Demo - Clinical Research 8 21-Sep-16 30-Sep-16 36

A12274 Abatement Clinical Research 10 30-Sep-16 12-Oct-16 45

A12279 MEP Coordination Clinical Research 10 03-Oct-16 14-Oct-16 50

A12294 Doors, Walls & General Demo - Clinical Research 5 12-Oct-16 18-Oct-16 36

A12304 Mechanical CCMS & Demo - Clinical Research 8 12-Oct-16 21-Oct-16 38

A12309 Demo Floor Finishes (Non ACM) & Prep - Clinical Research 5 19-Oct-16 25-Oct-16 36

A12569 Drop Ceilings at Spaces Below & Prep for Coring - Clinical Research 2 25-Oct-16 27-Oct-16 45

A12310 Floor Prep (Scarify/Bead Blast) - Clinical Research 7 26-Oct-16 01-Nov-16 65

A12314 Core & Cut Floors & Walls - Clinical Research 3 27-Oct-16 31-Oct-16 45

A12324 Fire Protection Rough-in - Clinical Research 8 31-Oct-16 09-Nov-16 84

A12334 Mech. Piping Rough-in & FTR - Clinical Research 10 31-Oct-16 11-Nov-16 48

A12329 Ductwork Rough-in - Clinical Research 10 31-Oct-16 11-Nov-16 82

A12564 Below Floor Plumbing Rough-in - Clinical Research 5 31-Oct-16 05-Nov-16 45

A12574 Inspect Below Floor Plumbing - Clinical Research 1 05-Nov-16 07-Nov-16 52

A12579 Restore Ceilings in Space Below Clinical Research 5 07-Nov-16 12-Nov-16 124

A12319 Plumbing Rough-in - Clinical Research 8 07-Nov-16 16-Nov-16 35

A12339 Drywall Framing - Clinical Research 8 10-Nov-16 21-Nov-16 35

A12379 Build GWB Soffits & Ceilings - Clinical Research 8 17-Nov-16 01-Dec-16 43

A12344 Electrical Rough-in - Clinical Research 10 17-Nov-16 05-Dec-16 35

A12349 In-Wall Inspections - Clinical Research 1 06-Dec-16 06-Dec-16 35

A12354 Install & Tape GWB - Clinical Research 10 07-Dec-16 20-Dec-16 35

A12509 Plbng Connections at Equip - Clinical Research 10 15-Dec-16 03-Jan-17 68

A12514 Elect Connections at Equip - Clinical Research 8 19-Dec-16 03-Jan-17 69

A12359 Prime (&1st) Painting - Clinical Research 5 21-Dec-16 29-Dec-16 35

A12364 Install Ceramic Tile - Clinical Research 5 21-Dec-16 29-Dec-16 54
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Install Lighted Exit Signs - Multi Specialty Clinic

Technology Devices & Finish - Multi Specialty Clinic

Install Tack & White Boards - Multi Specialty Clinic

Install Shelving - Multi Specialty Clinic

Controls Finish - Multi Specialty Clinic

Install Motorized Rolling Shades - Multi Specialty Clinic

Inst Wall Protection, Bumpers & Corner Guards - Multi Specialty Clinic

Final Electrical Inspection - Multi Specialty Clinic

Final Plumbing & Mechanical Inspections - Multi Specialty Clinic

Substantial Completion - Multi Specialty Clinic

Start Clinical Research Renovation

Set Protections & Enclosures - Clinical Research

Remove Ceilings & Scan Overhead MEP Clinical Research

Electrical CCMS & Demo - Clinical Research

Abatement Clinical Research

MEP Coordination Clinical Research

Doors, Walls & General Demo - Clinical Research

Mechanical CCMS & Demo - Clinical Research

Demo Floor Finishes (Non ACM) & Prep - Clinical Research

Drop Ceilings at Spaces Below & Prep for Coring - Clinical Research

Floor Prep (Scarify/Bead Blast) - Clinical Research

Core & Cut Floors & Walls - Clinical Research

Fire Protection Rough-in - Clinical Research

Mech. Piping Rough-in & FTR - Clinical Research

Ductwork Rough-in - Clinical Research

Below Floor Plumbing Rough-in - Clinical Research

Inspect Below Floor Plumbing - Clinical Research

Restore Ceilings in Space Below Clinical Research

Plumbing Rough-in - Clinical Research

Drywall Framing - Clinical Research

Build GWB Soffits & Ceilings - Clinical Research

Electrical Rough-in - Clinical Research

In-Wall Inspections - Clinical Research

Install & Tape GWB - Clinical Research

Plbng Connections at Equip - Clinical Research

Elect Connections at Equip - Clinical Research

Prime (&1st) Painting - Clinical Research

Install Ceramic Tile - Clinical Research

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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R1255 Install Owner Equipment at Cardiac Step Down Renovated Space 5 21-Dec-16 29-Dec-16 68

A12434 Install Lockers - Clinical Research 1 03-Jan-17 03-Jan-17 60

A12554 Install Millwork & Paneling - Clinical Research 5 03-Jan-17 09-Jan-17 39

A12384 Install Plumbing Fixtures - Clinical Research 5 03-Jan-17 09-Jan-17 54

A12374 Install Ceiling Grid & Framing - Clinical Research 8 03-Jan-17 12-Jan-17 35

A12519 Final Equipment Inspection - Clinical Research 1 04-Jan-17 04-Jan-17 69

A12389 Install Toilet Partitions - Clinical Research 1 10-Jan-17 10-Jan-17 59

A12439 Install Resilient Flooring - Clinical Research 5 10-Jan-17 16-Jan-17 39

A12394 Install Toilet Accessories - Clinical Research 1 11-Jan-17 11-Jan-17 59

A12399 Sprinkler Drops & Heads - Clinical Research 5 13-Jan-17 19-Jan-17 40

A12414 Install RGDs - Clinical Research 5 13-Jan-17 19-Jan-17 40

A12404 Install Ceiling Light Fixtures - Clinical Research 10 13-Jan-17 26-Jan-17 35

A12424 Install Casework - Clinical Research 10 17-Jan-17 30-Jan-17 39

A12429 Install FTR Enclosures - Clinical Research 5 24-Jan-17 30-Jan-17 46

A12369 Above Ceiling Inspections - Clinical Research 2 27-Jan-17 30-Jan-17 35

A12419 Set Ceiling Pads - Clinical Research 4 31-Jan-17 03-Feb-17 35

A12449 Finish Plumbing Connections & Trim - Clinical Research 5 31-Jan-17 06-Feb-17 39

A12444 Install Carpet - Clinical Research 2 03-Feb-17 06-Feb-17 35

A12474 Install Baseboard - Clinical Research 1 07-Feb-17 07-Feb-17 45

A12464 Install Doors & Hardware - Clinical Research 5 07-Feb-17 13-Feb-17 35

A12559 Interior Glass Storefronts & End Panels - Clinical Research 5 07-Feb-17 13-Feb-17 35

A12499 Install Misc. Wall Equipment & Accessories - Clinical Research 5 07-Feb-17 13-Feb-17 39

A12459 Finish Painting - Clinical Research 5 08-Feb-17 14-Feb-17 35

A12454 Electrical Devices & Finish - Clinical Research 5 10-Feb-17 16-Feb-17 37

A12479 Interior Misc. Glazing - Clinical Research 2 14-Feb-17 15-Feb-17 39

A12504 Install Signage - Clinical Research 1 15-Feb-17 15-Feb-17 39

A12539 Fire Alarm Devices & Finish - Clinical Research 2 15-Feb-17 16-Feb-17 36

A12409 Install Lighted Exit Signs - Clinical Research 2 15-Feb-17 16-Feb-17 37

A12544 Technology Devices & Finish - Clinical Research 2 15-Feb-17 16-Feb-17 37

A12489 Install Tack & White Boards - Clinical Research 2 15-Feb-17 16-Feb-17 38

A12494 Install Shelving - Clinical Research 2 15-Feb-17 16-Feb-17 38

A12534 Controls Finish - Clinical Research 3 15-Feb-17 17-Feb-17 35

A12469 Install Motorized Rolling Shades - Clinical Research 5 15-Feb-17 21-Feb-17 35

A12484 Inst Wall Protection, Bumpers & Corner Guards - Clinical Research 5 15-Feb-17 21-Feb-17 35

A12524 Final Electrical Inspection - Clinical Research 1 17-Feb-17 17-Feb-17 37

A12529 Final Plumbing & Mechanical Inspections - Clinical Research 2 20-Feb-17 21-Feb-17 35

A12549 Substantial Completion - Clinical Research 0 21-Feb-17 35

Dental Waiting Dental Waiting Room Main 153 22-Aug-16 03-Apr-17 21

A12919 Start Dental Waiting - MS 0 22-Aug-16 65
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Install Owner Equipment at Cardiac Step Down Renovated Space

Install Lockers - Clinical Research

Install Millwork & Paneling - Clinical Research

Install Plumbing Fixtures - Clinical Research

Install Ceiling Grid & Framing - Clinical Research

Final Equipment Inspection - Clinical Research

Install Toilet Partitions - Clinical Research

Install Resilient Flooring - Clinical Research

Install Toilet Accessories - Clinical Research

Sprinkler Drops & Heads - Clinical Research

Install RGDs - Clinical Research

Install Ceiling Light Fixtures - Clinical Research

Install Casework - Clinical Research

Install FTR Enclosures - Clinical Research

Above Ceiling Inspections - Clinical Research

Set Ceiling Pads - Clinical Research

Finish Plumbing Connections & Trim - Clinical Research

Install Carpet - Clinical Research

Install Baseboard - Clinical Research

Install Doors & Hardware - Clinical Research

Interior Glass Storefronts & End Panels - Clinical Research

Install Misc. Wall Equipment & Accessories - Clinical Research

Finish Painting - Clinical Research

Electrical Devices & Finish - Clinical Research

Interior Misc. Glazing - Clinical Research

Install Signage - Clinical Research

Fire Alarm Devices & Finish - Clinical Research

Install Lighted Exit Signs - Clinical Research

Technology Devices & Finish - Clinical Research

Install Tack & White Boards - Clinical Research

Install Shelving - Clinical Research

Controls Finish - Clinical Research

Install Motorized Rolling Shades - Clinical Research

Inst Wall Protection, Bumpers & Corner Guards - Clinical Research

Final Electrical Inspection - Clinical Research

Final Plumbing & Mechanical Inspections - Clinical Research

Substantial Completion - Clinical Research

Start Dental Waiting - MS

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A12924 Set Protections & Enclosures - Dental Waiting - MS 2 22-Aug-16 23-Aug-16 65

A12904 Remove Ceilings & Scan Overhead MEP Dental Waiting - MS 2 22-Aug-16 23-Aug-16 69

A12934 Electrical CCMS & Demo - Dental Waiting - MS 5 23-Aug-16 29-Aug-16 65

A12914 MEP Coordination Dental Waiting - MS 10 24-Aug-16 07-Sep-16 82

A12909 Abatement Dental Waiting - MS 10 29-Aug-16 10-Sep-16 81

A12929 Doors, Walls & General Demo - Dental Waiting - MS 5 12-Sep-16 16-Sep-16 65

A12939 Mechanical CCMS & Demo - Dental Waiting - MS 5 14-Sep-16 20-Sep-16 71

A12944 Demo Floor Finishes (Non ACM) & Prep - Dental Waiting - MS 8 19-Sep-16 28-Sep-16 65

A12949 Core & Cut Floors & Walls - Dental Waiting - MS 2 28-Sep-16 30-Sep-16 81

A13184 Drop Ceilings  Below (HIM) & Prep for Coring - Dental Waiting - MS 2 28-Sep-16 30-Sep-16 81

A12945 Floor Prep (Scarify/Bead Blast) - Dental Waiting MS 7 29-Sep-16 05-Oct-16 101

A13199 Slab Infill at Demo'ed Shaft - MS 2 30-Sep-16 03-Oct-16 142

A12969 Mech. Piping Rough-in & FTR - Dental Waiting - MS 5 30-Sep-16 06-Oct-16 72

A12959 Fire Protection Rough-in - Dental Waiting - MS 5 30-Sep-16 06-Oct-16 119

A12964 Ductwork Rough-in - Dental Waiting - MS 10 30-Sep-16 13-Oct-16 114

A13179 Below Floor Plumbing Rough-in - Dental Waiting - MS 2 30-Sep-16 03-Oct-16 81

A12954 Plumbing Rough-in - Dental Waiting - MS 5 03-Oct-16 07-Oct-16 65

A13189 Inspect Below Floor Plumbing - Dental Waiting - MS 1 03-Oct-16 04-Oct-16 85

A13194 Restore Ceilings in Space Below Dental Waiting - MS 1 04-Oct-16 05-Oct-16 176

A12974 Drywall Framing - Dental Waiting - MS 8 10-Oct-16 19-Oct-16 65

A12979 Electrical Rough-in - Dental Waiting - MS 5 11-Oct-16 17-Oct-16 65

A13009 Build GWB Soffits & Ceilings - Dental Waiting - MS 15 11-Oct-16 31-Oct-16 66

A12984 In-Wall Inspections - Dental Waiting - MS 1 18-Oct-16 18-Oct-16 65

A12989 Install & Tape GWB - Dental Waiting - MS 15 19-Oct-16 08-Nov-16 65

A13129 Elect Connections at Equip - Dental Waiting - MS 5 07-Nov-16 11-Nov-16 113

R1265 Install Owner Equipment at Dental Waiting - MS 2 09-Nov-16 10-Nov-16 113

A13124 Plbng Connections at Equip - Dental Waiting - MS 3 09-Nov-16 11-Nov-16 113

A12994 Prime (&1st) Painting - Dental Waiting - MS 8 09-Nov-16 18-Nov-16 65

A13134 Final Equipment Inspection - Dental Waiting - MS 1 14-Nov-16 14-Nov-16 114

A13049 Install Lockers - Dental Waiting - MS 2 21-Nov-16 22-Nov-16 91

A13004 Install Ceiling Grid & Framing - Dental Waiting - MS 10 21-Nov-16 07-Dec-16 68

A13169 Install Millwork & Paneling - Dental Waiting - MS 20 21-Nov-16 21-Dec-16 65

A13014 Sprinkler Drops & Heads - Dental Waiting - MS 8 08-Dec-16 19-Dec-16 70

A13029 Install RGDs - Dental Waiting - MS 8 08-Dec-16 19-Dec-16 70

A13019 Install Ceiling Light Fixtures - Dental Waiting - MS 10 08-Dec-16 21-Dec-16 68

A12999 Above Ceiling Inspections - Dental Waiting - MS 1 22-Dec-16 22-Dec-16 68

A13054 Install Resilient Flooring - Dental Waiting - MS 3 22-Dec-16 28-Dec-16 68

A13174 Interior Glass Storefronts & End Panels - Dental Waiting - MS 15 22-Dec-16 17-Jan-17 65

A13034 Set Ceiling Pads - Dental Waiting - MS 5 27-Dec-16 04-Jan-17 68
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Set Protections & Enclosures - Dental Waiting - MS

Remove Ceilings & Scan Overhead MEP Dental Waiting - MS

Electrical CCMS & Demo - Dental Waiting - MS

MEP Coordination Dental Waiting - MS

Abatement Dental Waiting - MS

Doors, Walls & General Demo - Dental Waiting - MS

Mechanical CCMS & Demo - Dental Waiting - MS

Demo Floor Finishes (Non ACM) & Prep - Dental Waiting - MS

Core & Cut Floors & Walls - Dental Waiting - MS

Drop Ceilings  Below (HIM) & Prep for Coring - Dental Waiting - MS

Floor Prep (Scarify/Bead Blast) - Dental Waiting MS

Slab Infill at Demo'ed Shaft - MS

Mech. Piping Rough-in & FTR - Dental Waiting - MS

Fire Protection Rough-in - Dental Waiting - MS

Ductwork Rough-in - Dental Waiting - MS

Below Floor Plumbing Rough-in - Dental Waiting - MS

Plumbing Rough-in - Dental Waiting - MS

Inspect Below Floor Plumbing - Dental Waiting - MS

Restore Ceilings in Space Below Dental Waiting - MS

Drywall Framing - Dental Waiting - MS

Electrical Rough-in - Dental Waiting - MS

Build GWB Soffits & Ceilings - Dental Waiting - MS

In-Wall Inspections - Dental Waiting - MS

Install & Tape GWB - Dental Waiting - MS

Elect Connections at Equip - Dental Waiting - MS

Install Owner Equipment at Dental Waiting - MS

Plbng Connections at Equip - Dental Waiting - MS

Prime (&1st) Painting - Dental Waiting - MS

Final Equipment Inspection - Dental Waiting - MS

Install Lockers - Dental Waiting - MS

Install Ceiling Grid & Framing - Dental Waiting - MS

Install Millwork & Paneling - Dental Waiting - MS

Sprinkler Drops & Heads - Dental Waiting - MS

Install RGDs - Dental Waiting - MS

Install Ceiling Light Fixtures - Dental Waiting - MS

Above Ceiling Inspections - Dental Waiting - MS

Install Resilient Flooring - Dental Waiting - MS

Interior Glass Storefronts & End Panels - Dental Waiting - MS

Set Ceiling Pads - Dental Waiting - MS

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A13039 Install Casework - Dental Waiting - MS 10 29-Dec-16 13-Jan-17 68

A13059 Install Carpet - Dental Waiting - MS 3 05-Jan-17 09-Jan-17 68

A13044 Install FTR Enclosures - Dental Waiting - MS 5 09-Jan-17 13-Jan-17 68

A13074 Finish Painting - Dental Waiting - MS 8 09-Jan-17 18-Jan-17 65

A13089 Install Baseboard - Dental Waiting - MS 1 10-Jan-17 10-Jan-17 80

A13079 Install Doors & Hardware - Dental Waiting - MS 3 10-Jan-17 12-Jan-17 68

A13094 Interior Misc. Glazing - Dental Waiting - MS 1 13-Jan-17 13-Jan-17 77

A13064 Finish Plumbing Connections & Trim - Dental Waiting - MS 2 16-Jan-17 17-Jan-17 72

A13069 Electrical Devices & Finish - Dental Waiting - MS 5 16-Jan-17 20-Jan-17 65

A13114 Install Misc. Wall Equipment & Accessories - Dental Waiting - MS 1 18-Jan-17 18-Jan-17 72

A13104 Install Tack & White Boards - Dental Waiting - MS 1 19-Jan-17 19-Jan-17 73

A13119 Install Signage - Dental Waiting - MS 1 19-Jan-17 19-Jan-17 73

A13024 Install Lighted Exit Signs - Dental Waiting - MS 2 19-Jan-17 20-Jan-17 70

A13084 Install Motorized Rolling Shades - Dental Waiting - MS 2 19-Jan-17 20-Jan-17 72

A13099 Inst Wall Protection, Bumpers & Corner Guards - Dental Waiting - MS 3 19-Jan-17 23-Jan-17 69

A13149 Controls Finish - Dental Waiting - MS 5 19-Jan-17 25-Jan-17 67

A13154 Fire Alarm Devices & Finish - Dental Waiting - MS 2 23-Jan-17 24-Jan-17 68

A13159 Technology Devices & Finish - Dental Waiting - MS 5 23-Jan-17 27-Jan-17 65

A13109 Install Shelving - Dental Waiting - MS 2 24-Jan-17 25-Jan-17 69

A13144 Final Plumbing & Mechanical Inspections - Dental Waiting - MS 2 26-Jan-17 27-Jan-17 67

A13139 Final Electrical Inspection - Dental Waiting - MS 2 30-Jan-17 31-Jan-17 65

A13164 Substantial Completion - Dental Waiting - MS 0 03-Apr-17 21

Phlebotomy MaPhlebotomy Main 90 12-Jul-16 15-Nov-16 48

A11979 Start Phlebotomy Main Floor Renovation 0 12-Jul-16 90

A11964 Remove Ceilings & Scan Overhead MEP Phlebotomy Main 1 12-Jul-16 12-Jul-16 90

A11984 Set Protections & Enclosures - Phlebotomy Main 1 12-Jul-16 12-Jul-16 90

A11994 Electrical CCMS & Demo - Phlebotomy Main 1 12-Jul-16 12-Jul-16 90

A11969 Abatement Phlebotomy Main 5 12-Jul-16 18-Jul-16 110

A11974 MEP Coordination Phlebotomy Main 5 13-Jul-16 19-Jul-16 94

A11989 Doors, Walls & General Demo - Phlebotomy Main 1 18-Jul-16 18-Jul-16 90

A11999 Mechanical CCMS & Demo - Phlebotomy Main 3 18-Jul-16 20-Jul-16 93

A12004 Demo Floor Finishes (Non ACM) & Phlebotomy Main 2 19-Jul-16 20-Jul-16 90

A12005 Floor Prep (Scarify/Bead Blast) - Phlebotomy Main 7 21-Jul-16 27-Jul-16 130

A12009 Core & Cut Floors & Walls - Phlebotomy Main 1 22-Jul-16 23-Jul-16 112

A12244 Drop Ceilings  Below & Prep for Coring - Phlebotomy Main 1 22-Jul-16 23-Jul-16 112

A12239 Below Floor Plumbing Rough-in - Phlebotomy Main 1 24-Jul-16 25-Jul-16 112

A12014 Plumbing Rough-in - Phlebotomy Main 2 25-Jul-16 26-Jul-16 91

A12019 Fire Protection Rough-in - Phlebotomy Main 3 25-Jul-16 27-Jul-16 114

A12029 Mech. Piping Rough-in - Phlebotomy Main 5 25-Jul-16 29-Jul-16 94
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Install Casework - Dental Waiting - MS

Install Carpet - Dental Waiting - MS

Install FTR Enclosures - Dental Waiting - MS

Finish Painting - Dental Waiting - MS

Install Baseboard - Dental Waiting - MS

Install Doors & Hardware - Dental Waiting - MS

Interior Misc. Glazing - Dental Waiting - MS

Finish Plumbing Connections & Trim - Dental Waiting - MS

Electrical Devices & Finish - Dental Waiting - MS

Install Misc. Wall Equipment & Accessories - Dental Waiting - MS

Install Tack & White Boards - Dental Waiting - MS

Install Signage - Dental Waiting - MS

Install Lighted Exit Signs - Dental Waiting - MS

Install Motorized Rolling Shades - Dental Waiting - MS

Inst Wall Protection, Bumpers & Corner Guards - Dental Waiting - MS

Controls Finish - Dental Waiting - MS

Fire Alarm Devices & Finish - Dental Waiting - MS

Technology Devices & Finish - Dental Waiting - MS

Install Shelving - Dental Waiting - MS

Final Plumbing & Mechanical Inspections - Dental Waiting - MS

Final Electrical Inspection - Dental Waiting - MS

Substantial Completion - Dental Waiting - MS

Start Phlebotomy Main Floor Renovation

Remove Ceilings & Scan Overhead MEP Phlebotomy Main

Set Protections & Enclosures - Phlebotomy Main

Electrical CCMS & Demo - Phlebotomy Main

Abatement Phlebotomy Main

MEP Coordination Phlebotomy Main

Doors, Walls & General Demo - Phlebotomy Main

Mechanical CCMS & Demo - Phlebotomy Main

Demo Floor Finishes (Non ACM) & Phlebotomy Main

Floor Prep (Scarify/Bead Blast) - Phlebotomy Main

Core & Cut Floors & Walls - Phlebotomy Main

Drop Ceilings  Below & Prep for Coring - Phlebotomy Main

Below Floor Plumbing Rough-in - Phlebotomy Main

Plumbing Rough-in - Phlebotomy Main

Fire Protection Rough-in - Phlebotomy Main

Mech. Piping Rough-in - Phlebotomy Main

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 34 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A12249 Inspect Below Floor Plumbing - Phlebotomy Main 1 25-Jul-16 26-Jul-16 113

A12254 Restore Ceilings in Space Below Phlebotomy Main 1 26-Jul-16 27-Jul-16 157

A12024 Ductwork Rough-in - Phlebotomy Main 5 10-Aug-16 16-Aug-16 100

A12034 Drywall Framing - Phlebotomy Main 3 27-Sep-16 29-Sep-16 48

A12039 Electrical Rough-in - Phlebotomy Main 5 28-Sep-16 04-Oct-16 48

A12069 Build GWB Soffits & Ceilings - Phlebotomy Main 5 28-Sep-16 04-Oct-16 49

A12044 In-Wall Inspections - Phlebotomy Main 1 05-Oct-16 05-Oct-16 48

A12049 Install & Tape GWB - Phlebotomy Main 5 06-Oct-16 12-Oct-16 48

A12189 Elect Connections at Equip - Phlebotomy Main 5 11-Oct-16 17-Oct-16 68

A12054 Prime (&1st) Painting - Phlebotomy Main 2 13-Oct-16 14-Oct-16 48

R1250 Install Owner Equipment at Phlebotomy Main 2 13-Oct-16 14-Oct-16 67

A12184 Plbng Connections at Equip - Phlebotomy Main 3 13-Oct-16 17-Oct-16 67

A12109 Install Lockers - Phlebotomy Main 1 17-Oct-16 17-Oct-16 62

A12229 Install Millwork & Paneling - Phlebotomy Main 2 17-Oct-16 18-Oct-16 48

A12064 Install Ceiling Grid & Framing - Phlebotomy Main 5 17-Oct-16 21-Oct-16 48

A12194 Final Equipment Inspection - Phlebotomy Main 1 18-Oct-16 18-Oct-16 68

A12114 Install Resilient Flooring - Phlebotomy Main 2 19-Oct-16 20-Oct-16 48

A12099 Install Casework - Phlebotomy Main 5 21-Oct-16 27-Oct-16 48

A12104 Install FTR Enclosures - Phlebotomy Main 5 21-Oct-16 27-Oct-16 57

A12074 Sprinkler Drops & Heads - Phlebotomy Main 2 24-Oct-16 25-Oct-16 51

A12089 Install RGDs - Phlebotomy Main 3 24-Oct-16 26-Oct-16 50

A12079 Install Ceiling Light Fixtures - Phlebotomy Main 5 24-Oct-16 28-Oct-16 48

A12124 Finish Plumbing Connections & Trim - Phlebotomy Main 2 28-Oct-16 31-Oct-16 56

A12259 Install Plumbing Fixtures - Phlebotomy Main 5 28-Oct-16 03-Nov-16 48

A12059 Above Ceiling Inspections - Phlebotomy Main 1 31-Oct-16 31-Oct-16 48

A12174 Install Misc. Wall Equipment & Accessories - Phlebotomy Main 1 01-Nov-16 01-Nov-16 56

A12094 Set Ceiling Pads - Phlebotomy Main 2 01-Nov-16 02-Nov-16 48

A12119 Install Carpet - Phlebotomy Main 1 03-Nov-16 03-Nov-16 48

A12264 Install Toilet Accessories - Phlebotomy Main 1 04-Nov-16 04-Nov-16 48

A12149 Install Baseboard - Phlebotomy Main 1 04-Nov-16 04-Nov-16 55

A12139 Install Doors & Hardware - Phlebotomy Main 3 04-Nov-16 08-Nov-16 48

A12234 Interior Glass Storefronts & End Panels - Phlebotomy Main 3 04-Nov-16 08-Nov-16 48

A12134 Finish Painting - Phlebotomy Main 3 07-Nov-16 09-Nov-16 48

A12154 Interior Misc. Glazing - Phlebotomy Main 1 09-Nov-16 09-Nov-16 52

A12129 Electrical Devices & Finish - Phlebotomy Main 3 09-Nov-16 11-Nov-16 49

A12214 Fire Alarm Devices & Finish - Phlebotomy Main 1 10-Nov-16 10-Nov-16 49

A12084 Install Lighted Exit Signs - Phlebotomy Main 1 10-Nov-16 10-Nov-16 50

A12219 Technology Devices & Finish - Phlebotomy Main 1 10-Nov-16 10-Nov-16 50

A12164 Install Tack & White Boards - Phlebotomy Main 1 10-Nov-16 10-Nov-16 51
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Inspect Below Floor Plumbing - Phlebotomy Main

Restore Ceilings in Space Below Phlebotomy Main

Ductwork Rough-in - Phlebotomy Main

Drywall Framing - Phlebotomy Main

Electrical Rough-in - Phlebotomy Main

Build GWB Soffits & Ceilings - Phlebotomy Main

In-Wall Inspections - Phlebotomy Main

Install & Tape GWB - Phlebotomy Main

Elect Connections at Equip - Phlebotomy Main

Prime (&1st) Painting - Phlebotomy Main

Install Owner Equipment at Phlebotomy Main

Plbng Connections at Equip - Phlebotomy Main

Install Lockers - Phlebotomy Main

Install Millwork & Paneling - Phlebotomy Main

Install Ceiling Grid & Framing - Phlebotomy Main

Final Equipment Inspection - Phlebotomy Main

Install Resilient Flooring - Phlebotomy Main

Install Casework - Phlebotomy Main

Install FTR Enclosures - Phlebotomy Main

Sprinkler Drops & Heads - Phlebotomy Main

Install RGDs - Phlebotomy Main

Install Ceiling Light Fixtures - Phlebotomy Main

Finish Plumbing Connections & Trim - Phlebotomy Main

Install Plumbing Fixtures - Phlebotomy Main

Above Ceiling Inspections - Phlebotomy Main

Install Misc. Wall Equipment & Accessories - Phlebotomy Main

Set Ceiling Pads - Phlebotomy Main

Install Carpet - Phlebotomy Main

Install Toilet Accessories - Phlebotomy Main

Install Baseboard - Phlebotomy Main

Install Doors & Hardware - Phlebotomy Main

Interior Glass Storefronts & End Panels - Phlebotomy Main

Finish Painting - Phlebotomy Main

Interior Misc. Glazing - Phlebotomy Main

Electrical Devices & Finish - Phlebotomy Main

Fire Alarm Devices & Finish - Phlebotomy Main

Install Lighted Exit Signs - Phlebotomy Main

Technology Devices & Finish - Phlebotomy Main

Install Tack & White Boards - Phlebotomy Main

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A12169 Install Shelving - Phlebotomy Main 1 10-Nov-16 10-Nov-16 51

A12179 Install Signage - Phlebotomy Main 1 10-Nov-16 10-Nov-16 51

A12209 Controls Finish - Phlebotomy Main 2 10-Nov-16 11-Nov-16 48

A12144 Install Motorized Rolling Shades - Phlebotomy Main 2 10-Nov-16 11-Nov-16 50

A12159 Inst Wall Protection, Bumpers & Corner Guards - Phlebotomy Main 2 10-Nov-16 11-Nov-16 50

A12199 Final Electrical Inspection - Phlebotomy Main 1 14-Nov-16 14-Nov-16 49

A12204 Final Plumbing & Mechanical Inspections - Phlebotomy Main 2 14-Nov-16 15-Nov-16 48

A12224 Substantial Completion - Phlebotomy Main 0 15-Nov-16 48

Electrical/IDF RElectrical/IDF Rooms Main Floor North 66 27-Sep-16 05-Jan-17 58

A10759 Start Electrical/IDF Room MN 0 27-Sep-16 76

A10764 Set Protections & Enclosures - Electrical/IDF Room MN 1 27-Sep-16 27-Sep-16 76

A10744 Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room MN 1 27-Sep-16 27-Sep-16 81

A10774 Electrical CCMS & Demo - Electrical/IDF Room MN 5 28-Sep-16 04-Oct-16 76

A10754 MEP Coordination - Electrical/IDF Room MN 5 28-Sep-16 04-Oct-16 84

A10749 Abatement  - Electrical/IDF Room MN 3 04-Oct-16 07-Oct-16 95

A10769 Doors, Walls & General Demo - Electrical/IDF Room MN 3 07-Oct-16 11-Oct-16 76

A10779 Mechanical CCMS & Demo - Electrical/IDF Room MN 5 07-Oct-16 13-Oct-16 76

A10784 Demo Floor Finishes & Prep - Electrical/IDF Room MN 2 12-Oct-16 13-Oct-16 76

A10894 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MN 1 13-Oct-16 14-Oct-16 95

A10789 Core & Cut Floors & Walls - Electrical/IDF Room MN 1 14-Oct-16 15-Oct-16 95

A10889 Below Floor Electrical -  - Electrical/IDF Room MN 2 16-Oct-16 18-Oct-16 132

A10794 Fire Protection Rough-in - Electrical/IDF Room MN 2 17-Oct-16 18-Oct-16 80

A10799 Ductwork Rough-in - Electrical/IDF Room MN 3 17-Oct-16 19-Oct-16 76

A10804 Mech. Piping Rough-in - Electrical/IDF Room MN 3 17-Oct-16 19-Oct-16 76

A10899 Inspect Below Floor Electrical - Electrical/IDF Room MN 1 18-Oct-16 19-Oct-16 132

A10904 Restore Ceilings in Space Below - Electrical/IDF Room MN 1 19-Oct-16 20-Oct-16 132

A10809 Drywall Framing, Blocking & HM - Electrical/IDF Room MN 3 20-Oct-16 24-Oct-16 76

A10814 Electrical In-wall Rough-in - Electrical/IDF Room MN 3 24-Oct-16 26-Oct-16 76

A10819 In-Wall Inspections - Electrical/IDF Room MN 1 27-Oct-16 27-Oct-16 76

A10824 Install & Tape GWB - Electrical/IDF Room MN 5 28-Oct-16 03-Nov-16 76

A10849 Install RGDs - Electrical/IDF Room MN 1 04-Nov-16 04-Nov-16 95

A10909 Install Backboards - Electrical/IDF Room MN 2 04-Nov-16 07-Nov-16 76

A10829 Painting - Electrical/IDF Room MN 2 08-Nov-16 09-Nov-16 76

A10834 Install IDF Racks & Panels - Electrical/IDF Room MN 5 08-Nov-16 14-Nov-16 83

A10839 Pull & Terminate Data Wire - Electrical/IDF Room MN 10 08-Nov-16 21-Nov-16 83

A10874 Fire Alarm Devices & Finish - Electrical/IDF Room MN 1 10-Nov-16 10-Nov-16 90

A10879 Technology Devices & Finish - Electrical/IDF Room MN 1 10-Nov-16 10-Nov-16 90

A10864 Install Doors & Hardware - Electrical/IDF Room MN 2 10-Nov-16 11-Nov-16 90

A10859 Electrical Devices & Finish - Electrical/IDF Room MN 3 10-Nov-16 14-Nov-16 88
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Install Shelving - Phlebotomy Main

Install Signage - Phlebotomy Main

Controls Finish - Phlebotomy Main

Install Motorized Rolling Shades - Phlebotomy Main

Inst Wall Protection, Bumpers & Corner Guards - Phlebotomy Main

Final Electrical Inspection - Phlebotomy Main

Final Plumbing & Mechanical Inspections - Phlebotomy Main

Substantial Completion - Phlebotomy Main

Start Electrical/IDF Room MN

Set Protections & Enclosures - Electrical/IDF Room MN

Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room MN

Electrical CCMS & Demo - Electrical/IDF Room MN

MEP Coordination - Electrical/IDF Room MN

Abatement  - Electrical/IDF Room MN

Doors, Walls & General Demo - Electrical/IDF Room MN

Mechanical CCMS & Demo - Electrical/IDF Room MN

Demo Floor Finishes & Prep - Electrical/IDF Room MN

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MN

Core & Cut Floors & Walls - Electrical/IDF Room MN

Below Floor Electrical -  - Electrical/IDF Room MN

Fire Protection Rough-in - Electrical/IDF Room MN

Ductwork Rough-in - Electrical/IDF Room MN

Mech. Piping Rough-in - Electrical/IDF Room MN

Inspect Below Floor Electrical - Electrical/IDF Room MN

Restore Ceilings in Space Below - Electrical/IDF Room MN

Drywall Framing, Blocking & HM - Electrical/IDF Room MN

Electrical In-wall Rough-in - Electrical/IDF Room MN

In-Wall Inspections - Electrical/IDF Room MN

Install & Tape GWB - Electrical/IDF Room MN

Install RGDs - Electrical/IDF Room MN

Install Backboards - Electrical/IDF Room MN

Painting - Electrical/IDF Room MN

Install IDF Racks & Panels - Electrical/IDF Room MN

Pull & Terminate Data Wire - Electrical/IDF Room MN

Fire Alarm Devices & Finish - Electrical/IDF Room MN

Technology Devices & Finish - Electrical/IDF Room MN

Install Doors & Hardware - Electrical/IDF Room MN

Electrical Devices & Finish - Electrical/IDF Room MN

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A10914 Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room MN 5 10-Nov-16 16-Nov-16 76

A10844 Install Ceiling Light Fixtures - Electrical/IDF Room MN 5 10-Nov-16 16-Nov-16 87

A10854 Pull & Terminate Power Feeders - Electrical/IDF Room MN 10 17-Nov-16 05-Dec-16 76

A10869 Final Electrical Inspection - Electrical/IDF Room MN 1 05-Jan-17 05-Jan-17 58

A10884 Substantial Completion - Electrical/IDF Room MN 0 05-Jan-17 58

Electrical/IDF RElectrical/IDF Rooms Main Floor South 50 19-Oct-16 05-Jan-17 68

A10939 Start Electrical/IDF Room MS 0 19-Oct-16 70

A10944 Set Protections & Enclosures - Electrical/IDF Room MS 1 19-Oct-16 19-Oct-16 70

A10924 Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room MS 1 19-Oct-16 19-Oct-16 75

A10954 Electrical CCMS & Demo - Electrical/IDF Room MS 5 20-Oct-16 26-Oct-16 70

A10934 MEP Coordination - Electrical/IDF Room MS 5 20-Oct-16 26-Oct-16 78

A10929 Abatement  - Electrical/IDF Room MS 3 26-Oct-16 29-Oct-16 88

A10949 Doors, Walls & General Demo - Electrical/IDF Room MS 3 31-Oct-16 02-Nov-16 70

A10959 Mechanical CCMS & Demo - Electrical/IDF Room MS 5 31-Oct-16 04-Nov-16 70

A10964 Demo Floor Finishes & Prep - Electrical/IDF Room MS 2 03-Nov-16 04-Nov-16 70

A11074 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MS 1 04-Nov-16 05-Nov-16 88

A10969 Core & Cut Floors & Walls - Electrical/IDF Room MS 1 06-Nov-16 07-Nov-16 88

A10974 Fire Protection Rough-in - Electrical/IDF Room MS 2 07-Nov-16 08-Nov-16 75

A10979 Ductwork Rough-in - Electrical/IDF Room MS 3 07-Nov-16 09-Nov-16 71

A10984 Mech. Piping Rough-in - Electrical/IDF Room MS 3 07-Nov-16 09-Nov-16 71

A11069 Below Floor Electrical -  - Electrical/IDF Room MS 2 07-Nov-16 09-Nov-16 125

A11079 Inspect Below Floor Electrical - Electrical/IDF Room MS 1 09-Nov-16 10-Nov-16 125

A11084 Restore Ceilings in Space Below - Electrical/IDF Room MS 1 10-Nov-16 11-Nov-16 125

A10989 Drywall Framing, Blocking & HM - Electrical/IDF Room MS 3 10-Nov-16 14-Nov-16 71

A10994 Electrical In-wall Rough-in - Electrical/IDF Room MS 3 14-Nov-16 16-Nov-16 71

A10999 In-Wall Inspections - Electrical/IDF Room MS 1 17-Nov-16 17-Nov-16 71

A11004 Install & Tape GWB - Electrical/IDF Room MS 5 18-Nov-16 29-Nov-16 71

A11029 Install RGDs - Electrical/IDF Room MS 1 30-Nov-16 30-Nov-16 90

A11089 Install Backboards - Electrical/IDF Room MS 2 30-Nov-16 01-Dec-16 71

A11009 Painting - Electrical/IDF Room MS 2 02-Dec-16 05-Dec-16 71

A11014 Install IDF Racks & Panels - Electrical/IDF Room MS 5 02-Dec-16 08-Dec-16 78

A11019 Pull & Terminate Data Wire - Electrical/IDF Room MS 10 02-Dec-16 15-Dec-16 78

A11054 Fire Alarm Devices & Finish - Electrical/IDF Room MS 1 06-Dec-16 06-Dec-16 85

A11059 Technology Devices & Finish - Electrical/IDF Room MS 1 06-Dec-16 06-Dec-16 85

A11044 Install Doors & Hardware - Electrical/IDF Room MS 2 06-Dec-16 07-Dec-16 85

A11039 Electrical Devices & Finish - Electrical/IDF Room MS 3 06-Dec-16 08-Dec-16 83

A11094 Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room MS 5 06-Dec-16 12-Dec-16 71

A11024 Install Ceiling Light Fixtures - Electrical/IDF Room MS 5 06-Dec-16 12-Dec-16 82

A11034 Pull & Terminate Power Feeders - Electrical/IDF Room MS 10 13-Dec-16 28-Dec-16 71
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Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room MN

Install Ceiling Light Fixtures - Electrical/IDF Room MN

Pull & Terminate Power Feeders - Electrical/IDF Room MN

Final Electrical Inspection - Electrical/IDF Room MN

Substantial Completion - Electrical/IDF Room MN

Start Electrical/IDF Room MS

Set Protections & Enclosures - Electrical/IDF Room MS

Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room MS

Electrical CCMS & Demo - Electrical/IDF Room MS

MEP Coordination - Electrical/IDF Room MS

Abatement  - Electrical/IDF Room MS

Doors, Walls & General Demo - Electrical/IDF Room MS

Mechanical CCMS & Demo - Electrical/IDF Room MS

Demo Floor Finishes & Prep - Electrical/IDF Room MS

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MS

Core & Cut Floors & Walls - Electrical/IDF Room MS

Fire Protection Rough-in - Electrical/IDF Room MS

Ductwork Rough-in - Electrical/IDF Room MS

Mech. Piping Rough-in - Electrical/IDF Room MS

Below Floor Electrical -  - Electrical/IDF Room MS

Inspect Below Floor Electrical - Electrical/IDF Room MS

Restore Ceilings in Space Below - Electrical/IDF Room MS

Drywall Framing, Blocking & HM - Electrical/IDF Room MS

Electrical In-wall Rough-in - Electrical/IDF Room MS

In-Wall Inspections - Electrical/IDF Room MS

Install & Tape GWB - Electrical/IDF Room MS

Install RGDs - Electrical/IDF Room MS

Install Backboards - Electrical/IDF Room MS

Painting - Electrical/IDF Room MS

Install IDF Racks & Panels - Electrical/IDF Room MS

Pull & Terminate Data Wire - Electrical/IDF Room MS

Fire Alarm Devices & Finish - Electrical/IDF Room MS

Technology Devices & Finish - Electrical/IDF Room MS

Install Doors & Hardware - Electrical/IDF Room MS

Electrical Devices & Finish - Electrical/IDF Room MS

Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room MS

Install Ceiling Light Fixtures - Electrical/IDF Room MS

Pull & Terminate Power Feeders - Electrical/IDF Room MS

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A11049 Final Electrical Inspection - Electrical/IDF Room MS 1 05-Jan-17 05-Jan-17 68

A11064 Substantial Completion - Electrical/IDF Room MS 0 05-Jan-17 68

Ground FloorGround Floor 80 06-Sep-16 05-Jan-17 67

A9414 Above Ceiling Work at Keller Auditorium 59 06-Sep-16 12-Nov-16 124

A9412 Above Ceiling Work at Obstetrics 20 03-Oct-16 25-Oct-16 127

A9235 Above Ceiling Work at Radiation Oncology 36 03-Oct-16 12-Nov-16 124

Diagnostic ImagDiagnostic Imaging - S 54 07-Sep-16 21-Nov-16 81

A13224 Start Diagnostic Imaging - S 0 07-Sep-16 83

A13209 Remove Ceilings & Scan Overhead MEP Diagnostic Imaging - S 1 07-Sep-16 07-Sep-16 83

A13229 Set Protections & Enclosures - Diagnostic Imaging - S 1 07-Sep-16 07-Sep-16 83

A13239 Electrical CCMS & Demo - Diagnostic Imaging - S 1 07-Sep-16 07-Sep-16 83

A13214 Abatement Diagnostic Imaging - S 5 07-Sep-16 13-Sep-16 103

A13219 MEP Coordination Diagnostic Imaging - S 5 08-Sep-16 14-Sep-16 87

A13234 Doors, Walls & General Demo - Diagnostic Imaging - S 1 13-Sep-16 13-Sep-16 83

A13244 Mechanical CCMS & Demo - Diagnostic Imaging - S 3 13-Sep-16 15-Sep-16 85

A13249 Demo Floor Finishes (Non ACM) & Diagnostic Imaging - S 2 14-Sep-16 15-Sep-16 83

A13254 Core & Cut Floors & Walls - Diagnostic Imaging - S 1 15-Sep-16 16-Sep-16 106

A13489 Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - S 1 15-Sep-16 16-Sep-16 106

A13264 Fire Protection Rough-in - Diagnostic Imaging - S 3 16-Sep-16 20-Sep-16 109

A13274 Mech. Piping Rough-in - Diagnostic Imaging - S 4 16-Sep-16 21-Sep-16 90

A13250 Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - S 7 16-Sep-16 22-Sep-16 123

A13269 Ductwork Rough-in - Diagnostic Imaging - S 5 16-Sep-16 22-Sep-16 107

A13484 Below Floor Plumbing Rough-in - Diagnostic Imaging - S 1 16-Sep-16 17-Sep-16 106

A13494 Inspect Below Floor Plumbing - Diagnostic Imaging - S 1 18-Sep-16 19-Sep-16 106

A13259 Plumbing Rough-in - Diagnostic Imaging - S 2 19-Sep-16 20-Sep-16 85

A13279 Drywall Framing - Diagnostic Imaging - S 3 27-Sep-16 29-Sep-16 81

A13284 Electrical Rough-in - Diagnostic Imaging - S 5 28-Sep-16 04-Oct-16 81

A13314 Build GWB Soffits & Ceilings - Diagnostic Imaging - S 5 28-Sep-16 04-Oct-16 82

A13289 In-Wall Inspections - Diagnostic Imaging - S 1 05-Oct-16 05-Oct-16 81

A13294 Install & Tape GWB - Diagnostic Imaging - S 5 06-Oct-16 12-Oct-16 81

A13299 Prime (&1st) Painting - Diagnostic Imaging - S 2 13-Oct-16 14-Oct-16 81

A13204 Install Owner Equipment at Diagnostic Imaging - S 2 13-Oct-16 14-Oct-16 102

A13429 Plbng Connections at Equip - Diagnostic Imaging - S 3 14-Oct-16 18-Oct-16 103

A13434 Elect Connections at Equip - Diagnostic Imaging - S 5 14-Oct-16 20-Oct-16 102

A13354 Install Lockers - Diagnostic Imaging - S 1 17-Oct-16 17-Oct-16 96

A13474 Install Millwork & Paneling - Diagnostic Imaging - S 2 17-Oct-16 18-Oct-16 92

A13309 Install Ceiling Grid & Framing - Diagnostic Imaging - S 5 17-Oct-16 21-Oct-16 81

A13359 Install Resilient Flooring - Diagnostic Imaging - S 2 19-Oct-16 20-Oct-16 92

A13439 Final Equipment Inspection - Diagnostic Imaging - S 1 21-Oct-16 21-Oct-16 102
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Final Electrical Inspection - Electrical/IDF Room MS

Substantial Completion - Electrical/IDF Room MS

Above Ceiling Work at Keller Auditorium

Above Ceiling Work at Obstetrics

Above Ceiling Work at Radiation Oncology

Start Diagnostic Imaging - S

Remove Ceilings & Scan Overhead MEP Diagnostic Imaging - S

Set Protections & Enclosures - Diagnostic Imaging - S

Electrical CCMS & Demo - Diagnostic Imaging - S

Abatement Diagnostic Imaging - S

MEP Coordination Diagnostic Imaging - S

Doors, Walls & General Demo - Diagnostic Imaging - S

Mechanical CCMS & Demo - Diagnostic Imaging - S

Demo Floor Finishes (Non ACM) & Diagnostic Imaging - S

Core & Cut Floors & Walls - Diagnostic Imaging - S

Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - S

Fire Protection Rough-in - Diagnostic Imaging - S

Mech. Piping Rough-in - Diagnostic Imaging - S

Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - S

Ductwork Rough-in - Diagnostic Imaging - S

Below Floor Plumbing Rough-in - Diagnostic Imaging - S

Inspect Below Floor Plumbing - Diagnostic Imaging - S

Plumbing Rough-in - Diagnostic Imaging - S

Drywall Framing - Diagnostic Imaging - S

Electrical Rough-in - Diagnostic Imaging - S

Build GWB Soffits & Ceilings - Diagnostic Imaging - S

In-Wall Inspections - Diagnostic Imaging - S

Install & Tape GWB - Diagnostic Imaging - S

Prime (&1st) Painting - Diagnostic Imaging - S

Install Owner Equipment at Diagnostic Imaging - S

Plbng Connections at Equip - Diagnostic Imaging - S

Elect Connections at Equip - Diagnostic Imaging - S

Install Lockers - Diagnostic Imaging - S

Install Millwork & Paneling - Diagnostic Imaging - S

Install Ceiling Grid & Framing - Diagnostic Imaging - S

Install Resilient Flooring - Diagnostic Imaging - S

Final Equipment Inspection - Diagnostic Imaging - S

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A13344 Install Casework - Diagnostic Imaging - S 5 21-Oct-16 27-Oct-16 93

A13319 Sprinkler Drops & Heads - Diagnostic Imaging - S 2 24-Oct-16 25-Oct-16 84

A13334 Install RGDs - Diagnostic Imaging - S 3 24-Oct-16 26-Oct-16 83

A13324 Install Ceiling Light Fixtures - Diagnostic Imaging - S 5 24-Oct-16 28-Oct-16 81

A13369 Finish Plumbing Connections & Trim - Diagnostic Imaging - S 2 28-Oct-16 31-Oct-16 93

A13304 Above Ceiling Inspections - Diagnostic Imaging - S 1 31-Oct-16 31-Oct-16 81

A13419 Install Misc. Wall Equipment & Accessories - Diagnostic Imaging - S 1 01-Nov-16 01-Nov-16 93

A13339 Set Ceiling Pads - Diagnostic Imaging - S 2 01-Nov-16 02-Nov-16 81

A13364 Install Carpet - Diagnostic Imaging - S 2 03-Nov-16 04-Nov-16 81

A13394 Install Baseboard - Diagnostic Imaging - S 1 07-Nov-16 07-Nov-16 91

A13384 Install Doors & Hardware - Diagnostic Imaging - S 3 07-Nov-16 09-Nov-16 81

A13479 Interior Glass Storefronts & End Panels - Diagnostic Imaging - S 3 07-Nov-16 09-Nov-16 81

A13379 Finish Painting - Diagnostic Imaging - S 3 08-Nov-16 10-Nov-16 81

A13374 Electrical Devices & Finish - Diagnostic Imaging - S 5 08-Nov-16 14-Nov-16 81

A13399 Interior Misc. Glazing - Diagnostic Imaging - S 1 10-Nov-16 10-Nov-16 88

A13409 Install Tack & White Boards - Diagnostic Imaging - S 1 11-Nov-16 11-Nov-16 86

A13424 Install Signage - Diagnostic Imaging - S 1 11-Nov-16 11-Nov-16 87

A13389 Install Motorized Rolling Shades - Diagnostic Imaging - S 2 11-Nov-16 14-Nov-16 86

A13404 Inst Wall Protection, Bumpers & Corner Guards - Diagnostic Imaging - S 2 11-Nov-16 14-Nov-16 86

A13414 Install Shelving - Diagnostic Imaging - S 1 14-Nov-16 14-Nov-16 86

A13459 Fire Alarm Devices & Finish - Diagnostic Imaging - S 1 15-Nov-16 15-Nov-16 81

A13464 Technology Devices & Finish - Diagnostic Imaging - S 1 15-Nov-16 15-Nov-16 84

A13329 Install Lighted Exit Signs - Diagnostic Imaging - S 1 16-Nov-16 16-Nov-16 83

A13454 Controls Finish - Diagnostic Imaging - S 2 16-Nov-16 17-Nov-16 81

A13444 Final Electrical Inspection - Diagnostic Imaging - S 1 17-Nov-16 17-Nov-16 83

A13449 Final Plumbing & Mechanical Inspections - Diagnostic Imaging - S 2 18-Nov-16 21-Nov-16 81

A13469 Substantial Completion - Diagnostic Imaging - S 0 21-Nov-16 81

Electrical/IDF RElectrical/IDF Rooms Ground Floor North 66 27-Sep-16 05-Jan-17 58

A11119 Start Electrical/IDF Room GN 0 27-Sep-16 76

A11124 Set Protections & Enclosures - Electrical/IDF Room GN 1 27-Sep-16 27-Sep-16 76

A11104 Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room GN 1 27-Sep-16 27-Sep-16 81

A11134 Electrical CCMS & Demo - Electrical/IDF Room GN 5 28-Sep-16 04-Oct-16 76

A11114 MEP Coordination - Electrical/IDF Room GN 5 28-Sep-16 04-Oct-16 84

A11109 Abatement  - Electrical/IDF Room GN 3 04-Oct-16 07-Oct-16 95

A11129 Doors, Walls & General Demo - Electrical/IDF Room GN 3 07-Oct-16 11-Oct-16 76

A11139 Mechanical CCMS & Demo - Electrical/IDF Room GN 5 07-Oct-16 13-Oct-16 76

A11144 Demo Floor Finishes & Prep - Electrical/IDF Room GN 2 12-Oct-16 13-Oct-16 76

A11254 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GN 1 13-Oct-16 14-Oct-16 95

A11149 Core & Cut Floors & Walls - Electrical/IDF Room GN 1 14-Oct-16 15-Oct-16 95
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Install Casework - Diagnostic Imaging - S

Sprinkler Drops & Heads - Diagnostic Imaging - S

Install RGDs - Diagnostic Imaging - S

Install Ceiling Light Fixtures - Diagnostic Imaging - S

Finish Plumbing Connections & Trim - Diagnostic Imaging - S

Above Ceiling Inspections - Diagnostic Imaging - S

Install Misc. Wall Equipment & Accessories - Diagnostic Imaging - S

Set Ceiling Pads - Diagnostic Imaging - S

Install Carpet - Diagnostic Imaging - S

Install Baseboard - Diagnostic Imaging - S

Install Doors & Hardware - Diagnostic Imaging - S

Interior Glass Storefronts & End Panels - Diagnostic Imaging - S

Finish Painting - Diagnostic Imaging - S

Electrical Devices & Finish - Diagnostic Imaging - S

Interior Misc. Glazing - Diagnostic Imaging - S

Install Tack & White Boards - Diagnostic Imaging - S

Install Signage - Diagnostic Imaging - S

Install Motorized Rolling Shades - Diagnostic Imaging - S

Inst Wall Protection, Bumpers & Corner Guards - Diagnostic Imaging - S

Install Shelving - Diagnostic Imaging - S

Fire Alarm Devices & Finish - Diagnostic Imaging - S

Technology Devices & Finish - Diagnostic Imaging - S

Install Lighted Exit Signs - Diagnostic Imaging - S

Controls Finish - Diagnostic Imaging - S

Final Electrical Inspection - Diagnostic Imaging - S

Final Plumbing & Mechanical Inspections - Diagnostic Imaging - S

Substantial Completion - Diagnostic Imaging - S

Start Electrical/IDF Room GN

Set Protections & Enclosures - Electrical/IDF Room GN

Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room GN

Electrical CCMS & Demo - Electrical/IDF Room GN

MEP Coordination - Electrical/IDF Room GN

Abatement  - Electrical/IDF Room GN

Doors, Walls & General Demo - Electrical/IDF Room GN

Mechanical CCMS & Demo - Electrical/IDF Room GN

Demo Floor Finishes & Prep - Electrical/IDF Room GN

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GN

Core & Cut Floors & Walls - Electrical/IDF Room GN

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A11249 Below Floor Electrical -  - Electrical/IDF Room GN 2 16-Oct-16 18-Oct-16 132

A11154 Fire Protection Rough-in - Electrical/IDF Room GN 2 17-Oct-16 18-Oct-16 80

A11159 Ductwork Rough-in - Electrical/IDF Room GN 3 17-Oct-16 19-Oct-16 76

A11164 Mech. Piping Rough-in - Electrical/IDF Room GN 3 17-Oct-16 19-Oct-16 76

A11259 Inspect Below Floor Electrical - Electrical/IDF Room GN 1 18-Oct-16 19-Oct-16 132

A11264 Restore Ceilings in Space Below - Electrical/IDF Room GN 1 19-Oct-16 20-Oct-16 132

A11169 Drywall Framing, Blocking & HM - Electrical/IDF Room GN 3 20-Oct-16 24-Oct-16 76

A11174 Electrical In-wall Rough-in - Electrical/IDF Room GN 3 24-Oct-16 26-Oct-16 76

A11179 In-Wall Inspections - Electrical/IDF Room GN 1 27-Oct-16 27-Oct-16 76

A11184 Install & Tape GWB - Electrical/IDF Room GN 5 28-Oct-16 03-Nov-16 76

A11209 Install RGDs - Electrical/IDF Room GN 1 04-Nov-16 04-Nov-16 95

A11269 Install Backboards - Electrical/IDF Room GN 2 04-Nov-16 07-Nov-16 76

A11189 Painting - Electrical/IDF Room GN 2 08-Nov-16 09-Nov-16 76

A11194 Install IDF Racks & Panels - Electrical/IDF Room GN 5 08-Nov-16 14-Nov-16 83

A11199 Pull & Terminate Data Wire - Electrical/IDF Room GN 10 08-Nov-16 21-Nov-16 83

A11234 Fire Alarm Devices & Finish - Electrical/IDF Room GN 1 10-Nov-16 10-Nov-16 90

A11239 Technology Devices & Finish - Electrical/IDF Room GN 1 10-Nov-16 10-Nov-16 90

A11224 Install Doors & Hardware - Electrical/IDF Room GN 2 10-Nov-16 11-Nov-16 90

A11219 Electrical Devices & Finish - Electrical/IDF Room GN 3 10-Nov-16 14-Nov-16 88

A11274 Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room GN 5 10-Nov-16 16-Nov-16 76

A11204 Install Ceiling Light Fixtures - Electrical/IDF Room GN 5 10-Nov-16 16-Nov-16 87

A11214 Pull & Terminate Power Feeders - Electrical/IDF Room GN 10 17-Nov-16 05-Dec-16 76

A11229 Final Electrical Inspection - Electrical/IDF Room GN 1 05-Jan-17 05-Jan-17 58

A11244 Substantial Completion - Electrical/IDF Room GN 0 05-Jan-17 58

Electrical/IDF RElectrical/IDF Rooms Ground Floor South 76 13-Sep-16 05-Jan-17 55

A11299 Start Electrical/IDF Room GS 0 13-Sep-16 85

A11304 Set Protections & Enclosures - Electrical/IDF Room GS 1 13-Sep-16 13-Sep-16 85

A11284 Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room GS 1 13-Sep-16 13-Sep-16 90

A11314 Electrical CCMS & Demo - Electrical/IDF Room GS 5 14-Sep-16 20-Sep-16 85

A11294 MEP Coordination - Electrical/IDF Room GS 5 14-Sep-16 20-Sep-16 91

A11289 Abatement  - Electrical/IDF Room GS 3 20-Sep-16 23-Sep-16 105

A11309 Doors, Walls & General Demo - Electrical/IDF Room GS 3 23-Sep-16 27-Sep-16 84

A11319 Mechanical CCMS & Demo - Electrical/IDF Room GS 5 23-Sep-16 29-Sep-16 84

A11324 Demo Floor Finishes & Prep - Electrical/IDF Room GS 2 28-Sep-16 29-Sep-16 84

A11434 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GS 1 29-Sep-16 30-Sep-16 104

A11329 Core & Cut Floors & Walls - Electrical/IDF Room GS 1 30-Sep-16 01-Oct-16 104

A11429 Below Floor Electrical -  - Electrical/IDF Room GS 2 02-Oct-16 04-Oct-16 140

A11334 Fire Protection Rough-in - Electrical/IDF Room GS 2 03-Oct-16 04-Oct-16 87

A11339 Ductwork Rough-in - Electrical/IDF Room GS 3 03-Oct-16 05-Oct-16 83
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Below Floor Electrical -  - Electrical/IDF Room GN

Fire Protection Rough-in - Electrical/IDF Room GN

Ductwork Rough-in - Electrical/IDF Room GN

Mech. Piping Rough-in - Electrical/IDF Room GN

Inspect Below Floor Electrical - Electrical/IDF Room GN

Restore Ceilings in Space Below - Electrical/IDF Room GN

Drywall Framing, Blocking & HM - Electrical/IDF Room GN

Electrical In-wall Rough-in - Electrical/IDF Room GN

In-Wall Inspections - Electrical/IDF Room GN

Install & Tape GWB - Electrical/IDF Room GN

Install RGDs - Electrical/IDF Room GN

Install Backboards - Electrical/IDF Room GN

Painting - Electrical/IDF Room GN

Install IDF Racks & Panels - Electrical/IDF Room GN

Pull & Terminate Data Wire - Electrical/IDF Room GN

Fire Alarm Devices & Finish - Electrical/IDF Room GN

Technology Devices & Finish - Electrical/IDF Room GN

Install Doors & Hardware - Electrical/IDF Room GN

Electrical Devices & Finish - Electrical/IDF Room GN

Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room GN

Install Ceiling Light Fixtures - Electrical/IDF Room GN

Pull & Terminate Power Feeders - Electrical/IDF Room GN

Final Electrical Inspection - Electrical/IDF Room GN

Substantial Completion - Electrical/IDF Room GN

Start Electrical/IDF Room GS

Set Protections & Enclosures - Electrical/IDF Room GS

Remove Ceilings & Scan Overhead MEP - Electrical/IDF Room GS

Electrical CCMS & Demo - Electrical/IDF Room GS

MEP Coordination - Electrical/IDF Room GS

Abatement  - Electrical/IDF Room GS

Doors, Walls & General Demo - Electrical/IDF Room GS

Mechanical CCMS & Demo - Electrical/IDF Room GS

Demo Floor Finishes & Prep - Electrical/IDF Room GS

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GS

Core & Cut Floors & Walls - Electrical/IDF Room GS

Below Floor Electrical -  - Electrical/IDF Room GS

Fire Protection Rough-in - Electrical/IDF Room GS

Ductwork Rough-in - Electrical/IDF Room GS

Start: 15-Dec-14
Finish: 19-Nov-18
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Run Date: 14-Dec-15
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Activity ID Activity Name Orig
Dur

Start Finish TF

A11344 Mech. Piping Rough-in - Electrical/IDF Room GS 3 03-Oct-16 05-Oct-16 83

A11439 Inspect Below Floor Electrical - Electrical/IDF Room GS 1 04-Oct-16 05-Oct-16 140

A11444 Restore Ceilings in Space Below - Electrical/IDF Room GS 1 05-Oct-16 06-Oct-16 140

A11349 Drywall Framing, Blocking & HM - Electrical/IDF Room GS 3 06-Oct-16 10-Oct-16 83

A11354 Electrical In-wall Rough-in - Electrical/IDF Room GS 3 10-Oct-16 12-Oct-16 83

A11359 In-Wall Inspections - Electrical/IDF Room GS 1 13-Oct-16 13-Oct-16 83

A11364 Install & Tape GWB - Electrical/IDF Room GS 5 14-Oct-16 20-Oct-16 83

A11389 Install RGDs - Electrical/IDF Room GS 1 21-Oct-16 21-Oct-16 102

A11449 Install Backboards - Electrical/IDF Room GS 2 21-Oct-16 24-Oct-16 83

A11369 Painting - Electrical/IDF Room GS 2 25-Oct-16 26-Oct-16 83

A11374 Install IDF Racks & Panels - Electrical/IDF Room GS 5 25-Oct-16 31-Oct-16 90

A11379 Pull & Terminate Data Wire - Electrical/IDF Room GS 10 25-Oct-16 07-Nov-16 90

A11414 Fire Alarm Devices & Finish - Electrical/IDF Room GS 1 27-Oct-16 27-Oct-16 97

A11419 Technology Devices & Finish - Electrical/IDF Room GS 1 27-Oct-16 27-Oct-16 97

A11404 Install Doors & Hardware - Electrical/IDF Room GS 2 27-Oct-16 28-Oct-16 97

A11399 Electrical Devices & Finish - Electrical/IDF Room GS 3 27-Oct-16 31-Oct-16 95

A11454 Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room GS 5 27-Oct-16 02-Nov-16 83

A11384 Install Ceiling Light Fixtures - Electrical/IDF Room GS 5 27-Oct-16 02-Nov-16 94

A11394 Pull & Terminate Power Feeders - Electrical/IDF Room GS 10 03-Nov-16 16-Nov-16 83

A11409 Final Electrical Inspection - Electrical/IDF Room GS 1 05-Jan-17 05-Jan-17 55

A11424 Substantial Completion - Electrical/IDF Room GS 0 05-Jan-17 55

Phase 1 CloseoPhase 1 Closeout 142 16-Nov-16 13-Jun-17 56

R1105 Controls, Testing & Balancing: New Phlebotomy M 20 16-Nov-16 16-Dec-16 48

R1090 Controls, Testing & Balancing: Diag. Imaging S 20 06-Jan-17 02-Feb-17 55

R1030 Controls, Testing & Balancing: Clinical Research 20 22-Feb-17 21-Mar-17 35

R1070 Controls, Testing & Balancing: Dental 1N 20 14-Mar-17 10-Apr-17 1

F1000 Phase 1 Final Controls, Test & Balance 30 14-Mar-17 24-Apr-17 11

F1005 Phase 1 Complete 0 24-Apr-17 11

R1266 Controls, Testing & Balancing: Diag. Imaging N 20 15-May-17 13-Jun-17 56

Relocations (PRelocations (Phase 2-4) 366 21-Oct-16 09-Apr-18 25

R1060 Vacate Hospital Administration (West of Clinical Labs) 20 21-Oct-16 17-Nov-16 157

R1035 Relocate Cardiology Admin. to Newly Renovated Area 15 13-Apr-17 03-May-17 5

R1142 Move Stress Echo Into Old Cardiology Admin Area 15 11-Jul-17 01-Aug-17 5

A4000 Isolate & Provide Access to Catheterization Lab 15 01-Aug-17 22-Aug-17 5

R1147 Move Into New Dental Radiology (MS) & Vacate Ex Radiology 20 01-Sep-17 29-Sep-17 16

R1131 Move Into Dental 1S (Ph 2) & Vacate Dental 1S (Ph 3) 20 26-Sep-17 23-Oct-17 0

R1025 Vacate Pulmonary & Dental Implants 20 26-Sep-17 23-Oct-17 12

R1020 Vacate Neuro Clinic, Gen.Med., Nephrology & Colon Cancer 0 23-Oct-17 12

R1047 Move Into Cardiology New Prep/Recovery Area (at Cath Lab) 15 13-Dec-17 04-Jan-18 5
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Mech. Piping Rough-in - Electrical/IDF Room GS

Inspect Below Floor Electrical - Electrical/IDF Room GS

Restore Ceilings in Space Below - Electrical/IDF Room GS

Drywall Framing, Blocking & HM - Electrical/IDF Room GS

Electrical In-wall Rough-in - Electrical/IDF Room GS

In-Wall Inspections - Electrical/IDF Room GS

Install & Tape GWB - Electrical/IDF Room GS

Install RGDs - Electrical/IDF Room GS

Install Backboards - Electrical/IDF Room GS

Painting - Electrical/IDF Room GS

Install IDF Racks & Panels - Electrical/IDF Room GS

Pull & Terminate Data Wire - Electrical/IDF Room GS

Fire Alarm Devices & Finish - Electrical/IDF Room GS

Technology Devices & Finish - Electrical/IDF Room GS

Install Doors & Hardware - Electrical/IDF Room GS

Electrical Devices & Finish - Electrical/IDF Room GS

Install Panels, X-formers, Bus & Pull Boxes - Electrical/IDF Room GS

Install Ceiling Light Fixtures - Electrical/IDF Room GS

Pull & Terminate Power Feeders - Electrical/IDF Room GS

Final Electrical Inspection - Electrical/IDF Room GS

Substantial Completion - Electrical/IDF Room GS

Controls, Testing & Balancing: New Phlebotomy M

Controls, Testing & Balancing: Diag. Imaging S

Controls, Testing & Balancing: Clinical Research

Controls, Testing & Balancing: Dental 1N

Phase 1 Final Controls, Test & Balance

Phase 1 Complete

Controls, Testing & Balancing: Diag. Imaging N

Vacate Hospital Administration (West of Clinical Labs)

Relocate Cardiology Admin. to Newly Renovated Area

Move Stress Echo Into Old Cardiology Admin Area

Isolate & Provide Access to Catheterization Lab

Move Into New Dental Radiology (MS) & Vacate Ex Radio

Move Into Dental 1S (Ph 2) & Vacate Dental 1S (Ph 3)

Vacate Pulmonary & Dental Implants

Vacate Neuro Clinic, Gen.Med., Nephrology & Colon Ca

Move Into Cardiology New Prep/Recovery Area

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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R1141 Move Into OS, Emerg. (1SW) in 3, & Vacate 1S (OS) (Ph 4) 20 13-Feb-18 12-Mar-18 18

R1225 Move Into New Cardiology Break Room & Adjacent Corridor 5 01-Mar-18 08-Mar-18 20

R1151 Move Into  Dental 1 (SE) & Vacate 1S (Ph 4) 20 09-Mar-18 05-Apr-18 0

R1137 Move Into Dental MS (East) & Vacate Dental MS (Phase 4) 20 13-Mar-18 09-Apr-18 25

Phase 2Phase 2 251 03-Mar-17 01-Mar-18 104

P2000 Start Phase 2 0 09-May-17 1

Stairs Phase 2Stairs Phase 2 23 09-May-17 13-Jun-17 57

A15886 Abate Stair 7 (C) & Adjacent Corridors 10 09-May-17 20-May-17 71

A15920 Abate Stair 5 (S) & Adjacent Corridors 10 09-May-17 20-May-17 77

A15888 Demo Floor Finishes Stair 7 (C) 2 20-May-17 23-May-17 71

A15922 Demo Floor Finishes Stair 5 (S) 2 20-May-17 23-May-17 77

A15926 Plaster Patch at Stair 5 (S) 1 23-May-17 24-May-17 77

A15892 Demo Walls at Stair 7 (C) 2 23-May-17 25-May-17 71

A15928 Patch & Paint Stair 5 (S) 2 24-May-17 26-May-17 77

A15898 Patch Plaster Stair 7 (C) 2 25-May-17 26-May-17 57

A15924 Remove & Replace Handrails Stair 5 (S) 4 26-May-17 31-May-17 77

A15894 Patch & Paint Stair 7 (C) 4 26-May-17 01-Jun-17 71

A15930 Install New Floor Finishes Stair 5 (S) 4 31-May-17 05-Jun-17 77

A15890 Remove & Replace Handrails Stair 7 (C) 8 01-Jun-17 10-Jun-17 71

A15896 Install New Floor Finishes Stair 7 (C) 2 10-Jun-17 13-Jun-17 71

Second FloorSecond Floor 207 04-May-17 01-Mar-18 104

Cardiology AdmCardiology Admin (Seq 1) 46 04-May-17 11-Jul-17 5

A13809 Start Cardiology Admin Renovation 0 04-May-17 5

A13794 Remove Ceilings & Scan Overhead MEP Cardiology Admin 1 04-May-17 04-May-17 5

A13814 Set Protections & Enclosures - Cardiology Admin 1 04-May-17 04-May-17 5

A13824 Electrical CCMS & Demo - Cardiology Admin 1 04-May-17 04-May-17 5

A13799 Abatement Cardiology Admin 3 04-May-17 08-May-17 6

A13804 MEP Coordination Cardiology Admin 5 05-May-17 11-May-17 7

A13819 Doors, Walls & General Demo - Cardiology Admin 1 08-May-17 08-May-17 5

A13829 Mechanical CCMS & Demo - Cardiology Admin 3 08-May-17 10-May-17 7

A13834 Demo Floor Finishes (Non ACM) & Cardiology Admin 2 09-May-17 10-May-17 5

A13839 Core & Cut Floors & Walls - Cardiology Admin 1 10-May-17 11-May-17 9

A14074 Drop Ceilings  Below & Prep for Coring - Cardiology Admin 1 10-May-17 11-May-17 9

A13835 Floor Prep (Scarify/Bead Blast) - Cardiology Admin 7 11-May-17 17-May-17 7

A14069 Below Floor Plumbing Rough-in - Cardiology Admin 1 11-May-17 12-May-17 9

A14079 Inspect Below Floor Plumbing - Cardiology Admin 1 12-May-17 12-May-17 8

A13844 Plumbing Rough-in - Cardiology Admin 2 12-May-17 15-May-17 7

A13849 Fire Protection Rough-in - Cardiology Admin 3 12-May-17 16-May-17 30

A13859 Mech. Piping Rough-in - Cardiology Admin 5 12-May-17 18-May-17 10
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Move Into OS, Emerg. (1SW) in 3, & Va

Move Into New Cardiology Break Room 

Move Into  Dental 1 (SE) & Vacate 1S

Move Into Dental MS (East) & Vacat

Start Phase 2

Abate Stair 7 (C) & Adjacent Corridors

Abate Stair 5 (S) & Adjacent Corridors

Demo Floor Finishes Stair 7 (C)

Demo Floor Finishes Stair 5 (S)

Plaster Patch at Stair 5 (S)

Demo Walls at Stair 7 (C)

Patch & Paint Stair 5 (S)

Patch Plaster Stair 7 (C)

Remove & Replace Handrails Stair 5 (S)

Patch & Paint Stair 7 (C)

Install New Floor Finishes Stair 5 (S)

Remove & Replace Handrails Stair 7 (C)

Install New Floor Finishes Stair 7 (C)

Start Cardiology Admin Renovation

Remove Ceilings & Scan Overhead MEP Cardiology Admin

Set Protections & Enclosures - Cardiology Admin

Electrical CCMS & Demo - Cardiology Admin

Abatement Cardiology Admin

MEP Coordination Cardiology Admin

Doors, Walls & General Demo - Cardiology Admin

Mechanical CCMS & Demo - Cardiology Admin

Demo Floor Finishes (Non ACM) & Cardiology Admin

Core & Cut Floors & Walls - Cardiology Admin

Drop Ceilings  Below & Prep for Coring - Cardiology Admin

Floor Prep (Scarify/Bead Blast) - Cardiology Admin

Below Floor Plumbing Rough-in - Cardiology Admin

Inspect Below Floor Plumbing - Cardiology Admin

Plumbing Rough-in - Cardiology Admin

Fire Protection Rough-in - Cardiology Admin

Mech. Piping Rough-in - Cardiology Admin

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A13854 Ductwork Rough-in - Cardiology Admin 5 12-May-17 18-May-17 28

A14084 Restore Ceilings in Space Below Cardiology Admin 1 12-May-17 13-May-17 54

A13864 Drywall Framing - Cardiology Admin 3 17-May-17 22-May-17 5

A13869 Electrical Rough-in - Cardiology Admin 5 18-May-17 25-May-17 5

A13899 Build GWB Soffits & Ceilings - Cardiology Admin 5 18-May-17 25-May-17 6

A13874 In-Wall Inspections - Cardiology Admin 1 25-May-17 26-May-17 5

A13879 Install & Tape GWB - Cardiology Admin 5 26-May-17 05-Jun-17 5

A14019 Elect Connections at Equip - Cardiology Admin 3 02-Jun-17 07-Jun-17 26

R1271 Install Owner Equipment at Cardiology Admin 1 05-Jun-17 06-Jun-17 26

A13884 Prime (&1st) Painting - Cardiology Admin 2 05-Jun-17 07-Jun-17 5

A13939 Install Lockers - Cardiology Admin 1 07-Jun-17 08-Jun-17 19

A14024 Final Equipment Inspection - Cardiology Admin 1 07-Jun-17 08-Jun-17 26

A14059 Install Millwork & Paneling - Cardiology Admin 3 07-Jun-17 12-Jun-17 7

A13894 Install Ceiling Grid & Framing - Cardiology Admin 5 07-Jun-17 14-Jun-17 5

A13944 Install Resilient Flooring - Cardiology Admin 2 12-Jun-17 14-Jun-17 7

A13904 Sprinkler Drops & Heads - Cardiology Admin 2 14-Jun-17 16-Jun-17 8

A13919 Install RGDs - Cardiology Admin 3 14-Jun-17 19-Jun-17 7

A13909 Install Ceiling Light Fixtures - Cardiology Admin 5 14-Jun-17 21-Jun-17 5

A13929 Install Casework - Cardiology Admin 5 14-Jun-17 21-Jun-17 7

A13934 Install FTR Enclosures - Cardiology Admin 5 14-Jun-17 21-Jun-17 13

A13889 Above Ceiling Inspections - Cardiology Admin 1 21-Jun-17 22-Jun-17 5

A14089 Install Plumbing Fixtures - Cardiology Admin 2 21-Jun-17 23-Jun-17 7

A13924 Set Ceiling Pads - Cardiology Admin 2 22-Jun-17 26-Jun-17 5

A13954 Finish Plumbing Connections & Trim - Cardiology Admin 2 22-Jun-17 26-Jun-17 11

A14094 Install Toilet Accessories - Cardiology Admin 1 23-Jun-17 26-Jun-17 7

A13949 Install Carpet - Cardiology Admin 1 26-Jun-17 27-Jun-17 5

A14004 Install Misc. Wall Equipment & Accessories - Cardiology Admin 1 26-Jun-17 27-Jun-17 11

A13979 Install Baseboard - Cardiology Admin 1 27-Jun-17 28-Jun-17 12

A13969 Install Doors & Hardware - Cardiology Admin 3 27-Jun-17 30-Jun-17 5

A14064 Interior Glass Storefronts & End Panels - Cardiology Admin 3 27-Jun-17 30-Jun-17 5

A13964 Finish Painting - Cardiology Admin 3 28-Jun-17 05-Jul-17 5

A13984 Interior Misc. Glazing - Cardiology Admin 1 30-Jun-17 05-Jul-17 9

A13959 Electrical Devices & Finish - Cardiology Admin 3 30-Jun-17 07-Jul-17 6

A14044 Fire Alarm Devices & Finish - Cardiology Admin 1 05-Jul-17 06-Jul-17 6

A13914 Install Lighted Exit Signs - Cardiology Admin 1 05-Jul-17 06-Jul-17 7

A14049 Technology Devices & Finish - Cardiology Admin 1 05-Jul-17 06-Jul-17 7

A13994 Install Tack & White Boards - Cardiology Admin 1 05-Jul-17 06-Jul-17 8

A13999 Install Shelving - Cardiology Admin 1 05-Jul-17 06-Jul-17 8

A14009 Install Signage - Cardiology Admin 1 05-Jul-17 06-Jul-17 8
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Ductwork Rough-in - Cardiology Admin

Restore Ceilings in Space Below Cardiology Admin

Drywall Framing - Cardiology Admin

Electrical Rough-in - Cardiology Admin

Build GWB Soffits & Ceilings - Cardiology Admin

In-Wall Inspections - Cardiology Admin

Install & Tape GWB - Cardiology Admin

Elect Connections at Equip - Cardiology Admin

Install Owner Equipment at Cardiology Admin

Prime (&1st) Painting - Cardiology Admin

Install Lockers - Cardiology Admin

Final Equipment Inspection - Cardiology Admin

Install Millwork & Paneling - Cardiology Admin

Install Ceiling Grid & Framing - Cardiology Admin

Install Resilient Flooring - Cardiology Admin

Sprinkler Drops & Heads - Cardiology Admin

Install RGDs - Cardiology Admin

Install Ceiling Light Fixtures - Cardiology Admin

Install Casework - Cardiology Admin

Install FTR Enclosures - Cardiology Admin

Above Ceiling Inspections - Cardiology Admin

Install Plumbing Fixtures - Cardiology Admin

Set Ceiling Pads - Cardiology Admin

Finish Plumbing Connections & Trim - Cardiology Admin

Install Toilet Accessories - Cardiology Admin

Install Carpet - Cardiology Admin

Install Misc. Wall Equipment & Accessories - Cardiology Admin

Install Baseboard - Cardiology Admin

Install Doors & Hardware - Cardiology Admin

Interior Glass Storefronts & End Panels - Cardiology Admin

Finish Painting - Cardiology Admin

Interior Misc. Glazing - Cardiology Admin

Electrical Devices & Finish - Cardiology Admin

Fire Alarm Devices & Finish - Cardiology Admin

Install Lighted Exit Signs - Cardiology Admin

Technology Devices & Finish - Cardiology Admin

Install Tack & White Boards - Cardiology Admin

Install Shelving - Cardiology Admin

Install Signage - Cardiology Admin

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A14039 Controls Finish - Cardiology Admin 2 05-Jul-17 07-Jul-17 5

A13974 Install Motorized Rolling Shades - Cardiology Admin 2 05-Jul-17 07-Jul-17 7

A13989 Inst Wall Protection, Bumpers & Corner Guards - Cardiology Admin 2 05-Jul-17 07-Jul-17 7

A14029 Final Electrical Inspection - Cardiology Admin 1 07-Jul-17 10-Jul-17 6

A14034 Final Plumbing & Mechanical Inspections - Cardiology Admin 2 07-Jul-17 11-Jul-17 5

A14054 Substantial Completion - Cardiology Admin 0 11-Jul-17 5

Cardiology PrepCardiology Prep/Recovery (Seq 2) 61 22-Aug-17 16-Nov-17 5

A14104 Start Cardiology Prep/Recovery (at Cath. Lab) 0 22-Aug-17 5

A14098 Remove Ceilings & Scan Overhead MEP Cardiology Prep/Recovery 2 22-Aug-17 24-Aug-17 5

A14106 Set Protections & Enclosures - Cardiology Prep/Recovery 2 22-Aug-17 24-Aug-17 5

A14110 Electrical CCMS & Demo - Cardiology Prep/Recovery 2 22-Aug-17 24-Aug-17 5

A14102 MEP Coordination Cardiology Prep/Recovery 5 24-Aug-17 31-Aug-17 12

A14100 Abatement Cardiology Prep/Recovery 5 24-Aug-17 30-Aug-17 6

A14108 Doors, Walls & General Demo - Cardiology Prep/Recovery 3 30-Aug-17 01-Sep-17 5

A14112 Mechanical CCMS & Demo - Cardiology Prep/Recovery 4 30-Aug-17 05-Sep-17 9

A14114 Demo Floor Finishes (Non ACM) & Cardiology Prep/Recovery 5 05-Sep-17 11-Sep-17 5

A14116 Core & Cut Floors & Walls - Cardiology Prep/Recovery 1 11-Sep-17 12-Sep-17 6

A14208 Drop Ceilings  Below & Prep for Coring - Cardiology Prep/Recovery 2 11-Sep-17 13-Sep-17 6

A14206 Below Floor Plumbing Rough-in - Cardiology Prep/Recovery 1 12-Sep-17 13-Sep-17 6

A14120 Fire Protection Rough-in - Cardiology Prep/Recovery 4 12-Sep-17 15-Sep-17 34

A14115 Floor Prep (Scarify/Bead Blast) - Cardiology Prep/Recovery 7 12-Sep-17 18-Sep-17 7

A14124 Mech. Piping Rough-in - Cardiology Prep/Recovery 5 12-Sep-17 18-Sep-17 11

A14122 Ductwork Rough-in - Cardiology Prep/Recovery & Connect to Shafts 17 & 18 10 12-Sep-17 25-Sep-17 28

A14210 Inspect Below Floor Plumbing - Cardiology Prep/Recovery 1 13-Sep-17 13-Sep-17 8

A14118 Plumbing Rough-in - Cardiology Prep/Recovery 4 13-Sep-17 18-Sep-17 5

A14212 Restore Ceilings in Space Below Cardiology Prep/Recovery 2 13-Sep-17 15-Sep-17 61

A14126 Drywall Framing - Cardiology Prep/Recovery 3 19-Sep-17 21-Sep-17 5

A14128 Electrical Rough-in - Cardiology Prep/Recovery 5 20-Sep-17 26-Sep-17 5

A14140 Build GWB Soffits & Ceilings - Cardiology Prep/Recovery 5 20-Sep-17 26-Sep-17 6

A14130 In-Wall Inspections - Cardiology Prep/Recovery 1 27-Sep-17 27-Sep-17 5

A14132 Install & Tape GWB - Cardiology Prep/Recovery 5 28-Sep-17 04-Oct-17 5

R1273 Install Owner Equipment at Cardiology Prep/Recovery 2 05-Oct-17 06-Oct-17 32

A14134 Prime (&1st) Painting - Cardiology Prep/Recovery 4 05-Oct-17 10-Oct-17 5

A14186 Elect Connections at Equip - Cardiology Prep/Recovery 2 06-Oct-17 09-Oct-17 32

A14188 Final Equipment Inspection - Cardiology Prep/Recovery 1 10-Oct-17 10-Oct-17 32

A14156 Install Lockers - Cardiology Prep/Recovery 1 11-Oct-17 11-Oct-17 22

A14202 Install Millwork & Paneling - Cardiology Prep/Recovery 3 11-Oct-17 13-Oct-17 6

A14138 Install Ceiling Grid & Framing - Cardiology Prep/Recovery 4 11-Oct-17 16-Oct-17 5

A14158 Install Resilient Flooring - Cardiology Prep/Recovery 5 16-Oct-17 20-Oct-17 6
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Controls Finish - Cardiology Admin

Install Motorized Rolling Shades - Cardiology Admin

Inst Wall Protection, Bumpers & Corner Guards - Cardiology Admin

Final Electrical Inspection - Cardiology Admin

Final Plumbing & Mechanical Inspections - Cardiology Admin

Substantial Completion - Cardiology Admin

Start Cardiology Prep/Recovery (at Cath. Lab)

Remove Ceilings & Scan Overhead MEP Cardiology Prep/Rec

Set Protections & Enclosures - Cardiology Prep/Recovery

Electrical CCMS & Demo - Cardiology Prep/Recovery

MEP Coordination Cardiology Prep/Recovery

Abatement Cardiology Prep/Recovery

Doors, Walls & General Demo - Cardiology Prep/Recovery

Mechanical CCMS & Demo - Cardiology Prep/Recovery

Demo Floor Finishes (Non ACM) & Cardiology Prep/Recove

Core & Cut Floors & Walls - Cardiology Prep/Recovery

Drop Ceilings  Below & Prep for Coring - Cardiology Prep/Re

Below Floor Plumbing Rough-in - Cardiology Prep/Recovery

Fire Protection Rough-in - Cardiology Prep/Recovery

Floor Prep (Scarify/Bead Blast) - Cardiology Prep/Recovery

Mech. Piping Rough-in - Cardiology Prep/Recovery

Ductwork Rough-in - Cardiology Prep/Recovery & Connect

Inspect Below Floor Plumbing - Cardiology Prep/Recovery

Plumbing Rough-in - Cardiology Prep/Recovery

Restore Ceilings in Space Below Cardiology Prep/Recovery

Drywall Framing - Cardiology Prep/Recovery

Electrical Rough-in - Cardiology Prep/Recovery

Build GWB Soffits & Ceilings - Cardiology Prep/Recovery

In-Wall Inspections - Cardiology Prep/Recovery

Install & Tape GWB - Cardiology Prep/Recovery

Install Owner Equipment at Cardiology Prep/Recovery

Prime (&1st) Painting - Cardiology Prep/Recovery

Elect Connections at Equip - Cardiology Prep/Recovery

Final Equipment Inspection - Cardiology Prep/Recovery

Install Lockers - Cardiology Prep/Recovery

Install Millwork & Paneling - Cardiology Prep/Recovery

Install Ceiling Grid & Framing - Cardiology Prep/Recover

Install Resilient Flooring - Cardiology Prep/Recovery

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 44 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A14142 Sprinkler Drops & Heads - Cardiology Prep/Recovery 4 17-Oct-17 20-Oct-17 9

A14148 Install RGDs - Cardiology Prep/Recovery 4 17-Oct-17 20-Oct-17 9

A14144 Install Ceiling Light Fixtures - Cardiology Prep/Recovery 8 17-Oct-17 26-Oct-17 5

A14154 Install FTR Enclosures - Cardiology Prep/Recovery 8 18-Oct-17 27-Oct-17 14

A14152 Install Casework - Cardiology Prep/Recovery 5 23-Oct-17 27-Oct-17 6

A14136 Above Ceiling Inspections - Cardiology Prep/Recovery 1 27-Oct-17 27-Oct-17 5

A14150 Set Ceiling Pads - Cardiology Prep/Recovery 3 30-Oct-17 01-Nov-17 5

A14214 Install Plumbing Fixtures - Cardiology Prep/Recovery 3 30-Oct-17 01-Nov-17 6

A14162 Finish Plumbing Connections & Trim - Cardiology Prep/Recovery 2 01-Nov-17 02-Nov-17 12

A14216 Install Toilet Accessories - Cardiology Prep/Recovery 1 02-Nov-17 02-Nov-17 6

A14160 Install Carpet - Cardiology Prep/Recovery 2 02-Nov-17 03-Nov-17 5

A14182 Install Misc. Wall Equipment & Accessories - Cardiology Prep/Recovery 1 03-Nov-17 03-Nov-17 12

A14172 Install Baseboard - Cardiology Prep/Recovery 1 06-Nov-17 06-Nov-17 13

A14168 Install Doors & Hardware - Cardiology Prep/Recovery 3 06-Nov-17 08-Nov-17 5

A14204 Interior Glass Storefronts & End Panels - Cardiology Prep/Recovery 3 06-Nov-17 08-Nov-17 5

A14166 Finish Painting - Cardiology Prep/Recovery 4 06-Nov-17 09-Nov-17 5

A14164 Electrical Devices & Finish - Cardiology Prep/Recovery 4 08-Nov-17 13-Nov-17 7

A14174 Interior Misc. Glazing - Cardiology Prep/Recovery 1 09-Nov-17 09-Nov-17 10

A14184 Install Signage - Cardiology Prep/Recovery 1 10-Nov-17 10-Nov-17 9

A14196 Fire Alarm Devices & Finish - Cardiology Prep/Recovery 2 10-Nov-17 13-Nov-17 6

A14146 Install Lighted Exit Signs - Cardiology Prep/Recovery 2 10-Nov-17 13-Nov-17 7

A14198 Technology Devices & Finish - Cardiology Prep/Recovery 2 10-Nov-17 13-Nov-17 7

A14170 Install Motorized Rolling Shades - Cardiology Prep/Recovery 2 10-Nov-17 13-Nov-17 8

A14176 Inst Wall Protection, Bumpers & Corner Guards - Cardiology Prep/Recovery 2 10-Nov-17 13-Nov-17 8

A14178 Install Tack & White Boards - Cardiology Prep/Recovery 2 10-Nov-17 13-Nov-17 8

A14180 Install Shelving - Cardiology Prep/Recovery 2 10-Nov-17 13-Nov-17 8

A14194 Controls Finish - Cardiology Prep/Recovery 3 10-Nov-17 14-Nov-17 5

A14190 Final Electrical Inspection - Cardiology Prep/Recovery 1 14-Nov-17 14-Nov-17 7

A14192 Final Plumbing & Mechanical Inspections - Cardiology Prep/Recovery 2 15-Nov-17 16-Nov-17 5

A14200 Substantial Completion - Cardiology Prep/Recovery 0 16-Nov-17 5

Cardiology in HCardiology in H Building (Seq 2) 47 22-Aug-17 27-Oct-17 188

A14224 Start Cardiology H Bldg Renovation 0 22-Aug-17 188

A14218 Remove Ceilings & Scan Overhead MEP Cardiology H Bldg 1 22-Aug-17 23-Aug-17 188

A14226 Set Protections & Enclosures - Cardiology H Bldg 1 22-Aug-17 23-Aug-17 188

A14230 Electrical CCMS & Demo - Cardiology H Bldg 1 22-Aug-17 23-Aug-17 188

A14222 MEP Coordination Cardiology H Bldg 5 23-Aug-17 30-Aug-17 191

A14220 Abatement Cardiology H Bldg 3 23-Aug-17 26-Aug-17 232

A14228 Doors, Walls & General Demo - Cardiology H Bldg 1 28-Aug-17 28-Aug-17 188

A14232 Mechanical CCMS & Demo - Cardiology H Bldg 3 28-Aug-17 30-Aug-17 190
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Sprinkler Drops & Heads - Cardiology Prep/Recovery

Install RGDs - Cardiology Prep/Recovery

Install Ceiling Light Fixtures - Cardiology Prep/Recover

Install FTR Enclosures - Cardiology Prep/Recovery

Install Casework - Cardiology Prep/Recovery

Above Ceiling Inspections - Cardiology Prep/Recovery

Set Ceiling Pads - Cardiology Prep/Recovery

Install Plumbing Fixtures - Cardiology Prep/Recovery

Finish Plumbing Connections & Trim - Cardiology Prep

Install Toilet Accessories - Cardiology Prep/Recovery

Install Carpet - Cardiology Prep/Recovery

Install Misc. Wall Equipment & Accessories - Cardiolog

Install Baseboard - Cardiology Prep/Recovery

Install Doors & Hardware - Cardiology Prep/Recovery

Interior Glass Storefronts & End Panels - Cardiology P

Finish Painting - Cardiology Prep/Recovery

Electrical Devices & Finish - Cardiology Prep/Recove

Interior Misc. Glazing - Cardiology Prep/Recovery

Install Signage - Cardiology Prep/Recovery

Fire Alarm Devices & Finish - Cardiology Prep/Recov

Install Lighted Exit Signs - Cardiology Prep/Recovery

Technology Devices & Finish - Cardiology Prep/Reco

Install Motorized Rolling Shades - Cardiology Prep/R

Inst Wall Protection, Bumpers & Corner Guards - Car

Install Tack & White Boards - Cardiology Prep/Recov

Install Shelving - Cardiology Prep/Recovery

Controls Finish - Cardiology Prep/Recovery

Final Electrical Inspection - Cardiology Prep/Recover

Final Plumbing & Mechanical Inspections - Cardiolog

Substantial Completion - Cardiology Prep/Recovery

Start Cardiology H Bldg Renovation

Remove Ceilings & Scan Overhead MEP Cardiology H Bldg

Set Protections & Enclosures - Cardiology H Bldg

Electrical CCMS & Demo - Cardiology H Bldg

MEP Coordination Cardiology H Bldg

Abatement Cardiology H Bldg

Doors, Walls & General Demo - Cardiology H Bldg

Mechanical CCMS & Demo - Cardiology H Bldg

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A14234 Demo Floor Finishes (Non ACM) & Cardiology H Bldg 2 29-Aug-17 30-Aug-17 188

A14236 Core & Cut Floors & Walls - Cardiology H Bldg 1 30-Aug-17 31-Aug-17 235

A14328 Drop Ceilings  Below & Prep for Coring - Cardiology H Bldg 1 30-Aug-17 31-Aug-17 235

A14240 Fire Protection Rough-in - Cardiology H Bldg 3 31-Aug-17 05-Sep-17 214

A14235 Floor Prep (Scarify/Bead Blast) - Cardiology H Bldg 7 31-Aug-17 07-Sep-17 268

A14244 Mech. Piping Rough-in - Cardiology H Bldg 5 31-Aug-17 07-Sep-17 194

A14242 Ductwork Rough-in - Cardiology H Bldg 5 31-Aug-17 07-Sep-17 212

A14326 Below Floor Plumbing Rough-in - Cardiology H Bldg 1 31-Aug-17 01-Sep-17 235

A14330 Inspect Below Floor Plumbing - Cardiology H Bldg 1 01-Sep-17 01-Sep-17 191

A14238 Plumbing Rough-in - Cardiology H Bldg 2 01-Sep-17 05-Sep-17 190

A14332 Restore Ceilings in Space Below Cardiology H Bldg 1 01-Sep-17 02-Sep-17 279

A14246 Drywall Framing - Cardiology H Bldg 3 07-Sep-17 12-Sep-17 188

A14248 Electrical Rough-in - Cardiology H Bldg 5 08-Sep-17 15-Sep-17 188

A14260 Build GWB Soffits & Ceilings - Cardiology H Bldg 5 08-Sep-17 15-Sep-17 189

A14250 In-Wall Inspections - Cardiology H Bldg 1 15-Sep-17 18-Sep-17 188

A14252 Install & Tape GWB - Cardiology H Bldg 5 18-Sep-17 25-Sep-17 188

R1275 Install Owner Equipment at Cardiology H Bldg 1 25-Sep-17 26-Sep-17 209

A14254 Prime (&1st) Painting - Cardiology H Bldg 2 25-Sep-17 27-Sep-17 188

A14306 Elect Connections at Equip - Cardiology H Bldg 1 26-Sep-17 27-Sep-17 209

A14276 Install Lockers - Cardiology H Bldg 1 27-Sep-17 28-Sep-17 202

A14308 Final Equipment Inspection - Cardiology H Bldg 1 27-Sep-17 28-Sep-17 209

A14322 Install Millwork & Paneling - Cardiology H Bldg 3 27-Sep-17 02-Oct-17 190

A14258 Install Ceiling Grid & Framing - Cardiology H Bldg 5 27-Sep-17 04-Oct-17 188

A14278 Install Resilient Flooring - Cardiology H Bldg 2 02-Oct-17 04-Oct-17 190

A14262 Sprinkler Drops & Heads - Cardiology H Bldg 2 04-Oct-17 06-Oct-17 191

A14268 Install RGDs - Cardiology H Bldg 3 04-Oct-17 09-Oct-17 190

A14264 Install Ceiling Light Fixtures - Cardiology H Bldg 5 04-Oct-17 11-Oct-17 188

A14272 Install Casework - Cardiology H Bldg 5 04-Oct-17 11-Oct-17 190

A14274 Install FTR Enclosures - Cardiology H Bldg 5 04-Oct-17 11-Oct-17 196

A14256 Above Ceiling Inspections - Cardiology H Bldg 1 11-Oct-17 12-Oct-17 188

A14334 Install Plumbing Fixtures - Cardiology H Bldg 2 11-Oct-17 13-Oct-17 190

A14270 Set Ceiling Pads - Cardiology H Bldg 2 12-Oct-17 16-Oct-17 188

A14282 Finish Plumbing Connections & Trim - Cardiology H Bldg 2 12-Oct-17 16-Oct-17 194

A14336 Install Toilet Accessories - Cardiology H Bldg 1 13-Oct-17 16-Oct-17 190

A14280 Install Carpet - Cardiology H Bldg 1 16-Oct-17 17-Oct-17 188

A14302 Install Misc. Wall Equipment & Accessories - Cardiology H Bldg 1 16-Oct-17 17-Oct-17 194

A14292 Install Baseboard - Cardiology H Bldg 1 17-Oct-17 18-Oct-17 195

A14288 Install Doors & Hardware - Cardiology H Bldg 3 17-Oct-17 20-Oct-17 188

A14324 Interior Glass Storefronts & End Panels - Cardiology H Bldg 3 17-Oct-17 20-Oct-17 188
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Demo Floor Finishes (Non ACM) & Cardiology H Bldg

Core & Cut Floors & Walls - Cardiology H Bldg

Drop Ceilings  Below & Prep for Coring - Cardiology H Bldg

Fire Protection Rough-in - Cardiology H Bldg

Floor Prep (Scarify/Bead Blast) - Cardiology H Bldg

Mech. Piping Rough-in - Cardiology H Bldg

Ductwork Rough-in - Cardiology H Bldg

Below Floor Plumbing Rough-in - Cardiology H Bldg

Inspect Below Floor Plumbing - Cardiology H Bldg

Plumbing Rough-in - Cardiology H Bldg

Restore Ceilings in Space Below Cardiology H Bldg

Drywall Framing - Cardiology H Bldg

Electrical Rough-in - Cardiology H Bldg

Build GWB Soffits & Ceilings - Cardiology H Bldg

In-Wall Inspections - Cardiology H Bldg

Install & Tape GWB - Cardiology H Bldg

Install Owner Equipment at Cardiology H Bldg

Prime (&1st) Painting - Cardiology H Bldg

Elect Connections at Equip - Cardiology H Bldg

Install Lockers - Cardiology H Bldg

Final Equipment Inspection - Cardiology H Bldg

Install Millwork & Paneling - Cardiology H Bldg

Install Ceiling Grid & Framing - Cardiology H Bldg

Install Resilient Flooring - Cardiology H Bldg

Sprinkler Drops & Heads - Cardiology H Bldg

Install RGDs - Cardiology H Bldg

Install Ceiling Light Fixtures - Cardiology H Bldg

Install Casework - Cardiology H Bldg

Install FTR Enclosures - Cardiology H Bldg

Above Ceiling Inspections - Cardiology H Bldg

Install Plumbing Fixtures - Cardiology H Bldg

Set Ceiling Pads - Cardiology H Bldg

Finish Plumbing Connections & Trim - Cardiology H Bldg

Install Toilet Accessories - Cardiology H Bldg

Install Carpet - Cardiology H Bldg

Install Misc. Wall Equipment & Accessories - Cardiology

Install Baseboard - Cardiology H Bldg

Install Doors & Hardware - Cardiology H Bldg

Interior Glass Storefronts & End Panels - Cardiology H B

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A14286 Finish Painting - Cardiology H Bldg 3 18-Oct-17 23-Oct-17 188

A14294 Interior Misc. Glazing - Cardiology H Bldg 1 20-Oct-17 23-Oct-17 192

A14284 Electrical Devices & Finish - Cardiology H Bldg 3 20-Oct-17 25-Oct-17 189

A14316 Fire Alarm Devices & Finish - Cardiology H Bldg 1 23-Oct-17 24-Oct-17 189

A14266 Install Lighted Exit Signs - Cardiology H Bldg 1 23-Oct-17 24-Oct-17 190

A14318 Technology Devices & Finish - Cardiology H Bldg 1 23-Oct-17 24-Oct-17 190

A14298 Install Tack & White Boards - Cardiology H Bldg 1 23-Oct-17 24-Oct-17 191

A14300 Install Shelving - Cardiology H Bldg 1 23-Oct-17 24-Oct-17 191

A14304 Install Signage - Cardiology H Bldg 1 23-Oct-17 24-Oct-17 191

A14314 Controls Finish - Cardiology H Bldg 2 23-Oct-17 25-Oct-17 188

A14290 Install Motorized Rolling Shades - Cardiology H Bldg 2 23-Oct-17 25-Oct-17 190

A14296 Inst Wall Protection, Bumpers & Corner Guards - Cardiology H Bldg 2 23-Oct-17 25-Oct-17 190

A14310 Final Electrical Inspection - Cardiology H Bldg 1 25-Oct-17 26-Oct-17 189

A14312 Final Plumbing & Mechanical Inspections - Cardiology H Bldg 2 25-Oct-17 27-Oct-17 188

A14320 Substantial Completion - Cardiology H Bldg 0 27-Oct-17 188

Cardiology BreaCardiology Breakroom (Seq 3) 40 05-Jan-18 01-Mar-18 5

A14344 Start Cardiology Breakroom Renovation 0 05-Jan-18 5

A14338 Remove Ceilings & Scan Overhead MEP Cardiology Breakroom 1 05-Jan-18 05-Jan-18 5

A14346 Set Protections & Enclosures - Cardiology Breakroom 1 05-Jan-18 05-Jan-18 5

A14350 Electrical CCMS & Demo - Cardiology Breakroom 1 05-Jan-18 05-Jan-18 5

A14340 Abatement Cardiology Breakroom 3 05-Jan-18 09-Jan-18 6

A14342 MEP Coordination Cardiology Breakroom 5 08-Jan-18 12-Jan-18 7

A14348 Doors, Walls & General Demo - Cardiology Breakroom 1 09-Jan-18 09-Jan-18 5

A14352 Mechanical CCMS & Demo - Cardiology Breakroom 3 09-Jan-18 11-Jan-18 7

A14354 Demo Floor Finishes (Non ACM) & Cardiology Breakroom 2 10-Jan-18 11-Jan-18 5

A14356 Core & Cut Floors & Walls - Cardiology Breakroom 1 11-Jan-18 12-Jan-18 9

A14448 Drop Ceilings  Below & Prep for Coring - Cardiology Breakroom 1 11-Jan-18 12-Jan-18 9

A14355 Floor Prep (Scarify/Bead Blast) - Cardiology Breakroom 7 12-Jan-18 18-Jan-18 7

A14446 Below Floor Plumbing Rough-in - Cardiology Breakroom 1 12-Jan-18 13-Jan-18 9

A14358 Plumbing Rough-in - Cardiology Breakroom 1 15-Jan-18 15-Jan-18 7

A14450 Inspect Below Floor Plumbing - Cardiology Breakroom 1 15-Jan-18 15-Jan-18 7

A14360 Fire Protection Rough-in - Cardiology Breakroom 2 15-Jan-18 16-Jan-18 27

A14364 Mech. Piping Rough-in - Cardiology Breakroom 3 15-Jan-18 17-Jan-18 11

A14362 Ductwork Rough-in - Cardiology Breakroom & Connect to Shafts 17 & 18 8 15-Jan-18 24-Jan-18 21

A14452 Restore Ceilings in Space Below Cardiology Breakroom 1 15-Jan-18 16-Jan-18 45

A14366 Drywall Framing - Cardiology Breakroom 2 18-Jan-18 22-Jan-18 5

A14368 Electrical Rough-in - Cardiology Breakroom 3 19-Jan-18 24-Jan-18 6

A14380 Build GWB Soffits & Ceilings - Cardiology Breakroom 4 19-Jan-18 25-Jan-18 5

A14370 In-Wall Inspections - Cardiology Breakroom 1 24-Jan-18 25-Jan-18 6
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Finish Painting - Cardiology H Bldg

Interior Misc. Glazing - Cardiology H Bldg

Electrical Devices & Finish - Cardiology H Bldg

Fire Alarm Devices & Finish - Cardiology H Bldg

Install Lighted Exit Signs - Cardiology H Bldg

Technology Devices & Finish - Cardiology H Bldg

Install Tack & White Boards - Cardiology H Bldg

Install Shelving - Cardiology H Bldg

Install Signage - Cardiology H Bldg

Controls Finish - Cardiology H Bldg

Install Motorized Rolling Shades - Cardiology H Bldg

Inst Wall Protection, Bumpers & Corner Guards - Cardio

Final Electrical Inspection - Cardiology H Bldg

Final Plumbing & Mechanical Inspections - Cardiology H

Substantial Completion - Cardiology H Bldg

Start Cardiology Breakroom Renovation

Remove Ceilings & Scan Overhead MEP Cardi

Set Protections & Enclosures - Cardiology Brea

Electrical CCMS & Demo - Cardiology Breakroo

Abatement Cardiology Breakroom

MEP Coordination Cardiology Breakroom

Doors, Walls & General Demo - Cardiology Bre

Mechanical CCMS & Demo - Cardiology Break

Demo Floor Finishes (Non ACM) & Cardiology

Core & Cut Floors & Walls - Cardiology Breakr

Drop Ceilings  Below & Prep for Coring - Card

Floor Prep (Scarify/Bead Blast) - Cardiology B

Below Floor Plumbing Rough-in - Cardiology B

Plumbing Rough-in - Cardiology Breakroom

Inspect Below Floor Plumbing - Cardiology Br

Fire Protection Rough-in - Cardiology Breakro

Mech. Piping Rough-in - Cardiology Breakroo

Ductwork Rough-in - Cardiology Breakroom &

Restore Ceilings in Space Below Cardiology B

Drywall Framing - Cardiology Breakroom

Electrical Rough-in - Cardiology Breakroom

Build GWB Soffits & Ceilings - Cardiology Bre

In-Wall Inspections - Cardiology Breakroom

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A14372 Install & Tape GWB - Cardiology Breakroom 4 26-Jan-18 01-Feb-18 5

A14374 Prime (&1st) Painting - Cardiology Breakroom 2 01-Feb-18 05-Feb-18 5

A14396 Install Lockers - Cardiology Breakroom 1 05-Feb-18 06-Feb-18 17

A14442 Install Millwork & Paneling - Cardiology Breakroom 2 05-Feb-18 07-Feb-18 6

A14378 Install Ceiling Grid & Framing - Cardiology Breakroom 3 05-Feb-18 08-Feb-18 5

A14398 Install Resilient Flooring - Cardiology Breakroom 2 07-Feb-18 09-Feb-18 6

A14382 Sprinkler Drops & Heads - Cardiology Breakroom 1 08-Feb-18 09-Feb-18 9

A14388 Install RGDs - Cardiology Breakroom 2 08-Feb-18 12-Feb-18 8

A14384 Install Ceiling Light Fixtures - Cardiology Breakroom 5 08-Feb-18 15-Feb-18 5

A14392 Install Kitchen Cabinets & Countertops - Cardiology Breakroom 5 09-Feb-18 16-Feb-18 6

A14376 Above Ceiling Inspections - Cardiology Breakroom 1 15-Feb-18 16-Feb-18 5

A14390 Set Ceiling Pads - Cardiology Breakroom 1 16-Feb-18 19-Feb-18 5

R1277 Install Residential Appliances at Cardiology Breakroom 1 16-Feb-18 19-Feb-18 6

A14400 Install Carpet - Cardiology Breakroom 1 19-Feb-18 20-Feb-18 5

A14454 Install Plumbing Fixtures - Cardiology Breakroom 1 19-Feb-18 20-Feb-18 6

A14426 Elect Connections at Kitchen Appliances - Cardiology Breakroom 1 19-Feb-18 20-Feb-18 11

A14456 Install Toilet Accessories - Cardiology Breakroom 1 20-Feb-18 21-Feb-18 6

A14402 Finish Plumbing Connections & Trim - Cardiology Breakroom 1 20-Feb-18 21-Feb-18 9

A14412 Install Baseboard - Cardiology Breakroom 1 20-Feb-18 21-Feb-18 11

A14408 Install Doors & Hardware - Cardiology Breakroom 3 20-Feb-18 23-Feb-18 5

A14422 Install Misc. Wall Equipment & Accessories - Cardiology Breakroom 1 21-Feb-18 22-Feb-18 9

A14444 Interior Glazing - Cardiology Breakroom 1 22-Feb-18 23-Feb-18 5

A14406 Finish Painting - Cardiology Breakroom 2 22-Feb-18 26-Feb-18 5

A14414 Interior Misc. Glazing - Cardiology Breakroom 1 23-Feb-18 26-Feb-18 8

A14386 Install Lighted Exit Signs - Cardiology Breakroom 1 26-Feb-18 27-Feb-18 6

A14434 Controls Finish - Cardiology Breakroom 1 26-Feb-18 27-Feb-18 6

A14436 Fire Alarm Devices & Finish - Cardiology Breakroom 1 26-Feb-18 27-Feb-18 6

A14438 Technology Devices & Finish - Cardiology Breakroom 1 26-Feb-18 27-Feb-18 6

A14418 Install Tack & White Boards - Cardiology Breakroom 1 26-Feb-18 27-Feb-18 7

A14420 Install Shelving - Cardiology Breakroom 1 26-Feb-18 27-Feb-18 7

A14424 Install Signage - Cardiology Breakroom 1 26-Feb-18 27-Feb-18 7

A14404 Electrical Devices & Finish - Cardiology Breakroom 1 27-Feb-18 28-Feb-18 5

A14432 Final Plumbing & Mechanical Inspections - Cardiology Breakroom 1 27-Feb-18 28-Feb-18 6

A14430 Final Electrical Inspection - Cardiology Breakroom 1 28-Feb-18 01-Mar-18 5

A14440 Substantial Completion - Cardiology Breakroom 0 01-Mar-18 5

First FloorFirst Floor 89 09-May-17 15-Sep-17 49

A9255 Above Ceiling Work at Dental 1N 4 11-Sep-17 15-Sep-17 61

A9260 Above Ceiling Work at Psychiatry 4 11-Sep-17 15-Sep-17 61

Dental Clinic 1sDental Clinic 1st Floor South (Ph 2) 76 09-May-17 25-Aug-17 0
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Install & Tape GWB - Cardiology Breakroom

Prime (&1st) Painting - Cardiology Breakroo

Install Lockers - Cardiology Breakroom

Install Millwork & Paneling - Cardiology Bre

Install Ceiling Grid & Framing - Cardiology 

Install Resilient Flooring - Cardiology Break

Sprinkler Drops & Heads - Cardiology Brea

Install RGDs - Cardiology Breakroom

Install Ceiling Light Fixtures - Cardiology B

Install Kitchen Cabinets & Countertops - C

Above Ceiling Inspections - Cardiology Bre

Set Ceiling Pads - Cardiology Breakroom

Install Residential Appliances at Cardiolog

Install Carpet - Cardiology Breakroom

Install Plumbing Fixtures - Cardiology Brea

Elect Connections at Kitchen Appliances -

Install Toilet Accessories - Cardiology Bre

Finish Plumbing Connections & Trim - Ca

Install Baseboard - Cardiology Breakroom

Install Doors & Hardware - Cardiology Bre

Install Misc. Wall Equipment & Accessorie

Interior Glazing - Cardiology Breakroom

Finish Painting - Cardiology Breakroom

Interior Misc. Glazing - Cardiology Breakr

Install Lighted Exit Signs - Cardiology Bre

Controls Finish - Cardiology Breakroom

Fire Alarm Devices & Finish - Cardiology 

Technology Devices & Finish - Cardiology

Install Tack & White Boards - Cardiology 

Install Shelving - Cardiology Breakroom

Install Signage - Cardiology Breakroom

Electrical Devices & Finish - Cardiology B

Final Plumbing & Mechanical Inspections

Final Electrical Inspection - Cardiology B

Substantial Completion - Cardiology Brea

Above Ceiling Work at Dental 1N

Above Ceiling Work at Psychiatry

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A14464 Start 1S Dental Clinic Ph 2 0 09-May-17 1

A14466 Set Protections & Enclosures - 1S Dental 2 09-May-17 10-May-17 1

A14458 Remove Ceilings & Scan Overhead MEP 1S Dental 5 09-May-17 15-May-17 3

A14468 Disconnect & Remove Chairs, Consoles & Casework - 1S Dental 8 09-May-17 18-May-17 3

A14472 Electrical CCMS & Demo - 1S Dental 5 11-May-17 17-May-17 1

A14462 MEP Coordination 1S Dental 10 16-May-17 30-May-17 8

A14460 Abatement 1S Dental 7 17-May-17 25-May-17 1

A14476 Demo Floor Finishes (non ACM) & Prep - 1S Dental 2 25-May-17 26-May-17 4

A14470 Doors, Walls & General Demo - 1S Dental 5 25-May-17 01-Jun-17 1

A14474 Mechanical CCMS & Demo - 1S Dental 5 25-May-17 01-Jun-17 1

A14477 Floor Prep (Scarify/Bead Blast) - 1S Dental 7 27-May-17 03-Jun-17 15

A14582 Remove Ceilings Below & Prep for Coring 1 31-May-17 01-Jun-17 1

A14478 Core & Cut Floors & Walls - 1S Dental 3 01-Jun-17 05-Jun-17 1

A14486 Mech. Piping Rough-in & FTR - 1S Dental 8 05-Jun-17 14-Jun-17 12

A14482 Fire Protection Rough-in - 1S Dental 8 05-Jun-17 14-Jun-17 31

A14484 Ductwork Rough-in - 1S Dental 10 05-Jun-17 16-Jun-17 29

A14580 Below Floor Plumbing Rough-in - 1S Dental 5 05-Jun-17 10-Jun-17 1

A14584 Inspect Below Floor Plumbing - 1S Dental 1 12-Jun-17 12-Jun-17 7

A14480 Plumbing Rough-in - 1S Dental 8 12-Jun-17 21-Jun-17 0

A14586 Restore Celings in Space Below 1S Dental 2 12-Jun-17 14-Jun-17 61

A14488 Drywall Framing - 1S Dental 5 19-Jun-17 23-Jun-17 0

A14490 Electrical Rough-in - 1S Dental 8 21-Jun-17 30-Jun-17 0

A14504 Build GWB Soffits & Ceilings - 1S Dental 5 26-Jun-17 30-Jun-17 1

A14492 In-Wall Inspections - 1S Dental 1 05-Jul-17 05-Jul-17 0

A14494 Install & Tape GWB - 1S Dental 5 06-Jul-17 12-Jul-17 0

A14496 Prime (&1st) Painting - 1S Dental 3 13-Jul-17 17-Jul-17 0

A14498 Install Ceramic Tile - 1S Dental 3 13-Jul-17 17-Jul-17 8

A14576 Install Millwork & Paneling - 1S Dental 10 13-Jul-17 26-Jul-17 0

A14526 Install Lockers - 1S Dental 1 18-Jul-17 18-Jul-17 17

A14502 Install Ceiling Grid & Framing - 1S Dental 5 18-Jul-17 24-Jul-17 0

A14506 Install Plumbing Fixtures - 1S Dental 5 18-Jul-17 24-Jul-17 8

A14508 Install Toilet Partitions - 1S Dental 1 25-Jul-17 25-Jul-17 14

A14512 Sprinkler Drops & Heads - 1S Dental 5 25-Jul-17 31-Jul-17 0

A14514 Install Ceiling Light Fixtures - 1S Dental 5 25-Jul-17 31-Jul-17 0

A14518 Install RGDs - 1S Dental 5 25-Jul-17 31-Jul-17 0

A14528 Install Resilient Flooring - 1S Dental 5 25-Jul-17 31-Jul-17 0

A14510 Install Toilet Accessories - 1S Dental 1 26-Jul-17 26-Jul-17 14

A14500 Above Ceiling Inspections - 1S Dental 1 01-Aug-17 01-Aug-17 0

A14522 Install Consoles, & Casework - 1S Dental 10 01-Aug-17 14-Aug-17 0
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Start 1S Dental Clinic Ph 2

Set Protections & Enclosures - 1S Dental

Remove Ceilings & Scan Overhead MEP 1S Dental

Disconnect & Remove Chairs, Consoles & Casework - 1S Dental

Electrical CCMS & Demo - 1S Dental

MEP Coordination 1S Dental

Abatement 1S Dental

Demo Floor Finishes (non ACM) & Prep - 1S Dental

Doors, Walls & General Demo - 1S Dental

Mechanical CCMS & Demo - 1S Dental

Floor Prep (Scarify/Bead Blast) - 1S Dental

Remove Ceilings Below & Prep for Coring

Core & Cut Floors & Walls - 1S Dental

Mech. Piping Rough-in & FTR - 1S Dental

Fire Protection Rough-in - 1S Dental

Ductwork Rough-in - 1S Dental

Below Floor Plumbing Rough-in - 1S Dental

Inspect Below Floor Plumbing - 1S Dental

Plumbing Rough-in - 1S Dental

Restore Celings in Space Below 1S Dental

Drywall Framing - 1S Dental

Electrical Rough-in - 1S Dental

Build GWB Soffits & Ceilings - 1S Dental

In-Wall Inspections - 1S Dental

Install & Tape GWB - 1S Dental

Prime (&1st) Painting - 1S Dental

Install Ceramic Tile - 1S Dental

Install Millwork & Paneling - 1S Dental

Install Lockers - 1S Dental

Install Ceiling Grid & Framing - 1S Dental

Install Plumbing Fixtures - 1S Dental

Install Toilet Partitions - 1S Dental

Sprinkler Drops & Heads - 1S Dental

Install Ceiling Light Fixtures - 1S Dental

Install RGDs - 1S Dental

Install Resilient Flooring - 1S Dental

Install Toilet Accessories - 1S Dental

Above Ceiling Inspections - 1S Dental

Install Consoles, & Casework - 1S Dental

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A14520 Set Ceiling Pads - 1S Dental 1 02-Aug-17 02-Aug-17 0

A14530 Install Carpet - 1S Dental 1 03-Aug-17 03-Aug-17 0

A14542 Install Baseboard - 1S Dental 1 04-Aug-17 04-Aug-17 15

A14538 Install Doors & Hardware - 1S Dental 2 04-Aug-17 07-Aug-17 0

A14532 Finish Plumbing Connections & Trim - 1S Dental 10 04-Aug-17 17-Aug-17 0

A14544 Interior Misc. Glazing - 1S Dental 1 08-Aug-17 08-Aug-17 13

A14578 Interior Glass Storefronts & End Panels - 1S Dental 3 08-Aug-17 10-Aug-17 0

A14524 Install FTR Enclosures - 1S Dental 5 08-Aug-17 14-Aug-17 1

A14536 Finish Painting - 1S Dental 3 11-Aug-17 15-Aug-17 0

A14556 Install Dental Chairs - 1S Dental 5 11-Aug-17 17-Aug-17 0

A14548 Install Tack & White Boards - 1S Dental 1 16-Aug-17 16-Aug-17 7

A14554 Install Signage - 1S Dental 1 16-Aug-17 16-Aug-17 7

A14516 Install Lighted Exit Signs - 1S Dental 2 16-Aug-17 17-Aug-17 5

A14568 Controls Finish - 1S Dental 2 16-Aug-17 17-Aug-17 5

A14570 Fire Alarm Devices & Finish - 1S Dental 2 16-Aug-17 17-Aug-17 5

A14572 Technology Devices & Finish - 1S Dental 2 16-Aug-17 17-Aug-17 5

A14546 Inst Wall Protection, Bumpers & Corner Guards - 1S Dental 2 16-Aug-17 17-Aug-17 6

A14550 Install Shelving - 1S Dental 2 16-Aug-17 17-Aug-17 6

A14540 Install Motorized Rolling Shades - 1S Dental 3 16-Aug-17 18-Aug-17 5

A14534 Electrical Devices & Finish - 1S Dental 5 16-Aug-17 22-Aug-17 2

A14552 Install Misc. Wall Equipment & Accessories - 1S Dental 5 18-Aug-17 24-Aug-17 0

A14558 Plbng Connections at Equip & Dental Chairs - 1S Dental 5 18-Aug-17 24-Aug-17 0

A14560 Elect Connections at Equip & Dental Chairs - 1S Dental 5 18-Aug-17 24-Aug-17 0

A14562 Final Equipment Inspection - 1S Dental 1 25-Aug-17 25-Aug-17 0

A14564 Final Electrical Inspection - 1S Dental 1 25-Aug-17 25-Aug-17 0

A14566 Final Plumbing & Mechanical Inspections - 1S Dental 1 25-Aug-17 25-Aug-17 0

A14574 Substantial Completion - 1S Dental 0 25-Aug-17 0

Main FloorMain Floor 60 09-May-17 03-Aug-17 16

Dental RadiologDental Radiology Main Floor South 60 09-May-17 03-Aug-17 16

A14594 Start Dental Radiology MS Dental Clinic Ph 2 0 09-May-17 17

A14596 Set Protections & Enclosures - Radiology MS 1 09-May-17 09-May-17 17

A14588 Remove Ceilings & Scan Overhead MEP Radiology MS 2 09-May-17 10-May-17 21

A14598 Disconnect & Remove Chairs, Consoles & Casework - Radiology MS 5 09-May-17 15-May-17 21

A14602 Electrical CCMS & Demo - Radiology MS 5 10-May-17 16-May-17 17

A14592 MEP Coordination Radiology MS 8 11-May-17 22-May-17 23

A14590 Abatement Radiology MS 4 17-May-17 22-May-17 20

A14606 Demo Floor Finishes (non ACM) & Prep - Radiology MS 2 22-May-17 23-May-17 18

A14600 Doors, Walls & General Demo - Radiology MS 3 22-May-17 24-May-17 17

A14604 Mechanical CCMS & Demo - Radiology MS 4 22-May-17 25-May-17 16
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Set Ceiling Pads - 1S Dental

Install Carpet - 1S Dental

Install Baseboard - 1S Dental

Install Doors & Hardware - 1S Dental

Finish Plumbing Connections & Trim - 1S Dental

Interior Misc. Glazing - 1S Dental

Interior Glass Storefronts & End Panels - 1S Dental

Install FTR Enclosures - 1S Dental

Finish Painting - 1S Dental

Install Dental Chairs - 1S Dental

Install Tack & White Boards - 1S Dental

Install Signage - 1S Dental

Install Lighted Exit Signs - 1S Dental

Controls Finish - 1S Dental

Fire Alarm Devices & Finish - 1S Dental

Technology Devices & Finish - 1S Dental

Inst Wall Protection, Bumpers & Corner Guards - 1S Dental

Install Shelving - 1S Dental

Install Motorized Rolling Shades - 1S Dental

Electrical Devices & Finish - 1S Dental

Install Misc. Wall Equipment & Accessories - 1S Dental

Plbng Connections at Equip & Dental Chairs - 1S Dental

Elect Connections at Equip & Dental Chairs - 1S Dental

Final Equipment Inspection - 1S Dental

Final Electrical Inspection - 1S Dental

Final Plumbing & Mechanical Inspections - 1S Dental

Substantial Completion - 1S Dental

Start Dental Radiology MS Dental Clinic Ph 2

Set Protections & Enclosures - Radiology MS

Remove Ceilings & Scan Overhead MEP Radiology MS

Disconnect & Remove Chairs, Consoles & Casework - Radiology MS

Electrical CCMS & Demo - Radiology MS

MEP Coordination Radiology MS

Abatement Radiology MS

Demo Floor Finishes (non ACM) & Prep - Radiology MS

Doors, Walls & General Demo - Radiology MS

Mechanical CCMS & Demo - Radiology MS

Start: 15-Dec-14
Finish: 19-Nov-18
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Run Date: 14-Dec-15
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A14607 Floor Prep (Scarify/Bead Blast) - Radiology MS 7 24-May-17 31-May-17 27

A14712 Remove Ceilings Below & Prep for Coring 1 24-May-17 25-May-17 21

A14608 Core & Cut Floors & Walls - Radiology MS 1 25-May-17 26-May-17 21

A14616 Mech. Piping Rough-in & FTR - Radiology MS 5 26-May-17 02-Jun-17 27

A14612 Fire Protection Rough-in - Radiology MS 5 26-May-17 02-Jun-17 43

A14614 Ductwork Rough-in - Radiology MS 8 26-May-17 07-Jun-17 40

A14710 Below Floor Plumbing Rough-in - Radiology MS 2 26-May-17 30-May-17 21

A14714 Inspect Below Floor Plumbing - Radiology MS 1 30-May-17 30-May-17 23

A14716 Restore Celings in Space Below Radiology MS 1 30-May-17 31-May-17 73

A14610 Plumbing Rough-in - Radiology MS 5 02-Jun-17 08-Jun-17 16

A14618 Drywall Framing - Radiology MS 5 06-Jun-17 12-Jun-17 16

A14620 Electrical Rough-in - Radiology MS 5 08-Jun-17 14-Jun-17 19

A14634 Build GWB Soffits & Ceilings - Radiology MS 5 13-Jun-17 19-Jun-17 16

A14622 In-Wall Inspections - Radiology MS 1 15-Jun-17 15-Jun-17 19

A14624 Install & Tape GWB - Radiology MS 4 21-Jun-17 26-Jun-17 16

A14626 Prime (&1st) Painting - Radiology MS 2 27-Jun-17 28-Jun-17 16

A14628 Install Ceramic Tile - Radiology MS 3 27-Jun-17 29-Jun-17 18

A14656 Install Lockers - Radiology MS 1 29-Jun-17 29-Jun-17 30

A14706 Install Millwork & Paneling - Radiology MS 3 29-Jun-17 05-Jul-17 16

A14632 Install Ceiling Grid & Framing - Radiology MS 5 29-Jun-17 07-Jul-17 16

A14636 Install Plumbing Fixtures - Radiology MS 5 30-Jun-17 10-Jul-17 18

A14658 Install Resilient Flooring - Radiology MS 2 06-Jul-17 07-Jul-17 16

A14648 Install RGDs - Radiology MS 2 10-Jul-17 11-Jul-17 18

A14642 Sprinkler Drops & Heads - Radiology MS 3 10-Jul-17 12-Jul-17 17

A14644 Install Ceiling Light Fixtures - Radiology MS 4 10-Jul-17 13-Jul-17 16

A14652 Install Consoles, & Casework - Radiology MS 10 10-Jul-17 21-Jul-17 16

A14638 Install Toilet Partitions - Radiology MS 1 11-Jul-17 11-Jul-17 25

A14640 Install Toilet Accessories - Radiology MS 1 12-Jul-17 12-Jul-17 25

A14662 Finish Plumbing Connections & Trim - Radiology MS 10 13-Jul-17 26-Jul-17 16

A14630 Above Ceiling Inspections - Radiology MS 1 14-Jul-17 14-Jul-17 16

A14650 Set Ceiling Pads - Radiology MS 1 17-Jul-17 17-Jul-17 16

A14654 Install FTR Enclosures - Radiology MS 5 17-Jul-17 21-Jul-17 18

A14660 Install Carpet - Radiology MS 1 18-Jul-17 18-Jul-17 16

A14668 Install Doors & Hardware - Radiology MS 1 19-Jul-17 19-Jul-17 16

A14672 Install Baseboard - Radiology MS 1 19-Jul-17 19-Jul-17 27

A14674 Interior Misc. Glazing - Radiology MS 1 20-Jul-17 20-Jul-17 26

A14708 Interior Glass Storefronts & End Panels - Radiology MS 2 20-Jul-17 21-Jul-17 16

A14666 Finish Painting - Radiology MS 2 24-Jul-17 25-Jul-17 16

A14686 Install Dental Chairs - Radiology MS 4 24-Jul-17 27-Jul-17 16
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Floor Prep (Scarify/Bead Blast) - Radiology MS

Remove Ceilings Below & Prep for Coring

Core & Cut Floors & Walls - Radiology MS

Mech. Piping Rough-in & FTR - Radiology MS

Fire Protection Rough-in - Radiology MS

Ductwork Rough-in - Radiology MS

Below Floor Plumbing Rough-in - Radiology MS

Inspect Below Floor Plumbing - Radiology MS

Restore Celings in Space Below Radiology MS

Plumbing Rough-in - Radiology MS

Drywall Framing - Radiology MS

Electrical Rough-in - Radiology MS

Build GWB Soffits & Ceilings - Radiology MS

In-Wall Inspections - Radiology MS

Install & Tape GWB - Radiology MS

Prime (&1st) Painting - Radiology MS

Install Ceramic Tile - Radiology MS

Install Lockers - Radiology MS

Install Millwork & Paneling - Radiology MS

Install Ceiling Grid & Framing - Radiology MS

Install Plumbing Fixtures - Radiology MS

Install Resilient Flooring - Radiology MS

Install RGDs - Radiology MS

Sprinkler Drops & Heads - Radiology MS

Install Ceiling Light Fixtures - Radiology MS

Install Consoles, & Casework - Radiology MS

Install Toilet Partitions - Radiology MS

Install Toilet Accessories - Radiology MS

Finish Plumbing Connections & Trim - Radiology MS

Above Ceiling Inspections - Radiology MS

Set Ceiling Pads - Radiology MS

Install FTR Enclosures - Radiology MS

Install Carpet - Radiology MS

Install Doors & Hardware - Radiology MS

Install Baseboard - Radiology MS

Interior Misc. Glazing - Radiology MS

Interior Glass Storefronts & End Panels - Radiology MS

Finish Painting - Radiology MS

Install Dental Chairs - Radiology MS
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A14678 Install Tack & White Boards - Radiology MS 1 26-Jul-17 26-Jul-17 22

A14684 Install Signage - Radiology MS 1 26-Jul-17 26-Jul-17 22

A14646 Install Lighted Exit Signs - Radiology MS 2 26-Jul-17 27-Jul-17 20

A14698 Controls Finish - Radiology MS 2 26-Jul-17 27-Jul-17 20

A14700 Fire Alarm Devices & Finish - Radiology MS 2 26-Jul-17 27-Jul-17 20

A14702 Technology Devices & Finish - Radiology MS 2 26-Jul-17 27-Jul-17 20

A14676 Inst Wall Protection, Bumpers & Corner Guards - Radiology MS 2 26-Jul-17 27-Jul-17 21

A14680 Install Shelving - Radiology MS 2 26-Jul-17 27-Jul-17 21

A14670 Install Motorized Rolling Shades - Radiology MS 3 26-Jul-17 28-Jul-17 20

A14664 Electrical Devices & Finish - Radiology MS 5 26-Jul-17 01-Aug-17 17

A14682 Install Misc. Wall Equipment & Accessories - Radiology MS 5 27-Jul-17 02-Aug-17 16

A14688 Plbng Connections at Equip & Dental Chairs - Radiology MS 4 28-Jul-17 02-Aug-17 16

A14690 Elect Connections at Equip & Dental Chairs - Radiology MS 4 28-Jul-17 02-Aug-17 16

A14692 Final Equipment Inspection - Radiology MS 1 03-Aug-17 03-Aug-17 16

A14694 Final Electrical Inspection - Radiology MS 1 03-Aug-17 03-Aug-17 16

A14696 Final Plumbing & Mechanical Inspections - Radiology MS 1 03-Aug-17 03-Aug-17 16

A14704 Substantial Completion - Radiology MS 0 03-Aug-17 16

Ground FloorGround Floor 62 03-Mar-17 31-May-17 60

A9250 Above Ceiling Work at Lowe Auditorium & HIM 5 24-May-17 31-May-17 73

Diagnostic ImagDiagnostic Imaging - N 52 03-Mar-17 15-May-17 56

A13524 Start Diagnostic Imaging - N 0 03-Mar-17 55

A13509 Remove Ceilings & Scan Overhead MEP Diagnostic Imaging - N 1 03-Mar-17 03-Mar-17 55

A13529 Set Protections & Enclosures - Diagnostic Imaging - N 1 03-Mar-17 03-Mar-17 55

A13539 Electrical CCMS & Demo - Diagnostic Imaging - N 1 03-Mar-17 03-Mar-17 55

A13514 Abatement Diagnostic Imaging - N 5 03-Mar-17 09-Mar-17 69

A13519 MEP Coordination Diagnostic Imaging - N 5 06-Mar-17 10-Mar-17 60

A13534 Doors, Walls & General Demo - Diagnostic Imaging - N 1 09-Mar-17 09-Mar-17 56

A13544 Mechanical CCMS & Demo - Diagnostic Imaging - N 3 09-Mar-17 13-Mar-17 58

A13549 Demo Floor Finishes (Non ACM) & Diagnostic Imaging - N 2 10-Mar-17 13-Mar-17 56

A13554 Core & Cut Floors & Walls - Diagnostic Imaging - N 1 13-Mar-17 14-Mar-17 72

A13784 Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - N 1 13-Mar-17 14-Mar-17 72

A13779 Below Floor Plumbing Rough-in - Diagnostic Imaging - N 1 14-Mar-17 15-Mar-17 72

A13564 Fire Protection Rough-in - Diagnostic Imaging - N 3 14-Mar-17 16-Mar-17 82

A13574 Mech. Piping Rough-in - Diagnostic Imaging - N 4 14-Mar-17 17-Mar-17 63

A13550 Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - N 7 14-Mar-17 20-Mar-17 78

A13569 Ductwork Rough-in - Diagnostic Imaging - N 5 14-Mar-17 20-Mar-17 80

A13789 Inspect Below Floor Plumbing - Diagnostic Imaging - N 1 15-Mar-17 15-Mar-17 59

A13559 Plumbing Rough-in - Diagnostic Imaging - N 2 15-Mar-17 16-Mar-17 58

A13579 Drywall Framing - Diagnostic Imaging - N 3 20-Mar-17 23-Mar-17 56
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Install Tack & White Boards - Radiology MS

Install Signage - Radiology MS

Install Lighted Exit Signs - Radiology MS

Controls Finish - Radiology MS

Fire Alarm Devices & Finish - Radiology MS

Technology Devices & Finish - Radiology MS

Inst Wall Protection, Bumpers & Corner Guards - Radiology MS

Install Shelving - Radiology MS

Install Motorized Rolling Shades - Radiology MS

Electrical Devices & Finish - Radiology MS

Install Misc. Wall Equipment & Accessories - Radiology MS

Plbng Connections at Equip & Dental Chairs - Radiology MS

Elect Connections at Equip & Dental Chairs - Radiology MS

Final Equipment Inspection - Radiology MS

Final Electrical Inspection - Radiology MS

Final Plumbing & Mechanical Inspections - Radiology MS

Substantial Completion - Radiology MS

Above Ceiling Work at Lowe Auditorium & HIM

Start Diagnostic Imaging - N

Remove Ceilings & Scan Overhead MEP Diagnostic Imaging - N

Set Protections & Enclosures - Diagnostic Imaging - N

Electrical CCMS & Demo - Diagnostic Imaging - N

Abatement Diagnostic Imaging - N

MEP Coordination Diagnostic Imaging - N

Doors, Walls & General Demo - Diagnostic Imaging - N

Mechanical CCMS & Demo - Diagnostic Imaging - N

Demo Floor Finishes (Non ACM) & Diagnostic Imaging - N

Core & Cut Floors & Walls - Diagnostic Imaging - N

Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - N

Below Floor Plumbing Rough-in - Diagnostic Imaging - N

Fire Protection Rough-in - Diagnostic Imaging - N

Mech. Piping Rough-in - Diagnostic Imaging - N

Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - N

Ductwork Rough-in - Diagnostic Imaging - N

Inspect Below Floor Plumbing - Diagnostic Imaging - N

Plumbing Rough-in - Diagnostic Imaging - N

Drywall Framing - Diagnostic Imaging - N

Start: 15-Dec-14
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A13584 Electrical Rough-in - Diagnostic Imaging - N 5 21-Mar-17 28-Mar-17 56

A13614 Build GWB Soffits & Ceilings - Diagnostic Imaging - N 5 21-Mar-17 28-Mar-17 57

A13589 In-Wall Inspections - Diagnostic Imaging - N 1 28-Mar-17 29-Mar-17 56

A13594 Install & Tape GWB - Diagnostic Imaging - N 5 29-Mar-17 05-Apr-17 56

A13599 Prime (&1st) Painting - Diagnostic Imaging - N 2 05-Apr-17 07-Apr-17 56

A13504 Install Owner Equipment at Diagnostic Imaging - N 2 05-Apr-17 07-Apr-17 77

A13724 Plbng Connections at Equip - Diagnostic Imaging - N 3 06-Apr-17 11-Apr-17 78

A13729 Elect Connections at Equip - Diagnostic Imaging - N 5 06-Apr-17 13-Apr-17 77

A13649 Install Lockers - Diagnostic Imaging - N 1 07-Apr-17 10-Apr-17 71

A13769 Install Millwork & Paneling - Diagnostic Imaging - N 2 07-Apr-17 11-Apr-17 67

A13609 Install Ceiling Grid & Framing - Diagnostic Imaging - N 5 07-Apr-17 14-Apr-17 56

A13654 Install Resilient Flooring - Diagnostic Imaging - N 2 11-Apr-17 13-Apr-17 67

A13734 Final Equipment Inspection - Diagnostic Imaging - N 1 13-Apr-17 14-Apr-17 77

A13644 Install Casework - Diagnostic Imaging - N 5 13-Apr-17 20-Apr-17 68

A13619 Sprinkler Drops & Heads - Diagnostic Imaging - N 2 14-Apr-17 18-Apr-17 59

A13634 Install RGDs - Diagnostic Imaging - N 3 14-Apr-17 19-Apr-17 58

A13624 Install Ceiling Light Fixtures - Diagnostic Imaging - N 5 14-Apr-17 21-Apr-17 56

A13664 Finish Plumbing Connections & Trim - Diagnostic Imaging - N 2 20-Apr-17 24-Apr-17 68

A13604 Above Ceiling Inspections - Diagnostic Imaging - N 1 21-Apr-17 24-Apr-17 56

A13714 Install Misc. Wall Equipment & Accessories - Diagnostic Imaging - N 1 24-Apr-17 25-Apr-17 68

A13639 Set Ceiling Pads - Diagnostic Imaging - N 2 24-Apr-17 26-Apr-17 56

A13659 Install Carpet - Diagnostic Imaging - N 2 26-Apr-17 28-Apr-17 56

A13689 Install Baseboard - Diagnostic Imaging - N 1 28-Apr-17 01-May-17 66

A13679 Install Doors & Hardware - Diagnostic Imaging - N 3 28-Apr-17 03-May-17 56

A13774 Interior Glass Storefronts & End Panels - Diagnostic Imaging - N 3 28-Apr-17 03-May-17 56

A13674 Finish Painting - Diagnostic Imaging - N 3 01-May-17 04-May-17 56

A13669 Electrical Devices & Finish - Diagnostic Imaging - N 5 01-May-17 08-May-17 56

A13694 Interior Misc. Glazing - Diagnostic Imaging - N 1 03-May-17 04-May-17 63

A13704 Install Tack & White Boards - Diagnostic Imaging - N 1 04-May-17 05-May-17 61

A13719 Install Signage - Diagnostic Imaging - N 1 04-May-17 05-May-17 62

A13684 Install Motorized Rolling Shades - Diagnostic Imaging - N 2 04-May-17 08-May-17 61

A13699 Inst Wall Protection, Bumpers & Corner Guards - Diagnostic Imaging - N 2 04-May-17 08-May-17 61

A13709 Install Shelving - Diagnostic Imaging - N 1 05-May-17 08-May-17 61

A13754 Fire Alarm Devices & Finish - Diagnostic Imaging - N 1 08-May-17 09-May-17 56

A13759 Technology Devices & Finish - Diagnostic Imaging - N 1 08-May-17 09-May-17 59

A13629 Install Lighted Exit Signs - Diagnostic Imaging - N 1 09-May-17 10-May-17 58

A13749 Controls Finish - Diagnostic Imaging - N 2 09-May-17 11-May-17 56

A13739 Final Electrical Inspection - Diagnostic Imaging - N 1 10-May-17 11-May-17 58

A13744 Final Plumbing & Mechanical Inspections - Diagnostic Imaging - N 2 11-May-17 15-May-17 56
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Electrical Rough-in - Diagnostic Imaging - N

Build GWB Soffits & Ceilings - Diagnostic Imaging - N

In-Wall Inspections - Diagnostic Imaging - N

Install & Tape GWB - Diagnostic Imaging - N

Prime (&1st) Painting - Diagnostic Imaging - N

Install Owner Equipment at Diagnostic Imaging - N

Plbng Connections at Equip - Diagnostic Imaging - N

Elect Connections at Equip - Diagnostic Imaging - N

Install Lockers - Diagnostic Imaging - N

Install Millwork & Paneling - Diagnostic Imaging - N

Install Ceiling Grid & Framing - Diagnostic Imaging - N

Install Resilient Flooring - Diagnostic Imaging - N

Final Equipment Inspection - Diagnostic Imaging - N

Install Casework - Diagnostic Imaging - N

Sprinkler Drops & Heads - Diagnostic Imaging - N

Install RGDs - Diagnostic Imaging - N

Install Ceiling Light Fixtures - Diagnostic Imaging - N

Finish Plumbing Connections & Trim - Diagnostic Imaging - N

Above Ceiling Inspections - Diagnostic Imaging - N

Install Misc. Wall Equipment & Accessories - Diagnostic Imaging - N

Set Ceiling Pads - Diagnostic Imaging - N

Install Carpet - Diagnostic Imaging - N

Install Baseboard - Diagnostic Imaging - N

Install Doors & Hardware - Diagnostic Imaging - N

Interior Glass Storefronts & End Panels - Diagnostic Imaging - N

Finish Painting - Diagnostic Imaging - N

Electrical Devices & Finish - Diagnostic Imaging - N

Interior Misc. Glazing - Diagnostic Imaging - N

Install Tack & White Boards - Diagnostic Imaging - N

Install Signage - Diagnostic Imaging - N

Install Motorized Rolling Shades - Diagnostic Imaging - N

Inst Wall Protection, Bumpers & Corner Guards - Diagnostic Imaging - N

Install Shelving - Diagnostic Imaging - N

Fire Alarm Devices & Finish - Diagnostic Imaging - N

Technology Devices & Finish - Diagnostic Imaging - N

Install Lighted Exit Signs - Diagnostic Imaging - N

Controls Finish - Diagnostic Imaging - N

Final Electrical Inspection - Diagnostic Imaging - N

Final Plumbing & Mechanical Inspections - Diagnostic Imaging - N
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A13764 Substantial Completion - Diagnostic Imaging - N 0 15-May-17 56

Phase 2 CloseoPhase 2 Closeout 89 04-Aug-17 12-Dec-17 5

R1145 Controls, Testing & Balancing: Dental Radiology (Ph 2) 20 04-Aug-17 31-Aug-17 16

R1130 Controls, Testing & Balancing: Dental 1S (Ph 2) 20 28-Aug-17 25-Sep-17 0

F1002 Phase 2 Final Controls, Testing & Balancing 15 05-Sep-17 25-Sep-17 0

F1006 Phase 2 Turnover & Move 20 26-Sep-17 23-Oct-17 0

F1011 Phase 2 Complete 0 23-Oct-17 0

R1045 Controls, Testing & Balancing: New Prep/Recovery Area (at Cath Lab) 15 17-Nov-17 12-Dec-17 5

Phase 3Phase 3 108 24-Oct-17 29-Mar-18 5

A9903 Start Phase 3 0 24-Oct-17 0

First FloorFirst Floor 73 24-Oct-17 08-Feb-18 0

Dental Clinic 1sDental Clinic 1st Floor South (Ph 3) 73 24-Oct-17 08-Feb-18 0

A14724 Start 1S Dental Clinic Ph 3 0 24-Oct-17 0

A14726 Set Protections & Enclosures - 1S Dental Ph 3 2 24-Oct-17 25-Oct-17 0

A14718 Remove Ceilings & Scan Overhead MEP 1S Dental Ph 3 5 24-Oct-17 30-Oct-17 1

A14728 Disconnect & Remove Chairs, Consoles & Casework - 1S Dental Ph 3 8 24-Oct-17 02-Nov-17 1

A14732 Electrical CCMS & Demo - 1S Dental Ph 3 5 26-Oct-17 31-Oct-17 0

A14722 MEP Coordination 1S Dental Ph 3 10 31-Oct-17 13-Nov-17 5

A14720 Abatement 1S Dental Ph 3 7 31-Oct-17 08-Nov-17 0

A14736 Demo Floor Finishes (non ACM) & Prep - 1S Dental Ph 3 2 08-Nov-17 09-Nov-17 3

A14730 Doors, Walls & General Demo - 1S Dental Ph 3 5 08-Nov-17 14-Nov-17 0

A14734 Mechanical CCMS & Demo - 1S Dental Ph 3 5 08-Nov-17 14-Nov-17 0

A14737 Floor Prep (Scarify/Bead Blast) - 1S Dental Ph 3 7 10-Nov-17 16-Nov-17 13

A14842 Remove Ceilings Below & Prep for Coring Ph 3 1 13-Nov-17 14-Nov-17 0

A14738 Core & Cut Floors & Walls - 1S Dental Ph 3 3 14-Nov-17 17-Nov-17 0

A14746 Mech. Piping Rough-in & FTR - 1S Dental Ph 3 8 17-Nov-17 01-Dec-17 9

A14742 Fire Protection Rough-in - 1S Dental Ph 3 8 17-Nov-17 01-Dec-17 28

A14744 Ductwork Rough-in - 1S Dental Ph 3 10 17-Nov-17 05-Dec-17 26

A14840 Below Floor Plumbing Rough-in - 1S Dental Ph 3 5 17-Nov-17 27-Nov-17 0

A14740 Plumbing Rough-in - 1S Dental Ph 3 8 21-Nov-17 05-Dec-17 0

A14844 Inspect Below Floor Plumbing - 1S Dental Ph 3 1 27-Nov-17 27-Nov-17 6

A14846 Restore Celings in Space Below 1S Dental Ph 3 2 27-Nov-17 29-Nov-17 60

A14748 Drywall Framing - 1S Dental Ph 3 5 01-Dec-17 07-Dec-17 0

A14750 Electrical Rough-in - 1S Dental Ph 3 8 05-Dec-17 14-Dec-17 0

A14764 Build GWB Soffits & Ceilings - 1S Dental Ph 3 5 08-Dec-17 14-Dec-17 1

A14752 In-Wall Inspections - 1S Dental Ph 3 1 15-Dec-17 15-Dec-17 0

A14754 Install & Tape GWB - 1S Dental Ph 3 5 18-Dec-17 22-Dec-17 0

A14756 Prime (&1st) Painting - 1S Dental Ph 3 3 26-Dec-17 28-Dec-17 0

A14758 Install Ceramic Tile - 1S Dental Ph 3 3 26-Dec-17 28-Dec-17 8
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Substantial Completion - Diagnostic Imaging - N

Controls, Testing & Balancing: Dental Radiology (Ph 2)

Controls, Testing & Balancing: Dental 1S (Ph 2)

Phase 2 Final Controls, Testing & Balancing

Phase 2 Turnover & Move

Phase 2 Complete

Controls, Testing & Balancing: New Prep/Recover

Start Phase 3

Start 1S Dental Clinic Ph 3

Set Protections & Enclosures - 1S Dental Ph 3

Remove Ceilings & Scan Overhead MEP 1S Dental Ph

Disconnect & Remove Chairs, Consoles & Casework -

Electrical CCMS & Demo - 1S Dental Ph 3

MEP Coordination 1S Dental Ph 3

Abatement 1S Dental Ph 3

Demo Floor Finishes (non ACM) & Prep - 1S Dental P

Doors, Walls & General Demo - 1S Dental Ph 3

Mechanical CCMS & Demo - 1S Dental Ph 3

Floor Prep (Scarify/Bead Blast) - 1S Dental Ph 3

Remove Ceilings Below & Prep for Coring Ph 3

Core & Cut Floors & Walls - 1S Dental Ph 3

Mech. Piping Rough-in & FTR - 1S Dental Ph 3

Fire Protection Rough-in - 1S Dental Ph 3

Ductwork Rough-in - 1S Dental Ph 3

Below Floor Plumbing Rough-in - 1S Dental Ph 3

Plumbing Rough-in - 1S Dental Ph 3

Inspect Below Floor Plumbing - 1S Dental Ph 3

Restore Celings in Space Below 1S Dental Ph 3

Drywall Framing - 1S Dental Ph 3

Electrical Rough-in - 1S Dental Ph 3

Build GWB Soffits & Ceilings - 1S Dental Ph 3

In-Wall Inspections - 1S Dental Ph 3

Install & Tape GWB - 1S Dental Ph 3

Prime (&1st) Painting - 1S Dental Ph 3

Install Ceramic Tile - 1S Dental Ph 3

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A14786 Install Lockers - 1S Dental Ph 3 1 29-Dec-17 29-Dec-17 17

A14762 Install Ceiling Grid & Framing - 1S Dental Ph 3 5 29-Dec-17 05-Jan-18 0

A14836 Install Millwork & Paneling - 1S Dental Ph 3 5 29-Dec-17 05-Jan-18 0

A14766 Install Plumbing Fixtures - 1S Dental Ph 3 5 29-Dec-17 05-Jan-18 8

A14768 Install Toilet Partitions - 1S Dental Ph 3 1 08-Jan-18 08-Jan-18 14

A14772 Sprinkler Drops & Heads - 1S Dental Ph 3 5 08-Jan-18 12-Jan-18 0

A14774 Install Ceiling Light Fixtures - 1S Dental Ph 3 5 08-Jan-18 12-Jan-18 0

A14778 Install RGDs - 1S Dental Ph 3 5 08-Jan-18 12-Jan-18 0

A14788 Install Resilient Flooring - 1S Dental Ph 3 5 08-Jan-18 12-Jan-18 0

A14770 Install Toilet Accessories - 1S Dental Ph 3 1 09-Jan-18 09-Jan-18 14

A14760 Above Ceiling Inspections - 1S Dental Ph 3 1 15-Jan-18 15-Jan-18 0

A14782 Install Consoles, & Casework - 1S Dental Ph 3 10 15-Jan-18 26-Jan-18 0

A14780 Set Ceiling Pads - 1S Dental Ph 3 1 16-Jan-18 16-Jan-18 0

A14790 Install Carpet - 1S Dental Ph 3 1 17-Jan-18 17-Jan-18 0

A14802 Install Baseboard - 1S Dental Ph 3 1 18-Jan-18 18-Jan-18 15

A14798 Install Doors & Hardware - 1S Dental Ph 3 2 18-Jan-18 19-Jan-18 0

A14792 Finish Plumbing Connections & Trim - 1S Dental Ph 3 10 18-Jan-18 31-Jan-18 0

A14804 Interior Misc. Glazing - 1S Dental Ph 3 1 22-Jan-18 22-Jan-18 13

A14838 Interior Glass Storefronts & End Panels - 1S Dental Ph 3 3 22-Jan-18 24-Jan-18 0

A14784 Install FTR Enclosures - 1S Dental Ph 3 5 22-Jan-18 26-Jan-18 1

A14796 Finish Painting - 1S Dental Ph 3 3 25-Jan-18 29-Jan-18 0

A14816 Install Dental Chairs - 1S Dental Ph 3 5 25-Jan-18 31-Jan-18 0

A14808 Install Tack & White Boards - 1S Dental Ph 3 1 30-Jan-18 30-Jan-18 7

A14814 Install Signage - 1S Dental Ph 3 1 30-Jan-18 30-Jan-18 7

A14776 Install Lighted Exit Signs - 1S Dental Ph 3 2 30-Jan-18 31-Jan-18 5

A14828 Controls Finish - 1S Dental Ph 3 2 30-Jan-18 31-Jan-18 5

A14830 Fire Alarm Devices & Finish - 1S Dental Ph 3 2 30-Jan-18 31-Jan-18 5

A14832 Technology Devices & Finish - 1S Dental Ph 3 2 30-Jan-18 31-Jan-18 5

A14806 Inst Wall Protection, Bumpers & Corner Guards - 1S Dental Ph 3 2 30-Jan-18 31-Jan-18 6

A14810 Install Shelving - 1S Dental Ph 3 2 30-Jan-18 31-Jan-18 6

A14800 Install Motorized Rolling Shades - 1S Dental Ph 3 3 30-Jan-18 01-Feb-18 5

A14794 Electrical Devices & Finish - 1S Dental Ph 3 5 30-Jan-18 05-Feb-18 2

A14812 Install Misc. Wall Equipment & Accessories - 1S Dental Ph 3 5 01-Feb-18 07-Feb-18 0

A14818 Plbng Connections at Equip & Dental Chairs - 1S Dental Ph 3 5 01-Feb-18 07-Feb-18 0

A14820 Elect Connections at Equip & Dental Chairs - 1S Dental Ph 3 5 01-Feb-18 07-Feb-18 0

A14822 Final Equipment Inspection - 1S Dental Ph 3 1 08-Feb-18 08-Feb-18 0

A14824 Final Electrical Inspection - 1S Dental Ph 3 1 08-Feb-18 08-Feb-18 0

A14826 Final Plumbing & Mechanical Inspections - 1S Dental Ph 3 1 08-Feb-18 08-Feb-18 0

A14834 Substantial Completion - 1S Dental Ph 3 0 08-Feb-18 0
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Install Lockers - 1S Dental Ph 3

Install Ceiling Grid & Framing - 1S Dental Ph 3

Install Millwork & Paneling - 1S Dental Ph 3

Install Plumbing Fixtures - 1S Dental Ph 3

Install Toilet Partitions - 1S Dental Ph 3

Sprinkler Drops & Heads - 1S Dental Ph 3

Install Ceiling Light Fixtures - 1S Dental Ph 3

Install RGDs - 1S Dental Ph 3

Install Resilient Flooring - 1S Dental Ph 3

Install Toilet Accessories - 1S Dental Ph 3

Above Ceiling Inspections - 1S Dental Ph 3

Install Consoles, & Casework - 1S Dental Ph

Set Ceiling Pads - 1S Dental Ph 3

Install Carpet - 1S Dental Ph 3

Install Baseboard - 1S Dental Ph 3

Install Doors & Hardware - 1S Dental Ph 3

Finish Plumbing Connections & Trim - 1S De

Interior Misc. Glazing - 1S Dental Ph 3

Interior Glass Storefronts & End Panels - 1S 

Install FTR Enclosures - 1S Dental Ph 3

Finish Painting - 1S Dental Ph 3

Install Dental Chairs - 1S Dental Ph 3

Install Tack & White Boards - 1S Dental Ph 3

Install Signage - 1S Dental Ph 3

Install Lighted Exit Signs - 1S Dental Ph 3

Controls Finish - 1S Dental Ph 3

Fire Alarm Devices & Finish - 1S Dental Ph 3

Technology Devices & Finish - 1S Dental Ph

Inst Wall Protection, Bumpers & Corner Gua

Install Shelving - 1S Dental Ph 3

Install Motorized Rolling Shades - 1S Denta

Electrical Devices & Finish - 1S Dental Ph 3

Install Misc. Wall Equipment & Accessories

Plbng Connections at Equip & Dental Chair

Elect Connections at Equip & Dental Chairs

Final Equipment Inspection - 1S Dental Ph 

Final Electrical Inspection - 1S Dental Ph 3

Final Plumbing & Mechanical Inspections - 

Substantial Completion - 1S Dental Ph 3

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
 

Page 55 of 63

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

Main FloorMain Floor 75 24-Oct-17 12-Feb-18 13

Dental Clinic MaDental Clinic Main Floor South (Ph 3) 75 24-Oct-17 12-Feb-18 13

A14854 Start OS, Emerg., DOC MS Ph 3 0 24-Oct-17 12

A14856 Set Protections & Enclosures - OS, Emerg., DOC MS Ph 3 2 24-Oct-17 25-Oct-17 12

A14848 Remove Ceilings & Scan Overhead MEP OS, Emerg., DOC MS Ph 3 5 24-Oct-17 30-Oct-17 14

A14858 Disconnect & Remove Chairs, Consoles & Casework - OS, Emerg., DOC ... 8 24-Oct-17 02-Nov-17 14

A14862 Electrical CCMS & Demo - OS, Emerg., DOC MS Ph 3 5 26-Oct-17 01-Nov-17 12

A14852 MEP Coordination OS, Emerg., DOC MS Ph 3 10 31-Oct-17 13-Nov-17 20

A14850 Abatement OS, Emerg., DOC MS Ph 3 7 01-Nov-17 09-Nov-17 15

A14866 Demo Floor Finishes (non ACM) & Prep - OS, Emerg., DOC MS Ph 3 2 09-Nov-17 10-Nov-17 15

A14860 Doors, Walls & General Demo - OS, Emerg., DOC MS Ph 3 5 09-Nov-17 15-Nov-17 12

A14864 Mechanical CCMS & Demo - OS, Emerg., DOC MS Ph 3 5 09-Nov-17 15-Nov-17 12

A14867 Floor Prep (Scarify/Bead Blast) - OS, Emerg., DOC MS Ph 3 7 11-Nov-17 17-Nov-17 33

A14972 Remove Ceilings Below & Prep for Coring Ph 3 1 14-Nov-17 15-Nov-17 16

A14868 Core & Cut Floors & Walls - OS, Emerg., DOC MS Ph 3 3 15-Nov-17 18-Nov-17 16

A14970 Below Floor Plumbing Rough-in - OS, Emerg., DOC MS Ph 3 5 19-Nov-17 28-Nov-17 16

A14876 Mech. Piping Rough-in & FTR - OS, Emerg., DOC MS Ph 3 8 20-Nov-17 04-Dec-17 23

A14872 Fire Protection Rough-in - OS, Emerg., DOC MS Ph 3 8 20-Nov-17 04-Dec-17 42

A14874 Ductwork Rough-in - OS, Emerg., DOC MS Ph 3 10 20-Nov-17 06-Dec-17 40

A14974 Inspect Below Floor Plumbing - OS, Emerg., DOC MS Ph 3 1 28-Nov-17 28-Nov-17 20

A14870 Plumbing Rough-in - OS, Emerg., DOC MS Ph 3 8 28-Nov-17 07-Dec-17 13

A14976 Restore Celings in Space Below OS, Emerg., DOC MS Ph 3 2 28-Nov-17 30-Nov-17 78

A14878 Drywall Framing - OS, Emerg., DOC MS Ph 3 5 05-Dec-17 11-Dec-17 13

A14880 Electrical Rough-in - OS, Emerg., DOC MS Ph 3 8 07-Dec-17 18-Dec-17 13

A14894 Build GWB Soffits & Ceilings - OS, Emerg., DOC MS Ph 3 5 12-Dec-17 18-Dec-17 14

A14882 In-Wall Inspections - OS, Emerg., DOC MS Ph 3 1 19-Dec-17 19-Dec-17 13

A14884 Install & Tape GWB - OS, Emerg., DOC MS Ph 3 5 20-Dec-17 27-Dec-17 13

A14886 Prime (&1st) Painting - OS, Emerg., DOC MS Ph 3 3 28-Dec-17 02-Jan-18 13

A14888 Install Ceramic Tile - OS, Emerg., DOC MS Ph 3 3 28-Dec-17 02-Jan-18 21

A14916 Install Lockers - OS, Emerg., DOC MS Ph 3 1 03-Jan-18 03-Jan-18 30

A14892 Install Ceiling Grid & Framing - OS, Emerg., DOC MS Ph 3 5 03-Jan-18 09-Jan-18 13

A14966 Install Millwork & Paneling - OS, Emerg., DOC MS Ph 3 5 03-Jan-18 09-Jan-18 13

A14896 Install Plumbing Fixtures - OS, Emerg., DOC MS Ph 3 5 03-Jan-18 09-Jan-18 21

A14898 Install Toilet Partitions - OS, Emerg., DOC MS Ph 3 1 10-Jan-18 10-Jan-18 27

A14902 Sprinkler Drops & Heads - OS, Emerg., DOC MS Ph 3 5 10-Jan-18 16-Jan-18 13

A14904 Install Ceiling Light Fixtures - OS, Emerg., DOC MS Ph 3 5 10-Jan-18 16-Jan-18 13

A14908 Install RGDs - OS, Emerg., DOC MS Ph 3 5 10-Jan-18 16-Jan-18 13

A14918 Install Resilient Flooring - OS, Emerg., DOC MS Ph 3 5 10-Jan-18 16-Jan-18 13

A14900 Install Toilet Accessories - OS, Emerg., DOC MS Ph 3 1 11-Jan-18 11-Jan-18 27
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Start OS, Emerg., DOC MS Ph 3

Set Protections & Enclosures - OS, Emerg., DOC MS P

Remove Ceilings & Scan Overhead MEP OS, Emerg., 

Disconnect & Remove Chairs, Consoles & Casework -

Electrical CCMS & Demo - OS, Emerg., DOC MS Ph 3

MEP Coordination OS, Emerg., DOC MS Ph 3

Abatement OS, Emerg., DOC MS Ph 3

Demo Floor Finishes (non ACM) & Prep - OS, Emerg

Doors, Walls & General Demo - OS, Emerg., DOC M

Mechanical CCMS & Demo - OS, Emerg., DOC MS P

Floor Prep (Scarify/Bead Blast) - OS, Emerg., DOC M

Remove Ceilings Below & Prep for Coring Ph 3

Core & Cut Floors & Walls - OS, Emerg., DOC MS P

Below Floor Plumbing Rough-in - OS, Emerg., DOC

Mech. Piping Rough-in & FTR - OS, Emerg., DOC 

Fire Protection Rough-in - OS, Emerg., DOC MS P

Ductwork Rough-in - OS, Emerg., DOC MS Ph 3

Inspect Below Floor Plumbing - OS, Emerg., DOC M

Plumbing Rough-in - OS, Emerg., DOC MS Ph 3

Restore Celings in Space Below OS, Emerg., DOC

Drywall Framing - OS, Emerg., DOC MS Ph 3

Electrical Rough-in - OS, Emerg., DOC MS Ph 3

Build GWB Soffits & Ceilings - OS, Emerg., DOC 

In-Wall Inspections - OS, Emerg., DOC MS Ph 3

Install & Tape GWB - OS, Emerg., DOC MS Ph 

Prime (&1st) Painting - OS, Emerg., DOC MS P

Install Ceramic Tile - OS, Emerg., DOC MS Ph 

Install Lockers - OS, Emerg., DOC MS Ph 3

Install Ceiling Grid & Framing - OS, Emerg., DO

Install Millwork & Paneling - OS, Emerg., DOC 

Install Plumbing Fixtures - OS, Emerg., DOC M

Install Toilet Partitions - OS, Emerg., DOC MS 

Sprinkler Drops & Heads - OS, Emerg., DOC 

Install Ceiling Light Fixtures - OS, Emerg., DO

Install RGDs - OS, Emerg., DOC MS Ph 3

Install Resilient Flooring - OS, Emerg., DOC M

Install Toilet Accessories - OS, Emerg., DOC M

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
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A14890 Above Ceiling Inspections - OS, Emerg., DOC MS Ph 3 1 17-Jan-18 17-Jan-18 13

A14912 Install Consoles, & Casework - OS, Emerg., DOC MS Ph 3 10 17-Jan-18 30-Jan-18 13

A14910 Set Ceiling Pads - OS, Emerg., DOC MS Ph 3 1 18-Jan-18 18-Jan-18 13

A14920 Install Carpet - OS, Emerg., DOC MS Ph 3 1 19-Jan-18 19-Jan-18 13

A14932 Install Baseboard - OS, Emerg., DOC MS Ph 3 1 22-Jan-18 22-Jan-18 28

A14928 Install Doors & Hardware - OS, Emerg., DOC MS Ph 3 2 22-Jan-18 23-Jan-18 13

A14922 Finish Plumbing Connections & Trim - OS, Emerg., DOC MS Ph 3 10 22-Jan-18 02-Feb-18 13

A14934 Interior Misc. Glazing - OS, Emerg., DOC MS Ph 3 1 24-Jan-18 24-Jan-18 26

A14968 Interior Glass Storefronts & End Panels - OS, Emerg., DOC MS Ph 3 3 24-Jan-18 26-Jan-18 13

A14914 Install FTR Enclosures - OS, Emerg., DOC MS Ph 3 5 24-Jan-18 30-Jan-18 14

A14926 Finish Painting - OS, Emerg., DOC MS Ph 3 3 29-Jan-18 31-Jan-18 13

A14946 Install Dental Chairs - OS, Emerg., DOC MS Ph 3 5 29-Jan-18 02-Feb-18 13

A14938 Install Tack & White Boards - OS, Emerg., DOC MS Ph 3 1 01-Feb-18 01-Feb-18 20

A14944 Install Signage - OS, Emerg., DOC MS Ph 3 1 01-Feb-18 01-Feb-18 20

A14906 Install Lighted Exit Signs - OS, Emerg., DOC MS Ph 3 2 01-Feb-18 02-Feb-18 18

A14958 Controls Finish - OS, Emerg., DOC MS Ph 3 2 01-Feb-18 02-Feb-18 18

A14960 Fire Alarm Devices & Finish - OS, Emerg., DOC MS Ph 3 2 01-Feb-18 02-Feb-18 18

A14962 Technology Devices & Finish - OS, Emerg., DOC MS Ph 3 2 01-Feb-18 02-Feb-18 18

A14936 Inst Wall Protection, Bumpers & Corner Guards - OS, Emerg., DOC MS Ph 3 2 01-Feb-18 02-Feb-18 19

A14940 Install Shelving - OS, Emerg., DOC MS Ph 3 2 01-Feb-18 02-Feb-18 19

A14930 Install Motorized Rolling Shades - OS, Emerg., DOC MS Ph 3 3 01-Feb-18 05-Feb-18 18

A14924 Electrical Devices & Finish - OS, Emerg., DOC MS Ph 3 5 01-Feb-18 07-Feb-18 15

A14942 Install Misc. Wall Equipment & Accessories - OS, Emerg., DOC MS Ph 3 5 05-Feb-18 09-Feb-18 13

A14948 Plbng Connections at Equip & Dental Chairs - OS, Emerg., DOC MS Ph 3 5 05-Feb-18 09-Feb-18 13

A14950 Elect Connections at Equip & Dental Chairs - OS, Emerg., DOC MS Ph 3 5 05-Feb-18 09-Feb-18 13

A14952 Final Equipment Inspection - OS, Emerg., DOC MS Ph 3 1 12-Feb-18 12-Feb-18 13

A14954 Final Electrical Inspection - OS, Emerg., DOC MS Ph 3 1 12-Feb-18 12-Feb-18 13

A14956 Final Plumbing & Mechanical Inspections - OS, Emerg., DOC MS Ph 3 1 12-Feb-18 12-Feb-18 13

A14964 Substantial Completion - OS, Emerg., DOC MS Ph 3 0 12-Feb-18 13

Dental Clinic MaDental Clinic Main Floor South (East Wedge) (Ph 3) 75 24-Oct-17 12-Feb-18 13

A14984 Start Dental Clinic MS (East) Ph 3 0 24-Oct-17 12

A14986 Set Protections & Enclosures - Dental Clinic MS (East) Ph 3 2 24-Oct-17 25-Oct-17 12

A14978 Remove Ceilings & Scan Overhead MEP Dental Clinic MS (East) Ph 3 5 24-Oct-17 30-Oct-17 14

A14988 Disconnect & Remove Chairs, Consoles & Casework - Dental Clinic MS (E... 8 24-Oct-17 02-Nov-17 14

A14992 Electrical CCMS & Demo - Dental Clinic MS (East) Ph 3 5 26-Oct-17 01-Nov-17 12

A14982 MEP Coordination Dental Clinic MS (East) Ph 3 10 31-Oct-17 13-Nov-17 20

A14980 Abatement Dental Clinic MS (East) Ph 3 7 01-Nov-17 09-Nov-17 15

A14996 Demo Floor Finishes (non ACM) & Prep - Dental Clinic MS (East) Ph 3 2 09-Nov-17 10-Nov-17 15

A14990 Doors, Walls & General Demo - Dental Clinic MS (East) Ph 3 5 09-Nov-17 15-Nov-17 12
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Above Ceiling Inspections - OS, Emerg., DOC

Install Consoles, & Casework - OS, Emerg., 

Set Ceiling Pads - OS, Emerg., DOC MS Ph 3

Install Carpet - OS, Emerg., DOC MS Ph 3

Install Baseboard - OS, Emerg., DOC MS Ph 

Install Doors & Hardware - OS, Emerg., DOC

Finish Plumbing Connections & Trim - OS, E

Interior Misc. Glazing - OS, Emerg., DOC MS

Interior Glass Storefronts & End Panels - OS

Install FTR Enclosures - OS, Emerg., DOC M

Finish Painting - OS, Emerg., DOC MS Ph 3

Install Dental Chairs - OS, Emerg., DOC MS

Install Tack & White Boards - OS, Emerg., D

Install Signage - OS, Emerg., DOC MS Ph 3

Install Lighted Exit Signs - OS, Emerg., DOC

Controls Finish - OS, Emerg., DOC MS Ph 3

Fire Alarm Devices & Finish - OS, Emerg., D

Technology Devices & Finish - OS, Emerg., 

Inst Wall Protection, Bumpers & Corner Gua

Install Shelving - OS, Emerg., DOC MS Ph 3

Install Motorized Rolling Shades - OS, Eme

Electrical Devices & Finish - OS, Emerg., D

Install Misc. Wall Equipment & Accessories

Plbng Connections at Equip & Dental Chair

Elect Connections at Equip & Dental Chairs

Final Equipment Inspection - OS, Emerg., D

Final Electrical Inspection - OS, Emerg., DO

Final Plumbing & Mechanical Inspections -

Substantial Completion - OS, Emerg., DOC

Start Dental Clinic MS (East) Ph 3

Set Protections & Enclosures - Dental Clinic MS (East) 

Remove Ceilings & Scan Overhead MEP Dental Clinic 

Disconnect & Remove Chairs, Consoles & Casework -

Electrical CCMS & Demo - Dental Clinic MS (East) Ph 

MEP Coordination Dental Clinic MS (East) Ph 3

Abatement Dental Clinic MS (East) Ph 3

Demo Floor Finishes (non ACM) & Prep - Dental Clini

Doors, Walls & General Demo - Dental Clinic MS (Ea
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A14994 Mechanical CCMS & Demo - Dental Clinic MS (East) Ph 3 5 09-Nov-17 15-Nov-17 12

A14997 Floor Prep (Scarify/Bead Blast) - Dental Clinic MS (East) Ph 3 7 11-Nov-17 17-Nov-17 33

A15102 Remove Ceilings Below & Prep for Coring Ph 3 1 14-Nov-17 15-Nov-17 16

A14998 Core & Cut Floors & Walls - Dental Clinic MS (East) Ph 3 3 15-Nov-17 18-Nov-17 16

A15100 Below Floor Plumbing Rough-in - Dental Clinic MS (East) Ph 3 5 19-Nov-17 28-Nov-17 16

A15006 Mech. Piping Rough-in & FTR - Dental Clinic MS (East) Ph 3 8 20-Nov-17 04-Dec-17 23

A15002 Fire Protection Rough-in - Dental Clinic MS (East) Ph 3 8 20-Nov-17 04-Dec-17 42

A15004 Ductwork Rough-in - Dental Clinic MS (East) Ph 3 10 20-Nov-17 06-Dec-17 40

A15104 Inspect Below Floor Plumbing - Dental Clinic MS (East) Ph 3 1 28-Nov-17 28-Nov-17 20

A15000 Plumbing Rough-in - Dental Clinic MS (East) Ph 3 8 28-Nov-17 07-Dec-17 13

A15106 Restore Celings in Space Below Dental Clinic MS (East) Ph 3 2 28-Nov-17 30-Nov-17 78

A15008 Drywall Framing - Dental Clinic MS (East) Ph 3 5 05-Dec-17 11-Dec-17 13

A15010 Electrical Rough-in - Dental Clinic MS (East) Ph 3 8 07-Dec-17 18-Dec-17 13

A15024 Build GWB Soffits & Ceilings - Dental Clinic MS (East) Ph 3 5 12-Dec-17 18-Dec-17 14

A15012 In-Wall Inspections - Dental Clinic MS (East) Ph 3 1 19-Dec-17 19-Dec-17 13

A15014 Install & Tape GWB - Dental Clinic MS (East) Ph 3 5 20-Dec-17 27-Dec-17 13

A15016 Prime (&1st) Painting - Dental Clinic MS (East) Ph 3 3 28-Dec-17 02-Jan-18 13

A15018 Install Ceramic Tile - Dental Clinic MS (East) Ph 3 3 28-Dec-17 02-Jan-18 21

A15046 Install Lockers - Dental Clinic MS (East) Ph 3 1 03-Jan-18 03-Jan-18 30

A15022 Install Ceiling Grid & Framing - Dental Clinic MS (East) Ph 3 5 03-Jan-18 09-Jan-18 13

A15096 Install Millwork & Paneling - Dental Clinic MS (East) Ph 3 5 03-Jan-18 09-Jan-18 13

A15026 Install Plumbing Fixtures - Dental Clinic MS (East) Ph 3 5 03-Jan-18 09-Jan-18 21

A15028 Install Toilet Partitions - Dental Clinic MS (East) Ph 3 1 10-Jan-18 10-Jan-18 27

A15032 Sprinkler Drops & Heads - Dental Clinic MS (East) Ph 3 5 10-Jan-18 16-Jan-18 13

A15034 Install Ceiling Light Fixtures - Dental Clinic MS (East) Ph 3 5 10-Jan-18 16-Jan-18 13

A15038 Install RGDs - Dental Clinic MS (East) Ph 3 5 10-Jan-18 16-Jan-18 13

A15048 Install Resilient Flooring - Dental Clinic MS (East) Ph 3 5 10-Jan-18 16-Jan-18 13

A15030 Install Toilet Accessories - Dental Clinic MS (East) Ph 3 1 11-Jan-18 11-Jan-18 27

A15020 Above Ceiling Inspections - Dental Clinic MS (East) Ph 3 1 17-Jan-18 17-Jan-18 13

A15042 Install Consoles, & Casework - Dental Clinic MS (East) Ph 3 10 17-Jan-18 30-Jan-18 13

A15040 Set Ceiling Pads - Dental Clinic MS (East) Ph 3 1 18-Jan-18 18-Jan-18 13

A15050 Install Carpet - Dental Clinic MS (East) Ph 3 1 19-Jan-18 19-Jan-18 13

A15062 Install Baseboard - Dental Clinic MS (East) Ph 3 1 22-Jan-18 22-Jan-18 28

A15058 Install Doors & Hardware - Dental Clinic MS (East) Ph 3 2 22-Jan-18 23-Jan-18 13

A15052 Finish Plumbing Connections & Trim - Dental Clinic MS (East) Ph 3 10 22-Jan-18 02-Feb-18 13

A15064 Interior Misc. Glazing - Dental Clinic MS (East) Ph 3 1 24-Jan-18 24-Jan-18 26

A15098 Interior Glass Storefronts & End Panels - Dental Clinic MS (East) Ph 3 3 24-Jan-18 26-Jan-18 13

A15044 Install FTR Enclosures - Dental Clinic MS (East) Ph 3 5 24-Jan-18 30-Jan-18 14

A15056 Finish Painting - Dental Clinic MS (East) Ph 3 3 29-Jan-18 31-Jan-18 13
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Mechanical CCMS & Demo - Dental Clinic MS (East)

Floor Prep (Scarify/Bead Blast) - Dental Clinic MS (E

Remove Ceilings Below & Prep for Coring Ph 3

Core & Cut Floors & Walls - Dental Clinic MS (East) 

Below Floor Plumbing Rough-in - Dental Clinic MS 

Mech. Piping Rough-in & FTR - Dental Clinic MS (E

Fire Protection Rough-in - Dental Clinic MS (East) 

Ductwork Rough-in - Dental Clinic MS (East) Ph 3

Inspect Below Floor Plumbing - Dental Clinic MS (E

Plumbing Rough-in - Dental Clinic MS (East) Ph 3

Restore Celings in Space Below Dental Clinic MS (

Drywall Framing - Dental Clinic MS (East) Ph 3

Electrical Rough-in - Dental Clinic MS (East) Ph 3

Build GWB Soffits & Ceilings - Dental Clinic MS (

In-Wall Inspections - Dental Clinic MS (East) Ph 3

Install & Tape GWB - Dental Clinic MS (East) Ph

Prime (&1st) Painting - Dental Clinic MS (East) 

Install Ceramic Tile - Dental Clinic MS (East) Ph

Install Lockers - Dental Clinic MS (East) Ph 3

Install Ceiling Grid & Framing - Dental Clinic M

Install Millwork & Paneling - Dental Clinic MS (

Install Plumbing Fixtures - Dental Clinic MS (Ea

Install Toilet Partitions - Dental Clinic MS (East

Sprinkler Drops & Heads - Dental Clinic MS (E

Install Ceiling Light Fixtures - Dental Clinic MS

Install RGDs - Dental Clinic MS (East) Ph 3

Install Resilient Flooring - Dental Clinic MS (E

Install Toilet Accessories - Dental Clinic MS (E

Above Ceiling Inspections - Dental Clinic MS 

Install Consoles, & Casework - Dental Clinic

Set Ceiling Pads - Dental Clinic MS (East) Ph

Install Carpet - Dental Clinic MS (East) Ph 3

Install Baseboard - Dental Clinic MS (East) P

Install Doors & Hardware - Dental Clinic MS (

Finish Plumbing Connections & Trim - Denta

Interior Misc. Glazing - Dental Clinic MS (Eas

Interior Glass Storefronts & End Panels - De

Install FTR Enclosures - Dental Clinic MS (E

Finish Painting - Dental Clinic MS (East) Ph 

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15076 Install Dental Chairs - Dental Clinic MS (East) Ph 3 5 29-Jan-18 02-Feb-18 13

A15068 Install Tack & White Boards - Dental Clinic MS (East) Ph 3 1 01-Feb-18 01-Feb-18 20

A15074 Install Signage - Dental Clinic MS (East) Ph 3 1 01-Feb-18 01-Feb-18 20

A15036 Install Lighted Exit Signs - Dental Clinic MS (East) Ph 3 2 01-Feb-18 02-Feb-18 18

A15088 Controls Finish - Dental Clinic MS (East) Ph 3 2 01-Feb-18 02-Feb-18 18

A15090 Fire Alarm Devices & Finish - Dental Clinic MS (East) Ph 3 2 01-Feb-18 02-Feb-18 18

A15092 Technology Devices & Finish - Dental Clinic MS (East) Ph 3 2 01-Feb-18 02-Feb-18 18

A15066 Inst Wall Protection, Bumpers & Corner Guards - Dental Clinic MS (East) P... 2 01-Feb-18 02-Feb-18 19

A15070 Install Shelving - Dental Clinic MS (East) Ph 3 2 01-Feb-18 02-Feb-18 19

A15060 Install Motorized Rolling Shades - Dental Clinic MS (East) Ph 3 3 01-Feb-18 05-Feb-18 18

A15054 Electrical Devices & Finish - Dental Clinic MS (East) Ph 3 5 01-Feb-18 07-Feb-18 15

A15072 Install Misc. Wall Equipment & Accessories - Dental Clinic MS (East) Ph 3 5 05-Feb-18 09-Feb-18 13

A15078 Plbng Connections at Equip & Dental Chairs - Dental Clinic MS (East) Ph 3 5 05-Feb-18 09-Feb-18 13

A15080 Elect Connections at Equip & Dental Chairs - Dental Clinic MS (East) Ph 3 5 05-Feb-18 09-Feb-18 13

A15082 Final Equipment Inspection - Dental Clinic MS (East) Ph 3 1 12-Feb-18 12-Feb-18 13

A15084 Final Electrical Inspection - Dental Clinic MS (East) Ph 3 1 12-Feb-18 12-Feb-18 13

A15086 Final Plumbing & Mechanical Inspections - Dental Clinic MS (East) Ph 3 1 12-Feb-18 12-Feb-18 13

A15094 Substantial Completion - Dental Clinic MS (East) Ph 3 0 12-Feb-18 13

Ground FloorGround Floor 11 14-Nov-17 30-Nov-17 78

A9265 Above Ceiling Work at West (Anat. Pathology, Video Comm. & Offices) 11 14-Nov-17 30-Nov-17 78

A9270 Above Ceiling Work at East (Clinical Skills) 3 11 14-Nov-17 30-Nov-17 78

Phase 3 CloseoPhase 3 Closeout 35 09-Feb-18 29-Mar-18 5

R1150 Controls, Testing & Balancing: Dental 1S 20 09-Feb-18 08-Mar-18 0

R1135 Controls, Testing & Balancing: Dental MS (East) (Ph 3) 20 13-Feb-18 12-Mar-18 13

R1140 Controls, Testing & Balancing: OS, Emerg. (1SW) (Ph 3) 20 13-Feb-18 12-Mar-18 13

F1003 Phase 3 Final Controls, Testing & Balancing 15 01-Mar-18 22-Mar-18 5

F1007 Phase 3 Turnover & Move 20 01-Mar-18 29-Mar-18 5

F1012 Phase 3 Complete 0 29-Mar-18 5

Phase 4Phase 4 114 29-Mar-18 10-Sep-18 0

A9904 Start Phase 4 0 29-Mar-18 5

Stairs Phase 4Stairs Phase 4 35 31-Mar-18 18-May-18 48

A15837 Abate Stair 4 (S) 10 31-Mar-18 22-Apr-18 20

A15851 Demo Floor Finishes Stair 4 (S) 2 22-Apr-18 24-Apr-18 61

A15859 Demo Walls at Stair 4 (S) 1 24-Apr-18 25-Apr-18 61

A15910 Plaster Patch at Stairs 4 (S) 1 25-Apr-18 26-Apr-18 61

A15871 Install New 2-Hr Metal & Glass Wall at  Stair 4 (Flrs M,1) 6 26-Apr-18 03-May-18 61

A15875 Patch & Paint Stair 4 (S) 2 03-May-18 05-May-18 61

A15845 Remove & Replace Handrails Stairs 4 (S) 8 05-May-18 14-May-18 61

A15857 Install New Floor Finishes Stairs 4 (S) 4 14-May-18 18-May-18 61
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Install Dental Chairs - Dental Clinic MS (Eas

Install Tack & White Boards - Dental Clinic M

Install Signage - Dental Clinic MS (East) Ph 

Install Lighted Exit Signs - Dental Clinic MS 

Controls Finish - Dental Clinic MS (East) Ph

Fire Alarm Devices & Finish - Dental Clinic M

Technology Devices & Finish - Dental Clinic

Inst Wall Protection, Bumpers & Corner Gua

Install Shelving - Dental Clinic MS (East) Ph

Install Motorized Rolling Shades - Dental Cl

Electrical Devices & Finish - Dental Clinic M

Install Misc. Wall Equipment & Accessories

Plbng Connections at Equip & Dental Chair

Elect Connections at Equip & Dental Chairs

Final Equipment Inspection - Dental Clinic 

Final Electrical Inspection - Dental Clinic M

Final Plumbing & Mechanical Inspections -

Substantial Completion - Dental Clinic MS 

Above Ceiling Work at West (Anat. Pathology, Vide

Above Ceiling Work at East (Clinical Skills) 3

Controls, Testing & Balancing: Dental 1S

Controls, Testing & Balancing: Dental M

Controls, Testing & Balancing: OS, Eme

Phase 3 Final Controls, Testing & Bala

Phase 3 Turnover & Move

Phase 3 Complete

Start Phase 4

Abate Stair 4 (S)

Demo Floor Finishes Stair 4 (S)

Demo Walls at Stair 4 (S)

Plaster Patch at Stairs 4 (S)

Install New 2-Hr Metal & Glass W

Patch & Paint Stair 4 (S)

Remove & Replace Handrails St

Install New Floor Finishes Stairs

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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First FloorFirst Floor 79 06-Apr-18 27-Jul-18 0

Dental Clinic 1sDental Clinic 1st Floor South (Ph 4) 79 06-Apr-18 27-Jul-18 0

A15114 Start 1S Dental Clinic Ph 4 0 06-Apr-18 0

A15116 Set Protections & Enclosures - 1S Dental Ph 4 2 06-Apr-18 09-Apr-18 0

A15108 Remove Ceilings & Scan Overhead MEP 1S Dental Ph 4 5 06-Apr-18 12-Apr-18 2

A15118 Disconnect & Remove Chairs, Consoles & Casework - 1S Dental Ph 4 8 06-Apr-18 17-Apr-18 2

A15122 Electrical CCMS & Demo - 1S Dental Ph 4 5 10-Apr-18 16-Apr-18 0

A15112 MEP Coordination 1S Dental Ph 4 10 13-Apr-18 26-Apr-18 7

A15110 Abatement 1S Dental Ph 4 8 16-Apr-18 25-Apr-18 0

A15126 Demo Floor Finishes (non ACM) & Prep - 1S Dental Ph 4 2 25-Apr-18 26-Apr-18 3

A15120 Doors, Walls & General Demo - 1S Dental Ph 4 5 25-Apr-18 01-May-18 0

A15124 Mechanical CCMS & Demo - 1S Dental Ph 4 5 25-Apr-18 01-May-18 0

A15127 Floor Prep (Scarify/Bead Blast) - 1S Dental Clinic Ph 4 7 27-Apr-18 03-May-18 11

A15232 Remove Ceilings Below & Prep for Coring Ph 4 1 30-Apr-18 01-May-18 0

A15128 Core & Cut Floors & Walls - 1S Dental Ph 4 4 01-May-18 05-May-18 0

A15230 Below Floor Plumbing Rough-in - 1S Dental Ph 4 5 06-May-18 11-May-18 0

A15136 Mech. Piping Rough-in & FTR - 1S Dental Ph 4 8 07-May-18 16-May-18 8

A15132 Fire Protection Rough-in - 1S Dental Ph 4 8 07-May-18 16-May-18 28

A15134 Ductwork Rough-in - 1S Dental Ph 4 10 07-May-18 18-May-18 26

A15130 Plumbing Rough-in - 1S Dental Ph 4 8 08-May-18 17-May-18 0

A15234 Inspect Below Floor Plumbing - 1S Dental Ph 4 1 11-May-18 11-May-18 4

A15236 Restore Celings in Space Below 1S Dental Ph 4 2 11-May-18 14-May-18 63

A15138 Drywall Framing - 1S Dental Ph 4 5 15-May-18 21-May-18 0

A15140 Electrical Rough-in - 1S Dental Ph 4 8 17-May-18 29-May-18 0

A15154 Build GWB Soffits & Ceilings - 1S Dental Ph 4 5 22-May-18 29-May-18 1

A15142 In-Wall Inspections - 1S Dental Ph 4 1 30-May-18 30-May-18 0

A15144 Install & Tape GWB - 1S Dental Ph 4 5 31-May-18 06-Jun-18 0

A15148 Install Ceramic Tile - 1S Dental Ph 4 3 07-Jun-18 11-Jun-18 12

A15146 Prime (&1st) Painting - 1S Dental Ph 4 4 07-Jun-18 12-Jun-18 0

A15156 Install Plumbing Fixtures - 1S Dental Ph 4 5 12-Jun-18 18-Jun-18 12

A15176 Install Lockers - 1S Dental Ph 4 1 13-Jun-18 13-Jun-18 19

A15152 Install Ceiling Grid & Framing - 1S Dental Ph 4 5 13-Jun-18 19-Jun-18 0

A15226 Install Millwork & Paneling - 1S Dental Ph 4 5 13-Jun-18 19-Jun-18 3

A15158 Install Toilet Partitions - 1S Dental Ph 4 1 19-Jun-18 19-Jun-18 18

A15160 Install Toilet Accessories - 1S Dental Ph 4 1 20-Jun-18 20-Jun-18 18

A15162 Sprinkler Drops & Heads - 1S Dental Ph 4 5 20-Jun-18 26-Jun-18 0

A15164 Install Ceiling Light Fixtures - 1S Dental Ph 4 5 20-Jun-18 26-Jun-18 0

A15168 Install RGDs - 1S Dental Ph 4 5 20-Jun-18 26-Jun-18 0

A15178 Install Resilient Flooring - 1S Dental Ph 4 5 20-Jun-18 26-Jun-18 3
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Start 1S Dental Clinic Ph 4

Set Protections & Enclosures - 1S D

Remove Ceilings & Scan Overhead 

Disconnect & Remove Chairs, Cons

Electrical CCMS & Demo - 1S Dent

MEP Coordination 1S Dental Ph 4

Abatement 1S Dental Ph 4

Demo Floor Finishes (non ACM) &

Doors, Walls & General Demo - 1S

Mechanical CCMS & Demo - 1S D

Floor Prep (Scarify/Bead Blast) - 1

Remove Ceilings Below & Prep fo

Core & Cut Floors & Walls - 1S D

Below Floor Plumbing Rough-in -

Mech. Piping Rough-in & FTR - 

Fire Protection Rough-in - 1S De

Ductwork Rough-in - 1S Dental 

Plumbing Rough-in - 1S Dental 

Inspect Below Floor Plumbing - 1

Restore Celings in Space Below

Drywall Framing - 1S Dental Ph

Electrical Rough-in - 1S Denta

Build GWB Soffits & Ceilings - 

In-Wall Inspections - 1S Denta

Install & Tape GWB - 1S Dent

Install Ceramic Tile - 1S Dent

Prime (&1st) Painting - 1S De

Install Plumbing Fixtures - 1S

Install Lockers - 1S Dental Ph

Install Ceiling Grid & Framin

Install Millwork & Paneling - 

Install Toilet Partitions - 1S D

Install Toilet Accessories - 1

Sprinkler Drops & Heads - 1

Install Ceiling Light Fixtures

Install RGDs - 1S Dental Ph

Install Resilient Flooring - 1

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15150 Above Ceiling Inspections - 1S Dental Ph 4 1 27-Jun-18 27-Jun-18 0

A15172 Install Consoles, & Casework - 1S Dental Ph 4 10 27-Jun-18 11-Jul-18 3

A15170 Set Ceiling Pads - 1S Dental Ph 4 2 28-Jun-18 29-Jun-18 0

A15180 Install Carpet - 1S Dental Ph 4 1 02-Jul-18 02-Jul-18 0

A15182 Finish Plumbing Connections & Trim - 1S Dental Ph 4 10 02-Jul-18 16-Jul-18 3

A15192 Install Baseboard - 1S Dental Ph 4 1 03-Jul-18 03-Jul-18 17

A15188 Install Doors & Hardware - 1S Dental Ph 4 2 03-Jul-18 05-Jul-18 0

A15174 Install FTR Enclosures - 1S Dental Ph 4 5 05-Jul-18 11-Jul-18 4

A15194 Interior Misc. Glazing - 1S Dental Ph 4 1 06-Jul-18 06-Jul-18 15

A15228 Interior Glass Storefronts & End Panels - 1S Dental Ph 4 4 06-Jul-18 11-Jul-18 0

A15206 Install Dental Chairs - 1S Dental Ph 4 7 11-Jul-18 19-Jul-18 0

A15186 Finish Painting - 1S Dental Ph 4 4 12-Jul-18 17-Jul-18 0

A15202 Install Misc. Wall Equipment & Accessories - 1S Dental Ph 4 5 17-Jul-18 23-Jul-18 3

A15198 Install Tack & White Boards - 1S Dental Ph 4 1 18-Jul-18 18-Jul-18 7

A15204 Install Signage - 1S Dental Ph 4 1 18-Jul-18 18-Jul-18 7

A15166 Install Lighted Exit Signs - 1S Dental Ph 4 2 18-Jul-18 19-Jul-18 5

A15218 Controls Finish - 1S Dental Ph 4 2 18-Jul-18 19-Jul-18 5

A15220 Fire Alarm Devices & Finish - 1S Dental Ph 4 2 18-Jul-18 19-Jul-18 5

A15222 Technology Devices & Finish - 1S Dental Ph 4 2 18-Jul-18 19-Jul-18 5

A15196 Inst Wall Protection, Bumpers & Corner Guards - 1S Dental Ph 4 2 18-Jul-18 19-Jul-18 6

A15200 Install Shelving - 1S Dental Ph 4 2 18-Jul-18 19-Jul-18 6

A15190 Install Motorized Rolling Shades - 1S Dental Ph 4 3 18-Jul-18 20-Jul-18 5

A15184 Electrical Devices & Finish - 1S Dental Ph 4 5 18-Jul-18 24-Jul-18 2

A15208 Plbng Connections at Equip & Dental Chairs - 1S Dental Ph 4 5 20-Jul-18 26-Jul-18 0

A15210 Elect Connections at Equip & Dental Chairs - 1S Dental Ph 4 5 20-Jul-18 26-Jul-18 0

A15212 Final Equipment Inspection - 1S Dental Ph 4 1 27-Jul-18 27-Jul-18 0

A15214 Final Electrical Inspection - 1S Dental Ph 4 1 27-Jul-18 27-Jul-18 0

A15216 Final Plumbing & Mechanical Inspections - 1S Dental Ph 4 1 27-Jul-18 27-Jul-18 0

A15224 Substantial Completion - 1S Dental Ph 4 0 27-Jul-18 0

Main FloorMain Floor 52 10-Apr-18 21-Jun-18 25

Dental Clinic MaDental Clinic Main Floor South (Ph 4) 52 10-Apr-18 21-Jun-18 25

A15244 Start Dental Clinic MS Ph 4 0 10-Apr-18 25

A15246 Set Protections & Enclosures - Dental Clinic MS Ph 4 1 10-Apr-18 10-Apr-18 25

A15238 Remove Ceilings & Scan Overhead MEP Dental Clinic MS Ph 4 2 10-Apr-18 11-Apr-18 26

A15248 Disconnect & Remove Chairs, Consoles & Casework - Dental Clinic MS Ph 4 5 10-Apr-18 16-Apr-18 25

A15252 Electrical CCMS & Demo - Dental Clinic MS Ph 4 2 11-Apr-18 12-Apr-18 25

A15242 MEP Coordination Dental Clinic MS Ph 4 8 12-Apr-18 23-Apr-18 26

A15240 Abatement Dental Clinic MS Ph 4 4 12-Apr-18 17-Apr-18 31

A15250 Doors, Walls & General Demo - Dental Clinic MS Ph 4 2 17-Apr-18 18-Apr-18 25

D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J FM
2015 2016 2017 2018 2019

Above Ceiling Inspections -

Install Consoles, & Casew

Set Ceiling Pads - 1S Dent

Install Carpet - 1S Dental P

Finish Plumbing Connect

Install Baseboard - 1S Den

Install Doors & Hardware -

Install FTR Enclosures - 1

Interior Misc. Glazing - 1S 

Interior Glass Storefronts 

Install Dental Chairs - 1S

Finish Painting - 1S Dent

Install Misc. Wall Equipm

Install Tack & White Boar

Install Signage - 1S Dent

Install Lighted Exit Signs 

Controls Finish - 1S Den

Fire Alarm Devices & Fin

Technology Devices & Fi

Inst Wall Protection, Bum

Install Shelving - 1S Den

Install Motorized Rolling 

Electrical Devices & Fini

Plbng Connections at Eq

Elect Connections at Eq

Final Equipment Inspect

Final Electrical Inspectio

Final Plumbing & Mecha

Substantial Completion 

Start Dental Clinic MS Ph 4

Set Protections & Enclosures - Dent

Remove Ceilings & Scan Overhead 

Disconnect & Remove Chairs, Cons

Electrical CCMS & Demo - Dental C

MEP Coordination Dental Clinic MS

Abatement Dental Clinic MS Ph 4

Doors, Walls & General Demo - De

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15254 Mechanical CCMS & Demo - Dental Clinic MS Ph 4 2 17-Apr-18 18-Apr-18 25

A15256 Demo Floor Finishes (non ACM) & Prep - Dental Clinic MS Ph 4 2 17-Apr-18 18-Apr-18 25

A15362 Remove Ceilings Below & Prep for Coring 1 17-Apr-18 18-Apr-18 31

A15258 Core & Cut Floors & Walls - Dental Clinic MS Ph 4 1 18-Apr-18 19-Apr-18 31

A15257 Floor Prep (Scarify/Bead Blast) - Dental Clinic MS Ph 4 7 19-Apr-18 25-Apr-18 40

A15360 Below Floor Plumbing Rough-in - Dental Clinic MS Ph 4 2 19-Apr-18 21-Apr-18 31

A15364 Inspect Below Floor Plumbing - Dental Clinic MS Ph 4 1 23-Apr-18 23-Apr-18 31

A15366 Restore Celings in Space Below Dental Clinic MS Ph 4 1 23-Apr-18 24-Apr-18 81

A15266 Mech. Piping Rough-in & FTR - Dental Clinic MS Ph 4 5 24-Apr-18 30-Apr-18 34

A15262 Fire Protection Rough-in - Dental Clinic MS Ph 4 5 24-Apr-18 30-Apr-18 49

A15264 Ductwork Rough-in - Dental Clinic MS Ph 4 8 24-Apr-18 03-May-18 46

A15260 Plumbing Rough-in - Dental Clinic MS Ph 4 5 25-Apr-18 01-May-18 25

A15268 Drywall Framing - Dental Clinic MS Ph 4 3 01-May-18 03-May-18 25

A15270 Electrical Rough-in - Dental Clinic MS Ph 4 5 03-May-18 09-May-18 27

A15284 Build GWB Soffits & Ceilings - Dental Clinic MS Ph 4 4 08-May-18 11-May-18 25

A15272 In-Wall Inspections - Dental Clinic MS Ph 4 1 10-May-18 10-May-18 27

A15274 Install & Tape GWB - Dental Clinic MS Ph 4 4 15-May-18 18-May-18 25

A15276 Prime (&1st) Painting - Dental Clinic MS Ph 4 1 21-May-18 21-May-18 25

A15278 Install Ceramic Tile - Dental Clinic MS Ph 4 3 21-May-18 23-May-18 29

A15306 Install Lockers - Dental Clinic MS Ph 4 1 22-May-18 22-May-18 39

A15356 Install Millwork & Paneling - Dental Clinic MS Ph 4 2 22-May-18 23-May-18 30

A15282 Install Ceiling Grid & Framing - Dental Clinic MS Ph 4 5 22-May-18 29-May-18 25

A15308 Install Resilient Flooring - Dental Clinic MS Ph 4 1 24-May-18 24-May-18 30

A15286 Install Plumbing Fixtures - Dental Clinic MS Ph 4 5 24-May-18 31-May-18 29

A15302 Install Consoles, & Casework - Dental Clinic MS Ph 4 8 25-May-18 06-Jun-18 30

A15298 Install RGDs - Dental Clinic MS Ph 4 2 30-May-18 31-May-18 27

A15292 Sprinkler Drops & Heads - Dental Clinic MS Ph 4 3 30-May-18 01-Jun-18 26

A15294 Install Ceiling Light Fixtures - Dental Clinic MS Ph 4 4 30-May-18 04-Jun-18 25

A15304 Install FTR Enclosures - Dental Clinic MS Ph 4 5 31-May-18 06-Jun-18 30

A15288 Install Toilet Partitions - Dental Clinic MS Ph 4 1 01-Jun-18 01-Jun-18 32

A15312 Finish Plumbing Connections & Trim - Dental Clinic MS Ph 4 8 01-Jun-18 12-Jun-18 29

A15290 Install Toilet Accessories - Dental Clinic MS Ph 4 1 04-Jun-18 04-Jun-18 32

A15280 Above Ceiling Inspections - Dental Clinic MS Ph 4 1 05-Jun-18 05-Jun-18 25

A15300 Set Ceiling Pads - Dental Clinic MS Ph 4 1 06-Jun-18 06-Jun-18 25

A15310 Install Carpet - Dental Clinic MS Ph 4 1 07-Jun-18 07-Jun-18 25

A15318 Install Doors & Hardware - Dental Clinic MS Ph 4 1 08-Jun-18 08-Jun-18 25

A15322 Install Baseboard - Dental Clinic MS Ph 4 1 08-Jun-18 08-Jun-18 34

A15324 Interior Misc. Glazing - Dental Clinic MS Ph 4 1 11-Jun-18 11-Jun-18 33

A15358 Interior Glass Storefronts & End Panels - Dental Clinic MS Ph 4 2 11-Jun-18 12-Jun-18 25
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Mechanical CCMS & Demo - Denta

Demo Floor Finishes (non ACM) & 

Remove Ceilings Below & Prep for 

Core & Cut Floors & Walls - Dental 

Floor Prep (Scarify/Bead Blast) - D

Below Floor Plumbing Rough-in - D

Inspect Below Floor Plumbing - De

Restore Celings in Space Below D

Mech. Piping Rough-in & FTR - D

Fire Protection Rough-in - Dental 

Ductwork Rough-in - Dental Clinic

Plumbing Rough-in - Dental Clinic

Drywall Framing - Dental Clinic M

Electrical Rough-in - Dental Clinic

Build GWB Soffits & Ceilings - D

In-Wall Inspections - Dental Clini

Install & Tape GWB - Dental Cli

Prime (&1st) Painting - Dental C

Install Ceramic Tile - Dental Clin

Install Lockers - Dental Clinic M

Install Millwork & Paneling - De

Install Ceiling Grid & Framing -

Install Resilient Flooring - Denta

Install Plumbing Fixtures - Den

Install Consoles, & Casework 

Install RGDs - Dental Clinic MS

Sprinkler Drops & Heads - Den

Install Ceiling Light Fixtures - 

Install FTR Enclosures - Dent

Install Toilet Partitions - Denta

Finish Plumbing Connections

Install Toilet Accessories - De

Above Ceiling Inspections - D

Set Ceiling Pads - Dental Clin

Install Carpet - Dental Clinic M

Install Doors & Hardware - De

Install Baseboard - Dental Cli

Interior Misc. Glazing - Denta

Interior Glass Storefronts & E

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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A15336 Install Dental Chairs - Dental Clinic MS Ph 4 4 12-Jun-18 15-Jun-18 25

A15316 Finish Painting - Dental Clinic MS Ph 4 1 13-Jun-18 13-Jun-18 25

A15332 Install Misc. Wall Equipment & Accessories - Dental Clinic MS Ph 4 2 13-Jun-18 14-Jun-18 29

A15328 Install Tack & White Boards - Dental Clinic MS Ph 4 1 14-Jun-18 14-Jun-18 30

A15334 Install Signage - Dental Clinic MS Ph 4 1 14-Jun-18 14-Jun-18 30

A15296 Install Lighted Exit Signs - Dental Clinic MS Ph 4 2 14-Jun-18 15-Jun-18 28

A15348 Controls Finish - Dental Clinic MS Ph 4 2 14-Jun-18 15-Jun-18 28

A15350 Fire Alarm Devices & Finish - Dental Clinic MS Ph 4 2 14-Jun-18 15-Jun-18 28

A15352 Technology Devices & Finish - Dental Clinic MS Ph 4 2 14-Jun-18 15-Jun-18 28

A15326 Inst Wall Protection, Bumpers & Corner Guards - Dental Clinic MS Ph 4 2 14-Jun-18 15-Jun-18 29

A15330 Install Shelving - Dental Clinic MS Ph 4 2 14-Jun-18 15-Jun-18 29

A15320 Install Motorized Rolling Shades - Dental Clinic MS Ph 4 3 14-Jun-18 18-Jun-18 28

A15314 Electrical Devices & Finish - Dental Clinic MS Ph 4 5 14-Jun-18 20-Jun-18 25

A15338 Plbng Connections at Equip & Dental Chairs - Dental Clinic MS Ph 4 3 18-Jun-18 20-Jun-18 25

A15340 Elect Connections at Equip & Dental Chairs - Dental Clinic MS Ph 4 3 18-Jun-18 20-Jun-18 25

A15342 Final Equipment Inspection - Dental Clinic MS Ph 4 1 21-Jun-18 21-Jun-18 25

A15344 Final Electrical Inspection - Dental Clinic MS Ph 4 1 21-Jun-18 21-Jun-18 25

A15346 Final Plumbing & Mechanical Inspections - Dental Clinic MS Ph 4 1 21-Jun-18 21-Jun-18 25

A15354 Substantial Completion - Dental Clinic MS Ph 4 0 21-Jun-18 25

Ground FloorGround Floor 6 17-Apr-18 24-Apr-18 81

A9275 Above Ceiling Work at East (Clinical Skills) 4 6 17-Apr-18 24-Apr-18 81

Phase 4 CloseoPhase 4 Closeout 30 30-Jul-18 10-Sep-18 0

F1004 Phase 4 Final Controls, Testing & Balancing 10 30-Jul-18 10-Aug-18 0

F1008 Phase 4 Turnover & Move 20 13-Aug-18 10-Sep-18 0

F1013 Phase 4 Complete 0 10-Sep-18 0

Project Final CProject Final Closeout 50 10-Sep-18 19-Nov-18 0

F2000 Substantial Completion 0 10-Sep-18 0

F2015 Project Final Punchlist 50 11-Sep-18 19-Nov-18 0

F2005 Final Commissioning 50 11-Sep-18 19-Nov-18 0

F2010 Project Complete 0 19-Nov-18 0

D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J FM
2015 2016 2017 2018 2019

Install Dental Chairs - Dental

Finish Painting - Dental Clinic

Install Misc. Wall Equipment 

Install Tack & White Boards -

Install Signage - Dental Clinic

Install Lighted Exit Signs - De

Controls Finish - Dental Clini

Fire Alarm Devices & Finish 

Technology Devices & Finish

Inst Wall Protection, Bumper

Install Shelving - Dental Clini

Install Motorized Rolling Sha

Electrical Devices & Finish -

Plbng Connections at Equip 

Elect Connections at Equip &

Final Equipment Inspection 

Final Electrical Inspection - D

Final Plumbing & Mechanica

Substantial Completion - De

Above Ceiling Work at East (Clinica

Phase 4 Final Controls

Phase 4 Turnover &

Phase 4 Complete

Substantial Comple

Project Fin

Final Comm

Project Co

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Project Schedule Development
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Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

UCHC BuUCHC Building C Renovations (DD:12.05.15) 1000 15-Dec-14 A 19-Nov-18 0

Design PhDesign Phase 214 15-Dec-14 A 10-Dec-15 3

PreconstrPreconstruction 86 16-Oct-15 A 09-Mar-16 0

ProcuremProcurement 588 10-Mar-16 10-Jul-18 5

ConstructConstruction 686 10-Mar-16 19-Nov-18 0

C1000 NTP Construction 0 10-Mar-16 75

C1005 Mobilize on Site/Establish Office 15 21-Apr-16 11-May-16 45

MEP InfrasMEP Infrastructure 576 12-May-16 24-Aug-18 10

Hot Water Hot Water System 111 24-Aug-16 06-Feb-17 40

Chilled WaChilled Water System 91 24-Aug-16 09-Jan-17 398

NorthNorth 208 12-May-16 13-Mar-17 27

SouthSouth 526 25-Jul-16 24-Aug-18 10

Phase 1Phase 1 300 05-Apr-16 13-Jun-17 313

A1000 Start Phase 1 0 12-Jul-16 24

RelocationsRelocations 277 05-Apr-16 10-May-17 336

Lobbies, SLobbies, Stairs & Entry 133 21-Jun-16 05-Jan-17 87

Second FloSecond Floor 179 26-Jul-16 12-Apr-17 94

A8011 Test & Balance/Pre-commission BL131 HVAC at L2 Cardio 5 13-Mar-17 18-Mar-17 28

Cardiac SteCardiac Step Down 179 26-Jul-16 12-Apr-17 5

Electrical/IElectrical/IDF Rooms 2nd Floor North 66 27-Sep-16 05-Jan-17 58

Electrical/IElectrical/IDF Rooms 2nd Floor South 61 04-Oct-16 05-Jan-17 163

First FloorFirst Floor 143 15-Aug-16 14-Mar-17 41

A8010 Test & Balance/Pre-commission BL131 HVAC at L1 Psych 1 13-Mar-17 14-Mar-17 0

Dental ClinDental Clinic 1st Floor North 143 15-Aug-16 14-Mar-17 1

Electrical/IElectrical/IDF Rooms 1st Floor North 65 27-Sep-16 04-Jan-17 49

Electrical/IElectrical/IDF Rooms 1st Floor South 61 04-Oct-16 05-Jan-17 88

Main FloorMain Floor 182 12-Jul-16 03-Apr-17 21

Multi-SpecMulti-Specialty Clinic 130 23-Aug-16 02-Mar-17 18

Clinical ReClinical Research 103 21-Sep-16 21-Feb-17 35

Dental WaiDental Waiting Room Main 153 22-Aug-16 03-Apr-17 21

PhlebotomPhlebotomy Main 90 12-Jul-16 15-Nov-16 48

Electrical/IElectrical/IDF Rooms Main Floor North 66 27-Sep-16 05-Jan-17 58

Electrical/IElectrical/IDF Rooms Main Floor South 50 19-Oct-16 05-Jan-17 68

Ground FloGround Floor 80 07-Sep-16 05-Jan-17 58

DiagnosticDiagnostic Imaging - S 54 07-Sep-16 21-Nov-16 81

Electrical/IElectrical/IDF Rooms Ground Floor North 66 27-Sep-16 05-Jan-17 58

Electrical/IElectrical/IDF Rooms Ground Floor South 76 13-Sep-16 05-Jan-17 55

Phase 1 ClPhase 1 Closeout 142 16-Nov-16 13-Jun-17 56

RelocationRelocations (Phase 2-4) 366 21-Oct-16 09-Apr-18 25

S Oct N D J F M Apr M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N D J F M
2016 2017 2018 2019

NTP Construction

Mobilize on Site/Establish Office

Start Phase 1

Test & Balance/Pre-commission BL131 HVAC at L2 Cardio

Test & Balance/Pre-commission BL131 HVAC at L1 Psych

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Summary Project Schedule
Page 1 of 2

Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

Phase 2Phase 2 251 03-Mar-17 01-Mar-18 104

P2000 Start Phase 2 0 09-May-17 1

Stairs PhasStairs Phase 2 23 09-May-17 13-Jun-17 57

Second FloSecond Floor 207 04-May-17 01-Mar-18 104

CardiologyCardiology Admin (Seq 1) 46 04-May-17 11-Jul-17 5

CardiologyCardiology Prep/Recovery (Seq 2) 61 22-Aug-17 16-Nov-17 5

CardiologyCardiology in H Building (Seq 2) 47 22-Aug-17 27-Oct-17 188

CardiologyCardiology Breakroom (Seq 3) 40 05-Jan-18 01-Mar-18 5

First FloorFirst Floor 76 09-May-17 25-Aug-17 0

Dental ClinDental Clinic 1st Floor South (Ph 2) 76 09-May-17 25-Aug-17 0

Main FloorMain Floor 60 09-May-17 03-Aug-17 16

Dental RadDental Radiology Main Floor South 60 09-May-17 03-Aug-17 16

Ground FloGround Floor 52 03-Mar-17 15-May-17 56

DiagnosticDiagnostic Imaging - N 52 03-Mar-17 15-May-17 56

Phase 2 ClPhase 2 Closeout 89 04-Aug-17 12-Dec-17 5

Phase 3Phase 3 109 24-Oct-17 29-Mar-18 5

A9903 Start Phase 3 0 24-Oct-17 0

First FloorFirst Floor 73 24-Oct-17 08-Feb-18 0

Dental ClinDental Clinic 1st Floor South (Ph 3) 73 24-Oct-17 08-Feb-18 0

Main FloorMain Floor 75 24-Oct-17 12-Feb-18 13

Dental ClinDental Clinic Main Floor South (Ph 3) 75 24-Oct-17 12-Feb-18 13

Dental ClinDental Clinic Main Floor South (East Wedge) (Ph 3) 75 24-Oct-17 12-Feb-18 13

Ground FloGround Floor 0 0

Phase 3 ClPhase 3 Closeout 35 09-Feb-18 29-Mar-18 5

Phase 4Phase 4 114 29-Mar-18 10-Sep-18 0

A9904 Start Phase 4 0 29-Mar-18 5

Stairs PhasStairs Phase 4 35 31-Mar-18 18-May-18 48

First FloorFirst Floor 79 06-Apr-18 27-Jul-18 0

Dental ClinDental Clinic 1st Floor South (Ph 4) 79 06-Apr-18 27-Jul-18 0

Main FloorMain Floor 52 10-Apr-18 21-Jun-18 25

Dental ClinDental Clinic Main Floor South (Ph 4) 52 10-Apr-18 21-Jun-18 25

Ground FloGround Floor 0 0

Phase 4 ClPhase 4 Closeout 30 30-Jul-18 10-Sep-18 0

Project FinProject Final Closeout 50 10-Sep-18 19-Nov-18 0

F2000 Substantial Completion 0 10-Sep-18 0

F2015 Project Final Punchlist 50 11-Sep-18 19-Nov-18 0

F2005 Final Commissioning 50 11-Sep-18 19-Nov-18 0

F2010 Project Complete 0 19-Nov-18 0

S Oct N D J F M Apr M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N D Jan F M Apr M J Jul A S Oct N D J F M
2016 2017 2018 2019

Start Phase 2

Start Phase 3

Start Phase 4

Substantial Completion

Project Final P

Final Commis

Project Comp

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

Summary Project Schedule
Page 2 of 2

Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

BL131 SequeBL131 Sequence 377 22-Jul-16 24-Jan-18 21

UCHC Building UCHC Building C Renovations (DD:12.05.15) 377 22-Jul-16 24-Jan-18 21

ConstructionConstruction 377 22-Jul-16 24-Jan-18 21

MEP InfrastructuMEP Infrastructure 159 22-Jul-16 13-Mar-17 22
NorthNorth 159 22-Jul-16 13-Mar-17 22
RoofRoof 124 22-Jul-16 23-Jan-17 0
A9001 Cut Roof for Steel & Drains (Reseal Daily) - N (BL131) 10 22-Jul-16 04-Aug-16 35

A9011 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N (BL1... 10 22-Jul-16 03-Aug-16 42

A9016 Drill & Prep Concrete Deck for Steel & Roof Drains - N (BL131) 10 22-Jul-16 03-Aug-16 42

A9002 Pick Steel Stub Columns for BL131 5 05-Aug-16 11-Aug-16 28

A9004 Bolt up & Weld Stub Steel for BL131 15 06-Aug-16 20-Aug-16 44

A9003 Pick Steel Beams for BL131 5 12-Aug-16 18-Aug-16 28

A9006 Bolt up & Weld Beams for BL131 15 16-Aug-16 30-Aug-16 41

A9107 Set AHU BL131 1 06-Sep-16 06-Sep-16 26

A9000 BL131 - Mechanical Erection & Assembly 20 07-Sep-16 04-Oct-16 27

A9100 Install BL131 Electric Power 10 05-Oct-16 18-Oct-16 27

A9105 Install  BL131 -VFDs (Incl. Start-up & Test) 10 19-Oct-16 01-Nov-16 27

A9106 Install BL131 -Instrumentation, Controls & Control Wiring 15 02-Nov-16 22-Nov-16 27

A9120 BL131 -Start, Balance, Pre-commission 10 10-Jan-17 23-Jan-17 0

Shafts & RisersShafts & Risers 88 01-Nov-16 13-Mar-17 22
A16006 Install New HVAC Duct & Controls in Unoccupied Spaces L1 & L2 North 20 01-Nov-16 01-Dec-16 0

A16008 Connect BL131 Duct Mains to New Duct in Unoccupied Spaces L1 & L2 N... 3 02-Dec-16 06-Dec-16 0

A16010 Demo BL 60, 61 & 62 5 07-Dec-16 13-Dec-16 0

A16012 Cut & Remove Not to Remain Duct From BL 55, 56, 84 & 85 5 14-Dec-16 20-Dec-16 0

A16014 Cut & Remove Not to Remain Duct For L2 Electric Room 2 21-Dec-16 22-Dec-16 0

A9005 Open Roof & Construct Air Shafts Down - N (17-18-19) 20 21-Dec-16 23-Jan-17 0

A16016 Connect L2 Electric Room Return Air to BL131 3 27-Dec-16 29-Dec-16 0

A16018 Connect Remaining L1 & L2 Induction Unit Return Air to BL131 5 03-Jan-17 09-Jan-17 0

A9205 Construct New HVAC Duct Openings for Cardio Stepdown 20 03-Jan-17 30-Jan-17 5

A9211 Prefabricate New Ductwork from BL131 to Level 1 & 2 15 24-Jan-17 13-Feb-17 0

A9214 Install New FSDs in Shafts 17, 18 & 19 for Level 1 & 2 10 14-Feb-17 27-Feb-17 0

A9216 Install TAVMCS in Occupied Psych Lev 1 & Cardio Lev. 2 10 21-Feb-17 06-Mar-17 0

A9207 Connect Cardio Stepdown to BL131 & Test 10 21-Feb-17 06-Mar-17 27

A9217 Connect BL131 Ductwork to Ex. Ducts Temporarily in Psych L1 & Cardio L2 10 28-Feb-17 13-Mar-17 0

Phase 1Phase 1 142 14-Oct-16 10-May-17 76
RelocationsRelocations 20 13-Apr-17 10-May-17 76
R1220 Move Cardio Clinic Into Old Cardiac Stepdown 20 13-Apr-17 10-May-17 76

Second FloorSecond Floor 104 14-Oct-16 18-Mar-17 23
A8011 Test & Balance/Pre-commission BL131 HVAC at L2 Cardio 5 13-Mar-17 18-Mar-17 28

Cardiac Step DCardiac Step Down 35 24-Jan-17 13-Mar-17 27
A9964 Ductwork Rough-in - Cardiology Step Down 20 24-Jan-17 20-Feb-17 5

A9209 Balance Cardio Stepdown HVAC 5 07-Mar-17 13-Mar-17 27

Jan F Mar Apr M Jun Jul A S Oct N D Jan F M Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F M
2016 2017 2018 2019

Cut Roof for Steel & Drains (Reseal Daily) - N (BL131)

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N (BL131)

Drill & Prep Concrete Deck for Steel & Roof Drains - N (BL131)

Pick Steel Stub Columns for BL131

Bolt up & Weld Stub Steel for BL131

Pick Steel Beams for BL131

Bolt up & Weld Beams for BL131

Set AHU BL131

BL131 - Mechanical Erection & Assembly

Install BL131 Electric Power

Install  BL131 -VFDs (Incl. Start-up & Test)

Install BL131 -Instrumentation, Controls & Control Wiring

BL131 -Start, Balance, Pre-commission

Install New HVAC Duct & Controls in Unoccupied Spaces L1 & L2 North

Connect BL131 Duct Mains to New Duct in Unoccupied Spaces L1 & L2 North

Demo BL 60, 61 & 62

Cut & Remove Not to Remain Duct From BL 55, 56, 84 & 85

Cut & Remove Not to Remain Duct For L2 Electric Room

Open Roof & Construct Air Shafts Down - N (17-18-19)

Connect L2 Electric Room Return Air to BL131

Connect Remaining L1 & L2 Induction Unit Return Air to BL131

Construct New HVAC Duct Openings for Cardio Stepdown

Prefabricate New Ductwork from BL131 to Level 1 & 2

Install New FSDs in Shafts 17, 18 & 19 for Level 1 & 2

Install TAVMCS in Occupied Psych Lev 1 & Cardio Lev. 2

Connect Cardio Stepdown to BL131 & Test

Connect BL131 Ductwork to Ex. Ducts Temporarily in Psych L1 & Cardio L2

Move Cardio Clinic Into Old Cardiac Stepdown

Test & Balance/Pre-commission BL131 HVAC at L2 Cardio

Ductwork Rough-in - Cardiology Step Down

Balance Cardio Stepdown HVAC

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

MEP Equipment Detail
Page 1 of 6

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

Electrical/IDF RElectrical/IDF Rooms 2nd Floor North 3 14-Oct-16 18-Oct-16 44
A10449 Ductwork Rough-in - Electrical/IDF Room 2N 3 14-Oct-16 18-Oct-16 44

First FloorFirst Floor 100 14-Oct-16 14-Mar-17 0
A8010 Test & Balance/Pre-commission BL131 HVAC at L1 Psych 1 13-Mar-17 14-Mar-17 0

Electrical/IDF RElectrical/IDF Rooms 1st Floor North 3 14-Oct-16 18-Oct-16 44
A10279 Ductwork Rough-in - Electrical/IDF Room 1N 3 14-Oct-16 18-Oct-16 44

Phase 2Phase 2 92 12-Sep-17 24-Jan-18 21
Second FloorSecond Floor 92 12-Sep-17 24-Jan-18 21
Cardiology PreCardiology Prep/Recovery (Seq 2) 10 12-Sep-17 25-Sep-17 28
A14122 Ductwork Rough-in - Cardiology Prep/Recovery & Connect to Shafts 17 & 18 10 12-Sep-17 25-Sep-17 28

Cardiology BreCardiology Breakroom (Seq 3) 8 15-Jan-18 24-Jan-18 21
A14362 Ductwork Rough-in - Cardiology Breakroom & Connect to Shafts 17 & 18 8 15-Jan-18 24-Jan-18 21

BL130A/B SeBL130A/B Sequence 507 19-Aug-16 24-Aug-18 10

UCHC Building UCHC Building C Renovations (DD:12.05.15) 507 19-Aug-16 24-Aug-18 10

ConstructionConstruction 507 19-Aug-16 24-Aug-18 10

MEP InfrastructuMEP Infrastructure 507 19-Aug-16 24-Aug-18 10
SouthSouth 507 19-Aug-16 24-Aug-18 10
RoofRoof 134 19-Aug-16 06-Mar-17 21
A9101 Cut Roof for Steel  (Reseal Daily) S (BL130A & BL130B) 10 19-Aug-16 01-Sep-16 34

A9017 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S (BL1... 10 19-Aug-16 31-Aug-16 42

A9018 Drill & Prep Concrete Deck for Steel & Roof Drains - S (BL130 A,B) 10 19-Aug-16 31-Aug-16 42

A9113 Pick Steel Stub Columns for BL130A & BL130B 5 07-Sep-16 13-Sep-16 26

A9102 Bolt up & Weld Stub Columns for BL130A & BL130B & Duct Support 15 08-Sep-16 22-Sep-16 36

A9114 Pick Steel Beams for BL130A & BL130B 2 14-Sep-16 15-Sep-16 32

A9103 Bolt up & Weld Steel Beams for BL130A & BL130B & Duct Support 20 23-Sep-16 12-Oct-16 36

A9111 Set AHUs BL130A & BL130B 1 20-Oct-16 20-Oct-16 21

A9035 BL130A/B - Mechanical Erection & Assembly 40 21-Oct-16 20-Dec-16 21

A9036 Install BL130A/B Electric Power 10 21-Dec-16 09-Jan-17 21

A9037 Install  BL130A/B -VFDs (Incl. Start-up & Test) 10 10-Jan-17 23-Jan-17 21

A9038 Install BL130A/B -Instrumentation, Controls & Control Wiring 20 24-Jan-17 20-Feb-17 21

A9039 BL130A/B -Start, Balance, Pre-commission 10 21-Feb-17 06-Mar-17 21

Shafts & RisersShafts & Risers 393 07-Feb-17 24-Aug-18 10
A9048 Connect S. L2 Ex. Branch Duct Through New Roof Openings to BL130A/B 20 07-Feb-17 06-Mar-17 67

A9045 Relocate Shaft 21 to Service Dental Waiting 20 07-Mar-17 03-Apr-17 21

A9049 Install Controls, Control Wiring & Programming for Phase 2 HVAC 20 07-Mar-17 03-Apr-17 67

A9046 Cut Ex. Ductwork from Shaft 26 to Dental Waiting 3 04-Apr-17 06-Apr-17 98

A9051 Install HVAC Riser From BL130A/B to Ph 2 L1 & Main at HVAC Shaft 22 & ... 5 04-Apr-17 10-Apr-17 67

A9052 Install Controls, Control Wiring & Programming for Phase 3 HVAC 20 04-Apr-17 01-May-17 160

A9047 Connect BL130A/B Duct Down Shaft 21 to Dental Waiting 5 07-Apr-17 13-Apr-17 98

A9053 Install HVAC Riser From BL130A/B to Ph 3 L1 & Main at HVAC Shaft 24 & ... 5 02-May-17 08-May-17 160

A9054 Make Temp. Duct Connection to Ph 4 L1 & Main Dental at Shaft 25 2 09-May-17 10-May-17 274

A9056 Install Controls, Control Wiring & Programming for Phase 4 HVAC 20 30-Apr-18 25-May-18 43

A9057 Connect Shaft 25 Duct Riser to Phase 4 L1 & Main Dental 5 21-May-18 25-May-18 43

Jan F Mar Apr M Jun Jul A S Oct N D Jan F M Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F M
2016 2017 2018 2019

Ductwork Rough-in - Electrical/IDF Room 2N

Test & Balance/Pre-commission BL131 HVAC at L1 Psych

Ductwork Rough-in - Electrical/IDF Room 1N

Ductwork Rough-in - Cardiology Prep/Recovery & Connect to Shafts 17 & 18

Ductwork Rough-in - Cardiology Breakroom & Connect to Sh

Cut Roof for Steel  (Reseal Daily) S (BL130A & BL130B)

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S (BL130 A,B)

Drill & Prep Concrete Deck for Steel & Roof Drains - S (BL130 A,B)

Pick Steel Stub Columns for BL130A & BL130B

Bolt up & Weld Stub Columns for BL130A & BL130B & Duct Support

Pick Steel Beams for BL130A & BL130B

Bolt up & Weld Steel Beams for BL130A & BL130B & Duct Support

Set AHUs BL130A & BL130B

BL130A/B - Mechanical Erection & Assembly

Install BL130A/B Electric Power

Install  BL130A/B -VFDs (Incl. Start-up & Test)

Install BL130A/B -Instrumentation, Controls & Control Wiring

BL130A/B -Start, Balance, Pre-commission

Connect S. L2 Ex. Branch Duct Through New Roof Openings to BL130A/B

Relocate Shaft 21 to Service Dental Waiting

Install Controls, Control Wiring & Programming for Phase 2 HVAC

Cut Ex. Ductwork from Shaft 26 to Dental Waiting

Install HVAC Riser From BL130A/B to Ph 2 L1 & Main at HVAC Shaft 22 & 23

Install Controls, Control Wiring & Programming for Phase 3 HVAC

Connect BL130A/B Duct Down Shaft 21 to Dental Waiting

Install HVAC Riser From BL130A/B to Ph 3 L1 & Main at HVAC Shaft 24 & 25

Make Temp. Duct Connection to Ph 4 L1 & Main Dental at Shaft 25

Install Controls, Control Wiring & Program

Connect Shaft 25 Duct Riser to Phase 4 L

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

MEP Equipment Detail
Page 2 of 6

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A9058 Final Balance BL130A/B 15 23-Jul-18 10-Aug-18 10

A9059 Final Commissioning  BL130A/B 10 13-Aug-18 24-Aug-18 10

Phase 1Phase 1 10 30-Sep-16 13-Oct-16 114
Main FloorMain Floor 10 30-Sep-16 13-Oct-16 114
Dental WaitingDental Waiting Room Main 10 30-Sep-16 13-Oct-16 114
A12964 Ductwork Rough-in - Dental Waiting - MS 10 30-Sep-16 13-Oct-16 114

Phase 2Phase 2 83 26-May-17 25-Sep-17 0
First FloorFirst Floor 10 05-Jun-17 16-Jun-17 29
Dental Clinic 1Dental Clinic 1st Floor South (Ph 2) 10 05-Jun-17 16-Jun-17 29
A14484 Ductwork Rough-in - 1S Dental 10 05-Jun-17 16-Jun-17 29

Main FloorMain Floor 8 26-May-17 07-Jun-17 40
Dental RadioloDental Radiology Main Floor South 8 26-May-17 07-Jun-17 40
A14614 Ductwork Rough-in - Radiology MS 8 26-May-17 07-Jun-17 40

Phase 2 CloseoPhase 2 Closeout 15 05-Sep-17 25-Sep-17 0
F1002 Phase 2 Final Controls, Testing & Balancing 15 05-Sep-17 25-Sep-17 0

Phase 3Phase 3 15 01-Mar-18 22-Mar-18 5
Phase 3 CloseoPhase 3 Closeout 15 01-Mar-18 22-Mar-18 5
F1003 Phase 3 Final Controls, Testing & Balancing 15 01-Mar-18 22-Mar-18 5

Phase 4Phase 4 68 07-May-18 10-Aug-18 0
First FloorFirst Floor 10 07-May-18 18-May-18 26
Dental Clinic 1Dental Clinic 1st Floor South (Ph 4) 10 07-May-18 18-May-18 26
A15134 Ductwork Rough-in - 1S Dental Ph 4 10 07-May-18 18-May-18 26

Phase 4 CloseoPhase 4 Closeout 10 30-Jul-18 10-Aug-18 0
F1004 Phase 4 Final Controls, Testing & Balancing 10 30-Jul-18 10-Aug-18 0

BL133 SequeBL133 Sequence 165 24-Aug-16 21-Apr-17 11

UCHC Building UCHC Building C Renovations (DD:12.05.15) 165 24-Aug-16 21-Apr-17 11

ConstructionConstruction 165 24-Aug-16 21-Apr-17 11

MEP InfrastructuMEP Infrastructure 165 24-Aug-16 21-Apr-17 11
SouthSouth 165 24-Aug-16 21-Apr-17 11
BasementBasement 165 24-Aug-16 21-Apr-17 11
A9008 Install Temp.Cooling Coil in BL52 5 24-Aug-16 30-Aug-16 11

A9009 Fab & Install Ductwork Connecting BL60, 61, & 82 to BL52 10 31-Aug-16 14-Sep-16 11

A9010 Connect Temp. Cooling Coil in BL52 to Cooling Loop 5 15-Sep-16 21-Sep-16 11

A9012 Install Controls & Control Valves on BL52 15 22-Sep-16 12-Oct-16 11

A9013 Connect Ground Level HVAC Loads to BL52 Duct 10 13-Oct-16 26-Oct-16 11

A9014 Commission, Test & Balance BL52 5 27-Oct-16 02-Nov-16 11

A9015 Demo BL50, 51 & 80 15 03-Nov-16 28-Nov-16 11

A9019 Install BL 133 30 29-Nov-16 13-Jan-17 11

A9020 Install BL 133 Electric Power 10 16-Jan-17 27-Jan-17 11

A9022 Install, Start up & Test BL 133 VFDs 10 30-Jan-17 10-Feb-17 11

A9023 Install BL 133 Instrumentation, Controls & Control Wiring 20 13-Feb-17 10-Mar-17 11

A9024 Connect BL52 Temp. Loads to BL133 (Commence Servicing Level G Loads) 5 13-Mar-17 17-Mar-17 11

A9026 Test & Balance BL 133 10 20-Mar-17 31-Mar-17 11

A9027 Commission BL 133 15 03-Apr-17 21-Apr-17 11

Jan F Mar Apr M Jun Jul A S Oct N D Jan F M Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F M
2016 2017 2018 2019

Final Balance BL130A/B

Final Commissioning  BL130

Ductwork Rough-in - Dental Waiting - MS

Ductwork Rough-in - 1S Dental

Ductwork Rough-in - Radiology MS

Phase 2 Final Controls, Testing & Balancing

Phase 3 Final Controls, Testing & Balancing

Ductwork Rough-in - 1S Dental Ph 4

Phase 4 Final Controls, Testin

Install Temp.Cooling Coil in BL52

Fab & Install Ductwork Connecting BL60, 61, & 82 to BL52

Connect Temp. Cooling Coil in BL52 to Cooling Loop

Install Controls & Control Valves on BL52

Connect Ground Level HVAC Loads to BL52 Duct

Commission, Test & Balance BL52

Demo BL50, 51 & 80

Install BL 133

Install BL 133 Electric Power

Install, Start up & Test BL 133 VFDs

Install BL 133 Instrumentation, Controls & Control Wiring

Connect BL52 Temp. Loads to BL133 (Commence Servicing Level G Loads)

Test & Balance BL 133

Commission BL 133

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

MEP Equipment Detail
Page 3 of 6

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

Hot Water SyHot Water System 111 24-Aug-16 06-Feb-17 40

UCHC Building UCHC Building C Renovations (DD:12.05.15) 111 24-Aug-16 06-Feb-17 40

ConstructionConstruction 111 24-Aug-16 06-Feb-17 40

MEP InfrastructuMEP Infrastructure 111 24-Aug-16 06-Feb-17 40
Hot Water SysteHot Water System 111 24-Aug-16 06-Feb-17 40
A15956 Install HEX-C-11 Preheat/Reheat Heat Xchanger in MER 5 24-Aug-16 30-Aug-16 23

A15958 Install CP-C-11 Condensate Collection Tank 5 31-Aug-16 07-Sep-16 23

A15960 Install PC-4 HW Pump 5 08-Sep-16 14-Sep-16 23

A15962 Install TK-1 HW Expansion Tank (Penthouse) 5 15-Sep-16 21-Sep-16 23

A15964 Demo Boiler B-6 & Associated Piping 10 22-Sep-16 05-Oct-16 23

A15966 Connect HEX-C-8 to New Heat/Preheat System 5 06-Oct-16 12-Oct-16 23

A15968 Disconnect & Demo Boiler B-5 10 13-Oct-16 26-Oct-16 23

A15970 Connect New Preheat/Reheat System to Campus Central Planrt 3 27-Oct-16 31-Oct-16 23

A15972 Erect HW Piping to BL131 HW Coils & Unit FTR 10 01-Nov-16 14-Nov-16 23

A15974 Erect Controls to BL131 HW Coils & Unit FTR 10 01-Nov-16 14-Nov-16 23

A15976 Start, Balance & Pre-commission HW to BL131 10 15-Nov-16 01-Dec-16 23

A15978 Connect New Preheat/ReheatSystem to Ex. Reheat Loop 3 02-Dec-16 06-Dec-16 40

A15980 Erect HW Piping to BL130A/B HW Coils & Unit FTR 10 07-Dec-16 20-Dec-16 40

A15982 Erect Controls to BL130A/B HW Coils & Unit FTR 10 07-Dec-16 20-Dec-16 40

A15984 Start, Balance & Pre-commission HW to BL130A/B 10 21-Dec-16 09-Jan-17 40

A15986 Erect HW Piping to BL133 HW Coils & Unit FTR 10 10-Jan-17 23-Jan-17 40

A15988 Erect Controls to BL133 HW Coils & Unit FTR 10 10-Jan-17 23-Jan-17 40

A15990 Start, Balance & Pre-commission HW to BL133 10 24-Jan-17 06-Feb-17 40

Chilled WateChilled Water System 91 24-Aug-16 09-Jan-17 398

UCHC Building UCHC Building C Renovations (DD:12.05.15) 91 24-Aug-16 09-Jan-17 398

ConstructionConstruction 91 24-Aug-16 09-Jan-17 398

MEP InfrastructuMEP Infrastructure 91 24-Aug-16 09-Jan-17 398
Chilled Water SChilled Water System 91 24-Aug-16 09-Jan-17 398
A15992 Connect Chilled Water S/R to Campus Chilled Water Plant 3 24-Aug-16 26-Aug-16 68

A16002 Connect Chilled Water S/R to BL133 Cooling Coils 10 29-Aug-16 12-Sep-16 128

A16004 Start/Balance/Pre-commission Chilled Water to BL133 10 13-Sep-16 26-Sep-16 128

A15994 Connect Chilled Water S/R to BL131 Cooling Coils 10 21-Sep-16 04-Oct-16 52

A15996 Start/Balance/Pre-commission Chilled Water to BL131 10 05-Oct-16 18-Oct-16 52

A15998 Connect Chilled Water S/R to BL130A/B Cooling Coils 10 07-Dec-16 20-Dec-16 398

A16000 Start/Balance/Pre-commission Chilled Water to BL130A/B 10 21-Dec-16 09-Jan-17 398

ElectricalElectrical 160 12-May-16 04-Jan-17 49

UCHC Building UCHC Building C Renovations (DD:12.05.15) 160 12-May-16 04-Jan-17 49

ConstructionConstruction 160 12-May-16 04-Jan-17 49

MEP InfrastructuMEP Infrastructure 160 12-May-16 04-Jan-17 49
NorthNorth 160 12-May-16 04-Jan-17 49
Ground FloorGround Floor 160 12-May-16 04-Jan-17 49
A9220 UCHC Construct New Bldg. T Emergency Electrical Splice Room 15 12-May-16 02-Jun-16 45

Jan F Mar Apr M Jun Jul A S Oct N D Jan F M Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F M
2016 2017 2018 2019

Install HEX-C-11 Preheat/Reheat Heat Xchanger in MER

Install CP-C-11 Condensate Collection Tank

Install PC-4 HW Pump

Install TK-1 HW Expansion Tank (Penthouse)

Demo Boiler B-6 & Associated Piping

Connect HEX-C-8 to New Heat/Preheat System

Disconnect & Demo Boiler B-5

Connect New Preheat/Reheat System to Campus Central Planrt

Erect HW Piping to BL131 HW Coils & Unit FTR

Erect Controls to BL131 HW Coils & Unit FTR

Start, Balance & Pre-commission HW to BL131

Connect New Preheat/ReheatSystem to Ex. Reheat Loop

Erect HW Piping to BL130A/B HW Coils & Unit FTR

Erect Controls to BL130A/B HW Coils & Unit FTR

Start, Balance & Pre-commission HW to BL130A/B

Erect HW Piping to BL133 HW Coils & Unit FTR

Erect Controls to BL133 HW Coils & Unit FTR

Start, Balance & Pre-commission HW to BL133

Connect Chilled Water S/R to Campus Chilled Water Plant

Connect Chilled Water S/R to BL133 Cooling Coils

Start/Balance/Pre-commission Chilled Water to BL133

Connect Chilled Water S/R to BL131 Cooling Coils

Start/Balance/Pre-commission Chilled Water to BL131

Connect Chilled Water S/R to BL130A/B Cooling Coils

Start/Balance/Pre-commission Chilled Water to BL130A/B

UCHC Construct New Bldg. T Emergency Electrical Splice Room

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

MEP Equipment Detail
Page 4 of 6

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A9225 Build New Emergency Electrical Rm in C Bldg. Basement 20 03-Jun-16 30-Jun-16 45

A9221 Construct Concrete Ductbank Between Bldg. T & Bldg. C 30 03-Jun-16 15-Jul-16 50

A9229 Install Automatic Transfer Switch ECATSH & ESATSH -Gr Floor C 20 15-Jun-16 13-Jul-16 52

A9227 Install Automatic Transfer Switch EQATSH -C Basement 10 01-Jul-16 15-Jul-16 50

A9239 Install Switchboard HG 30 01-Jul-16 12-Aug-16 45

A9231 Pull & Terminate Emergency Cables from T to C 5 18-Jul-16 22-Jul-16 50

A9251 Connect Equipment ATS to Equipment Loads 30 01-Aug-16 12-Sep-16 45

A9257 Erect Switchboard HBA & Connect Utility Power Through Circiut 22 30 01-Aug-16 12-Sep-16 45

A9247 Connect Life Safety ATS to Life Safety Loads 30 01-Aug-16 12-Sep-16 109

A9249 Connect Critical ATS to Critical Loads 30 01-Aug-16 12-Sep-16 109

A9259 Erect Switchboard HPQ in Penthouse 30 08-Aug-16 19-Sep-16 49

A9241 Connect Switchboard HG to ATSs 20 15-Aug-16 12-Sep-16 45

A9261 Connect Switchboards HBA & HPQ 15 20-Sep-16 10-Oct-16 89

A9267 Erect "Unnamed" Switchboard for BL 130A/B in Penthouse 30 20-Sep-16 31-Oct-16 49

A9269 Connect "Unnamed" Sw-board to "Unnamed" Supply Sw-Board 15 01-Nov-16 21-Nov-16 59

A9315 Erect New Switchboard HBB 30 01-Nov-16 15-Dec-16 49

A9317 Erect & Connect Panel HBB to Switchboard HBB 20 22-Nov-16 22-Dec-16 49

A9319 Commission & Test Automatic Transfer Switches 15 09-Dec-16 04-Jan-17 49

A9321 Electrical Service Complete 0 04-Jan-17 49

Shafts & RisersShafts & Risers 30 13-Sep-16 24-Oct-16 45
A9025 Construct New Power Risers Location 2 (R) - N 30 13-Sep-16 24-Oct-16 45

SouthSouth 30 13-Sep-16 24-Oct-16 76
Shafts & RisersShafts & Risers 30 13-Sep-16 24-Oct-16 76
A9050 Construct New Power Risers Location 3 (Q) - S 30 13-Sep-16 24-Oct-16 76

Dental EquipDental Equipment 75 25-Jul-16 07-Nov-16 51

UCHC Building UCHC Building C Renovations (DD:12.05.15) 75 25-Jul-16 07-Nov-16 51

ConstructionConstruction 75 25-Jul-16 07-Nov-16 51
MEP InfrastructuMEP Infrastructure 75 25-Jul-16 07-Nov-16 51
SouthSouth 75 25-Jul-16 07-Nov-16 51
BasementBasement 75 25-Jul-16 07-Nov-16 51
A8500 Clear Access Corridors for Basement HVAC Work 5 25-Jul-16 29-Jul-16 28

A9070 Set New Duplex Dental Air Compressor, Dryer & Receiver 15 01-Aug-16 19-Aug-16 51

A9076 Set Triplex Dental Vacuum Pump & Receiver System 15 08-Aug-16 26-Aug-16 51

A9081 Set New Amalgam Separator 15 15-Aug-16 02-Sep-16 51

A9071 Connect New Dental Air Compressor to Existing Duplex Compressor 10 22-Aug-16 02-Sep-16 76

A9077 Connect Power to Dental Vacuum Pump System 3 29-Aug-16 31-Aug-16 93

A9080 Test & Commission Dental Vacuum Pump System 5 01-Sep-16 08-Sep-16 93

A9072 Connect Power to New Air Compressor System 3 06-Sep-16 08-Sep-16 88

A9085 Connect Power to New Amalgam Separator 3 06-Sep-16 08-Sep-16 88

A9144 Set 3 New Electric Backup Domestic HW Heaters 20 06-Sep-16 03-Oct-16 51

A9075 Test & Commission Dental Air Compressor System 5 09-Sep-16 15-Sep-16 88

Jan F Mar Apr M Jun Jul A S Oct N D Jan F M Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F M
2016 2017 2018 2019

Build New Emergency Electrical Rm in C Bldg. Basement

Construct Concrete Ductbank Between Bldg. T & Bldg. C

Install Automatic Transfer Switch ECATSH & ESATSH -Gr Floor C

Install Automatic Transfer Switch EQATSH -C Basement

Install Switchboard HG

Pull & Terminate Emergency Cables from T to C

Connect Equipment ATS to Equipment Loads

Erect Switchboard HBA & Connect Utility Power Through Circiut 22

Connect Life Safety ATS to Life Safety Loads

Connect Critical ATS to Critical Loads

Erect Switchboard HPQ in Penthouse

Connect Switchboard HG to ATSs

Connect Switchboards HBA & HPQ

Erect "Unnamed" Switchboard for BL 130A/B in Penthouse

Connect "Unnamed" Sw-board to "Unnamed" Supply Sw-Board

Erect New Switchboard HBB

Erect & Connect Panel HBB to Switchboard HBB

Commission & Test Automatic Transfer Switches

Electrical Service Complete

Construct New Power Risers Location 2 (R) - N

Construct New Power Risers Location 3 (Q) - S

Clear Access Corridors for Basement HVAC Work

Set New Duplex Dental Air Compressor, Dryer & Receiver

Set Triplex Dental Vacuum Pump & Receiver System

Set New Amalgam Separator

Connect New Dental Air Compressor to Existing Duplex Compressor

Connect Power to Dental Vacuum Pump System

Test & Commission Dental Vacuum Pump System

Connect Power to New Air Compressor System

Connect Power to New Amalgam Separator

Set 3 New Electric Backup Domestic HW Heaters

Test & Commission Dental Air Compressor System

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

MEP Equipment Detail
Page 5 of 6

Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF

A9086 Test & Commission New Amalgam Separator 5 09-Sep-16 15-Sep-16 88

A9135 Install New Basement Piping (Air, Vac & Water) to Risers 20 11-Oct-16 07-Nov-16 51

Medical EquiMedical Equipment 30 22-Aug-16 03-Oct-16 96

UCHC Building UCHC Building C Renovations (DD:12.05.15) 30 22-Aug-16 03-Oct-16 96

ConstructionConstruction 30 22-Aug-16 03-Oct-16 96

MEP InfrastructuMEP Infrastructure 30 22-Aug-16 03-Oct-16 96
SouthSouth 30 22-Aug-16 03-Oct-16 96
BasementBasement 30 22-Aug-16 03-Oct-16 96
A9136 Set New Medical Air Compressor, Dryer & Receiver 15 22-Aug-16 12-Sep-16 51

A9140 Set New Medical Vacuum Pump & Receiver 15 29-Aug-16 19-Sep-16 51

A9137 Connect Power to New Medical Air Compressor System 5 13-Sep-16 19-Sep-16 81

A9139 Test & Commission Medical Air Compressor System 5 20-Sep-16 26-Sep-16 81

A9141 Connect Power to New Medical Vacuum Pump System 5 20-Sep-16 26-Sep-16 96

A9142 Test & Commission Medical Vacuum Pump System 5 27-Sep-16 03-Oct-16 96

Domestic HoDomestic Hot Water 45 04-Oct-16 08-Dec-16 59

UCHC Building UCHC Building C Renovations (DD:12.05.15) 45 04-Oct-16 08-Dec-16 59

ConstructionConstruction 45 04-Oct-16 08-Dec-16 59

MEP InfrastructuMEP Infrastructure 45 04-Oct-16 08-Dec-16 59
NorthNorth 20 25-Oct-16 21-Nov-16 69
Shafts & RisersShafts & Risers 20 25-Oct-16 21-Nov-16 69
A9030 Construct New Plumbing Risers - N 20 25-Oct-16 21-Nov-16 69

SouthSouth 45 04-Oct-16 08-Dec-16 51
BasementBasement 25 04-Oct-16 07-Nov-16 51
A9145 Connect New Electric B/U Domestic HW Heaters to Ex. Domestic HW Heater 5 04-Oct-16 10-Oct-16 51

A9146 Set  New Master TMV & Domestic HW Return Pumps 5 11-Oct-16 17-Oct-16 51

A9147 Connect Power to New Electric Backup Domestic HW Heaters & Pumps 5 18-Oct-16 24-Oct-16 51

A9149 Balance Domestic HW System 5 25-Oct-16 31-Oct-16 51

A9150 Test & Commission Electric Backup Domestic HW Heaters 5 01-Nov-16 07-Nov-16 51

Shafts & RisersShafts & Risers 20 08-Nov-16 08-Dec-16 51
A9055 Construct New Plumbing Risers - S 20 08-Nov-16 08-Dec-16 51

Jan F Mar Apr M Jun Jul A S Oct N D Jan F M Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F M
2016 2017 2018 2019

Test & Commission New Amalgam Separator

Install New Basement Piping (Air, Vac & Water) to Risers

Set New Medical Air Compressor, Dryer & Receiver

Set New Medical Vacuum Pump & Receiver

Connect Power to New Medical Air Compressor System

Test & Commission Medical Air Compressor System

Connect Power to New Medical Vacuum Pump System

Test & Commission Medical Vacuum Pump System

Construct New Plumbing Risers - N

Connect New Electric B/U Domestic HW Heaters to Ex. Domestic HW Heater

Set  New Master TMV & Domestic HW Return Pumps

Connect Power to New Electric Backup Domestic HW Heaters & Pumps

Balance Domestic HW System

Test & Commission Electric Backup Domestic HW Heaters

Construct New Plumbing Risers - S

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)

MEP Equipment Detail
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Remaining Level of Effort
Actual Work
Remaining Work
Critical Remaining Work
Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF Calendar

UCHC BuilUCHC Building C Renovations (DD:12.05.15) 480 21-Jun-16 18-May-18 48

ConstructiConstruction 480 21-Jun-16 18-May-18 48

MEP InfrastMEP Infrastructure 57 22-Jul-16 12-Oct-16 67

NorthNorth 37 22-Jul-16 14-Sep-16 55

RoofRoof 37 22-Jul-16 14-Sep-16 55

A9011 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N (BL1... 10 22-Jul-16 03-Aug-16 42 UCHC6-Night

A9016 Drill & Prep Concrete Deck for Steel & Roof Drains - N (BL131) 10 22-Jul-16 03-Aug-16 42 UCHC6-Night

A9004 Bolt up & Weld Stub Steel for BL131 15 06-Aug-16 20-Aug-16 44 UCHC7-day
w/holidays

A9006 Bolt up & Weld Beams for BL131 15 16-Aug-16 30-Aug-16 41 UCHC7-day
w/holidays

A9237 Set Misc. Shaft Steel & Structure Framing at Roof - N 5 10-Sep-16 14-Sep-16 81 UCHC7-day
w/holidays

Courtyard NCourtyard North 12 28-Aug-16 14-Sep-16 55

CT1017 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N Ctyd 10 28-Aug-16 09-Sep-16 33 UCHC6-Night

CT1018 Remove Concrete Deck, Drill & Prep for Steel & Drains - N Ctyd 10 29-Aug-16 10-Sep-16 33 UCHC6-Night

CT1016 Pick Shaft Steel at Courtyard N 5 30-Aug-16 03-Sep-16 37 UCHC7-day
w/holidays

CT1002 Bolt up & Weld New Shaft Steel at Courtyard - North 15 30-Aug-16 14-Sep-16 81 UCHC7-day
w/holidays

SouthSouth 37 19-Aug-16 12-Oct-16 67

RoofRoof 37 19-Aug-16 12-Oct-16 67

A9017 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S (BL1... 10 19-Aug-16 31-Aug-16 42 UCHC6-Night

A9018 Drill & Prep Concrete Deck for Steel & Roof Drains - S (BL130 A,B) 10 19-Aug-16 31-Aug-16 42 UCHC6-Night

A9102 Bolt up & Weld Stub Columns for BL130A & BL130B & Duct Support 15 08-Sep-16 22-Sep-16 36 UCHC7-day
w/holidays

A9103 Bolt up & Weld Steel Beams for BL130A & BL130B & Duct Support 20 23-Sep-16 12-Oct-16 36 UCHC7-day
w/holidays

A9240 Set Misc. Shaft Steel & Structure Framing at Roof - S 10 03-Oct-16 12-Oct-16 101 UCHC7-day
w/holidays

Courtyard SCourtyard South 12 22-Sep-16 10-Oct-16 35

CT1277 Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S Ctyd 10 22-Sep-16 04-Oct-16 40 UCHC6-Night

CT1282 Remove Concrete Deck, Drill & Prep for Steel & Roof Drains- S Ctyd 10 23-Sep-16 05-Oct-16 40 UCHC6-Night

CT1202 Bolt up & Weld New Shaft Steel at Courtyard - South 15 26-Sep-16 10-Oct-16 51 UCHC7-day
w/holidays

Phase 1Phase 1 133 21-Jun-16 05-Jan-17 162

Lobbies, StaLobbies, Stairs & Entry 133 21-Jun-16 05-Jan-17 87

A15464 All Lobbies & Entry Complete Complete 0 29-Nov-16 117 UCHC7-day
w/holidays

Temporary LTemporary Lobby & Entrance 12 21-Jun-16 10-Jul-16 69

A9268 Set up Temp. Containment at Entry Lobby 1 21-Jun-16 22-Jun-16 79 UCHC6-Night

A9289 Construct Temp. Walls to Elevators 2 09-Jul-16 10-Jul-16 31 UCHC-Wknd

A9291 Build Removable Wall (with Doors) 2 09-Jul-16 10-Jul-16 31 UCHC-Wknd

A9293 Build Temp Walls & Protection (Incl. Paint) 2 09-Jul-16 10-Jul-16 32 UCHC-Wknd

A9295 Install Temp. Signage & Directory 1 09-Jul-16 10-Jul-16 31 UCHC-Wknd

BridgeBridge 35 12-Jul-16 31-Aug-16 84

A9068 Abate Bridge Structure 5 12-Jul-16 18-Jul-16 83 UCHC6-Night

A9073 Set Bridge Hoisting Equipment 5 12-Jul-16 18-Jul-16 85 UCHC6-Night

A9082 Demo Bridge Concrete, Expose Steel 5 19-Jul-16 25-Jul-16 84 UCHC6-Night

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J
2016 2017 2018 19

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N (BL131)

Drill & Prep Concrete Deck for Steel & Roof Drains - N (BL131)

Bolt up & Weld Stub Steel for BL131

Bolt up & Weld Beams for BL131

Set Misc. Shaft Steel & Structure Framing at Roof - N

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - N Ctyd

Remove Concrete Deck, Drill & Prep for Steel & Drains - N Ctyd

Pick Shaft Steel at Courtyard N

Bolt up & Weld New Shaft Steel at Courtyard - North

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S (BL130 A,B)

Drill & Prep Concrete Deck for Steel & Roof Drains - S (BL130 A,B)

Bolt up & Weld Stub Columns for BL130A & BL130B & Duct Support

Bolt up & Weld Steel Beams for BL130A & BL130B & Duct Support

Set Misc. Shaft Steel & Structure Framing at Roof - S

Remove Ceilings & Obstructions Below New Steel (Replace Daily) - S Ctyd

Remove Concrete Deck, Drill & Prep for Steel & Roof Drains- S Ctyd

Bolt up & Weld New Shaft Steel at Courtyard - South

All Lobbies & Entry Complete Complete

Set up Temp. Containment at Entry Lobby

Construct Temp. Walls to Elevators

Build Removable Wall (with Doors)

Build Temp Walls & Protection (Incl. Paint)

Install Temp. Signage & Directory

Abate Bridge Structure

Set Bridge Hoisting Equipment

Demo Bridge Concrete, Expose Steel

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09

Fusco Corporation
UCHC Building C Renovations (DD:12.05.15)
Project Schedule Night and Weekend Work
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Remaining Work
Remaining Level of Effort
Nights & Weekends
Actual Work
Critical Remaining Work

Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF Calendar

A9087 Cut and Lower Bridge Steel 4 30-Jul-16 07-Aug-16 31 UCHC-Wknd

A9069 Drill & Anchor Mounting Plates 5 07-Aug-16 12-Aug-16 81 UCHC6-Night

A9074 Erect New Bridge Steel 5 15-Aug-16 20-Aug-16 81 UCHC6-Night

A9079 Drill & Dowel for Deck 2 20-Aug-16 23-Aug-16 105 UCHC6-Night

A9089 Remove Hoisting Equipment 2 29-Aug-16 31-Aug-16 104 UCHC6-Night

Lobby - MainLobby - Main 7 09-Sep-16 15-Sep-16 114 UCHC7-day
w/holidays

A15408 Floor Prep (Scarify/Bead Blast) - Lobby Main Floor 7 09-Sep-16 15-Sep-16 114 UCHC7-day
w/holidays

Lobby - 2ndLobby - 2nd Floor 7 16-Sep-16 22-Sep-16 126 UCHC7-day
w/holidays

A15948 Floor Prep (Scarify/Bead Blast) Lobby 2nd Floor 7 16-Sep-16 22-Sep-16 126 UCHC7-day
w/holidays

Public ToilePublic Toilets - Main Floor 5 06-Sep-16 14-Sep-16 129

A15656 Drop Ceilings at Space Below & Prep for Coring 1 06-Sep-16 07-Sep-16 112 UCHC6-Night

A15950 Floor Prep (Scarify/Bead Blast) - Public Toilets - M 7 07-Sep-16 13-Sep-16 152 UCHC7-day
w/holidays

A15658 Core & Cut Floors & Walls - Public Toilets - M 2 07-Sep-16 09-Sep-16 112 UCHC6-Night

A15660 Below Floor Plumbing Rough-in - Public Toilets - M 2 09-Sep-16 12-Sep-16 112 UCHC6-Night

A15668 Inspect Below Floor Plumbing - Public Toilets - M 1 12-Sep-16 13-Sep-16 116 UCHC6-Night

A15670 Restore Ceilings in Space Below Public Toilets - M 1 13-Sep-16 14-Sep-16 160 UCHC6-Night

Lobby - 1st Lobby - 1st Floor 7 21-Sep-16 27-Sep-16 123 UCHC7-day
w/holidays

A15952 Floor Prep (Scarify/Bead Blast) - Lobby 1st Floor 7 21-Sep-16 27-Sep-16 123 UCHC7-day
w/holidays

Public ToilePublic Toilets - 1st Floor 5 14-Sep-16 22-Sep-16 122

A15752 Drop Ceilings at Space Below & Prep for Coring 1 14-Sep-16 15-Sep-16 111 UCHC6-Night

A15954 Floor Prep (Scarify/Bead Blast) - Public Toilets - 1st 7 15-Sep-16 21-Sep-16 136 UCHC7-day
w/holidays

A15754 Core & Cut Floors & Walls - Public Toilets - 1st 2 15-Sep-16 17-Sep-16 111 UCHC6-Night

A15756 Below Floor Plumbing Rough-in - Public Toilets - 1st 2 18-Sep-16 20-Sep-16 111 UCHC6-Night

A15764 Inspect Below Floor Plumbing - Public Toilets - 1st 1 20-Sep-16 21-Sep-16 115 UCHC6-Night

A15766 Restore Ceilings in Space Below Public Toilets - 1st 1 21-Sep-16 22-Sep-16 151 UCHC6-Night

Stairs PhaseStairs Phase 1 148 12-Jul-16 05-Jan-17 108 UCHC6-Night

A15902 Abate Stair 1(S) & Adjacent Corridors 10 12-Jul-16 23-Jul-16 153 UCHC6-Night

A15835 Abate Stairs 3,8,9 (N) & Adjacent Corridors 15 12-Jul-16 29-Jul-16 164 UCHC6-Night

A15904 Demo Floor Finishes Stair 1(S) 2 23-Jul-16 26-Jul-16 153 UCHC6-Night

A15865 Core For New Plumbing Risers at Stair 1 (S) 2 26-Jul-16 28-Jul-16 153 UCHC6-Night

A15847 Demo Floor Finishes Stairs 3,8,9 (N) 6 29-Jul-16 04-Aug-16 164 UCHC6-Night

A15940 Abate Stair 2 (N) & Adjacent Corridors 10 29-Jul-16 09-Aug-16 172 UCHC6-Night

A15861 Demo Walls at Stairs 8,9 (N) 2 04-Aug-16 07-Aug-16 164 UCHC6-Night

A15867 Core For New Plumbing Risers at Stair 2 (N) 2 09-Aug-16 11-Aug-16 172 UCHC6-Night

A15877 Patch & Paint Stairs 3,8,9 (N) 8 11-Aug-16 20-Aug-16 164 UCHC6-Night

A15873 Install New 2-Hr Metal & Glass Wall at Stairs 8,9 (Flrs 1,2) 9 20-Aug-16 30-Aug-16 170 UCHC6-Night

A15841 Remove & Replace Handrails Stairs 3,8,9 (N) 15 20-Aug-16 07-Sep-16 164 UCHC6-Night

A15855 Install New Floor Finishes Stairs 3,8,9 (N) 6 07-Sep-16 14-Sep-16 164 UCHC6-Night

A15839 Abate Stair 6 (C) & Adjacent Corridors 10 09-Sep-16 21-Sep-16 138 UCHC6-Night
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Cut and Lower Bridge Steel

Drill & Anchor Mounting Plates

Erect New Bridge Steel

Drill & Dowel for Deck

Remove Hoisting Equipment

Floor Prep (Scarify/Bead Blast) - Lobby Main Floor

Floor Prep (Scarify/Bead Blast) Lobby 2nd Floor

Drop Ceilings at Space Below & Prep for Coring

Floor Prep (Scarify/Bead Blast) - Public Toilets - M

Core & Cut Floors & Walls - Public Toilets - M

Below Floor Plumbing Rough-in - Public Toilets - M

Inspect Below Floor Plumbing - Public Toilets - M

Restore Ceilings in Space Below Public Toilets - M

Floor Prep (Scarify/Bead Blast) - Lobby 1st Floor

Drop Ceilings at Space Below & Prep for Coring

Floor Prep (Scarify/Bead Blast) - Public Toilets - 1st

Core & Cut Floors & Walls - Public Toilets - 1st

Below Floor Plumbing Rough-in - Public Toilets - 1st

Inspect Below Floor Plumbing - Public Toilets - 1st

Restore Ceilings in Space Below Public Toilets - 1st

Abate Stair 1(S) & Adjacent Corridors

Abate Stairs 3,8,9 (N) & Adjacent Corridors

Demo Floor Finishes Stair 1(S)

Core For New Plumbing Risers at Stair 1 (S)

Demo Floor Finishes Stairs 3,8,9 (N)

Abate Stair 2 (N) & Adjacent Corridors

Demo Walls at Stairs 8,9 (N)

Core For New Plumbing Risers at Stair 2 (N)

Patch & Paint Stairs 3,8,9 (N)

Install New 2-Hr Metal & Glass Wall at Stairs 8,9 (Flrs 1,2)

Remove & Replace Handrails Stairs 3,8,9 (N)

Install New Floor Finishes Stairs 3,8,9 (N)

Abate Stair 6 (C) & Adjacent Corridors

Start: 15-Dec-14
Finish: 19-Nov-18
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Run Date: 14-Dec-15
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A15849 Demo Floor Finishes Stair 6 (C) 2 21-Sep-16 23-Sep-16 138 UCHC6-Night

A15863 Demo Walls at Stair 6 (C) 2 23-Sep-16 26-Sep-16 138 UCHC6-Night

A15879 Patch & Paint Stair 6 (C) 4 27-Sep-16 01-Oct-16 139 UCHC6-Night

A15869 Install New 2-Hr Metal & Glass Wall at Stair 6 (Flrs M,1,2) 9 27-Sep-16 07-Oct-16 142 UCHC6-Night

A15843 Remove & Replace Handrails Stair 6 (C) 8 02-Oct-16 11-Oct-16 139 UCHC6-Night

A15853 Install New Floor Finishes Stair 6 (C) 2 11-Oct-16 13-Oct-16 139 UCHC6-Night

A15900 Build New Walls at Plumbing Risers at Stair 2 (N) 6 21-Nov-16 01-Dec-16 108 UCHC6-Night

A15936 Patch & Paint Stairs 2 (N) 8 06-Dec-16 15-Dec-16 108 UCHC6-Night

A15908 Build New Walls at Plumbing Risers at Stair 1 (S) 6 08-Dec-16 15-Dec-16 64 UCHC6-Night

A15918 Plaster Patch at Stair 1(S) 1 15-Dec-16 16-Dec-16 64 UCHC6-Night

A15934 Remove & Replace Handrails Stairs 2 (N) 15 15-Dec-16 05-Jan-17 108 UCHC6-Night

A15914 Patch & Paint Stair 1 (S) 2 16-Dec-16 19-Dec-16 64 UCHC6-Night

A15906 Remove & Replace Handrails Stair 1(S) 4 19-Dec-16 23-Dec-16 64 UCHC6-Night

A15916 Install New Floor Finishes Stair 1(S) 4 24-Dec-16 29-Dec-16 64 UCHC6-Night

Second FlooSecond Floor 54 08-Aug-16 25-Oct-16 208

Cardiac SteCardiac Step Down 39 08-Aug-16 04-Oct-16 134

A9062 Abatement Cardiology Stepdown 15 08-Aug-16 24-Aug-16 55 UCHC6-Night

A9939 Drop Ceilings at Dental Below & Prep for Coring 3 13-Sep-16 16-Sep-16 54 UCHC6-Night

A9935 Floor Prep (Scarify/Bead Blast) - Cardiology Step Down 7 14-Sep-16 20-Sep-16 75 UCHC7-day
w/holidays

A9944 Core & Cut Floors & Walls - Cardiology Step Down 4 16-Sep-16 21-Sep-16 54 UCHC6-Night

A9949 Below Floor Plumbing Rough-in - Cardiology Step Down 5 21-Sep-16 27-Sep-16 54 UCHC6-Night

A9989 Inspect Below Floor Plumbing - Cardiology Step Down 1 27-Sep-16 28-Sep-16 65 UCHC6-Night

A9999 Restore Ceilings in Space Below Cardiology Step Down 5 28-Sep-16 04-Oct-16 166 UCHC6-Night

Electrical/IDElectrical/IDF Rooms 2nd Floor North 13 03-Oct-16 18-Oct-16 134 UCHC6-Night

A10409 Abatement  - Electrical/IDF Room 2N 3 03-Oct-16 06-Oct-16 55 UCHC6-Night

A10429 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2N 1 12-Oct-16 13-Oct-16 55 UCHC6-Night

A10444 Below Floor Electrical -  - Electrical/IDF Room 2N 2 13-Oct-16 15-Oct-16 134 UCHC6-Night

A10459 Inspect Below Floor Electrical - Electrical/IDF Room 2N 1 16-Oct-16 17-Oct-16 134 UCHC6-Night

A10464 Restore Ceilings in Space Below - Electrical/IDF Room 2N 1 17-Oct-16 18-Oct-16 134 UCHC6-Night

Electrical/IDElectrical/IDF Rooms 2nd Floor South 13 10-Oct-16 25-Oct-16 256 UCHC6-Night

A10569 Abatement  - Electrical/IDF Room 2S 3 10-Oct-16 13-Oct-16 227 UCHC6-Night

A10714 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2S 1 19-Oct-16 20-Oct-16 227 UCHC6-Night

A10709 Below Floor Electrical -  - Electrical/IDF Room 2S 2 20-Oct-16 22-Oct-16 256 UCHC6-Night

A10719 Inspect Below Floor Electrical - Electrical/IDF Room 2S 1 23-Oct-16 24-Oct-16 256 UCHC6-Night

A10724 Restore Ceilings in Space Below - Electrical/IDF Room 2S 1 24-Oct-16 25-Oct-16 256 UCHC6-Night

First FloorFirst Floor 56 16-Aug-16 03-Nov-16 125

Dental CliniDental Clinic 1st Floor North 56 16-Aug-16 03-Nov-16 85

A9415 Electrical CCMS & Demo - 1N Dental 10 16-Aug-16 27-Aug-16 0 UCHC6-Night

A9440 Abatement 1N Dental 15 27-Aug-16 14-Sep-16 0 UCHC6-Night
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Demo Floor Finishes Stair 6 (C)

Demo Walls at Stair 6 (C)

Patch & Paint Stair 6 (C)

Install New 2-Hr Metal & Glass Wall at Stair 6 (Flrs M,1,2)

Remove & Replace Handrails Stair 6 (C)

Install New Floor Finishes Stair 6 (C)

Build New Walls at Plumbing Risers at Stair 2 (N)

Patch & Paint Stairs 2 (N)

Build New Walls at Plumbing Risers at Stair 1 (S)

Plaster Patch at Stair 1(S)

Remove & Replace Handrails Stairs 2 (N)

Patch & Paint Stair 1 (S)

Remove & Replace Handrails Stair 1(S)

Install New Floor Finishes Stair 1(S)

Abatement Cardiology Stepdown

Drop Ceilings at Dental Below & Prep for Coring

Floor Prep (Scarify/Bead Blast) - Cardiology Step Down

Core & Cut Floors & Walls - Cardiology Step Down

Below Floor Plumbing Rough-in - Cardiology Step Down

Inspect Below Floor Plumbing - Cardiology Step Down

Restore Ceilings in Space Below Cardiology Step Down

Abatement  - Electrical/IDF Room 2N

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2N

Below Floor Electrical -  - Electrical/IDF Room 2N

Inspect Below Floor Electrical - Electrical/IDF Room 2N

Restore Ceilings in Space Below - Electrical/IDF Room 2N

Abatement  - Electrical/IDF Room 2S

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 2S

Below Floor Electrical -  - Electrical/IDF Room 2S

Inspect Below Floor Electrical - Electrical/IDF Room 2S

Restore Ceilings in Space Below - Electrical/IDF Room 2S

Electrical CCMS & Demo - 1N Dental

Abatement 1N Dental
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A9430 Mechanical CCMS & Demo - 1N Dental 15 14-Sep-16 02-Oct-16 0 UCHC6-Night

A9441 Floor Prep (Scarify/Bead Blast) - 1N Dental 7 22-Sep-16 28-Sep-16 35 UCHC7-day
w/holidays

A9445 Drop Ceilings at Rad. Onc. Below & Prep for Coring 5 26-Sep-16 02-Oct-16 0 UCHC6-Night

A9455 Core & Cut Floors & Walls - 1N Dental 8 02-Oct-16 11-Oct-16 0 UCHC6-Night

A9460 Below Floor Plumbing Rough-in - 1N Dental 15 11-Oct-16 28-Oct-16 13 UCHC6-Night

A9495 Inspect Below Floor Plumbing - 1N Dental 1 28-Oct-16 29-Oct-16 14 UCHC6-Night

A9500 Restore Celings in Space Below 1N Dental 5 29-Oct-16 03-Nov-16 107 UCHC6-Night

Electrical/IDElectrical/IDF Rooms 1st Floor North 14 03-Oct-16 19-Oct-16 121 UCHC6-Night

A10229 Abatement  - Electrical/IDF Room 1N 3 03-Oct-16 06-Oct-16 55 UCHC6-Night

A10254 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 1N 1 12-Oct-16 13-Oct-16 55 UCHC6-Night

A10259 Core & Cut Floors & Walls - Electrical/IDF Room 1N 1 13-Oct-16 14-Oct-16 55 UCHC6-Night

A10264 Below Floor Electrical -  - Electrical/IDF Room 1N 2 14-Oct-16 17-Oct-16 121 UCHC6-Night

A10284 Inspect Below Floor Electrical - Electrical/IDF Room 1N 1 17-Oct-16 18-Oct-16 121 UCHC6-Night

A10294 Restore Ceilings in Space Below - Electrical/IDF Room 1N 1 18-Oct-16 19-Oct-16 121 UCHC6-Night

Electrical/IDElectrical/IDF Rooms 1st Floor South 14 10-Oct-16 26-Oct-16 164 UCHC6-Night

A11469 Abatement  - Electrical/IDF Room 1S 3 10-Oct-16 13-Oct-16 134 UCHC6-Night

A11614 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 1S 1 19-Oct-16 20-Oct-16 134 UCHC6-Night

A11509 Core & Cut Floors & Walls - Electrical/IDF Room 1S 1 20-Oct-16 21-Oct-16 134 UCHC6-Night

A11609 Below Floor Electrical -  - Electrical/IDF Room 1S 2 21-Oct-16 24-Oct-16 164 UCHC6-Night

A11619 Inspect Below Floor Electrical - Electrical/IDF Room 1S 1 24-Oct-16 25-Oct-16 164 UCHC6-Night

A11624 Restore Ceilings in Space Below - Electrical/IDF Room 1S 1 25-Oct-16 26-Oct-16 164 UCHC6-Night

Main FloorMain Floor 87 12-Jul-16 12-Nov-16 114

Multi-SpeciaMulti-Specialty Clinic 35 06-Sep-16 25-Oct-16 102

A12594 Abatement Multi Specialty Clinic 2 06-Sep-16 08-Sep-16 24 UCHC6-Night

A12889 Drop Ceilings at Spaces Below & Prep for Coring - Multi Specialty Clinic 4 03-Oct-16 07-Oct-16 23 UCHC6-Night

A12630 Floor Prep (Scarify/Bead Blast) - Multi Specialty Clinic 7 04-Oct-16 10-Oct-16 37 UCHC7-day
w/holidays

A12634 Core & Cut Floors & Walls - Multi Specialty Clinic 5 07-Oct-16 13-Oct-16 23 UCHC6-Night

A12884 Below Floor Plumbing Rough-in - Multi Specialty Clinic 5 13-Oct-16 18-Oct-16 23 UCHC6-Night

A12894 Inspect Below Floor Plumbing - Multi Specialty Clinic 1 18-Oct-16 19-Oct-16 33 UCHC6-Night

A12899 Restore Ceilings in Space Below Multi Specialty Clinic 5 19-Oct-16 25-Oct-16 127 UCHC6-Night

Clinical ResClinical Research 30 30-Sep-16 12-Nov-16 99

A12274 Abatement Clinical Research 10 30-Sep-16 12-Oct-16 45 UCHC6-Night

A12569 Drop Ceilings at Spaces Below & Prep for Coring - Clinical Research 2 25-Oct-16 27-Oct-16 45 UCHC6-Night

A12310 Floor Prep (Scarify/Bead Blast) - Clinical Research 7 26-Oct-16 01-Nov-16 65 UCHC7-day
w/holidays

A12314 Core & Cut Floors & Walls - Clinical Research 3 27-Oct-16 31-Oct-16 45 UCHC6-Night

A12564 Below Floor Plumbing Rough-in - Clinical Research 5 31-Oct-16 05-Nov-16 45 UCHC6-Night

A12574 Inspect Below Floor Plumbing - Clinical Research 1 05-Nov-16 07-Nov-16 52 UCHC6-Night

A12579 Restore Ceilings in Space Below Clinical Research 5 07-Nov-16 12-Nov-16 124 UCHC6-Night

Dental WaitiDental Waiting Room Main 26 29-Aug-16 05-Oct-16 141
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Mechanical CCMS & Demo - 1N Dental

Floor Prep (Scarify/Bead Blast) - 1N Dental

Drop Ceilings at Rad. Onc. Below & Prep for Coring

Core & Cut Floors & Walls - 1N Dental

Below Floor Plumbing Rough-in - 1N Dental

Inspect Below Floor Plumbing - 1N Dental

Restore Celings in Space Below 1N Dental

Abatement  - Electrical/IDF Room 1N

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 1N

Core & Cut Floors & Walls - Electrical/IDF Room 1N

Below Floor Electrical -  - Electrical/IDF Room 1N

Inspect Below Floor Electrical - Electrical/IDF Room 1N

Restore Ceilings in Space Below - Electrical/IDF Room 1N

Abatement  - Electrical/IDF Room 1S

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room 1S

Core & Cut Floors & Walls - Electrical/IDF Room 1S

Below Floor Electrical -  - Electrical/IDF Room 1S

Inspect Below Floor Electrical - Electrical/IDF Room 1S

Restore Ceilings in Space Below - Electrical/IDF Room 1S

Abatement Multi Specialty Clinic

Drop Ceilings at Spaces Below & Prep for Coring - Multi Specialty Clinic

Floor Prep (Scarify/Bead Blast) - Multi Specialty Clinic

Core & Cut Floors & Walls - Multi Specialty Clinic

Below Floor Plumbing Rough-in - Multi Specialty Clinic

Inspect Below Floor Plumbing - Multi Specialty Clinic

Restore Ceilings in Space Below Multi Specialty Clinic

Abatement Clinical Research

Drop Ceilings at Spaces Below & Prep for Coring - Clinical Research

Floor Prep (Scarify/Bead Blast) - Clinical Research

Core & Cut Floors & Walls - Clinical Research

Below Floor Plumbing Rough-in - Clinical Research

Inspect Below Floor Plumbing - Clinical Research

Restore Ceilings in Space Below Clinical Research
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A12909 Abatement Dental Waiting - MS 10 29-Aug-16 10-Sep-16 81 UCHC6-Night

A12949 Core & Cut Floors & Walls - Dental Waiting - MS 2 28-Sep-16 30-Sep-16 81 UCHC6-Night

A13184 Drop Ceilings  Below (HIM) & Prep for Coring - Dental Waiting - MS 2 28-Sep-16 30-Sep-16 81 UCHC6-Night

A12945 Floor Prep (Scarify/Bead Blast) - Dental Waiting MS 7 29-Sep-16 05-Oct-16 101 UCHC7-day
w/holidays

A13179 Below Floor Plumbing Rough-in - Dental Waiting - MS 2 30-Sep-16 03-Oct-16 81 UCHC6-Night

A13189 Inspect Below Floor Plumbing - Dental Waiting - MS 1 03-Oct-16 04-Oct-16 85 UCHC6-Night

A13194 Restore Ceilings in Space Below Dental Waiting - MS 1 04-Oct-16 05-Oct-16 176 UCHC6-Night

PhlebotomyPhlebotomy Main 11 12-Jul-16 27-Jul-16 125

A11969 Abatement Phlebotomy Main 5 12-Jul-16 18-Jul-16 110 UCHC6-Night

A12005 Floor Prep (Scarify/Bead Blast) - Phlebotomy Main 7 21-Jul-16 27-Jul-16 130 UCHC7-day
w/holidays

A12009 Core & Cut Floors & Walls - Phlebotomy Main 1 22-Jul-16 23-Jul-16 112 UCHC6-Night

A12244 Drop Ceilings  Below & Prep for Coring - Phlebotomy Main 1 22-Jul-16 23-Jul-16 112 UCHC6-Night

A12239 Below Floor Plumbing Rough-in - Phlebotomy Main 1 24-Jul-16 25-Jul-16 112 UCHC6-Night

A12249 Inspect Below Floor Plumbing - Phlebotomy Main 1 25-Jul-16 26-Jul-16 113 UCHC6-Night

A12254 Restore Ceilings in Space Below Phlebotomy Main 1 26-Jul-16 27-Jul-16 157 UCHC6-Night

Electrical/IDElectrical/IDF Rooms Main Floor North 14 04-Oct-16 20-Oct-16 132 UCHC6-Night

A10749 Abatement  - Electrical/IDF Room MN 3 04-Oct-16 07-Oct-16 95 UCHC6-Night

A10894 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MN 1 13-Oct-16 14-Oct-16 95 UCHC6-Night

A10789 Core & Cut Floors & Walls - Electrical/IDF Room MN 1 14-Oct-16 15-Oct-16 95 UCHC6-Night

A10889 Below Floor Electrical -  - Electrical/IDF Room MN 2 16-Oct-16 18-Oct-16 132 UCHC6-Night

A10899 Inspect Below Floor Electrical - Electrical/IDF Room MN 1 18-Oct-16 19-Oct-16 132 UCHC6-Night

A10904 Restore Ceilings in Space Below - Electrical/IDF Room MN 1 19-Oct-16 20-Oct-16 132 UCHC6-Night

Electrical/IDElectrical/IDF Rooms Main Floor South 14 26-Oct-16 11-Nov-16 125 UCHC6-Night

A10929 Abatement  - Electrical/IDF Room MS 3 26-Oct-16 29-Oct-16 88 UCHC6-Night

A11074 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MS 1 04-Nov-16 05-Nov-16 88 UCHC6-Night

A10969 Core & Cut Floors & Walls - Electrical/IDF Room MS 1 06-Nov-16 07-Nov-16 88 UCHC6-Night

A11069 Below Floor Electrical -  - Electrical/IDF Room MS 2 07-Nov-16 09-Nov-16 125 UCHC6-Night

A11079 Inspect Below Floor Electrical - Electrical/IDF Room MS 1 09-Nov-16 10-Nov-16 125 UCHC6-Night

A11084 Restore Ceilings in Space Below - Electrical/IDF Room MS 1 10-Nov-16 11-Nov-16 125 UCHC6-Night

Ground FlooGround Floor 48 06-Sep-16 12-Nov-16 99

A9414 Above Ceiling Work at Keller Auditorium 59 06-Sep-16 12-Nov-16 124 UCHC6-Night

A9412 Above Ceiling Work at Obstetrics 20 03-Oct-16 25-Oct-16 127 UCHC6-Night

A9235 Above Ceiling Work at Radiation Oncology 36 03-Oct-16 12-Nov-16 124 UCHC6-Night

Diagnostic IDiagnostic Imaging - S 11 07-Sep-16 22-Sep-16 83

A13214 Abatement Diagnostic Imaging - S 5 07-Sep-16 13-Sep-16 103 UCHC6-Night

A13254 Core & Cut Floors & Walls - Diagnostic Imaging - S 1 15-Sep-16 16-Sep-16 106 UCHC6-Night

A13489 Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - S 1 15-Sep-16 16-Sep-16 106 UCHC6-Night

A13250 Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - S 7 16-Sep-16 22-Sep-16 123 UCHC7-day
w/holidays

A13484 Below Floor Plumbing Rough-in - Diagnostic Imaging - S 1 16-Sep-16 17-Sep-16 106 UCHC6-Night

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J
2016 2017 2018 19

Abatement Dental Waiting - MS

Core & Cut Floors & Walls - Dental Waiting - MS

Drop Ceilings  Below (HIM) & Prep for Coring - Dental Waiting - MS

Floor Prep (Scarify/Bead Blast) - Dental Waiting MS

Below Floor Plumbing Rough-in - Dental Waiting - MS

Inspect Below Floor Plumbing - Dental Waiting - MS

Restore Ceilings in Space Below Dental Waiting - MS

Abatement Phlebotomy Main

Floor Prep (Scarify/Bead Blast) - Phlebotomy Main

Core & Cut Floors & Walls - Phlebotomy Main

Drop Ceilings  Below & Prep for Coring - Phlebotomy Main

Below Floor Plumbing Rough-in - Phlebotomy Main

Inspect Below Floor Plumbing - Phlebotomy Main

Restore Ceilings in Space Below Phlebotomy Main

Abatement  - Electrical/IDF Room MN

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MN

Core & Cut Floors & Walls - Electrical/IDF Room MN

Below Floor Electrical -  - Electrical/IDF Room MN

Inspect Below Floor Electrical - Electrical/IDF Room MN

Restore Ceilings in Space Below - Electrical/IDF Room MN

Abatement  - Electrical/IDF Room MS

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room MS

Core & Cut Floors & Walls - Electrical/IDF Room MS

Below Floor Electrical -  - Electrical/IDF Room MS

Inspect Below Floor Electrical - Electrical/IDF Room MS

Restore Ceilings in Space Below - Electrical/IDF Room MS

Above Ceiling Work at Keller Auditorium

Above Ceiling Work at Obstetrics

Above Ceiling Work at Radiation Oncology

Abatement Diagnostic Imaging - S

Core & Cut Floors & Walls - Diagnostic Imaging - S

Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - S

Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - S

Below Floor Plumbing Rough-in - Diagnostic Imaging - S
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A13494 Inspect Below Floor Plumbing - Diagnostic Imaging - S 1 18-Sep-16 19-Sep-16 106 UCHC6-Night

Electrical/IDElectrical/IDF Rooms Ground Floor North 14 04-Oct-16 20-Oct-16 132 UCHC6-Night

A11109 Abatement  - Electrical/IDF Room GN 3 04-Oct-16 07-Oct-16 95 UCHC6-Night

A11254 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GN 1 13-Oct-16 14-Oct-16 95 UCHC6-Night

A11149 Core & Cut Floors & Walls - Electrical/IDF Room GN 1 14-Oct-16 15-Oct-16 95 UCHC6-Night

A11249 Below Floor Electrical -  - Electrical/IDF Room GN 2 16-Oct-16 18-Oct-16 132 UCHC6-Night

A11259 Inspect Below Floor Electrical - Electrical/IDF Room GN 1 18-Oct-16 19-Oct-16 132 UCHC6-Night

A11264 Restore Ceilings in Space Below - Electrical/IDF Room GN 1 19-Oct-16 20-Oct-16 132 UCHC6-Night

Electrical/IDElectrical/IDF Rooms Ground Floor South 14 20-Sep-16 06-Oct-16 140 UCHC6-Night

A11289 Abatement  - Electrical/IDF Room GS 3 20-Sep-16 23-Sep-16 105 UCHC6-Night

A11434 Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GS 1 29-Sep-16 30-Sep-16 104 UCHC6-Night

A11329 Core & Cut Floors & Walls - Electrical/IDF Room GS 1 30-Sep-16 01-Oct-16 104 UCHC6-Night

A11429 Below Floor Electrical -  - Electrical/IDF Room GS 2 02-Oct-16 04-Oct-16 140 UCHC6-Night

A11439 Inspect Below Floor Electrical - Electrical/IDF Room GS 1 04-Oct-16 05-Oct-16 140 UCHC6-Night

A11444 Restore Ceilings in Space Below - Electrical/IDF Room GS 1 05-Oct-16 06-Oct-16 140 UCHC6-Night

Phase 2Phase 2 220 03-Mar-17 18-Jan-18 133

Stairs PhaseStairs Phase 2 29 09-May-17 13-Jun-17 71 UCHC6-Night

A15886 Abate Stair 7 (C) & Adjacent Corridors 10 09-May-17 20-May-17 71 UCHC6-Night

A15920 Abate Stair 5 (S) & Adjacent Corridors 10 09-May-17 20-May-17 77 UCHC6-Night

A15888 Demo Floor Finishes Stair 7 (C) 2 20-May-17 23-May-17 71 UCHC6-Night

A15922 Demo Floor Finishes Stair 5 (S) 2 20-May-17 23-May-17 77 UCHC6-Night

A15926 Plaster Patch at Stair 5 (S) 1 23-May-17 24-May-17 77 UCHC6-Night

A15892 Demo Walls at Stair 7 (C) 2 23-May-17 25-May-17 71 UCHC6-Night

A15928 Patch & Paint Stair 5 (S) 2 24-May-17 26-May-17 77 UCHC6-Night

A15924 Remove & Replace Handrails Stair 5 (S) 4 26-May-17 31-May-17 77 UCHC6-Night

A15894 Patch & Paint Stair 7 (C) 4 26-May-17 01-Jun-17 71 UCHC6-Night

A15930 Install New Floor Finishes Stair 5 (S) 4 31-May-17 05-Jun-17 77 UCHC6-Night

A15890 Remove & Replace Handrails Stair 7 (C) 8 01-Jun-17 10-Jun-17 71 UCHC6-Night

A15896 Install New Floor Finishes Stair 7 (C) 2 10-Jun-17 13-Jun-17 71 UCHC6-Night

Second FlooSecond Floor 176 04-May-17 18-Jan-18 133

Cardiology ACardiology Admin (Seq 1) 9 04-May-17 17-May-17 40

A13799 Abatement Cardiology Admin 3 04-May-17 08-May-17 6 UCHC6-Night

A13839 Core & Cut Floors & Walls - Cardiology Admin 1 10-May-17 11-May-17 9 UCHC6-Night

A14074 Drop Ceilings  Below & Prep for Coring - Cardiology Admin 1 10-May-17 11-May-17 9 UCHC6-Night

A13835 Floor Prep (Scarify/Bead Blast) - Cardiology Admin 7 11-May-17 17-May-17 7 UCHC7-day
w/holidays

A14069 Below Floor Plumbing Rough-in - Cardiology Admin 1 11-May-17 12-May-17 9 UCHC6-Night

A14084 Restore Ceilings in Space Below Cardiology Admin 1 12-May-17 13-May-17 54 UCHC6-Night

Cardiology Cardiology Prep/Recovery (Seq 2) 16 24-Aug-17 18-Sep-17 47

A14100 Abatement Cardiology Prep/Recovery 5 24-Aug-17 30-Aug-17 6 UCHC6-Night

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J
2016 2017 2018 19

Inspect Below Floor Plumbing - Diagnostic Imaging - S

Abatement  - Electrical/IDF Room GN

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GN

Core & Cut Floors & Walls - Electrical/IDF Room GN

Below Floor Electrical -  - Electrical/IDF Room GN

Inspect Below Floor Electrical - Electrical/IDF Room GN

Restore Ceilings in Space Below - Electrical/IDF Room GN

Abatement  - Electrical/IDF Room GS

Drop Ceilings at Space Below & Prep for Coring - Electrical/IDF Room GS

Core & Cut Floors & Walls - Electrical/IDF Room GS

Below Floor Electrical -  - Electrical/IDF Room GS

Inspect Below Floor Electrical - Electrical/IDF Room GS

Restore Ceilings in Space Below - Electrical/IDF Room GS

Abate Stair 7 (C) & Adjacent Corridors

Abate Stair 5 (S) & Adjacent Corridors

Demo Floor Finishes Stair 7 (C)

Demo Floor Finishes Stair 5 (S)

Plaster Patch at Stair 5 (S)

Demo Walls at Stair 7 (C)

Patch & Paint Stair 5 (S)

Remove & Replace Handrails Stair 5 (S)

Patch & Paint Stair 7 (C)

Install New Floor Finishes Stair 5 (S)

Remove & Replace Handrails Stair 7 (C)

Install New Floor Finishes Stair 7 (C)

Abatement Cardiology Admin

Core & Cut Floors & Walls - Cardiology Admin

Drop Ceilings  Below & Prep for Coring - Cardiology Admin

Floor Prep (Scarify/Bead Blast) - Cardiology Admin

Below Floor Plumbing Rough-in - Cardiology Admin

Restore Ceilings in Space Below Cardiology Admin

Abatement Cardiology Prep/Recovery

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09
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Remaining Work
Remaining Level of Effort
Nights & Weekends
Actual Work
Critical Remaining Work

Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF Calendar

A14116 Core & Cut Floors & Walls - Cardiology Prep/Recovery 1 11-Sep-17 12-Sep-17 6 UCHC6-Night

A14208 Drop Ceilings  Below & Prep for Coring - Cardiology Prep/Recovery 2 11-Sep-17 13-Sep-17 6 UCHC6-Night

A14206 Below Floor Plumbing Rough-in - Cardiology Prep/Recovery 1 12-Sep-17 13-Sep-17 6 UCHC6-Night

A14115 Floor Prep (Scarify/Bead Blast) - Cardiology Prep/Recovery 7 12-Sep-17 18-Sep-17 7 UCHC7-day
w/holidays

A14212 Restore Ceilings in Space Below Cardiology Prep/Recovery 2 13-Sep-17 15-Sep-17 61 UCHC6-Night

Cardiology Cardiology in H Building (Seq 2) 10 23-Aug-17 07-Sep-17 223

A14220 Abatement Cardiology H Bldg 3 23-Aug-17 26-Aug-17 232 UCHC6-Night

A14236 Core & Cut Floors & Walls - Cardiology H Bldg 1 30-Aug-17 31-Aug-17 235 UCHC6-Night

A14328 Drop Ceilings  Below & Prep for Coring - Cardiology H Bldg 1 30-Aug-17 31-Aug-17 235 UCHC6-Night

A14235 Floor Prep (Scarify/Bead Blast) - Cardiology H Bldg 7 31-Aug-17 07-Sep-17 268 UCHC7-day
w/holidays

A14326 Below Floor Plumbing Rough-in - Cardiology H Bldg 1 31-Aug-17 01-Sep-17 235 UCHC6-Night

A14332 Restore Ceilings in Space Below Cardiology H Bldg 1 01-Sep-17 02-Sep-17 279 UCHC6-Night

Cardiology Cardiology Breakroom (Seq 3) 9 05-Jan-18 18-Jan-18 34

A14340 Abatement Cardiology Breakroom 3 05-Jan-18 09-Jan-18 6 UCHC6-Night

A14356 Core & Cut Floors & Walls - Cardiology Breakroom 1 11-Jan-18 12-Jan-18 9 UCHC6-Night

A14448 Drop Ceilings  Below & Prep for Coring - Cardiology Breakroom 1 11-Jan-18 12-Jan-18 9 UCHC6-Night

A14355 Floor Prep (Scarify/Bead Blast) - Cardiology Breakroom 7 12-Jan-18 18-Jan-18 7 UCHC7-day
w/holidays

A14446 Below Floor Plumbing Rough-in - Cardiology Breakroom 1 12-Jan-18 13-Jan-18 9 UCHC6-Night

A14452 Restore Ceilings in Space Below Cardiology Breakroom 1 15-Jan-18 16-Jan-18 45 UCHC6-Night

First FloorFirst Floor 82 17-May-17 15-Sep-17 49

A9255 Above Ceiling Work at Dental 1N 4 11-Sep-17 15-Sep-17 61 UCHC6-Night

A9260 Above Ceiling Work at Psychiatry 4 11-Sep-17 15-Sep-17 61 UCHC6-Night

Dental CliniDental Clinic 1st Floor South (Ph 2) 18 17-May-17 14-Jun-17 50

A14460 Abatement 1S Dental 7 17-May-17 25-May-17 1 UCHC6-Night

A14477 Floor Prep (Scarify/Bead Blast) - 1S Dental 7 27-May-17 03-Jun-17 15 UCHC7-day
w/holidays

A14582 Remove Ceilings Below & Prep for Coring 1 31-May-17 01-Jun-17 1 UCHC6-Night

A14478 Core & Cut Floors & Walls - 1S Dental 3 01-Jun-17 05-Jun-17 1 UCHC6-Night

A14580 Below Floor Plumbing Rough-in - 1S Dental 5 05-Jun-17 10-Jun-17 1 UCHC6-Night

A14586 Restore Celings in Space Below 1S Dental 2 12-Jun-17 14-Jun-17 61 UCHC6-Night

Main FloorMain Floor 9 17-May-17 31-May-17 59

Dental RadioDental Radiology Main Floor South 9 17-May-17 31-May-17 59

A14590 Abatement Radiology MS 4 17-May-17 22-May-17 20 UCHC6-Night

A14607 Floor Prep (Scarify/Bead Blast) - Radiology MS 7 24-May-17 31-May-17 27 UCHC7-day
w/holidays

A14712 Remove Ceilings Below & Prep for Coring 1 24-May-17 25-May-17 21 UCHC6-Night

A14608 Core & Cut Floors & Walls - Radiology MS 1 25-May-17 26-May-17 21 UCHC6-Night

A14710 Below Floor Plumbing Rough-in - Radiology MS 2 26-May-17 30-May-17 21 UCHC6-Night

A14716 Restore Celings in Space Below Radiology MS 1 30-May-17 31-May-17 73 UCHC6-Night

Ground FlooGround Floor 61 03-Mar-17 31-May-17 60

A9250 Above Ceiling Work at Lowe Auditorium & HIM 5 24-May-17 31-May-17 73 UCHC6-Night

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J
2016 2017 2018 19

Core & Cut Floors & Walls - Cardiology Prep/Recovery

Drop Ceilings  Below & Prep for Coring - Cardiology Prep/Recove

Below Floor Plumbing Rough-in - Cardiology Prep/Recovery

Floor Prep (Scarify/Bead Blast) - Cardiology Prep/Recovery

Restore Ceilings in Space Below Cardiology Prep/Recovery

Abatement Cardiology H Bldg

Core & Cut Floors & Walls - Cardiology H Bldg

Drop Ceilings  Below & Prep for Coring - Cardiology H Bldg

Floor Prep (Scarify/Bead Blast) - Cardiology H Bldg

Below Floor Plumbing Rough-in - Cardiology H Bldg

Restore Ceilings in Space Below Cardiology H Bldg

Abatement Cardiology Breakroom

Core & Cut Floors & Walls - Cardiology Breakroo

Drop Ceilings  Below & Prep for Coring - Cardiol

Floor Prep (Scarify/Bead Blast) - Cardiology Bre

Below Floor Plumbing Rough-in - Cardiology Bre

Restore Ceilings in Space Below Cardiology Bre

Above Ceiling Work at Dental 1N

Above Ceiling Work at Psychiatry

Abatement 1S Dental

Floor Prep (Scarify/Bead Blast) - 1S Dental

Remove Ceilings Below & Prep for Coring

Core & Cut Floors & Walls - 1S Dental

Below Floor Plumbing Rough-in - 1S Dental

Restore Celings in Space Below 1S Dental

Abatement Radiology MS

Floor Prep (Scarify/Bead Blast) - Radiology MS

Remove Ceilings Below & Prep for Coring

Core & Cut Floors & Walls - Radiology MS

Below Floor Plumbing Rough-in - Radiology MS

Restore Celings in Space Below Radiology MS

Above Ceiling Work at Lowe Auditorium & HIM

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
UCHC-Bldg-C-B09
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Remaining Work
Remaining Level of Effort
Nights & Weekends
Actual Work
Critical Remaining Work

Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF Calendar

Diagnostic IDiagnostic Imaging - N 11 03-Mar-17 20-Mar-17 56

A13514 Abatement Diagnostic Imaging - N 5 03-Mar-17 09-Mar-17 69 UCHC6-Night

A13554 Core & Cut Floors & Walls - Diagnostic Imaging - N 1 13-Mar-17 14-Mar-17 72 UCHC6-Night

A13784 Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - N 1 13-Mar-17 14-Mar-17 72 UCHC6-Night

A13779 Below Floor Plumbing Rough-in - Diagnostic Imaging - N 1 14-Mar-17 15-Mar-17 72 UCHC6-Night

A13550 Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - N 7 14-Mar-17 20-Mar-17 78 UCHC7-day
w/holidays

Phase 3Phase 3 22 26-Oct-17 30-Nov-17 63

First FloorFirst Floor 21 26-Oct-17 29-Nov-17 49

Dental CliniDental Clinic 1st Floor South (Ph 3) 21 26-Oct-17 29-Nov-17 49

A14732 Electrical CCMS & Demo - 1S Dental Ph 3 5 26-Oct-17 31-Oct-17 0 UCHC 6-day

A14720 Abatement 1S Dental Ph 3 7 31-Oct-17 08-Nov-17 0 UCHC6-Night

A14737 Floor Prep (Scarify/Bead Blast) - 1S Dental Ph 3 7 10-Nov-17 16-Nov-17 13 UCHC7-day
w/holidays

A14842 Remove Ceilings Below & Prep for Coring Ph 3 1 13-Nov-17 14-Nov-17 0 UCHC6-Night

A14738 Core & Cut Floors & Walls - 1S Dental Ph 3 3 14-Nov-17 17-Nov-17 0 UCHC6-Night

A14840 Below Floor Plumbing Rough-in - 1S Dental Ph 3 5 17-Nov-17 27-Nov-17 0 UCHC6-Night

A14846 Restore Celings in Space Below 1S Dental Ph 3 2 27-Nov-17 29-Nov-17 60 UCHC6-Night

Main FloorMain Floor 17 01-Nov-17 30-Nov-17 63

Dental CliniDental Clinic Main Floor South (Ph 3) 17 01-Nov-17 30-Nov-17 63

A14850 Abatement OS, Emerg., DOC MS Ph 3 7 01-Nov-17 09-Nov-17 15 UCHC6-Night

A14867 Floor Prep (Scarify/Bead Blast) - OS, Emerg., DOC MS Ph 3 7 11-Nov-17 17-Nov-17 33 UCHC7-day
w/holidays

A14972 Remove Ceilings Below & Prep for Coring Ph 3 1 14-Nov-17 15-Nov-17 16 UCHC6-Night

A14868 Core & Cut Floors & Walls - OS, Emerg., DOC MS Ph 3 3 15-Nov-17 18-Nov-17 16 UCHC6-Night

A14970 Below Floor Plumbing Rough-in - OS, Emerg., DOC MS Ph 3 5 19-Nov-17 28-Nov-17 16 UCHC6-Night

A14976 Restore Celings in Space Below OS, Emerg., DOC MS Ph 3 2 28-Nov-17 30-Nov-17 78 UCHC6-Night

Dental CliniDental Clinic Main Floor South (East Wedge) (Ph 3) 17 01-Nov-17 30-Nov-17 63

A14980 Abatement Dental Clinic MS (East) Ph 3 7 01-Nov-17 09-Nov-17 15 UCHC6-Night

A14997 Floor Prep (Scarify/Bead Blast) - Dental Clinic MS (East) Ph 3 7 11-Nov-17 17-Nov-17 33 UCHC7-day
w/holidays

A15102 Remove Ceilings Below & Prep for Coring Ph 3 1 14-Nov-17 15-Nov-17 16 UCHC6-Night

A14998 Core & Cut Floors & Walls - Dental Clinic MS (East) Ph 3 3 15-Nov-17 18-Nov-17 16 UCHC6-Night

A15100 Below Floor Plumbing Rough-in - Dental Clinic MS (East) Ph 3 5 19-Nov-17 28-Nov-17 16 UCHC6-Night

A15106 Restore Celings in Space Below Dental Clinic MS (East) Ph 3 2 28-Nov-17 30-Nov-17 78 UCHC6-Night

Ground FlooGround Floor 11 14-Nov-17 30-Nov-17 78 UCHC6-Night

A9265 Above Ceiling Work at West (Anat. Pathology, Video Comm. & Offices) 11 14-Nov-17 30-Nov-17 78 UCHC6-Night

A9270 Above Ceiling Work at East (Clinical Skills) 3 11 14-Nov-17 30-Nov-17 78 UCHC6-Night

Phase 4Phase 4 35 31-Mar-18 18-May-18 48

Stairs PhaseStairs Phase 4 35 31-Mar-18 18-May-18 48

A15837 Abate Stair 4 (S) 10 31-Mar-18 22-Apr-18 20 UCHC-Wknd

A15851 Demo Floor Finishes Stair 4 (S) 2 22-Apr-18 24-Apr-18 61 UCHC6-Night

A15859 Demo Walls at Stair 4 (S) 1 24-Apr-18 25-Apr-18 61 UCHC6-Night

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J
2016 2017 2018 19

Abatement Diagnostic Imaging - N

Core & Cut Floors & Walls - Diagnostic Imaging - N

Drop Ceilings  Below & Prep for Coring - Diagnostic Imaging - N

Below Floor Plumbing Rough-in - Diagnostic Imaging - N

Floor Prep (Scarify/Bead Blast) - Diagnostic Imaging - N

Electrical CCMS & Demo - 1S Dental Ph 3

Abatement 1S Dental Ph 3

Floor Prep (Scarify/Bead Blast) - 1S Dental Ph 3

Remove Ceilings Below & Prep for Coring Ph 3

Core & Cut Floors & Walls - 1S Dental Ph 3

Below Floor Plumbing Rough-in - 1S Dental Ph 3

Restore Celings in Space Below 1S Dental Ph 3

Abatement OS, Emerg., DOC MS Ph 3

Floor Prep (Scarify/Bead Blast) - OS, Emerg., DOC MS 

Remove Ceilings Below & Prep for Coring Ph 3

Core & Cut Floors & Walls - OS, Emerg., DOC MS Ph 3

Below Floor Plumbing Rough-in - OS, Emerg., DOC M

Restore Celings in Space Below OS, Emerg., DOC MS

Abatement Dental Clinic MS (East) Ph 3

Floor Prep (Scarify/Bead Blast) - Dental Clinic MS (East

Remove Ceilings Below & Prep for Coring Ph 3

Core & Cut Floors & Walls - Dental Clinic MS (East) Ph 

Below Floor Plumbing Rough-in - Dental Clinic MS (Ea

Restore Celings in Space Below Dental Clinic MS (Eas

Above Ceiling Work at West (Anat. Pathology, Video C

Above Ceiling Work at East (Clinical Skills) 3

Abate Stair 4 (S)

Demo Floor Finishes Stair 4 (S)

Demo Walls at Stair 4 (S)

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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Remaining Work
Remaining Level of Effort
Nights & Weekends
Actual Work
Critical Remaining Work

Milestone



Activity ID Activity Name Orig
Dur

Start Finish TF Calendar

A15910 Plaster Patch at Stairs 4 (S) 1 25-Apr-18 26-Apr-18 61 UCHC6-Night

A15871 Install New 2-Hr Metal & Glass Wall at  Stair 4 (Flrs M,1) 6 26-Apr-18 03-May-18 61 UCHC6-Night

A15875 Patch & Paint Stair 4 (S) 2 03-May-18 05-May-18 61 UCHC6-Night

A15845 Remove & Replace Handrails Stairs 4 (S) 8 05-May-18 14-May-18 61 UCHC6-Night

A15857 Install New Floor Finishes Stairs 4 (S) 4 14-May-18 18-May-18 61 UCHC6-Night

First FloorFirst Floor 19 16-Apr-18 14-May-18 52

Dental CliniDental Clinic 1st Floor South (Ph 4) 19 16-Apr-18 14-May-18 52

A15110 Abatement 1S Dental Ph 4 8 16-Apr-18 25-Apr-18 0 UCHC6-Night

A15127 Floor Prep (Scarify/Bead Blast) - 1S Dental Clinic Ph 4 7 27-Apr-18 03-May-18 11 UCHC7-day
w/holidays

A15232 Remove Ceilings Below & Prep for Coring Ph 4 1 30-Apr-18 01-May-18 0 UCHC6-Night

A15128 Core & Cut Floors & Walls - 1S Dental Ph 4 4 01-May-18 05-May-18 0 UCHC6-Night

A15230 Below Floor Plumbing Rough-in - 1S Dental Ph 4 5 06-May-18 11-May-18 0 UCHC6-Night

A15236 Restore Celings in Space Below 1S Dental Ph 4 2 11-May-18 14-May-18 63 UCHC6-Night

Main FloorMain Floor 9 12-Apr-18 25-Apr-18 64

Dental CliniDental Clinic Main Floor South (Ph 4) 9 12-Apr-18 25-Apr-18 64

A15240 Abatement Dental Clinic MS Ph 4 4 12-Apr-18 17-Apr-18 31 UCHC6-Night

A15362 Remove Ceilings Below & Prep for Coring 1 17-Apr-18 18-Apr-18 31 UCHC6-Night

A15258 Core & Cut Floors & Walls - Dental Clinic MS Ph 4 1 18-Apr-18 19-Apr-18 31 UCHC6-Night

A15257 Floor Prep (Scarify/Bead Blast) - Dental Clinic MS Ph 4 7 19-Apr-18 25-Apr-18 40 UCHC7-day
w/holidays

A15360 Below Floor Plumbing Rough-in - Dental Clinic MS Ph 4 2 19-Apr-18 21-Apr-18 31 UCHC6-Night

A15366 Restore Celings in Space Below Dental Clinic MS Ph 4 1 23-Apr-18 24-Apr-18 81 UCHC6-Night

Ground FlooGround Floor 6 17-Apr-18 24-Apr-18 81 UCHC6-Night

A9275 Above Ceiling Work at East (Clinical Skills) 4 6 17-Apr-18 24-Apr-18 81 UCHC6-Night

N D J F M A M J Jul A S O N D J F M A M J Jul A S Oct N D J F M A M J Jul A S O N D J
2016 2017 2018 19

Plaster Patch at Stairs 4 (S)

Install New 2-Hr Metal & Glass W

Patch & Paint Stair 4 (S)

Remove & Replace Handrails S

Install New Floor Finishes Stairs

Abatement 1S Dental Ph 4

Floor Prep (Scarify/Bead Blast) - 

Remove Ceilings Below & Prep fo

Core & Cut Floors & Walls - 1S D

Below Floor Plumbing Rough-in 

Restore Celings in Space Below

Abatement Dental Clinic MS Ph 4

Remove Ceilings Below & Prep for 

Core & Cut Floors & Walls - Dental 

Floor Prep (Scarify/Bead Blast) - D

Below Floor Plumbing Rough-in - D

Restore Celings in Space Below D

Above Ceiling Work at East (Clinica

Start: 15-Dec-14
Finish: 19-Nov-18
Data Date: 05-Dec-15
Run Date: 14-Dec-15
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Remaining Level of Effort
Nights & Weekends
Actual Work
Critical Remaining Work

Milestone



Crane 
Duration 

7/12/16 to 
9/15/16 



Crane 
Duration 

7/12/16 to 
9/15/16 







Crane 
Duration 

7/12/16 to 
9/15/16 









Crane 
Duration 

7/12/16 to 
9/15/16 









Crane 
Duration 

7/12/16 to 
9/15/16 



Crane 
Duration 

7/12/16 to 
9/15/16 







Crane 
Duration 

7/12/16 to 
9/15/16 





                                                        UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

                                                               
Final Cleaning 

 
 

 
Page 1 of 7 000940.08  
 

EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #1 

 
Final Cleaning 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Final Cleaning as described in the Contract Documents and as 
outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification. It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #1.0  – Final Cleaning:  This Subcontractor is responsible to expedite 
and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Final Cleaning and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, and Prepared by Fusco Corporation 
dated December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents,  
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

   
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
The intent of the Scope of Work is for the Final Cleaning bidder to prepare the 
Building and Site for the Owner’s Occupancy as noted on the Contract 
Documents. 
 

3) Final Cleaning: 
 
In addition to that as noted on the Contract Documents, the Final Cleaning Subcontractor 
shall also provide the following: 
 

a. The Subcontractor shall Employ experienced workmen, or professional cleaners, 
for final cleaning of work, consisting of cleaning such surface or unit of work to 
like new “clean” condition.  Comply with manufacturer’s instructions for cleaning 
operations. 

b. Execute final cleaning as directed by the Construction Manager. 
c. In preparation for occupancy, conduct final inspection of sight-exposed interior 

and exterior surfaces, and of concealed spaces. 
d. Remove labels which are not required as permanent labels. 
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e. Clean transparent materials, including but not limited to mirrors and 
windows/door glass, to a polished condition, remove substances, which are 
noticeable as vision-obscuring materials.  Report any broken glass. 

f. Clean interior glass, window frames, and other painted metal surfaces. Exterior 
glass cleaning is limited to the new entry revolving door and new curtain wall at 
the main floor entry level. 

g. Clean exposed exterior and interior hard-surfaced finishes, including but not 
limited to metals, masonry, stone, concrete, painted surfaces, plastics, millwork 
cabinets, chalkboards, whiteboards, tile, wood, special coatings, and similar 
surfaces, to a dirt-free condition, free of dust, stains, films and similar noticeable 
distracting substances.  Except as otherwise indicated, avoid disturbance of 
natural weathering of exterior surfaces.  Restore reflective surfaces to original 
reflective condition. 

h. Clean surfaces of new equipment in mechanical and electrical rooms plus 
equipment, including but not limited to ductwork, piping, and similar equipment; 
remove excess lubrication and other substances. 

i. Remove debris and surface dust from all surfaces including limited access spaces, 
roof top units and exterior equipment room, and similar spaces. 

j. Clean concrete floors by the way of broom, vacuum and mop clean, in area of 
construction. 

k. This Subcontractor shall broom, vacuum, strip and mop clean newly installed 
hard flooring surfaces prior to final waxing operation. 

l. Vacuum clean carpeted surfaces and similar soft surfaces. 
m. Clean new plumbing fixtures, toilet accessories, and toilet partitions to a sanitary 

condition, free of stains including those resulting from water exposure in 
renovated areas. 

n. Clean light fixtures, lenses, and lamps so as to function with full efficiency within 
areas of construction. 

o. Clean all new and existing exterior roofs, walls, soffits, glazing and all other 
exterior building surfaces. 

p. All cleaning shall comply with the manufacturers’ recommendations for the 
installed products. 

q. Provide power scrubber(s) and separate mechanical water extraction equipment(s) 
in cleaning and ceramic, quarry and porcelain tiles floors. 

 
4)  Dumpsters, Clean-up & Waste Removal: 

 
a. Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily priority. 

During final cleaning, this Subcontractor is responsible for daily clean-up of their work 
and debris. If the Subcontractor fails to clean up, all material and debris will be cleaned 
up by others and all costs associated will be charged to the responsible Subcontractor.  In 
the event this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to complete 
same and has included all associated costs. 
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b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
c. Any carts transporting new materials, equipment and/or debris must be covered at all 

times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet mop in occupied areas cleaning behind the cart.   

4) Removal of Temporary Protection: 
 

This Subcontractor shall remove and properly dispose of Temporary Flooring Protection 
measures when directed by the Construction Manager, at its sole discretion, prior to the 
start of final cleaning. 

 
5) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

6) Safety: 
 

a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 
and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
7) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.  All Work is phased supporting multiple mobilizations. 

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  
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e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
8) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS 
 

a.) HEPA Vacuuming – Prior to substantial completion, vacuum all carpeted and soft 
surfaces with a high-efficiency particulate arrestor vacuum as required.   

 
EXCLUSIONS 

1) Sales Taxes.  
2) Water Consumption 
3) Electrical Consumption 

 
ALTERNATE BIDS 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES 
Provide Unit Prices as requested on Bid Form. 
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ALLOWANCES 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #2  

 
Demolition & Abatement 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Demolition & Abatement as described in the Contract 
Documents and as outlined below.  It is the intent of this Subcontractor to provide for the 
complete coordination, furnishing and installation of all work required, shown, described and 
specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.    
   

SCOPE OF WORK: 
 

1) BID PACKAGE #02.0  – Demolition & Abatement:  This Subcontractor is responsible 
to expedite and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to provide the Demolition & Abatement Services and related work 
as described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope 
of Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated  
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents,  
December 10, 2015 prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISTING CONDITIONS 
 
 0020901A Lead Abatement 
 024113 Site Demolition (As Applicable) 
 024119 Selective Demolition  
 028100 Transport and Disposal of Hazardous Materials  
 028213 Asbestos Abatement 
 028433 Removal and Disposal of Polychlorinated Biphenyls  
 

DIVISION 21 – FIRE PROTECTION 
 
 210500 Basic Fire Protection Materials and Methods (As Applicable) 
 

DIVISION 22 – PLUMBING 
 
220500 Basic Plumbing Materials and Methods (As Applicable) 
 
DIVISION 23 – HVAC 
 

 230500 Basic Mechanical Materials and Methods (As Applicable) 
 
DIVISION 26 – ELECTRICAL 
 
260520  Basic Materials and Methods (As Applicable) 
 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge, P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 
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2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 020901A Lead Abatement, 
024119 Selective Demolition, 028213 Asbestos Abatement, 028100 
Transportation and Disposal of Hazardous Material, 028433 Removal and 
Disposal of Polychlorinated Biphenyls and as indicated in the full set of 
Contract Documents unless noted otherwise below.  This Subcontractor shall 
reference all Contract Documents as they relate to their Work and as necessary to 
coordinate with other trades.  This Subcontractor shall provide complete systems 
and include ALL associated work referenced in the applicable and related 
specifications and per the notes on the drawings with no exceptions, including but 
not limited to Submittals, Shop Drawings, Samples, Mockups, Certifications, 
Qualifications, Engineering Services, Testing, Commissioning, Inspections, 
Laboratory Work, Reports, As-builts, Warranties, etc.  All Work is considered as 
furnish and install unless noted otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Removal of all items scheduled to be removed and disposed of as depicted on the 
drawings in the non-shaded areas, including casework removal, partition removal, 
masonry wall removal, complete flooring removal, ceiling removal, glass and 
glazing removal, aluminum frames and storefronts and door operators removal, 
curtain and track removal, concrete slab cutting and removal, bridge demo and 
removal, dental chair removal, door/frame and hardware removal.  Remove from 
site after being cut and dropped, the mechanical items, plumbing, fire protection 
and electrical systems.  

3) Phasing:  
 

This Project is divided into multiple construction phases which shall be in accordance with 
the Phasing Plan. 

 
This Scope of Work shall apply equally, similarly and likewise to all phases of the Project 
whether or not indicated as such.  If this Scope of Work identifies a quantity of scope to be 
provided, that total quantity shall apply to the Project as a whole, and therefore to all 
phases whereby that quantity shall be divided under the acceptance of the Subcontractor’s 
schedule of values. Shop Drawings will only be reviewed by phase. Material submittals 
will be reviewed for the entire Project after award.  Only material produced and purchased 
specifically for incorporation into the phase of the Project being constructed will be 
considered for payment.  The Construction Manager will not under any circumstances 
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consider or approve payment for material produced or purchased specifically for 
incorporation into a future phase.   

 
4) Mechanical, Electrical, Fire Suppression, Plumbing and HVAC Demolition: This 

Subcontractor shall be responsible to properly dispose of all Mechanical, Electrical, 
Fire Suppression, Plumbing and HVAC installations as indicated on the Contract 
Documents:  
 

a. The Plumbing and HVAC Contractor shall cut, cap and drop the system identified 
to be removed. 

b. The Fire Suppression Contractor shall cut, cap and drop the system identified to 
be removed. 

c. The Electrical Contractor shall cut, cap and drop the system identified to be 
removed. 

d. Removal and proper disposal of all Mechanical, Electrical, Fire Suppression, 
Plumbing and HVAC systems shall be by the Demolition and Abatement 
Contractor. 

e. Removal and proper disposal of all fluorescent lights and ballasts (placed in a 
suitable container by the Electrical Contractor) shall be properly disposed by the 
Demolition and Abatement Contractor. 

f. The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing HVAC Rooftop Units. 

g. The Plumbing and HVAC Contractor shall be responsible to disconnect and drain 
the existing boilers for removal by the demolition contractor.  

 
5) Structure and Selective Demolition: 

 
In addition to the Work depicted on the Contract Documents, this Subcontractor shall be 
responsible to provide the following:  
 

a. Pre-Demolition Photographs: This Subcontractor shall document the 
existing conditions photographically of adjoining construction and site 
improvements, including finish surfaces, that might be misconstrued as 
damage caused by building demolition operations and submit prior to 
commencing the Work. 
 

b. Post-Demolition Photographs: This Subcontractor shall document the 
existing conditions photographically of adjoining construction and site 
improvements, including finish surfaces that might be misconstrued as 
damage caused by building demolition operations and submit after 
completing the Work.   

 
c. Protect Existing Door Frames and Walls: This Subcontractor shall 

protect the existing door frames and wall, wherever necessary, prior to 
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beginning the Work.  Protection shall be focused on areas where damage 
to the existing door frames and walls is likely. This Subcontractor shall 
maintain and repair any damage to existing door frames and walls to the 
satisfaction of the Architect and Construction Manager, in their sole 
discretion, immediately during the performance of the Work and at the 
final completion of the Work as a prerequisite to closeout.  
 

d. Temporary Shoring and Bracing: This Subcontractor shall furnish, 
install, maintain and remove any shoring and/or bracing as may be 
required that does not affect structural steel. The Steel Subcontractor shall 
own shoring and bracing where steel activities are required at the main 
entrance and the roof.  Shoring/Bracing plan(s) shall be designed and 
stamped by a Structural Engineer licensed to practice in the State of 
Connecticut and approved by the project engineer prior to the start of 
work.  Example: when removing existing arches per drawing AD 1.1.2B.  
This Subcontractor is responsible for shoring in the main lobby. 

 
e. CMU:  This Subcontractor shall remove all cmu masonry and related 

items as indicated.  
 

f. Cutting for New Openings in Concrete: This Subcontractor shall 
include all the cutting for new openings greater than 12” x 12” required 
for HVAC, piping, ductwork, electrical and any other new openings 
required by the documents. Dispose of material removed from the cutting 
process. Coring will be by others. 

 
g. Concrete Cutting:  This Subcontractor shall chip away concrete to 

expose steel for new connections. 
 

h. Saw cutting/Coring:  Mark existing utilities near/within proposed 
penetration and notify Construction Manager for further coordination with 
affected trades prior to saw cutting. 

 
i. VAT, VCT, Carpet, Painted Floor and Mastic Removal: This 

Subcontractor shall remove and properly dispose of all VAT, VCT, 
Carpet, Painted Floor Surfaces, Wood Floor and other flooring and Mastic 
as indicated on the Contract Documents.  The existing slabs shall be 
completely clean of all mastic.  In the event the slabs are damaged, in the 
sole discretion of the Construction Manager, this Subcontractor shall 
repair those areas so as to leave the slab in a condition acceptable to 
receive skim coat by flooring contractor. 
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j. ACM and PCB Removal:  This Subcontractor shall include the removal 
and legal disposal of all Asbestos Containing Materials and PCB 
containing materials as indicated on the survey and Contract Documents.   
Prior to the glazing company removing (20) sections of glass (not shown 
on contract documents, refer to phasing plans) this Subcontractor shall 
abate and safely dispose of the caulk at each of the (20) sections.  This 
Subcontractor to coordinate with the Glass Subcontractor. 

 
k. Lobby Bridge:  This Subcontractor will remove and properly dispose of 

all materials associated with the removal of the bridge.  All staging, 
platforms, hoisting and rigging will be the responsibility of this 
Subcontractor. 
 

l. Miscellaneous Items: This Subcontractor shall be responsible to remove 
(including all attachment hardware while minimizing damage to existing 
substrate) and properly dispose of the following: tack boards, whiteboards, 
marker boards, water coolers (including electrical and plumbing 
supply/waste), air conditioning wall units, plaques and banners (carefully 
remove, store and protect for future installation by Others), signage, hose 
cabinets, emergency lighting, door hold opens, thermostats, fire 
extinguisher cabinets, area of refuge call boxes, wire mold, embedded wall 
anchors, coat racks, flags and holders, clock and speakers, telephone and 
supporting bracket, shelving and standards, surface mounted conduit and 
piping, miscellaneous hardware and bolts, refrigerant piping and any other 
item affixed to the walls not intended to remain. 
 

m. Disposal of Liquids:  Include the legal disposal of any refrigerant, 
petroleum or any other hazardous liquid.  Provide disposal of shed filled 
with hazardous materials. 

 
6) Crane & Hoist Equipment: 

 
The Steel Subcontractor is responsible for providing a crane and an operator that will 
boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud framing, 
GFRC panels, and the removal of existing roofing, planters, roof ballast and debris as 
well as weekly management of the Sani can to/from the roof.  Additionally the Steel 
Subcontractor shall boom materials to/from the 1st and 2nd floors via a removed window 
on each floor per the request by the Construction Manager.  The Steel Subcontractor shall 
provide the crane and operator M-F and Saturdays (7am-3:30 pm) for a period of 16 
weeks (once crane is certified for use).   
 
The crane costs shall include (2) mobilizations. 
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7) Sheeting, Shoring, Underpinning, Bracing and Open Hole Protection: 
 
In addition to that required by the Contract Documents, this Subcontractor is responsible 
to provide all Sheeting, Shoring and Underpinning as required, whether shown or not on 
the Contract Documents.   
 
a. This Subcontractor shall furnish, install, maintain and remove any shoring and/or 

Bracing as may be required.  Shoring/Bracing plan(s) shall be designed and stamped 
by a Structural Engineer licensed to practice in the State of Connecticut and approved 
by the project engineer prior to the start of work. 

 
8) Dumpsters, Clean-up & Waste Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily 
priority.  This Subcontractor is responsible for daily cleanup of their Work and debris. If 
the Subcontractor fails to clean up, all material and debris will be cleaned up by others 
and all costs associated will be charged to the responsible Subcontractor.  In the event 
this Subcontractor encounters labor jurisdictional issues over this Work, this 
Subcontractor agrees to make whatever arrangements or provisions required to complete 
same and has included all associated costs. 
 
ALL DUMPSTERS provided by the General Trades Contractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at all 
times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet mop in occupied areas cleaning behind the cart.   

 
9) New Installations within Existing Walls:  

 
The Plumbing, Fire Protection, Mechanical and Electrical Subcontractors shall be 
responsible for laying out all new, plumbing, piping, ductwork, and electrical penetrations 
that are required to be installed into existing masonry and gypsum walls.  It shall be the 
responsibility of the Demo Subcontractor to cut out the drywall partitions in order for the 
Plumbing, Fire Protection, Mechanical and Electrical Subcontractors to be able to install 
their work.  The Masonry Subcontractor shall furnish and install any masonry lintels that 
may be required to support the existing masonry openings. It is the responsibility of either 
the masonry or gypsum Subcontractors to close in any openings made after their 
installations are complete. 

 
10) Workforce Utilization:   
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Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
11) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

12) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
13) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
14) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
15) Construction Schedule: 
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It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

 
16) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

17) Portable Toilets for Construction: 
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The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 

CLARIFICATIONS 
The Demolition & Abatement Contractor Shall Include: 
 

a.) Per drawing AD-8.0.3 Demo exterior suspended cement plaster soffit system between 
column lines 13.4 to 12.6 and 11.4 to 10.5. 

b.) Per drawing AD 1.1.5B Cut concrete deck at roof as required. 
c.) Removal of light weight concrete is by Roofing Contractor. 
d.) The removal of 80,000 sf. gyp. crete sub floor with asbestos mastic. 
e.) The removal of 30,000 sf. gyp. crete sub floor without asbestos mastic. 
f.) The removal of 10,000 sf of mastic without asbestos on concrete via bead blasting. 
g.) The removal of 10,000 sf of mastic with asbestos on concrete via bead blasting. 
h.) This Subcontractor to remove and dispose of 40,000 square feet of existing act and grid 

not shown on the documents due to unknown MEP demolition limits and installation 
limits.  Coordinate with MEP plans to understand area. 

 
EXCLUSIONS: 
 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
 
Provide Alternate Bids as requested on Bid Form. 

1. Provide ADD for providing dumpsters for the demolition. 
 
UNIT PRICES: 
 
Provide Unit Prices as requested on Bid Form. 

2. Remove gyp-crete subfloor to concrete deck. 
3. Remove gyp-crete w/ asbestos mastic. 
4. Bead blast concrete w/ mastic. 
5. Bead blast concrete floor w/ asbestos mastic. 

 
ALLOWANCES: 
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This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
  
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #3 

 
Cast-In-Place Concrete 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Cast-in-Place Concrete as described in the Contract Documents 
and as outlined below.  It is the intent of this Subcontractor to provide for the complete 
coordination, furnishing and installation of all work required, shown, described and specified 
under this Bid Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #03  – Cast-in-Place Concrete:  This Subcontractor is responsible to 
expedite and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Cast-in-Place Concrete and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, and Prepared by Fusco Corporation 
dated December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents,  
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 

 
 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 3 - CONCRETE 
 
 033000 Cast-In-Place Concrete  
 

DIVISION 7 – THERMAL AND MOISTURE PROTECTION 
 

 071113 Bituminous Damp proofing 
 072100 Thermal Insulation (As Applicable) 
 072720 Air and Vapor Barriers (As Applicable) 
 079200 Joint Sealers (As Applicable) 

 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 033000 Cast-In-Place 
Concrete, 071113 Bituminous Damp proofing and as indicated in the full set of 
Contract Documents unless noted otherwise below.  This Subcontractor shall 
reference all Contract Documents as they relate to their Work and as necessary to 
coordinate with other trades.  This Subcontractor shall provide complete systems 
and include ALL associated work referenced in the applicable and related 
specifications and per the notes on the drawings with no exceptions, including but 
not limited to Submittals, Shop Drawings, Samples, Mockups, Certifications, 
Qualifications, Engineering Services, Testing, Commissioning, Inspections, 
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Laboratory Work, Reports, As-builts, Warranties, etc.  All Work is considered as 
furnish and install unless noted otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 
Cast-in-Place Concrete Accessories; Shores and Re-Shores; Admixtures; Curing 
Materials and Compounds; Bonding Agents; Adhesives; Interior Pads for 
Mechanical/Electrical Equipment per the MEP drawings; Housekeeping and/or 
Equipment Pads; Slabs/Infill’s; Slab on Deck at 2nd Floor Bridge, Vapor Barriers; 
Opening Blockouts; Anchor Bolt Placement and Layout; Grouting of Columns 
Base Plates; Grouting of Bearing and/or Leveling Plates; Installation of 
Embedded Items; Concrete Haunches; Drilling and Grouting of Reinforcing; 
Drilling and Epoxy of Reinforcing; Slab Expansion Joints; Saw cutting of Slab 
Control Joints; Concrete Expansion Joints; Rubbing of Exposed Concrete; Winter 
Protection of Concrete Placement, etc. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
 

4) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 

5) Insulation/Expansion: 
 

  This Subcontractor shall furnish and install any insulation and expansion assemblies that 
are shown within the Contract Documents for their Scope of Work. 
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6) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
7) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

8) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
9) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
10) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
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11) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 
 

12) Structural and Site Excavation, Bedding and Backfill: 
 
The Site Contractor shall provide Excavation, Bedding and Backfill for the Concrete 
Subcontractor for all structures including; new vestibule at main entry per CS-1.01 and 
electrical trenching per drawings E1.0.0, E5.01, E 9.01.  This Subcontractor shall provide 
the concrete for both locations. 

 
13) Vapor Barriers: 

 
This Subcontractor shall provide all Under-slab Vapor Barriers and accessories as noted 
on the Contract Documents. 
 

14) Moisture Vapor Reducing Admixture: 
 

This Subcontractor shall provide certification from Concrete Batching Plant for this 
additive. 

 
15) Sumps, Pits and Recesses: 
 

This Subcontractor is responsible for the coordination of all sump pits and recessed 
entrance mats and frames.  This Subcontractor is responsible for all other floor 
depressions, coordinated with the other Trades and the Architectural Drawings.  
Excavation and backfill will be by the Site Work Subcontractor.  
 

16) Structural Steel Coordination and Embeds: 
 

a. This Subcontractor shall establish bench marks, layout and install Leveling Plates, 
Bolts, Inserts and other Structural Elements (including grouting of same) that are 
to be incorporated into the concrete work.  The above steel materials shall be 
furnished by others for installation by this Subcontractor. 

b. This Subcontractor shall coordinate the location of and include the receiving, 
unloading, inventorying, storing, protecting and installing of all embeds, bolts, 
anchor bolts, inserts and/or sleeves with the appropriate trade Subcontractors to 
assure that they are installed in the proper locations.  

c. This Subcontractor will coordinate and install all embedded hardware, inserts and 
blockouts required to connect the structural members.  
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d. The Structural Steel Contractor will provide a certified survey of installed anchor 
bolts and bearing plates and/or leveling nuts prior to scheduled start of structural 
steel erection.  This Subcontractor will correct any errors immediately upon 
notification of any work that must be corrected so that the Structural Steel 
Contractor will not be delayed. 

e. This Subcontractor is responsible to unload, receive, inventory (verify quantities 
on the spot), store (as approved by CM) and then install all embeds, anchor bolts, 
base plates (as required), nuts and washers, angles, frames, plates, channels, or 
any other steel components noted to be cast into the concrete as an embedded 
item, provided by others to be installed in the work of this bid package.  

f. This Subcontractor shall properly store, maintain and turn over the proper 
quantity of nuts and washer to the Steel Contractor/Erector. 
 

17) Grouting and Dry-Packing: 
 

This Subcontractor shall provide all grouting and/or dry-packing throughout, including 
but not limited to grouting of column bases, bearing and leveling plates, unless 
specifically specified to be provided by others. 
 

18)  Pipe and Tube Railings: 
 
This Subcontractor shall install galvanized Inserts, Anchors, etc. as provided by others, 
into the concrete to allow for the installation of pipe railings, tube railings, and guard rails 
provided by others.   

 
19)  Winter Protection, Dewatering and Runoff Control: 

 
a. The Site Subcontractor shall provide all dewatering and surface water control for 

all open excavations, foundations, footings, access and haul roads, and staging 
areas as required until the site drainage system has been completed. 

b. The Site Subcontractor shall provide and maintain all winter protection up to the 
point where the area is taken over by this Subcontractor.  The Site Subcontractor 
shall include preparation, protecting and/or pre-heating/thawing (including but not 
limited to blankets, ground heaters, etc.) required to complete its Work and will 
provide this Subcontractor with “non-frozen” conditions.   

c. This Subcontractor will be responsible for Winter Protection and Dewatering its 
own Work.  This Subcontractor shall include Cold/Hot Weather Concrete placing 
procedures per current revision to ACI 306-88 including all required temporary 
heat, fuel and blankets.  This shall include time to stay late and complete the 
winter conditions Work. This Subcontractor includes all labor, materials, and 
equipment necessary to provide snow, ice and water removal that affects the 
performance of this Scope of Work.  Once this Subcontractor strips the 
foundation forms, the Site Contractor will take over responsibility for the 
dewatering. 
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20)  Housekeeping Pads:  

 
This Subcontractor shall provide all Housekeeping and Equipment Pads as noted on the 
Contract Documents.  This Subcontractor shall coordinate the size and location of all 
pads with the respective trade contractor supplying that equipment. 
 
Housekeeping pad design shall be the responsibility of the Subcontractor whose 
equipment is placed on the pad and in accordance with the Contract Documents. This 
Subcontractor shall form, place, install any reinforcing and embeds, pour and finish the 
concrete housekeeping pads and curbs as shown on all Contract Documents. Any 
necessary seismically designed work that needs to be incorporated into the pads shall be 
the responsibility of the Subcontractor who requires the seismically designed 
housekeeping pad.   
 
Please note: majority of housekeeping pads are located in the basement with 
minimal accessibility. 
 

21)  Sleeves: 
 

This Subcontractor shall install all sleeves and/or inserts as indicated on the Contract 
Documents into the Work.  Sleeves and Sealing of same shall be furnished by the 
Contractor providing the Sleeve.  This includes coordinating and providing all openings 
in formwork for other trades as required.  This includes penetrations in walls and slabs 
for MEP items as noted on the contract documents.  Sleeves and/or Inserts at Metal 
Decks shall be furnished and installed by the contractor requiring that sleeve or insert.   

 
22)  Joint Sealants/Fillers: 
 

This Subcontractor shall provide Joint Sealants, Joint Fillers and Premolded Joint Fillers 
at Construction Joints, and Control Joints within its Scope of Work and as shown and as 
required for all Concrete-to-Concrete work. This includes but is not limited to the 
construction of Joints by saw cutting, forming of cold pours, etc.  
 

23)  Concrete Delivery: 
 

a. This Subcontractor shall be responsible for cleaning and blowing off all surfaces 
prior to Concrete Delivery and Placement, including but not limited to, metal 
deck. 

b. This Subcontractor is responsible for transporting all concrete from source to final 
destination.  This includes, but not limited to, the use of cranes, buckets, concrete 
chutes, concrete pumps, slick lines, conveyors, buggies, etc. which shall be 
provided by this Subcontractor where and as required.  Staging and location of 
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concrete trucks, etc. will be coordinated with, and approved by the Construction 
Manager. 

c. This Subcontractor will work closely with the Site work Subcontractor to 
coordinate the scheduling and excavation for concrete footing/foundations as 
shown. 

d. This Subcontractor shall provide all shoring and re-shoring, as required whether 
shown or not shown, to complete the Work. 

e. This Subcontractor is responsible for providing concrete to the jobsite that meets 
or exceeds the specified concrete mix, and the guarantee of test results meeting 28 
day strength. This Subcontractor includes all costs of testing for defective 
concrete and rebar placement where and when directed by the Construction 
Manager.  Any extra cylinders, coring, Windsor Probe (etc.) or testing of any kind 
required for non-conforming items will be at this Subcontractor’s cost. 

f. This Subcontractor will assist the testing agency taking the necessary concrete 
ready-mix samples to be tested.  This Subcontractor will be responsible for 
providing the testing agency with an area large enough for cylinder slump testing, 
next to the designated/specified testing location, whether at point of discharge 
from the  concrete truck, end of chute from pump truck or slick line, or at point of 
placement.  Also provided and maintained by this Subcontractor shall be two (2) 
insulated concrete curing boxes with inside dimensions of  5’ x 3’ x 2’-6” high. 
Each curing box will be equipped with a Hi/Low thermometer and an interior 
outlet for heaters and lighting.  Heaters, lighting and Hi/Low thermometers are to 
be provided by this Subcontractor.  Each curing box will be insulated to maintain 
specified temperatures of 60-80 degrees prior to transfer of molds to testing lab.  
It will be this Subcontractor’s responsibility to locate these boxes to the required 
location prior to the start of concrete placement.  It is also this Subcontractor’s 
responsibility to provide concrete pour cards designating locations, elevations, 
outside temperature and weather conditions, and expected quantities prior to 
placement. 

 
24)  Reinforcement: 

 
a. This Subcontractor shall drill and epoxy all reinforcing bars and hooks into 

existing substrates abutting new concrete as noted on the Contract Documents. 
b. This Subcontractor is responsible to furnish and install all reinforcing steel, 

anchors, dowels and accessories within his or her Scope of Work as noted on the 
Contract Documents.  All reinforcing entirely in Masonry Walls and/or Partitions 
shall be provided by the Masonry Contractor. All reinforcing bars from any 
concrete slab to unit masonry or concrete shall be furnished and installed by this 
Subcontractor at the time of concrete placement and shall not be drilled in at a 
later date. 

c. This Subcontractor is responsible for supplying and installing all reinforcing steel, 
welded wire mesh, any necessary or required supports and required shop drawings 
to complete this scope of work. 
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d. All reinforcing steel from any concrete placement must be tied in place and 
inspected prior to placement of any concrete.  Additionally, all reinforcing steel 
from any concrete structure to any unit masonry or to any other concrete structure 
(I.E. concrete footing to concrete wall, etc.) shall be installed by this 
Subcontractor at the time of concrete placement and not drilled in by the Masonry 
Contractor.  If for any reason this Subcontractor misses any reinforcing steel, 
anchors, dowels or accessories, this Subcontractor at his or her expense shall 
make any necessary corrections or changes as approved by the Engineer. 

e. All reinforcing steel must be kept organized and out of any soil or mud, and must 
be clean prior to pouring concrete.  Additionally, all cutoffs, scraps, etc. must be 
disposed of on a DAILY basis. 

f. All reinforcing causing a safety issue of falling upon or walking into shall be 
protected by this Subcontractor as per OSHA requirements. 

 
25)  Concrete Finishing: 
 

a. Walls, columns, slab on grade, slab on deck or ramps not conforming to specified 
and or ACI tolerances will be removed and replaced at this Subcontractor’s cost. 

b. It shall be the responsibility of this Subcontractor to check and accept excavations 
and subgrades established by the Site Subcontractor, to ensure they were 
established within the required tolerances prior to placing concrete.  All site work 
shall be graded within ½”.  Any deviation or issues with the subgrade needs to be 
reported to the Construction Manager prior to placing concrete. 

c. All dowels and dovetail for CMU to be coordinated and placed by this 
Subcontractor and furnished by others. 

d. This Subcontractor shall coordinate, supply and install all construction/control 
joint material as shown on Contract Drawings and/or as described in the 
Specifications, and as required for all concrete-to-concrete Work and concrete-to-
steel Work at column diamond locations and concrete-to-masonry or any and all 
existing substrates, and shall coordinate and perform all saw cuts for control joints 
for SOG as indicated on the drawings, including all caulking and sealants.  

e. This Subcontractor includes all labor, materials, and equipment necessary to 
furnish and install admixtures, curing materials and compounds, bonding agents, 
adhesives and concrete sealers as specified.  Curing materials must be reviewed 
by the Flooring Contractor to insure compatibility and to insure the concrete dry 
time will meet the project schedule. 

 
26)  Dumpsters, Debris & Concrete Washouts: 
 

This Subcontractor shall remove and properly dispose of all concrete debris, formed 
concrete demo, spoils, and concrete accumulated from truck/pump wash outs. 

 
This Subcontractor shall be responsible for washing out concrete trucks, pumping trucks, 
pipe lines, etc., off-site (take back to plant). 
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a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 

a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 

b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 

c. Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

 
27)  Rigid Under Slab and Foundation Insulation:  

 
All Extruded-Polystyrene Insulation under the slabs where indicated on the Contract 
Documents, shall be furnished and installed by this Subcontractor.  
 

28)  Floor Recesses:  
 

This Subcontractor shall provide and coordinate with the Drywall, General Construction 
Contractor, Flooring Contractors, regarding any and all recesses in any concrete slab as 
required for floor finishes.  Concrete at floor drains shall be tapered and troweled to allow 
water to drain properly and not to create birdbaths.  

 
29) Substrates: 
 

a. This Subcontractor shall prepare substrates so that they meet or exceed the 
requirements of the specification for the final finishes. The Substrate shall meet or 
exceed flatness, levelness and/or surface texture required per the contract 
documents.  

b. This Subcontractor shall review the Specification Divisions related to all Finished 
Flooring and verify that the substrate and substrate finish anticipated is achievable 
and there are no conflicts with the contract documents as it relates to the Flooring 
Contractor floor finishes. It is the responsibility of this Subcontractor to 
coordinate all curing and sealing compounds with the Flooring Contractor to 
verify compatibility with all flooring adhesives and installation methods.  This 
Subcontractor shall notify the Construction Manager of any conflicts or 
deficiencies prior to placing of any slabs. 
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30)  Duct / Equipment, Slab Edges and Openings: 
 

a. Any closures or bulkheads required for the placement of concrete shall be 
constructed of wood and shall be furnished and installed by this Subcontractor. 
This shall include, but not be limited to, mechanical/electrical box-outs, chase 
spaces, curbs, mechanical pads, box-outs for site drainage, etc., that are shown on 
the contract documents.  It shall be the responsibility of the Mechanical, 
Plumbing, Electrical and Fire Protection Contractors to furnish and install all 
required floor sleeves and appropriate fire seal ratings.  Bulk heads shall be 
formed where slabs are shown to end at CMU walls and CMU has not been 
started.  

b. The Structural Steel and Miscellaneous Metals Contractor shall furnish and install 
framing and support steel for Ducts, Equipment and other openings as indicated 
on the Contract Drawings.  The Structural Steel and Miscellaneous Metals 
Contractor shall coordinate framing for these openings with the appropriate 
Contractor.  This Subcontractor shall provide any required additional 
reinforcement bars at these openings. 

 
31)  Expansion Joint Assemblies: 
 

This Subcontractor shall perform all box out work as required for floor and wall 
expansion joint assemblies.  This Subcontractor shall install any embedment’s associated 
with these assemblies, otherwise the Drywall and General Construction Contractor shall 
furnish and install all interior and exterior floor, wall and ceiling expansion joint 
assemblies as shown on the contract documents.  

 
32)  Concrete Pumping and Concrete Tickets: 

 
This Subcontractor shall be responsible for any and all concrete pumping including any 
approved necessary means to place concrete for their work.  Additionally, an original 
copy of concrete tickets after every concrete delivery shall be provided to the General 
Contractor. 
 

33)  Additional Concrete/Shoring: 
 
This Subcontractor shall include any and all additional concrete required to compensate 
for the deflection of beams and metal deck as well as shoring of metal decking to 
eliminate excessive deflection of decking.  

 
34)  Concrete Slab Finish / Curing: 

 
All slabs shall be wet cured in addition to and prior to any other specified curing methods 
not in the Contract Documents.  This Subcontractor shall also coordinate the slab finish 
as specified and depicted in the flooring specifications. 
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35) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
36) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 
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CLARIFICATIONS: 
a.) Drill and epoxy reinforcing steel for foundations and slabs that tie into existing. See 

Details 4&5/S4.0.0 and Details 3&4/S3.0.0. 
b.) Note concrete slab in-fills at removed mechanical shafts. 
c.) Construction of new interior connector shown on S1.1.4C shall occur during the initial 

phase of construction. 
d.) Any electrical/mechanical/plumbing trenches created shall be in filled with concrete to 

match existing.  Include in your bid a Quantity- 6” SOG -540sf   (labor and material). 
e.) The final design of the duct bank conduit/enclosure and path from the Tower to Building 

C has not been finalized. Information will be forthcoming in an addendum. 
 

EXCLUSIONS 
1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Architectural Pre-Cast. 
5) Concrete curbs and sidewalks. 

 
ALTERNATE BIDS 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #4 

 
Masonry & Architectural Precast Concrete 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Masonry & Architectural Precast Concrete as described in 
the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide 
for the complete coordination, furnishing and installation of all work required, shown, described 
and specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.    
   

SCOPE OF WORK: 
 

1) BID PACKAGE #04.0–Masonry & Architectural Precast Concrete:  This 
Subcontractor is responsible to expedite and pay for all necessary permits and provide all 
coordination, manufacturing, fabrication, labor, materials, tools, equipment and 
appurtenances of every kind for the complete execution to furnish and install the 
Masonry & Architectural Precast Concrete and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated. 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015. Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
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015000 Temporary Facilities and Controls 
016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISTING CONDITIONS 
 
 024119 Selective Demolition (As applicable) 
  

DIVISION 3 – CONCRETE 
 
030130 Precast Concrete Cleaning 

 034500 Architectural Precast Concrete 
  

DIVISION 4 – MASONRY 
 
 042000 Unit Masonry Assemblies 
 

DIVISION 5 – METALS 
 
 055000 Metal Fabrications (As Applicable) 
 

DIVISION 7 – THERMAL AND MOISTURE PROTECTION 
 
072100 Thermal Insulation 
078446 Fire Resistive Joint Systems (As Applicable) 
 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015., Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 
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2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 030130 Precast Concrete 
Cleaning; 034500 Architectural Precast Concrete; 042000 Unit Masonry 
Assemblies and as indicated in the full set of Contract Documents unless noted 
otherwise below.  This Subcontractor shall reference all Contract Documents as 
they relate to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Concrete Masonry Units (CMU’s); Masonry Restoration and Cleaning;  CMU 
Shaft Walls; CMU Cut and Patch at Shaft Walls; Architectural Precast Concrete 
Removal; Precast Concrete Cleaning;  New Precast Concrete Panels; Mortar and 
Grout; Reinforcing Steel; Masonry Joint Reinforcing; Ties and Anchors; 
Embedded Flashings; Installation of Embedded Flashings provided by others; 
Masonry Lintels; Steel Lintels (installation only, materials by others); Masonry 
Accessories; Cavity Wall Insulation; Air and Vapor Barriers; Weeps, Cavity 
Drainage and Vents; Masonry Cleaners; Water Repellents; Concrete Brick; 
Compressible Fillers; Grouting of Door Frames Cavity; Cast Stone; Sills and 
Water Table; Setting of Beam Pocket Base Plates (beam pocket baseplates – 
installation only, materials by others); Grouting of Beam Pocket Base Plates 
(beam pocket baseplates); Grouting Solid All Beam Pockets. 

3) Phasing:  
 

This Project is divided into multiple construction phases which shall be in accordance with 
the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the Project 
whether or not indicated as such.  If this Scope of Work identifies a quantity of scope to be 
provided, that total quantity shall apply to the Project as a whole, and therefore to all phases 
whereby that quantity shall be divided under the acceptance of the Subcontractor’s schedule 
of values. Shop Drawings will only be reviewed by phase. Material submittals will be 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Masonry & Architectural Precast Concrete 

  
 
Page 5 of 13 000940.08 
 

 

reviewed for the entire Project after award.  Only material produced and purchased 
specifically for incorporation into the phase of the Project being constructed will be 
considered for payment.  The Construction Manager will not under any circumstances 
consider or approve payment for material produced or purchased specifically for 
incorporation into a future phase.  
  

4) Survey / Layout: 
 

a. This Subcontractor shall provide all layout required to complete your Scope of 
Work (including but not limited to base plates layout and elevation per shop 
drawings by others).  

 
5) Masonry Debris: 
 

a. This Subcontractor shall move to a central location all masonry debris, including 
but not limited to block, mortar, grout and cutting slurries. Masonry Contractor 
shall clean up daily and remove debris to a centralized location. 

 
6) Structural Steel and Metal Fabrications: 

 
The Masonry Contractor shall install Bearing & Leveling Plates, Bolts, Inserts, 
Embedded Angles, Loose Lintels and other Structural Elements that are to be 
incorporated into the Masonry Work. The above materials shall be provided by others. 
 
Additionally this Subcontractor shall furnish reinforcing steel to the Structural Steel 
Contractor (where reinforcing is attached to the Structural Steel by welding) required to 
complete the Masonry Scope of Work.  All layout required for this operation is the 
responsibility of the Masonry Contractor. 
 
This Subcontractor is responsible to unload, receive, inventory (verify quantities on the 
spot) and store (as approved by CM) then install lintels, access doors, embeds,  beams or 
any other steel component noted as loose, provided by others to be installed in the work 
of this bid package.  

 
7) Air Vapor Barrier: 

 
The Masonry Contractor shall furnish and install air and vapor barriers and rigid 
insulation within the masonry cavity, as indicated on the contract documents, including, 
but not limited to the exterior walls, including where the wall passes steel beams and 
other materials. This Contractor shall provide the cavity construction in its entirety. The 
General Trades Contractor will be responsible for the air vapor barrier applied to 
sheathing. 
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8) Building Insulation: 

 
The Masonry Contractor shall provide all Cavity Wall Insulation as indicated on the 
contract documents, including, but not limited to the exterior walls where the wall passes 
steel beams and other materials. This includes all compressible filler materials in the wall 
cavity and all insulation incorporated in the masonry units’ cells/cavity.  Include all 
insulation inserts at insulated concrete masonry as indicated. 
 

9) Reinforcement: 
 

a. All reinforcing entirely in Masonry Walls and/or Partitions shall be provided by 
the Masonry Contractor. All reinforcing bars from any concrete slab to unit 
masonry shall furnished by the Concrete Contractor and drilled in by the Mason 
Contractor.  

b. All reinforcing steel from any concrete placement must be tied in place and 
inspected prior to placement of any concrete. Additionally, all reinforcing steel 
from any concrete structure to any unit masonry shall be furnished by the 
Concrete Contractor and drilled in by the Mason Contractor as approved by the 
Structural Engineer. If for any reason the Concrete Trade Contractor misses any 
reinforcing steel, anchors, dowels or accessories, the Concrete Trade Contractor at 
his or her expense shall make any necessary corrections or changes as approved 
by the Engineer.  

c. All reinforcing steel must be kept organized and out of any soil or mud. 
Additionally, all cutoffs, scraps, etc. must be disposed of on a DAILY basis. 

 
10) Drainage Material & Weep Vents: 

 
The Masonry Contractor shall provide all in Wall Drainage Material, “Mortar Net”, 
Grout Beds and Weeps/Vents as called for on the Contract Documents. 

 
11) Joint Sealants: 

 
The Masonry Contractor shall provide Joint Sealers and Sealants at Expansion & Control 
Joints, interior and exterior, including all joint sealants that are to be incorporated into 
masonry work and as indicated on the Contract Documents. 
 

12) Layout/Coordination: 
 

The Masonry Contractor shall layout all walls by painting and snapping lines including 
openings. The Masonry Trade Contractor shall check for square and parallel after layout 
is complete and report any discrepancies to the Construction Manager prior to the 
installation of any masonry units. The Masonry Contractor shall check the floor slab 
elevations, adjusting base course for level. The Masonry Contractor shall provide a 
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benchmark on all masonry walls and shall snap lines horizontally in order to check from 
the top of wall to the line to ensure that all coursings are level and in line. The Masonry 
Contractor shall check all hollow metal frames set by the General Trade Contractor to 
maintain plumb and level and shall notify the CM if any hollow metal frames were set by 
the General Trade Contractor out of Plumb and/or level prior to setting any masonry units 
against frame. The Masonry Contractor shall not remove any door spreaders furnished 
and installed by the General Trade Contractor until masonry erection is complete. The 
Masonry Contractor shall provide and layout a story pole showing all coursing, masonry 
sills, window openings, door openings, lintels, louvers, etc., to make sure that all coursing 
is level in line and works from floor to floor. 
 
The Masonry Contractor shall review the Contract Documents for all purposes including 
but not limited to layout and any discrepancies or omissions that might exist. 
 
The Masonry Contractor shall coordinate with the Structural Steel, General Trades, 
Window Contractors to establish elevation and plane to allow the metals contractor to set 
their hanging lintels and other steel from the building structure to proper elevation and 
plane of the building face and the work of others. 

 
13) Hollow Metal Door & Frames (Install) and Access Doors: 

 
Hollow metal frames contained within Masonry Partitions shall be set and plumbed by 
the General Trades Subcontractor who will work with the Masonry Subcontractor to 
ensure that the frames are blocked and grouted as set by the General Trades 
Subcontractor. The Masonry Subcontractor shall be responsible for all cost associated 
with re-setting any frame that is knocked or banged out of position. The General Trades 
Subcontractor shall make provisions to protect Hollow Metal Frames and Hardware 
mounting holes, installed by the General Trades Subcontractor, from damage during 
grouting operations. The Masonry Contractor shall install all borrowed lights in his or her 
work as provided by the General Trade Contractor. 
 
The Masonry Contractor shall make provisions to protect the above hollow metal frames 
and hardware mounting holes protective padding installed by the General Trade 
Contractor from damage during grouting operations. The Masonry Contractor shall be 
responsible to grout all hollow metal frames and install access panels. Hollow metal 
frames and access doors shall be provided by others. 
 
This Subcontractor shall install new perimeter CMU to accommodate new door frames as 
needed. 
 

14) Masonry Partition and  Seismic Bracing Anchorages: 
 
The Masonry Contractor shall coordinate and work in harmony with the Structural Steel 
Contractor regarding the installation of any required Masonry Partition Anchorage and 
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Bracing Systems. The Structural Steel Contractor shall furnish and install all Partition 
Anchorage and Bracing Systems as shown on the Contract Documents.  
 

15) Masonry Anchors: 
 
The Structural Steel Contractor shall furnish and install all masonry anchors that are to be 
welded to any steel. (i.e., columns, beams, etc.) The Structural Steel Trade Contractor 
must weld anchors onto the structural steel and must make any accommodations to these 
anchors/ties and/or welds to make sure the anchor or tie projects pass the finished coat of 
the spray fireproofing. This must be done so that the male anchor or tie furnished and 
installed by the Masonry Trade Contractor does not disrupt the spray fireproofing finish 
coat. The Structural Steel Contractor shall be responsible for any cost associated with 
patching of spray fireproofing if the welded anchor is supplied on site and does not 
protrude past the spray fireproofing finish coat. 
 

16) Temporary Heating and Cooling: 
 

The patching of holes in partitions made as required for Temporary Heating and Cooling 
is to be patched by the General Trades Contractor for drywall and the Masonry 
Contractor for masonry. 

 
17) Temporary Power: 

 
The patching of holes in partitions left by temporary power and or temporary lighting is to 
be done by the General Trades Contractor for drywall and the Masonry Contractor for 
masonry. 
 

18) Temporary Bracing and Support: 
 
The Masonry Contractor shall provide all necessary temporary bracing and support of 
CMU walls as required. 
 

19) Wall-Hung Plumbing Fixtures: 
 

The Plumbing Contractor shall coordinate with the Masonry and General Trades 
Contractor for installation of any wall anchors required during masonry or drywall wall 
construction for support of wall-hung plumbing systems. The Plumbing Contractor will 
be responsible for furnishing and installing all necessary wall anchors or carries in strict 
accordance with the manufacturer’s specification for their wall-hung systems. 

 
20) Protection of Masonry Work: 

 
The Mason Contractor shall be responsible to cover and protect his or her work for the 
duration of the project. This includes keeping the tops of walls covered to prevent water, 
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snow, ice, etc., from entering into the concrete masonry unit or the cavity. Once a section 
of a masonry wall is topped off to the roof line, it shall become the responsibility of the 
Roofing Trade Contractor to keep all water, snow, ice, etc., from entering into the 
concrete masonry unit or the cavity until the permanent or temporary cap or cover is 
installed by the Roofing Trade Contractor. 

 
21) Masonry Demolition: 

 
Cutting and patching of existing masonry walls and/or shafts for new openings and
penetrations shall be performed by the Masonry Contractor in accordance the Contract 
Documents.  The Masonry Contractor shall cut and patch existing masonry 
wall penetrations as required by the Contract Documents. The Masonry Contractor 
shall patch existing masonry walls where any existing item has been removed by others 
and fastener holes, indentations and other irregularities in the existing masonry walls 
require patching/restoration. Toothing in of new block to finish off demolished masonry 
partitions is included in this Scope. 

 
22) Masonry Repair at Destructive Abatement: 

 
Patching of existing masonry walls damaged by the removal during the abatement process 
is the responsibility of this Trade Contractor. This Contractor’s proposal should include 
the cost for the patching concrete block. See Allowances for the amount of masonry 
expected to need repair after the abatement process. 
 

23) New Installations in Existing Walls:  
 
The Plumbing, Mechanical, and Electrical Subcontractor shall be responsible for laying 
out all new, plumbing, ductwork, and electrical penetrations that are required to be 
installed into existing masonry walls.  It shall be the responsibility of the Masonry Trade 
Contractor to cut out the masonry in order for the Plumbing and Mechanical Trade 
Subcontractor and Electrical Subcontractor to be able to install their work.  The Masonry 
Trade Contractor shall furnish and install any masonry lintels that may be required to 
support the existing masonry openings. It is the responsibility of this Subcontractor to 
close in any mechanical penetrations after duct or other piping has been installed. 

 
24) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  
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25) Permits & Bonds: 
 

a. This Subcontractor to expedite and pay for all necessary permits required by all 
Authorities Having Jurisdiction to complete their Scope of Work. 
  

26) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
27) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
28) Dumpsters, Clean-up & Waster Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is 
a daily priority.  This Subcontractor is responsible for daily clean-up of their work and 
debris. If the Subcontractor fails to clean up, all material and debris will be cleaned up by 
others and all costs associated will be charged to the responsible Subcontractor.  Photo 
documentation will support all back charges.  In the event this Subcontractor encounters 
labor jurisdictional issues over this work, this Subcontractor agrees to make whatever 
arrangements or provisions required to complete same and has included all associated 
costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at all 
times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet mop in occupied areas cleaning behind the cart.   
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29) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

30) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
31) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  
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32) Environmental Goals: 
 

Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
The Masonry Contractor Shall Include: 

a.) Architectural precast at new entry; see detail 2/A-2.03. 
b.) Architectural precast at new fire department connection; see detail 1/A-2.05. 
c.) Architectural precast replacement at Stair 8 1st Floor Soffit per detail 8/A2.0.8 
d.) Install Steel Angle Clips / Anchors at new CMU partitions; see detail 1G-1.0.4. 
e.) New 6” CMUR Walls as Shown on Structural Drawings. 
f.) Interior partition types H45 and Y23 per Sheet G-1.0.4. 
g.) Match existing CMU partitions as required. 
h.) Include patching of existing precast as required. 
i.) At Shaft- cut openings and rebuild (typ.) walls per AD-1.1.1D. 
j.) Install steel angles furnished by others per all details in 1 at the top of wall per G1.0.4. 
k.) Removal of two curved precast panels at Stair 8 per A-8.1.3B & A-2.0.8 Section 8. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption 
3) Electrical Consumption 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
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ALLOWANCES: 
 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
 

1. Carry $10,000 allowance for patching walls due to destructive abatement removal. 
2. Carry $10,000 allowance for patching of masonry walls penetrations for temporary heat 

and power. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #5  

 
Structural Steel & Miscellaneous Metal 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Structural Steel and Miscellaneous Metals as described in the 
Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for 
the complete coordination, furnishing and installation of all work required, shown, described and 
specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #05– Structural Steel & Miscellaneous Metals:  This Subcontractor 
is responsible to expedite and pay for all necessary permits and provide all coordination, 
manufacturing, fabrication, labor, materials, tools, equipment and appurtenances of every 
kind for the complete execution to furnish and install the Structural Steel & 
Miscellaneous Metals and related work as described in the Specifications, Drawings, 
Site Logistics Plans and herein.  The Scope of Work shall include, but not be limited to, 
the General Conditions, all Volume One and Division One Specification Sections and all 
of the Work of this Bid Package in the following Specification Section(s) and those 
related Specification Sections, as shown and indicated on the Contract Documents, and 
as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated. 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015.  Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015. Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015. Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 5 – METALS 
 
 051200 Structural Steel Framing 
 053100 Steel Decking 
 055000 Metal Fabrications 
 055213 Pipe and Tube Railings (as Applicable) 
 057300 Decorative Metal Railings 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections  051200 Structural Steel 
Framing, 051300 Steel Decking, 055000 Metal Fabrications, 057300  
Decorative Metal Railings and as indicated in the full set of Contract Documents 
unless noted otherwise below.  This Subcontractor shall reference all Contract 
Documents as they relate to their Work and as necessary to coordinate with other 
trades.  This Subcontractor shall provide complete systems and include ALL 
associated work referenced in the applicable and related specifications and per the 
notes on the drawings with no exceptions, including but not limited to Submittals, 
Shop Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
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b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
All Structural Steel; Metal Deck; Steel Floor and Roof Framing; Steel Roof 
Dunnage; Steel Columns; Steel Tube Columns/Beams/Girders/Window Heads; 
Steel Shapes/Plates/Angles; Shear Studs/Connectors; Steel Angles and Pour 
Stops at all Concrete Edges; Leveling Plates; Bearing Plates; Hangers and 
Relieving Angles; Framing for Overhead Supported Items; Steel Loose Lintels  
at all openings; Steel at Slab and Roof Openings; Framing Anchors and 
Accessories; Anchor Bolts; Inserts; Corrosion Protection; All Steel Galvanizing; 
Touch-up Painting at Field Welds; Miscellaneous Metals, Metal Fabrications; 
Decorative Rail System; Ornamental Metals; Shop Drawings and Closeout 
Documents. 
 

3) Phasing:  
 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
 

4) Equipment Framing: 
 

This Subcontractor is responsible to furnish, install and coordinate all steel framing for 
rooftop equipment and all other steel supported equipment. In addition to the Structural 
Drawings, the Steel Contractor shall refer to other Drawings provided for coordination of 
equipment locations.  

 
5) Crane & Hoist Equipment: 

 
This Subcontractor is responsible for providing a crane and an operator that will boom all 
steel, misc. metals, roofing, roof ballast, HVAC equipment, stud framing, GFRC panels, 
and the removal of existing roofing, planters, roof ballast and debris as well as weekly 
management of the portable toilet to/from the roof.  Additionally this Subcontractor shall 
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boom materials to/from the 1st and 2nd floors via a removed window on each floor per the 
request by the Construction Manager.  This subcontractor shall provide the crane and 
operator M-F and Saturdays (7am-3:30 pm) for a period of 16 weeks (once crane is 
certified for use).   
 
The crane costs shall include (2) mobilizations. 
 
Provide a unit cost for the operator’s time, regular hours, overtime during the week and 
Saturdays.  When an operator is not needed on Saturdays, a credit shall be given to the 
client for the labor (only).  A 48 hour notice will be given cancelling the operator for a 
Saturday. 
 
This Subcontractor owns hoisting steel within the lobby.  
 

6) Seismic Bracing, Clips and Angles at Top of Partitions: 
 

This Subcontractor shall provide any and all top of wall miscellaneous metal bracing 
(except the Durawall DA2200 or equal) to the structure typical and as noted on the 
Contract Documents, including ALL masonry clip angles and anchors. 
 

7) Winter Protection: 
 

This Subcontractor will be responsible for Winter Protection for its Work.  
 

8) Perimeter Cable Protection: 
 

The Structural Steel Contractor shall install and maintain OSHA-compliant perimeter 
protection cables where required by OSHA.    
 

9) Temporary Pads for Crane: 
 
This Subcontractor will be setting his crane in existing paved parking areas. Protect 
existing pavement from damage due to your operations. 

 
10) Leveling and Bearing Plates, Bolts and etc.: 

 
The Structural Steel Contractor shall furnish all interior and exterior loose materials such 
as but not limited to inserts, frames, anchor bolts, bolts, bearing and leveling plates to the 
appropriate Contractor for installation into the appropriate assembly. 
 
These items are required to be on site at the start of concrete operations along with a 
complete set of approved layout drawings and templates. 
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11) Survey: 
 
The Steel Trade Contractor shall provide all layout required to perform and complete his 
or her Work. The cost to replace or repair lost or damage control points shall be the 
charged to the offending Contractor. The Site work Trade Contractor shall 
provide 4 control lines and 4 benchmark grades.  This Subcontractor shall provide all 
layout required for all steel. 
 
The Structural Steel Trade Contractor shall submit (7 copies and 1 digital copy) a detailed 
As-Built Survey of all Anchor Bolts, Base Plates, embedded items, etc., by a Connecticut 
Licensed Land Surveyor to the Fusco Corporation/Engineer prior to any steel erection. 
Submission shall be in AutoCAD and shall highlight any deviations. All cost regarding 
these submissions is to be included in the Structural Steel Trade Contractor lump sum 
proposal. Each Submission must be submitted within 3 days of the foundation and 
bearing plates completion. This survey shall be done in a timely fashion so that any 
discrepancies can be corrected prior to the start of steel work. Failure to notify the 
Construction Manager shall be construed as acceptance of the existing condition. If any 
anchor bolt(s) is not located in its intended position, and the Structural Trade Contractor 
agrees that it can remain where it is located and with the approval of the Engineers, the 
anchor bolt(s) can remain, but the Concrete Trade Contractor shall bear any and all costs 
related to any adjustment or modifications necessary to the column bearing plate(s) or 
structural steel member to rectify the situation. If the anchor bolt(s) need to be relocated, 
the Concrete Trade Contractor and the Mason Contractor shall immediately do so without 
delaying the installation of the structural steel and/or the project schedule. 

 
12) Metal Deck: 

 
The Structural Steel Contractor shall furnish and install a complete Metal Deck system 
regardless of details. The Structural Steel Contractor shall also provide for all pour stops, 
edge forms, cover plates, closure strips, roof sump pans, ridge plates, edge angles, and 
cell closures, shear connectors, framing for all openings, galvanizing and shop priming 
accordingly. 

 
13) Duct/Equipment, Slab Edges and other Openings: 
 

The Steel Trade Contractor shall furnish and install all metal closures at the edges of 
slabs, around columns, framed openings, and as required to prevent concrete from 
passing through any deck or closure. Any additional closures or bulkheads required for 
the placement of concrete shall be constructed of wood and shall be furnished and 
installed by the Concrete Contractor. This shall include but not limited to 
mechanical/electrical box-outs, chase spaces, curbs, mechanical pads, that are shown on 
the contract documents. It shall be the responsibility of the Mechanical, Plumbing and 
Electrical Contractors to furnish and install all required floor, wall and roof sleeves. 
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14) Welded Steel Masonry Anchors: 
 
The Structural Steel Contractor shall furnish and install all masonry anchors that are to be 
welded to any steel. (i.e., columns, beams, etc.) The Structural Steel Trade Contractor 
must weld anchors onto the structural steel and must make any accommodations to these 
anchors/ties and/or welds to make sure the anchor or tie projects pass the finished coat of 
the spray fireproofing. This must be done so that the male anchor or tie furnished and 
installed by the Masonry Trade Contractor does not disrupt the spray fireproofing finish 
coat. The Structural Steel Contractor shall be responsible for any cost associated with 
patching of spray fireproofing if the welded anchor is supplied on site and does not 
protrude past the spray fireproofing finish coat. 
 
Additionally this Subcontractor shall install (weld) re-enforcing steel furnished by the 
Masonry Contractor required to complete the Masonry Scope of Work.  
 

15) Lintels/Embeds: 
 
The Structural Steel Contractor shall provide all interior and exterior loose hung lintels, 
loose lintels, angles, sill angles, steel embeds, and plates as noted on the Contract 
Documents for installation by others. Adhesive anchors from steel into masonry shall be 
installed by the Structural Steel Contractor. 
 
The Structural Steel Contractor shall coordinate with all contractors (Window, General 
Trades, Mason, etc.) for elevation, line, grade typical and as noted on the contract 
documents prior to installations. 
 

16) Shoring/Bracing and Temporary Connections: 
 
The Structural Steel Contractor will provide all necessary shoring, bracing, temporary 
connections required for this work. Examples: S1.1.3C, S1.1.4C. 

 
17) Touch Up Paint/Shop Priming: 

 
The Structural Steel Contractor shall be responsible for touch up painting of field welds. 
The Steel Fabricator shall be responsible for all shop priming. Additionally, the Structural 
Steel Contractor shall touch-up paint any damage in the field especially to the steel 
receiving High Performance Coatings. 

 
18) Hangers/Supports/Dunnage: 

 
The Structural Steel Contractor shall furnish and install all supporting steel work shown 
on the contract documents for support of rooftop equipment and rooftop units. The 
Mechanical/HVAC/Plumbing Contractor shall be responsible for providing any loose 
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dunnage required for proper installation of any rooftop equipment and rooftop 
mechanical units. 

  
19) Anchor Bolt Templates: 

 
The Structural Steel Contractor shall furnish steel anchor bolt templates (1 per each 
anchor bolt configuration) to the Concrete Trade Contractor prior to placing of concrete 
foundations with anchor bolts. 

 
20) Supplementary Steel and Miscellaneous Support Steel: 

 
The Structural Steel Contractor is responsible to furnish and install any and all 
“supplementary” bent plates, channel, angles, etc. that are indicated on the Contract 
documents for installation and support of surrounding construction, i.e. bent plates 
attached to perimeter beams, metal deck, etc., for masonry and drywall wall supports, and 
masonry wall bracing supports shown on the Contract Documents.  All steel shown 
architecturally only shall also be included as part of this bid.  

 
21) Steel Ladders: 

 
a. This Subcontractor shall be responsible for furnishing and installing ALL steel 

ladders (Interior and Exterior) with associated clips as indicated on the 
Drawings and Specifications. 

b. This subcontractor shall coordinate all embeds and connecting plates to 
concrete/masonry with the appropriate subcontractor and any other trades 
associated with this Work. 

 
22) Embeds, Plates and Touch-up: 

  
a. This Subcontractor shall be responsible for furnishing and installing ALL stair 

rails (Interior and Exterior) except for work in the stairwells, and associated 
mounting hardware, including all coring into concrete/masonry stairs, walls, 
footings or slabs.   

b. This subcontractor shall coordinate all embeds and connecting plates to 
concrete/masonry with the appropriate subcontractor and any other trades 
associated with this Work. 

c. This Subcontractor shall provide touch-up painting on all field welds satisfactory 
to the Architect and Construction Manager. 
    

23) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE. 
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  This Subcontractor shall furnish and install any additional structural members necessary 
for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required, whether or not shown on Contract Documents, to 
properly erect and install complete watertight and structurally sound systems associated 
with this Work. 

 
24) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
25) Permits & Bonds: 

 
This Subcontractor to expedite and pay for all necessary permits required by all 
Authorities having jurisdiction to complete their Scope of Work.                       

  
26) As-built Documentation: 

 
Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built notes 
and documentation to the Construction Manager when requested throughout the project.  
If the Construction Manager, at their sole discretion, deems the data to be insufficient or 
out of date to the point that obtaining accurate data has become increasingly difficult, the 
Construction Manager will give this Subcontractor one week to make current their as-
built data, otherwise the Construction Manager will take necessary measures to quickly 
obtain accurate data and all expenses will be taken from this Subcontractor’s contract 
price.   
 

27) Safety: 
 

a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 
and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 
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c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
28)   Dumpsters, Clean-up & Waster Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily 
priority.  This Subcontractor is responsible for daily clean-up of their work and debris. If 
the Subcontractor fails to clean up, all material and debris will be cleaned up by others 
and all costs associated will be charged to the responsible Subcontractor.  Photo 
documentation will support all back charges.  In the event this Subcontractor encounters 
labor jurisdictional issues over this work, this Subcontractor agrees to make whatever 
arrangements or provisions required to complete same and has included all associated 
costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at all 
times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet met in occupied areas cleaning behind the cart.  This reduces the 
spread of bacteria. 

 
29) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

30) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
31) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 
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b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

   
32) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a.) Furnish and Install Temporary Shoring Requirements at Main Entry. See Drawing 
S1.1.3C 

b.) Provide Tube Steel and Embed Plate at Entry as shown on S-3.0.0. Installation by 
Concrete Contractor. 
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c.) Furnish and install Threaded Rod and Tube Steel requirements at roof openings. See 
Drawing S5.0.0. 

d.) Due to parking ban on site, plan for standalone welding machines (nothing on back of 
truck). 

e.) Furnish steel angles per all details in 1 at the top of wall per G1.0.4. 
f.) Furnish and install supplemental steel for toilet partitions. 

 
EXCLUSIONS 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Removal of Guard Rails and Hand Rails in Stairwells. 
5) Steel angle support for Travertine panels. 

 
ALTERNATE BIDS 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES 
Provide Unit Prices as requested on Bid Form. 
 

1. Provide Operators wage rate for regular time, overtime after 8 hours and time on 
Saturday. 

 
ALLOWANCES 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #5.1  

 
Miscellaneous Metal Handrail and Guardrail Replacement 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Miscellaneous Metal Handrail and Guardrail Replacement 
as described in the Contract Documents and as outlined below.  It is the intent of this 
Subcontractor to provide for the complete coordination, furnishing and installation of all work 
required, shown, described and specified under this Bid Package, and all related scope and 
services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification. It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #05.1– Miscellaneous Metal Handrail and Guardrail Replacement:  
This Subcontractor is responsible to expedite and pay for all necessary permits and 
provide all coordination, manufacturing, fabrication, labor, materials, tools, equipment 
and appurtenances of every kind for the complete execution to furnish and install the 
Miscellaneous Metal Handrail and Guardrail Replacement and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015.  Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015.  Prepared by ARC/Architectural Resources Cambridge, P.C., 
501 Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015.  Prepared by ARC/Architectural Resources Cambridge, P.C., 
501 Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Misc. Metal Handrail & Guardrail Replacement 

  
 
Page 3 of 9 000940.08 
 

 

016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
            DIVISION 2 – EXISTING CONDITIONS 
 
 024119                   Selective Demolition (As Applicable) 
 
 DIVISION 5 – METALS 
 
 055000 Metal Fabrications (As Applicable) 
 055213 Pipe and Tube Railings  
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Section 055213 Pipe and Tube Railings 
and as indicated in the full set of Contract Documents unless noted otherwise 
below.  This Subcontractor shall reference all Contract Documents as they relate 
to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
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b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
All Steel Shapes/Plates/Angles; Anchor Bolts; Inserts; Corrosion Protection; All 
Steel Galvanizing; Touch-up Painting at Field Welds; Pipe and Tube Steel and 
Stainless Steel Wall Rails and Guard Rails; Shop Drawings and Closeout 
Documents. This Contractor shall be responsible to remove and dispose of the 
existing railings in the stairwells while maintaining safe conditions within the 
stairwells. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   

 
4) Portable Toilets for Construction: 

 
The General Trades Subcontractor shall provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

5) Touch Up Paint/Shop Priming: 
 
This Subcontractor shall be responsible for touch up painting of field welds. The Steel 
Fabricator shall be responsible for all shop priming.  All field welds shall be left in a 
condition to receive finish paint (by others). 
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6) Supplementary Steel and Miscellaneous Support Steel: 
 
This Subcontractor is responsible to furnish and install any and all “supplementary” bent 
plates, channel, angles, etc. that are indicated on the Contract documents for installation 
and support of the stair railing construction shown on the Contract Documents.   

 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE. 
 
  This Subcontractor shall furnish and install any additional structural members necessary 

for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required to properly erect and install this Work. 

 
7) Demolition and Pedestrian Traffic: 

 
This Subcontractor is responsible for the complete removal and disposal of existing 
railings and maintaining safety for the pedestrian use of the stairwells on flights that 
connect to work under his scope. This will require phased construction and coordination 
with the Owner and Construction Manager. 

 
8) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
9) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

10) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
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become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
11) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
12)   Dumpsters, Clean-up & Waster Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is 
a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.  
This reduces the spread of bacteria. 

 
13) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
 
 
 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Misc. Metal Handrail & Guardrail Replacement 

  
 
Page 7 of 9 000940.08 
 

 

14) Construction Schedule: 
 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
15) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 
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CLARIFICATIONS: 
 

a.) Remove and dispose of all wall rails and center guard rails shown to be removed in the 
construction Documents. Leave the stairs in a condition to receive the new railings. 

b.) Furnish and Install both painted steel rails and stainless steel rails as indicated on the 
drawings. 

c.) Provide all egress gates.  Example A1.1.2B. 
d.) Do not leave unsafe conditions in any stairwell that has pedestrian traffic.  Be sure to 

close stairwell anytime Subcontractor is working in the stairwell and provide proper 
signage.  Be sure any temporary railings are in place at the end of each shift. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Any work outside of the stairwells. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #6.1  

 
Architectural Millwork & Lab Casework 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Architectural Millwork & Lab Casework as described in the 
Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for 
the complete coordination, furnishing and installation of all work required, shown, described and 
specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #06.1– Architectural Millwork & Lab Casework:  This 
Subcontractor is responsible to expedite and pay for all necessary permits and provide all 
coordination, manufacturing, fabrication, labor, materials, tools, equipment and 
appurtenances of every kind for the complete execution to furnish and install the 
Architectural Millwork & Lab Casework and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, and Prepared by Fusco Corporation. 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
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015000 Temporary Facilities and Controls 
016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 6 – WOOD AND PLASTICS 
 
 062000 Finish Carpentry  
 064000 Architectural Woodwork 
 

DIVISION 12 – FURNISHINGS 
 

 123553 Wood Laboratory Casework 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 062000 Finish Carpentry, 
064000 Architectural Woodwork, and 123553 Wood Laboratory Casework 
and as indicated in the full set of Contract Documents unless noted otherwise 
below.  This Subcontractor shall reference all Contract Documents as they relate 
to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
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builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 
 
Millwork; including but not limited to: Interior Architectural Woodwork; Wood 
Accent Wall at Lobbies and Check-in Desks, Plastic-Laminate-Clad Architectural 
Cabinets; Base Cabinets; Wall Cabinets; Countertops; Window Sills; Toe Base 
Frames; Shelves; Miscellaneous Casework; Coat Rod and Shelf; Supply Air Grills 
contained within the Casework; Grommets; Wall Shelves; Support Framing (steel 
or otherwise); Furring and/or Bracing within your Scope of Work; Standards and 
Brackets; Mail Box Cabinet/slots; Laminate Casework; Laminate Countertops; 
All Glass in Woodwork & Casework; Specialty Casework; Specified Accessories; 
Furring Blocking and Accessories necessary to install Casework; Wire 
Grommets; Joints Sealants; Furring and/or Bracing within your Scope of Work as 
described in the Specifications.  
 

3) Phasing:  
 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   

 
4) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
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5) Shimming: 
 
 This Subcontractor shall coordinate the shimming to assure proper installation.  All 

shimming related to the Work, whether it is wood, plastic or any other material is to be 
furnished and installed by this Subcontractor. 

 
 
6) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 

a. In addition to above, this Subcontractor shall include but is not limited to caulking 
between finish millwork and casework and adjacent surfaces.  

 
7) Glass and Glazing: 
 
 This Subcontractor shall furnish and install all Glass and Glazing within the architectural 

millwork. 
  
8) Finish Hardware: 

 
This Subcontractor shall provide all Finish Hardware for the Millwork as indicated on the 
Contract Documents. 

 
9) Millwork Finishes: 

 
This Subcontractor shall provide consistent Millwork Finishes that are identical to the 
approved Millwork Finish samples. 
 

10) In Wall Blocking: 
 

This Subcontractor shall provide coordination drawings indicating in-wall blocking and 
or grounds that shall be required for proper installation of Millwork/Casework. The 
actual in-wall blocking, grounds and etc., shall be provided by the General Trades 
Contractor. 

 
11) Service Connections (Plumbing/HVAC/Electrical): 
 

This Subcontractor shall coordinate with the Plumbing HVAC and Electrical Contractor 
all Fittings, fixtures and etc. that are to be incorporated into the Millwork.  
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a. The Millwork Contractor shall coordinate with the above Contractors to assure all 
services are complete in all respects. 

 
b. The Millwork Contractor shall coordinate the location and size of all openings to 

access fittings and/or her equipment, Failure to notify the Fusco Corporation of 
any discrepancies shall be construed as acceptance of the condition. 

 
c. The Millwork Contractor shall coordinate with the Plumbing/HVAC and 

Electrical Contractors all Fittings, Fixtures and etc. that are to be incorporated into 
the Millwork.  

 
d. The Plumbing/HVAC and Electrical Contractors shall be responsible for all final 

connections to Service fitting.  
 

e. The Millwork Contractor shall coordinate with the above Contractors to assure all 
services are complete in all respects. Cutting and, or modification of 
casework/millwork for MEP rough in will be by this Contractor.  

 
f. The Millwork Contractor shall coordinate the location and size of all openings to 

access fittings and/or equipment.  
 
g. Failure to notify the Fusco Corporation of any discrepancies shall be construed as 

acceptance of the conditions. 
 

h. This Subcontractor to install grommets per the direction of the Construction 
Manager. 

 
12) Access Doors: 
 
 The Millwork Contractor shall provide Access Doors and/or Panels where access within millwork 

is necessary so as to allow for service connections or access to equipment for all Trades.  
 

13) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
14) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
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15) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
16) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
17) Dumpsters, Clean-up & Waster Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is 
a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet met in occupied areas cleaning behind the cart.  
This reduces the spread of bacteria. 

 
 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Architectural Millwork & Lab Casework 

  
 
Page 8 of 10 000940.08 
 

 

 
 

18) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
19) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
20) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
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defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 

a. Include modifications to existing casework as indicated. 
b. The Plumbing Subcontractor is providing the sinks.  Have the plumber deliver sinks to 

millwork shop. 
c. Furnish and install epoxy cap at half height walls where indicated. 
d. Furnish and install all running wood trim and base. 
e. Fab and install benches at all changing rooms (example A1.1.2D). 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 

1. Deduct Alternate; delete wood accent walls at elevators and registration areas throughout 
the project. 

 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
 
 

  



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Architectural Millwork & Lab Casework 

  
 
Page 10 of 10 000940.08 
 

 

  

  

  
 
 
 



                                                        UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

                                                               
General Trades 

 
 
Page 1 of 17 000940.08  
 

EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #6 

 
General Trades & Doors, Frames and Finish Hardware 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with the General Trades scope and includes the procurement, 
coordination and the installation of Doors, Frames and Finish Hardware as described in the 
Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for 
the complete coordination, furnishing and installation of all work required, shown, described and 
specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

   

SCOPE OF WORK: 
 

1) BID PACKAGE #6.0  – General Trades:  This Subcontractor is responsible to expedite 
and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the General Trades and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package. This 
Subcontractor is responsible to expedite and pay for all necessary permits and provide all 
coordination, manufacturing, fabrication, labor, materials, tools, equipment and 
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appurtenances of every kind for the complete for his/her work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein Specification 
Section(s) and those related Specification Sections, as shown and indicated on the 
Contract Documents, and as shown and as further described herein: 

 
Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated  
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
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012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
013523 Safety Requirements 
013543 Environmental Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
018113 Sustainable Design Requirements 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISTING CONDITIONS 
 
 024119 Selective Demolition (As Applicable) 
 
 DIVISION 3 – CONCRETE 
 
 034900 Glass-Fiber-Reinforced Concrete 
 
 DIVISION 5 – METALS 
 
 054000 Cold Formed Metal Framing 
 057500 Decorative Formed metal 
 
 DIVISION 6 – WOOD AND PLASTICS 
 
 061000 Rough Carpentry (As Applicable) 
 061650 Gypsum Sheathing (As Applicable) 
 066400 Plastic Paneling 
 
 DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
 
 072100 Thermal Insulation (As Applicable) 
 072180 Spray Applied Insulation  
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 072720 Air & Vapor Barriers (2 A/208, 3&4/A209) 
 078110 Spray Fire Resistive Materials 
 078413 Penetration Fire stopping (As Applicable) 
 078446 Fire-Resistive Joint Systems (As Applicable) 
 079002 Smoke and Fire Wall Identifications and Markings 
 079200 Joint Sealers (As Applicable) 
 

DIVISION 8 – OPENINGS 
 

 081113 Hollow Metal Doors and Frames  
 081216 Interior Aluminum Frames (Frame & Installation Only; Glass N/A) 
 081416 Flush Wood Doors  
 083113 Access Doors and Frames (Installation) 
 084413 Glazed Aluminum Curtain Walls (As Applicable) 
 087100 Door Hardware  
 088000 Glazing (as Applicable) 
 089000 Metal Wall Louvers 
  
 DIVISION 9 – FINISHES 
 
 092900 Gypsum Board Assemblies 
 092400 Cement Plaster 
 
 DIVISION 10 – SPECIALTIES 
 
 101100 Visual Display Boards 
 102123 Cubicle Curtains, Tracks and Hardware 
 102613 Wall and Corner Guards 
 104400 Fire Protection Specialties 
 105124 Phenolic Core Lockers 
 105626 High-Density Storage Shelving 
 106050 Wire Mesh Partitions 
 
 DIVISION 11 – EQUIPMENT 
 
 113100 Appliances (Installation) 
 
 DIVISION 13 – SPECIAL CONSTRUCTION 
 
 134900 Radiation Protection (gypsum board, doors, frames, vision panels)  
 
 DIVISION 14 – CONVEYING SYSTEMS 
  
 147500 Elevator Interior Finishes (As Applicable) 
 
 DIVISION 28- ELECTRONIC SECURITY (As Applicable) 
 
 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
General Trades 

  
 
Page 5 of 17 000940.08 
 

 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections  034900 Glass Fiber 
Reinforced Concrete,  054000 Cold Formed Metal Framing, 057500 
Decorative Formed Metal, 061000 Rough Carpentry, 061650 Gypsum 
Sheathing, 066400 Plastic Paneling,  072180 Spray Applied Insulation,  
078110 Sprayed Fire Resistive Materials, 079002 Smoke and Fire Wall 
Identifications and Markings,  081113 Hollow Metal Doors and Frames, 
081216 Interior Aluminum Frames (no glazing), 081416 Flush Wood Doors, 
083113 Access Doors and Frames, 087100 Door Hardware, 089000 Metal 
Wall Louvers, 092400 Cement Plastering, 092900 Gypsum Board Assemblies, 
101100 Visual Display Boards, 102123 Cubicle Curtains, Tracks and 
Hardware, 102613 Wall and Corner Guards, 104400 Fire Protection 
Specialties, 105124 Phenolic Core Lockers, 105626 High-Density Storage 
Shelving, 106050 Wire Mesh Partitions,   134900 Radiation Protection and as 
indicated in the full set of Contract Documents unless noted otherwise below.  
This Subcontractor shall reference all Contract Documents as they relate to their 
Work and as necessary to coordinate with other trades.  This Subcontractor shall 
provide complete systems and include ALL associated work referenced in the 
applicable and related specifications and per the notes on the drawings with no 
exceptions, including but not limited to Submittals, Shop Drawings, Samples, 
Mockups, Certifications, Qualifications, Engineering Services, Testing, 
Commissioning, Inspections, Laboratory Work, Reports, As-builts, Warranties, 
etc.  All Work is considered as furnish and install unless noted otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Dust Partitions, GFRC Wall Panels, Cold Formed Metal Framing, Rough 
Carpentry, Gypsum Sheathing, Thermal Insulation, Sprayed Fire Resistive 
Materials, Fire Resistive Joint Systems, Joint Sealants, Flush Wood Doors; 
Special Doors; Acoustically Rated Doors; Elevator Renovation (excluding floor 
finishes and electrical). Install OFCI items and install paper towel dispensers at 
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exam and other non-toilet rooms furnished by others. Coordination with the 
Project Schedule and other Trades; Submittals, Samples, Product Data. 
 

3) This Subcontractor shall be required to provide tree protection and loading docks and 
ramps for existing trees to remain. All protection to be removed by this Subcontractor at 
the completion of the Work. 
 

4) Phasing:  
 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   

 
5) Finish Hardware: 

This Subcontractor shall furnish all Finish Hardware except for the aluminum door 
hardware.  
 
Include the furnishing of all door hardware indicated in specification section 087100 
except for the items indicated to be furnished by security contractor or electrical 
contractor, or for aluminum doors. 
 
Additionally this Subcontractor shall also be responsible for the following: 
 

a. Complete coordination between all hardware, doors, and frames 
b. Furnish and install all doors, wood and hollow metal, pre-machined and pre-fit for 

glass lites, louvers, hardware, etc. Furnish and install all hollow metal frames for 
doors and borrowed lites in both gypsum and masonry openings. 

c. Furnish and install all electrified hardware including but not limited to electric 
locks, electric strikes, key cards/readers, transformers and any and all necessary 
accessories as noted on the Contract Documents. 

d. Furnish lockable metal heavy duty key cabinet of sufficient size to hold all key 
sets plus expansion for an additional 50%. This Subcontractor will meet with the 
Owner to set up the cabinet in an initial meeting and then turnover the key cabinet 
at a follow-up meeting. 
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e. This Subcontractor shall furnish and install all construction cores and permanent 
cores in each lockset. The Owner will not be doing ANY of this work.  Include all 
cores and keying for ALL building locks including for hardware at aluminum, 
wood, FRP, steel and hollow metal doors.  

f. This Subcontractor is responsible for coordinating the Master Key System with 
the Owner including as many meetings as necessary to accomplish this 
coordination. 

g. This Subcontractor will return to the Project (6) months after the date of 
Substantial Completion to examine, re-adjust, consult, replace hardware items, 
and prepare a detailed written report to the Owner. 

h. This Subcontractor shall coordinate the magnetic door hold open contact plate 
(furnished by the Electrical Subcontractor) with its doors as noted on the Contract 
Documents. 

i. This Subcontractor shall prepare the Hollow Metal Frames and Doors to receive 
the Electrical Subcontractor’s Door Contacts (contacts installed by Electrical 
Contractor). 

j. This Subcontractor is responsible for all shims, sealants and/or backer rods 
required for door frame installation. 

k. Furnish and install door opening assemblies including associated exit devices, 
closers, and gaskets complete. 

l. Furnish unloading, inventorying, distribution, installation and coordination of all 
doors, frames and finish hardware.  This Subcontractor shall coordinate the 
deliveries of all material with both the Construction Manager and the General 
Trades Contractor.   

m. Furnish thresholds, seals, smoke seals, fasteners, door stops, door hold-opens, 
finish hardware, kick plates, gasketing and weather stripping, sweeps, astragals 
and door silencers complete. 

 
6) Window and Storefront Blocking: 
 

a. This Subcontractor shall coordinate the blocking requirements for its Work with 
the Glass & Aluminum Contractor. 

b. Any Blocking indicated on the Contract Documents is furnished and installed by 
this Subcontractor. 

c. The blocking coordination responsibility amongst other Contractor’s and the 
General Trades Contractor shall be ongoing for the duration of the project. 

 
7) Saddles, Thresholds and Sills: 

 
This Subcontractor shall furnish all saddles, thresholds and sills that are a component of 
its assemblies.  

 
8) Sealants and Caulking: 
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 This Subcontractor shall provide all sealants and caulking as required to complete his or 
her scope of work. 

 
a. The Glass & Aluminum Contractor shall provide the appropriate Backer Rod, 

Joint Sealant/Caulking at both sides of all exterior and interior Windows, Curtain 
Walls, Entrances, Metal and Composite Panels and others surfaces contiguous to 
their Scope of Work, and as described and noted on the Contract Documents. 

b. The Intent of this Joint Sealant/Caulking Scope of Work is for this Contractor to 
provide all Interior Sealant work as well as Exterior Sealant at the GFRC Panels. 

 
9) Electrified Hardware: 

 
The Electrical Subcontractors shall furnish to the General Trades Subcontractor and 
Glass & Glazing Subcontractor complete information, layout requirements and templates 
or actual samples of the door contacts as it relates the Security System.   
 
This Subcontractor shall receive this information and have all doors and frames factory 
prepared in order to receive this material.  The installation of the actual door contact shall 
be by the Electrical Subcontractor. 
 

10) Factory Trained Personnel: 
 
Doors, Frames & Hardware Subcontractor shall provide factory-training to the General 
Trades Subcontractor for the installation of acoustically rated doors or any other work 
related to this scope that requires vendor specific training.   
 
In addition, the Doors, Frames & Hardware Subcontractor shall provide factory trained 
supervision during the initial frame installation, at regular periods during the door 
installation, and at the final inspection and the manufacturer shall issue a letter of 
compliance certifying the completion of a successful installation as indicated in the 
specifications. 

 
11) Glass and Glazing: 

 
This Subcontractor shall furnish and install Glass and Glazing of all types indicated in the 
Contract Documents for the Flush Woods only. 
  

12) Keying: 
                                   
Owner Keying requirements. 
 

13) Insulation: 
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 This Subcontractor shall furnish and install all Insulation including as noted on the 
Contract Drawings associated with the Interior Partition, Ceilings and Soffits. 

 
 

14) Temporary Exterior Opening Enclosures Removal and Disposal: 
 

One temporary enclosure is required by this Subcontractor at the main entrance. Once the 
glass is removed (by others), this Subcontractor shall install (1) lockable pair of glazed 
doors to serve as a temporary entrance while the existing vestibule is demolished (by 
others). This Subcontractor shall demolish and remove temporary entrance once 
permanent entrance is completed.  At the existing elevators on the main floor build an 
enclosure creating a 2 hour separation between this temporary entrance and the lobby 
(under construction).  Install rated gypsum ceilings with (relocated light fixtures, heating 
in ceiling, exits, relocated WIFI, relocated phone line and phone by others) completing 
the temporary entrance.  This Subcontractor to construct/purchase one small “podium” 
accommodating (2) persons as greeters.  A lockable drawer and cabinet will be needed.  
This Subcontractor to construct (10) lockable, removable, fire rated plywood doors (at 
locations where windows are removed by others) for access into various spaces 
throughout the project.  This Subcontractor to infill removed glass at (10) additional 
locations to support trash chutes and temporary exhaust duct.  This Subcontractor shall 
provide stairs from the main floor to the 1st and 2nd floors connected to staging platforms 
at each entry along the exterior of the building on both the north and south elevations to 
access the various phases.  These openings will receive deliveries, act as a means of 
egress for contractors, and act as a means of removing debris.  This Subcontractor shall 
provide a removable railing at each location in the event the door is removed which shall 
meet the safety requirements. Additionally, this Subcontractor shall construct (2) loading 
docks; (1) in the north and (1) in the south parking lots (south dock to be relocated (3) 
times).  Both loading docks shall ramp up from the sidewalk over the planters and rest 
between 2 dumpsters and act as a loading dock for deliveries.  This Subcontractor shall 
provide trash chutes from the 1st and 2nd floors exiting the building towards the 
dumpsters.  These chutes shall be supported by fire rated 2x4’s over existing sidewalks- 
that do not interfere with pedestrian traffic.  An additional trash chute shall be installed in 
the Lobby which serves both the 1st and 2nd floors dumping into small dumpster on the 
lobby main level.  (Refer to Phasing Logistics plan).  
This Subcontractor shall provide and install (10) temporary doors separating construction 
areas at various phases.  This Subcontractor shall provide (4) access doors at removed 
windows serving 2 courtyards.  This Subcontractor shall provide a small ramp at each 
window opening for disposal purposes over existing frames.  This Subcontractor to 
protect existing frames at disposal areas. This Subcontractor shall remove these materials 
when the permanent materials/systems are ready for installation.  

 
15) Temporary Interior Railings and Disposal: 
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This Subcontractor shall install safety rated railings in the lobby on the 1st and 2nd floors 
as well as the old and new bridge immediately following the demolition of existing 
railings and/or walls.  This subcontractor shall provide a small dumpster/buggies and a 
trash chute from both the 1st and 2nd floors that will collect on the main floor within the 
lobby.  Debris can only be removed after 6 pm. Monday through Friday. (Budget people 
to work 2pm-10pm) shift to clean and remove debris from within the building). 
 

16) Temporary Field Offices: 
 
The CM shall install (1) doublewide trailer (36’x60’) with interior functioning bathroom 
and (6) offices and (1) kitchenette (countertop, 2 drawers, 2 cabinets) which shall serve as 
FUSCO field offices. The CM shall install (1) 16’x76’ trailer with (5) offices inside to 
house; Mechanical, Plumbing, General Trades, Electrical and 1 lockable office space for 
hardware offices on site.  

 
17) Temporary Walls during Construction: 

 
a. This Subcontractor to build & remove upon request 4000 lineal feet of temporary 

walls (floor to decking) to create a rated separation between occupied areas and 
areas of construction.  This Subcontractor to install plastic zip walls first, then 
build temporary rated (as applicable) walls within plastic area, once temporary 
walls are constructed, plastic to be removed.   

b. This Subcontractor to include a rated temporary door to/from each phased area.  
All entrances from occupied areas into construction areas will require an 
antechamber be constructed.  This antechamber must be rated and also have a 
door.   

c. The space must maintain negative pressure at all times.  This Subcontractor to 
purchase and install (1) “ball –in-the-wall pressure monitor for each area under 
construction at the entrance to these areas”.  This is a requirement of the ICRA 
process.  This device will be built within the temporary walls constructed. 

d. Install door within removable wall at main entry for pedestrian and material 
access. 

 
18) Ceiling Removal for Above Ceiling MEP New Work: 

 
This Subcontractor to remove, reinstall and dispose of up to 2000 square feet of gypsum 
ceiling located throughout occupied areas within the building not shown on the 
documents.   

 
19) Temporary Heating and Cooling: 

                              
The patching of holes in partitions made as required for Temporary Heating and Cooling 
is to be patched by the General Trades Contractor for drywall and the Masonry 
Contractor for masonry. 
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20) Temporary Power Holes: 
 

The patching of holes in partitions left by temporary power and or temporary lighting is to 
be done by the General Trades Contractor for drywall and the Masonry Contractor for 
masonry. 
                                

21) Fire stopping: 
 

1. This Subcontractor is responsible for securing rated wood over penetrations made 
in floors by others until opening is fire stopped. 

2. This Subcontractor owns fire stopping the tops of rated drywall walls.  
Penetrations are by others. 

 
22) Insulation/Expansion: 

 
  This Subcontractor shall furnish and install any insulation and expansion assemblies that 

are shown within the Contract Documents for their Scope of Work. 
 

23) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE including 10% Minority  

 
24) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

25) As-built Documentation: 
 
Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built notes 
and documentation to the Construction Manager when requested throughout the project.  
If the Construction Manager, at their sole discretion, deems the data to be insufficient or 
out of date to the point that obtaining accurate data has become increasingly difficult, the 
Construction Manager will give this Subcontractor one week to make current their as-
built data, otherwise the Construction Manager will take necessary measures to quickly 
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obtain accurate data and all expenses will be taken from this Subcontractor’s contract 
price.   

 
 

26) Safety: 
 

a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 
and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

d. This Subcontractor is responsible for purchasing, installing and maintaining fire 
extinguishers within the areas of construction.  (1) Fire Extinguisher shall cover 
50 square feet or a minimum of (1) fire extinguisher per phase per department.  
Each station shall clearly identify fire extinguisher.  A $200 back charge will be 
issued for each expired or empty fire extinguisher per walkthrough found on site 
meant to be active. 

e. This Subcontractor is responsible for providing and maintaining (8) first aid 
stations. (1) Eye wash station per 50’ is required throughout the project. 

f. This Subcontractor is responsible for installing, maintaining and removing 1500 
lineal feet of 6’ high removable temporary fencing.   

g. This Subcontractor is responsible for installing and maintaining temporary 
handrails in existing stairwells under construction. 

h. This Subcontractor shall provide an air horn in each construction area in case of 
an emergency and (1) air horn for each field office trailer. 

i. This Subcontractor to protect any abandoned opening that occurs in an elevated 
floor slab as a result of ductwork, conduit, piping being removed.  This 
Subcontractor shall temporarily cover said opening to meet OSHA requirements 
and dispose of said protection once penetration is permanently addressed. 

  
27) Cleaning: 

 
This Subcontractor shall provide dedicated full time person(s) to sweep areas of 
construction, remove debris to the dumpsters, and empty garbage containers 
throughout the project including field office trailers.  This Subcontractor to 
provide multiple garbage bins inside and outside to handle the amount of debris 
generated.  Provide rolling carts and trash bins that can handle long distances.  
Any garbage container leaving the building must be covered.  This Subcontractor 
shall provide and maintain sticky mats at each construction entrance throughout 
the project. 
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This Subcontractor is to maintain a clean and safe work area. Housekeeping is 
a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 

 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.  . 
 

28) Crane & Hoist Equipment: 
 
The Steel Subcontractor is responsible for providing a crane and an operator that will 
boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud framing, 
GFRC panels, and the removal of existing roofing, planters, roof ballast and debris as 
well as weekly management of the sanican to/from the roof.  Additionally the Steel 
Subcontractor shall boom materials to/from the 1st and 2nd floors via a removed window 
on each floor per the request by the Construction Manager.  The Steel Subcontractor shall 
provide the crane and operator M-F and Saturdays (7am-3:30 pm) for a period of 16 
weeks (once crane is certified for use).   
 
The crane costs shall include (2) mobilizations. 

 
29) Portable Toilets for Construction: 

 
This Subcontractor to provide and maintain portable toilets during the entire project.  All 
portable toilets shall be cleaned twice per week and shall come equipped with hand 
sanitizer.  An additional portable toilet shall be boomed to/from the roof one time per 
week during the weeks that a crane is on site.  Kindly provide (1) lockable portable toilet 
for women.  Both the women’s and roofing portable toilet shall not be included within the 
numbers for establishing the number of portable toilets by person. 

 
Cleaning of portable toilets must be M-S before 7am or after 6pm. 

 
30) Traffic & Pedestrian Safety: 

 
If detouring traffic is required to complete any portion of this Subcontractor’s work, then 
all costs associated with detouring, such as flagmen, police detail, signage, etc., shall be 
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included by this Subcontractor and performed in accordance with all applicable rules and 
regulations of the governing authorities. 
 
 
 
 

31) Signage: 
  
This Subcontractor to provide temporary signage for each area under construction.  (10) 
Signs shall identify “construction area” and (10) signs shall identify “exit”. 

 
32) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
33) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
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materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a. Furnish and install protection (or remove and store) serving wall mural in Room CM245. 
See AD-1.1.2B.  Reinstall mural if stored per CM direction. 

b. Provide existing doors, walls and floors; protection (hard surface with taped joints not 
plastic) in common areas and maintain through completion of phases of construction. 
Upon completion of these phases it will be the responsibility of this contractor to remove 
and keep as necessary this protection. 

c. This Subcontractor will install fixed windows provided by the Glass & Aluminum 
Contractor for installation in drywall partitions. See elevations 3 & 4/A7.30.  Also see the 
new interior windows located along Corridor C1156. 

d. Furnish and install the insulated closure from the roof deck to the underside of the roof 
top air handler enclosure.  

e. Furnish and install the light gage metal framing joists 8SW16 shown at the shaft and duct 
cover roofing. See Drawings S-1.1.5B, 1.1.5D, 1.1.6B and 1.1.6D. 

f. This Subcontractor shall include the metal studs, 5/8” sheathing, air and vapor barrier and 
spray fireproofing required at the Courtyard shafts. See Details 2, 6, 7 &8/A2.04. 

g. Furnish and install the studs, plywood sheathing, wood blocking and insulation a shown 
on Details 4, 5, 6 & 10/A2.06 

h. Furnish and install fire retardant blocking required at rated walls and for electrical panels. 
i. Furnish and install the metal stud beam infill at the bridge railing. See Detail 4/A7.6.3 
j. Furnish and install the complete box ceiling at the registration desks. See Detail 1 & 

3/A7.7.2 
k. Furnish and install all types of wall protection per sheet A7.9.0. 
l. Furnish and install all expansion and seismic joints in gypsum walls. 
m. This Subcontractor to install door frames in masonry and gypsum wall assemblies. 
n. Protect existing dental chairs shown to remain per AD 1.1.2D. 
o. Protect mechanical grilles shown to remain per AD 1.1.4B. 
p. Provide metal blank out covers at light fixtures per AD 8.0.4. 
q. Protect CM152 furnishings to remain per AD 1.1.2D. 
r. Remove existing display cases and turnover to client per AD 1.1.2C. 
s. Protect all existing to remain induction units per AD 1.1.2C. 
t. Per CS1.01- maintain and protect existing columns at the main entrance. 
u. Relocate stored material to a location on site per AD-1.1.0D. 
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v. Any OFCI furniture, appliances, equipment shall be installed by this Subcontractor. 
w. Toilet Compartment Subcontractor to provide layout for all backing and blocking. Toilet 

Compartment Subcontractor to provide backing plates for toilet partitions and accessories 
to the General Trades Subcontractor in a timely manner so this is built into the wall. 

x. Plywood per detail 4 on drawing A2.09.  
y. Painter shall paint one coat prior to ceiling grid installation.  Painter only applies 2nd coat 

onto wall/surface after General Trades Subcontractor signs wall off.  Once painter paints 
wall/surface, the Painter owns all touchups moving forward. 

z. New Exterior Suspended cement plaster soffits, R-38 insulation, air barrier and 
suspension system per details 8&9;A2.0.8. 

aa. Repair plaster in stairs. See allowances.  
bb. Install floor plate furnished by others shown on S6.0 at half height walls. 
cc. Insulation on the back of the precast foam insulation which is exposed during 

construction shall receive a spray coat of thermal insulation (Section 072180). See 
Reflected Ceiling Plans for extent of this work. 

dd. The final design of the duct bank conduit/enclosure and path from the Tower to Building 
C has not been finalized. Information will be forthcoming in an addendum. 

ee. Details 10&11 on drawing S5.0 identify 10 and 16 ga. Track. This is in the General 
Trades scope of work. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Plywood blocking at top of parapet. See Detail 6/A2.0.6. 
5) Wood blocking at aluminum fascia. See Detail 6/A2.0.7. 
6) Wood blocking at expansion joint. See Detail 7/A2.0.9. 
7) Plywood sheathing at parapet wall and coping. See Detail 4/A2.0.9. 
8) Bent Aluminum closure plates at Details 1 & 3/A2.0.9. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 

1. Construct ½ wall using detail 6/A7.1.1 in place of glass ½ walls as shown throughout 
documents.  Refer to details 10 & 11/S6.0 for 10ga. Track and 16ga track within walls.  
This Subcontractor to provide and install light gage materials. Steel plate furnished by 
others to be installed by this Contractor. 

 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 

1. Provide unit price for removal and disposal then installation, taping, sanding of gypsum 
ceilings. 
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ALLOWANCES 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 

1. This Subcontractor to remove and dispose of 2000 square feet of gypsum ceiling not 
shown on the documents.  Carry and identify an allowance for this value. 

2. This Subcontractor to install, tape and sand 2000 square feet of gypsum ceiling 
(removed) but not shown on the contract documents.  Carry and identify an allowance for 
this value. 

3. This Subcontractor to carry an allowance of 4000 sf of plaster scraping and skim coat 
repair for work in the stairwells. 

4. This Subcontractor to provide an allowance for 300 operator hours with 1200 laborer 
hours with 300 LULL equipment hours and fuel for receiving dental chairs (multi 
phases). 

 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #7  

 
Roofing and Sheet Metal 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Roofing & Sheet Metal as described in the Contract Documents 
and as outlined below.  It is the intent of this Subcontractor to provide for the complete 
coordination, furnishing and installation of all work required, shown, described and specified 
under this Bid Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.    
   

SCOPE OF WORK: 
 

1) BID PACKAGE #07– Roofing & Sheet Metal:  This Subcontractor is responsible to 
expedite and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Roofing & Sheet Metal and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 
 
DIVISION 2 – EXISTING CONDITIONS 
 
024119 Selective Demolition (As Applicable) 
 
DIVISION 3- CONCRETE 
 
Xxxxx Light Weight Concrete 
 
DIVISION 6 – WOOD AND PLASTICS 
 
061000 Rough Carpentry (As Applicable) 
061650 Gypsum Sheathing (As Applicable) 

 
 DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
 
 071020 Liquid Applied Reinforced Waterproofing 
 072720 Air and Vapor Barriers (As Applicable) 
 075400 EPDM Membrane Roofing 
 076200 Sheet Metal Flashing and Trim 
 078446 Fire-Resistive Joint Systems (As Applicable) 
 079200 Joint Sealers (As Applicable) 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated October 15, 2015, Prepared by ARC/Architectural 
Resources Cambridge,P.C., 501 Boylston Street Suite 4101 Boston, Massachusetts 
and Svigals + Partners, LLP Architects 84 Orange Street, New Haven, Connecticut. 

 
 
 
  

2) Description of Work: 
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BID PACKAGE #07 – Roofing Work:  This Subcontractor is responsible to expedite 
and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Roofing Work and related work as 
described in Sections:  XXXXX Light Weight Insulating Concrete; 071020 Liquid 
Applied Reinforced Waterproofing; 074113 Metal Roof Panels; 075400 EPDM 
Membrane Roofing;  076200 Sheet Metal Flashing and Trim, the Specifications, 
Drawings, Site Logistics Plans and herein.  The Scope of Work shall include, but not be 
limited to, the General Conditions, all Volume One and Division One Specification 
Sections and all of the Work of this Bid Package in the following Specification Section(s) 
and those related Specification Sections, as shown and indicated on the Contract 
Documents, and as shown and as further described herein: 

 
a. The following requirements are in addition to those contained within the contract 

drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

                             
Walkways; Roof Expansion Joints; Fasteners and Plates; Wall Flashing and Trim; 
Metal Copings; Membrane Flashing; Parapet Flashing; Roof Accessories; Pipe 
Flashings; Sealants; Cant Strips and Accessories; Exterior Cover board on Roofing 
Insulation; Cover board on Metal Deck (if required); Metal Fascia; Metal Trims and 
Flashings; Coordination of Roof Drains; Flashing of all M/E/P/FP Roof Penetrations;  
All required Removal of existing roofing system; Temporary roofing as required; 
Removal and new Light Weight Insulated Concrete, Expansion Control Materials; 
Membrane Weather Barrier; Coordination with project schedule and other trades; 
Submittals, Samples, Mockups, Product Data and etc. 
 

3) Phasing:  
 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
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4) Sealants and Caulking: 
 
This Subcontractor shall furnish and install all sealants and caulking, including fire 
stopping, as required to complete his or her scope of work. 
 

5) Miscellaneous Rough Carpentry and Sheathing: 
 

This Subcontractor shall furnish and install ALL wood blocking and sheathing that is 
integral with his/her scope of work or as required to provide a complete roofing system, 
included but not limited to vertical sheathing at parapets, vertical sheathing at roof curbs, 
blocking at top of parapets, blocking below copings and gravel stops.  

 
6) Roofing Insulation: 

 
a. This Subcontractor shall furnish and install all insulation associated with the 

Roofing Systems.  
b. This Subcontractor shall provide cover board on roofing insulation as noted on the 

Contract Documents. 
 

7)  Roofing Coordination: 
 

a. This Subcontractor shall coordinate the installation of the roofing with the 
Construction Manager, Window Contractor, General Trades Contractor, Steel 
Contractor, Masonry Contractor, Mechanical and Electrical Contractors, and 
Demolition Contractor to allow for the proper sequence of the work. 

b. This Subcontractor shall provide unlimited return visits to the site to patch the 
new roofing system as required after installation of Electrical, Mechanical and 
Plumbing conduits, piping, and equipment by the MEP Contractors.   

c. This roofing coordination responsibility shall be ongoing for the duration of the 
project. 

d. This Subcontractor shall make provisions to maintain the water tightness of the 
roof at mechanical curbs installed for packaged rooftop mechanical unit, in 
advance of the delivery and during the installation of the rooftop units. 

 
8) Pre-installation Inspection: 

 
The General Foreman or Superintendent for the Roofing Contractor must visit the site     
and inspect all areas of the roof.  They must verify that all curbs, penetrations, wood 
blocking, etc. are correct and acceptable prior to commencement of roof installation. 
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9) Temporary Roofing: 
 
This Subcontractor shall provide, maintain and eventually remove any temporary roofing 
required to complete its scope of work and any other trades scope of work at the 
Roof.  The Roofing Contractor shall be solely responsible for any and all water 
infiltration from the roof during the roofing (Permanent Roofing) process. 
 
The Roofing Contractor shall provide draping of the roof in a temporary manner for a 
watertight condition while others complete work including but not limited to over tops of 
exterior walls, parapets, curbs and temporary flashings up vertical surfaces requiring 
coordination with other trades. This includes wrapping the roofing system down the side 
of all perimeters, fascia’s, any roof edge, openings, up any walls/exp. joints, permanent 
curbs, temporary curbs, roof system connections to half of the roof drains, etc. Once the 
roof system is made watertight (via temporary layer), the Roofing Trade Contractor shall 
demobilize and wait until all, but not limited to, roof ductwork monitors, equipment, 
hatches, curbs, skylights, remaining roof drains, all Plumbing-HVAC-Electrical 
penetrations, etc.,  are completed. Once the Construction Manager determines that the 
final roof system including removal and replacement of any temporary roofing work is 
ready to take place, the Construction Manager will notify the Roofing Trade Contractor 
to have a manufacturer written inspection (all inspections, warrantees and guarantees are 
included in this proposal) depicting the condition of the roofing system and any areas that 
need to be fixed due to damage from the above noted work. The report shall be submitted 
to the Construction Manager within five days. Once the above has taken place the 
Construction Manager will formally notify this Contractor that the permanent roof can be 
applied. Permanent roofing shall start within one week of Construction Manager’s notice. 
All corrective work shall be corrected per manufacturer recommendations at no 
additional cost. 
 
This Subcontractor will be required to make any and all mobilizations in order to meet 
the project schedule. No additional compensation will be issued for any and all 
mobilizations. 

 
10) Cleaning and Preparation: 

 
This Subcontractor shall clean, sweep, vacuum, and prep the substrate/decking to the 
satisfaction of the Construction Manager and the Roofing Manufacturer’s Representative 
prior to installation.  This includes removal of any adhesive or other materials associated 
with temporary roofing. 
 

11) Roof Top Equipment Curbs: 
 
This Subcontractor shall furnish and install all roof flashing as indicated to complete the 
installation for Roof Top Equipment Curbs.  The Roofing Contractor shall furnish and 
install all required flashings as it pertains to the installation of the roof system and roof 
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curbs. The Roofing Contractor will furnish and install any field-fabricated pressure 
treated wood curb assemblies where specified on the Contract Documents. 

 
12) Roof Drains, Vents and other through Roof Penetrations: 

 
This Subcontractor shall furnish and install all flashing and other materials required to 
seal all roof drains, vents, curbs, steel dunnage, steel stub columns, roof screens, roof 
ladders, and ALL other Roof Penetrations, included, but not limited to “witch hats”, pitch 
boxes, boot flashing, etc. as per the roofing manufacturer’s standards and requirements.  
This Subcontractor shall coordinate roof drain installations with the Plumbing Contractor. 
 

13) Expansion Joints: 
 
This Subcontractor shall furnish and install all Expansion Joints associated with the 
Roofing systems including contiguous non wood blocking, fire stopping, flashings, 
compressible insulation/fill, fire mold silicone sealant strips and closure pieces as shown 
on the Contract Documents. 
 

14) Sheet Metal and Fabric Flashings: 
 
This Subcontractor shall furnish and install all Sheet Metal Flashings, Metal Copings, 
Trim and Roof Accessories as described in the Contract Documents and furnish all 
exposed Metal through Wall Flashings, including metal reglets for installation by the 
Mason Contactor.   

a. Any concealed and exposed flashings and any metal flashing requiring a 
fabricated bend shall be supplied by the Roofing Contractor and installed by the 
Masonry Contractor at Cavity Walls, Unit Masonry Steel Lintels, Relieving Angle 
and other areas in contact with Masonry as indicated on the Contract Documents.  

b. This Subcontractor shall furnish and install all Metal Caps, Metal Fascia’s and/or 
Metal Flashings, Counter Flashings, Copings, Metal Gravel Stops and other Sheet 
Metal systems contiguous with the Roofing system.   

c. The Windows, Glazing and Storefronts Contractor shall furnish and install all 
Flashings and Sheet Metal that is contiguous with his or her work; such as but not 
limited to: Flashings required to be installed prior to window or panel 
installations.  The Roofing Contractor shall flash-in any of these members that are 
integrated into the roofing system. 

d. This Subcontractor shall supply to the Masonry Contractor all flashings and 
reglets and accessories into masonry necessary to accept Roofing Contractor’s cap 
flashing that goes over Roofing Contractor’s termination bar.  This Subcontractor 
shall supply the receiver (reglet) to the Masonry Contractor. 

e. This Subcontractor shall supply to the Window Contractor all flashings and 
reglets and accessories into Window System and necessary to accept Roofing 
Contractor’s cap flashing that goes over Roofing Contractor’s termination bar. 
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The Roofing Contractor shall supply the receiver (reglet) to the Window 
Contractor. 

 
15) Roof Installation: 

 
The Roofing Contractor’s manufacturer’s representative for the roofing system shall 
certify in writing, along with applicator’s acceptance that the substrate to receive their 
system is acceptable and approved. It is understood that this manufacturer’s 
representative will be required to visit the jobsite on a periodic basis during the 
installation operations to verify conformance of the application and shall issue site visit 
reports to the installer and directly to the Construction Manager for each trip 
acknowledging same. 
 
The Roofing Contractor will install and flash all roof curbs which are furnished by the 
MEP Contractors, with exception of the Roof Air Handling Unit curbs which will be 
installed by the HVAC Contractor and flashed by the Roofing Contractor.  Perimeter 
insulation (and support of the same) around roof curbs shall be provided by the Roofing 
Contractor. 
 
The Roofing Contractor shall provide the spray foam insulation and flash in roof at steel 
dunnage supports in accordance with the manufacturer’s requirements. 

 
The Roofing Contractor shall provide all roof hatches (including non-penetrating rail 
systems) as noted on the Contract Documents.  Hatch curbs shall be fabricated to 
compensate for sloped roof lines specific to their locations.  The Roofing Contractor shall 
insure the exact location of roof hatch openings are reviewed with the Architect and the 
Miscellaneous Metals Contractor who is providing the ships ladders. 
 
The Roofing Contractor shall provide the waterproofing and/or vapor/air barrier where 
indicated, including but not limited to, the high parapet walls.  
 
The Roofing Contractor shall provide lightweight concrete at areas where this material 
was removed for installation of steel and/or shaft construction as shown on the 
documents.  Replacement is not required within the rooftop shaft enclosure. 

 
16)  Crane & Hoist Equipment: 

 
a. The Steel Subcontractor is responsible for providing a crane and an operator that will 

boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud framing, 
GFRC panels, and the removal of existing roofing, planters, roof ballast and debris as 
well as weekly management of the sanican to/from the roof.  Additionally the Steel 
Subcontractor shall boom materials to/from the 1st and 2nd floors via a removed window 
on each floor per the request by the Construction Manager. The Steel Subcontractor shall 
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provide the crane and operator M-F and Saturdays (7am-3:30 pm) for a period of 16 
weeks (once crane is certified for use).   
        

a. Subcontractors that do not boom materials to/from the building while a crane 
(provided by the Steel Subcontractor) is on site will be responsible for all costs 
associated with their own hoisting.  These costs will not be reimbursed by the client. 

 
17)     Temporary Heat, Snow, Ice and Water Removal: 
 

a. This Subcontractor shall be responsible for all snow, ice and water removal from 
the roof and roof deck and staging provided by the Roofing Contractor before, 
during and after the installation of the roof (until the final roof is complete and 
accepted) and as directed by the Construction Manager.  

b. This Subcontractor is responsible for temporary heat for their work should the 
schedule not be met prior to the winter months (December-March). 

 
18) Down Spouts: 

 
The Roofing Contractor shall provide all materials/labor related to down spout nozzles 
and cast iron boots. 
 

19) Metal Deck Penetrations: 
 
The Roofing Contractor shall include all cutting and removing of metal deck for the 
Mechanical, Electrical and Plumbing Contractor’s Scope of Work installations as noted 
on the Contract Documents.  

 
20) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work.   
 
21) As-built Documentation: 

 
Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built notes 
and documentation to the Construction Manager when requested throughout the project.  
If the Construction Manager, at their sole discretion, deems the data to be insufficient or 
out of date to the point that obtaining accurate data has become increasingly difficult, the 
Construction Manager will give this Subcontractor one week to make current their as-
built data, otherwise the Construction Manager will take necessary measures to quickly 
obtain accurate data and all expenses will be taken from this Subcontractor’s contract 
price.   
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22)     Traffic & Pedestrian Safety: 
 
If detouring traffic is required to complete any portion of this Subcontractor’s work, then 
all costs associated with detouring, such as flagmen, police detail, signage, etc., shall be 
included by this Subcontractor and performed in accordance with all applicable rules and 
regulations of the governing authorities.   

 
23) Removal and Disposal: 

 
a. This Subcontractor shall remove and dispose of existing roofing and unnecessary stone 

ballast as require to install the new rooftop units, mechanical shafts and doghouses. This 
Subcontractor is responsible for saving the stone ballast required to complete the 
installation of the new roofing. 

b. This Subcontractor shall remove the light weight insulating concrete as required for 
installation of the steel dunnage and equipment supports. 

c. The Demolition Subcontractor shall remove all planters, seating and other material at the 
Courtyards including removing the existing concrete roof slabs. The Roofing Contractor 
shall remove all insulation and roofing beneath the concrete deck. This Subcontractor 
shall keep the courtyard areas water tight throughout the installation of the new roofing 
and paving system. 
 

24)    Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
25)     Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations and the 

Fusco Safety Manual and Requirements and the UCHC Environmental, Health and 
Safety (EHS) Policies, Regulations and Rules while performing the Work.  

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or F2413-11. 
c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, and 

gloves (as required) at all times when on site. 
d. The Roofing Contractor shall provide OSHA required fall arrest of prevention systems 

required to perform his or her work. At the direction of the Construction Manager this 
Contractor shall remove all roof perimeter safety cable systems and deliver to the 
Construction Manager. This Contractor shall also include patching the roof in kind at all 
locations where perimeter safety cable stanchions or supports are removed. 

e. The Roofing Contractor shall provide all OSHA approved temporary roof edge protection 
acceptable to the Construction Manager.  Provide adequate amount of sturdy stanchions 
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and counterweights with bright colored flagging strung along all perimeter edges.  The 
Roofing Contractor shall maintain and remove the roof edge protection for the duration 
of the Project.   
 

26)    Portable Toilets for Construction: 
 

The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 

                                   
27)  Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s work, then 

all costs associated with detouring, such as flagmen, police detail, signage, etc., shall be 
included by this Subcontractor and performed in accordance with all applicable rules and 
regulations of the governing authorities. 

 
28)  Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.   
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29)    Environmental Goals: 
 

Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
30) Dumpsters, Clean-up & Waster Removal: 
 

This Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily 
priority.  This Subcontractor is responsible for daily clean-up of their work and debris. If 
the Subcontractor fails to clean up, all material and debris will be cleaned up by others 
and all costs associated will be charged to the responsible Subcontractor.  Photo 
documentation will support all back charges.  In the event this Subcontractor encounters 
labor jurisdictional issues over this work, this Subcontractor agrees to make whatever 
arrangements or provisions required to complete same and has included all associated 
costs. 

ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

Any carts transporting new materials, equipment and/or debris must be covered at all 
times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet met in occupied areas cleaning behind the cart.   

CLARIFICATIONS: 
a.) Any copings that are NOT integral to a metal/composite panel system and overlap both 

sides of the parapet wall shall be furnished and installed by the roofing contractor 
inclusive of any blocking as shown or required. 

b.) The Roofing Contractor shall provide roof walking pads as noted on plans plus to and 
from entrance ways to roof and to all units and around each unit.  Walkway pads shall not 
be installed on the stone ballast.  Remove stone ballast as necessary for this installation. 
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c.) The Roofing Contractor shall provide the vertical rigid insulation and vertical sheathing 
at the roof-side of the parapets.   

d.) The Roofing Contractor shall provide all vertical sheathing and air/vapor barrier at 
parapets. Metal studs and batt insulation shall be provided by the General Trades 
Contractor. 

e.) The Roofing Contractor is responsible for cutting in all reglets required for his work. See 
Detail 7/A2.09. 

f.) Roofing Contractor is responsible for plywood sheathing and wood blocking at elevated 
roof. See Detail 8/A2.06. 

g.) Roofing Contractor shall furnish and install wood sheathing and 2 piece flashing at 
bottom of GFRC panels. See Detail 4/A2.06. 

h.) Roofing Contractor shall furnish and install SS flashing, wood blocking, and aluminum 
fascia at roof shafts. See Detail 6/A2.07. 

i.) Stone ballast is not required for the roofs of the new shafts and doghouses. 
j.) The removal of the Courtyard Concrete Decks is by the Demolition Contractor 
k.) The Roofing Contractor is responsible for the removal and disposal of the existing 

roofing and insulation at the Courtyards and Roof. 
l.) The Roofing Contractor is responsible for the replacement of the lightweight concrete 

removed at roof areas where new roofing is being installed.  
 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Metal studs and insulation at AHU enclosures and raised roof.   

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #8  

 
Glass & Aluminum and Metal Panels 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Glass & Aluminum and Metal Panels as described in the 
Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for 
the complete coordination, furnishing and installation of all work required, shown, described and 
specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   
 
SCOPE OF WORK: 

 
1) BID PACKAGE #08– Glass & Aluminum and Metal Panels:  This Subcontractor is 

responsible to expedite and pay for all necessary permits and provide all coordination, 
manufacturing, fabrication, labor, materials, tools, equipment and appurtenances of every 
kind for the complete execution to furnish and install the Glass & Aluminum and Metal 
Panels and related work as described in the Specifications, Drawings, Site Logistics 
Plans and herein.  The Scope of Work shall include, but not be limited to, the General 
Conditions, all Volume One and Division One Specification Sections and all of the Work 
of this Bid Package in the following Specification Section(s) and those related 
Specification Sections, as shown and indicated on the Contract Documents, and as shown 
and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 15, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
 
 074213 Insulated Metal Wall Panels 
 074243 Composite Metal Panels 
 076200 Sheet Metal Flashing and Trim (As Applicable) 
 078446 Fire-Resistive Joint Systems (As Applicable) 
 079200 Joint Sealers (As Applicable) 
 

DIVISION 8 – OPENINGS 
 

 081216 Interior Aluminum Frames (Glass only) 
 084233 Revolving Door Entrances 
 084413 Glazed Aluminum Curtain Walls 
 085600 Fire-Rated Windows 
 087100 Door Hardware (In Aluminum Doors) 
 088000 Glazing 
  

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections  074213 Insulated Metal Wall 
Panels, 074243 Composite Metal  Panels, 084233 Revolving Door Entrances, 
084413 Glazed Aluminum Curtain Walls, 085600 Fire Rated Windows and 
088000 Glazing and as indicated in the full set of Contract Documents unless 
noted otherwise below.  This Subcontractor shall reference all Contract 
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Documents as they relate to their Work and as necessary to coordinate with other 
trades.  This Subcontractor shall provide complete systems and include ALL 
associated work referenced in the applicable and related specifications and per the 
notes on the drawings with no exceptions, including but not limited to Submittals, 
Shop Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
All Aluminum Frames (except interior knock down); All Storefronts and 
Accessories; Glazed Aluminum Curtain Wall Accessories; Aluminum Windows; 
Aluminum Trim; Steel Reinforcing as required; All Glazing; Fire-Rated Glazing; 
Fasteners and Accessories; Metal and Composite Wall Panel; All Hardware 
associated with this Scope of Work; Aluminum Thresholds/Saddles/Sills/Closures 
at Aluminum Entrances; Fire stopping and Safing; Flashings; Aluminum Closure 
Pieces; Thermal and Spray Insulation within its Scope of Work; Caulking 
(interior and exterior); Expansion Control Materials;  Membrane Weather Barrier.  

 
3)  Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
 

4) Fire stopping and Fire Safing: 
 

This Subcontractor shall furnish and install Fire stopping and Fire Safing as required to 
complete this Scope of work and as indicated in the Contract Documents to provide 
complete systems.  Patching of spray fireproofing reinforcing clips for installation of his 
work shall be by this Subcontractor. 
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5) Shimming: 
 
 This Subcontractor shall coordinate the shimming to assure proper installation.  All 

shimming related to the Work, whether it is wood, plastic or any other material is to be 
furnished and installed by this Subcontractor. 

 
6) Window and Storefront Blocking: 
 

a. This Subcontractor shall coordinate the Blocking requirements for its Work with 
the General Trades Contractor. 

b. Any Blocking indicated on the Contract Documents or as required by the 
manufacturer and/or this Subcontractor for its Work shall be furnished and 
installed by the General Trades Contractor. 

c. The blocking coordination responsibility amongst this Subcontractor and General 
Trades Contractor shall be ongoing for the duration of the project. 

d. This Subcontractor shall provide all Clip Angles, Steel Angles, Furring Channels, 
Miscellaneous Metal Framing and Shims to complete the installation of the Work 
before and after the General Trades Contractor has provided coordinated 
Blocking. 

 
7) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 

a. This Subcontractor shall provide the appropriate Backer Rod, Joint 
Sealant/Caulking at both sides of all exterior and interior Windows, Curtain 
Walls, Entrances, Metal and Composite Panels and others surfaces contiguous to 
their Scope of Work, and as described and noted on the Contract Documents. 

b. The Intent of this Joint Sealant/Caulking Scope of Work is for this Contractor to 
provide a complete and weather tight system in all respects. 

c. In addition to above, this Subcontractor shall include but is not limited to caulking 
between metal to metal, metal to masonry, panel to panel, metal/aluminum to 
drywall at window/curtain wall/storefront to drywall.  

 
8) Window Flashing and Sheet Metal: 
 
  This Subcontractor shall furnish and install all Flashings and Sheet Metal that is 

contiguous with its Work; such as but not limited to: Flashings required to be installed 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Glass & Aluminum and Metal Panels 

  
 
Page 6 of 13 000940.08 
 

 

after roofing work and prior to Window or Panel installations; Prefinished Aluminum 
Flashing at transitions and the like. 

 
a. Prefinished Aluminum Flashings, Counter Flashings, Sill Closure Pieces and 

other Sheet Metal contiguous with the Window/Panel systems shall be provided 
by this Contractor. 

 
8) Sheet Metal and Fabric Flashings: 

 
The Window Subcontractor shall furnish and install all Sheet Metal Flashings, Trim and 
Panels Accessories as described in the Contract Documents.   

a. The Window Subcontractor shall furnish and install all Prefinished Metal Caps, 
Fascia’s, Flashings, and/or Prefinished Aluminum Flashings, Counter Flashings, 
Copings, headers, sills and other Sheet Metal systems contiguous with the 
Window and/or Panel systems.  

b. The Windows, Glazing and Storefronts Subcontractor shall furnish and install all 
Flashings and Sheet Metal that is contiguous with his or her work; such as but not 
limited to: Flashings required to be installed prior to window or Panel 
installations. The Roofing Contractor shall flash-in any of these members that are 
integrated into the roofing system. 

c. The Roofing Contractor shall supply to the Masonry Contractor all flashings and 
reglets and accessories into masonry necessary to accept Roofing Contractor’s cap 
flashing that goes over Roofing Contractor’s termination bar.  The Roofing 
Contractor shall supply the receiver (reglet) to the Masonry Contractor. 

d. The Roofing Contractor shall supply to the Window Contractor all flashings and 
reglets and accessories into Window System and necessary to accept Roofing 
Contractor’s cap flashing that goes over Roofing Contractor’s termination bar. 
The Roofing Contractor shall supply the receiver (reglet) to the Window 
Contractor. 

e. All metal drip flashings shall be furnished by the Roofing Contractor and/or the 
Window Contractor and installed by the Masonry Contractor. 

    
9) Saddles, Thresholds, Closers and Sills: 

 
This Subcontractor shall provide all saddles, thresholds, closures and sills that are a 
component of their assembly.  Provide extended thresholds as required in areas where the 
gap between two surfaces are such that a standard/specified threshold will not span.  

 
10) Anchorage: 
 

a. This Subcontractor shall furnish and install all appropriate anchorage systems for his 
or her Scope of Work engineered by a licensed State of CT PE. 
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b. This Subcontractor shall furnish and install any additional structural members 
necessary for the installation of all items in this bid package that are not shown on the 
contract documents.  

 
c. This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is 
industry standard to this work, etc.) as required, whether or not shown on Contract 
Documents, to properly erect and install complete watertight and structurally sound 
systems associated with this Work. 

 
11) Glass and Glazing: 
 

a. This Subcontractor shall furnish and install all Glass and Glazing of all types 
indicated is the Contract Documents, including but not limited to, Hollow Metal 
Doors, Sidelights, Borrowed Lights and Unframed Mirrors in addition to the Metal 
Windows, Sidelites, Transoms, Glazing of Interior Aluminum Frames, Wall Panels, 
Curtain wall and Aluminum Entrances.  The only exception is the glass within the 
architectural millwork will be provided by the Millwork Contractor. 

 
b. This Subcontractor shall provide all safety laminate and fire rated glass shown on the 

Contract Documents. 
 

c. This Subcontractor shall provide and/or remove all plastic film as shown on the 
Contract Documents. Include film on glass located within the Millwork. 

 
d. This Subcontractor shall clean only the exterior glass removed and reinstalled. Allow 

for 20 locations. 
  
12) Finish Hardware: 
 
   This Subcontractor shall provide all Finish Hardware required for their Scope of Work.  
 

For clarification, if called for this Subcontractor shall also provide factory electrified 
hardware for their Scope or Work including but not limited to electric locks, electric 
strikes, transformers and any and all necessary accessories as noted on the Contract 
Documents, including but not limited to all necessary prep work for security, technology, 
operators, etc., for this bid package and any other bid package.  
 
The Electrical Trade Contractor shall provide to the General Trades and Window & Curtain 
wall Trade Contractors complete information, layout requirements and templates or actual 
samples of the door contacts as it relates to the Security System.  The General Trades and 
Window & Curtain wall Trade Contractors shall receive this information and have all doors 
and frames factory prepared in order to receive this material.  The installation of the actual 
door contact, low voltage or power wiring shall be provided by the Electrical Contractor. 
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13) Insulation: 
 
 This Subcontractor shall furnish and install all Insulation, thermal and spray insulation 

including as noted on the Contract Drawings associated with the Aluminum Doors, 
Windows, Storefront, Curtain wall, Metal Wall Panels/Soffits. 

 
14) Aluminum Closure Pieces, Break metal and Miscellaneous Items: 
 
 This Subcontractor shall provide all Caulking, Channels, Closure Pieces, End Caps, Filler 

Pieces;  Break metal, Anchors, Angle Clips, Sills, and Soffits associated with their Work 
as specified by the Contract Documents that anchor their Work to Structural Steel or 
other contiguous substrate.. 

  
15) Weather-stripping: 
 
 This Subcontractor shall provide all weathers tipping related to their Scope of Work.  
 
16) Keying: 
 
 This Subcontractor shall key all hardware for their Work and shall be coordinated with 

the building keying master system.  Turnover of Keys shall be in strict accordance with 
the Contract Documents and the Owner Keying requirements. 

 
17) Temporary Exterior Opening Enclosures Removal and Disposal: 
 
a. One temporary enclosure is required by the General Trades Subcontractor at the main 

entrance. This Subcontractor shall remove the existing glass and aluminum frame to 
create a temporary entrance. This Subcontractor shall glaze the new pair of doors at the 
new temporary entrance. This Subcontractor to remove, store safely and reinstall (20) 
sections of existing exterior glass at various locations throughout the project. These 
openings will receive deliveries, act as a means of egress for contractors, and act as a 
means of removing debris.   

b. The caulk at all windows shown to be removed is expected to need abatement.  
Coordinate protection of glass when abatement sub removes caulking. 

 
18) Insulation/Expansion: 

 
  This Subcontractor shall furnish and install any insulation and expansion assemblies that 

are shown within the Contract Documents for their Scope of Work. 
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19) Mirrors: 

 
This Subcontractor shall furnish and install all unframed mirrors as shown on the contract 
documents.  

 
20) Metal Composite and Insulated Metal Wall Panels: 

 
This Subcontractor shall furnish and install all components of the Metal Composite and 
Insulated Metal Wall Panels and soffits from the sheathing out.  This shall include but not 
be limited to Z Girts, Insulation, Air Space, Metal Stud Framing at outer side of sheathing 
(if required), Waterproof membrane and/or air vapor barrier as required and shown in 
details, Finish Panel System. Where panels are placed over masonry back up this 
contractor shall furnish and install same as mentioned above.  
 

21) Copings: 
 

Coping that are integral or part of the Metal/Composite Panel system shall be furnished 
and installed by this Subcontractor. 

 
22) Waterproof Membrane: 

 
Any waterproof membrane shown behind Metal/Composite panels, coping, soffits, etc.  
Shall be furnished and installed by this Subcontractor. 

 
23) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
24) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

25) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
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notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
26) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
27) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
28) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  
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e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
29) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

30) Dumpsters, Clean-up & Waster Removal: 
  

a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 
a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 

b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
c. Any carts transporting new materials, equipment and/or debris must be covered at 

all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   
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31) Portable Toilets for Construction: 

The General Trades Subcontractor to provide and maintain portable toilets during the entire 
project.  All portable toilets shall be cleaned twice per week and shall come equipped with 
hand sanitizer.  An additional portable toilet shall be boomed to/from the roof one time per 
week during the weeks that a crane is on site.  This additional portable toilet shall not be 
included within the numbers for establishing the number of portable toilets. 

CLARIFICATIONS: 
a.) Include structural angles required for storefront or window system installation. 
b.) Furnish and Install Aluminum Closures and Insulation at Curtain wall. 
c.) Furnish and Install bent closure plates at Curtain wall base. See Details 1 & 3/A2.09  
d.) Furnish and Install reglets and flashing at head of Curtain wall. See Details 6 & 9/A2.09 
e.) Furnish and Install Tempered Glass end panels at Dental Treatment 
f.) Furnish and Install 2 hour glazed partitions and doors at stairwell #6. 
g.) Furnish and Install storefront and door at each Courtyard. Include removal of existing 

storefront. See details 1 & 2 /A2.0.8 
h.) Furnish and Install sliding glass doors at Dental Treatment Rooms. 
i.) Clean and/or remove existing film from windows facing the Courtyards. 
j.) Furnish and Install glass and film at Interior Aluminum Frames installed by others. 
k.) Furnish and Install Sliding Window at Reception CM219. 
l.) Furnish and Install Privacy Film at existing glass in Resident Study CM074. 
m.) Furnish and Install free standing Glass Divider Panels at Dental Waiting C1051 and 

Admin Suite C1290. 
n.) Furnish and Install Glass Film at Registration Desk dividers. 
o.) Furnish and Install closure plate per A2.0.14 detail 5. 
p.) Install spray foam insulation at typical locations where frame and substrate are by glazing 

subcontractor per detail 3 on A2.0.8 and detail 6 on A2.0.14. 
q.) Furnish and install aluminum bent plate per A7.05 detail 2. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Framed Mirrors at Toilet Rooms. 
5) Glazing at Millwork. 
6) Interior Knockdown Aluminum Frames. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 

1. Deduct Alternate: provide credit for not installing glass half height walls at Dental 
Treatment areas. 
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UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #9 

Tile Work and Travertine 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Tile Work & Travertine as described in the Contract 
Documents and as outlined below.  It is the intent of this Subcontractor to provide for the 
complete coordination, furnishing and installation of all work required, shown, described and 
specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.    
   

SCOPE OF WORK 
 

1) BID PACKAGE #09.0  – Tile Work and Travertine:  This Subcontractor is 
responsible to expedite and pay for all necessary permits and provide all coordination, 
manufacturing, fabrication, labor, materials, tools, equipment and appurtenances of every 
kind for the complete execution to furnish and install all Tile Work & Travertine and 
related work as described in the Specifications, Drawings, Site Logistics Plans and 
herein.  The Scope of Work shall include, but not be limited to, the General Conditions, 
all Volume One and Division One Specification Sections and all of the Work of this Bid 
Package in the following Specification Section(s) and those related Specification 
Sections, as shown and indicated on the Contract Documents, and as shown and as 
further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, , 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, , 
December 10, 2015 Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, , 
December 10, 2015 Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 

 
 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 
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017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
             DIVISION 2- EXISTING CONDITIONS  
             
             024119        Selective Demo (As Applicable) 
 
 DIVISION 9 - FINISHES 
 
 093000 Tiling 
 097513 Travertine 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Section 093000 Tiling, Section 097513 
Travertine and as indicated in the full set of Contract Documents unless noted 
otherwise below.  This Subcontractor shall reference all Contract Documents as 
they relate to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
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b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 
 
Ceramic Tile at Walls, Floors and Base; Porcelain Tile at Walls, Floors and Base; 
Marble/Stone Thresholds & Edge Strips;  Grout; Epoxy Grout; Reducer and/or 
Transition Strips; Setting Materials and/or Adhesives; Flash Patching/Leveling; 
Expansion Joint Materials; Mixes; Trim Pieces; All Accessories; Extra Materials; 
Protection (and removal of the same) for all flooring once installed; Travertine 
Walls, Fascia and Soffits; Travertine Steel Anchoring System at Walls and 
Soffits;  All Guarantees and Warranties; Coordination with project schedule and 
other Trades; Submittals and Samples; Product Data as described in the Contract 
Documents. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
 

4) Temporary Protection: 
 

The Tiling & Travertine Contractor shall provide and maintain (and eventually remove 
and dispose) floor protection for their work as directed by the Construction Manager until 
final cleaning.   

 
5) Preparation and Acceptance of Substrate: 

 
a. The Tiling & Travertine Contractor is responsible for all floor preparation that is 

required to bring the substrate up to compliance with manufacturer’s standards for 
the installation of materials under this Bid Package. This requirement shall also 
include, but is not limited to, any additional prep that may be required at floor 
boxes, plumbing drains, cleanouts, small cracks, small depressions/chips or other 
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floor penetrations made by other Contractors. Sweeping, cleaning, vacuuming, 
scraping, etc. of concrete floor and/or substrate prior to flooring installation.     

 
b. The Tiling and Travertine Contractor shall review the Specifications and 

Drawings, including but not limited to Cast In Place Concrete Specification and 
the General Notes on the Structural Drawings, as they relate to all flooring and 
verify that the substrates and anticipated substrate finishes are suitable and 
compatible and will not affect the installation of any flooring and base within the 
Tile Carpeting Contractor’s Scope of Work.  It is the responsibility of this 
Subcontractor to coordinate all curing and sealing compounds with the Concrete 
Contractor to verify compatibility with all flooring adhesives and installation 
methods.  This Subcontractor shall notify the Fusco Corporation of any conflicts 
or deficiencies prior to placing of any slabs.  Failure to notify the Fusco 
Corporation of any deficiencies shall be construed as acceptance of substrate 
conditions. 

 
c. This Subcontractor shall also examine and verify in writing that the concrete slab   

is in accordance with manufacturer’s requirements for level and flatness.  
 

6) Installation of Travertine Panels: 
 

a. This Subcontractor shall provide all necessary anchors and supports required to 
attach the Travertine to existing and new substrates. This includes all angle 
support back to the structure required for installation of the wall and ceiling 
panels. 

 
b. Grouting of new Travertine to match existing in color and in width. 

 
7) Cementitious Underlayment/Flash Patching/Floor Levelness: 

 
This Subcontractor shall provide all necessary Cementitious Underlayment/Flash 
Patching and Buffing to fill depressions and or imperfections in the substrate necessary 
for their work.  Additionally, this Subcontractor shall provide all necessary flash patching 
at transitions from one floor finish to the other as well as around all floor drains. Any 
chopping and infill’s required at floor drains to meet pitch requirements shall be this bid 
contractor’s responsibility. This Subcontractor is responsible to inspect the surface after 
removal of the existing finishes to insure that it is acceptable and ready for installation of 
the Tiling & Travertine. Should there be conditions where the concrete deck is 
unacceptable after the removal of the existing finishes this Subcontractor shall notify the 
Construction Manager and will in turn take whatever remedial measures are agreed upon 
with the design team.   
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8) Mechanical / Plumbing / Electrical / Communications Coordination: 
 
This Subcontractor shall coordinate devices and the like with the appropriate Contractors 
and shall flash patch to these floor penetrating items. 
 

9) Finish Schedule: 
 
All finishes shall be in accordance with the Finish Schedule, Drawings and 
Specifications, any conflicts between the above, the most restrictive, greatest quantity and 
highest quality shall prevail. 
 

10) Installation and Protection: 
 

a. This Subcontractor shall provide adequate ventilation during the performance of 
this work and shall include but not be limited to portable fans if necessary. 

 
b. This Subcontractor shall provide and maintain barriers and protection to prevent 

other Contractors from damaging finished work during and after the installation 
period.  

 
c. This Subcontractor shall include in the contract value protective measures as 

follows from wall to wall including taped seams: 
 

d. Over Ceramic & Porcelain Tile #40 Reinforced Kraft Paper (or equal)   
 

e. This Subcontractor shall remove and dispose of the Tiling Protection measures 
(including all tape and/or adhesive residue) when directed by the Construction 
Manager, at its sole discretion. 

 
f. This Subcontractor is responsible for all layout patterns for flooring work to be 

installed under this bid package and shall be reviewed by the Architect and 
Construction Manager prior to installation. 

 
11) Salvage Travertine: 

 
This Subcontractor is responsible for salvaging approximately 500 sf travertine for 
patching and tying into existing travertine at the lobby. 
 

12) Cleaning of Travertine: 
 

a. Clean new Travertine work per manufacturer’s instructions or accepted method. 
 

b. Clean all existing Travertine work throughout the Lobby Area by manufacturer’s 
accepted method. 
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13) Dumpsters, Clean-up & Waster Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily 
priority.  This Subcontractor is responsible for daily clean-up of their work and debris. If 
the Subcontractor fails to clean up, all material and debris will be cleaned up by others 
and all costs associated will be charged to the responsible Subcontractor.  Photo 
documentation will support all back charges.  In the event this Subcontractor encounters 
labor jurisdictional issues over this work, this Subcontractor agrees to make whatever 
arrangements or provisions required to complete same and has included all associated 
costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at all 
times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet met in occupied areas cleaning behind the cart.  This reduces the 
spread of bacteria. 
 

14) Portable Toilets for Construction: 
 
The General Trades Subcontractor to provide and maintain portable toilets during the entire 
project.  All portable toilets shall be cleaned twice per week and shall come equipped with hand 
sanitizer.  An additional portable toilet shall be boomed to/from the roof one time per week 
during the weeks that a crane is on site.  This additional portable toilet shall not be included 
within the numbers for establishing the number of portable toilets. 
 

15) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
16) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

17) As-built Documentation: 
 

Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
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to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
18) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
19) Traffic & Pedestrian Safety: 

 
If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
20) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 
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f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
21) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 

a.) Include floor patching/leveling over ¼” will be done on a unit price basis. 
b.) Removal of existing floor finishes is by others. 
c.) Include Steel Anchoring System as Required. See Details 1, 3, 5 & 8/A7.6.2. 
d.) Include Steel Anchoring and Fascia. See Detail 1 & 4/A7.6.3. 
e.) Include staging/lifts required for work within the lobby. 
f.) Include cleaning of existing and new Travertine throughout project. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 

1. Provide unit price for floor patching required over ¼”deep. 
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ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #9.1 

 
Resilient Flooring 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Resilient Flooring & Wall Base as described in the Contract 
Documents and as outlined below.  It is the intent of this Subcontractor to provide for the 
complete coordination, furnishing and installation of all work required, shown, described and 
specified under this Bid Package, and all related scope and services, required to complete the 
Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.    
   

SCOPE OF WORK 
 

1) BID PACKAGE #09.1– Resilient Flooring & Wall Base:  This Subcontractor is 
responsible to expedite and pay for all necessary permits and provide all coordination, 
manufacturing, fabrication, labor, materials, tools, equipment and appurtenances of every 
kind for the complete execution to furnish and install all Resilient Flooring &  
Wall Base and related work as described in the Specifications, Drawings, Site Logistics 
Plans and herein.  The Scope of Work shall include, but not be limited to, the General 
Conditions, all Volume One and Division One Specification Sections and all of the Work 
of this Bid Package in the following Specification Section(s) and those related 
Specification Sections, as shown and indicated on the Contract Documents, and as shown 
and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, , 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 9 - FINISHES 
 
 096500 Resilient Floor  
 096513 Resilient Wall Base and Accessories (As applicable) 
 096516 Resilient Sheet Flooring 
 096536 Static Control Resilient Flooring 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge, P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 096500 Resilient Floor,   
096516 Resilient Sheet Flooring, and 096536 Static-Control Resilient 
Flooring and as indicated in the full set of Contract Documents unless noted 
otherwise below.  This Subcontractor shall reference all Contract Documents as 
they relate to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
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b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Resilient Rubber Flooring; Rubber Sheet Flooring; Rubber Stair Treads; Static-
Dissipative Vinyl Sheet Flooring; Resilient Wall Base at vinyl flooring; Reducer 
and/or Transition Strips; Setting Materials and/or Adhesives; Flash 
Patching/Leveling; Expansion Joint Materials; Mixes; Trim Pieces: All 
Accessories; Extra Materials; Protection (and removal of the same) for all 
flooring once installed; All Guarantees and Warranties; Coordination with 
project schedule and other Trades; Submittals and Samples; Product Data as 
described in the Contract Documents. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   

 
4) Temporary Protection: 

 
This Subcontractor shall provide and maintain (and eventually remove and dispose) 
resilient floor protection as directed by the Construction Manager until final cleaning.   

 
5) Preparation and Acceptance of Substrate: 

 
a. The Resilient Floor Contractor is responsible for all floor preparation that is 

required to bring the substrate up to compliance with manufacturer’s standards for 
the installation of materials under this Bid Package.  This requirement shall also 
include, but is not limited to, any additional prep that may be required at floor 
boxes, plumbing drains, cleanouts, small cracks, small depressions/chips or other 
floor penetrations made by other Contractors. Sweeping, cleaning, vacuuming, 
scraping, etc. of concrete floor and/or substrate prior to flooring installation.     
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b. The Resilient Floor Contractor shall review the Specifications and Drawings, 
including but not limited to Cast In Place Concrete Specification and the General 
Notes on the Structural Drawings, as they relate to all resilient flooring and verify 
that the substrates and anticipated substrate finishes are suitable and compatible 
and will not affect the installation of any resilient flooring and base within the 
Resilient Floor Contractor’s Scope of Work.  It is the responsibility of this 
Contractor to coordinate all curing and sealing compounds with the Concrete 
Contractor to verify compatibility with all flooring adhesives and installation 
methods.  This Contractor shall notify the Fusco Corporation of any conflicts or 
deficiencies prior to placing of any slabs.  Failure to notify the Fusco 
Corporation of any deficiencies shall be construed as acceptance of substrate 
conditions. 

 
c. This Subcontractor shall also include in the Contract Value all necessary Flash 

Patching and buffing to level and to fill depressions and or imperfections in the 
substrate to which the Resilient Floor finishes are to be applied.  Additionally the 
Resilient Flooring Contractor shall provide all necessary flash patching at 
transitions from one floor finish to the other.  This also includes feathering 
between entrance mat materials. 

 
d. This Subcontractor shall examine and verify in writing that the concrete slab is 

dry according to test methods recommended by the appropriate flooring 
manufacturer.  

 
e. This Subcontractor shall also examine and verify in writing that the concrete slab 

is in accordance with manufacturer’s requirements for level and flatness when 
measured with a ten foot straight edge with a maximum deviation of 1/8”. 

 
f. This Subcontractor shall include all costs to perform testing for adhesion and 

moisture and pH levels at least 30 days prior to installation as detailed in the 
contract documents.  All data and reports shall be reported to the Construction 
Manager  

 
6) Cementitious Underlayment/Flash Patching/Floor Levelness: 

 
This Subcontractor shall provide all necessary Cementitious Underlayment/Flash 
Patching and Buffing to fill depressions and or imperfections in the substrate to which the 
Tile Carpeting finishes are to be applied.  Additionally, this Contractor shall provide all 
necessary flash patching at transitions from one floor finish to the other as well as around 
all floor drains. Any chopping and infill’s required at floor drains to meet pitch 
requirements shall be this bid contractor’s responsibility. The majority of the new carpet 
is to be installed on existing concrete slabs once the existing finish floor materials are 
removed by others. This Subcontractor is responsible to inspect the surface after removal 
of the existing finishes to insure that except for minor flash patching it is acceptable and 
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ready for installation of the Resilient Flooring. Should there be conditions where the 
concrete deck is unacceptable after the removal of the existing finishes this Subcontractor 
shall notify the Construction Manager and will in turn take whatever remedial measures 
are agreed upon with the design team.   
 

7) Mechanical / Plumbing / Electrical / Communications Coordination: 
 
This Subcontractor shall coordinate devices and the like with the appropriate Contractors 
and shall flash patch to these floor penetrating items. 
 

8) Finish Schedule: 
 
All finishes shall be in accordance with the Finish Schedule, Drawings and 
Specifications, any conflicts between the above, the most restrictive, greatest quantity and 
highest quality shall prevail. 
 

9) Saddles, Thresholds and Sills: 
 

This Subcontractor shall provide transition strips at resilient floor to concrete, whether 
called out or not. 

 
10) Installation and Protection: 

 
a. This Subcontractor shall provide adequate ventilation during the performance of 

this work and shall include but not be limited to portable fans if necessary. 
 

b. This Subcontractor shall provide and maintain barriers and protection to prevent 
other Contractors from damaging finished work during and after the installation 
period.  

 
c. This Subcontractor shall include in the contract value protective measures as 

follows from wall to wall including taped seams: 
 
Over Resilient Flooring protection shall be Masonite with taped joints (or equal) 
 
This Subcontractor shall remove and dispose of the Resilient Flooring Protection 
measures (including all tape and/or adhesive residue) when directed by the Construction 
Manager, at its sole discretion. 
 
This Subcontractor is responsible for all layout patterns for flooring work to be installed 
under this bid package and shall be reviewed by the Architect and Construction Manager 
prior to installation. 
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11) Portable Toilets for Construction: 
 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

12) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
13) Permits & Bonds: 

 
This Subcontractor to expedite and pay for all necessary permits required by all 
Authorities Having Jurisdiction to complete their Scope of Work. 
  

14) As-built Documentation: 
 

Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
15) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 
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16) Dumpsters, Clean-up & Waste Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily 
priority. During final cleaning, this Subcontractor is responsible for daily clean-up of 
their work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  In the event this Subcontractor encounters labor jurisdictional issues over 
this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to complete 
same and has included all associated costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at all 
times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet mop in occupied areas cleaning behind the cart.   

 
17) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
18) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 
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f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
19) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 

a.) Floor patching/leveling over 1/4” will be done on a unit price basis. Flash patching up to 
¼” is to be included in your Base Bid. 

b.) Flash Patching will be required to infill troughs at removed masonry walls. Allow for 
infill of these troughs for a total length of 3500 lf by up to 1” deep. 

c.) Removal of existing floor finishes is by others. 
d.) Work in areas where the building will essentially remain occupied should be priced as 

nighttime or shift work.   
 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Carpet and Carpet Base. 
5) Carpet Transition Strips. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
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UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 

1. Provide unit price for flash patching over ¼” deep. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #9.2 

 
Tile Carpet 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Carpet & Wall Base as described in the Contract Documents 
and as outlined below.  It is the intent of this Subcontractor to provide for the complete 
coordination, furnishing and installation of all work required, shown, described and specified 
under this Bid Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #09.2  – Carpet & Wall Base:  This Subcontractor is responsible to 
expedite and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Carpet &  
Wall Base and related work as described in the Specifications, Drawings, Site Logistics 
Plans and herein.  The Scope of Work shall include, but not be limited to, the General 
Conditions, all Volume One and Division One Specification Sections and all of the Work 
of this Bid Package in the following Specification Section(s) and those related 
Specification Sections, as shown and indicated on the Contract Documents, and as shown 
and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, , 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 

 
 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 
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017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 9 - FINISHES 
 
 096513 Resilient Wall Base and Accessories (As applicable) 
 096813 Tile Carpeting 

 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification 096813 Tile Carpeting and as indicated 
in the full set of Contract Documents unless noted otherwise below.  This 
Subcontractor shall reference all Contract Documents as they relate to their Work 
and as necessary to coordinate with other trades.  This Subcontractor shall provide 
complete systems and include ALL associated work referenced in the applicable 
and related specifications and per the notes on the drawings with no exceptions, 
including but not limited to Submittals, Shop Drawings, Samples, Mockups, 
Certifications, Qualifications, Engineering Services, Testing, Commissioning, 
Inspections, Laboratory Work, Reports, As-builts, Warranties, etc.  All Work is 
considered as furnish and install unless noted otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Thresholds & Edge Strips Matching Transition Strips; Resilient Wall Base at 
carpet areas; Carpet; Floor Mats; Walk Off/Floor Mats and Frames;  Setting 
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Materials and/or Adhesives; Flash Patching/Leveling; Expansion Joint Materials; 
Mixes; Trim Pieces; All Accessories; Extra Materials; Protection (and removal of 
the same) for all flooring once installed; All Guarantees and Warranties; 
Coordination with project schedule and other Trades; Submittals and Samples; 
Product Data as described in the Contract Documents. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.  
  

4) Portable Toilets for Construction: 
 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

5) Temporary Protection: 
 

This Subcontractor shall provide, maintain and eventually remove and dispose carpet 
floor protection as directed by the Construction Manager until final cleaning.   

 
6) Preparation and Acceptance of Substrate: 

 
a. This Subcontractor is responsible for all floor preparation that is required to bring 

the substrate up to compliance with manufacturer’s standards for the installation 
of materials under this Bid Package.  This requirement shall also include, but is 
not limited to, any additional prep that may be required at floor boxes, plumbing 
drains, cleanouts, small cracks, small depressions/chips or other floor penetrations 
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made by other Contractors. Sweeping, cleaning, vacuuming, scraping, etc. of 
concrete floor and/or substrate prior to flooring installation.     

 
b. This Subcontractor shall review the Specifications and Drawings, including but 

not limited to Cast In Place Concrete Specification and the General Notes on the 
Structural Drawings, as they relate to all carpet flooring and verify that the 
substrates and anticipated substrate finishes are suitable and compatible and will 
not affect the installation of any carpet flooring and base within the Tile Carpeting 
Contractor’s Scope of Work.  It is the responsibility of this Contractor to 
coordinate all curing and sealing compounds with the Concrete Contractor to 
verify compatibility with all flooring adhesives and installation methods.  This 
Subcontractor shall notify the Fusco Corporation of any conflicts or deficiencies 
prior to placing of any slabs.  Failure to notify the Fusco Corporation of any 
deficiencies shall be construed as acceptance of substrate conditions. 

 
c. This Subcontractor shall also include in the Contract Value all necessary Flash 

Patching and buffing to level and to fill depressions and or imperfections in the 
substrate to which the Tile Carpeting finishes are to be applied.  Additionally the 
Flooring Contractor shall provide all necessary flash patching at transitions from 
one floor finish to the other.  This also includes feathering between entrance mat 
materials. 

 
d. This Subcontractor shall examine and verify in writing that the concrete slab is 

dry according to test methods recommended by the appropriate flooring 
manufacturer.  

 
e. This Subcontractor shall also examine and verify in writing that the concrete slab 

is in accordance with manufacturer’s requirements for level and flatness when 
measured with a ten foot straight edge with a maximum deviation of 1/8”. 

 
f. This Subcontractor shall include all costs to perform testing for adhesion and 

moisture and pH levels at least 30 days prior to installation as detailed in the 
contract documents.  All data and reports shall be reported to the Construction 
Manager.  

 
7) Cementitious Underlayment/Flash Patching/Floor Levelness: 

 
This Subcontractor shall provide all necessary Cementitious Underlayment/Flash 
Patching and Buffing to fill depressions and or imperfections in the substrate to which the 
Tile Carpeting finishes are to be applied.  Additionally, this Subcontractor shall provide 
all necessary flash patching at transitions from one floor finish to the other as well as 
around all floor drains. Any chopping and infill’s required at floor drains to meet pitch 
requirements shall be this bid contractor’s responsibility. The majority of the new carpet 
is to be installed on existing concrete slabs once the existing finish floor materials are 
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removed by others. This Subcontractor is responsible to inspect the surface after removal 
of the existing finishes to insure that except for minor flash patching it is acceptable and 
ready for installation of the Tile Carpeting. Should there be conditions where the concrete 
deck is unacceptable after the removal of the existing finishes this Subcontractor shall 
notify the Construction Manager and will in turn take whatever remedial measures are 
agreed upon with the design team.   
 

8) Mechanical / Plumbing / Electrical / Communications Coordination: 
 
This Subcontractor shall coordinate devices and the like with the appropriate Contractors 
and shall flash patch to these floor penetrating items. 
 

9) Finish Schedule: 
 
All finishes shall be in accordance with the Finish Schedule, Drawings and 
Specifications, any conflicts between the above, the most restrictive, greatest quantity and 
highest quality shall prevail. 
 

10) Saddles, Thresholds and Sills: 
 

This Subcontractor shall provide transition strips at carpet to all other flooring, including 
concrete, whether called out or not. 

 
11) Installation and Protection: 

 
a. This Subcontractor shall provide adequate ventilation during the performance of 

this work and shall include but not be limited to portable fans if necessary. 
 

b. This Subcontractor shall provide and maintain barriers and protection to prevent 
other Contractors from damaging finished work during and after the installation 
period.  

 
c. This Subcontractor shall include in the contract value protective measures as 

follows from wall to wall including taped seams: 
 
Over Carpet protections shall be Poly-Tak Protection (or equal) 
 
This Subcontractor shall remove and dispose of the Tile Carpeting Protection measures 
(including all tape and/or adhesive residue) when directed by the Construction Manager, 
at its sole discretion. 
 
This Subcontractor is responsible for all layout patterns for flooring work to be installed 
under this bid package and shall be reviewed by the Architect and Construction Manager 
prior to installation. 
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12) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
13) Permits & Bonds: 

 
This Subcontractor to expedite and pay for all necessary permits required by all 
Authorities Having Jurisdiction to complete their Scope of Work. 
  

14) As-built Documentation: 
 

Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
15) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
16) Dumpsters, Clean-up & Waste Removal: 

  
a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 

a daily priority. During final cleaning, this Subcontractor is responsible for daily 
clean-up of their work and debris. If the Subcontractor fails to clean up, all 
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material and debris will be cleaned up by others and all costs associated will be 
charged to the responsible Subcontractor.  In the event this Subcontractor 
encounters labor jurisdictional issues over this work, this Subcontractor agrees to 
make whatever arrangements or provisions required to complete same and has 
included all associated costs. 

 
b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
c. Any carts transporting new materials, equipment and/or debris must be covered at 

all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

 
17) Traffic & Pedestrian Safety: 

 
If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
18) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  
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19) Environmental Goals: 
 

Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 

a.) Floor patching/leveling over 1/4” will be done on a unit price basis. This Subcontractor is 
responsible in their Base Bid for flash patching in the carpet areas up to ¼”. 

b.) Flash Patching will be required to infill troughs at removed masonry walls. Allow for 
infill of these troughs for a total length of 500 lf by up to 1” deep 

c.) Removal of existing floor finishes is by others. 
d.) Work in areas where the building will essentially remain occupied should be priced as 

nighttime or shift work.   
 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Resilient Wall Base at Floors other than Carpet. 
5) Resilient Floor Tile. 
6) Resilient Sheet Flooring. 
7) Static-Control Resilient Flooring. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
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1. Provide unit pricing for floor patching over ¼” thickness. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #9.3 

 
Acoustical Ceilings 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Acoustical Ceilings as described in the Contract Documents and 
as outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.    
   

SCOPE OF WORK: 
 

1) BID PACKAGE #09.3– Acoustical Ceilings:  This Subcontractor is responsible to 
expedite and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Acoustical Ceilings and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 
 
DIVISION 2 – EXISTING CONDITIONS 
 
024119 Selective Demo (as Applicable) 

 
            DIVISION 7 – THERMAL AND MOISTURE PROTECTION 
 
             078446 Fire-Resistive Joint Systems (As Applicable) 
 079200 Joint Sealers (As Applicable) 
 
 DIVISION 9 - FINISHES 
 
 095113 Acoustical Panel Ceilings 

 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 095113 Acoustical Panel 
Ceilings and as indicated in the full set of Contract Documents unless noted 
otherwise below.  This Subcontractor shall reference all Contract Documents as 
they relate to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
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Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Acoustical Ceilings; Metal Suspension Systems; All Seismic Ceiling Details; 
Hanger Wires; Braces; Clips; Wall Angles; Metal Channels; Metal Trim; 
Compression Struts; Adhesives; Edge Molding and Trim; Perimeter Trim; Sealant 
(acoustical or otherwise); Ceiling Insulation; Coordination with project schedule 
and other trades; Submittals, Samples, Product Data; Shop Drawings. 

 
3)  Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
 

4) Spray Fireproofing: 
 

Patching of spray fireproofing as a result of this work shall be by this Subcontractor. 
 

5) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 
6) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE. 
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  This Subcontractor shall furnish and install any additional structural members necessary 
for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required, whether or not shown on Contract Documents, to 
properly erect and install complete watertight and structurally sound systems associated 
with this Work. 

 
7) Aluminum Closure Pieces, Break metal and Miscellaneous Items: 
 
 This Subcontractor shall provide all Caulking, Channels, Closure Pieces, End Caps, Filler 

Pieces;  Break metal, Anchors, Angle Clips, Sills, and Soffits associated with their Work 
as specified by the Contract Documents. 

 
 This Subcontractor shall provide all support clips that anchor their Work to Structural 

Steel or other contiguous substrate. 
 
8) Insulation/Expansion: 

 
  This Subcontractor shall furnish and install any insulation and expansion assemblies that 

are shown within the Contract Documents for their Scope of Work. 
 
9) Acoustical Coordination: 

 
This Subcontractor shall coordinate the Acoustical Ceiling Work with the Structural 
Steel, Miscellaneous Metals, Mechanical, General Trades, Fire Suppression and Electric 
Subcontractors. Coordination meetings will be held at the Fusco Field Office as directed 
by Fusco Corporation. A final set of Coordination Drawings will be signed-off by all 
Subcontractors (Including the General Trades Subcontractor) that were required for this 
coordination process.  Furnish and install all wires for light fixtures, registers, and all 
other mechanical, plumbing, fire suppression, and electrical equipment.  All wires and 
seismic wires are to be completed in compliance with all applicable codes. 

 
10)  Acoustical Ceiling Replacement at Mechanical Access: 

 
This Subcontractor shall coordinate the installation and removal of new ceilings not 
shown on the reflected ceiling plans that have been removed for mechanical and 
electrical access for work above these ceilings. This work will be scattered throughout 
areas where existing ceilings are not shown as being replaced. This contractor shall allow 
for 40,000 sf of new type ACT-1 ceilings to be installed once the MEP work is 
completed. The installation of these ceilings should be priced as taking place in occupied 
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areas of the Clinic and will need to be done at night or when Clinic personnel are 
temporarily relocated so this work can be completed.  

 
11) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
12) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

13) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

14) Safety: 
 

a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 
and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
15) Dumpsters, Debris & Concrete Washouts: 

a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 
a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
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this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 

b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 

c. Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

 
16) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

17) Traffic & Pedestrian Safety: 
 

If detouring traffic is required to complete any portion of this Subcontractor’s work, then 
all costs associated with detouring, such as flagmen, police detail, signage, etc., shall be 
included by this Subcontractor and performed in accordance with all applicable rules and 
regulations of the governing authorities. 
 

18) Construction Schedule: 
 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  
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e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
19) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a. Work in areas where the building will essentially remain occupied should be priced as 
nighttime or shift work.   

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Gypsum Board Ceilings. 
5) Removal of existing ceilings where shown on contract documents as identified for 

demolition phase. 
 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
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UNIT PRICES: 
 
Provide Unit Prices as requested on Bid Form. 
 

1. Unit price for type ACT-1 ceilings installed during overtime hours. 
 
ALLOWANCES: 
 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 

1. This Subcontractor shall include an Allowance of $ 3,000.00 for Labor costs (regular 
shift) for touch up at the direction of the Construction Manager. 

2. Provide 2% per acoustical ceiling type for touchup work. Quantify use of these tiles in 
tickets signed by the Construction Manager. Unused tiles shall be turned over to the 
Owner as attic stock. 

 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package # 9.4 

 
Painting 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Painting as described in the Contract Documents and as outlined 
below.  It is the intent of this Subcontractor to provide for the complete coordination, furnishing 
and installation of all work required, shown, described and specified under this Bid Package, and 
all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK 
 

1) BID PACKAGE #09.4 - Painting:  This Subcontractor is responsible to expedite and 
pay for all necessary permits and provide all coordination, manufacturing, fabrication, 
labor, materials, tools, equipment and appurtenances of every kind for the complete 
execution to furnish and install the Painting and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, , 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, , 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, , 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
 
 079200 Joint Sealers (As Applicable) 
 
 DIVISION 9- FINISHES 
  
 099100  Painting 

 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 099100 Painting and as 
indicated in the full set of Contract Documents unless noted otherwise below.  
This Subcontractor shall reference all Contract Documents as they relate to their 
Work and as necessary to coordinate with other trades.  This Subcontractor shall 
provide complete systems and include ALL associated work referenced in the 
applicable and related specifications and per the notes on the drawings with no 
exceptions, including but not limited to Submittals, Shop Drawings, Samples, 
Mockups, Certifications, Qualifications, Engineering Services, Testing, 
Commissioning, Inspections, Laboratory Work, Reports, As-builts, Warranties, 
etc.  All Work is considered as furnish and install unless noted otherwise.     
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b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
c. Painting and Sealing; Concrete floor Sealing; Stair Guard and Hand Rail Painting; 

Misc. Metal Items; Borrowed Lights; Metal Stairs; Doors and Frames; Structural 
Steel/Joist and Deck as specified; Exposed Decks; Wall Coverings, High 
Performance Coatings, All other Surfaces other than those with Factory Finishes; 
Exterior Primers; Interior Primers; Exterior Finish Coats; Interior Finish Coats; 
Interior Wood Stains and Varnishes; Cutting and or Taping of other Finished 
products; Extra Materials as described in the Contract Documents. 

 
d. Provide and install all paints, stains, sealers, sealants and coatings for a complete 

painting package including all interior and exterior paint.  Include associated 
primers, fillers, putty, etc. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
 

4) Sealants and Caulking: 
 

 Painting Subcontractor shall caulk and fill at transitions between walls and frames, 
Standing and running trim, millwork and other painted surfaces. Also, this Subcontractor 
shall fill and sand all nail holes, etc. in surfaces to be prepared and finished painting as 
part of the Scope of Work. 

 
5) Temporary Exterior Opening Enclosures Removal and Disposal: 
 
 One temporary enclosure is required by the General Trades Subcontractor at the main 

entrance. At the existing elevators on the main floor the General Trades Subcontractor 
shall build an enclosure creating a 2 hour separation between this temporary entrance and 
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the lobby (under construction) with rated gypsum ceilings with completing the temporary 
entrance.  This Subcontractor to paint all touchups from demo of existing doors and new 
surfaces creating a temporary entrance including doors frames and doors.  This 
Subcontractor to paint (both sides) of (10) lockable, removable, fire rated plywood doors 
(built and installed by others) for access into various spaces throughout the project.   

 
6) Temporary Walls during Construction: 

 
This Subcontractor to paint one side of 4000 lineal feet of temporary walls built by others (floor 
to decking height approximately 12’) to create a rated separation between occupied areas and 
areas of construction. 
 

7) Cutting In: 
 
 Painting Subcontractor shall be responsible to cut in (or tape) areas such as, but not 

limited to, millwork, aluminum fascia interior trim, acoustical ceiling and wall moldings, 
vinyl, bases moldings, light fixtures and/or trims, hardware, escutcheons, plates and any 
and all equipment requiring cutting in. 

 
8) Touch-Up: 

 
Painting Subcontractor shall be responsible for all touch-up painting required on the 
Project as determined by the Construction Manager. 
 

9) Surface Preparation and Substrates: 
 

All surfaces to receive Painting shall be properly prepared in accordance with the 
Contract Documents. 
 
This Subcontractor shall include all cleaning, sanding and surface preparation necessary 
for an acceptable finish at all metal pan stair locations, HM doors and frames, access 
panels and other miscellaneous metals to receive paint. This includes removing any rust 
and re-priming since metal stairs, HM frames and other misc. metals will be installed 
early in the project schedule. Prepare all surfaces to be painted, stained, and sealed or to 
receive other coatings and include cleaning, sanding and the repair of minor defects.  In 
addition, 

 
a. Substrates are to be constructed so that they meet or exceed the requirements of 

the specification for the final finishes.  
b. Painting Subcontractor shall review the substrates required to complete his or her 

Scope of Work and verify that the surfaces are acceptable to receive the specified 
Paint and/or Coatings.  

c. Painting Subcontractor shall prepare all surfaces to receive Paint and Coatings in 
accordance with the Contract Documents. 
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d. Failure to notify the Fusco Corporation of any deficiencies shall be construed as 
acceptance of substrate conditions. 

e. The Painting Subcontractor shall caulk and fill at transitions between walls and 
frames, standing and running trim, millwork and other painted surfaces.  

f. Painting Subcontractor shall fill all nail holes and imperfections in surfaces to be 
prepared and finished painting as part of the Scope of Work. 

g. Painting Subcontractor shall paint and prepare all exposed metal, as specified in 
the contract documents, if not already provided with a finish. 

 
10) Finish Coat: 

 
 Painting Subcontractor shall request in writing approval from the Construction Manager 

prior to applying the finish coat.  The Painting Subcontractor shall coordinate closely 
with the Construction Manager the sequence of Finish Coating, but the approval to 
proceed with the application of the finish coat shall be at the sole discretion of the 
Construction Manager. 

 
 Painting Subcontractor shall allow and coordinate with the General Trades Subcontractor 

and Masonry Subcontractor for access to review their workmanship and make corrections 
to the surfaces after the first prime coat and prior to any subsequent coats.  Reasonable 
re-priming (spot priming) of repaired imperfections is included in this scope of work. 

 
11) Mechanical / Electrical / Plumbing / Sprinkler Painting: 

 
Painting Subcontractor shall be responsible for any and all painting of interior and exterior 
exposed Mechanical, Electrical, Plumbing and Sprinkler piping, ductwork and any and all 
components as noted on the Contract Documents 

 
12) Existing Conditions and Protection of Work: 

 
 Painting Subcontractor is responsible to complete his or her work in a manner so as to not 

cause damage to the site, existing buildings, adjacent finishes, and those items noted to 
remain. Should damage occur as a result of this Subcontractor's actions any costs 
associated with the repair and/or replacement of the damage shall be the responsibility of 
this Subcontractor.  Protect floors, glazing, door hardware, and other adjoining surfaces 
and materials from paint droppings, spray and spillage of materials.  Immediately remove 
all paint drips from any finish surface. This Subcontractor is responsible to protect his or 
her work, and finishes until turn over process is completed.   

 
 Painting Subcontractor shall be responsible to accept the condition of all surfaces to be 

painted. Painting on any surface constitutes acceptance of the existing 
surfaces/conditions. Once the Painting, Wall Covering and Fireproofing Subcontractor 
has accepted the surface or item, it is the responsibility of this Subcontractor to maintain 
its condition throughout the work of this Bid Package. This Subcontractor shall then be 
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responsible for correcting all unsatisfactory or defective work encountered. No charges 
will be allowed for repainting items or surfaces that have been accepted by the Painting, 
Wall Covering and Fireproofing Subcontractor. 
 

13) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
14) Portable Toilets for Construction: 

 
The General Trades Subcontractor shall provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 
Cleaning of portable toilets must be M-S before 7am or after 6pm. 

 
15) Permits & Bonds: 

 
This Subcontractor to expedite and pay for all necessary permits required by all 
Authorities Having Jurisdiction to complete their Scope of Work. 

  
16) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
17) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
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signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

                                 
18) Cleaning: 

            
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a daily 
priority.  This Subcontractor is responsible for daily clean-up of their work and debris. If 
the Subcontractor fails to clean up, all material and debris will be cleaned up by others and 
all costs associated will be charged to the responsible Subcontractor.  Photo 
documentation will support all back charges.  In the event this Subcontractor encounters 
labor jurisdictional issues over this work, this Subcontractor agrees to make whatever 
arrangements or provisions required to complete same and has included all associated 
costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at all 
times when travelling within occupied common areas.  A second individual shall follow 
said cart with a wet mop in occupied areas cleaning behind the cart.   
 

19) Ventilation: 
 
Painting Subcontractor shall provide fans and any and all work necessary to exhaust fumes 
created by its work to the exterior of the building. 
 

20) Construction Schedule: 
 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 
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f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
21) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a. Painter shall paint one coat prior to ceiling grid installation.   
b. Painter only applies 2nd coat onto wall/surface after General Trades Subcontractor and 

CM have signed off on wall. Once painter paints wall/surface, the Painter owns all 
touchups moving forward. 
 

EXCLUSIONS: 
1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
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ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 

1. Carry costs to paint 2000 sf of newly installed gypsum ceilings not shown on the contract 
documents. 

 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #10 

 
Signage 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Signage as described in the Contract Documents and as outlined 
below.  It is the intent of this Subcontractor to provide for the complete coordination, furnishing 
and installation of all work required, shown, described and specified under this Bid Package, and 
all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #10.0– Signage:  This Subcontractor is responsible to expedite and pay 
for all necessary permits and provide all coordination, manufacturing, fabrication, labor, 
materials, tools, equipment and appurtenances of every kind for the complete execution 
to furnish and install the Signage and related work as described in the Specifications, 
Drawings, Site Logistics Plans and herein.  The Scope of Work shall include, but not be 
limited to, the General Conditions, all Volume One and Division One Specification 
Sections and all of the Work of this Bid Package in the following Specification Section(s) 
and those related Specification Sections, as shown and indicated on the Contract 
Documents, and as shown and as further described herein: 

 
 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Signage 

  
 
Page 2 of 9 000940.08 
 

 

Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
DIVISION 10 – SPECIALTIES 
 

 104000 Signage 
 104100 Custom Signage 
 104200 Custom Signage Detail Drawings 
 
 DIVISION 13 - RADIATION PROTECTION 
  
 134900 Signage 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge, P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 
 
Below is a quantity of proposed signs that shall be included within your bid proposal. 
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2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specifications Section 104000 Signage, 104100 
Custom Signage and 104200 Custom Signage Detail Drawings and as 
indicated in the full set of Contract Documents unless noted otherwise below.  
This Subcontractor shall reference all Contract Documents as they relate to their 
Work and as necessary to coordinate with other trades.  This Subcontractor shall 
provide complete systems and include ALL associated work referenced in the 
applicable and related specifications and per the notes on the drawings with no 
exceptions, including but not limited to Submittals, Shop Drawings, Samples, 
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Mockups, Certifications, Qualifications, Engineering Services, Testing, 
Commissioning, Inspections, Laboratory Work, Reports, As-builts, Warranties, 
etc.  All Work is considered as furnish and install unless noted otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Interior Building Signage, glues, adhesives, mechanical attachments to building 
structures, shop drawings, project coordination. 
 
The intent of the Scope of Work is for the Signage bidder to prepare to furnish 
and install all materials and equipment noted on the Contract Documents, unless 
specifically noted to remain or be removed and/or disposed by others. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   

 
4) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 

5) Anchorage: 
 

a. This Subcontractor shall furnish and install all appropriate anchorage systems for his 
or her Scope of Work. 

 
b. This Subcontractor shall furnish and install any additional structural members 

necessary for the installation of all items in this bid package that are not shown on the 
contract documents.  
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c. This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is 
industry standard to this work, etc.) as required, whether or not shown on Contract 
Documents, to properly erect and install complete this Work. 

 
d. This Subcontractor shall provide back panels when sign backing is exposed on glass. 

 
6) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
7) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

8) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
9) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 
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10)   Dumpsters, Clean-up & Waster Removal: 
 

This Subcontractor is to maintain a clean and safe work area. Housekeeping is 
a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 

 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.  

 
11) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from 
the roof one time per week during the weeks that a crane is on site.  This additional 
portable toilet shall not be included within the numbers for establishing the number of 
portable toilets. The General Trades Subcontractor to provide and maintain 
portable toilets during the entire project.  All portable toilets shall be cleaned twice 
per week and shall come equipped with hand sanitizer.  An  

12) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
13) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   
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c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  
   

14) Environmental Goals: 
 

Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a. Include all brackets, anchors, adhesives, sealants, fasteners, support structures, 
posts and footings, etcetera as required for a complete installation. 

b. Include all metal letters.  
c. Include sealants if required around sign edges. 
d. All signage installations to be in compliance with ADA, The State of Connecticut, 

the Contract Documents and safety requirements and other applicable codes.  
e. Provide protection when working on finished material.  Cost to repair drywall, 
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paint, wood, etcetera due to damage by Signage Subcontractor will be back-
charged to Signage Subcontractor.  

f. All signage to be installed neat and clean, true and plumb.  
g. Subcontractor to install one of each type of sign and review installation with the 

Construction Manager and Architect for approval of installation methods prior to 
continuing with the balance of the signage installations.  

h. Provide shop drawings and samples for approval prior to fabrication and 
installation. 

i. Any signs on glass shall have a backer panel installed to hide fastening methods 
(glue etc.). 

 
EXCLUSIONS 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #10.1  

 
Toilet Compartment & Accessories 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Toilet Compartment & Accessories as described in the 
Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for 
the complete coordination, furnishing and installation of all Toilet Compartment & 
Accessories as required, shown, described and specified under this Bid Package, and all related 
scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #10.1  – Toilet Compartment & Accessories:  This Subcontractor is 
responsible to provide all coordination, manufacturing, fabrication, labor, materials, 
tools, equipment and appurtenances of every kind for the complete execution to furnish 
and install the Toilet Compartment & Accessories and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
October 15, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boyl December 10, 2015ston Street suite 4101 Boston, Massachusetts and Svigals + 
Partners, LLP Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 

 
 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 
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017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
 
 079200 Joint Sealers (As Applicable) 
 

DIVISION 8 – OPENINGS 
 

 102114 Stainless Steel Compartments 
 102800 Toilet Accessories 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

   
2) Description of Work: 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections 102114 Stainless Steel 
Compartments; 102800 Toilet Accessories and as indicated in the full set of 
Contract Documents unless noted otherwise below.  This Subcontractor shall 
reference all Contract Documents as they relate to their Work and as necessary to 
coordinate with other trades.  This Subcontractor shall provide complete systems 
and include ALL associated work referenced in the applicable and related 
specifications and per the notes on the drawings with no exceptions, including but 
not limited to Submittals, Shop Drawings, Samples, Mockups, Certifications, 
Qualifications, Engineering Services, Testing, Commissioning, Inspections, 
Laboratory Work, Reports, As-builts, Warranties, etc.  All Work is considered as 
furnish and install unless noted otherwise.      
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b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
 
Furnish and install all toilet compartments including toilet enclosures, urinal 
screens, hardware, etc. Furnish and install all toilet and bath accessories. Furnish 
paper towel dispensers for all exam rooms and hand wash areas as shown on the 
drawings for installation by the General Trades Contractor 
 
The intent of the Scope of Work is for the Toilet Compartment & Accessories 
bidder to furnish and install all materials and equipment noted on the Contract 
Documents. 
 
Any references to “Construction Manager” or “Contractor” or “General 
Contractor” in the Contract Documents shall be interpreted as “this 
Subcontractor” or “the Phase 2 Bid Package No. 10.1 – Toilet Compartment & 
Accessories Subcontractor” and all referenced Work therefore is assigned to this 
Subcontractor. 
 

3) Phasing:  
 
This Project is divided into multiple construction phases which shall be in 
accordance with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a 
quantity of scope to be provided, that total quantity shall apply to the Project as a 
whole, and therefore to all phases whereby that quantity shall be divided under the 
acceptance of the Subcontractor’s schedule of values. Shop Drawings will only be 
reviewed by phase. Material submittals will be reviewed for the entire Project 
after award.  Only material produced and purchased specifically for incorporation 
into the phase of the Project being constructed will be considered for payment.  
The Construction Manager will not under any circumstances consider or approve 
payment for material produced or purchased specifically for incorporation into a 
future phase.   

 
4) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  
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5) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
6) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
7)   Dumpsters, Clean-up & Waster Removal: 

 
a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 

a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 

b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 

c. Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

 
8) Portable Toilets for Construction: 
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The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
                                  

9) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
10) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
11) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
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(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a.) Subcontractor shall furnish and install all toilet room accessories including but not 
limited to: paper towel dispensers, waste receptacles, grab bars, swing up grab bar, 
sanitary napkin/tampon dispenser, sanitary napkin/tampon disposal, reversible folding 
shower seat, shower rod, shower curtain, shower curtain hooks, robe hook, mirrors, soap 
holder, electric hand dryer, and shelf/mop holder. 

b.) Install Owner furnished items: Toilet paper dispenser, soap dispenser. See toilet 
accessories schedule on page 2 & 3 of specification 102800. 

c.) Subcontractor shall furnish and install all toilet partitions including but not limited to 
toilet compartments and urinal screens including all associated fasteners, trim, supports, 
hardware and accessories.    

d.) Provide layout for all backing and blocking. Turnover Backing plates for toilet partitions 
and accessories to the General Trades Subcontractor in a timely manner so this is built 
into the wall.  

e.) All structural support for overhead braced toilet partitions and dressing compartments to 
be provided by others; this Subcontractor shall provide the method of attachment for 
toilet partitions and dressing compartments to structural support.  Any required bolts, nuts 
and spacers are to be provided by Toilet Compartments & Accessories Subcontractor 
prior to ceiling installation.  

f.) Include all toilet compartments and toilet accessories throughout the project.  
g.) Include all framed mirrors described under specification section 102800. 
h.) Provide paper towel dispensers for all exam room etc. to be installed by the General 

Trades Contractor 
 

EXCLUSIONS: 
1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
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ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #12.1  

 
Window Treatment 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Window Treatment as described in the Contract Documents 
and as outlined below.  It is the intent of this Subcontractor to provide for the complete 
coordination, furnishing and installation of all work required, shown, described and specified 
under this Bid Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.    
   

SCOPE OF WORK: 
 

1) BID PACKAGE #12.1 – Window Treatment:  This Subcontractor is responsible to  
provide all coordination, manufacturing, fabrication, labor, materials, tools, equipment 
and appurtenances of every kind for the complete execution to furnish and install and 
complete the Window Treatment and related work as described in the Specifications, 
Drawings, Site Logistics Plans and herein.  The Scope of Work shall include, but not be 
limited to, the General Conditions, all Volume One and Division One Specification 
Sections and all of the Work of this Bid Package in the following Specification Section(s) 
and those related Specification Sections, as shown and indicated on the Contract 
Documents, and as shown and as further described herein: 
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Project Manuals:  
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 
017300 Execution 
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017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
DIVISION 12 – FURNISHINGS 
 

 122413 Roller Shades 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 

 
a. This Subcontractor shall include, but is not limited to, all work and related work, 

with no exceptions, within Specification Section 122413 Roller Shades and as 
indicated in the full set of Contract Documents unless noted otherwise below.  
This Subcontractor shall reference all Contract Documents as they relate to their 
Work and as necessary to coordinate with other trades.  This Subcontractor shall 
provide complete systems and include ALL associated work referenced in the 
applicable and related specifications and per the notes on the drawings with no 
exceptions, including but not limited to Submittals, Shop Drawings, Samples, 
Mockups, Certifications, Qualifications, Engineering Services, Testing, 
Commissioning, Inspections, Laboratory Work, Reports, As-builts, Warranties, 
etc.  All Work is considered as furnish and install unless noted otherwise.     

  
b. The following requirements are in addition to those contained within the contract 

drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Manually Operated Window Shades; Black Out Shades; Field Measurement of 
As-Built Conditions; All Accessories and Hardware required for a complete 
installation and operation; Shop Drawings including detailed information in 
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regards to blocking, special supports and/or anchoring requirements; Submittals; 
Mock Ups;  
 
The intent of the Scope of Work is for the Window Treatment bidder to furnish 
and install all related materials and equipment noted on the Contract Documents.  
 
Any references to “Construction Manager” or “Contractor” or “General 
Contractor” in the Contract Documents shall be interpreted as “this 
Subcontractor” or “the Phase 2 Bid Package No. 12.1 – Window Treatment 
Subcontractor” and all referenced Work therefore is assigned to this 
Subcontractor. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 
 
This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   
 

4) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work. This Subcontractor shall provide and include all necessary 
attachments (clips, angle, reinforcement, hardware, shims, aluminum shapes, fasteners, or 
anything that is industry standard to this work, etc.) as required, whether or not shown on 
Contract Documents, to properly erect and install complete watertight and structurally 
sound systems associated with this Work. 

 
5) Aluminum Closure Pieces, Break metal and Miscellaneous Items: 
 
 This Subcontractor shall provide all Caulking, Channels, Closure Pieces, End Caps, Filler 

Pieces;  Break metal, Anchors, Angle Clips, Sills, and Soffits associated with their Work 
as specified by the Contract Documents. 
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 This Subcontractor shall provide all support clips that anchor their Work to Structural 
Steel or other contiguous substrate. 

 
6) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
7) As-built Documentation: 

 
a. Accurate and up-to-date surveying and as-built keeping is essential to this 

Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
8) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
9) Dumpsters, Clean-up & Waster Removal: 

 
a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 

a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
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b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
c. Any carts transporting new materials, equipment and/or debris must be covered at 

all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

  
10) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

11) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
12) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
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schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
13) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a.) All Window Treatment Contractors are responsible for field measuring all window 
openings before releasing material for fabrication. 

b.) This Subcontractor is responsible for reviewing the window head conditions as depicted 
on the contract documents. The window treatment contractor is responsible for providing 
a method of securing the window treatment that will work with these conditions and not 
impact any other systems.  

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Removal of existing window treatments. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
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ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #21  

 
Fire Suppression 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Fire Suppression as described in the Contract Documents and 
as outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #21 – Fire Suppression:  This Subcontractor is responsible to expedite 
and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Fire Suppression and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 

 
 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Fire Alarm 

  
 
Page 2 of 14 000940.08 
 

 

Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISTING CONDITIONS 
 
 024119 Selective Demolition (As Applicable) 
 

DIVISION 21 – FIRE PROTECTION 
 

 210500 Basic Fire Protection Materials and Methods 
 210510 3D Building Information Modeling 
 210584 Through Penetration Fire stop Systems 
 211000 Fire Protection 

 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections  210500 Basic Fire Protection 
Materials and Methods, 210510 3D Building Information Modeling, 210584 
Through Penetration Fire stop Systems, 211000 Fire Protection and as 
indicated in the full set of Contract Documents unless noted otherwise below.  
This Subcontractor shall reference all Contract Documents as they relate to their 
Work and as necessary to coordinate with other trades.  This Subcontractor shall 
provide complete systems and include ALL associated work referenced in the 
applicable and related specifications and per the notes on the drawings with no 
exceptions, including but not limited to Submittals, Shop Drawings, Samples, 
Mockups, Certifications, Qualifications, Engineering Services, Testing, 
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Commissioning, Inspections, Laboratory Work, Reports, As-builts, Warranties, 
etc.  All Work is considered as furnish and install unless noted otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Fire Protection Systems;  Sprinkler Zone Control Assemblies; Fire Department 
Connections; Galvanized Sprinkler Test System; Riser Check Valve Assembly; Dry 
Sprinkler Systems; Fire Department Valves; Glass Door Fire Protection System; 
Specialty Valves; Standpipe and Hose Systems; Tamper and Pressure Switches; 
Supervisory Switches; Interior and Exterior Pipe and Fittings; Escutcheons; Sleeves; 
Alarm Devices and Equipment; Fire Department Valve Cabinets; Equipment; General 
Valves; Pipe Hangers; Supports and Seismic Restraint; Wet and Dry Pipe Valve 
Assembly; Dry Systems Alarm Devices; Sprinkler Heads; Spare Head Cabinet; 
Equipment Testing; Pressure Gauges; Sprinkler Control Valve Cabinets; Access 
Doors; Charts and Markers; Alarm Bells; Sprinkler Head Guards; 
Pipe/Valve/Equipment; Motors; Starters and Disconnects (unless specifically noted 
otherwise shall be provided by the Fire Protection Contractor ); Core Boring; Furnish 
and Install Sleeves for Fire stopping and Through-Penetration Fire stop Systems for 
your scope of work. The Fire Protection Contractor shall include coordination of Fire 
Protection systems with Electrical/Mechanical systems and Architectural elements 
(ceilings, soffits, etc.) 

 
Engineered & Stamped Shop Drawings and Hydraulic Calculations; Record 
Drawings; Identification Tags and Drawings; Operating and Maintenance 
Instructions; Testing and Commissioning. 
 
Line Voltage for all equipment as noted in the Contract Documents shall be provided 
by the Electrical Subcontractor; unless specifically noted to be provided by others. 

 
3) Mechanical, Electrical, Fire Suppression, Plumbing and HVAC Demolition:  

 
• The Plumbing and HVAC Contractor shall cut, cap and drop the system identified 

to be removed. 
• The Fire Suppression Contractor shall cut, cap and drop the system identified to 

be removed. 
• The Electrical Contractor shall cut, cap and drop the system identified to be 

removed. 
• Removal and proper disposal of all Mechanical, Electrical, Fire Suppression, 

Plumbing and HVAC systems shall be by the Demolition and Abatement 
Contractor. 
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• Removal and proper disposal of all fluorescent lights and ballasts (placed in a 
suitable container by the Electrical Contractor) shall be properly disposed by the 
Demolition and Abatement Contractor. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing HVAC Rooftop Units. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing Boilers.  

 
4) New Installations within Existing Walls:  

 
The Plumbing, Fire Protection, Mechanical and Electrical Subcontractors shall be 
responsible for laying out all new, plumbing, piping, ductwork, and electrical 
penetrations that are required to be installed into existing masonry and gypsum walls.  It 
shall be the responsibility of the Demo Subcontractor to cut out the masonry and/or 
gypsum in order for the Plumbing, Fire Protection, Mechanical and Electrical 
Subcontractors to be able to install their work.  The Masonry Subcontractor shall furnish 
and install any masonry lintels that may be required to support the existing masonry 
openings. It is the responsibility of either the masonry or gypsum Subcontractors to close 
in any openings made after their installations are complete. 

 
5) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE. 
 
  This Subcontractor shall furnish and install any additional structural members necessary 

for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required, whether or not shown on Contract Documents, to 
properly erect and install complete watertight and structurally sound systems associated 
with this Work. 

 
6) Vibration and Sound Management: 

 
  It is the requirement of this Subcontractor to adhere to the Vibration and Sound 

Management practices as described in Specification Section 31 09 13 and to be aware of 
the location and proximity of the underground Vivarium. Traffic MUST be diverted 
around and at no time can any traffic drive directly over its location.  Cost’s associated 
with said monitoring will be paid by the Owner. 
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7) Fire Alarm Systems: 
 

  The Fire Alarm Subcontractor shall provide any and all coordination that may be required 
with the Plumbing, HVAC Subcontractor, Fire Suppression, Electrical, Communications 
and Security Subcontractors as it is relative to the Fire Alarm System. This shall include 
but not be limited to Tie-ins, Equipment, Meetings, Drawings, Sketches, Schematics 
Tests, etc. as indicated on the Contract Documents. 

 
  It is the intent of the Contract Documents that the Fire Suppression System be complete 

in all respects. Failure to notify the Construction Manager that discrepancies exist within 
the Contract Documents shall be construed as acceptance of the information provided. 

 
8) Fire Protection Devices: 
 
 The Fire Suppression Subcontractor shall provide all fire alarm devices related to the 

sprinkler system (flow and tamper switches). The Electrical Subcontractor is responsible 
to wire these devices to the Fire Alarm System. The Fire Suppression Subcontractor will 
coordinate with the Electrical Subcontractor the exact number and locations of these 
devices. 

 
9) Fire stopping and Smoke Sealing: 
 
 The Fire stopping and Smoke Sealing of the tops and bottoms of walls is performed by 

the General Trades Subcontractor.  Penetrations through floors, walls, ceiling, and roof 
penetrations will be performed by this Subcontractor for their installations only.  The Fire 
Suppression Subcontractor shall install sleeves in the walls, floors, ceilings and roofs in 
advance of placing their conduit, pipe, ductwork through said sleeves.  It shall be the 
responsibility of this Subcontractor to properly seal between the walls, floors, ceilings 
and roofs to the outer edge of said sleeve.   

 
10)  Fire Sprinkler Permit: 

 
a. This Fire Suppression Subcontractor shall provide complete sets of Stamped and 

Sealed Fire Sprinkler Drawings and Calculations for the entire building prepared 
by a State Licensed Engineer for the Fire Sprinkler Permit Filing.  

b. This Fire Suppression Subcontractor shall provide manpower, participate and 
coordinate all fire alarm, dry pipe, tamper switch, low pressure alarm devices, 
trouble indicators and alarm bell testing with the Fire Marshall and other trades, 
as it relates to its scope of Work. 

 
11)  Electrical Connections for Equipment: 

 
a. The Electrical Subcontractor shall provide single source line voltage to all 

equipment provided within this project for all trades unless specifically noted 
otherwise.  



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Fire Alarm 

  
 
Page 7 of 14 000940.08 
 

 

b. Starters, Disconnects Low Voltage and Control Wiring shall be provided and 
installed by the Fire Suppression Subcontractor unless specifically noted to be 
provided by the Electrical Subcontractor. 

c. The Fire Suppression Subcontractor shall furnish and install any tamper switches, 
to be wired by the Electrical Subcontractor. 

 
12)  Equipment: 
 

The Electrical Subcontractor shall provide line voltage to electrical equipment provided 
within this project for all Trades unless specifically noted otherwise. Starters and 
disconnects shall be provided by the Subcontractor that is providing the motorized 
equipment unless specifically noted to be provided by the Electrical Subcontractor. 

 
The Fire Protection Subcontractor shall coordinate the location of connections for 
equipment; Failure to notify the Construction Manager of any discrepancies shall be 
construed as acceptance of the condition. 

 
12) Fire Suppression Calculations and Drawings: 

 
The Fire Suppression Subcontractor shall be responsible to expedite all drawings and 
calculations through the approval process, which includes proper sign off by all 
“Authorities Having Jurisdiction.”  This Subcontractor is also responsible to ensure that 
the Owner’s Insurance Underwriter also obtains copies of these drawings and 
encompasses any additional requirements to satisfy the same. This shall be completed in 
accordance with the project schedule. 

 
13) Work Criteria: 

 
The Fire Suppression Subcontractor shall design, furnish and install a complete fire 
protection system including all sprinkler heads to the satisfaction of the specification 
sections referenced above and to the related specifications sections referenced within 
them. It is mutually agreed that this design will based on the satisfactory review and 
acceptance of the design submitted by this Subcontractor from all “Authorities Having 
Jurisdiction” Fire Protection design engineer, and Owner’s Insurance Underwriter. This 
contract is not based on the sprinkler head count on the Contract Documents, it is based 
on an acceptable design conforming to the specifications and approval by the above 
parties. As many sprinkler heads that are required to meet this criteria will be provided by 
this Subcontractor. 

 
13) Fire Protection Water Service: 

 
The Fire Protection Subcontractor shall be responsible for the connections to the existing 
Fire Protection service that is provided in the existing Service Tunnel in order to 
complete the Subcontractor’s installation.  Refer to Drawing P1.00 for additional 
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information. Inserts, sleeves, link seals and associated materials required for this work at 
the foundation, slabs and in the tunnels shall be provided by the Fire Protection 
Contractor. 

 
15) Cleaning of Fire Suppression Line: 

 
The Fire Suppression Subcontractor shall test and flush the fire line to the building as 
specified by NFPA and as required by the local Fire Marshall. When Flow testing the Fire 
Line, it shall be the responsibility of the Fire Suppression Subcontractor to provide whatever 
temporary hoses, piping, equipment necessary to dispose of the flow test water or flushing 
water to code and meeting all local and state requirements. 
 

16) Fire Protection Devices: 
 
The Fire Suppression Subcontractor shall provide all fire alarm devices related to the sprinkler 
system (flow and tamper switches). The Electrical Subcontractor is responsible to wire these 
devices to the Fire Alarm System. The Fire Suppression Subcontractor will coordinate with 
the Electrical Subcontractor the exact number and locations of these devices. 
 

17) Fire Hose and Valve Cabinets: 
 
The Fire Suppression Subcontractor shall provide all Fire Hose and Fire Valve Cabinets with 
appropriate signage as noted on the Contract Documents. 

 
18) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
19)  Permits & Bonds: 

 
This Subcontractor to expedite and pay for all necessary permits required by all 
Authorities Having Jurisdiction to complete their Scope of Work. 
 

20)  As-built Documentation:  
  
Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-
built notes and documentation to the Construction Manager when requested 
throughout the project.  If the Construction Manager, at their sole discretion, 
deems the data to be insufficient or out of date to the point that obtaining 
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accurate data has become increasingly difficult, the Construction Manager will 
give this Subcontractor one week to make current their as-built data, otherwise 
the Construction Manager will take necessary measures to quickly obtain 
accurate data and all expenses will be taken from this Subcontractor’s contract 
price.   
 

20) Safety: 
 

a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 
and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety 
glasses, and gloves (as required) at all times when on site. 

 
21) Dumpsters, Clean-up & Waster Removal: 

 
a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 

a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris 
will be cleaned up by others and all costs associated will be charged to the 
responsible Subcontractor.  Photo documentation will support all back charges.  
In the event this Subcontractor encounters labor jurisdictional issues over this 
work, this Subcontractor agrees to make whatever arrangements or provisions 
required to complete same and has included all associated costs. 

 
b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
c. Any carts transporting new materials, equipment and/or debris must be covered 

at all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

 
22) X-Ray floors: 

 
This Subcontractor is responsible for x-ray of all existing floors prior to saw cutting and 
coring.  This Subcontractor shall identify any existing MEP’s within the slab prior to 
saw cutting and coring.  Coordinate with trades to avoid hitting live utilities within the 
slabs. 
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23) Crane & Hoist Equipment: 
 

The Steel Subcontractor is responsible for providing a crane and an operator that will 
boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud framing, 
GFRC panels, and the removal of existing roofing, planters, roof ballast and debris as 
well as weekly management of the Sani can to/from the roof.  Additionally the Steel 
Subcontractor shall boom materials to/from the 1st and 2nd floors via a removed 
window on each floor per the request by the Construction Manager.  The Steel 
subcontractor shall provide the crane and operator M-F and Saturdays (7am-3:30 pm) 
for a period of 16 weeks (once crane is certified for use).  All other hoisting 
requirements (outside of the 16 weeks) for the fire protection Subcontractor shall be the 
responsibility of the fire protections Subcontractor.  All costs are to be carried within the 
bid. 
 
The crane costs shall include (2) mobilizations. 

 
24) Housekeeping Pads:  

 
The Concrete Subcontractor shall provide all Housekeeping and Equipment Pads as noted 
on the Contract Documents.  The Concrete Subcontractor shall coordinate the size and 
location of all pads with the respective trade contractor supplying that equipment. 
 
The housekeeping pad design shall be the responsibility of the Subcontractor whose 
equipment is placed on the pad and in accordance with the Contract Documents. Any 
necessary seismically designed work that needs to be incorporated into the pads shall be 
the responsibility of the Subcontractor who requires the seismically designed 
housekeeping pad.   
                                 

25) Portable Toilets for Construction: 
 
The General Trades Subcontractor shall provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 

 
26) Traffic & Pedestrian Safety: 

 
If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in 
accordance with all applicable rules and regulations of the governing authorities. 
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27) Construction Schedule: 
 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  
   

28) Environmental Goals: 
 

Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 
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CLARIFICATIONS: 
 

a.) This Subcontractor shall include building information modeling (BIM) coordination, 
shop drawing production, and all revisions and as-builts in the base bid using 3D BIM 
software compatible with the architect’s software.  No change orders will be accepted for 
work related to BIM.  This Subcontractor will provide all BIM data and files to the 
Construction Manager, Design Team, and other Subcontractors for coordination. 

b.) Commissioning Requirements – Include all work related to commissioning for this scope 
of work.   

c.) Include the maintenance and repair of all fire suppression systems until the entire project 
is complete. 

d.) Include all fire suppression system cutting, capping, dropping and making safe as 
required. 

e.) Furnish and install all fire suppression water flow, tamper and pressure switches/alarm 
systems. 

f.) Include all fire protection seismic and expansion joints that are required.  Refer to the 
architectural drawings as well as the fire protection drawings for locations requiring 
expansion joints. 

g.) Include all antifreeze and dry systems for fire protection as applicable. 
h.) Video for Training, Maintenance & Operation - For equipment which requires training, 

maintenance and/or operation by operational personnel, provide a professionally 
developed video DVD with audio for the use of maintenance training for the facility as 
indicated in the specifications.  Each video will be accompanied by a written index which 
can be utilized to find any specific item of information by time or place on the video.  
The recordings shall include the equipment being maintained by qualified personnel, the 
required maintenance tools, and a step by step technique, both verbally and visually 
demonstrating how to maintain each piece of equipment in a hands on application.  
Provide 5 copies of the video to the Construction Manager. 

i.) Due to parking ban on site, plan for standalone welding machines (nothing on back of 
truck). 

j.) Work in areas where the building will essentially remain occupied (adjacent spaces 
outside of construction areas but impacted by construction and corridors) should be 
priced as nighttime or shift work. 

k.) All shaft work must be continuous shift work until work is completed.  Bid will include 
these anticipated costs. 

l.) Work in shaded areas on Architectural shall be considered occupied during normal 
business hours necessitating overtime.  This anticipated overtime shall be included within 
your bid. 

m.) Maintain fire suppression in construction areas as long as possible.  Heads are to be 
turned up once ceilings are demolished.  Heats are to be installed.  The balance of the 
building must always be active at all times. 

n.) Notify CM in advance when fire suppression system in ANY area is anticipated to be 
down more than 4 hours. 
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o.) Where possible have fire suppression in operation by the end of each day of business.  
Notify CM when this isn’t possible. 

p.) All contractors are responsible for the supplementary instructions.  Please note: Fire 
Watch. 
 
 

EXCLUSIONS: 
1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 

1. Replacement of existing sprinkler heads in areas unaffected by the proposed construction.  
Identify labor and material costs. 

 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 

1. Carry $15,000 for rework of existing sprinkler installations in corridor to accommodate 
new electrical lines. 

2. Carry $20,000 for new sprinklers and draft stop at escalators in lobby. 
 

Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #22  

 
Plumbing 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Plumbing as described in the Contract Documents and as 
outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #22 – Plumbing:  This Subcontractor is responsible to expedite and 
pay for all necessary permits and provide all coordination, manufacturing, fabrication, 
labor, materials, tools, equipment and appurtenances of every kind for the complete 
execution to furnish and install the Plumbing and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISTING CONDITIONS 
 
 024119 Selective Demolition (As applicable) 
  
 DIVISION 8 – OPENINGS 
 
 081113 Hollow Metal Doors and Frames (As Applicable) 
 083113 Access Doors and Frames (As Applicable) 
  
 DIVISION 12- FURNISHINGS 
 
 123553 Wood Laboratory Casework (As Applicable) 
 

DIVISION 22 – PLUMBING 
 

 220500 Basic Plumbing Materials and Methods 
 220510 3D Building Information Modeling 
 220529 Hangers and Supports 
 220548 Plumbing Vibration Controls and Seismic Restraints 
 220553 Plumbing Identification 
 220584 Through Penetration Fire stop Systems 
 221110 Plumbing Valves 
 221120 Plumbing Distribution Piping 
 221130 Drainage and Vent Piping 
 221140 Plumbing Specialties 
 223000 Plumbing Equipment 
 224000 Plumbing Fixtures 
 226000 Laboratory Plumbing Systems 
 227000 Medical Plumbing Systems 

 
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
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ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

   
2) Description of Work: 
 

 This Subcontractor shall include, but is not limited to, all work and related work, with no 
exceptions, within Specification Sections 220500 Basic Plumbing Materials and 
Methods,  220510 3D Building Information Modeling, 220529 Hangers and 
Supports, 220548 Plumbing Vibration Controls and Seismic Restraints,  220553 
Plumbing Identification, 220584 Through Penetration Fire stop Systems, 221110 
Plumbing Valves, 221120 Plumbing Distribution Piping,  221130 Drainage and Vent 
Piping,  221140 Plumbing Specialties,  223000 Plumbing Equipment, 224000 
Plumbing Fixtures, 226000 Laboratory Plumbing Systems, 227000 Medical 
Plumbing Systems and as indicated in the full set of Contract Documents unless noted 
otherwise below.  This Subcontractor shall reference all Contract Documents as they 
relate to their Work and as necessary to coordinate with other trades.  This Subcontractor 
shall provide complete systems and include ALL associated work referenced in the 
applicable and related specifications and per the notes on the drawings with no 
exceptions, including but not limited to Submittals, Shop Drawings, Samples, Mockups, 
Certifications, Qualifications, Engineering Services, Testing, Commissioning, 
Inspections, Laboratory Work, Reports, As-builts, Warranties, etc.  All Work is 
considered as furnish and install unless noted otherwise.     

 
a. The following requirements are in addition to those contained within the contract 

drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 
 

All Service from five feet outside building into the building unless otherwise noted in 
the Clarifications Section of this Scope of Work; Plumbing, Supply Connections to 
equipment of other trades and/or furnished by Owner; Connections to Lab Equipment and 
components  Fume Hoods (including all service connections); Access Doors, Booster 
Pumps, Starters and Disconnects; Hangers, Anchors, Pipe supports: Cleaning, 
Lubrication, Coordination Drawings; Record Drawings; Operating and Maintenance 
Manuals; Instructions; Tests on: all system under your Scope of Work; Commissioning; 
Coordination with project schedule and other trades; Submittals, Samples, Product Data 
and etc. 
 
All Plumbing Work; Sanitary Piping Systems; Venting Systems; Waste Systems; 
Domestic Water Piping; Piping Systems; Storm Piping Systems; Trap Primers and 
Cleanouts; Water Hammer Arrestors; Plumbing Fixtures ; Plumbing Equipment;  
Domestic Water Heater Equipment and Accessories; Gas and Air piping; Vibration 
Isolation; Insulation; Pipe and Pipe fittings; Motors and Starters for applicable 
equipment; Storm and Roof Drainage Systems; Temporary Roof Drains; Domestic Hot 
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and Cold Water Systems; Water Service; Connections and Support systems for 
Equipment furnished by others; Gas and Air Connections to Equipment and Lab 
Casework, Hangers and Supports; Insulation; Valves; Pipes; Drains; Water Heating 
Equipment; Vibration Control; Pumps and Controls; Hose Bibbs and Wall Hydrants; 
Miscellaneous Plumbing Specialties; Coordination Drawings; Core Boring; Floor and 
Through Wall Sleeves’ Down Spout Nozzles; and Joint Sealants for your scope of work; 
non plumbing Mechanical Connections to Equipment provided by others. Mock-ups; 
Submittals; Product Data and Samples and Etc.; Record Drawings; Identification Tags 
and Drawings; Operating and Maintenance Instructions; Testing and Commissioning. 

3) Mechanical, Electrical, Fire Suppression, Plumbing and HVAC Demolition::  

• The Plumbing and HVAC Contractor shall cut, cap and drop the system identified 
to be removed. 

• The Fire Suppression Contractor shall cut, cap and drop the system identified to 
be removed. 

• The Electrical Contractor shall cut, cap and drop the system identified to be 
removed. 

• Removal and proper disposal of all Mechanical, Electrical, Fire Suppression, 
Plumbing and HVAC systems shall be by the Demolition and Abatement 
Contractor. 

• Removal and proper disposal of all fluorescent lights and ballasts (placed in a 
suitable container by the Electrical Contractor) shall be properly disposed by the 
Demolition and Abatement Contractor. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing HVAC Rooftop Units. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing Boilers.  

• The Plumbing Contractor shall provide starters and disconnects for pumps; 
motors; equipment and etc.; provided under your scope of work; unless 
specifically noted to be furnished by others.  Interconnecting wiring (including 
controls) shall be the responsibility of the Plumbing Contractor, as noted on the 
Contract Documents. 

4) New Installations within Existing Walls:  
 

The Plumbing, Fire Protection, Mechanical and Electrical Subcontractors shall be 
responsible for laying out all new, plumbing, piping, ductwork, and electrical 
penetrations that are required to be installed into existing masonry and gypsum walls.  It 
shall be the responsibility of the Demo Subcontractor to cut out the masonry and/or 
gypsum in order for the Plumbing, Fire Protection, Mechanical and Electrical 
Subcontractors to be able to install their work.  The Masonry Subcontractor shall furnish 
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and install any masonry lintels that may be required to support the existing masonry 
openings. It is the responsibility of either the masonry or gypsum Subcontractors to close 
in any openings made after their installations are complete. 

 
5) Fire stopping and Fire Safing: 

 
The Fire stopping and Smoke Sealing of the tops and bottoms of walls is performed by 
the General Trades Subcontractor.  Penetrations through floors, walls, ceiling, and roof 
penetrations will be performed by this Subcontractor for their installations only.  The 
Plumbing Subcontractor shall install sleeves in the walls, floors, ceilings and roofs in 
advance of placing their conduit, pipe, ductwork through said sleeves.  It shall be the 
responsibility of this Subcontractor to properly seal between the walls, floors, ceilings 
and roofs to the outer edge of said sleeve.   

 
6) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 

7) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE if required. 
 
  This Subcontractor shall furnish and install any additional structural members necessary 

for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required, whether or not shown on Contract Documents, to 
properly erect and install complete watertight and structurally sound systems associated 
with this Work. 

 
8) Seismic Bracing: 
 

a. This Subcontractor shall furnish and install all seismic bracing as required and 
indicated in the Contract Documents including state of CT PE stamped 
calculations.  

b. This Subcontractor shall furnish and install all flexible joint assemblies associated 
with any mechanical restraint collars as indicated in the Contract Documents. 
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9) Service Connections: 

 
The Plumbing Contractor shall be responsible for all final connections, including, shut off 
valves, disconnects and etc. for all Equipment, (furnished by others) as it relates to your 
scope of work, including but not limited to: Millwork and Casework Services, Kitchen 
Equipment, Owner Supplied Equipment, and etc. 
 
The Plumbing Contractor shall coordinate with the appropriated Contractor to assure that 
all services are complete in all respects. Failure to notify the Construction Manager of 
any discrepancies shall be construed as acceptance of the connection locations. 

 
10) Wall-Hung Lavatories and Toilets: 

 
The Plumbing and HVAC Contractor shall coordinate with the Masonry and General 
Trades Contractor for installation of any wall anchors required during masonry or drywall 
wall construction for support of wall-hung lavatory systems and toilets. The Plumbing 
and HVAC Contractor will be responsible for furnishing and installing all necessary wall 
anchors or carries in strict accordance with the manufacturer’s specification for their 
wall-hung lavatory systems. 

 
11) Casework: 

 
The Millwork Contractor shall coordinate and be responsible for all locations of rough-
ins for the Casework. The Millwork Contractor shall submit detailed shop drawings 
within 45 days of award that include a detailed point to point location of all MEP rough-
ins. These shop drawings shall be accompanied with a digital copy in AutoCAD and shall 
be used for all Contractor coordination. These drawings will be used by the Plumbing and 
HVAC and Electrical Contractors to locate penetrations/sleeves that will be core bored by 
them (Plumbing and HVAC and Electrical Contractors) for this work. All cost associated 
with core boring shall be included in this bid proposal. 
 
This Subcontractor shall furnish and set all faucets and sinks and make all appropriate 
final connections to these items. 
 

12) Temporary Roof Drain Systems, Pans, Metal Deck openings: 
 
The Plumbing and HVAC Contractor shall provide temporary roof drains SYSTEM for 
the proposed roof drains.   
 
The Plumbing and HVAC Contractor shall provide and be responsible for cutting holes in 
all roof drain pans and cutting and removal of metal decking for all of their openings. 
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13) Heat Trace: 

 
This Subcontractor will furnish and install all electric heat trace cable systems as 
indicated on the Contract Documents for your work and the Electrical Contractor will 
provide all of the power wiring to these heating cables. 

 
14) Gas Connections and Pressure Regulators: 

 
This Subcontractor shall install all interior gas piping and shall also be responsible for 
furnishing and installing all gas pressure regulators, shut off valves whether or not shown 
on the Contract Documents required for correct operation of all equipment, meet code 
and to be coordinated and compliant with the gas company. 
 

15) Service Connections: 
 
This Subcontractor shall be responsible for all final connections, including, shut off 
valves, disconnects and etc. for all Equipment, (furnished by others) as it relates to your 
scope of work, including but not limited to: Millwork and Casework Services, Owner 
Supplied Equipment, and etc. 
 
This Subcontractor shall coordinate with the appropriated Contractor to assure that all 
services are complete in all respects. Failure to notify the Construction Manager of any 
discrepancies shall be construed as acceptance of the connection locations. 

 
16) Access Doors: 

 
This Subcontractor shall provide access doors required for his work to the General Trades 
Contractor for installation.  The access door provided shall be of compatible use for the 
finish assembly.  Sizing shall be suitable to meet required access code.   
 

17) BIM Modeling Coordination Drawings: 
 

This Subcontractor shall participate and provide BIM Coordination files to the Gate 
Keeper (HVAC Contractor) and participate in weekly coordination meetings. 

 
18)  Demolition: 

 
a. This Subcontractor is responsible to identify all plumbing lines that are to remain. 

This includes all sanitary, storm, gas, air and vacuum lines. 
b. This contractor will cut, cap, drop and make safe all piping to be removed. 
c. The Demolition Subcontractor shall be responsible to remove and properly 

dispose of all Plumbing installations as indicated on the Contract Documents. 
This Subcontractor shall be required to cap all existing utilities services at the 
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interface of the building to be demolished and the existing building interface. It is 
the intent of the Contract Documents that this subcontractor coordinate systems, 
so that, they remain active during the construction and renovation of this phased 
project.  This includes temporary measures and expansion of existing systems 
required for occupancy in occupied areas of the building.  Include all temporary 
work required including but not limited to all cutting, capping, rerouting, adding 
new and interconnecting piping, ducting, control wiring, devices, and equipment 
to maintain all existing mechanical and plumbing services.  Existing systems shall 
not be demolished until new systems are running for existing buildings to remain.  
All parts of existing systems not to be part of the permanent systems shall be 
demolished.  

 
19) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
20) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

21) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
22) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 
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b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
23) Dumpsters, Clean-up & Waster Removal: 

 
a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 

a daily priority.  This Subcontractor is responsible for daily clean-up of their 
work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 

 
b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
c. Any carts transporting new materials, equipment and/or debris must be covered at 

all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   
 

24) X-Ray floors: 
 
This Subcontractor is responsible for x-ray of all existing floors prior to saw cutting and 
coring for his work.  This Subcontractor shall identify any existing MEP’s within the slab 
prior to saw cutting and coring.  Coordinate with trades to avoid hitting live utilities 
within the slabs. 
 

25) Crane & Hoist Equipment: 
 

The Steel Subcontractor is responsible for providing a crane and an operator that will 
boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud framing, 
GFRC panels, and the removal of existing roofing, planters, roof ballast and debris as 
well as weekly management of the Sani can to/from the roof.  Additionally this 
Subcontractor shall boom materials to/from the 1st and 2nd floors via a removed window 
on each floor per the request by the Construction Manager.  This subcontractor shall 
provide the crane and operator M-F and Saturdays (7am-3:30 pm) for a period of 16 
weeks (once crane is certified for use).   
 
The crane costs shall include (2) mobilizations. 
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26) Housekeeping Pads:  
                                

The Concrete Subcontractor shall provide all Housekeeping and Equipment Pads as noted 
on the Contract Documents.  The Concrete Subcontractor shall coordinate the size and 
location of all pads with the respective trade contractor supplying that equipment. 
 
The housekeeping pad design shall be the responsibility of the Subcontractor whose 
equipment is placed on the pad and in accordance with the Contract Documents. Any 
necessary seismically designed work that needs to be incorporated into the pads shall be the 
responsibility of the Subcontractor who requires the seismically designed housekeeping pad.   

  
27) Portable Toilets for Construction: 

 
The General Trades Subcontractor shall provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 

28) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
29) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Plumbing 

  
 
Page 12 of 15 000940.08 
 

 

penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  
   

30) Environmental Goals: 
 

Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a. This Bidder may elect to submit a Bid Proposal combining Bid Packages 22.0 and 23.0 
if the amount of the Bid Proposal offers a cost reduction.  This combined Bid Packages 
“Offer” will be valid only if the Bidder submits an individual offer for each package 
involved.  Bidders may offer this combined package proposal by submitting it on his or 
her business letterhead, as an added page to each Bid Form. 

b. Include re-insulating all piping to remain throughout the project.  Also include 
reinsulating existing pipe that will be used during the project but not to remain as part of 
a permanent system.  

c. Include reinstallation and all work needed to maintain systems during construction at all 
areas.  Include attachment and support for all items.  Include all safe-off required for 
demolition. 
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d. Furnish and install all plumbing related equipment and work indicated to be contractor 
furnished and installed.  Also, furnish and install all plumbing and mechanical utilities for 
all equipment. 

e. The Plumbing Subcontractor is providing the sinks.  Have the plumber deliver sinks to 
millwork shop. 

f. Include the demolition of all plumbing systems shown and systems not needed to remain 
as indicated.  Verify all demolition with the Construction Manager.   

g. Include all patching at exterior walls and the roof needed to keep the building water tight 
at demolished pipes, equipment, and other items. 

h. Include supplemental steel as required to support piping and duct. 
i. Include all plumbing demolition including the plumbing and gas demolition. 
j. Include the demolition of all plumbing items that are not required for the permanent 

systems including items shown in the drawings and items not shown in the drawings but 
located on the site.  Include the demolition of all above ceiling and roof plumbing and 
mechanical not indicated to remain as part of the permanent system. 

k. Cut and cap all items as required and complete all work needed to keep temporary 
systems running.  Include all plumbing cutting, capping, and making safe as required. 

l. Provide all penetrations and cores required to complete Subcontractor's Work.  Include 
patching, fire/smoke caulking, acoustical caulking, and architectural caulking as required. 

m. Include shop drawings and calculations prepared and stamped by a qualified professional 
engineer as specified for this scope of work.  Include shop drawings and calculations for 
seismic restraints. 

n. Include all sleeves for plumbing including the locations shown in the structural drawings. 
o. Provide all access doors and panels required for this scope of work to be installed by 

others.   
p. Include all plumbing work at the laboratory casework including service rough ins, shut-

off valves, internal piping, support brackets, final connections, hubs, vents adapters, 
traps, tailpieces, ducts, fans, exhaust stacks and all other mechanical items. 

q. Furnish and install all welding hood systems. 
r. Complete all plumbing connections for laboratory casework stations and sinks and for 

healthcare stations and sinks. 
s. Include all eye wash, shower, and eye wash/shower combination fixtures. 
t. Include all air compressors. 
u. Review all specified equipment for the project and provide a letter to the Construction 

Manager indicating if all existing and new equipment will function properly with the 
plumbing and mechanical utilities specified in the construction documents 30 calendar 
days prior to completing related work. 

v. Video for Training, Maintenance & Operation - For equipment which requires training, 
maintenance and/or operation by operational personnel, provide a professionally 
developed video DVD with audio for the use of maintenance training for the facility as 
indicated in the specifications.  Each video will be accompanied by a written index which 
can be utilized to find any specific item of information by time or place on the video.  
The recordings shall include the equipment being maintained by qualified personnel, the 
required maintenance tools, and a step by step technique, both verbally and visually 
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demonstrating how to maintain each piece of equipment in a hands on application.  
Provide 5 copies of the video to the Construction Manager. 

w. This Trade contractor is responsible for providing protection for any roof openings that 
were made for his penetrations. No openings will be left unprotected at the end of the 
work day. 

x. Due to parking ban on site, plan for standalone welding machines (nothing on back of 
truck). 

y. Work in areas where the building will essentially remain occupied (adjacent spaces 
outside of construction areas but impacted by construction and corridors) should be 
priced as nighttime or shift work. 

z. All contractors are responsible for the supplementary instructions.  Please note: Fire 
Watch. 

aa. All shaft work must be continuous shift work until work is completed.  Bid will include 
these anticipated costs. 

bb. Work in shaded areas on Architectural shall be considered occupied during normal 
business hours necessitating overtime.  This anticipated overtime shall be included within 
your bid. 
 

EXCLUSIONS: 
 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Removal of piping, plumbing fixtures and equipment to dumpsters. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 

1. Provide allowance as a separate item within Bid that carries 120 labor hours for overtime 
work exclusively for shaft and shaded areas on architectural necessitating overtime.  
Unused time is returned to the client.  All time against allowance must be submitted to 
Construction Manager and signed daily. 

2. Carry $10,000 for rework of existing plumbing in corridor to accommodate new 
electrical lines. 
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Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #23  

 
HVAC 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with HVAC as described in the Contract Documents and as outlined 
below.  It is the intent of this Subcontractor to provide for the complete coordination, furnishing 
and installation of all work required, shown, described and specified under this Bid Package, and 
all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK 
 

1) BID PACKAGE #23 – HVAC:  This Subcontractor is responsible to expedite and pay 
for all necessary permits and provide all coordination, manufacturing, fabrication, labor, 
materials, tools, equipment and appurtenances of every kind for the complete execution 
to furnish and install the HVAC and related work as described in the Specifications, 
Drawings, Site Logistics Plans and herein.  The Scope of Work shall include, but not be 
limited to, the General Conditions, all Volume One and Division One Specification 
Sections and all of the Work of this Bid Package in the following Specification Section(s) 
and those related Specification Sections, as shown and indicated on the Contract 
Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISTING CONDITIONS 
 
 024119 Selective Demolition (As applicable) 
 

DIVISION 8- OPENINGS 
 
083113 Access Doors and Frames (As Applicable) 
 
DIVISION 23 – HVAC 
 

 230500 Basic Mechanical Materials and Methods 
 230510 3D Building Information Modeling 
 230513 Motors and Controllers 
 230514 Variable Frequency Drives 
 230516 Pipe Expansion 
 230519.10 Meters 
 230519.20 Hydronic Piping Specialties 
 230523 HVAC Valves and Strainers 
 230529 Hangers and Supports 
 230533 Electric Heat Tracing 
 230548 Mechanical Vibration controls & Seismic Restraint 
 230553 Mechanical Identification 
 230584 Though Penetration Fire stop systems 
 230593 Testing, Adjusting and Balancing 
 230713 Duct Insulation 
 230716 Equipment Insulation 
 230719 HVAC Piping Insulation 
 232000 HVAC Piping and Joints 
 232123 HVAC Hydronic Pumps and Accessories 
 232223 Steam and Condensate Specialties 
 233100 Sheet metal Work and Accessories 
  233319 Sound Attenuators 
 233363 Air Flow Measuring Stations 
 233600 Air Terminal Boxes 
 233700 Registers, Grilles and Diffusers 
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 233723 Roof Accessories 
 233900 Fans and Accessories 
 234100 Filters 
 235700 Heat Exchangers 
 237323 Factory Built-Up Air Handling Units 
 238123 Computer Room Air Conditioning Units 
 238126 Split system Air Conditioning Units 
 238216 Coils 
 238235 Terminal Heat Transfer Units 
 239000 HVAC Specialties 
 
DIVISION 25 – INTEGRATED AUTOMATION 
 
 250500 Basic Mechanical Materials and Methods 
 250630 Schedules 
 251000 Direct/Digital Automatic Temperature Controls 
 253523 DDC CFM Tracking Terminal Boxes 
 255000 Instrumentation Terminal Devices 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

This Subcontractor shall include, but is not limited to, all work and related work, with no 
exceptions, within Specification Section 230500 Basic Mechanical Materials and 
Methods, 230510 3D Building Information Modeling, 230513 Motors and 
Controllers, 230514 Variable Frequency Drives, 230516 Pipe Expansion, 230519.10 
Meters, 230519.20 Hydronic Piping Specialties, 230523 HVAC Valves and Strainers, 
230529 Hangers and Supports, 230533 Electric Heat Tracing, 230548 Mechanical 
Vibration controls & Seismic Restraint,  230553 Mechanical Identification,  230584 
Though Penetration Fire stop systems, 230593 Testing, Adjusting and Balancing, 
230713 Duct Insulation, 230716 Equipment Insulation, 230719  HVAC Piping 
Insulation, 232000 HVAC Piping and Joints, 232123 HVAC Hydronic Pumps and 
Accessories, 232223  Steam and Condensate Specialties, 233100 Sheet Metal Work 
and Accessories, 233319 Sound Attenuators, 233363 Air Flow Measuring Stations, 
233600 Air Terminal Boxes, 233700 Registers, Grilles and Diffusers, 233723 Roof 
Accessories, 233900  Fans and Accessories, 234100 Filters, 235700 Heat Exchangers, 
237323 Factory Built-Up Air Handling Units, 238123 Computer Room Air 
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Conditioning Units, 238126 Split System Air Conditioning Units, 238216 Coils, 
238235 Terminal Heat Transfer Units,  239000 HVAC Specialties, 250500 Basic 
Mechanical Materials and Methods, 250630 Schedules, 251000 Direct/Digital 
Automatic Temperature Controls, 253523DDC CFM Tracking Terminal Boxes, 
255000 Instrumentation Terminal Devices, and as indicated in the full set of Contract 
Documents unless noted otherwise below.  This Subcontractor shall reference all 
Contract Documents as they relate to their Work and as necessary to coordinate with 
other trades.  This Subcontractor shall provide complete systems and include ALL 
associated work referenced in the applicable and related   specifications and per the notes 
on the drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering Services, 
Testing, Commissioning, Inspections, Laboratory Work, Reports, As-builts, Warranties, 
etc.  All Work is considered as furnish and install unless noted otherwise.     

a. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 Heating, Ventilating and Air Conditioning; Supply Connections to equipment of other 
trades and/or furnished by Owner; Connections to Food Service Equipment and 
components; Kiln Fume Hoods (including all service connections); Power and Control 
Wiring beyond the Main Disconnect; Grilles, Registers and Diffusers; Automatic 
Temperature Control Systems; Installation of equipment furnished by Owner; Access 
Doors, Motors, Variable Frequency Dives (VFDs), Starters and Disconnects; Hangers, 
Anchors, Pipe and Duct supports: Cleaning, Lubrication, Testing, Balancing and 
Adjusting; Coordination Drawings; Record Drawings; Operating and Maintenance 
Manuals; Instructions; Tests on: all system under your Scope of Work; Commissioning; 
Coordination with project schedule and other trades; Submittals, Samples, Product Data 
Radiant Panels; Condensate Piping; Heating Systems; Cooling Systems; HVAC Piping 
(HWS+HWR+CWS+CWR); HVAC Pumps; Chemical Water Treatment; Complete 
Heating Boilers and Accessories; Refrigeration Piping; Air Handling Units; Packaged Air 
Conditioning Units; Thermal Heat Transfer Units; Fans; Ductwork; Sound Attenuators; 
Air terminal Units; Air Outlets and inlets; HVAC Control System; Testing, Adjusting, 
Balancing; Vibration Isolation; Insulation; Pipe and Pipe fittings; Chemical Water 
Treatment; Hydronic Piping (excluding excavation and backfill); Motors and Starters; 
Venting System; Gas Systems; Accessories and all final connections; Connections and 
Support systems for Equipment furnished by others; Hanger and Supports; Valves; Pipes; 
Drains;  Vibration Control; Pumps and Controls;  Coordination Drawings; Core Boring; 
Fire stopping and Through-Penetration Fire stop Systems and Joint Sealants for your 
scope of work; Mechanical Connections to Equipment provided by others. Mock-ups; 
Submittals; Product Data and Samples and Etc.; Record Drawings; Identification Tags 
and Drawings; Operating and Maintenance Instructions; Testing; Adjusting; and 
Balancing: Commissioning; support of Commissioning Agent. The HVAC Contractor 
shall provide starters and disconnects for fans; pumps; motors; equipment and etc.; 
provided under your scope of work; unless specifically noted to be furnished by others.  
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Interconnecting wiring (including controls) shall be the responsibility of the HVAC 
Contractor, as noted on the Contract. 

 
 
 
 
 

3)  Mechanical, Electrical, Fire Suppression, Plumbing and HVAC Demolition:   
 

• The Plumbing and HVAC Contractor shall cut, cap and drop the system identified 
to be removed. 

• The Fire Suppression Contractor shall cut, cap and drop the system identified to 
be removed. 

• The Electrical Contractor shall cut, cap and drop the system identified to be 
removed. 

• Removal and proper disposal of all Mechanical, Electrical, Fire Suppression, 
Plumbing and HVAC systems shall be by the Demolition and Abatement 
Contractor. 

• Removal and proper disposal of all fluorescent lights and ballasts (placed in a 
suitable container by the Electrical Contractor) shall be properly disposed by the 
Demolition and Abatement Contractor. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing HVAC Rooftop Units. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing Boilers.  

 
4) New Installations within Existing Walls:  

 
The Plumbing, Fire Protection, Mechanical and Electrical Subcontractors shall be 
responsible for laying out all new, plumbing, piping, ductwork, and electrical 
penetrations that are required to be installed into existing masonry and gypsum walls.  It 
shall be the responsibility of the Demo Subcontractor to cut out the masonry and/or 
gypsum in order for the Plumbing, Fire Protection, Mechanical and Electrical 
Subcontractors to be able to install their work.  The Masonry Subcontractor shall furnish 
and install any masonry lintels that may be required to support the existing masonry 
openings. It is the responsibility of either the masonry or gypsum Subcontractors to close 
in any openings made after their installations are complete. 
 

5) Fire stopping and Fire Safing: 
 
The Fire stopping and Smoke Sealing of the tops and bottoms of walls is performed by 
the General Trades Subcontractor.  Penetrations through floors, walls, ceiling, and roof 
penetrations will be performed by this Subcontractor for their installations only.  The 
HVAC Subcontractor shall install sleeves in the walls, floors, ceilings and roofs in 
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advance of placing their conduit, pipe, ductwork through said sleeves.  It shall be the 
responsibility of this Subcontractor to properly seal between the walls, floors, ceilings 
and roofs to the outer edge of said sleeve.   

 
6) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 

7) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE. 
 
  This Subcontractor shall furnish and install any additional structural members necessary 

for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required, whether or not shown on Contract Documents, to 
properly erect and install complete watertight and structurally sound systems associated 
with this Work. 

 
8) Demolition: 

 
a. This Subcontractor is responsible to identify all HVAC duct that are to remain.  

 
b. This Subcontractor will cut, cap, drop and make safe all ductwork to be removed. 

 
c. The Demolition Subcontractor shall be responsible to remove and properly dispose of all 

HVAC installations as indicated on the Contract Documents. This Subcontractor shall be 
required to cap all existing utilities services at the interface of the building to be 
demolished and the existing building interface. It is the intent of the Contract Documents 
that this subcontractor coordinate systems, so that, they remain active during the 
construction and renovation of this phased project.  This includes temporary measures 
and expansion of existing systems required for occupancy in occupied areas of the 
building.  Include all temporary work required including but not limited to all cutting, 
capping, rerouting, adding new and interconnecting piping, ducting, control wiring, 
devices, and equipment to maintain all existing mechanical and plumbing services.  
Existing systems shall not be demolished until new systems are running for existing 
buildings to remain.  All parts of existing systems not to be part of the permanent systems 
shall be demolished. 
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d. Existing systems shall not be demolished until new systems are running for existing 
buildings to remain.  All parts of existing systems not to be part of the permanent systems 
shall be demolished.  
 

9) Workforce Utilization:   
 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
10) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

11) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
12) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
13) Dumpsters, Clean-up & Waster Removal: 

 
a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is 

a daily priority.  This Subcontractor is responsible for daily clean-up of their 
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work and debris. If the Subcontractor fails to clean up, all material and debris will 
be cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 

b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 

c. Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

 
14) X-Ray floors: 

 
This Subcontractor is responsible for x-ray of all existing floors prior to saw cutting and 
coring for his work.  This Subcontractor shall identify any existing MEP’s within the slab 
prior to saw cutting and coring.  Coordinate with trades to avoid hitting live utilities 
within the slabs. 
 

15) Crane & Hoist Equipment: 
                                  

The Steel Subcontractor is responsible for providing a crane and an operator that will 
boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud framing, 
GFRC panels, and the removal of existing roofing, planters, roof ballast and debris as 
well as weekly management of the Sani can to/from the roof.  Additionally this 
Subcontractor shall boom materials to/from the 1st and 2nd floors via a removed window 
on each floor per the request by the Construction Manager.  This subcontractor shall 
provide the crane and operator M-F and Saturdays (7am-3:30 pm) for a period of 16 
weeks (once crane is certified for use).   
 
The crane costs shall include (2) mobilizations. 

 
16) Housekeeping Pads:  

 
The Concrete Subcontractor shall provide all Housekeeping and Equipment Pads as noted 
on the Contract Documents.  The Concrete Subcontractor shall coordinate the size and 
location of all pads with the respective trade contractor supplying that equipment. 
 
The housekeeping pad design shall be the responsibility of the Subcontractor whose 
equipment is placed on the pad and in accordance with the Contract Documents. Any 
necessary seismically designed work that needs to be incorporated into the pads shall be 
the responsibility of the Subcontractor who requires the seismically designed 
housekeeping pad.   



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
HVAC 

  
 
Page 10 of 17 000940.08 
 

 

 
                                 
Please note: majority of housekeeping pads are located in the basement with 
minimal accessibility. 

 
17) HEPA Machines and Associated Duct: 

 
This Subcontractor to provide, maintain and remove HEPA machines generating negative 
pressure within each construction phase.  Temporary ductwork is to accompany each 
HEPA machine, be ceiling hung during construction and exit through a window removed 
(by others).  This Subcontractor shall change the filters as needed.  This Subcontractor to 
remove HEPA machine and Ductwork once phase is completed. 
 

18) BIM Modeling Coordination Drawings: 
 
The HVAC Subcontractor is the GATE KEEPER and shall participate and update the 
coordination of MEP trades using BIM files and participate in weekly coordination 
drawings until all trades have signed the coordination drawings for submission. 
 

19) Portable Toilets for Construction: 
 
The General Trades Subcontractor shall provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 
 
Cleaning of portable toilets must be M-S before 7am or after 6pm. 
 

20) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
21) Temporary and Permanent Heating and Cooling: 

 
a. The HVAC Contractor shall utilize both Temporary and Permanent Cooling and 

Heating Equipment for Temporary Cooling and Heating subject to the approval of 
the Construction Manager, in its sole discretion.  Subcontractor to provide all 
temporary heating and cooling as required and specified below.   
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b. Upon each phase’s completion heating and cooling shall be available pending the 
season of completion.  Use of heating or cooling shall be up to the Owners 
discretion.  Coordinate balancing efforts in a timely manner to meet the 
completion schedules. 
 

c. All Temporary Heating and Cooling requirements are per the Project Schedule 
and Phasing Plan (Document 000926).  
 

d. The HVAC Contractor shall provide Cooling / Humidity Control with New 
Permanent Cooling System during the summer cooling season (May 1 thru 
October 1).  
 

e. New mechanical systems may be employed to provide temporary heat during 
construction and occupancy of this project.  Subcontractor shall be responsible to 
supply temporary or permanent power to these systems at each phase of the 
project as required.  It will be the responsibility of this subcontractor to ensure 
that its equipment is properly maintained and protected while these systems are 
being utilized.   Subcontractor shall carry all costs for an extended warrantee until 
final acceptance by owner for all equipment and systems employed to support 
these heating systems.   

 
f. The HVAC Contractor shall provide all temporary control wiring for its 

temporary heating and cooling systems.  At a minimum, thermostat controls shall 
be provided in a quantity (one per floor per unit) and location (remote from 
Units), as approved by the Construction Manager, to accommodate an evenly 
distribution of temporary heating and cooling. 
 

g. All necessary Equipment, Temperature Controls, Plumbing, Safety Controls that 
may be required shall be installed and operational prior to requesting approval to 
utilize the permanent heating or cooling system.  
 

h. The HVAC Contractor shall provide temporary filters (MERV 8/10) at all 
return ducts as required and at the sole discretion of the Construction Manager, 
changed at weekly intervals, so as not to allow the migration of construction dirt 
and dust. 
 

i. When the Permanent Cooling System is utilized for Temporary Cooling, the 
HVAC Contractor shall be responsible for the maintenance, repair, refurbishing 
and extension of all required warranties of the HVAC Equipment (including 
temporary connections).  
 

j. Power Consumption cost (Usage Only) to operate the Permanent Cooling 
System shall be by others.  
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k. Fuel Consumption cost (Usage Only) to operate the Temporary and Permanent 
Heating System shall be by others.  
 

l. The HVAC Contractor shall take adequate precautions to prevent any Damage 
from occurring to the Permanent Heating and Cooling Equipment while providing 
Temporary Heating and Cooling. 
 

m. All system filters for liquid or air shall be routinely replaced as required by 
maintenance intervals, written in the O & M Manuals.  
 

n. All permanent HVAC Systems and Components utilized for Temporary Heating 
and Cooling shall be completely serviced, vacuumed, cleaned and turned over 
in “As New” condition prior to acceptance by Owner. 
 

o. All HVAC Equipment and Filters used for Temporary Cooling shall have 
the Warranties and Guarantees Extended so that their full term as specified is 
available to the Owner from the date of Substantial Completion of each Phase as 
required by the Contract Documents. 

 
p. The Electrical Contractor shall provide all power wiring necessary to 

accommodate the above Temporary and Permanent Heating and Cooling 
requirements. 

 
q. This Subcontractor is responsible for providing heating and cooling to occupied 

spaces when demolition removes or discontinues service.  This Subcontractor to 
provide temporary heating or cooling until the permanent systems are satisfying 
the temperatures required by the Owner. 

 
22) Ductwork and Terminal Air Equipment: 

 
The HVAC Contractor shall cover all open ends of ductwork and terminal air equipment 
with air tight seals on a daily basis and shall be maintained until such time as the system 
is completed and the Construction Manager and the Mechanical Engineer indicates that 
these seals can be removed. This includes from when the material is delivered to the site 
to final installation. This Contractor is required to perform air leakage testing per 
SMACNA requirements and/or per the contract document. If air seals are broken prior to 
installation, the Construction Manager may require the piece to be HAND Cleaned, 
resealed, retested. 
 
As indicated in the Project Specification, the HVAC Contractor shall be responsible for 
Cleaning ALL NEW and existing ductwork and HVAC Units within construction 
area’s before the Phase and the Project is turned over to the Owner.   
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23) Ductwork and Pipe Testing: 
 
The HVAC Contractor shall include all cost associated with duct work and pipe leakage 
testing, balancing, hydrostatic testing, flushing to industry cleanliness specifications, and 
chemical pretreatment and all other industry standard testing related to this bid package. 
 
The HVAC Contractor shall be responsible for glycol fill (if specified) of the hydronic 
system and maintenance of the specified glycol concentration until the system 
concentration has completely stabilized and is turned over to the Owner. Any needed 
Replacement glycol shall not be from the Owner’s Attic Stock. 
 

24) New Ductwork Penetrations in Existing Walls:   
 

a. The HVAC Contractor shall be responsible for laying all new ductwork 
penetrations that are required to be installed into existing masonry walls.  It shall 
be the responsibility of the Mason Trade Contractor to cut out the masonry in 
order for the HVAC Contractor to be able to install their ductwork.  The Mason 
Trade Contractor shall furnish and install any masonry lintels that may be 
required to support the existing masonry openings.   

 
25) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  
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g. This Subcontractor has work in occupied area.  This work shall be accomplished 
after normal working hours and on weekends when the space is more available.   

h. This Subcontractor is responsible for maintaining heating and cooling to all 
occupied areas either below or next to areas of construction.  This includes all 
interconnections and temporary connections at mechanical shafts. 

  
26) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

1. AHU/RTU shop drawings are needed ASAP.  Approved submittals must meet the 
4/15/16 deadline and be released for 8/31/16 delivery on site (RTU BL131), released for 
10/19/16 delivery on site (RTU BL130A&B). 

2. Include reinstallation and all work needed to maintain systems during construction at all 
areas.  Include attachment and support for all items.  Include all safe-off required for 
demolition. 

3. Include the demolition of all mechanical systems shown and systems not needed to 
remain as indicated.  Verify all demolition with the Construction Manager.   

4. Include supplemental steel as required to support piping and duct. 
5. Include the demolition of all mechanical items that are not required for the permanent 

systems including items shown in the drawings and items not shown in the drawings but 
located on the site.  Include the demolition of all above ceiling and roof plumbing and 
mechanical not indicated to remain as part of the permanent system. 

6. Include commissioning and balancing at the end of each phase and a final round of 
commissioning and balancing at the completion of the project.  

7. Include all ductwork insulation, exterior jacketing, ductwork supports and galvanizing of 
supports as specified. 

8. Provide all control wiring. 
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9. Cut and cap all items as required and complete all work needed to keep temporary 
systems running.  Include all HVAC cutting, capping, and making safe as required. 

10. Provide all penetrations and cores required to complete Subcontractor's Work.  Include 
patching, fire/smoke caulking, acoustical caulking, and architectural caulking as required. 

11. Include the maintenance and repair of all new and existing HVAC systems until the entire 
phase is complete. 

12. Include shop drawings and calculations prepared and stamped by a qualified professional 
engineer as specified for this scope of work.  Include shop drawings and calculations for 
seismic restraints. 

13. Include all sleeves for HVAC work including the locations shown in the structural 
drawings. 

14. Provide all access doors and panels required for this scope of work to be installed by 
others.   

15. Include all insulation at piping and ductwork. 
16. Include all mechanical curbs. 
17. Furnish and install expansion joints for piping, ducting, and other equipment at all 

locations showing or requiring expansion joints. 
18. Include all put back and reinstallation of mechanical and plumbing systems at abatement 

areas. 
19. Include all air compressors. 
20. Review all specified equipment for the project and provide a letter to the Construction 

Manager indicating if all existing and new equipment will function properly with the 
mechanical utilities specified in the construction documents 30 calendar days prior to 
completing related work. 

21. Video for Training, Maintenance & Operation - For equipment which requires training, 
maintenance and/or operation by operational personnel, provide a professionally 
developed video DVD with audio for the use of maintenance training for the facility as 
indicated in the specifications.  Each video will be accompanied by a written index which 
can be utilized to find any specific item of information by time or place on the video.  
The recordings shall include the equipment being maintained by qualified personnel, the 
required maintenance tools, and a step by step technique, both verbally and visually 
demonstrating how to maintain each piece of equipment in a hands on application.  
Provide 5 copies of the video to the Construction Manager. 

22. Create weather-tight conditions around all mechanical piping, ducts and equipment to 
prevent moisture and mold related problems. 

23. This Trade contractor is responsible for providing protection for any roof openings that 
were made for his penetrations. No openings will be left unprotected at the end of the 
work day. 

24. Work in areas where the building will essentially remain occupied (adjacent spaces 
outside of construction areas but impacted by construction and corridors) should be 
priced as nighttime or shift work. 

25. All contractors are responsible for the supplementary instructions.  Please note: Fire 
Watch. 
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26. Due to parking ban on site, plan for standalone welding machines (nothing on back of 
truck). 

27. All shaft work must be continuous shift work until work is completed.  Bid will include 
these anticipated costs. 

28. Work in shaded areas on Architectural shall be considered occupied during normal 
business hours necessitating overtime.  This anticipated overtime shall be included within 
your bid. 

29. All contractors are responsible for the supplementary instructions.  Please note: Fire 
Watch. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption 
3) Electrical Consumption 
4) Removal to dumpster of ductwork, insulation and equipment 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 

1. Cleaning existing coils. 
2. Eliminate BL-133. 

 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 

1. New smoke damper (labor and material). 
2. New Smoke Detector (material only). 
3. Temporary Air Volume (labor and material). 

 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 

1. Provide allowance as a separate item within Bid that carries 1600 labor hours for 
overtime work exclusively for shaft and shaded areas on architectural necessitating 
overtime.  Unused time is returned to the client.  All time against allowance must be 
submitted to Construction Manager and signed daily. 

2. Carry $15,000 for rework of existing ductwork in corridor to accommodate new electrical 
lines. 

 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
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of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #26  

 
Electrical 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Electrical as described in the Contract Documents and as 
outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK 
 

1) BID PACKAGE #26.0 – Electrical:  This Subcontractor is responsible to expedite and 
pay for all necessary permits and provide all coordination, manufacturing, fabrication, 
labor, materials, tools, equipment and appurtenances of every kind for the complete 
execution to furnish and install the Electrical and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 
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017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISITNG CONDITIONS 
 
 024119 Selective Demolition (As Applicable) 
 028100 Transport and Disposal of Hazardous Materials (As Applicable) 
 
 DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
 
 079200 Joint Sealers (As Applicable) 
 

DIVISION 8 – OPENINGS 
 

 087100 Door Hardware (As Applicable) 
 081113 Hollow Metal Doors and Frames (As Applicable) 
 
 DIVISION 12- FURNISHINGS 
  
 122413 Roller Shades (As Applicable) 
 123553 Wood Laboratory Casework (As Applicable) 
 
 DIVISION 26 – ELECTRICAL 
 
 260510              Electrical Special Conditions 
 260520              Basic Material and Methods 
 260530              Wiring Methods 
 260548              Vibration and Seismic Controls for Electrical Systems 
 260570  Power System Studies 
 260580  Electrical Acceptance Tests 
 260584  Through Penetration Fire stop Systems 
 260920  Lighting Control System 
 262010  Low Voltage Distribution 
 263010  Electrical Power Distribution     
 264110  Lightning Protection System 
 264310              Surge Protection Devices 
 265010  Lighting Fixtures 
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Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections  260510 Electrical Special 
Conditions, 260520 Basic Material and Methods, 260530 Wiring Methods, 
260548 Vibration and Seismic Controls for Electrical Systems, 260570 Power 
System Studies, 260580 Electrical Acceptance Tests, 260584 Through 
Penetration Fire stop Systems, 260920 Lighting Control System, 262010 Low 
Voltage Distribution, 263010 Electrical Power Distribution, 264110 
Lightning Protection System, 264310 Surge Protection Devices, 265010 
Lighting Fixtures and as indicated in the full set of Contract Documents unless 
noted otherwise below.  This Subcontractor shall reference all Contract 
Documents as they relate to their Work and as necessary to coordinate with other 
trades.  This Subcontractor shall provide complete systems and include ALL 
associated work referenced in the applicable and related specifications and per the 
notes on the drawings with no exceptions, including but not limited to Submittals, 
Shop Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Electrical; Electronic Safety ; Temporary Light and Power; Core Boring; Site 
Electric; Electric Disconnects for equipment, (unless specifically noted otherwise 
shall be provided by Electrical Contractor); Line Voltage for all equipment as noted 
in the Contract Documents including but not limited to Fans, Pumps, Projection 
Screens, Display Cases, Fume Hoods; Fans,  Owner Supplied Equipment, Boilers, 
Heating/Cooling and Air Handling Units, Commissioning; Motor Controllers/Starters 
shall be provided by the contractor or equipment motor supplier furnishing the 
equipment (unless specifically noted to be provided by the Electrical Contractor); 
Excavation; Concrete Encasement Bedding and Backfill for Site Electric shall be by 
Others. 
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3) Mechanical, Electrical, Fire Suppression, Plumbing and HVAC Demolition:  

• The Plumbing and HVAC Contractor shall cut, cap and drop the system identified 
to be removed. 

• The Fire Suppression Contractor shall cut, cap and drop the system identified to 
be removed. 

• The Electrical Contractor shall cut, cap and drop the system identified to be 
removed. 

• Removal and proper disposal of all Mechanical, Electrical, Fire Suppression, 
Plumbing and HVAC systems shall be by the Demolition and Abatement 
Contractor. 

• Removal and proper disposal of all fluorescent lights and ballasts (placed in a 
suitable container by the Electrical Contractor) shall be properly disposed by the 
Demolition and Abatement Contractor. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing HVAC Rooftop Units. 

• The Plumbing and HVAC Contractor shall be responsible to remove and properly 
dispose of the existing Boilers.  

 
4) New Installations within Existing Walls:  

 
The Plumbing, Fire Protection, Mechanical and Electrical Subcontractors shall be 
responsible for laying out all new, plumbing, piping, ductwork, and electrical 
penetrations that are required to be installed into existing masonry and gypsum walls.  It 
shall be the responsibility of the Demo Subcontractor to cut out the masonry and/or 
gypsum in order for the Plumbing, Fire Protection, Mechanical and Electrical 
Subcontractors to be able to install their work.  The Masonry Subcontractor shall furnish 
and install any masonry lintels that may be required to support the existing masonry 
openings. It is the responsibility of either the masonry or gypsum Subcontractors to close 
in any openings made after their installations are complete. 
 

5) Temporary Construction Manager and MEP/General Trades  Site Offices: 
 

a. The Electrical Contractor shall install and remove all Power and Telecom/Data 
for the two (2) Site Offices as shown on the Site Logistics Plan as directed by the 
Construction Manager. 
 

6) Service Connections: 
 
The Electrical Contractor shall be responsible for all final connections, including, 
disconnects and etc. for all Equipment, (furnished by others) as it relates to your scope of 
work, including but not limited to: Millwork and Lab Casework Services, Fans, Pumps, 
Doors/hardware, Projection Screens, Laboratory Equipment, Owner Supplied Equipment, 
Boilers, Heating, Ventilating and Cooling Units, Operable HVAC Controls, Fume Hoods. 
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This Contractor shall coordinate the location of connections for equipment; Failure to 
notify the Construction Manager of any discrepancies shall be construed as acceptance of 
the condition. 
 

7) Equipment: 
 
The Electrical Contractor shall provide line voltage to electrical equipment provided 
within this project for all trades unless specifically noted otherwise. Starters and 
disconnects shall be provided by the Contractor that is providing the motorized 
equipment unless specifically noted to be provided by the Electrical Contractor. In any 
case, the installation of starters and disconnects shall be by the Electrical Contractor. 
 
The Plumbing and Mechanical Contractors will coordinate and shall furnish all starters 
disconnects switches for all Plumbing, HVAC, ATC equipment and as specified and 
noted on the Contract Documents. Installation of these devices shall be by the Electrical 
Contractor. 

 
8) Temporary Lighting, Power and Life Safety: 

  
a. Provide labor, material and equipment for the installation of interior temporary 

light as required by these specifications, unless specifically noted otherwise in the 
Contract Documents.  

 
b. Furnish, install, and maintain and eventually remove all distribution of interior 

temporary light as required. 
 

c. Temporary lighting shall be installed in such a manner as not to interfere with the 
permanent construction. If such interference does occur, it will be the 
responsibility of the Electric Contractor to make such changes as may be required 
to overcome the interference. The cost of these changes are included as part of the 
Contract price. 

 
d. Temporary wiring is to be laid out, balanced and wire-sized so as to produce a 

voltage drop of not greater than five percent (5%) at the extreme end of the line 
when operating a full load. 

 
Lighting Requirements: 
The exterior of the building, and the Construction Manager Office Trailer and the 
Construction Parking / Material Storage Trailers Location area as shown on the Site 
Logistics Plan, shall have extreme Security Lighting at various locations as determined 
by the Construction Manager. This lighting shall be controlled by sensors w/ on/off 
switch overrides. Staging area and Trailer area and perimeter of the existing building (30 
feet out) will require a minimum of 1/2 watt/SF.  
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All other temporary lighting shall be controlled by appropriate on/off equipment at a 
mutually agreed location. 
 
The replacement of all bulbs and temporary wiring shall be included as part of these 
requirements and maintained by this Subcontractor. At least on a weekly basis, the entire 
job shall be checked and re-lamped as required. At no time shall more than 10 percent of 
the temporary lighting not be operational. 
 
System is to be of a movable nature suspended from structure and is not to damage or 
dislodge any spray-on-fireproofing during the life of its installation. It shall also be 
installed, removed and/or reinstalled as work progresses. General Area lighting will 
require a minimum of 1/4 watt/SF. 
 
All mechanical rooms/areas will require a minimum of 1/2 watt/SF.  
 
All stairwells will require a light at each landing and intermediate landing. 
 
All entrances and exits of the building will require a single string of lights with bulbs a 
minimum of 10 feet on center. 
 
Power Requirements 
This Subcontractor shall carry all cost and all materials and equipment as needed to step 
down to a 600 amp 480 volt 3 phase complete temporary power service (confirm this will 
service will meet the requirements described below) inside the building, including but not 
limited to, conduit, wiring, CT and DT Cabinets, meter, panel-board, grounding, etc. for 
complete system per the NEC and the local building code. This Subcontractor shall also 
provide all provisions required for weather tightness of the above system. 
 
Provide 200 amp 120/208 volt interior temporary panels per floor including the 
basement and penthouse as directed by the Construction Manager. This Subcontractor 
shall also provide all provisions required for weather tightness of the above system. 
 
Provide a 400 amp 3 phase 480 volt exterior panel along with final connects and 
disconnect to operate the material/personal hoist and tower crane. The hoist and the crane 
will be located on the North side of the new building. Coordinate final location with the 
CM. 
 
For small tools, provide 20 amp @ 120 volt power outlets located throughout the project 
floors so that the floor area and exterior of the building can be covered with standard 50 
foot extension cords. 
 
Provide receptacle outlets equipped with ground-fault circuit interrupters, reset button 
and pilot light, for connection of power tools and equipment. 
 
Provide 220 volt 40 amp receptacle for larger power equipment at each temporary panel. 
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This Subcontractor shall provide the required voltage and amps to run the elevators on a 
temporary basis until permeant power is made available. Power should be brought to a 
disconnect for the Elevator Contractor to connect to.  
 
When the permanent power service is activated, all temporary installation shall be 
transferred to that source, including required OSHA Ground Fault Protection. A 
competent qualified Electrician is required to test all GFI certificates at the outlet panel at 
a minimum on a monthly basis and each panel must include a dated sign off in plain 
view. Any costs related to these inspections shall be included in this Contractor’s bid 
proposal. Each Trade Contractor is to include in his or her proposal electrical cords for 
their work.  

 
            Life Safety 

This subcontractor to provide smoke/heat detectors in areas once the sprinkler system is 
down for renovations. 
   
Maintenance 
This Subcontractor shall maintain the temporary lighting (interior and exterior) and 
power systems. 
 
All work covered under this Contract is to be maintained in good and safe operating 
condition and in a timely manner so not to delay the project in whole or in part. This 
Subcontractor shall be responsible for installing and maintaining a reasonably balanced 
system and shall take current reading on the feeders at regular intervals. 
 
All temporary facilities are to be maintained and kept in good operating conditions. 
Maintenance men necessary to perform this work shall be provided so that other trades 
are not delayed.  Local power centers shall be constantly maintained to prevent the 
accumulation of “rat’s-nest circuitry”. All temporary wiring shall be suspended and 
maintained at least 8 feet above finished floors and pass through permanent walls above 
the permanent ceiling level. The patching of holes in partitions is to be done by the 
General Trades Contractor for drywall and the Masonry Contractor for masonry. 
 
Removal 
This Subcontractor shall eventually remove (at the direction of the Construction 
Manager) all temporary power and lighting equipment (interior and exterior). 
 

9) Supplement Temporary Lighting: 
 
General temporary lighting will be provided by the Electrical Trade Contractor after the 
steel is erected at each level at a minimum of 1/4 watt per square foot. It will be the 
responsibility of each Trade Contractor to provide supplement lighting and cords as 
needed or when finish work is being completed especially prior to the new permanent 
lighting is installed and lit. 
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10) Electric Door Hardware: 

 
The Electrical Contractor shall provide final connections for all electrified door hardware 
(locks, hold-opens, strikes, hinges, etc.) shown on the Contract Documents. Electrified 
door hardware shall be furnished and installed by others with the exception of 
electromagnetic hold opens which shall be furnished and installed by the Electrical 
Contractor. The Electrical Contractor shall coordinate the location of the door magnets 
and conduits supplying power to the magnets. All wiring to the magnets shall be 
concealed within the walls.  Include power for all electrified hardware.  Verify through 
submittals and in the field that all electrified hardware is rated for the supplied voltage 
and power and then make all connections. 

 
The Electrical Subcontractors shall furnish to the General Trades Subcontractor and 
Glass & Glazing Subcontractor complete information, layout requirements and templates 
or actual samples of the door contacts as it relates the Security System.   
 
This Subcontractor shall receive this information and have all doors and frames factory 
prepared in order to receive this material.  The installation of the actual door contact shall 
be by the Electrical Subcontractor. 

 
11) Heat Trace: 

 
The Mechanical Contractor will furnish and install all electric heat trace cable indicated 
on the Contract Documents and the Electrical Contractor will provide all of the power 
wiring to these heating cables. 

 
12) Mechanical Service Lighting: 

 
The Electrical Contractor shall furnish and install any necessary wiring for internal 
lighting in or on mechanical units. This Subcontractor is expected to check mechanical 
specifications and drawings to be sure any lights associated with the mechanical units are 
wired and operational. 

 
13) Casework Lighting and Receptacles: 

 
Wood and Lab Casework electrical receptacles/wire mold and task lighting shall be 
provided by the Electrical Contractor except if built into a finished product. 

 
14) Pre-Manufactured Finished Raceway for Devices 

 
The Electrical Contractor shall provide pre-manufactured finished raceway as indicated 
on the Contract Documents. 
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15) Pricing of Additional Work: 

 
All additional work for change orders that are submitted by the Electrical Trade 
Contractor must be calculated on the basis of the latest version of NECA Category 1 
costs further reduced by 25%.  
 

16) Wiring of ALL Plumbing/HVAC Fixtures and Equipment: 
 
The Electrical Contractor shall furnish and install all wiring and transformers for 
Plumbing Fixtures and HVAC Equipment that may not be shown on the Electrical 
Drawings but is required by the Contract Documents. This Subcontractor is expected to 
check plumbing and mechanical specifications and drawings to be sure any power 
associated with Plumbing Fixtures and HVAC Equipment are wired and operational. 
 

17)  Underground Ducts and Utility Structures: 
The Electrical Contractor shall provide all Conduits and other materials as required to 
complete the Underground Conduits, Cables, Ducts, Grounding systems and Utilities 
installation per the Electrical Divisions. 
 

18)  BMS Panels: 
 
This Subcontractor shall provide line voltage (110v) to all BMS/Temperature Control 
panels. 
 

20) In Slab “Poke Thru’s: 
 

This Trade Contractor shall furnish and install all in slab poke thru’s, including conduit 
and wiring for power. 

 
21)  Fire stopping and Fire Safing: 

 
This Subcontractor shall furnish and install Fire stopping and Fire Safing as required to 
complete this Scope of work and as indicated in the Contract Documents to provide 
complete systems.  Patching of spray fireproofing reinforcing clips for installation of his 
work shall be by this Subcontractor. 
 

22) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
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23) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE. 
 
  This Subcontractor shall furnish and install any additional structural members necessary 

for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required, whether or not shown on Contract Documents, to 
properly erect and install complete watertight and structurally sound systems associated 
with this Work. 

 
24) Temporary Entrance: 

 
This Subcontractor shall provide all the electrical requirements for the temporary 
entrance. Once the revisions to the main entrance is complete this contractor cap and 
make safe all electrical components to be removes at the temporary entry. 

 
25) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
26) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

27) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   
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28) Safety: 
 

a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 
and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 
 

29) Dumpsters, Clean-up & Waster Removal: 
 

a. This Subcontractor is to maintain a clean and safe work area. Housekeeping is a 
daily priority.  This Subcontractor is responsible for daily clean-up of their work 
and debris. If the Subcontractor fails to clean up, all material and debris will be 
cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 

b. ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 

c. Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   

 
30) X-Ray floors: 

 
a. This Subcontractor is responsible for x-ray of all existing floors prior to saw 

cutting and coring for his work.  This Subcontractor shall identify any existing 
MEP’s within the slab prior to saw cutting and coring.  Coordinate with trades to 
avoid hitting live utilities within the slabs. 
 

31) Crane & Hoist Equipment: 
 
The Steel Subcontractor is responsible for providing a crane and an operator that 
will boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud 
framing, GFRC panels, and the removal of existing roofing, planters, roof ballast 
and debris as well as weekly management of the Sani can to/from the roof.  



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Electrical 

 
Page 13 of 16 000940.08 
 

 

Additionally the Steel Subcontractor shall boom materials to/from the 1st and 2nd 
floors via a removed window on each floor per the request by the Construction 
Manager.  This subcontractor shall provide the crane and operator M-F and 
Saturdays (7am-3:30 pm) for a period of 16 weeks (once crane is certified for 
use).   
 
The crane costs shall include (2) mobilizations. 
 

32) Housekeeping Pads:  
 

a. The Concrete Subcontractor shall provide all Housekeeping and Equipment Pads 
as noted on the Contract Documents.  This Subcontractor shall coordinate the size 
and location of all pads with the respective Concrete contractor pouring the pads. 

b. Housekeeping pad design shall be the responsibility of the Subcontractor whose 
equipment is placed on the pad and in accordance with the Contract Documents. 
Any necessary seismically designed work that needs to be incorporated into the 
pads shall be the responsibility of the Subcontractor who requires the seismically 
designed housekeeping pad.   

c. Please note: majority of housekeeping pads are located in the basement with 
minimal accessibility. 

 
33) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
34) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  
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e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  
   

35) Environmental Goals: 
 

Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 

a.) Furnish and Install the Temporary Building Entrance including the removal of existing 
window wall construction required to perform this work. 

b.) Due to parking ban on site, plan for standalone welding machines (nothing on back of 
truck). 

c.) This Subcontractor is responsible for legal and safe removal and disposal of all mercury 
containing lamps and the removal of all PCB containing ballasts. 

d.) Refer to A-8.1.3.B col. C-F where note calls for ‘new direct wall mounted fixtures”.  This 
Subcontractor to include in bid these fixture not shown on lighting plan. 

e.) This Subcontractor to carefully review mechanical and plumbing drawings and provide 
power to equipment even if not shown on electrical drawings. 

f.) This Subcontractor to provide adequate temporary electrical service to each phase of 
construction and remove said power upon phase completion. 

g.) This Subcontractor shall furnish and wire all duct smoke detectors (provided by others).  
This Subcontractor to connect these duct smokes to the fire alarm system. 

h.) Work in areas where the building will essentially remain occupied (adjacent spaces 
outside of construction areas but impacted by construction and corridors) should be 
priced as nighttime or shift work. 
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i.) All shaft work must be continuous shift work until work is completed.  Bid will include 
these anticipated costs. 

j.) Work in shaded areas on Architectural shall be considered occupied during normal 
business hours necessitating overtime.  This anticipated overtime shall be included within 
your bid. 

k.) Maintain fire suppression in construction areas as long as possible.  Heads are to be 
turned up once ceilings are demolished.  Heats are to be installed by electrician.  The 
balance of the building must always be active at all times. 

l.) All contractors are responsible for the supplementary instructions.  Please note: Fire 
Watch. 

m.) This Subcontractor to provide power to all roller shades as required. 
n.) The existing exterior soffit lights will be removed and not replaced.  

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 
4) Telecommunications. 
5) Electronic Security. 
6) Fire Alarm. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 

1. Deduct Alternate; Provide a credit unit cost for changing the standard 4-port single gang 
faceplate and cabling to the 2-port single gang faceplate and cabling as shown on the 
Technology Drawings in Volume 4. 
 

UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 

1. Electrical connections for MEP equipment. 
2. Wireless Access Point (labor and material) with 295lf of power and wiring from TR room 

to accessible corridor location. 
3. New Smoke Detector (installation only). 

 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 

1. Provide allowance as a separate item within Bid that carries 600 labor hours for overtime 
work exclusive of shaft and shaded areas on architectural necessitating overtime.  Unused 
time is returned to the client.  All time against allowance must be submitted to 
Construction Manager and signed daily. 
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2. Carry $10,000 for labor to relocate existing for installation of electrical conduit in 
corridor. 

 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #26.1  

 
Fire Alarm 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Fire Alarm as described in the Contract Documents and as 
outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK 
 

1) BID PACKAGE #26.1 – Fire Alarm:  This Subcontractor is responsible to expedite and 
pay for all necessary permits and provide all coordination, manufacturing, fabrication, 
labor, materials, tools, equipment and appurtenances of every kind for the complete 
execution to furnish and install the Fire Alarm and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
DIVISION 8 – OPENINGS 

 
083113 Access Doors and Frames (As Applicable) 

 087100 Door Hardware (As Applicable) 
 
 DIVISION 21 – FIRE PROTECTION   (As Applicable) 
 
 DIVISION 22 – PLUMBING   (As Applicable) 
 
 DIVISION 23 – HVAC (As Applicable) 
 
 DIVISION 25 – INTEGRATED AUTOMATION (As Applicable) 
 
 DIVISION 26 – ELECTRICAL (As Applicable) 
 
 DIVISION 27 – COMMUNICATIONS (As Applicable) 
 
 DIVISION 28 – ELECTRONIC SECURITY 
 
 280000 Electronic Safety and Security (As Applicable) 
 280513 Wire and Cable (As Applicable) 

 281000 Electronic Access Control (As Applicable) 
 282323 Network Video Recorder (As Applicable) 
 282329 IP fixed Video Surveillance Cameras (As Applicable)   
 283110 Fire Alarm – Existing System Extension 

   
Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, and UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 
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2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification 283110 Fire Alarm – Existing System 
Extension and as indicated in the full set of Contract Documents unless noted 
otherwise below.  This Subcontractor shall reference all Contract Documents as 
they relate to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Fire Alarm System including all necessary Components; Core Boring; All Sleeves 
and Penetrations in Floors, Walls, Ceilings and Roofs for your scope of work; 
Line and Low Voltage for your equipment as noted in the Contract Documents 
including but not limited to conduits and raceways; Public Address and Mass 
Notification System as part of System, Emergency Dial Out Provisions; Elevator 
Recall Integration; Testing and Commissioning; Identification of Fire Alarm 
conduit and wire to be removed; Relocation of Fire Alarm equipment and wiring 
to remain. 
 
Basic Electrical Materials and Methods; Secondary Grounding; Transformers; 
Conduit and Stubs; Submittals, Product Data and Samples; Record Drawings; 
Identification Tags and Drawings; Operating and Maintenance Instructions; 
Testing and Commissioning; 
 
Coordination with the Electrical, Communications and Security Trade 
Contractors. 
 
The intent of the Scope of Work is for the Fire Alarm bidder to furnish and 
install all materials and equipment noted on the Contract Documents. 
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3) New Installations within Existing Walls:  

 
The Plumbing, Fire Protection, Mechanical and Electrical Subcontractors shall be 
responsible for laying out all new, plumbing, piping, ductwork, and electrical 
penetrations that are required to be installed into existing masonry and gypsum walls.  It 
shall be the responsibility of the Demo Subcontractor to cut out the masonry and/or 
gypsum in order for the Plumbing, Fire Protection, Mechanical and Electrical 
Subcontractors to be able to install their work.  The Masonry Subcontractor shall furnish 
and install any masonry lintels that may be required to support the existing masonry 
openings. It is the responsibility of either the masonry or gypsum Subcontractors to close 
in any openings made after their installations are complete. 
 

4) Fire stopping and Fire Safing: 
 

The Fire stopping and Smoke Sealing of the tops and bottoms of walls is performed by 
the General Trades Subcontractor.  Penetrations through floors, walls, ceiling, and roof 
penetrations will be performed by this Subcontractor for their installations only.  The Fire 
Alarm Subcontractor shall install sleeves in the walls, floors, ceilings and roofs in 
advance of placing their conduit, pipe, ductwork through said sleeves.  It shall be the 
responsibility of this Subcontractor to properly seal between the walls, floors, ceilings 
and roofs to the outer edge of said sleeve.   
 

5) Temporary Entrance: 
 
This Subcontractor shall provide all Fire Alarm components at the temporary entrance. 
Once the revisions to the main entrance are complete this contractor shall remove the 
temporary fire alarm and its components.  

 
6) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
7) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
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8) As-built Documentation: 

 
a. Accurate and up-to-date surveying and as-built keeping is essential to this 

Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   
 

9) Fire Alarm Systems: 
 
The Fire Alarm Subcontractor shall provide any and all coordination that may be required 
with the Plumbing, HVAC Subcontractor, Fire Suppression, Electrical, Communications 
and Security Subcontractors as it is relative to the Fire Alarm System. This shall include 
but not be limited to Tie-ins, Equipment, Meetings, Drawings, Sketches, Schematics 
Tests, etc. as indicated on the Contract Documents. 
 
It is the intent of the Contract Documents that the Fire Alarm System be complete in all 
respects. Failure to notify the Construction Manager that discrepancies exist within the 
Contract Documents shall be construed as acceptance of the information provided. 

 
10) Demolition of Existing Fire Alarm Systems: 
 

This Subcontractor shall be responsible for identifying and removing Fire Alarm 
components that are to be demolished or removed. This contractor is to insure that the 
Fire Alarm system remains active during all phases of the Work. All Fire Alarm work to 
be removed shall be brought to a dumpster by this Subcontractor. Dumpster will be 
supplied by General Trades Subcontractor. 

 
11) Electric Door Hardware: 

 
The Electronic Safety and Security Subcontractor shall provide final connections for all 
electrified door hardware (locks, hold-opens, strikes, hinges, etc.) indicated on the 
Contract Documents. Electrified door hardware shall be furnished and installed by 
others with the exception of electromagnetic hold opens which shall be furnished and 
installed by the Electrical Subcontractor. The Electrical Subcontractor shall coordinate 
the locations of the door magnets and conduits supplying power to the magnets. All 
wiring to the magnets shall be concealed within the walls.  Include power for all 
electrified hardware.  Verify through submittals and in the field that all electrified 
hardware is rated for the supplied voltage and power and then make all connections. 
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12) Fire Protection Devices: 
 
 The Fire Suppression Subcontractor shall provide all fire alarm devices related to the 

sprinkler system (flow and tamper switches). The Electrical Subcontractor is responsible 
to wire these devices to the Fire Alarm System. The Fire Suppression Subcontractor will 
coordinate with the Electrical Subcontractor the exact number and locations of these 
devices. 
 

13) Safety: 
 

a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 
and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
14) Dumpsters, Clean-up & Waster Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a 
daily priority.  This Subcontractor is responsible for daily clean-up of their work 
and debris. If the Subcontractor fails to clean up, all material and debris will be 
cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   
 

15) X-Ray floors: 
 
This Subcontractor is responsible for x-ray of all existing floors prior to saw 
cutting and coring for his work.  This Subcontractor shall identify any existing 
MEP’s within the slab prior to saw cutting and coring.  Coordinate with trades to 
avoid hitting live utilities within the slabs                                     
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16) Crane & Hoist Equipment: 

 
The Steel Subcontractor is responsible for providing a crane and an operator that 
will boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud 
framing, GFRC panels, and the removal of existing roofing, planters, roof ballast 
and debris as well as weekly management of the Sani can to/from the roof.  
Additionally the Steel Subcontractor shall boom materials to/from the 1st and 2nd 
floors via a removed window on each floor per the request by the Construction 
Manager.  This subcontractor shall provide the crane and operator M-F and 
Saturdays (7am-3:30 pm) for a period of 16 weeks (once crane is certified for 
use).   
 
The crane costs shall include (2) mobilizations. 
 

17) Housekeeping Pads:  
 

a. The Concrete Subcontractor shall provide all Housekeeping and Equipment Pads 
as noted on the Contract Documents.  This Subcontractor shall coordinate the size 
and location of all pads with the respective Concrete contractor pouring the pads. 

b. Housekeeping pad design shall be the responsibility of the Subcontractor whose 
equipment is placed on the pad and in accordance with the Contract Documents. 
Any necessary seismically designed work that needs to be incorporated into the 
pads shall be the responsibility of the Subcontractor who requires the seismically 
designed housekeeping pad.   

c. Please note: majority of housekeeping pads are located in the basement with 
minimal accessibility. 
                                 

18) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
19) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   
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c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
20) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a.) This Subcontractor shall include building information modeling (BIM) coordination, 
shop drawing production, and all revisions and as-builts in the base bid using 3D BIM 
software compatible with the architect’s software.  No change orders will be accepted for 
work related to BIM.  This subcontractor will provide all BIM data and files to the 
Construction Manager, Design Team, and other Subcontractors for coordination. 

b.) Commissioning Requirements – Include all work related to commissioning for this scope 
of work.   
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c.) Furnish and install galvanized unistrut and fittings as required to independently support 
disconnects and receptacles. 

d.) Provide all penetrations and cores required to complete Subcontractor's Work.  Include 
patching, acoustical caulking, and architectural caulking as required. 

e.) Provide all access doors and panels required for this scope of work to be installed by 
others.   

f.) Include all conduit, cable trays, raceways, sleeves, fire sealing at sleeves, back boxes, 
boxes, pull cords, infrastructure, and power wiring for the Communications system.  

g.) Video for Training, Maintenance & Operation - For equipment which requires training, 
maintenance and/or operation by operational personnel, provide a professionally 
developed video DVD with audio for the use of maintenance training for the facility as 
indicated in the specifications.  Each video will be accompanied by a written index which 
can be utilized to find any specific item of information by time or place on the video.  
The recordings shall include the equipment being maintained by qualified personnel, the 
required maintenance tools, and a step by step technique, both verbally and visually 
demonstrating how to maintain each piece of equipment in a hands on application.  
Provide 5 copies of the video to the Construction Manager. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 

1. Provide allowance as a separate item within Bid that carries 240 labor hours for overtime 
work exclusively for shaft and shaded areas on architectural necessitating overtime.  
Unused time is returned to the client.  All time against allowance must be submitted to 
Construction Manager and signed daily. 
 

Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
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Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #27.0  

 
Communications 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Communications as described in the Contract Documents and 
as outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK 
 

1) BID PACKAGE #27.0  – Communications:  This Subcontractor is responsible to 
expedite and pay for all necessary permits and provide all coordination, manufacturing, 
fabrication, labor, materials, tools, equipment and appurtenances of every kind for the 
complete execution to furnish and install the Communications and related work as 
described in the Specifications, Drawings, Site Logistics Plans and herein.  The Scope of 
Work shall include, but not be limited to, the General Conditions, all Volume One and 
Division One Specification Sections and all of the Work of this Bid Package in the 
following Specification Section(s) and those related Specification Sections, as shown and 
indicated on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
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017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
 
 072180 Spray Applied Insulation (As applicable) 
 074243 Composite Metal Panels 
 076200 Sheet Metal Flashing and Trim (As Applicable) 
 078446 Fire-Resistive Joint Systems (As Applicable) 
 079200 Joint Sealers (As Applicable) 
 

DIVISION 27 – COMMUNICATIONS 
 

 270510 Telecommunications 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Section 270510 Telecommunications 
and as indicated in the full set of Contract Documents unless noted otherwise 
below.  This Subcontractor shall reference all Contract Documents as they relate 
to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
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b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 
 
Communications; Core Boring; All Sleeves and Penetrations in Floors, Walls, 
Ceilings and Roofs for your scope of work that will be  Fire stopped, Through-
Penetration Fire stopped and Smoke Sealed by Bid Package BP 06.0; Site 
Communication; Line Voltage for your  equipment as noted in the Contract 
Documents including but not limited to Communications hubs, racks and closets; 
Audio Visual Systems; Public Address and Mass Notification System, Emergency 
Call for Aid Systems, and Clock Systems and Commissioning; 

 
All Pre-Fabricated Tele/Communications Raceway Systems and all associated 
Accessories; Electric Power and Communication Transmission Service from 
Utility to  Building; Basic Electrical Materials and Methods; Secondary 
Grounding; Transformers;  Complete Clock and PA Systems; Conduit and 
Stubs for Voice and Data Systems; Complete Call Systems; Complete Rescue 
Call for Assistance Systems; Complete Intercommunication Systems; Conduit and 
Stubs for Audio/Visual Systems; Core Boring; Mock-ups; Submittals, Product 
Data and Samples; Record Drawings; Identification Tags and Drawings; 
Operating and Maintenance; Instructions; Testing and Commissioning; 

 
3)  Fire stopping and Fire Safing: 

 
The Fire stopping and Smoke Sealing of the tops and bottoms of walls is performed by 
the General Trades Subcontractor.  Penetrations through floors, walls, ceiling, and roof 
penetrations will be performed by this Subcontractor for their installations only.  The 
Communications Subcontractor shall install sleeves in the walls, floors, ceilings and roofs 
in advance of placing their conduit, pipe, ductwork through said sleeves.  It shall be the 
responsibility of this Subcontractor to properly seal between the walls, floors, ceilings 
and roofs to the outer edge of said sleeve.   
 

4) Communication Service: 
 
The Communications Subcontractor shall provide ALL Communication service in 
accordance with that as indicated in the Contract Documents. All required Excavation, 
Bedding, Encasement and Backfill shall be provided by the Site Subcontractor. 
 

5) Electric Door Hardware: 
 
The Electronic Safety and Security Subcontractor shall provide final connections for all 
electrified door hardware (locks, hold-opens, strikes, hinges, etc.) indicated on the 
Contract Documents. Electrified door hardware shall be furnished and installed by 
others with the exception of electromagnetic hold opens which shall be furnished and 
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installed by the Electrical Subcontractor. The Electrical Subcontractor shall coordinate 
the locations of the door magnets and conduits supplying power to the magnets. All 
wiring to the magnets shall be concealed within the walls.  Include power for all 
electrified hardware.  Verify through submittals and in the field that all electrified 
hardware is rated for the supplied voltage and power and then make all connections. 

 
6)  In Wall Conduit Stubs: 

 
 This Subcontractor shall be responsible for all in wall conduit stubs for the 

communications system. 
 

7) Cable Trays: 
 
 This Subcontractor shall be responsible for all Cable Trays. 
 
8) Power and Branch Circuits for Communication Equipment: 
 
 This Subcontractor shall be responsible for all power and branch circuits for 

Communications Equipment. 
 
9) Closet Grounding Conductors and Ground Bars: 
 

 This Subcontractor shall be responsible for all communications closet grounding 
 conductors and ground bars. 
 

11) Pre-Installation Coordination with Other Subcontractors: 
  
 In advance of any outlet box installation, this Subcontractor shall coordinate with the 

interfacing Subcontractor(s), i.e., A/V Outlets coordinate with the A/V Integrator; LAN 
Equipment Outlets coordinate with the LAN Equipment Installer; Security Panel Outlets 
coordinate with the Security Subcontractor; Millwork Outlets coordinate with the 
Casework and Millwork Subcontractor, etc. 

 
12) Pre-Installation Coordination with the Project Architect: 
 
 In advance of any outlet box installation, this Subcontractor shall coordinate with and 

receive formal prior approval from the Project Architect.  Such approval shall include but 
not be limited to:  locations for the outlets boxes for the Digital Signage; locations for the 
outlet boxes for all wall mounted devices; locations for the outlet boxes for 
telecommunications outlets; locations, elevations and pathways of all cable trays, etc.  
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13) Temporary Entrance: 
 
This Subcontractor shall provide all Communication components required for the 
temporary entrance. Once the revisions to the main entrance are complete this contractor 
shall remove the temporary communications that were installed. 

 
14) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
15) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
 

16) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
17) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 
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18) Dumpsters, Clean-up & Waster Removal: 
 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a 
daily priority.  This Subcontractor is responsible for daily clean-up of their work 
and debris. If the Subcontractor fails to clean up, all material and debris will be 
cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet met in occupied areas cleaning behind the cart.  
This reduces the spread of bacteria. 
 

19) X-Ray floors: 
                                     
This Subcontractor is responsible for x-ray of all existing floors prior to saw 
cutting and coring for his work.  This Subcontractor shall identify any existing 
MEP’s within the slab prior to saw cutting and coring.  Coordinate with trades to 
avoid hitting live utilities within the slabs 
 

20) Crane & Hoist Equipment: 
 
The Steel Subcontractor is responsible for providing a crane and an operator that 
will boom all steel, misc. metals, roofing, roof ballast, HVAC equipment, stud 
framing, GFRC panels, and the removal of existing roofing, planters, roof ballast 
and debris as well as weekly management of the Sani can to/from the roof.  
Additionally the Steel Subcontractor shall boom materials to/from the 1st and 2nd 
floors via a removed window on each floor per the request by the Construction 
Manager.  This subcontractor shall provide the crane and operator M-F and 
Saturdays (7am-3:30 pm) for a period of 16 weeks (once crane is certified for 
use).   
 
The crane costs shall include (2) mobilizations. 
                                 

 
21) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
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signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
22) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
23) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
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the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 
 

a.) The Communications Subcontractor shall include: 
 
1) This subcontractor shall include building information modeling (BIM) coordination, 

shop drawing production, and all revisions and as-builts in the base bid using 3D BIM 
software compatible with the architect’s software.  No change orders will be accepted 
for work related to BIM.  This subcontractor will provide all BIM data and files to the 
Construction Manager, Design Team, and other Subcontractors for coordination. 

2) Commissioning Requirements – Include all work related to commissioning for this 
scope of work.   

3) Furnish and install galvanized unistrut and fittings as required to independently 
support disconnects and receptacles. 

4) Provide all penetrations and cores required to complete Subcontractor's Work.  
Include patching, acoustical caulking, and architectural caulking as required. 

5) Provide all access doors and panels required for this scope of work to be installed by 
others.   

6) Include all conduit, cable trays, raceways, sleeves, fire sealing at sleeves, back boxes, 
boxes, pull cords, infrastructure, and power wiring for the Communications system.  

7) Video for Training, Maintenance & Operation - For equipment which requires 
training, maintenance and/or operation by operational personnel, provide a 
professionally developed video DVD with audio for the use of maintenance training 
for the facility as indicated in the specifications.  Each video will be accompanied by 
a written index which can be utilized to find any specific item of information by time 
or place on the video.  The recordings shall include the equipment being maintained 
by qualified personnel, the required maintenance tools, and a step by step technique, 
both verbally and visually demonstrating how to maintain each piece of equipment in 
a hands on application.  Provide 5 copies of the video to the Construction Manager. 

8) The General Trades, Electrical, Communications, Fire Alarm and Security 
Subcontractors should carefully review Drawing AV 000 especially “Audio Visual 
and Related Work Responsibly Schedule” to be sure that have included all of the 
labor, material and equipment included in their base bid as it relates to the assignment 
of the work in that matrix.  

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
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UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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  EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #27.1 

 
Security 

 
 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Security as described in the Contract Documents and as outlined 
below.  It is the intent of this Subcontractor to provide for the complete coordination, furnishing 
and installation of all work required, shown, described and specified under this Bid Package, and 
all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #27.1 – Security:  This Subcontractor is responsible to expedite and 
pay for all necessary permits and provide all coordination, manufacturing, fabrication, 
labor, materials, tools, equipment and appurtenances of every kind for the complete 
execution to furnish and install the Security and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 
 

 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
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016000 Product Requirements 
017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
DIVISION 8 – OPENINGS 
 

 087100 Door Hardware (As Applicable) 
 
 DIVISION 26 – ELECTRICAL (As Applicable) 
 
 DIVISION 28 – ELECTRONIC SECURITY 
 
 280000 Electronic Safety and Security 
 280513 Wire and Cable 
 281000 Electronic Access Control 
 282323 Network Video Recorder 
 282329 IP Fixed Video Surveillance Cameras 
 

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated October 15, 2015, Prepared by ARC/Architectural 
Resources Cambridge,P.C., 501 Boylston Street Suite 4101 Boston, Massachusetts 
and Svigals + Partners, LLP Architects 84 Orange Street, New Haven, Connecticut. 

  
2) Description of Work: 
 

a. This Subcontractor shall include, but is not limited to, all work and related work, 
with no exceptions, within Specification Sections  280000 Electronic Safety and 
Security, 280513 Wire and Cable, 281000 Electronic Access Control, 282323 
Network Video Recorder and 282329 IP Fixed Video Surveillance Cameras 
and as indicated in the full set of Contract Documents unless noted otherwise 
below.  This Subcontractor shall reference all Contract Documents as they relate 
to their Work and as necessary to coordinate with other trades.  This 
Subcontractor shall provide complete systems and include ALL associated work 
referenced in the applicable and related specifications and per the notes on the 
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drawings with no exceptions, including but not limited to Submittals, Shop 
Drawings, Samples, Mockups, Certifications, Qualifications, Engineering 
Services, Testing, Commissioning, Inspections, Laboratory Work, Reports, As-
builts, Warranties, etc.  All Work is considered as furnish and install unless noted 
otherwise.     
 

b. The following requirements are in addition to those contained within the contract 
drawings, specifications, and bidding instructions and shall serve to amend, 
clarify, or supplement the requirements of those sections: 

 
Electronic Safety and Security Division; Core Boring; All Sleeves and Penetrations in 
Floors, Walls, Ceilings and Roofs for your scope of work that will be  Fire stopped, 
Through-Penetration Fire stopped and Smoke Sealed by Bid Package BP 06.0; Line 
Voltage for all your equipment as noted in the Contract Documents; Commissioning; 
Basic Electrical Materials and Methods; Transformers; Conduit and Stubs for Security 
Systems;  Mock-ups; Submittals, Product Data and Samples; Record Drawings; 
Identification Tags and Drawings; Operating and Maintenance Instructions; Testing and 
Commissioning; 
 
The intent of the Scope of Work is for the Security bidder to furnish and install all 
materials and equipment noted on the Contract Documents. 

 
3)  Fire stopping and Fire Safing: 

 
The Fire stopping and Smoke Sealing of the tops and bottoms of walls is performed by 
the General Trades Subcontractor.  Penetrations through floors, walls, ceiling, and roof 
penetrations will be performed by this Subcontractor for their installations only.  The 
Security Subcontractor shall install sleeves in the walls, floors, ceilings and roofs in 
advance of placing their conduit, pipe, ductwork through said sleeves.  It shall be the 
responsibility of this Subcontractor to properly seal between the walls, floors, ceilings 
and roofs to the outer edge of said sleeve.   

 
4) Sealants and Caulking: 
 
 This Subcontractor shall provide all sealants and caulking as required to complete his or 

her scope of work. 
 

a. This Subcontractor shall provide the appropriate Backer Rod, Joint 
Sealant/Caulking at both sides of all exterior and interior Windows, Curtain 
Walls, Entrances, Metal and Composite Panels and others surfaces contiguous to 
their Scope of Work, and as described and noted on the Contract Documents. 

b. The Intent of this Joint Sealant/Caulking Scope of Work is for this Contractor to 
provide a complete and weather tight system in all respects. 
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c. In addition to above, this Contractor shall include but is not limited to caulking 
between metal to metal, metal to masonry, panel to panel, metal/aluminum to 
drywall at window/curtain wall/storefront to drywall.  

 
5) Anchorage: 
 
  This Subcontractor shall furnish and install all appropriate anchorage systems for his or 

her Scope of Work engineered by a licensed State of CT PE. 
 
  This Subcontractor shall furnish and install any additional structural members necessary 

for the installation of all items in this bid package that are not shown on the contract 
documents.  

 
  This Subcontractor shall provide and include all necessary attachments (clips, angle, 

reinforcement, hardware, shims, aluminum shapes, fasteners, or anything that is industry 
standard to this work, etc.) as required, whether or not shown on Contract Documents, to 
properly erect and install complete watertight and structurally sound systems associated 
with this Work. 

 
6) Temporary Entrance: 
 

a. This Subcontractor shall provide all the security components required at the 
temporary entrance. Once the revisions to the main entrance is complete this 
contractor shall remove the temporary as necessary any security work and leave 
the work complete in all aspects. 

 
7) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  

 
8) Permits & Bonds: 

 
a. This Subcontractor to expedite and pay for all necessary permits required by all 

Authorities Having Jurisdiction to complete their Scope of Work. 
  

9) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
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the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
10) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
11) Dumpsters, Clean-up & Waster Removal: 

 
This Subcontractor is to maintain a clean and safe work area. Housekeeping is a 
daily priority.  This Subcontractor is responsible for daily clean-up of their work 
and debris. If the Subcontractor fails to clean up, all material and debris will be 
cleaned up by others and all costs associated will be charged to the responsible 
Subcontractor.  Photo documentation will support all back charges.  In the event 
this Subcontractor encounters labor jurisdictional issues over this work, this 
Subcontractor agrees to make whatever arrangements or provisions required to 
complete same and has included all associated costs. 
 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 
 
Any carts transporting new materials, equipment and/or debris must be covered at 
all times when travelling within occupied common areas.  A second individual 
shall follow said cart with a wet mop in occupied areas cleaning behind the cart.   
 

12) X-Ray floors: 
 
This Subcontractor is responsible for x-ray of all existing floors prior to saw 
cutting and coring.  This Subcontractor shall identify any existing MEP’s within 
the slab prior to saw cutting and coring.  Coordinate with trades to avoid hitting 
live utilities within the slabs.                                    
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13) Traffic & Pedestrian Safety: 
 

a. If detouring traffic is required to complete any portion of this Subcontractor’s 
work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
14) Construction Schedule: 

 
It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties’ progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
15) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
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Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 

 
CLARIFICATIONS: 

a.) This Subcontractor shall include building information modeling (BIM) coordination, 
shop drawing production, and all revisions and as-builts in the base bid using 3D BIM 
software compatible with the architect’s software.  No change orders will be accepted for 
work related to BIM.  This subcontractor will provide all BIM data and files to the 
Construction Manager, Design Team, and other Subcontractors for coordination. 

b.) Commissioning Requirements – Include all work related to commissioning for this scope 
of work.   

c.) Furnish and install galvanized unistrut and fittings as required to independently support 
disconnects and receptacles. 

d.) Provide all penetrations and cores required to complete Subcontractor's Work.  Include 
patching, acoustical caulking, and architectural caulking as required. 

e.) Include all sleeves for Communications work.   
f.) Include shop drawings and calculations prepared and stamped by a qualified professional 

engineer as it relates to seismic restraints.  
g.) Provide all access doors and panels required for this scope of work to be installed by 

others.   
h.) Include all wiring, conduit, junction boxes and components. 
i.) Include all conduit, cable trays, raceways, sleeves, fire sealing at sleeves, back boxes, 

boxes, pull cords, infrastructure, and power wiring for the security system shown.  All 
work for the security system is to be reviewed and approved by the owner’s security 
consultant and the Construction Manager prior to starting the work. 

Video for Training, Maintenance & Operation - For equipment which requires 
training, maintenance and/or operation by operational personnel, provide a 
professionally developed video DVD with audio for the use of maintenance training 
for the facility as indicated in the specifications.  Each video will be accompanied by a 
written index which can be utilized to find any specific item of information by time or 
place on the video.  The recordings shall include the equipment being maintained by 
qualified personnel, the required maintenance tools, and a step by step technique, both 
verbally and visually demonstrating how to maintain each piece of equipment in a 
hands on application.  Provide 5 copies of the video to the Construction. 

 
EXCLUSIONS: 

1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
ALTERNATE BIDS: 
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Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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EXHIBIT “B” 
SCOPE OF WORK 

 
Building C – Dental Clinic Renovations  

Farmington, CT 
UCONN Project #901737 

 
Bid Package #31 

 
Site work 

 
THE FOLLOWING WORK IS INCLUDED IN THE SUBCONTRACT: 
 

 
The Scope of Work shall include but not be limited to labor, materials, equipment and all 
incidental work associated with Site work as described in the Contract Documents and as 
outlined below.  It is the intent of this Subcontractor to provide for the complete coordination, 
furnishing and installation of all work required, shown, described and specified under this Bid 
Package, and all related scope and services, required to complete the Project.  
 
The following documents comprise the “Bid Documents” or “Contract Documents.”  It is 
expected that this Subcontractor thoroughly read and understand all documents and incorporate 
all requirements as part of their bid.  If there are questions, discrepancies, or conflicts in the 
Contract Documents, this Subcontractor shall notify Fusco Corporation in writing before the bid 
date for clarification.  It is understood that if this Subcontractor fails to present any questions, 
discrepancies, or conflicts before the bid date, this Subcontractor shall be responsible to provide 
to the job the most restrictive, greatest quantity, and highest quality item in question.   

     

SCOPE OF WORK: 
 

1) BID PACKAGE #31.0 – Site work:  This Subcontractor is responsible to expedite and 
pay for all necessary permits and provide all coordination, manufacturing, fabrication, 
labor, materials, tools, equipment and appurtenances of every kind for the complete 
execution to furnish and install the Site work and related work as described in the 
Specifications, Drawings, Site Logistics Plans and herein.  The Scope of Work shall 
include, but not be limited to, the General Conditions, all Volume One and Division One 
Specification Sections and all of the Work of this Bid Package in the following 
Specification Section(s) and those related Specification Sections, as shown and indicated 
on the Contract Documents, and as shown and as further described herein: 
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Project Manuals:  
 
Entitled: “UCONN Health Building C Renovation, Front End Documents, 
Contracting Requirements & Scopes of Work, Prepared by Fusco Corporation dated 
December 10, 2015. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume I of III, Divisions 1 thru 13, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume II of III, Divisions 21 thru 23, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 

 
Entitled: “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737. Volume III of III, Divisions 25 thru 32, CD Documents, 
December 10, 2015, Prepared by ARC/Architectural Resources Cambridge,P.C., 501 
Boylston Street suite 4101 Boston, Massachusetts and Svigals + Partners, LLP 
Architects 84 Orange Street, New Haven, Connecticut. 
 
Entitled; “UCONN Health Building C Renovation” Farmington, Connecticut, 
UCONN Project #901737, Signage Standards Manual Prepared by HKS\focus., 1909 
Woodall Rodgers Fwy., Suite 415, Dallas. Texas. 

 
 Specification Sections of the Project Manual: 
 

DIVISION 1 - GENERAL REQUIREMENTS 
 
SECTION  
011000 Summary 
012100 Allowances 
012500 Substitution Procedures and Substitution Form 
012600 Contract Modification Procedures 
012900 Payment Procedures 
013100 Project Management and Coordination 
013200 Construction Progress Documentation 
013233 Photographic Documentation 
013300 Submittal Procedures 
014000 Quality Requirements 
014200 References 
015000 Temporary Facilities and Controls 
016000 Product Requirements 



UCHC  Building C Dental Clinic 
UCONN Project No. 901737 

 
 

  
Sitework 

  
 
Page 3 of 14 000940.08 
 

 

017300 Execution 
017335 Remedial Work to Correct Error 
017419 Construction Waste Management and Disposal 
017600 Protection of Installed Construction 
017700 Closeout Procedures 
017823 Operation and Maintenance Data 
01-7839 Project Record Documents 
 Computer File Transfer Agreement  
 Terms of Use BIM 
017900 Demonstration and Training 
019113 Building Commissioning Requirements 

 
 DIVISION 2 – EXISTING CONDITIONS 
 
 022113  Project Survey and Layout (As Applicable) 
 024119 Selective Demolition (As Applicable) 
  

DIVISION 3 – CONCRETE 
 

 033000 Cast-In-Place Concrete (As Applicable) 
 
DIVISION 31 – EARTHWORK 
 

 310000 Earthwork 
 312316 Excavation, Backfill and Subgrade Preparation for Pavement 
 312500 Soil Erosion and Sediment Control 
  

Schedule of Drawings:  
 

Entitled: “UCONN Health Building C Renovation” 236 Farmington Ave. 
Farmington, CT, CONSTRUCTION DOCUMENTS, UCONN Project 
#901737. Volumes I thru V, Dated December 10, 2015, Prepared by 
ARC/Architectural Resources Cambridge,P.C., 501 Boylston Street Suite 4101 
Boston, Massachusetts and Svigals + Partners, LLP Architects 84 Orange Street, New 
Haven, Connecticut. 

   
2) Description of Work:   

 
a. The following requirements (if applicable) are in addition to those contained 

within the contract drawings, specifications, and bidding instructions and shall 
serve to amend, clarify, or supplement the requirements of those sections: 

 
Layout; Temporary construction and associated work; Sedimentation and Erosion 
Control; Utility Pads; Removal and Replacement of Unsuitable Material; 
Excavation and Backfilling; Demolition and Tree Removal; Rock Removal; Soil 
Retention Systems; Protection of Existing Utilities; Trenching and installation 
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both outside and inside the Buildings ; Dewatering for all trades; Earthwork; 
Processed Aggregate Base; Bituminous Concrete Pavement; Portland Cement 
Concrete Pavement & Curbs; Temporary Protection; Site/Traffic Control Signage; 
and as described in the Specifications Divisions and Sections listed below. 

 
3) Phasing:  

 
This Project is divided into multiple construction phases which shall be in accordance 
with the Phasing Plan. 

This Scope of Work shall apply equally, similarly and likewise to all phases of the 
Project whether or not indicated as such.  If this Scope of Work identifies a quantity of 
scope to be provided, that total quantity shall apply to the Project as a whole, and 
therefore to all phases whereby that quantity shall be divided under the acceptance of the 
Subcontractor’s schedule of values. Shop Drawings will only be reviewed by phase. 
Material submittals will be reviewed for the entire Project after award.  Only material 
produced and purchased specifically for incorporation into the phase of the Project being 
constructed will be considered for payment.  The Construction Manager will not under 
any circumstances consider or approve payment for material produced or purchased 
specifically for incorporation into a future phase.   

4) Site Preparation:   
 

a. This Subcontractor shall include protection of site appurtenances, lawns and 
plantings adjacent to work areas.  This Subcontractor shall be required to provide 
tree protection for existing trees to remain.  All protection to be removed by this 
Subcontractor at the completion of the Work. 

 
b. This Subcontractor shall provide and maintain and eventually remove all erosion 

control measures as required including, but not limited to, inlet protection at 
manholes, silt fence, hay bales. 

 
c. This Subcontractor shall provide dust control (watering trucks) as required by the 

Construction Manager and/or by any state or local agency. 
 

d. This Subcontractor shall protect all asphalt, concrete and existing site 
improvements.  In the event asphalt, concrete or other site improvements 
intended to remain, this Subcontractor shall repair and restore the asphalt, 
concrete and site improvements to its original condition. 
 

e. This Subcontractor shall be responsible for all costs to eventually remove the 
water line taps and any other work related to the new water services to the Office 
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Trailers. The water authority will provide a list of qualified Contractors who can 
be used for the Taps, disconnects, and any other work that needs qualifications. 

   
f. This Subcontractor shall restore the following areas depicted on the Site 

Logistics Plan:  
 

i. Construction Parking and Material Storage Location (if applicable) 
 

ii. Construction Manager’s Office Trailer & Trades Office Trailer  
 
This Subcontractor shall remove within their Base Bid the following; two 
(2) large white mailbox installed on 4 x4 post for CM and Owner. 
 
This Subcontractor shall provide a case (24) each of white, blue and 
yellow Marking spray paint, 10 rolls each of “Caution Tape” and 
“Danger”.   
 
This Subcontractor shall include five (5) round trips from the Project Site 
to the Construction Managers warehouse/office in New Haven at the end 
of the project with a rack body truck (provided by this Contractor) to 
bring, furniture and incidentals from the site. Include two (2) laborers to 
move carry and distribute these incidentals.  
 

g. This Subcontractor shall remove conduit and wire for all Power and Telecom and 
Data for Construction Manager Trailer and Trades Trailer.  Include removal of 
two (2) overhead poles and power backboard systems.   
 

h. This Subcontractor shall provide all Site Preparation, Sediment Erosion Control 
Protection, and Clearing and Grubbing to remove all Trees, Tree Roots, Stumps, 
Shrubs and other existing Plant materials with the exception of those specifically 
noted in the Contract Documents to remain. 

 
m. This Subcontractor shall provide, maintain and eventually remove all erosion 

control measures including, but not limited to, inlet protection at manholes, silt 
fence, hay bales,  as detailed and approved in the aforementioned Logistics Plans. 
All truck tires are to be free of dirt, dry and clean before leaving the construction 
site.  

 
5) Site Demolition: 

 
 This Subcontractor shall include Existing Site Improvement removals.  

 
6) Temporary Roads, Paving, Access: 
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This Contractor shall provide for installation of asphalt binder course immediately 
following underground utilities work in that area, currently the electrical feed from 
the Tower to Building C.  This Contractor shall also provide asphalt patching, asphalt 
cleaning or sweeping and tack coat prior to installation of final paving, including final 
pavement marking and striping. Final paving shall be prepared to eliminate bird baths and 
minimize cold joints. It is understood that all final paving (top course/finish course) can 
take place up to several months after the binder course is installed and all associated cost 
shall be included in this Contractor’s bid proposal. 
 
This Subcontractor shall be responsible to professionally sweep clean roads around the 
project site on a daily basis while performing his work and return to sweep on a monthly 
basis once he leaves the site.  
 

7) Soil Erosion and Sediment Control: 
 
This Subcontractor is responsible for the furnishing, maintenance and removal of Erosion 
and Sedimentation Controls. 

 
Sedimentation and erosion control shall be properly installed and maintained. The silt 
fence specified utilizes an 8’ post spacing. The posts are to be hardwood posts with the 
fabric prefabricated on the posts from the factory.  The fabric specified does exceed the 
specifications of some other manufacturers in regards to strength. The control includes 
two rows of fabric as a means of a second defense mechanism.  
  

8) Survey / Layout: 
 
The Site Work Trade Contractor shall provide 4 control lines and 4 benchmark grades. 
This information shall be provided by a Connecticut Licensed Land Surveyor who shall 
install permanent offset points and bench marks that will allow for the reproduction of 
lines and grades by other trades. 
 
This Subcontractor shall provide all other layout required to perform and complete his or 
her Work. The cost to replace or repair lost or damage control points shall be the charged 
to the offending Contractor. 
 

9) Temporary Works: 
 
The Site Work Contractor shall provide:  

 
a. This Subcontractor shall include protection of site appurtenances, lawns and 

plantings adjacent to work areas.  The Site Contractor shall be required to provide 
tree protection for existing trees to remain. The Site Contractor shall be required 
to provide reparations of site appurtenances, lawns and plantings adjacent to work 
areas. 
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b. This Subcontractor shall include protection of utilities to remain within the work 

areas as indicated in the Contract Documents. 
 

c. This Subcontractor shall also provide and maintain suitable pumps, drains, and 
etc. to keep the site and building excavations free from water and sufficiently dry 
at all times.    

 
d. This Subcontractor shall remove all Temporary Works below grade, including but 

not limited to, temporary power conduits, temporary water piping, temporary gas 
piping and other temporary systems not indicated to remain.  

 
e. This Subcontractor shall provide any and all temporary ramps over foundations 

and curbs for access by any trade.  
 

10)  Under-slab Utilities within the Structure: 
 
The Site Contractor shall include all trenching, bedding and backfilling within the 
building footprint for installation of any and all under-slab work depicted on the Contract 
Documents and Reference Documents.  Soil compaction shall be restored and tested as 
noted on the Contract Documents. 
 

11)  Site Utilities:  
 
Site Contractor shall provide all Site Utilities as shown on the Contract Documents, 
including but not limited to:  
 

a. The Site Work Contractor is responsible for all excavation, Bedding and backfill 
required within the new building and on the entire site for, all Trade Contractors. 
Each Trade Contractors shall provide line and grade for Site Contractor. It will be 
the responsibility of the Site Contractor to obtain the proper depth and location 
required for each excavation.  
 

12)  Site Security: 
 

The Site Contractor shall be responsible for security of the site with temporary gates, 
chains, locks, etc. Any associated cost shall be included in their base bid (distribution of 
keys free of charge as directed by the Construction Manager. Provide locks and chains on 
gates in fence as indicated on the Site Logistics Plan and as directed by the Construction 
Manager.  
 

13)  Building and Site Excavation, Bedding, Backfill: 
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The Site Contractor shall provide Excavation, Bedding, Backfill and etc. where 
indicated for all structures including: Structures, Building Footings and 
Foundations and Utilities. This Subcontractor shall be responsible for the 
Removal and Replacement of Unsuitable Material.   
 

14)  Underground Ducts and Utility Structures: 
 

The Site Work Contractor shall provide Excavation, Dewatering, Bedding and Backfill, 
and installation of all Underground Conduits, Ducts, Grounding System and all other 
Utilities. Additionally the Site Contractor shall furnish and install Manholes, Handholds, 
Power Boxes Underground Structures and Pads, Transformer Vault/Pad, Concrete 
Anchors & Concrete Encasements, including Reinforcing Steel and Identification for 
same for all Underground Conduits, Ducts and all other Utilities.  
 
The Electrical Contractor shall provide all Conduits, Ducts, Electrical Wire Accessories, 
connections and other materials as required to complete the Underground Conduits, 
Cables, Ducts, Grounding systems and Utilities installation per the Electrical Divisions. 

 
15) Rigid Foundation Insulation: 

 
All Extruded-Polystyrene Insulation outside the Foundation walls and footings, where 
indicated on the Contract Documents, shall be furnished and installed by the Site 
Contractor. 
 

16) Sheeting, Shoring, Underpinning and Open Hole Protection: 
 
In addition to that required by the Contract Documents, the Site Contractor is responsible 
to provide all Sheeting, Shoring, Bracing, and Underpinning as required to complete his 
or her Scope of Work and the work of other Trades, whether shown or not on the 
Contract Documents.   
 
a. Also included shall be the restoration of all previously existing conditions disturbed 

as a result of the Site Contractor’s work.   
b. Any street and parking area openings must be plated, barricaded with jersey barriers, 

barrels, signage, caution tape, and/or flashing caution lights at the end of each 
workday by this Subcontractor.  

c. Any and all work in or along edges of roadways will be coordinated and scheduled 
with the proper authorities two weeks prior to beginning work. 

d. Underpinning of existing foundation shall be the full responsibility of this 
Subcontractor to maintain the integrity of the foundation to the complete satisfaction 
of the Structural Engineer and Architect.   

e. Any compromise of the integrity of the existing foundation shall be the full 
responsibility of this Subcontractor to rebuild the existing foundation to the 
satisfaction of the Structural Engineer and Architect. 
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17) Site Concrete: 
 
The Site Contractor shall provide all Excavation and Backfill for Site Concrete as 
indicated on the Contract Documents, including the Clarifications listed below: 

 
a. The Site Contractor shall provide Excavation, Bedding, and Backfill, for all Site 

Concrete Work as indicated on the Contract Documents, including but not limited 
to Sidewalks, Bituminous Concrete Pavements, Portland Cement Concrete 
Pavement & Curbs 

 
18) Site Signage: 

 
The Site Contractor shall provide all Site Signage, Traffic Signage, Parking Signage, and 
associated Posts and/or Concrete Bases as noted in the Contract Documents. Include ten 
(10) 18”x18” reflective signs with concrete bases. Location to be determined by CM. 

 
19)  Winter Protection, Dewatering and Runoff Control: 

 
a. The Site Contractor shall provide removal of snow, ice and mud from 

Construction Trailer Office Locations, Office Trailer stairs and access and 
Construction Parking and Material Storage Areas as may be required for 
accessibility, safety, protection and prosecution of all trade work.  These 
operations shall be performed for the duration of the Project during winter 
months. In addition to removing the snow, this Contractor shall spread ice melt as 
needed or at the Construction Manager’s discretion. This Contractor will be 
responsible to sweep up all sand used in the above process.  Site Subcontractor 
also to provide all removal of snow, ice and mud to complete its own work.  

 
b. This Subcontractor shall include ALL dewatering and surface water control for all 

open excavations, foundations, footings, access and haul roads, and staging areas 
as required for the duration of the Project.   

 
c. This Subcontractor shall provide and maintain all winter protection up to the point 

where the area is taken over by the Concrete Foundation Subcontractor. This 
Subcontractor shall include preparation, protecting and/or pre-heating/thawing 
(including but not limited to blankets, ground heaters, etc.) required to complete 
its Work and will provide the Concrete Subcontractor’s with “non-frozen” 
conditions.  The Concrete Foundation Subcontractor will be responsible for 
dewatering its Work. Once forms are stripped, this Subcontractor shall resume 
responsibility and backfill promptly.   
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20)  Permanent Roads and Pavement: 
 
This Contractor shall provide for installation of asphalt binder course for each designated 
paved area.  This Contractor shall also provide asphalt patching, asphalt cleaning or 
sweeping and tack coat prior to installation of final paving, plus final pavement marking 
and striping. Final Paving shall be prepared to eliminate birdbaths and minimize cold 
joints. Include temporary striping for an additional twenty (20) handicapped spaces. 
 
Additionally, this Contractor shall professionally sweep all pavement, sidewalk, and 
entry steps just prior to occupancy as directed by the Construction Manager. 
 
This Contractor is responsible for all pavement and field markings/painting, curb and 
wheel stops and sealers.   

 
21)  Dumpsters, Clean-up,  & Waste Removal: 

 
ALL DUMPSTERS are to be provided by the General Trades Subcontractor. 

 
22)  Sub-grade Preparation: 

 
This Subcontractor is responsible for providing Sub-grade to tolerances indicated in the 
Contract Documents for all elevations noted on the Contract Documents. 

 
23)  Topsoil: 

 
This Subcontractor shall respreads all existing topsoil or import new as indicated 
on the Contract Documents. 

 
24) Workforce Utilization:   

 
Contractors are obligated to exercise best good faith efforts to meet the following 
minimum project CHRO and UCONN utilization goals and demonstrate compliance 
efforts in the event of shortfalls. 
  
30% SBE   including 10% Minority  
 

25) Permits & Bonds: 
 

a. This Subcontractor to expedite and pay for all necessary permits required by all 
Authorities Having Jurisdiction to complete their Scope of Work. 
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26) As-built Documentation: 
 

a. Accurate and up-to-date surveying and as-built keeping is essential to this 
Subcontractor’s Scope of Work.  This Subcontractor shall provide current as-built 
notes and documentation to the Construction Manager when requested throughout 
the project.  If the Construction Manager, at their sole discretion, deems the data 
to be insufficient or out of date to the point that obtaining accurate data has 
become increasingly difficult, the Construction Manager will give this 
Subcontractor one week to make current their as-built data, otherwise the 
Construction Manager will take necessary measures to quickly obtain accurate 
data and all expenses will be taken from this Subcontractor’s contract price.   

 
27) Safety: 

 
a. At a minimum, this Subcontractor shall comply with OSHA rules and regulations 

and the Fusco Safety Manual and Requirements and the UCHC Environmental, 
Health and Safety (EHS) Policies, Regulations and Rules while performing the 
Work. 

b. All personnel shall wear steel-toe work boots meeting ASTM F2413-5 and/or 
F2413-11. 

c. All personnel shall wear Class 2 REFLECTIVE clothing, hard hat, safety glasses, 
and gloves (as required) at all times when on site. 

 
28) Portable Toilets for Construction: 

 
The General Trades Subcontractor to provide and maintain portable toilets during the 
entire project.  All portable toilets shall be cleaned twice per week and shall come 
equipped with hand sanitizer.  An additional portable toilet shall be boomed to/from the 
roof one time per week during the weeks that a crane is on site.  This additional portable 
toilet shall not be included within the numbers for establishing the number of portable 
toilets. 

 
29) Traffic & Pedestrian Safety: 

 
a. If detouring traffic is required to complete any portion of this Subcontractor’s 

work, then all costs associated with detouring, such as flagmen, police detail, 
signage, etc., shall be included by this Subcontractor and performed in accordance 
with all applicable rules and regulations of the governing authorities. 

 
30) Construction Schedule: 
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It is understood that TIME IS OF THE ESSENCE and as such the Schedule, included 
with the Bid Documents, along with the Construction Phasing must be maintained.  

a. Subcontractor includes all overtime required as a result of this Subcontractor’s 
failure to meet the project schedule. 

b. Subcontractor includes all mobilizations necessary to complete the Work as 
scheduled.   

c. Subcontractor will be responsible for overtime costs for Construction Manager’s 
supervision if the Subcontractor falls behind schedule, by its own fault, and 
overtime is required by this Subcontractor to make up the schedule. 

d. All provisions for Schedule compliance both in the Bid Documents and as 
covered in Fusco’s Standard Form of Contract will be strictly enforced.  Further, 
this Subcontractor shall be held to all of the same Schedule constraints and 
penalties that have been agreed to and have been stipulated to in the agreement 
between Fusco Corporation and the Owner.  

e. Subcontractor acknowledges that minor adjustments to the schedule may be 
required as all parties progress through project construction, and agrees to 
accomplish such minor adjustments at no increase in price. 

f. Subcontractor understands that “normal” work hours are from 7:00am to 6:00pm, 
Monday through Friday.  Furthermore Subcontractor understands that project 
schedule and durations contained therein are based upon “normal” and “shift” 
work hours.  Subcontractor agrees to accomplish the Work based on the project 
schedule and all associated costs are included by this Subcontractor.  

  
31) Environmental Goals: 

 
Implement practices and procedures to meet the project’s environmental goals, 
including the standards presented in the UCHC Environmental, Health and Safety 
(EHS) Policies, Regulations and Rules.  Specific project goals which may impact this 
and the other sections of this specification include: recycle or salvage construction and 
demolition debris; use of recycled-content materials; use of locally-manufactured 
materials; use of low-emitting materials; use of FSC certified wood products; and 
construction waste recycling.  Ensure that the requirements related to these goals, as 
defined in this Section and other Sections of the Contract Documents, are implemented 
to the fullest extent.  Provide submittals along with the required forms for approval.  
Develop, update and submit Concrete Tracking Forms, C&D Waste Management 
Forms, Environmental Materials Reporting Forms, Substitutions or other changes to 
the work shall not be allowed if such changes compromise the stated standards 
presented in the referenced guidelines. 
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CLARIFICATIONS: 
 
The Site work Contractor Shall Include: 
 

a.) Per drawing CG-1.01; This Subcontractor to replace grate in kind. 
b.) Per CS1.01- maintain and protect existing granite curbing- repaint yellow. 
c.) Excavation and backfill of emergency electric conduit from Tower to Building C. 
d.) The final design of the duct bank conduit/enclosure and path from the Tower to Building 

C has not been finalized. Information will be forthcoming in an addendum 
 

EXCLUSIONS: 
1) Sales Taxes.  
2) Water Consumption. 
3) Electrical Consumption. 

 
 
ALTERNATE BIDS: 
Provide Alternate Bids as requested on Bid Form. 
 
UNIT PRICES: 
Provide Unit Prices as requested on Bid Form. 
 
ALLOWANCES: 
This Subcontractor shall include within the Subcontract Price, the allowances as listed below.  
Allowances as listed below shall include all necessary material, cost for delivery, installation, 
machinery, insurance, applicable taxes, overhead, and profit. 
 

1. Include $10,000 for replacing unsuitable soils and/or rock. 
 
Any and all adjustments to an Allowance or Scope of Work shall be made via Change Order.  No 
adjustments for Overhead, Profit, Supervision and the like will be allowed.  Any unused portion 
of an allowance, shall be returned to the Owner via a deduct Change Order to this Contractor’s 
Contract Value.  Allowances shall appear as a line item on the Contractor’s Schedule of Values. 
 
Include Allowances in accordance with the attached Bid Form. 
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Bid Form “A” 
Proposal Form 

 
University of Connecticut 

UConn Health Clinic Building Renovation 
Project No. 901737 

Farmington, Connecticut 
 

Bid Package No.   
 

Bid Submitted by: 
 
 

  
Company Name 

 
 

  
Street Address 

 
 

  
City, State & Zip Code 

 
 

Contact 
 
 

( ) . ( ) ( ) . ( ) 
 Telephone No Fax No.  

 
The undersigned, having familiarized themselves with the existing conditions of the, but is not 
limited to, the project area affecting the cost of the work, and with the Contract Documents 
(which includes Invitation to Bid, Bid Form, Bid Bond, Instructions to Bidders, Non-Collusion 
Affidavit, Addenda, General Conditions, Project Conditions, Technical Specifications, 
Drawings as listed in the Schedule of Drawings, and form of Surety Bond) hereby proposes to 
furnish all machinery, tools, appurtenances, equipment, and services, including utility and 
transportation services required to construct and complete the work, all in accordance with the 
above listed Documents, and submits herewith in conformity with the project manual and 
subsequent addenda, the following bid: 

  



           University of Connecticut 
UConn Health Clinic Building Renovation 

Project No. 901737 
Farmington, Connecticut 

BID FORMS    000950 
 

The total amount of the Bid as computed by the undersigned Bidder is (in words): 

 

  

 

  

 Dollars and Cents 

 

(and figures) $  

 

 

The Fusco Corporation reserves the right to make the award on the basis of the above Base Bid. 

 

In submitting this Bid, the Bidder understands that the Fusco Corporation reserves the right to 
accept or reject all or any part of this bid, to reject any and all bids, or to waive any 
informalities, irregularities, or technical defect in submitted bids.  The Bidder also understands 
that the Fusco Corporation reserves the right to accept any, all, or none of the Alternates, which 
may be listed above, and may accept Alternates in any order at Fusco Corporation’s sole 
discretion.  The Bidder agrees to perform the work of each accepted Alternate for the sum 
quoted above for each, and to include such accepted Alternates in the Contract for Construction. 

If written notice of the acceptance of this Bid and any or all of the Alternates is mailed, 
telegraphed, or otherwise delivered to the undersigned within ninety (90) days after the opening 
of the Bid, or at any time thereafter before the Bid is withdrawn, the undersigned agrees to sign 
the Subcontract, and to furnish the required bonds within ten (10) days after the Subcontract is 
presented to them for signature. 

 

 

Bid Bond: 
The undersigned herewith submits security equal to ten percent (10%) of the Base Bid, the sum 
of:  dollars and no cents 

$  

This security shall be the sole and exclusive property of the Fusco Corporation as liquidated 
damages to the University, if the undersigned fails to execute a Contract in conformity with the 
accompanying forms, after due date notification therefore in the Contract Documents. 



           University of Connecticut 
UConn Health Clinic Building Renovation 

Project No. 901737 
Farmington, Connecticut 

BID FORMS    000950 
 

Bidders shall furnish with their bids (in triplicate) the following: 
1. Bid Forms A through F (document 000950) 
2. Bid Bond (document A310) 
3. Certification as to Corporate Principal (document 000312) 
4. Form of Surety (document  000315) 
5. Department of Administrative Services (DAS) “Contractor Prequalification Certificate and Update 

Statement (document 000412A) Subcontractor needs to acquire these document from DAS 
6. Non-Collusion Affidavit of Prime Bidder (document 000320) 
7. Notification to Bidders (document 000330) 
8. Contract Compliance Data Form (document 000340) 
9. Contractor’s Minority Business Enterprises (document 000350-3) 
10. Notification to Bidders – CHRO (document 000350-4) 
11. Certification of Bidder Regarding Equal Employment Opportunity (document 000360) 
12. Contractors Wage Certification Form (document 000847) 
13. Project Labor Agreement Acceptance of Agreement (pg 43 of the PLA) 
14. UCHC Safety Manual (contractor receipt acknowledgement from) 
15. State of Connecticut Affirmation of receipt of State Ethics Laws Summary (document 000980) 

  
The information required under (1) to (15), inclusive, shall be furnished on the forms included in the Bid 
Documents, IN TRIPLICATE, and duly executed. 

 
All successful Bidders will be required to execute the Standard Form of Subcontract and the Subcontract 
Agreement provided in the Bid Documents without alteration or exception. The Subcontractor shall 
execute and return to The Fusco Corporation the executed Standard Form of Subcontract, Subcontract 
Agreement, along with all required Bonds and insurance certificates within ten (10) days of receipt of the 
prescribed forms for signature. 

 
The failure of the successful Bidder to execute the Standard Form of Subcontract or the Subcontract 
Agreement provided in the Bid Documents or to supply the required Bonds or insurance certificates within 
ten (10) days after the prescribed forms are presented for signature shall constitute a default and the 
Bidder’s Bid Security shall be forfeited to the Fusco Corporation as liquidated damages. 
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Addenda: 

The Bidder hereby acknowledges receipt of the following Addenda: 
Addendum Number Date received Signature 

   
   
   
   
   

 
 

Bidder’s Official Name and Address: 
 

  
Company Name 

 
  

Street Address 
 

  
City, State & Zip Code 

Contact Name: 
 
    
 Signature Title  

  

 Date 
 
 
 
 
 
 
 
 
 
 
State of:   County of:   
Subscribed and sworn to before me this  th day of   2014 
Notary Public: 

My Commission exprires: 
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Bid Form “B” 
 

Labor Rates 
University of Connecticut 

UConn Health Clinic Building Renovation 
Project No. 901737 

Farmington, Connecticut 
 

Labor Rates 
 
The following Labor Rates shall apply when Changes in your Scope Work are requested by the 
Owner/Construction Manager per the General Conditions of the Contract for Construction, where Unit 
Prices are not applicable and a Lump Sum Cost proposal cannot be agreed upon. The labor rate shall 
only include those categories as listed below plus the allowable percentage for Overhead and Profit. 
Trade-related equipment, hand tools and power tools, normally supplied with the labor, shall not be 
included in the Labor Rate. The Overhead and Profit is defined as all other incidental costs, Main Office 
Expenses, Main/Field Office Staffing, Project Management, Supervision, Insurances, Travel Expenses, 
etc. Under no circumstances will Subcontractor be entitled to any OH&P in excess of that set forth in the 
Principal Contract Documents, Article 7, of the General Conditions of the Contract. 

All subcontractors are required to use the attached form for labor rates.  Please fill out the attached “Labor Rate 
Breakdown for Change Order Work “form and return with bid;   along with Fringe benefits backup, and your 
Workmans Comp backup and  EMR backup.  The hourly rate should be inclusive of any rate increase 
anticipated throughout the duration of the projected. 
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Bid Form “C” 
Alternates 

 
University of Connecticut 

UConn Health Clinic Building Renovation 
Project No. 901737 

Farmington, Connecticut 
 

 
ALTERNATE BIDS 

 
 

All Bidders shall include within his or her Bid any additional costs associated with the 
Alternates as listed below and in the Specifications. Should an Alternate not apply to your 
Scope of Work, indicate so on the Bid Form provided. 

 
The Alternate Bid prices shall be listed on Bid Form “C” and shall include all necessary labor, 
materials; equipment, installation; cost for delivery; machinery; insurance; applicable taxes; 
supervision, overhead; and profit. Should an Alternate be accepted, the cost or credit as noted 
on the above form shall be added or deducted from the Contract Value via Change Order. 
 
The Undersigned further proposes and agrees that should the following alternate or alternates be 
accepted and included in this Contract, the amount of base bid, as heretofore stated, shall be 
increased by stated alternate amount.  All materials and workmanship shall be in strict 
accordance with original specifications and drawings. 

 
The Contract requirements shall be an integral part of the alternates.  The base bid shall include 
all work shown on the drawings and specifications irrespective of any items included in the 
alternative.  The alternate is subject to acceptance or rejection by the Owner without affecting 
the price of the base bid.  A Contract may be awarded on any base bid-alternate combination 
that is in the best interest of the Owner.  Contractors shall perform all work required to complete 
execution of the accepted alternate.  The amount of the alternate price shall include the cost of 
any and all modifications made necessary by the Owner's acceptance and all Contractor's 
expenses including overhead and profit.  The bidding contractor shall state the amount of the 
alternate listed below.  No response to the alternates will be interpreted as no change in cost. 

 
• Alternate #1 - Provide an alternate for existing hot water re-heat coil cleaning  

a. Scope to include installation of minimum two (2) new 12”x12” gasketed access 
panels per existing hot water reheat coil (to be located upstream and downstream 
of coils.  Existing coils on systems identified below that are to remain (whether 
supported by new or existing air handling units) shall have their coil face 
vacuum cleaned and wiped down. 

b. Coils cleaning shall be for existing coils associated with AHU / Blower Systems: 
 BL-55 (Levels Ground and Main) 
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 BL-56 (Levels Ground, Main, One and Two) 
 BL-63 (Induction Unit, Coils located in basement mech room) 
 Former BL-51 distribution supporting existing Ground Level – south area 

(to be supported by new unit BL-133)   
 BL-131 (Level One) 
 BL-130A and BL-130B (Level Two and Main) 

 
Subtotal $__________________________ 

• Alternate #2- Provide an alternate for Level 2 scope associated with the Pharmacy / Lab 
Medicine Program area renovations.   
Pharmacy + Lab Medicine Renovation Scope: 

a. Selective wall demolition within Pharmacy (C2011 + C2012) and full ceiling 
demolition within the same area. 

b. Selective wall demolition within Lab Medicine (C2048 + C2049) and full ceiling 
demolition within the same area. 

c. New wall and ceiling construction in Pharmacy (C2011A-M). 
d. New ceiling construction in Lab Medicine (C2048 + C2049). 
e. Relocation of equipment from existing Main Microbiology Lab to new Freezer 

Storage room.  Relocation of equipment from Microbiology Lab to Main 
Microbiology Lab in addition to new furniture. 

f. New roof exhaust fan and ductwork to serve new Hazardous Storage Closet in 
Pharmacy. 

g. New mechanical, electrical, and technology in the delineated scope areas. 
 
Selected areas within the Pharmacy and Lab Medicine departments will receive minor 
wall and ceiling demolition.  New walls and ceilings to be constructed within the same 
defined areas.  A new exhaust fan and ductwork will be added to the roof to serve a 
newly constructed Hazardous Drug Storage Closet within the Pharmacy.  This will 
utilize an existing penetration in the roof and modify it as necessary in order to 
accommodate the new exhaust fan and its size requirements.  Selected equipment from 
the Lab Medicine department will be relocated to the new Freezer Storage Room as well 
as from Microbiology to Main Microbiology.  New furniture will be provided to serve 
the relocated equipment in Main Microbiology. 

       
Subtotal$__________________________ 

DEDUCT ALTERNATES 
 
Deduct Alternates  
Provide breakout credit pricing for the following Deduct Alternates: 

 
• Deduct Alternate #1 - Provide a credit unit cost for changing the standard 4-port single 

gang faceplate and cabling to the 2-port single gang faceplate and cabling on the 
Technology Drawings in Volume 4. 

 
Subtotal$___________________________ 
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• Deduct Alternate #2- Provide a credit for the deletion of the material and installation of 
the Equipment Screen on the roof (North) elevation. 

 
Subtotal$___________________________ 
 

• Deduct Alternate #3- Provide a credit for the deletion of the material and installation of 
the Equipment Screen on the roof (South) elevation. 

 
Subtotal$___________________________ 

• Deduct Alternate #4- Provide a credit for eliminating the wood accent finish on walls 
serving the elevators and registration areas. 

 
Subtotal$___________________________ 

• Deduct Alternate #5- Provide a credit for eliminating AHU BL133.  Eliminate new 
motor, and VFD for BL-52.  Eliminate temporary ductwork in basement form BL-52 to 
duct risers that support the basement.  Eliminate temporary cooling coil, chilled 
water/condensate piping, valves insulation, etc.  Add BL-50 supply risers in shaft 23.  
Shaft 25 would need to temporarily connect to BL-51.  Add/modify existing 10’-0” x 7’-
6” outdoor air intake on the areaway side to accommodate a new return air mixing 
plenum. 

 
Subtotal$___________________________ 

• Deduct Alternate #6- Provide an alternate for deleting the glass end walls throughout 
Dentistry.  In lieu of glass install per detail 4/A7.1.1.1.  

 
Subtotal$___________________________ 
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Bid Form “D” 
Allowances 

 
University of Connecticut 

UConn Health Clinic Building Renovation 
Project No. 901737 

Farmington, Connecticut 
 
All Bidders shall include within the bid price the applicable Bid Allowances listed below. 
Should an Allowance not apply to your Scope of Work, indicate so on the Bid Form provided. 
 
Allowances shall appear as a line item on the Contractor’s Schedule of Values.  The allowance 
amount covers the cost of the Contractor's labor/material/equipment delivered to the project plus 
all taxes less any trade discounts to which the contractor may be entitled with respect to the item 
of work.  The Contractor's costs for supervision (non-working foreman), overhead, profit and 
other administrative expenses with respect to the allowance item are included in the base 
contract amount - not in the allowance amount.  
 
All increases to an Allowance shall be by Change Order. Any unused portion of an allowance 
shall be returned to the Owner by deduct Change Order.  
 
SCHEDULE OF ALLOWANCES: 
     
Provide breakout pricing for the following Allowances: 

 
• Allowance #1 – Provide an MEP/FP allowance for temporary removal and reinstallation 

of existing systems to coordinate with the permanent demolition and installation of new 
systems. 

a. Refer to the following specification sections for phased construction. 
i. Fire Protection Specification 210500, Section 1.31 

ii. Plumbing Specification 220500, Section 1.32 
iii. HVAC Specification 230500, Section 1.32 
iv. ATC Specification 250500, Section 1.33 
v. Electrical Specification 260520, Section 1.08 

vi. Fire Alarm Specification 283110c, Section 3.2/B 
b. Refer and coordinate with phasing boundary lines on overall MEP/FP drawings 

for areas. 
i. Ground Floor area directly below the Main Floor scope in Phase 2A, 

Phase 2B and Phase 2C. 
ii. Main Floor Phase 2B area overlapping with the First Floor scope in Phase 

2C. 
iii. Second Floor area (south) affected by new infrastructure in the shafts and 

on the roof during Phase 0. 
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c. Refer to Architectural Phasing Plans in Construction Documents for 
supplemental phasing diagram drawings. Provisions to include temporary 
ceilings for out of sequence demolition scope to remove abandoned 
decommissioned systems. 

 
Subtotal $ __________________________ 

• Allowance #2- Provide an allowance for selective demolition and re-routing existing 
MEP/FP at existing Ground Level area associated with routing new Electrical feeders.  
HVAC ductwork, piping, plumbing, electrical (power and lighting) Low Voltage and 
Fire Protection modifications will be required.  (Refer to drawing E-9.0.2 for new work 
to be coordinated amongst existing conditions.) 

 
Subtotal $ ______________________
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Bid Form “E” 
Proposed Subcontractor Listing 

 
University of Connecticut 

UConn Health Clinic Building Renovation 
Project No. 901737 

Farmington, Connecticut 
 
This form shall be filled out by each bidder.  Attach additional sheets if necessary. 

 

 

Subcontractor Name 

 And Address 
 

 

 

Trade 

 

Contract Amount 

 

Certificate Type 

(SBE,MBE, WBE,) 

 
 

SBE 20% 

MBE 10% 

 

 

     

     

     

     

     

     

     

     

     

     

     

     

     

 
Construction Manager and Owner reserve the right to disapprove any proposed 

Subcontractor without prejudice.
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Bid Form “F” 
Unit Prices 

University of Connecticut 
UConn Health Clinic Building Renovation 

Project No. 901737 
Farmington, Connecticut 

 
The Contractor shall include within his or her Bid the Unit Prices as listed in the 
Specifications. Should a Unit Price not apply to your Scope of Work, indicate so on the 
Bid Form provided.  
 
The undersigned further proposes and agrees that should the amount of work required be 
increased or decreased, as directed by the Architect/CM, the following supplemental 
Unit Prices will be the basic price in place for computing extra cost.  The stated costs are 
to be for “Additions” or “Deletions” of work to the Trade Contractor’s Contract. All 
Unit Prices shall include all cost of work to the representative contractor, including all 
charges for materials, labor, plant, equipment, overhead, profit, additional insurance, 
taxes and all charges of whatever kind. 
 
Acceptance of a unit price amount, if any, is subject to review by the Architect and 
Construction Manager and final approval of the Owner. 
 
Any and all adjustments to the Contract shall be made via Change Order. No 
adjustments for Overhead; Profit; Supervision and the like will be allowed.    

 
Unit Prices in accordance with the following schedule will apply to this Contract.  
Provide breakout unit pricing for the following items: 

 
• Unit Pricing #1 - Provide unit pricing for removal of all existing quick response 

sprinklers in Building C, which are approaching, at or beyond 20 years old since date of 
manufacture, and replacement with new quick response sprinklers of same type and size, 
in accordance with applicable code and NFPA 25, Section 5.3.1.1.1.3.   It is believed 
that all existing sprinklers at Building C, all floors, are quick response type installed 
approximately 22 years ago.  Unit Pricing shall include inspection of date stamped on 
sprinkler, if visible.  New sprinklers shall be recessed pendent type at finished ceiling 
areas, and upright type at exposed/unfinished ceiling areas.  Refer to project documents 
and specifications.  This work is within occupied spaces and shall be performed on 
overtime and Saturdays. 

 
Subtotal$__________________________ 

• Unit Pricing #2 - Wireless access point (WAP) locations are identified for new locations.  
Areas that are to remain (such as Ground Level) do not reflect scope for new WAPs. 
Provide a unit cost to installing (one) WAP device with power and wiring extended 
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(295’-0”) from TR room to an accessible corridor location within an area not covered by 
the renovation scope.   

 
Subtotal $___________________________ 

• Unit Pricing #3 - Provide a unit cost for an existing duct shaft take-off to be provided 
with a new fire smoke damper (FSD) with interlock to new in-duct smoke detector and 
an interface with the fire alarm system. For pricing purposes assume a nominal size of 
24x12. 

 
Subtotal$___________________________ 

• Unit Pricing #4 - Provide a unit cost for providing an additional TAVCMS (Temporary 
Air Volume Control Measuring Station) for use at an existing duct shaft take-off.  For 
pricing purposes assume a nominal size of 18x10 (allowing for 1875 cfm at 1500 fpm.) 
Provide temporary ATC / BMS interface and sequences to control to a variable or 
constant volume (with cfm offset) to track a respective supply or return airflow cfm 
quantity.  Note: Base Design has identified and scheduled known connections that 
require TAVCMS due to proposed phasing.  

 
Subtotal $ __________________________ 

• Unit Pricing #5 - Provide a unit cost for providing MEP building Hook-up for 
Equipment in Dental, Cardio, Multispecialty, Clinical Research and Phlebotomy.  
Assume single equipment requires: 

a. Dedicated 120V (20 A) power circuit to new panel (50’ away) 
b. Tel/data drop and outlet (to TR room 100’ away) 
c. Plumbing services (cold water, hot water, waste and vent to 25’ feet away)  

 
Subtotal $ _________________________ 

• Unit Pricing #6 – Fire Protection Unit Pricing.  Provide a Unit price for each of the 
following (4) Fire Protection Conditions. 

a. Condition #1- Removal of an existing pendent sprinkler and replacement with a 
new pendent sprinkler, in a finished ceiling, at the same location and utilizing 
existing branch piping, drops, and/or return bends.  Provide cost per sprinkler. 

 
Subtotal $ __________________________ 

b. Condition #2- Removal of an existing upright sprinkler and replacement with a 
new upright sprinkler, at exposed structure ceiling area, at the same location and 
utilizing existing branch piping, and sprigs. Provide cost per sprinkler. 

 
Subtotal $ __________________________ 

c. Condition #3- In either condition 1 or 2 above, removal of existing sprinkler 
branch piping and replacement with new sprinkler branch piping in 
approximately the same location and routing.  Provide cost per lineal foot of 
piping, separately, for 1", 1-1/4", 1-1/2" and 2" sizes. 
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Subtotal $___________________________ 

d. Condition #4- Removal of existing fire protection systems (sprinkler, standpipe, 
fdc, drain, etc.) main and/or branch main piping and replacement with new main 
and/or branch main piping in modified locations and routing.  This condition 
includes but is not limited to offsetting, rerouting and/or replacement due to 
architectural renovation or coordination with new, removed or modified m/e/p/ 
systems.   Provide cost per lineal foot of piping, separately, for 1-1/2", 2", 2-1/2", 
3", 4", 5" and 6" pipe sizes. 

 
Subtotal $ __________________________ 

 
 



Construction and Renovation Project – Infection 
Control Program and Risk Assessment 

 
University of Connecticut Health Center – Clinic Building  September 28 2015 
 

PURPOSE 

This document is to provide guidance for contractors and others working on the 
renovation project at the University of Connecticut Health Center Clinic Building 
in Farmington Connecticut. 

The purpose of the guidelines is to assess and minimize the risk for acquisition 
of healthcare related or associated infections ( HAI’s ) to patients, employees, 
hospital workers, construction workers and the general public. These ( HAI’s) 
may result when dust particulates, water particles or other materials are released 
into the air containing fungi or bacteria. The aerosolization of these products 
during phases of construction or renovation will be controlled to minimize the 
dispersion during the renovation project in or near the Clinic Building at the 
University of Connecticut Health Center. 

POLICY 

This policy outlines Fusco’s program for prevention and mitigation of ( HAI’s) associated 
with the construction and renovation activities.  Contractors are responsible for the 
integration of the infection and control principles in this policy throughout the planning, 
managing and completion of the project. This process is referred to as Infection Control 
Risk assessment. 

Construction, renovation and maintenance activities will require that the process is 
worked and completed during operating hours for the Clinic Building. Other activities will 
be scheduled at off hours and when occupancy is minimal to alleviate or better control 
the exposures. It is understood and will be communicated to all contractors that UCHC 
Clinic Building will remain a functioning facility during these operations and that we shall 
take care not to impede those operations without proper consideration. 

Involvement in the assessment, revision , monitoring and compliance with ICRA will be 
a collaborative effort between , Fusco, the Sub Contractors, UCHC and Jacobs.  

 

 



 

 

UCHC Clinic Building Renovation 

Project # 901737 
 

Infection Control Risk Assessment – Clinic Building renovation 

 

University of Connecticut Health Center Clinic Building Renovation 
Project number 901737 

 
INFECTION CONTROL RISK ASSESSMENT (ICRA) Clinic Building renovation 

PURPOSE 
The purpose of this procedure is to provide guidance on compliance with The Joint 
Commission (TJC) Environment of Care Standard EC.02.6.05 concerning the 
management of the environment, in regards to infection control, during demolition, 
renovation or new construction.  
 
APPLICABITITY 
This procedure applies to hospital patient care areas Building C  ( Clinic Building 
Renovation ) 
 
PROCEDURE 
The UCHC Clinic Building Renovation project will conduct a proactive Infection Control 
Risk Assessment (ICRA) to evaluate & control the impact of demolition, renovation, or 
new construction activities on infection control, in occupied areas of the Clinic Building. 
The Departments of Facilities Development & Operations and Epidemiology are 
responsible for implementation and enforcement where applicable; the matrix attached 
to this procedure will be used to document compliance. 
Early in the planning process, Facilities Development & Operations (FD&O) along with 
the Hospital’s Environment of Care Officer will evaluate each significant patient care 
project using the ICRA Matrix.  
If the ICRA Matrix indicates that Class I or II infection control procedures are required, 
the form will be signed by FD&O and the Hospital’s Environment of Care Safety officer 
and kept in the project file for documentation. For all other projects the matrix must also 
be approved (signed) by the Epidemiology Department. 



The Facilities Development & Operations Project Manager will document ICRA 
measures required based on the results of the risk assessments for the project.  The 
appropriate environmental control measures will be incorporated into the design 
documents. Implementation of the specified environmental control measures will be 
monitored and documented as part of normal construction administration process. 

Scope of work shall include: 

Project Description: The Clinic Building Renovation project is for the University of 
Connecticut Health Center Finance Corporation, on behalf of the University of 
Connecticut Health Center.  The project is a design-build with Fusco Corporation, as the 
Design Builder.  The Clinic Building renovation project is being constructed on the 
University of Connecticut Health Center campus in Farmington, CT.  Construction is 
scheduled to begin in March of 2016 and to be completed in___(TBD )________.  The 
project will include: 

 
• Verification of existing conditions 
• Construction Logistics 
• Construction retrofit of MEP in Occupied Spaces 

 
The initial scope concept includes a multi- phase operation involving renovation and 
installation with a heavy emphasis on MEP. The work will consist of remediation, 
demolition and renovation of existing space while maintaining operations capacity of the 
Clinic Building for the University Of Connecticut Health Center. 
Probing will be implemented during the preconstruction phase. Allowing that the space 
being investigated is likely occupied, arrangements will be made with the owner to work 
the area during off hours or with advanced notice to occupying tenants. The final 
verification of existing conditions is known once the space has been vacated and 
sufficient demolition has been completed to expose all previously unforeseen ( enclosed 
) areas. 
We understand that full knowledge of existing conditions will realize greater cost and 
safety benefits if known during the design process. Probing will be implemented during 
the Preconstruction phase. Allowing that the space being investigated is likely occupied, 
we will make arrangements with the owner to probe the space during off-hours or with 
advanced notice to the occupying tenant. The final verification of existing conditions are 
known once the space has been vacated and sufficient demolition has occurred that 
exposes all the previously unforeseen (enclosed) areas. 

 
 

Phased work would begin with a thorough inspection of all normally inaccessible spaces 
which have hidden infrastructure. This initial investigation is essential to preventing 
future conflicts between old and new infrastructure. In some cases it will be necessary 
to do field laser measurements to determine the actual elevation planes of existing 
infrastructure. After this extensive above ceiling inspection, detailed BIM 
Modeling is performed to integrate the existing and new infrastructure by phase. 
The work will initially focus on installing the new steam to hot water heat exchangers 
and connections to the campus chilled water system. 



Concurrently, the AHUs and associated ductwork, piping, and controls in the first phase 
(unoccupied) will be installed as existing infrastructure is demolished. Based on the 
current schedule with a mid - March 2016 construction start, the heating system will be 
tackled first with the cooling system to follow. 
Initial work will also start on the connections to the campus electrical distribution system 
and Building H. The initial work will be to prepare to connect the Building C Renovation 
Essential Life Safety and Critical Power branch connections and the Essential 
Equipment branch power to the campus system. Branch power connections will be 
made in the order in which equipment will be started. Low voltage control power will 
also be connected as the electrical panel distribution system is powered up. When 
equipment is ready to be connected to existing piping, ductwork, and electrical systems, 
the equipment operation will be transferred from the 
existing to the new at night or on weekends when the building is minimally occupied. 
Careful coordination will be required to ensure that there is no interruption in service. 
Fusco recognizes the importance of service continuity. Initially the systems will be 
started and operated locally and then be connected to the Building Automation System. 
The later phases will then be constructed in the same manner in conformance with the 
project schedule. Emphasis will be placed on always keeping essential and life safety 
loads in service and maintaining all fire rating boundaries. The commissioning process 
in a phased construction has to be customized to project conditions, and Fusco will 
work will work with the commissioning agent to see that this occurs expeditiously. 
Finally, Fusco works with the operating staff to ensure that the handover of 
responsibility for equipment operation is seamless. This includes a well thought out 
training plan, assistance with the transfer of spare parts, and early completion of the 
Operations and Maintenance Manuals.                                                                                                                            
The start of each phase is contingent upon the completion of another UCHC project.  

Further information will be needed from UCHC / Jacobs regarding the 
conditions existing in the current building related to hazards such as 
biological, chemical etc. The need for Decontamination of surfaces, piping, 
duct work etc. will need to be discussed with all parties involved in the 
project. A plan will be in place in accordance with information gathered for 
the ICRA and in line with the Site safety and Health policies and 
procedures. 

 

 

 

 

 

 

 



University of Connecticut Health Center 

Project Name: __ UCHC Clinic Building Renovation __ 

Project Number: 901737 Capital Project  

Infection Control Risk Assessment (ICRA) 

 

 

Initial Levels of work at Clinic building 

Additional work may require higher classification ratings and additional 
development of the ICRA policies and procedures. 



Matrix of Precautions for Construction & Renovation 
Step 1: Is this project in or adjacent to Buildings H,C, F or FSC/CLINIC BUILDING ? If No – ICRA not required. 

If Yes –  
Identify specific site of all activities, e.g. bldg, floor, patient rooms, medication room, etc. 

 Yes. Exploratory work and contracted renovation and associated construction will be conducted 
on the exterior and interior of the CLINIC BUILDING   
ICRA will be enforced during all phases of the clinic building renovations as it affects the 
operations and or activities of the Clinic building. The ICRA will be assessed further prior 
to start. It is anticipated that the extent of the ICRA will cover all phases of the 
renovation project.  

It is expected that an ICRA will be required by UCHC for the phase and scope of 
operations predicated on information supplied from UCHC. The extent of the ICRA will be 
predicated on the types of occupancy, hazards, mitigation needed and effects on staff, 
patients, general public and contractors. 

Note: Pre construction exploratory work may or may not entail the need for the ICRA.  
Some of the specific construction activity may not entail the full use of an ICRA policy and 
procedure. If required by the scope of the exploratory work an ICRA / ILSM will be 
developed.   

 
Step 2: Work hours: Can or will the work be done during non-patient care hours, or can patients be 

relocated for the duration of the project? 
  

Proposed work will be conducted during patient and non-patient care hours (After hours weekday 
or Saturday 7-3:30) and or nights on off hours. Patient relocation is not anticipated based on the 
nature of the work. 
 

 
Step 3: Considering the answers to Step 1 and 2 and using the table below identify the Type of Construction 

Project Activity (Type A-D)  (Identify Type in Table under Step 4) 
  

Type A-D will be conducted in sequence with scope and scheduling for the clinic renovation project 
This will include a 3 phase approach in which Identification types A-D are anticipated at 
various points in each phase. 

Over the course of the construction phases, the type will change due to the nature of the 
anticipated work. In early phases of the operation, the containment activities coupled 
with segregation of work areas and the required mitigation of hazards will involve all of 
the types as described in the ICRA matrix. 

 
 



TYPE A Inspection and Non-Invasive Activities 
Includes but is not limited to: 

Painting (but 
not sanding) 

Removal of ceiling tiles for visual inspection or cable installation limited to 2 tiles at a time. Tile 
removal will enable HVAC duct work probing for air movement calcs. 
 

Wall 
covering, 
electrical trim 
work, minor 
plumbing, 
installation of 
telephone 
and computer 
cabling and 
other 
activities 
which do not 
generate dust 
or require 
cutting of 
walls or 
access to 
ceilings other 
than as 
above. If 
required as 
an added 
precaution, 
Hepi Vac will 
be used for 
cleanup of 
any dust or 
particulate 
generation. 

Ceiling tile removal for the project will be done per UCHC safety and health as well as fire 
department policies and procedures. The tile integrity in an area will not be compromised for 
more than a four hour period. 
 
Hepi -vac units will be used for all cleanup in the type A areas.  All debris removal  will be done 
an a sealed container rated for the removal. See appendix of materials and products at end of 
this ICRA. 

  
TYPE B Small scale, short duration activities which create minimal dust 

Includes, but is not limited to: 
Phases 1-3 Access to chase spaces 
 Cutting of walls or ceiling where dust migration can be controlled. 
 Removal of sections of telephone or computer cabling. 

NOTE: Any Type B activity in any location when patients will not be present, and for which 
the area can be isolated and vacated for the minimum time as per Appendix A and cleaned to 
required patient standards prior to resuming patient operations can be classified as Type A. 

TYPE C Work that generates a moderate to high level of dust or requires demolition or removal of 
any fixed building components or assemblies 
Includes, but is not limited to: 

Phases 1-3 Sanding of walls for painting or wall covering 
 Removal of floor coverings, exposure of large sections of ceiling spaces and casework 
 Demolition of walls or new wall construction 
 Minor duct work or electrical work above ceilings 
 Major cabling activities, or removal of a complete cabling system. 



 Working with sinks and plumbing that could result in aerosolization of water. 
Demolition, repair or construction of elevator  shafts. 
Repairing  water  damage. 
Any activity,  which cannot be completed within a single work shift. 

TYPE D Major Demolition and construction projects 
Includes, but is not limited to: 

Phases 1-3 Activities which require consecutive work shifts 
 Requires heavy demolition 
 New construction 

Removal of demolition debris 

 



Step 4 Using the table below, identify the Patient Risk Groups that will be affected for each area of 
concern. If more than one risk group will be affected, select the highest risk group that will be 
affected: 

Constr. Type Project 
Unit 

Unit Below Unit Above Lateral Lateral Behind Front 

        
        
Exploratory Low Low to 

med 
Low to med Low Low Low to med Low 

Initial Phases 
Bsmnt, 
Ground, Main, 
1st FL ,Roof 
 
Calss I 
anticipated for 
all exploratory 
and initial 
work 

Med to 
High 
1,2,5,6,7 

Low to 
med all 
areas 
below 
 

 

 

Low to med 
areas below 
 

Exception: 
Cardio/ 
Cath lab 2nd 
floor  High   
# 1 due to 
HVAC work 
on roof  

Low  Low Low to med 
Levels – 
ground, 
Floor rear of 
New Pharm. 

Main Fl rear 
of  New 
spec. clinic 

First Fl. Rear 
of  New 
Cardiology 
offices 

 

Low 

Phase II 
Bsmnt, Main, 
2nd Fl 

Roof / AHU 
removal and 
replacement 

Crane 
operations 
will be high 
with crtical 
pick rating 

(special 
Procedures) 

 

Class II 
anticipated 

1,2,5,7,6 Med to 
high 
Based on 
roof top 
work such 
as removal 
of AHU’s 
 
Crane ops 
High rating 

Low Med to 
high due 
to close 
proximity 
of bldg. , 
windows 
and 
hospital 
operation 
at Lab 
building 
and John 
Dempsey 
Hospital 
 
Crane 

Med Med  med 



for mid level 
phasing of 
work 

           

                  

 

Class III or IV 
Not anticipated at 
the initial and mid 
phase. This may 
change and will 
require the 
establishment of 
additional ICRA 
procedures 

       

 

Note: Above reflects initial levels only . as work progresses, the classifications may get higher and will 
entail additional need or use of ICRA policies and procedures. 

 

 

 

 

 

 

Low Risk Medium Risk High Risk Highest Risk 

1. Office Areas 
2. Basement 
3. Research Areas 
4. Medical Records 
5. Non-Patient Care 
6. Public         

Lobbies/Corridors  
7. Work during non-

patient care hours 
or   Patients 
relocated during 
work 

1. Cardiology 
2. Heart Station 
3. Endoscopy 
4. Mammography 
5. Laboratories 

Medicine 
6. Phlebotomy 

Stations 
7. Linen Room 
8. H-1 
9. 10 Talcott –  

Rehab 
10. 10 Talcott  

Psychiatry 

1. Emergency Room 
2. Physical Therapy 
3. Pulmonary 
4. Respiratory 

Therapy 
5. Cardiac Step Down 

Unit 
6. Radiology/MRI 
7. Nuclear Medicine 
8. CT 
9. Ultrasound 
10. Vascular Lab 
11. Special Procedures 
12. GEM Center 

1. Cardiac Cath 
Lab 

2. Central Sterile 
Supply 

3. Cancer Center 
4. Labor & 

Delivery 
5. Intensive Care 

Units 
6. Newborn 

Nursery 
7. NICU 
8. Post Anesthesia 

Care Unit 



11. Neurophysiolog
y 
 

13. OB Rooms 
14. Outpatient Surgery 
15. Pharmacy 
16. Radiation 

Oncology 
17. Food Serve Area 
18. H-7 
19. H-5 
20. H-4 
21. H-3 

9. ACCU 
10. Operating 

Rooms  
11. ID Clinic 
12. GI Suite 
13. H-6Oncology 

 

Step 5: Match the Patient Risk Group and Construction Project Type, to identify the Class of infection control 
Precaution required. 

 Class of Pre-Caution I and Class II for initial phases of work 

 

Match the highest Patient Risk Group (Low, Medium, High, Highest)  with the planned Construction Project Type 
(A, B, C, D) on the following matrix, to find the Class of Precautions (I, II, III, or IV) or the level of infection control 
activities required. 
 
 
IC Matrix-Class of Precautions: Construction Project by Patient Risk 
Construction Project Type 
PATIENT RISK GROUP TYPE A TYPE B TYPE C TYPE D 

LOW Risk Group I I II III 
MEDIUM Risk Group I II III III/IV 
HIGH Risk Group I II III/IV III/IV 
HIGHEST Risk Group II III III/IV IV 
      
  
 
 
 
 



    Specific Class I-IV   Precautions are delineated in the table on the following page. 
    Description of Required Infection Control Precautions by Class 
 
 During Construction Project Upon Completion of Project 
Cla
ss I 

Execute work by methods to minimize raising dust from 
construction operations. 
EPA approved disinfectant, mist tiles and work surfaces 
to control dust before disturbing. 
Immediately replace a ceiling tile displaced for visual 
inspection. HEPA-vacuum dust collection.  
 

1. Wet mop and/or vacuum with 
HEPA filtered vacuum before 
leaving work area.  

2. If needed, remove debris in sealed 
containers rated for the work 
area. 

3. Restore all  ceiling tiles or provide 
same rated protection            

Cla
ss II 

Provide active means to prevent airborne dust from 
dispersing into atmosphere. 
EPA approved disinfectant, mist work surfaces to 
control dust while cutting. 
Seal unused doors with duct tape. 
Block off and seal air vents. 
Place dust mat at entrance and exit of work area. 
Remove or isolate HVAC system in areas where work is 
being performed to prevent contamination of duct 
system. 

Wipe work surfaces with disinfectant. 
Contain construction waste before transport in 
tightly covered containers. 
Dust tracked outside the work area/barrier must 
be immediately cleaned, either by wet mop 
and/or vacuum with HEPA filtered vacuum.  
 

Cla
ss 
III 

Remove or isolate HVAC system in area where work is 
being performed to prevent contamination of duct 
system. 
Complete all critical barriers i.e. sheetrock, plywood, or 
plastic, to seal area from non-work area or implement 
control cube method (cart with plastic covering and 
sealed connection to work site with HEPA vacuum 
before construction begins. 
Negative pressure visual indicator devices shall be 
installed in construction barriers. 
Block off and seal air vents. 
Place dust mat at entrance and exit of work area. 
Maintain negative air pressure within work site utilizing 
HEPA equipped air filtration units. 
The shoes and clothing of workers and materials (e.g. 
carts) leaving the work area will be cleaned by wet mob 
and/or HEPA vacuum, as necessary, so that dust release 
outside the area is prevented. 
Contain construction waste before transport in tightly 
covered containers. 
Cover transport receptacles or carts.  Tape covering 
unless solid lid. 
 

Do not remove barriers from work area until 
completed project is thoroughly cleaned and 
inspected by the UCHC Agent. 
Remove barrier materials carefully to minimize 
spreading of dirt and debris associated with 
construction. 
Vacuum work area with HEPA filtered vacuums. 
Wipe work surfaces with disinfectant. 
Dust tracked outside the work area/barrier must 
be immediately cleaned, either by wet mop 
and/or vacuum with HEPA filtered vacuum. 
Remove isolation of HVAC system in areas where 
work is being performed. 



Cla
ss 
IV 

Isolate HVAC system in area where work is being done 
to prevent contamination of duct system. 
Complete all critical barriers i.e. sheetrock, plywood, 
or plastic, to seal area from non work area or 
implement control cube method (cart with plastic 
covering and sealed connection to work site with HEPA 
vacuum for vacuuming prior to exit) before 
construction begins. 
Block off and seal air vents. 
Maintain negative air pressure within work site 
utilizing HEPA equipped air filtration units. 
Seal holes, pipes, conduits, and punctures 
appropriately. 
Construct anteroom and require all personnel to pass 
through this room so they can be vacuumed using a 
HEPA vacuum cleaner before leaving work site or they 
can wear cloth or paper coveralls that are removed each 
time they leave the work site. 
Place dust mat at entrance and exit of work area. 
The shoes and clothing of workers and materials (e.g. 
carts) leaving the work area will be cleaned by wet mob 
and/or HEPA vacuum, as necessary, so that dust release 
outside the area is prevented. 
Negative pressure visual indicator devices shall be 
installed in construction barriers 

Do not remove barriers from work area until 
completed    project is thoroughly cleaned and 
inspected by the UCHC Agent. 
Remove barrier material carefully to minimize 
spreading of dirt and debris associated with 
construction. 
Contain construction waste before transport in 
tightly covered containers 
Cover transport receptacles or carts.  Tape 
covering unless solid lid. 
Vacuum work area with HEPA filtered vacuums. 
Wipe work surfaces with disinfectant. 
Dust tracked outside the work area/barrier must 
be immediately cleaned, either by  wet mop 
and/or vacuum with HEPA filtered vacuum. 
Remove isolation of HVAC system in areas where 
work is being performed. 
Clean or replace HVAC filters and verify 
appropriate ventilation parameters for the area 
have been re-established. 
Commission the space as indicated. 

  
 
 
Step 6: Additional Requirements to be considered: i.e. Probable outages to ventilation, plumbing, 

electrical, medical gases and potential risk of water damage. 
  Outages and or shutdowns will be an inevitable part of the overall renovation project. All such 

occurrences will be given a priority and will be discussed and planned with all parties ( UCHC, 
Jacobs, Fusco and subcontractors ) prior to the work being performed.  All efforts will be made to 
schedule the work so that it does not impede on hospital operations and scheduled as accordingly.  
Shutdown notice policies and procedures will be discussed with UCHC / Jacobs 
 
 
 
 
 
 
 

 
Step 7: Completed By: Dan DiNoia      Date: ____5/22/15 



 
                         Fusco Field Safety Manager/ Fusco Site superintendent 
Reviewed By: __ ___________________________     Date: _______________ 
                        Director Facilities Development & Operations  
Reviewed By: _____________________________     Date: _______________ 
                        Hospital’s Environment of Care Safety Officer  
Approved By: _____________________________     Date: _______________ 
                         Epidemiology 

  
 
PERFORMANCE REQUIREMENTS 

Infection control will be needed in all aspects of the interior work at the C Building of UCHC. 
Construction, Renovation and or maintenance activities causing disturbance of existing dust, or 
creating new dust or other airborne exposures will be conducted in areas that are segregated 
from the hospital staff, patients, and the general public. Workers in the segregated areas will be 
protected from exposure per the ICRA as well as other applicable standards such as OSHA, ANSI 
etc. 
 
Note: Prior to the commencement of work in the C Building on the UCHC site, 
information will be required from UCHC pertaining to the conditions of the piping, 
electrical, HVAC and other systems existing in the building from a contamination or 
possible contamination condition. This may apply to bio hazards, airborne hazards, 
liquid hazards, gasses or other materials of a hazardous nature which may be 
encountered during demolition and renovation.  
This information when received will be used to ensure decontamination of the work 
area prior to renovation or construction. 

 

SUGGESTED PRODUCTS AND MATERIALS FOR USE 

A. Barrier Types: Fire retardant polyethylene usually 6 mil thickness, wall board ( gypsum) fiber 
rated fiberglass board ( glass board) welders blankets, materials with flame control coatings 
and or other flame resistive materials as noted in the ICRA 
 

B. Bleach : or water based disinfectant with an active ingredient of Sodium Hypochlorite.  
Solution strength normally 1 part bleach in 10 parts water ( 1 and ¾ cups of bleach in one 
gallon of water ). Commercially prepared products may also be used as a resource for 
disinfectant if required. 

 
C. Vacuums: during phases of demolition / renovation in concentrated areas where exposures 

warrant, portable HEPA filtration vacuums are to be used for floor wall ceiling etc. The units 
shall be maintained by the contractor and meet standards for heap fine particulate 
filtration.   

 
D. Negative Air Machines: HEPA filter negative air pressure machines may provide a capability 

for air filtration which can mitigate the airborne particulates.  



Specifications can be obtained from the manufacturer and should be pertinent to the 
operations and conditions. 
 

E. Negative Air Fans: High air flow fans with high static pressure of the smoke ejector type may 
be used to provide exhaust airflow for movement and ejection of air in selected area.  

F. Door types : May be solid core in wood or metal frame, zipper type doors in polyethylene or 
an overlapped polyethylene entry as specified by areas to be worked in the ICRA policy. The 
doors should conform to designated ratings for the area being worked.  

G. Adhesive Walk Off Mats / Sticky Mats : may be used in areas where entry and egress will 
lead to a buildup of dust or dirt particles or other contaminants. The mats should be 
checked and replaced as needed. 

H. Non Adhesive Walk Off Mats: Leading to an area after the sticky or adhesive mat these mats 
can be used to collect particles , dust, dirt etc, prior to entering the direct work or other 
areas. These may be used when a clean floor is needed and must be maintained.  

Barriers and Doors 

A. An existing door may be acceptable as an applied ICRA barrier for a work area. The 
acceptability will depend on the work area and any changes that may take place in the area 
due to the scope of work performed. It will also depend on the areas existing construction, 
room type or activity and risk. 

B. Barriers may be used to effectively control a work area . If so, they should be specified per 
the ICRA: 

1. Polyethylene barriers that meet a rated standard and have an overlapping entry 
flap or a zippered entrance may be placed between the door and construction 
area or as a wall or partition between the construction area and an area of 
occupancy. This will depend on construction, barrier rating and occupancy of 
adjacent area. 

2. An anteroom outside of the immediate work area that meets rating, fire 
protection standards etc. 

3. Barriers may be required to include and contain the ceilings or ceiling envelope, 
chases, interstitial spaces etc. 

C. Adherence of barriers will depend on the enclosure rating and the occupancy of the area 
under renovation. 

D. Drywall joints must be covered or sealed to retain the rating of the room or area being 
worked. 

E. All overlapping flaps which constitute a wall connection or an entry and exit must overlap 
by at least 2 feet. 

F. Negative air pressure should be maintained in all work enclosures including those which 
have a swinging or hinged door. The negative air pressure may be maintained by the use of 
a negative air pressure machine capable of 2000 CFM and allow for 100 feet per minute of 
air flow into the room when door is open. In the event of a smaller room or contained area, 
the unit and flow may be modified. 

G. Anterooms may be required for segregation of work areas. The anteroom will serve as an 
airlock and PPE donning area, prior to entering the work area. If 2 doors are used, then only 
one should be opened at a time. The anteroom should be well maintained and 
housekeeping is essential. Any cleaning or decontamination chemicals or products should 
be kept in the anteroom. 



  Infection Control Procedures – General Guidelines UCHC Clinic Building Renovation Project 

 
A. All pertinent parties including, Fusco, Subcontractors, UCHC Facilities, Jacobs, UCHC FD ,UCHC 

PD and other Clinic Building Staff such as the Director of Safety and the Director of Infection 
Control will be notified at the beginning of planning or design for the various scope operations 
and phases of the project. 

B. ICRA may be revised or a separate ICRA for a phase of work may be developed as needed or 
warranted. 

C. The ICRA development, revisions or development of phase plan ICRA will involve the 
collaboration of  Fusco, Subcontractors, UCHC and UCHC /Jacobs as needed. 

D. All exhausted air will be direct to the exterior of the building unless otherwise noted and 
approved. 

E. All contractors will be responsible for adhering to the policies and procedures addressed in 
the ICRA program. The ICRA for a specific phase should be posted at the entry to the area being 
worked. 

F. The maintenance of all HEPA filtration as well as any other air movement or filtration 
equipment will be the responsibility of the contractor. 

G. Filtration certification should be current on all HEPA systems and on all other air filtration 
equipment. All negative air machines should have a current certification. 

H. Depending on the scope of work, unfiltered negative air machines which exhaust directly to 
the exterior may be permitted. This activity must be cleared with Fusco and UCHC prior to use. 

I. Contractors are responsible for the correct application and maintenance of all ICRA barriers, 
doors, exhaust apparatus, partition walls, ceiling barriers, seams, joints, etc. for the duration of 
the project or phase of work in a particular area. 

J. Contractors will provide the needed equipment for cleaning, air filtration, debris removal, 
segregation of work and the manpower to enable the work. All areas will be inspected by the 
contractor prior to beginning work and at the close of each work shift. 

K. All penetrations to any segregation barriers, walls, floors, ceilings etc for purposes of electrical, 
piping, duct work etc shall be sealed to prevent any infiltration or exhaust from the opening. 

L. Barriers will be required at all vertical penetrations such as shafts, elevators, stairwells etc. as 
they would in any active construction area. 

M. Ceiling tile removal during work phase shall be no more than 2 at a time unless the entire 
work area has been segregated and the rating for the encapsulated work area is maintained 
below, above and laterally. In the event of tile removal in a non - rated enclosure for work, 
the tiles must be replaced within 4 hours of removal. 

N. Control cubes or barriers may be used around a work area as long as the cube meets the ratings 
for fire protection and occupancy that the initial area carries. In addition, if ceiling tiles are 
removed may remain so if the ceiling grid is covered at the end of each work shift with a 
material that allows the space to retain its occupancy and fire rating. All barrier areas will be 
cleaned from the inside prior to opening the door or flap to the barrier area. 

O. Negative air machines may be required or used in situations where a barrier work area is 
installed.  

P. Barrier effectiveness should be monitored routinely. Breeches or leaks will be repaired 
immediately to retain the barrier work area efficiency. 

Q. HVAC registers, vents and other openings in a work area shall be effectively controlled (sealed) 
to ensure dust or air tight seal to withstand static air pressure. 



R. All materials scheduled for removal should be in covered containers or engineered for removal 
to minimize contaminents , dust, etc. All materials should be removed via designated routes 
according to ICRA or JHA plans. 

S. Contractors should not use patient transport elevators or other designated patient transport 
devices. 

T. Walk off mats and sticky mats should be used as part of the dust and contaminant control 
procedures. 

U. All vacuuming should be done with HEPA filtered vacuums. 
V. Transport receptacles, carts, toolboxes, gang boxes, and other related equipment should be 

dust free when being transported within the hospital 
W. Any dust transported outside of the barrier work zone should be cleaned up immediately 
X. Power sources for air transfer ( negative air machines) must be coordinated with UCHC 
Y. Contractors are responsible to maintain the ICRA barriers in selected work areas and to perform 

a daily check to ensure that the barrier integrity has not been breeched. 
Z. Any vertical shafts within the work zone shall have the same barrier rating as the work zone and 

protected as such. 
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    Fusco Safety Mission Statement 
 
 
Fusco Corporation is dedicated to providing a safe and healthy environment for our workers, 
subcontractors and our clients at all of our job sites. We hold safety as a top priority in our 
organization and believe that our policies and procedures are pivotal in maintaining a health and 
safe environment.  
It is our obligation to provide a safe and healthy work environment for all UCHC employees, 
contractors and the general public at the University of Connecticut Health Center Clinic  Building  
Renovation  Project. Our goal is to create a safe working environment for all employees, clients 
and the general public. Achieving these goals is an important measure of performance and 
requires the commitment of every employee.  
 
A safe environment does not occur by chance. It requires everyone’s close attention and open 
communication at all levels. All employees and contractors have a vested interest in maintaining 
an environment which places health and safety first. 
Through a proactive approach to risk management many of the hazards associated with 
construction can be mitigated or eliminated. We believe in a proactive pathway to safety and 
health on every Fusco job. This commitment is an important part of our operations and core 
beliefs. 
 
Fusco Corporation recognizes that safety and health are integral and essential parts of our 
operations.  Our policy for the Clinic Building Renovation project is to work in a safe manner 
consistent with good work practices.  Management at every level including Project Management, 
Superintendents, Safety Managers and Foremen are charged with the task of translating this 
policy into positive actions. 
 
 
Nothing is more important to this company than the safety of our workers, contractors, 
clients and the general public. 
 
 
Signature:  ______________________________________________________________ 

 
 
 

 
 

 

 

 

 

(2)  PROJECT INFORMATION 
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Contractor:  Fusco Corporation   
 
Project Number:  901737 

 
Project Description: The Clinic Building Renovation project is for the University of Connecticut 
Health Center Finance Corporation, on behalf of the University of Connecticut Health Center.  
The project is a design-build with Fusco Corporation, as the Design Builder.  The Clinic 
Building renovation project is being constructed on the University of Connecticut Health 
Center campus in Farmington, CT.  Construction is scheduled to begin in March of 2016       
and to be completed in___TBD________.The project will include: 
 

 Verification of existing conditions 

 Construction Logistics 

 Construction retrofit of MEP in Occupied Spaces 
 
 
The initial scope concept includes a multi- phase operation involving renovation and 
installation with a heavy emphasis on MEP. The work will consist of remediation, demolition 
and renovation of existing space while maintaining operations capacity of the Clinic Building 
for the University Of Connecticut Health Center. 
 Probing will be implemented during the preconstruction phase. Allowing that the space being 
investigated is likely occupied, arrangements will be made with the owner to work the area 
during off hours or with advanced notice to occupying tenants. The final verification of existing 
conditions is known once the space has been vacated and sufficient demolition has been 
completed to expose all previously unforeseen ( enclosed ) areas. 
 
Phased work would begin with a thorough inspection of all normally inaccessible spaces 
which have hidden infrastructure. This initial investigation is essential to preventing future 
conflicts between old and new infrastructure. In some cases it will be necessary to do field 
laser measurements to determine the actual elevation planes of existing infrastructure. After 
this extensive above ceiling inspection, detailed BIM 
Modeling is performed to integrate the existing and new infrastructure by phase. 
The work will initially focus on installing the new steam to hot water heat exchangers and 
connections to the campus chilled water system. 
Concurrently, the AHUs and associated ductwork, piping, and controls in the first phase 
(unoccupied) will be installed as existing infrastructure is demolished. Based on the current 
schedule with a mid - March 2016 construction start, the heating system will be tackled first 
with the cooling system to follow. 
Initial work will also start on the connections to the campus electrical distribution system and 
Building H. The initial work will be to prepare to connect the Building C Renovation Essential 
Life Safety and Critical Power branch connections and the Essential Equipment branch power 
to the campus system. Branch power connections will be made in the order in which 
equipment will be started. Low voltage control power will also be connected as the electrical 
panel distribution system is powered up. When equipment is ready to be connected to existing 
piping, ductwork, and electrical systems, the equipment operation will be transferred from the 
existing to the new at night or on weekends when the building is minimally occupied. Careful 
coordination will be required to ensure that there is no interruption in service. Fusco 
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recognizes the importance of service continuity. Initially the systems will be started and 
operated locally and then be connected to the Building Automation System. 
The later phases will then be constructed in the same manner in conformance with the project 
schedule. Emphasis will be placed on always keeping essential and life safety loads in service 
and maintaining all fire rating boundaries. The commissioning process in a phased 
construction has to be customized to project conditions, and Fusco will work will work with the 
commissioning agent to see that this occurs expeditiously. Finally, Fusco works with the 
operating staff to ensure that the handover of responsibility for equipment operation is 
seamless. This includes a well thought out training plan, assistance with the transfer of spare 
parts, and early completion of the Operations and Maintenance Manuals. 
 
 
Contractor Incident Experience: 
  
Fusco Corporation 
 
Experience Modification Rate:      0.91 2015 to date Mod Rate : 0.89 

 
2012 Recordable Incident Rate:      0.00 2015 rec Inc Rate : TBD 

 
2012 Lost Workday Incident Rate:    0.00 2015 LT Rate:         TBD 

 
OSHA 300 Logs available upon request 
 
Note:  EMR , Rec and LT info will be updated prior to end of year 2015. 

 
 
General listing of work that requires an Activity Hazard Analysis/Job Hazard Analysis 
(AHA/JHA). 
 

  1. Site-work 
2. Demolition 
3. Excavations, Trenching, Shoring 
4. Masonry work ( Block and flat ) ( walls and footings ) 
5. Foundations/Piling/Caissons 
6. Concrete - Structural and Architectural 
7. Steel Erection ( structural and miscellaneous ) 
8. Curtain wall 
9. Exterior Metal Panel/Precast Erection 
10. HVAC 
11. Plumbing/Pipefitting 
12. Electrical 
13. Roofing 
14. Mast climbing work platforms ( masonry ) 
15.       Crane work and equipment rigging 
16.       Large scaffold and staging 
17.       Swing Staging or suspended platform 
18. Decontamination of areas 
19. Abatement work 
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20. Sprinkler Fitting / work 
 
 
At a minimum (for each phase) consider all potential hazards including those below. A 
detailed JHA for the expected scope of each subcontractor will be submitted for the Clinic 
Building Renovation project.  A detailed initial JHA for the subcontractors work will include 
all aspects of the normal operations associated with the subcontractor. If there will be 
significant deviation from the normal operations or scope of worked performed by the 
subcontractor an additional or separate JHA may be requested, The additional JHA will be 
requested if the work is outside of the normal range of operations and only if it will 
enhance the hazard mitigation and safety of the crews and site. A separate JHA is not 
required for each phase of work or job unless there is a significant deviation or departure 
from the normal operations and activities. 
 
 
Examples include: 
 
1. Noise 
2. Dust/Fumes/Mists/Chemical Exposures 
3. Traffic Control 
4. Falls, Working at Heights 
5. Falling Objects/Flying Objects 
6. Walking Surfaces/Clinic Building Renovations/Work Platforms & Scaffolding 
7. Lighting 
8. Radiation 
9. Machinery/Vehicles 
10. Interface with other contractors 
11. Security 
12. Pollution/Spills 
13. Utilities Exposure Including Electrical, Gas, Water (onsite and Public) 
14. Vibration/Subsidence/Ground Support/Trenching and Excavations 
15. Fires, Welding, Burning Operations/Fire Prevention 
16. Clothing/PPE Requirements 
17. Craning/Hoisting/Rigging 
18. Signage/Barricades 
19. Tools-use, Inspection, Maintenance 
20. Demolition Operations 
21. Protection of the Public 
22. Other Hazards Particular to this Project 
23.       Scaffold Use Assembly and Dismantling 
24.       Abatement Operations 
25. Infection Control Procedures 
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INTRODUCTION 
 
The requirements specified in this Site Safety and Health Plan (SSHP) have been established to 
protect the safety and health of Fusco Corporation employees and subcontractors assigned to the 
University of Connecticut Health Center, UCHC Clinic Building Renovation Project. This plan has 
been written to comply with the regulations established by the Fusco Corporation Corporate 
Safety and Health Program, The Federal Occupational Safety and Health Administration (OSHA), 
UCHC's Owner Controlled Insurance Program (OCIP), and The University of Connecticut Health 
Center - Environmental, Health, & Safety (EHS) Policies, Regulations, & Rules for Construction 
Contractors dated December 2014. Whenever a conflict arises between these requirements and 
the Site Safety and Health Plan (SSHP), the specification most protective of worker safety and 
health shall prevail (except where specifically noted as an exception). Each Fusco Corporation 
employee and subcontractor assigned to the project must abide by these requirements.  
Subcontractors, upon approval of the Fusco Site Safety and Health Manager (SSHM), may use 
safety and health procedures that are at least as stringent as those contained in this document. 
 
The information contained herein may not be sufficient to address all situations. Additional 
information / clarification if needed will be provided to the Subcontractor/employer regarding each 
subject. An initial Job Hazard Analysis ( JHA ), will be completed to supplement the information 
contained in this plan. In addition each subcontractor will have a safe start completed prior to work 
at which time the Fusco Site Safety and Health Manager will review all required training 
documentation. 
 
NOTICE 
 
This Site Safety and Health Plan (SSHP) has been prepared for use by employees and 
subcontractors performing a specific, limited scope of work.  It was prepared based on the best 
available information regarding the physical and chemical hazards known or suspected to be 
present on the project site. 
 
It is not possible in advance to discover, evaluate, and protect against all possible hazards that 
may be encountered during the completion of this project.  Adherence to the requirements of this 
Plan will significantly reduce, but not eliminate, the potential for occupational injury and illness at 
the project site.  The guidelines contained in this Plan were developed specifically for the project 
site and scope of work described herein and should not be used at any other site(s) without the 
review and approval of a qualified health and safety professional.  For this Plan, "site" is defined 
as the area of the UCHC Clinic Building Renovation Project, including all appurtenances. 
 
PURPOSE 
 
Fusco Corporation is committed to providing a safe and healthy workplace for its employees.  The 
Fusco Corporation Safety and Health Manual contains policies, procedures and programs 
designed to ensure the safety of our workforce, construction personnel and the general public.  
We consider the prevention of incidents to be an integral part of our operation, and to these ends, 
we have established This supplemental site-specific health and safety plan to assure the 
continued safety of all project employees. 
 
This plan is designed to: 
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 Identify and evaluate jobsite hazards. 

 Establish means and methods to prevent exposures. 

 Develop a system to communicate with employees concerning safety matters and to 
encourage feedback. EX: weekly meetings, safety coffee breaks, stand - downs, etc. 

 Establish training and retraining programs for employees. 

 Develop a recognition program that identifies individuals/subcontractors who have met criteria 
and goals for working safe. 

 Develop an enforcement and disciplinary system to ensure that employees comply with the 
Site Safety and Health Plan. 

 Promote a culture on the jobsite where safety is recognized as the top priority 

 Provide a safe and healthy environment at the UCHC Clinic Building during the renovation 
project. 

 

(3)  SAFETY AND HEALTH POLICY STATEMENT 
 
Fusco Corporation believes that an effective safety and health program is based on a sincere 
desire to eliminate personal injuries, occupational illnesses, damage to equipment and property, 
as well as to protect the general public.  
 
Management and supervision are charged with the responsibility of preventing the occurrence of 
incidents or conditions that can lead to occupational injuries or illnesses. 
 
The ultimate success of a safety and health program depends upon the cooperation of each 
individual employee. 
 
It is management’s responsibility to provide effective training and education that will result in a 
safe place to work, and to ensure that safety and health rules and procedures are adequate and 
enforced. 
 
No employee or subcontractor shall be required to work in an unsafe manner or under unsafe 
conditions, unless it is to correct an unsafe condition and then, only after all reasonable safety 
precautions have been taken to minimize the potential injury exposure. 
 
Fusco Corporation recognizes that safety and health are integral and essential parts of our 
operations.  Our policy for the Clinic Building Renovation project is to work in a safe manner 
consistent with good work practices.  Management at every level including Project Management, 
Superintendents, Safety Managers and Foremen are charged with the task of translating this 
policy into positive actions. 
 
Our safety and health philosophy is based on the following principles: 
 

 Employees are an invaluable resource to the company and their safety and well-being are 
essential to its continued success. 

 Incidents are manageable and the occurrence of an incident means that we have not 
effectively managed our people and resources. 

 ALL EMPLOYEES play a role in their own safety and the safety of those working around 
them. Management will be responsive to the expressed safety concerns of employees. 
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 SAFETY is a core value 
 

(4)  ASSIGNMENT OF RESPONSIBILITIES 
 
Project Director / Responsible Person 
 
Fusco Corporation has designated___TBD_____________________, as the Project Director and 
Responsible Person for the SSHP.  It is the responsibility of _____TBD_____________to ensure 
overall implementation of the SSHP. In addition, the Project team will have the responsibility for 
enforcement of the program at the project site. 
 
The duties of the Responsible Person are to: 
 

 Identify and evaluate jobsite hazards, including procedures for investigating occupational 
injuries and illnesses. 

 Establish and/or review methods and procedures for correcting unsafe and unhealthful 
conditions and work practices. 

 Ensure that employees receive training on general and specific and safety practices for the 
company and on each of their job assignments. 

 Ensure that there is a procedure for communicating to employees, in an understandable 
manner, the safety and health rules and procedures. 

 Ensure compliance with safety and health work practices. 

 Ensure that records on training, inspections, and corrective measures are properly 
maintained, as required by this SSHP and other OSHA required programs. 

 
Project Superintendent / Site Safety and Health Officer 
 
Fusco Corporation has designated____TBD____________, as The Fusco Project Superintendent 
and ____TBD_________________as the Fusco Site Safety and Health Manager the 
Superintendent and Site Safety and Health Manager are responsible for enforcing the daily 
activities of this program.  These include: 
 

 Develop a job specific safety and health plan. 

 Preplan work activities for safety. 

 Inspect the project daily. 

 Ensure that corrective action is taken when there is an unsafe act or unsafe condition. 

 Enforce employee and subcontractor disciplinary policies as described in the SSHP. 

 Ensure subcontractor safety compliance. 

 Ensure that safety meetings are conducted and documented as described in this program and 
subcontractor “Safe Start” documents. 

 Ensure that every employee goes through on-site safety orientation prior to starting work. 

 Ensure that proper personal protective equipment (PPE) is available and being used as 
required. 

 Ensure that safety communication from employees is being acted upon. 

 Notify the owner and or representative of an injury/incident which requires medical attention. 

 Investigate all incidents utilizing the subcontractor information and document findings  
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Site Safety and Health Officer  
 
The Fusco Site Safety and Health Manager for the UCHC Clinic Building Renovation Project will 
be __TBD_________.  The Fusco Site Safety and Health Manager shall implement the 
operational aspects of this Plan and other applicable requirements and regulations.  The Fusco 
Site Safety and Health Manager shall identify and communicate anticipated safety and health 
requirements to subcontractor(s) at the Subcontractor Safe Start meeting prior to the 
subcontractor’s start of work on the project.  Subcontractors shall complete the appropriate Fusco 
Corporation Safe Start documents by a date to be determined. 
 
The Fusco Site Safety and Health Manager carries the authority of the Project Superintendent as 
it relates to project operational safety. The Fusco Site Safety Manager reports to the President of 
Fusco Corporation for the UCHC Clinic Building renovation Project. The Project Superintendent 
and the Site Safety Manager have the authority to shut down the job based on safety infractions. 
 
The Fusco Site Safety and Health Manager Is responsible for the field 
coordination/implementation of the SSHP and will consult with others in the Fusco Corporation on 
matters related to the project.  Monthly exposure data including man hours worked will be 
completed by the Fusco Site Safety and Health Manager and discussed in weekly or monthly 
meetings with the owner ( UCHC / Jacobs ). 
 
Project Team 
 
Project Team members will be familiar with the contents of the Fusco Corporation Safety and 
Health Program, this Site Safety and Health Plan, the project work plan, and the project quality 
control plan; and will observe all specifications set forth within those plans, and with further 
direction they may receive from time to time.  No employee may, for any reason, perform an act, 
or create a condition that may cause harm to themselves, co-workers, or third parties. 
 
All employees shall immediately report unsafe conditions to their immediate supervisor who will 
either correct the condition or request assistance from the Fusco Site Safety and Health Manager. 
Both will work in concert with employees / subcontractors to mitigate or eliminate the exposure. 
 
Foremen 
 
Project foremen have the following responsibilities: 
 

 Ensure compliance with the SSHP. 

 Ensure corrective action is taken when there is an unsafe act or unsafe condition. 

 Coordinate with superintendents to ensure work activities are planned in a safe manner. 

 Ensure that their crew is wearing the proper personal protective equipment. 

 Ensure that their crew is working safely and complying with all rules and regulations. 

 Ensure that the concerns of the crew are communicated to the project superintendent. 

 Ensure that the crew understands the importance of their working safely and using 
appropriate personal protective equipment. 

 Ensure that equipment is being used properly, in a safe manner and is in good condition. 
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 Assist with incident investigation when needed. 
 
Employees 
 
Employees have the following responsibilities: 
 

 Arrive to work fit for duty. 

 Have on proper work attire including long pants with no cuffs and shirts with sleeves that 
cover the shoulder, appropriate work boots, hard hats, and safety glasses. 

 Wear PPE that is required by the job. 

 Follow safety rules required by the project. 

 Report all unsafe acts or conditions immediately. 

 Immediately report any work-related injury. 
 
Visitors 
 

 This project is located at a secure location; visitors must obtain approval from Fusco 
 prior to a visit. 

 Must follow project safety requirements, Code of Safe Practices, and OSHA Regulations. 

 Must sign in at the Fusco trailer as a visitor 

 Must wear PPE as described in the SSHP 
ANSI rated hard hat 
Steel toe shoes 
Safety glasses 
Class II work vest 

 Will not be permitted in a work area that may present a hazard to the individual. 
 

(5)  SUBCONTRACTORS AND SUPPLIERS 
 
Prior to proceeding with any work on this project, each Subcontractor must attend a pre-
mobilization Safe Start meeting held by the Fusco Site Safety and Health Manager or the Fusco 
Site Superintendent.  This meeting will review the established Project Safe Start Program.  Each 
subcontractor shall be given a copy of the safe start documents that are required to be submitted 
prior to working.  All documents shall be reviewed with our Subcontractor’s Project Manager, 
Superintendent and or Safety Representative during this meeting.   A copy of the Subcontractor 
Safe Start documents will be distributed to each Subcontractor at this meeting. In addition, the 
subcontractor shall provide a copy of their Health and Safety Plan that is site specific. 
 
Vendors and/or suppliers who will be performing work of any kind on this project will be required 
to submit a detailed JHA prior to start of work.  Each JHA must be approved by the Fusco Site 
Safety and Health Manager and a copy will be available for review by UCHC Jacobs.  Examples 
of this type of work include, but are not limited to, the set up and use of concrete pump trucks, 
deliveries of building materials that must be mechanically unloaded onsite, installation of material 
hoists, trash chutes and scaffold systems. 
 
Subcontractors are responsible for notifying their vendors and suppliers of this requirement, 
obtaining the JHA and submitting the documentation for approval.    
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Introduction 
 
Subcontractors will, at a minimum, incorporate all of the principles of the Fusco Corporation SSHP 
and UCHC Contractor Safety policies and procedures into their safety programs.  Subcontractors 
must assume responsibility for the engagement and implementation of their company’s Safety 
and Health ,HAZCOM Programs and this SSHP for the project and will ensure that their 
employees, subcontractors and suppliers, regardless of tier, know, understand, properly 
implement and are held accountable for complete project safety and health requirements. 
All subcontractors will appoint a responsible management employee as their Project Safety 
Representative. 
 
Subcontractor Safety Representatives shall 

 

 Ensure that their employees, subcontractors and suppliers, regardless of tier, comply with 
their company’s Safety and Health and HAZCOM Programs, the Contract Documents, OSHA 
Standards, and all other federal, state and local codes, laws and regulations. 

 Ensure that all work activities are preplanned with an emphasis on safety and health to 
prevent bodily injury, illness and property damage. 

 Post a copy of the Medical Emergency Procedures and the Fire Emergency Procedures for 
the project in their change rooms, trailers and offices. 

 Make provisions for immediate first aid and/or medical/hospital treatment for all work related 
injuries and illnesses for their employees. ( This may include a decided provider from UCHC / 
Jacobs). 

 Ensure that a Pre-Phase Activity Job Hazard Analysis is developed and implemented for each 
major work operation or anytime there is a significant deviation from normal work scope 

 Be responsible for the Subcontractor Incident Reporting Requirements. 

 Attend all Scheduled Safety Meetings. To be held weekly 

 Arrange for weekly Toolbox Talks. A copy of the written minutes must be forwarded to the 
Fusco Site Safety and Health Manager 

 Report all safety and health related matters to the Superintendent and/or the Fusco Site 
Safety and Health Manager 

 Perform daily safety inspections of work areas and equipment. 

 Ensure that an Employee Information and Training Checklist is completed and documented 
for new employees prior to starting work on the project.  This includes OSHA 10-hour training 
for all employees as required by CT An Act Concerning Construction Safety. 

 Head count for present and absent employees in the event of an Emergency Incident. 

 Provide a safety designated competent person for the project. 
 

 
 
 
Subcontractor Employees shall: 
 

 Follow project safety requirements, Fusco Corporation Code of Safe Practices, and OSHA 
regulations. 

 Report any unsafe conditions or acts to their Supervisor.  
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 Perform their work using safe and healthful methods.  

 Use and wear all personal protective equipment required.  

 Attend weekly Toolbox Talks and sign attendance list.  

 Keep all areas clean and free of debris.  

 Wear seat belts when operating equipment.  

 Refrain from fighting, gambling, immoral and/or indecent conduct.  

 Notify Supervisors immediately of any incidents. 

 Not possess any drugs, alcohol or firearms of any type on Company premises or in Company 
vehicles.  

 
Job Hazard Analysis 
 
 Each subcontractor, regardless of tier, must submit to Fusco Corporation a Pre-Phase Health 
and Safety Plan including an Job Hazard Analysis for each phase of work. This JHA will be 
reviewed by the Fusco Superintendent(s),/ Fusco Site Safety and Health Manager, and available 
for review by the UCHC & Jacobs Project Manager and HSE. Review by UCHC & Jacobs is 
required 3-5 days prior to commencement of the definable feature of work. 

 

 (6)  EMPLOYEE TRAINING, INSTRUCTION AND INDOCTRINATION 
 
Orientation 
 
The Fusco Site and Safety Health Manager shall conduct site specific orientations for all Fusco 
Corporation employees, subcontractor employees and visitors.  
The initial site safety orientation shall be documented and a unique hardhat sticker will be issued 
to each person completing the initial site-specific orientation on the UCHC Clinic Building 
Renovation Project This hardhat sticker will serve as a workers "badge" indicating they are 
authorized to work onsite.  A log of all personnel that have been given the site indoctrination will 
be maintained by the Fusco Site Safety and Health Manager to include verification that the 
employees have fulfilled an OSHA 10-hour training course.  This log will be available for review by 
UCHC / Jacobs. 
 
Prior to beginning the orientation non-English speaking employees will be identified and the 
appropriate materials provided.  Orientation documents shall be available onsite for review. 
 
Daily “Safe Plan of Action” Safety Meetings 
 
At the beginning of each shift, a qualified person shall conduct a daily safety briefing (also called a 
"Safe Plan of Action" or "SPA") with the crew. The SPA should detail specific hazards of the work 
to be performed and safety precautions and procedures for each task to be performed during that 
workday.  Copies of the SPA should be given to Fusco on a minimum weekly basis 
 
Topics of discussion may include the JHA, specific safety items relevant to the day’s work 
activities, a review of Material Safety Data Sheets (MSDS) for new chemicals introduced into the 
work environment, new hazards that have been recognized by management or employees and a 
review of historical incident data or near miss information relevant to the day’s activities.  These 
meetings provide an open forum for employees to note safety conditions that need attention.  The 



SITE HEALTH and SAFETY PLAN 
Prepared for the 

University of Connecticut Health Center Clinic Building Renovation Project 
 

Fusco UCHC Clinic Building Project 

December 16, 2015  Page 16 of 74 

Foreman will identify non-English speaking employees and provide an interpreter and translated 
training materials. 
 
Scheduled Weekly Safety Meetings 
 
A daily safety briefing shall be held by all contractor personnel.  These meetings will be held by 
the Sub Contractors qualified person , Foreman, Safety Manager, Supervisor etc..  Topics to be 
covered include a review of specific health and safety regulations, new policies or procedures, 
any incidents or near misses that have occurred at the project, Updated project incident rates, 
new JHA’s and a forum for employee questions or comments.  Any issues brought up during this 
meeting should be documented on the form. 
The Subcontractor’s Superintendent is responsible for conducting the meeting and submitting the 
required documentation to the Fusco Site Safety and Health Officer 
 
Other discussions such as a weekly or monthly toolbox talk, stand downs or other safety meetings 
are welcome and should be documented with copies to Fusco Safety Officer. 
 
Copies of the SPA’s and weekly toolbox meetings will be available for review by UCHC / Jacobs. 
Due to the volume of these forms they will be maintained in hard copy format. 
 
Monthly Safety Team Meetings 
 
A weekly/monthly safety meeting will be held with the Project Superintendent, Safety Officer, and 
onsite trade foreman / safety representative.  Fusco will notify the Contracting Officer and/or their 
designee of the schedule of the weekly safety meeting. Project specific work hazard concerns, 
general industry safety issues, and findings of safety inspections will be discussed.  A project 
safety inspection involving both the subcontractors' and Fusco personnel will take place following 
the Monthly Safety Meeting and any revisions to the Site Safety & Health Plan will be made at that 
time. 
 
Employee Health and Safety Training UCHC / Jacobs and Fusco 
 
Prior to work at the UCHC C Building Renovation job, all subcontractors crew members 
must receive an orientation and drug screen from UCHC / Jacobs HSE. 
The orientation and drug screen takes place as follows: 
 
Location : Building 18  Discovery road Farmington Ct ( 1 story metal building across from 
Jackson Labs driveway ) on the UCHC campus 
 
Times:  Monday through Friday at 7am each day unless otherwise noted. 
Additional times : To be determined by need with notice to UCHC / Jacobs 
 
Employees are required to bring needed PPE, current OSHA 10 cards, steel or composite 
toe footwear that is ANSI rated and proof of ( HAZCOM )Global Harmonized Systems 
training. 
After completion of initial orientation the contractor will report to the Fusco trailer for 
additional orientation and badging. 
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All Fusco and Subcontractor employees shall receive training and instruction by their employer in 
the following areas: 
 

 Material Safety Data Sheets (MSDS)  requirements, location and availability. 

 Global Harmonized Systems  -  HAZCOM 

 Specific instruction on each task or phase of work that deviates from the norm and is not a 
basic component of their initial JHA for the scope of work or phase of construction using a 
JHA to identify hazards not covered under the initial scope JHA.. 

 Personal Protective Equipment (PPE) selection, use and maintenance requirements. 

 All training will be documented and available for review. 

 OSHA 10-hour in compliance with C.G.S Section 31-53b. 
 
Training of employees as to this SSHP shall occur: 
 

A. When the program is first established and prior to the work beginning at the C Building 
Renovation Project. 

B. To all new employees. 
C. To all employees given a new job assignment for which training has not previously been 

received. 
D. Whenever new substances, processes, procedures, or significant equipment is introduced 

to the job site and represent a new hazard. 
E. Whenever the project or scope change introduces a new or significant hazard. 
F. In response to a near miss or actual incident. 

 
In accordance with this SSHP, the contractor or subcontractor will provide if needed an interpreter 
and translated training materials. 
 
Employers will provide additional training to supervisors to familiarize them with the safety and 
health hazards to which employees under their immediate direction and control may be exposed.  
 
The following is a list of mandatory training applicable to this project: 
 

A. Vehicle / equipment Operators 
B. First Aid/CPR 
C. Confined Space Entry 
D. Fall Protection 
E. Hot Work/Fire Watch 
F. Control of Hazardous Energy 
G. Scaffold erection including stage platforms 
H. ARC Flash  NFPA 70 
I. GHS - HAZCOM 
J. Excavation Safety 
K. Emergency action planning 

 
 
The following lists of certifications are applicable to this project: 
 

A. Crane Operation  
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B. Signal training 
C. Rigging 
D. Welding 
E. Forklift Operator 
F. Flagman 
G. Powder Actuated Tool Operator 
H. Respiratory Medical Questionnaire/ Fit Test 
I. OSHA 10-Hour as required by Connecticut's An Act Concerning Construction Safety 

 

(7)  CORRECTING UNSAFE/UNHEALTHY CONDITIONS AND WORK PRACTICES 
 
Observations of the jobsite will be made on a daily basis by Fusco Safety Management and or 
Production Management. A weekly compilation of the sites safety progress containing observation 
results will be maintained and a copy provided to UCHC / Jacobs. 
 
The Weekly Safety Inspection report shall contain the following: 
 

 Description of site activity 

 Description of deficiencies if noted 

 Name of Company responsible for correcting deficiency 

 Corrective action taken and estimated / actual correction date 
Unsafe or unhealthy work conditions or work practices will be corrected in a timely manner, as 
determined by the severity of the hazard.  Under no circumstances will personnel be required to, 
or permitted to, work under conditions that pose a clear or imminent hazard. 
 
The Project Superintendent will be responsible for problems that cannot be corrected 
immediately. Once corrected, the Project Superintendent will forward written documentation of the 
action taken to the Fusco Site Safety and Health Manager. 
When an imminent hazard exists which cannot be immediately corrected without endangering 
employees and/or property, the following steps will be followed: 
 

 Remove all potentially endangered employees from the area. 

 Provide employees responsible to correct the condition with necessary safeguards. 

 Correct the problem. 

 Document and date the corrective action taken.  The documentation is to be completed by the 
Project Superintendent. Documentation will be maintained at the project site and forwarded to 
the Fusco Site safety and Health Manager 

 
Additional inspections will be conducted:  
 

 Whenever warranted by the introduction of new substances, processes, procedures, or 
equipment that represent a new occupational safety or health hazard. 

 Whenever the jobsite is made aware of any new or previously unrecognized hazard. 
 
Engineering controls are the best way to prevent or minimize unsafe or unhealthy work conditions 
and should be used first.  If engineering controls are impractical or infeasible, administrative 
controls will be used. 
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If engineering controls alone, or in combination with administrative controls cannot adequately 
minimize the hazard, personal protective equipment shall be used.  
 
All operating procedures will be monitored and reviewed whenever new chemicals or equipment 
or processes are introduced into the system.  When changes are made, affected employees will 
receive additional instruction. 
 
In the event that a subcontractor has created an unsafe condition, the following procedure will be 
followed: 
 

 Upon identification of an unsafe condition, the Fusco Superintendent or Fusco Site Safety and 
Health Manager will direct the subcontractor employees to stop work. 

 The subcontractor supervisor will be called to the location to discuss the identified unsafe 
condition and the Safety policies , procedures / JHA covering that scope of work. 

 The subcontractor will be directed as to how to correct the unsafe condition and the timeframe 
in order to make the correction. 

 The Fusco Site Safety and Health Manager will make a determination as to subcontractor 
requirements for additional employee training if warranted. 

 Any corrective actions will be documented by the subcontractor and a copy given to the Fusco 
Site Safety and Health Manager. 

 
First offense violations by a subcontractor are handled at a field level.  Second offense violations 
will result in a letter authored by the Fusco Corporation Project Director to the Subcontractor 
Corporate Office requesting an onsite safety meeting to discuss the violations and management 
commitment to employee safety. 
 
A third offense may result in a request for the removal of a supervisor who is not enforcing safety 
policy, assignment of a full time designated Safety Manager or the withholding of current and 
future pay requisitions pending compliance with this SSHP. 
 

 

(8)  SAFETY AND HEALTH EXPECTATIONS, RECOGNITION PROGRAM AND 
      COMPLIANCE 
 
Our goal is to establish and implement a safety and health plan that will educate our employees 
on identifying and eliminating hazards and unsafe acts.  We expect to prevent injuries, 
occupational illnesses and property damage by establishing safe and healthful methods on our 
construction sites.  
 
Safety Recognition Program 
 
The Fusco Corporation mission is to build a strong safety culture through education, training, 
enforcement and recognition. Safety Recognition will provide a  motivational tool to realize 
increased safety performance. A specific program will be developed for recognition of safety on 
the UCHC  Clinic Building renovation Site 
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EMPLOYEE COMPLIANCE AND DISCIPLINE 
 
All employees are required to follow Site Safety and Health policies and operating procedures.  
When required, employers will provide their employees additional training and information, or re-
training to maintain their knowledge. 
 
The disciplinary action policy is intended to encourage employee compliance with this SSHP. 
 
Fighting, possession or use of illegal drugs or weapons, or flagrant violations or disregard 
for project safety rules will result in immediate and permanent termination.  
 
The Fusco Site Safety and Health Manager and the Fusco Superintendent will determine the best 
disciplinary action to be taken which suits the circumstances. The steps to be taken at a minimum 
shall include the following: 
 

 Verbal Warning: As the first step in correcting unsafe behaviors / actions or minor infractions, 
a verbal warning will be issued to the employee.  This verbal warning will be documented. 

 

 Written Warning: If the unsafe performance continues, a written warning will be issued .  The 
written warning will clearly state the safety policy that was violated and steps the employee 
must take to correct it. 

 

 Suspension/Termination: If the unsafe practice continues, or the severity of the infraction 
warrants, the employee will be given time off without pay. 

 

 Immediate Termination: Any employee who commits a serious safety violation may be 
subject to immediate termination without prior notice in lieu of any prior verbal and/or written 
warnings. 

 
Project workers who are terminated from the project for disciplinary reasons related to violations 
of this safety program may not return to the project as an employee of the company they worked 
for at the time of termination or for any other employer.  Further, they may not work on any other 
Fusco Corporation projects for at least 180 days.  If a suspended employee wishes to return to a 
Fusco Corporation project they must meet with the a designated person from Fusco Corporation 
an show a significant change in attitude toward safety prior to being allowed to work on the UCHC  
Clinic Building Renovation Project or other Fusco Corporation projects. 
 
Likewise, Fusco Managers and Supervisors may be at risk of discipline up to and including 
termination if they fail to diligently carry out their responsibilities as outlined in this Site Safety and 
Health Program. 
 
Subcontractors who continually fail to comply with or correct safety issues may have their 
payment withheld until compliance with safety issues and procedures is complete.  Further, 
subcontractors may have their contracts suspended and they may be removed from work on this 
project if chronic failure to comply with project safety procedures continues. 
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(9)  INCIDENT INVESTIGATION 
 
All work-related injuries and illnesses must be reported to the subcontractors Project Manager / 
Safety and Health Manager and Fusco Site Safety and Health Manager, no matter how minor, in 
accordance with the Fusco Corporation Procedures The UCHC/Jacobs representative will be 
notified as soon as possible of all incidents by the Fusco Corporation Superintendent or the Fusco 
Safety and health Manager as required by UCHC's EHS Manual.  Each Incident must be 
investigated as soon as possible by the immediate supervisor who has direct control over the 
employee or over the condition involved in the Incident.  Project Superintendent, _____________, 
and Fusco Safety and Health Manager__________will also investigate reported incidents and 
complete an Incident Investigation Report Form. 
 
Injury or illness – reported to immediate Supervisor – reported and documented by immediate 
Supervisor, Safety Manager or Project Manager – reported to Fusco – reported to Jacobs UCHC 
HSE who then will take appropriate action with insurance carrier etc. 
 

The Project Manager, or his/her designee, will notify all public agencies requiring this information.  

Work-related employee fatalities must be reported to OSHA within eight hours of finding out about 

it; 

Work-related inpatient hospitalizations – regardless of how many employees are hospitalized – 

must be reported to OSHA within 24 hours of finding out about it; and 

Work-related amputations and any loss of eye must also be reported to OSHA within 24 hours of 

finding out about it. 
 
Do not release information surrounding an incident to any agency.  If in doubt as to who is asking, 
refer the inquiry to the Project Superintendent. 
 
The Incident Investigation Report Form must be completed for each injury to a UCHC Clinic 
Building Renovation Project employee and for all other types of incidents.  All questions on the 
form must be clearly and completely answered.  This form must be submitted to the Fusco Safety 
and Health Manager & UCHC/Jacobs representative within twenty-four (24) hours.   
 
Secure the incident scene until the Fusco Safety and Health Manager has examined it. Do not 
allow any activity other than the initial rescue. 
 
Photographs of the area are to be taken as soon after the incident as possible.  Preserve the 
conditions and evidence at the incident site until any investigations have been completed, if 
necessary.   
 
All Incident investigations should include the following information when applicable. 
 

 Name and age of injured. 

 Date and time of the incident. 

 Equipment being used at the time. 
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 Photographs. 

 Primary cause. 

 Secondary cause. 

 Witness statements. 

 Determine whether the employee had adequate instructions prior to starting the job. 

 Name of the employee's supervisor. 

 Name and telephone number of the hospital or clinic etc. 

 Name and telephone number of the doctor if applicable 
 
When incidents or near misses occur that result in property damage or lost production time, these 
mishaps usually indicate an unsafe act, faulty procedure or hidden hazard. An investigation of 
these types of incidents must also be made using the Incident Investigation Report Form  
 
Because of the OCIP, all reports to the insurance company will be handled by UCHC / Jacobs 
UCHC / Jacobs Jacobs will report the claim and provide the needed follow up with the insurance 
carrier and or the broker. 
 
Note: In order to efficiently and effectively manage incidents and accidents, it is the 
responsibility of the contractor to adhere to the guidelines established in this policy and to 
the best of their ability aid in the management of the incident or accident. 
 
 
 
INJURED EMPLOYEE ASSISTANCE  
 
The Injured Employee Assistance Policy is part of the overall administration of the SSHP.  The 
administration of this program includes the identification of all serious incidents, and ensures 
prompt medical attention and appropriate medical benefits, compensation benefits and applicable 
insurance coverage is provided to our injured employees. 
 
Fusco Corporation is committed to providing injured employees the opportunity to return to work 
as soon as medically appropriate.  The Fusco Safety and Health Manager will be in contact with 
the clinic in order to communicate this policy and identify the potential for modified duty for Fusco 
employees. In the case of subcontractors, Fusco Corporation will work with UCHC Jacobs field 
first aid and their designated clinic to ensure proper administration of a return to work policy. A 
vital part of the recovery process is knowing that the employer will try its best to find meaningful 
work for their employee once they are released for work to the extent that work is reasonably 
available. Superintendents are expected to aggressively identify and provide modified duty 
assignments on their project for injured employees who have been released to work with physical 
limitations.   
 
It is important to understand that returning injured employees to work under this modified duty 
program is in the interests of both the employee and employer. 
 
 

(10)  MEDICAL SUPPORT 
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Notifications 
 
In the event of an emergency requiring notification the Superintendent / Fusco Safety and Health 
Manager is responsible for immediately contacting the appropriate agencies. In the case of this 
project it is the UCHC FD. If the Superintendent / Fusco Safety and Health Manager is 
unavailable, the Project Manager will perform this function. 
 
Contact will be made with UCHC FD and PD services to discuss the project scope of work, 
materials identified on-site, number of employees, etc.  A list of phone numbers for emergency 
agencies and utilities will be posted near each phone in the field office to help facilitate emergency 
activities in the event of an incident. 
 
The Fusco Safety and Health Manager shall designate an assembly point in case of emergency.  
Whenever an employee reports, or becomes aware of emergency conditions, the employee shall 
immediately proceed to the assembly point. The Fusco Safety and Health Manager shall account 
for all personnel on site and report the head count to the UCHC FD who will  provide instructions 
on further actions to be taken, including declaration of "all clear". 
 
The emergency evacuation signal for this project will be three (3) long blasts on an air horn or the 
crane horn.  Project radios may also be used, as well as verbal warnings, to notify project 
personnel of the emergency and evacuation notice.  All project personnel will assemble at a 
location to be determined within sixty (60) days of the start of the project.  A project meeting will 
be held to notify all site personnel of the location of the assembly area and procedures to be 
followed in event of an emergency.  Foremen for each trade/crew will account for the personnel 
under their supervision and be prepared to report to the Fusco Safety and Health Manager 
regarding the presence or absence of any of their personnel.  This Emergency Action Plan will be 
updated as jobsite conditions warrant. 
 
On-Site Medical Service  
 
Each subcontractor will have one fully trained and equipped CPR/First Aid certified individual on 
site when they are performing work on the project.  Training certifications for each individual shall 
be submitted to Fusco Corporation prior to start of work. 
 
The Owner Controlled Insurance Program may provide an on site First-Aid station to handle non-
critical cases. 
 
The following emergency equipment will be available:   
 

 First aid kits 

 Fire extinguishers 

 Emergency eyewash stations 
 
Rescue and Evacuation Plan 
 
A Rescue and Evacuation Plan will be developed by the Fusco Safety and Health Manager. This 
plan will include a detailed discussion of the following: 
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 Methods of rescue 

 Methods of self rescue 

 Equipment used 

 Training requirements 

 Procedures for requesting rescue 

 Medical assistance 

 Transportation route to the medical facility 
 
The Rescue and Evacuation Plan will be updated if needed for each phase of work . 
 
All of our subcontractors are required to have at least one (1) person who is trained and certified 
in First-Aid and CPR.  Our Fusco Safety and Health Manager as well as the Project 
Superintendents are required to have been trained in First-Aid and CPR.  At least two (1) certified 
individual will be on-site at all times. 
 
Training 
 
Fusco Corporation office and supervisory personnel will be assigned specific duties regarding site 
security, media communications, assisting emergency personnel, and other duties. 
 
Those project personnel assigned specific responsibilities regarding this emergency response 
policy will receive training regarding their specific responsibilities prior to the start of this project.  
A drill will be conducted within the first one hundred twenty (120) days from start of excavation, 
which will include all personnel who are assigned responsibilities.  The Fusco Safety and Health 
Manager will develop a specific list of responsibilities for each emergency response assignment 
and will distribute and review these responsibilities and discuss each participant’s role in the 
emergency response plan in the initial Emergency Response Training meeting. The meeting will 
include: 
 
Project Superintendent 
Project Manager 
Project Engineer 
Project Safety and Health Officer 
Others 
 
Emergency Numbers 
 
The emergency phone numbers shall be identified and posted at the project site. The nearest 
source of emergency medical care shall be identified, and the information provided to site workers 
. 
 
 
**************************************************************************************************** 
 

TABLE 1 - EMERGENCY CONTACTS 
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 Emergency 7777 from campus Phone or (860) 679-2393 

 Fire 7777 from campus Phone or (860) 679-2393  

 Poison Control Center  7777 from campus Phone 800-343-2722  

 Police 7777 from campus Phone or (860) 679-2338  

 Spill Reporting 7777 from campus Phone or (860) 679-2338 

 DEP HAZMAT (860) 424-3338 

 Gas - CNG Emergency (Leaks) (866) 924-5325 

 Electrical Utility - CL&P (800) 286-2000 

 Burn Permits UCHC FD for existing buildings (860) 679 2393 

 Project Field Office TBD 

 Site Safety and Health Manager  

 Call Before You Dig 800-922-4455 

 
**************************************************************************************************** 
 

TABLE 2 - HOSPITAL / EMERGENCY MEDICAL SOURCE 
 
The Primary Health Care Facility will be: 
Hospital of Central Connecticut 
100 Grand Street 
New Britain, CT 
(860) 224-5011 
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FIRST AID PROCEDURES 
 
Physical Injury 
 
For minor injuries, routine first aid procedures shall be applied.  For major injuries, an ambulance 
shall immediately be called.  The emergency medical responders shall assess the nature and 
extent of the injury. In cases of severe injury occurring along with chemical contamination of the 
victim, and if injuries permit, the victim shall be decontaminated or have the contaminated 
garments removed prior to being transported in the ambulance, but only if these actions will not 
pose risk to the victim's health. Ambulance and hospital personnel shall be advised if 
contamination exposure is possible.  
 
In the event of bleeding, broken bones, shock, burns, heat exhaustion, heat stroke, seizure, insect 
stings, etc., the trained personnel on each shift will use American Red Cross approved measures 
for treatment. 
 
Chemical Injury 
 

 Appropriate safety gear shall be worn when treating the victim. 

 The victim shall be removed to fresh air if possible. 

 The victim's vital signs shall be assessed, and resuscitation shall be initiated if necessary. 

 If clothing is chemically contaminated and injuries permit, clothing shall be removed and the 
skin flooded with copious amounts of water. 

 If the eyes are contaminated, they shall be irrigated immediately with copious amounts of 
water for twenty (20) minutes minimum. Medical attention shall be obtained immediately for 
any injury involving the eyes. 

 Call the nearest Poison Control Center for technical advice and assistance. 
 
 

(11)  PERSONAL PROTECTIVE EQUIPMENT 
 
The purpose of this section is to establish guidelines for the use of Personal Protective Equipment 
(PPE).  Although, PPE can prevent an employee from injury or illness, engineering and 
administrative controls should always be considered first before relying on PPE.  Protective 
equipment shall be identified, used and maintained in sanitary and reliable condition.  Where 
employees provide their own PPE, the employer shall be responsible to assure its adequacy.   
 
Minimum personal protective equipment requirements at the UCHC Clinic Building Renovation 
Project include: 
 

 Steel or composite toe work boots per ( UCHC / Jacobs 

 ANSI approved hard hat with the employees name and company affixed to the front of the 
hard hat; 

 ANSI approved safety glasses with permanent side shields; 

 A shirt with sleeves that cover the shoulders, and long work pants; 

 Respirator (as needed for location and type of work); 

 Hearing protection (as required); 

 Gloves appropriate for the task as required per JHA or scope of work; 
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 Vests: High-visibility apparel to meet minimum, Performance Class 2 (Required); 

 Chaps are required when using a chainsaw 

 Face shield when cutting , grinding, using powder actuated tools, overhead work 
 
Based on the task being conducted, the Fusco Safety and Health Manager may adjust personal 
protective equipment requirements.  Individual PPE requirements shall be identified by the 
Subcontractor prior to start of work and will be outlined in the initial and any subsequent JHA 
consistent with the Fusco Corporation Procedure for a JHA.  Each Subcontractor shall provide the 
appropriate PPE training to each of their employees, lower tier Subcontractor employees and 
vendors.  This training shall be documented by date and individual signatures and kept onsite for 
review upon request.  In the event that Fusco or the Subcontractor has reason to believe that an 
employee who has been trained does not have the understanding and skill required of the 
training, the employer shall retrain the employee.  PPE is covered in safety orientation and 
documentation is retained by the Fusco Safety and Health Manager.  PPE is enforced by the 
Project Manager, Superintendent, and Fusco Safety and Health Manager. 
 
Eye Protection 
 
As standard eye protection, ANSI approved, non-prescription, standard industrial safety glasses 
with side shields are considered as minimum protection. 
 
ANSI approved eye protection is required in all designated construction areas, and 
maintenance/equipment yards. 
 
Eye protection may be required in work atmospheres other than construction and warehouse 
areas as hazards dictate (to be determined by the FUSCO SITE SAFETY AND HEALTH 
OFFICER). 
 
Contact lenses are not recommended for use at the worksite due to the possibility of particles and 
chemicals getting behind the contact lens, the lens being broken into small particles in the eye or 
welding spatter fusing the lens to the eye.  These can be very serious injuries. 
 
If prescription lenses are used, they will meet ANSI approval specifications for safety rating. Side 
shield protection is also required. 
 
Face Shield /Chemical (splash-proof) Goggles 
 
Approved chemical mono-goggles shall be worn to ensure eye protection from the hazards 
associated with the handling or dispensing liquid chemicals. 
 
An approved full-face shield shall be worn to provide face protection to the employee from flying 
particles, splashes, or mists.  However, a face shield only provides protection to the face from 
direct impact objects, and does not provide required eye protection.   Eye protection must be worn 
in conjunction with a face shield. 
 
 
 
Burning Goggles 
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Approved burning goggles shall be worn to provide employee protection from optical radiation.  
Burning goggles shall be worn whenever a torch is used for cutting or burning. 
 
Welding Hood 
 
Welding hoods with a filtered lens of number ten (10) shade or darker shall be used to provide 
protection from the optical radiation produced during electric arc welding.  Welding hoods shall 
meet ANSI standards. 
 
Head Protection 
 
Approved hard hats include both plastic and fiberglass hats that meet ANSI Z89.1 standards for 
Class I and II only.  Metal hard hats, cowboy type, or bump caps are not considered approved 
head protection and shall not be used. 
 
ALL employees, at all times while on the project site, shall wear approved hard hats with their 
names and company name affixed to the front of the hard hat. 
 
Hearing Protection 
 
Employees shall not be exposed to noise in excess of the Occupational Exposure Limits 
established by OSHA.  The two types of recognized hearing protection available for use in 
reducing noise exposure are earplugs and earmuffs 
 
In most instances, universal-fit earplugs are acceptable hearing protection.  Cotton plugs are not 
acceptable and shall not be used. 
 
When using earmuffs for hearing protection, special care shall be given to ensure that the muffs 
are disinfected before being issued to another employee. 
 
Hand Protection 
 
General-purpose work gloves should be worn by the employee for protection against splinters, 
sharp edges, jagged surfaces, wire rope, glass, metal splinters, concrete burns or any other 
exposures that could cause injury to the hands. 
 
Special purpose work gloves should be worn and, at times, shall be required when employees are 
performing certain tasks.  Special purpose gloves include: 
 

 Electric "hot" gloves 

 Cut resistant gloves 

 Chemical resistant or heat resistant gloves 

 Standard rubber gloves 
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Foot Protection 
 
Work boots with leather uppers and slip resistant soles are recommended.  Safety toe footwear 
shall be used if necessary by reason of hazards encountered which are capable of causing injury. 
  
Sneakers (even if ANSI approved), sandals, tennis shoes, high heels, leather soled street or 
dress shoes, and thongs shall not be considered approved industrial or construction footwear. 
 
Protective footwear The protective footwear required at the UCHC C building renovation 
project shall be steel or composite toe and meet ANSI standards. 
 
Arm Protection 
 
Above ceiling grid work in the Clinic Building will require long sleeves at all times. 
 
RESPIRATORY PROTECTION (GENERAL) 
 
Each Subcontractor who is performing work that will require employees to use respiratory 
protection must submit a Respiratory Protection Program.  The completed program shall meet or 
exceed the Fusco Corporation Procedure and OSHA standards. Once submitted, the plan must 
be approved by the Fusco Site Safety and Health Manager with review from UCHC / Jacobs if 
warranted prior to start of work.     
 
Selection of respirators will be made pursuant to the Fusco Corporation and the UCHC 
Contractors Protection Program. Only properly cleaned and maintained NIOSH-approved 
respirators shall be used on site.  Air purifying cartridges shall be replaced at the beginning of 
each shift or when load-up or breakthrough occurs. Where respirators are designated for 
protection against particulate contaminants, the employee shall be permitted to change canisters 
or cartridges whenever an increase in breathing resistance (load-up) is detected.  Respiratory 
devices will be cleaned, sanitized, and inspected at the completion of each shift’s activities.  
Where practical, respirators will be assigned to individuals for their exclusive use. 
 
No employee shall be assigned to tasks requiring the use of respirators if, based upon the most 
recent examination, a physician determined that the employee will be unable to function normally 
wearing a respirator or that the safety or health of the employee or other employees will be 
impaired by use of a respirator. This shall be so stated on the medical certificate. 
 
Only employees who have had pre-issue training, qualitative fit tests, annual re-training, and fit 
tests thereafter shall be allowed to work in atmospheres where respirators are required.  If an 
employee has demonstrated difficulty in breathing during the fitting test or during use, he or she 
shall have a supplemental physical examination to determine the cause of the difficulty. 
 
Excessive facial hair (beards and mustaches) inhibits proper face fit and effectiveness of 
respirators.  Persons required to wear respirators must not have excessive growth of beard.   
Regular eyeglasses cannot be worn with full-face respirators because they break the face piece 
seal. Inserts must be used. Contact lenses are not to be worn while using any type of respiratory 
protection.  
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SILICA EXPOSURE 

Construction activities identified to have a potential to expose workers to silica dust will be 
conducted in accordance with Fusco ,UCHC and OSHA standards – Fugitive and Silica Dust 
Control . In addition to this procedure, the following NIOSH recommendations to reduce 
exposures to respirable crystalline silica in the workplace will be followed:  

1. Recognize when silica dust may be generated and plan ahead to eliminate or control the dust 
at the source. Awareness and planning are keys to prevention of silicosis.  

2. Use engineering controls and containment methods such as blast-cleaning machines and 
cabinets, wet drilling, or wet sawing of silica-containing materials to control the hazard and 
protect adjacent workers from exposure.  

3. Routinely maintain dust control systems to keep them in good working condition.  
4. Practice good personal hygiene to avoid unnecessary exposure to other worksite 

contaminants such as lead.  
5. Wear disposable or washable protective clothes at the worksite.  
6. Shower (if possible) and change into clean clothes before leaving the worksite to prevent 

contamination of cars, homes, and other work areas.  
7. Conduct air monitoring to measure worker exposures and ensure that controls are providing 

adequate protection for workers.  
8. Use adequate respiratory protection when source controls cannot keep silica exposures below 

the OSHA\PEL.  
9. Post warning signs to mark the boundaries of work areas contaminated with respirable 

crystalline silica.  
10. Provide workers with training that includes information about health effects, work practices, 

and protective equipment for respirable crystalline silica.  

These recommendations are discussed briefly in the following subsections.  

Dust Control  

The key to preventing silicosis is to keep dust out of the air. Dust controls can be as simple as a 
water hose to wet the dust before it becomes airborne. For work within an existing UCHC facility, 
procedures as outlined in the Infection Control Risk Assessment section as well as other 
established guidelines must be followed.  Use the following methods to control respirable 
crystalline silica:  

 Use the dust collection systems available for many types of dust-generating equipment. 
When purchasing equipment, look for dust controls. Use local exhaust ventilation to 
prevent dust from being released into the air. Always use the dust control system, and 
keep it well maintained. Do not use equipment if the dust control system is not working 
properly.  

 During rock drilling, use water through the drill stem to reduce the amount of dust in the 
air, or use a drill with a dust collection system. Use drills that have a positive-pressure cab 
with air conditioning and filtered air supply to isolate the driller from the dust.  

 When sawing concrete or masonry, use saws that provide water to the blade.  
 Use good work practices to minimize exposures and to prevent nearby workers from being 

exposed. For example, remove dust from equipment with a water hose rather than with 
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compressed air. Use vacuums with high-efficiency particulate air (HEPA) filters, or use wet 
sweeping instead of dry sweeping. 

 No activity will be allowed that generates dust without proper mitigation controls that 
causes an exposure hazard to either our workers, the public, staff, or patients at the 
UCHC Clinic Building renovation Project.   

Infection Control Risk Assessment (ICRA) 

When work is to be performed within an active healthcare facility on the UCHC campus, an 
Infection Control Risk Assessment (ICRA) shall be performed jointly between Fusco and 
UCHC/Jacobs prior to the start of work within the facility.  No work shall take place that could 
potentially do harm to patients without performing an ICRA evaluation and installation of 
protective measures to eliminate the hazard to the patients. 

An ICRA evaluation shall determine the necessary control measures required to mitigate patient 
exposure based on 1) the type of work to be performed and 2) the sensitivity of care classification 
of the space in which the construction will take place.  Based on this evaluation, controls such as 
fire/smoke/dust barriers, HEPA scrubbers, negative air pressurization, additional cleaning, and 
material containment may be required.   

All subcontractors should familiarize themselves with Infection Control Risk Protocols for 
work in the UCHC Clinic Building .  When necessary, an “ Infection Control Risk 
Assessment “ will be completed by Fusco and the subcontractor. The guidelines of the 
matrix will also be discussed and reviewed by UCHC personnel. The subcontractor will be 
asked to abide strictly with the terms of the ICRA policy and will not be allowed to work the 
area otherwise. 

Personal Hygiene  

The following personal hygiene practices are essential for protecting workers from respirable 
crystalline silica:  

 Do not eat or drink in dusty areas.  
 Wash hands and face before eating or drinking outside dusty areas.  

 

 

Protective Clothing  

Take the following steps to assure that dusty clothes do not contaminate cars, homes, or 
worksites outside the dusty area:  

 Change into disposable or washable work clothes at the worksite.  

 Shower (if possible) and change into clean clothes before leaving the worksite.  
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Air Monitoring  

Air monitoring may be needed to measure worker exposures to respirable crystalline silica and to 
select appropriate engineering controls and respiratory protection. Perform air monitoring as 
needed to measure the effectiveness of controls. Refer to latest OSHA silica standards. 
 
( see Infection Control Risk Assessment matrix for further information ) 
 
COMMUNICATION OF SAFETY AND HEALTH MATTERS  
 
Communication of safety and health policies and procedures begins on the employee’s first day at 
the Employee Orientation.  Each employee shall receive training from their employer on the 
identification of potential hazards he/she may encounter on the jobsite, preventive measures or 
corrective actions and the OSHA regulations. 
 
Daily safety briefings are to be held by each subcontractors crew, at the beginning of the work 
shift.  The daily briefing should be documented and a copy of the briefing retained by the foreman 
and a copy given to Fusco Safety Management. A toolbox meeting for all crews of the 
subcontractor working on the site should be held weekly. The toolbox talk should be relevant and 
documented. A copy should be kept by the foreman and a copy given to Fusco Safety 
Management. 
 
Employees shall be kept informed of updates or changes to the SSHP, OSHA Regulations or 
Base Safety Policies through a weekly safety meeting with Fusco, written notices, and posting of 
notices on the company bulletin board and shall be communicated in a manner understandable to 
all employees. The changes will be communicated via safety meetings . The presence of a 
subcontractor safety representative or site manager is critical at the meetings to ensure the 
information is passed on. 
 
A Fusco Safety Manager or selected management shall attend the weekly Project Progress 
Meeting / Foreman / PM .  In this forum, they will communicate concerns and issues to specific 
subcontractors and subcontractors in general.  Subcontractors will have the opportunity to share 
concerns and issues regarding project safety as well.  In lieu of this meeting, a weekly safety 
break meeting may be used to communicate the same issues. Selected subcontractors will be 
asked to attend with representation of the crew and crew management. 
 
All employees are encouraged to report hazardous conditions at the jobsite to the Fusco Safety 
Engineering Manager or Fusco Project Superintendent so that corrective action can be taken.  
Employees who report such conditions will do so without fear of reprisal 
 
Fusco Corporation shall post and maintain all required OSHA Federal postings, Emergency 
Phone Number Lists, The Emergency Action Plan, Hazard Warnings and Illness and Injury Data 
for employees in or on the jobsite trailer. 
 
USE OF VIDEO CAMERAS ON SITE 
 
If cameras are to be used on site during construction for purposes of safety, quality, security or 
production they should be viewed by authorized personnel only. The interpretation of any 
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suspected problems or issues with the site should be clearly made by only those with the 
training and knowledge to do so.  
 
Example: a perceived safety issue on camera should be interpreted by a qualified safety 
individual before it is communicated as a problem to the subcontractor, General Contractor or the 
Construction Manager. 
   
HAZARD COMMUNICATION 
 
Employees who may encounter hazardous substances used by site workers as part of 
construction activities will be subject to the requirements of the Fusco Corporation hazard 
Communication Program and the OSHA standards for Hazard Communication. In addition, 
the subcontractors will need to furnish certification of Hazcom training including GHS. 
This will be required for initial orientation by UCHC / Jacobs as well as Fusco 
 
UCHC / Jacobs and Fusco must be made aware of any recognized hazardous substances 
brought by a subcontractor to the site. The subcontractor is responsible for notifying Fusco Safety 
Management at least 7 days in advance or providing a list of chemicals or materials that will be 
brought on site prior to any work taking place. 
 
Material Safety Data Sheets (MSDS) will be obtained for all hazardous materials introduced for 
use on site.  A copy of each MSDS shall be maintained by the subcontractor in an accessible 
location ie trailer gang box etc. on the site.  Each subcontractor will be required to supply a site-
specific chemical inventory list prior to start of work.  The list will be updated as necessary 
throughout the project.  Copies of MSDS’s will be available for review by the Construction 
Manager for the UCHC Clinic Building Renovation Project. 
 
 
MAINTENANCE OF RECORDS 
 
The Fusco Safety Manager, Fusco Superintendent and Fusco Safety Project Manager will 
maintain records that pertain to actions taken to implement and maintain this safety plan. 
 
Records will be maintained to illustrate the implementation and conditions of the program. These 
may include periodic inspections, meetings, briefings, and or unscheduled protocols. These 
records will be maintained in a fashion which makes the program easy to administer and viable for 
the Construction Manager, Subcontractor and other parties. 
 
Records and documentation of safety and health training shall include at a minimum, the name of 
employee and/or employee number, date of training, training topic(s), and the name of the 
instructor. 
 
 
FITNESS FOR DUTY 
 
Fusco Corporation and its subcontractors will be subject to a drug testing program 
required by UCHC / Jacobs that includes, at a minimum, Pre-Employment, Periodic, Post 
Incident, For Cause, Random and Return to Work testing.  Subcontractors will be required 
to comply with the Drug screening process while working at the UCHC Clinic Building 
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Renovation Project 
 
All personnel are advised that NO SMOKING is permitted on UCHC campus. 
 
 
 
MANUAL LIFTING 
 
Manual lifting is common to site work activities; and is a potential source of serious injury.  The 
common concern about lifting is causing an injury to the back; but improper lifting techniques can 
also injure the neck, shoulder, knee, and hands.  
 
Site conditions (such as poor footing, inadequate lighting, and weather) can compound the 
hazards associated with lifting.  To minimize potential hazards from manual lifting, follow the 
guidance presented below: 
 

 Prior to lifting, size up the job; look at the weight, size, shape, and condition of the object to be 
lifted, and decide if you can lift it unassisted. 

 Obtain help if the lift will exceed your abilities or if lift weight exceeds fifty (50) lb.  When 
lifting/carrying an object with another person, the weight should be evenly distributed, and 
movements coordinated. 

 If you are lifting an object on your own, place your feet close to the object, get a good grip 
(palm of the hand is stronger than fingers, watch for sharp edges, nails, splinters), and 
straighten your back. 

 Keeping your back as straight as comfortably possible, keep the object close to your body, 
and use the muscles in your legs to lift the object.  Complete the lift before turning, and turn by 
repositioning your feet, never twist while lifting or carrying an object. 

 Reverse the procedure when setting the object down, and keep your fingers clear of pinch 
points. 

 
If you do injure yourself lifting, or suspect that you may have, report the injury immediately.   Do 
not attempt self-treatment, or ignore the problem. 
 
 
HAZARD CONTROL MEASURES 
 
Control of hazards through application of engineering controls is the most desirable course of 
action.  However, the transitory nature of field projects, and the uncontrolled conditions prevalent 
at sites make the use of engineering controls not feasible much of the time.  As a result, 
administrative controls and personal protective equipment are often the most effective options to 
reduce hazards to workers.  
 
At the beginning of each work shift and as often as necessary to ensure safety, each crew 
foreman will conduct an area survey to locate work place hazards and determine 
appropriate safety control measures. If the hazard cannot be mitigated through 
engineering, administrative , PPE or a combination of the three, then the subcontractor 
representative should bring it to the attention of the Fusco Safety Manager and or 
Superintendent for further discussion. 
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ACTIVITY HAZARD ANALYSIS/JOB HAZARD ANALYSIS (AHA/JHA) 
 
An initial JHA covering the scope of operations for the subcontractor shall be completed 
and submitted to Fusco and UCHC / Jacobs prior to the commencement of work allowing 
for a minimum of 5 working days lead time. 
The JHA will reflect the operations of the subcontractor and or any lower tier 
subcontractors until such time that there is a major or significant deviation in the 
operations or there is a change in the crew conducting the work (no prior experience with 
these tasks) as noted by Fusco, The Subcontractor and or UCHC. By joint decision, the 
subcontractor may be asked to complete a new JHA for the scope of work to be done. 
Once an approved JHA has been determined, the subcontractor will train their crew and all 
members will sign off on the JHA prior to any work. 
 
The purpose for a job hazard analysis is to evaluate the task, identify the sources of hazards 
related to the task, and assign control measures for each hazard.  The completed JHA can be 
used to train employees and subcontractors prior to initiating the task.  It should be used by the 
supervisor to assure that safety planning has been completed, and that all necessary safety 
equipment is available in advance. 
 
The analysis must identify and evaluate hazards and outline the proposed methods and 
techniques for the safe completion of each phase of work.  At a minimum, define activity being 
performed, sequence of work, equipment to be used, inspection requirements, training 
requirements, the competent person in charge of that phase of work specific safety and health 
hazards anticipated, control measure (to include personal protective equipment) to eliminate or 
reduce each hazard to workers of the UCHC Clinic Renovation Project.   
 
For work with fall hazards, including fall hazards associated with scaffold erection and removal, 
identify the appropriate fall protection methods used. For work with materials handling equipment, 
address safeguarding measures related to materials handling equipment.  For work requiring 
excavations, include requirements for safeguarding excavations.  An activity requiring an JHA 
shall NOT proceed until the JHA has been reviewed by the Fusco Safety Manager and the 
Subcontractor to discuss its contents with everyone engaged in the activity.  
The JHA shall be periodically reviewed and when appropriate, modified to address changing site 
conditions or operations as mentioned in the above paragraphs of this section.  The JHA will 
should be used as a reference tool when needed for inspections to ensure the implementation 
and effectiveness of the works safety and health controls.  The JHA may also be used as a 
training tool or source of information for safety meetings 
 
 
WORK AT ELEVATED LOCATIONS 
 
100% fall protection is required when employees are working more than six (6) feet above 
lower/working levels for all operations.  If the fall distance is less than six (6) feet but the 
employee could fall into/onto dangerous equipment or other hazards exist, fall protection 
must be provided. 
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Fall Protection may consist of guardrail systems, safety net systems or personal fall arrest 
systems within this program unless other wise noted. 

 
All fall protection must be positive in nature, meaning there must be physical means to prevent an 
individual(s) from falling. Controlled Access Zones are not considered a means of positive fall 
protection.  
Note: In the event that a positive means of fall protection cannot be achieved, the 
subcontractor will stop work and will notify Fusco Safety Manager and Fusco 
Superintendent immediately. Further evaluation of the work and further analysis of the 
work may be needed by Fusco, UCHC / Jacobs and the Subcontractor. 
 
Project employees shall use a full body harnesses when a personal fall arrest system is 
implemented. 
 
Double-lanyard systems or a combination of lanyard and retractable systems (100% tie off ) will 
be used to ensure the personal fall arrest system remain in affect at all times when repositioning 
from one work location to another.  Body belts are not permitted on this project for any 
purpose. 
  
A site specific Fall Protection and Prevention Plan (FP&P) shall be developed to address specific 
fall protection hazards when the contractors work will require fall protection for the scope of the 
work. This plan will be written by a qualified person, kept onsite and revised as needed to reflect 
any changes within the project.  Examples : Roofers, Iron workers, Curtain Wall Installers, 
Glaziers, Window Washers, Exterior Panel installers etc. 
 
Employees exposed to falling objects will be protected by one of the following methods: 
 

 Toeboards, screens or guardrail systems shall be erected to prevent objects from falling from 
higher levels, and potential falling objects on higher levels shall be kept far enough from the 
edge so that they would not go over the edge if they were incidentally displaced; or 

 

 The area(s) into which objects could fall shall be barricaded and employees shall be prohibited 
from entering barricaded areas; or 

 

 A canopy structure shall be erected. 
 
 
WORK IN EXCAVATIONS AND TRENCHES 
 
All excavation and trenching activities will be conducted in accordance with OSHA standards and 
the policies listed in Fusco Safety and Health procedures –Prior to initiating excavation and 
trenching activities, the competent person must be identified and included on the JHA listing.  This 
person is responsible for performing soil classification tests as well as tracking the excavation. 
 
Trench and shoring systems shall be identified in the JHA for each activity or phase of work.  
Manufacturer tabulated data and specifications or registered engineer tabulated data for all 
shoring or benching systems shall be readily available on-site for review. 
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If specific shoring items such as a build a box system are used, specifications for the system must 
be presented prior to the work starting. 
 
Job-made sheeting and shoring systems shall have the registered professional engineer stamped 
specification and tabulated data. 
 
All existing utility or other underground facilities shall be located before excavation commences. 
The utility company or owner shall be contacted within customary or established response times 
to identify underground facilities. If the utility or owner cannot respond, or cannot locate the 
facilities, excavation may proceed with caution using a cable-avoiding tool or similar device. 
In addition to CBYD methods, it is the subcontractors responsibility to incorporate a hand digging 
protocol for close work ( 3 feet to either side ) etc. 
 
Surface encumbrances (trees, boulders, and poles) that are located so as to create a hazard to 
employees shall be removed or supported, as necessary, to safeguard employees. In the case of 
large tree or pole removal, the work should be done by a qualified professional. 
 
 
WORK IN CONFINED OR ENCLOSED SPACES 
 
All confined space entry activities will be conducted in accordance with OSHA standards and the 
policies listed in Fusco Safety and Health , UCHC Contractor Safety procedures - Prior to initiating 
confined space entry activities, the competent person or entry supervisor , Attendant and entrant 
must be identified. 
 
The Fusco Safety Manager and Fusco Superintendent along with a subcontractors competent 
person will evaluate the workplace to determine if the space is confined only or  permit-required  
 
Prior to entering any confined space, subcontractor will submit a request for a confined space 
permit to Fusco Safety Manager. Dependent on the location of the space, the UCHC FD and 
UCHC /Jacobs may need to review the permit.   
During the work in the confined space or PRCS the permit must be displayed at the location and a 
copy given to Fusco Superintendent / Safety Officer.  
Permit required confined space entries will, at a minimum, comply with the Department of Labor 
29 CFR § 1910.146.  Non-permit required confined space entries will, at a minimum, require a 
confined space entry plan and a JHA.  Prior to any Permit Required Confined Space entry, the 
UCHC Fire Department must be notified at (860) 679-4291.  
 
Format for Permit Required Confined Space will be determined by the contractor but must 
meet the requirements of 29 CFR 1910.146 
Confined space work should be determined in advance so that sufficient review time of 
scope and permit are allowed. 
 
 
SCAFFOLD USE, ASSEMBLY AND DISMANTLING 
 
All scaffold activities will be conducted in accordance with OSHA standards and the policies listed 
in Fusco Safety and Health procedures –Prior to assembly activities, the competent person or 
erection supervisor must be identified. A certification of training must be available. 
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Scaffold or work platform erectors shall have fall protection during the erection and Dismantling of 
scaffolding or work platforms that are more than six (6) feet in height.  The specific fall protection 
requirements can be found in the Fall Protection and Prevention Plan and delineated in the JHA 
for scaffold activities and the work to be performed. 
 
The erection of a scaffold platform greater than twenty (20) feet in height shall be in accordance 
with OSHA standards and accessed by use of a scaffold stair system.  For scaffolds less than 
twenty (20) feet in height, an adequate gate is required. 
 
If fall protection cannot be used on a scaffold, a JHA detailing rationale for infeasibility of use of 
fall protection shall be submitted to the Fusco Safety Manager and the Fusco Project 
Superintendent. The situation will be evaluated with the subcontractor, Fusco Safety and UCHC / 
Jacobs. A joint decision will determine feasibility. 
 
Contractors shall use scaffold tag systems in which all scaffolds are tagged by a competent 
person in the Clinic Building Renovation Project. 
Recommended Practice :  Green Tags for  scaffold that is ready for use. 
                                           Red Tags for a scaffold that is not ready for use 
 
 
 
 
FIRE PREVENTION 
 
Fire prevention measures shall be implemented in accordance with OSHA, NFPA standards and 
the policies listed in Fusco Safety and Health procedures - The Fusco Safety Manager and Fusco 
Project Manager will engage the UCHC fire department officials during project start-up to 
coordinate a familiarization meeting.  This meeting will address work and logistics of the Clinic 
Building and Renovation Project, such as the location of dry standpipes, impacts and coordination 
to campus vehicular routes and fire hydrants, and other related concerns. 
 
Organic solvents and fuels with low fire hazard and toxic properties shall be used, whenever 
possible. 
 
Users of flammable liquids shall be trained in safe practices that shall include the hazardous 
characteristics of the specific flammable liquids they are using.  Material Safety Data Sheets 
(MSDS) will assist with the specific training of the hazardous characteristics. This should be 
covered by the subcontractor responsible for the use of the liquids or materials. 
 
The "No Smoking or Open Flames" posting will be strictly enforced where flammable liquids are 
being transported, used, or stored.  The use of flammable liquids must be constantly monitored 
during welding/cutting operations to ensure there are no flammable or combustible hazards in the 
area.  Flammable liquids must be secured in an approved container overnight. 
 
Work efforts (e.g., painting, solvent cleaning of parts, etc.) and work areas where the potential 
exists for vapor accumulation in the Clinic Building Renovation project shall incorporate fire 
prevention provisions including engineering and/or administrative controls. These controls are 
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intended to prevent the concentration of any flammable or combustible material from exceeding 
10% of the applicable lower explosive limit. 
 
All flammable liquid containers shall be kept away from ignition sources.  Even empty containers 
generally contain flammable vapor-air mixtures. 
 
Flammable and combustible liquids shall be stored at least ten (10) feet away from 
stairways, elevators, and exits. 
 
Flammable liquids shall be stored in facilities that have been approved by Underwriters 
Laboratories (UL), and/or Factory Mutual (FM), or which have been constructed to meet those 
requirements and have been approved for flammable liquid storage by the Fusco Safety Manager 
and UCHC / Jacobs 
 
Portable fire extinguishers of the appropriate type shall be located within seventy-five (75) feet of 
travel from all locations where work is being performed. 
 
Oil painting materials (paint, brushes, empty paint cans, etc.), and all flammable liquids shall be 
removed from the facility at the end of the work shift.  All painting materials and flammable liquids 
shall be stored outside in a suitable metal locker or box.  
Accumulations  of trays, papers, shavings, sawdust, boxes and other packing materials shall be 
removed from the facility at the close of each workday and such material disposed of in the proper 
containers located away from the facility. Housekeeping shall be a component of each 
subcontractors work. 
 
The storage of combustible supplies shall be a safe distance from structures. 
 
Areas outside the facility undergoing work shall be cleaned of trash, paper, or other discarded 
combustibles at the close of each workday. This will be required of each subcontractor regarding 
their work area. 
 
All portable electric devices (saw, sanders, compressors, extension cord, lights, etc.) shall be 
disconnected at the close of each workday.  When feasible, the main source should be 
disconnected. 
 
When starting work in the facility, Contractors shall require their personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in memory the emergency 
UCHC FD phone number (860 -679 2393)  ANY FIRE, NO MATTER HOW SMALL, SHALL BE 
REPORTED TO UCHC FD IMMEDIATELY. 
 
Obtain services from a National Fire Protection Agency (NFPA) Certified Chemist for “HOT 
WORK” within or around flammable materials (such as fuel systems, welding/cutting on fuel 
pipes) or confined spaces (such as sewer wet wells, manholes, vaults, etc.) that have the 
potential for flammable or explosive atmospheres. 
 
Welding and Flame Cutting 
 
No welding or flame cutting will be done without first obtaining authorization for such activities.  
Written authorization must be obtained from the Fusco Safety Manager and Fusco 
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Superintendent for the UCHC Clinic Building renovation project prior to any welding, cutting or 
burning activities.  Written authorization must also be obtained from the UCHC FD prior to 
any welding, cutting or burning activities within or immediately adjacent to any publicly 
occupied UCHC facilities (See Appendix 23 including - UCHC SOP3.6). 
 
Prior to performing “Hot Work” or operating other flame producing devices, a written permit is 
required by the subcontractor.  
The permit will be issued by Fusco in conjunction with the UCHC FD as warranted. 
NOTE: In all cases involving the Clinic Building Renovation Project, UCHC FD will issue a 
permit for Hot Work. All contractors must request a permit with a sufficient time lead and 
notify Fusco Superintendent and safety Officer as well as UCHC FD who will issue the 
permit after review of the scope of work. 
 In all cases, Hot Work shall not be performed by the subcontractor without a permit. The 
permit will not be issued until all of the criteria are met.  The subcontractor will supply a 
twenty pound 4A:20BC rated fire extinguisher for normal hot work. 
 
Anyone conducting work as welders, braziers and solderers must have passed a qualification test 
and be certified as prescribed by the latest version of the American Welding Society Standard 
D1.1: Structural Welding Code; AWS D10.9: Specification for Qualification of Welding Procedures 
and Welders for Piping and Tubing; and/or ASM Boiler and Pressure Vessel Code, Section 9; 
Welding and Brazing Qualifications/Addenda. 
 
Reverse flow check valves and flash arrestors are required at either the torch or the regulator on 
O2 and non-flammable gas hoses are required. 
 
 
Transfer and Use of Flammable Liquids 
 
Flammable liquids may be transferred into an approved container after the original manufacturer's 
container is opened.   
 
Containers are to be kept closed except when transfers are being made. 
 
When transferring flammable liquids between conductive containers, the containers must be 
effectively bonded and grounded. 
 
A maximum of a one-day supply of flammable liquids shall be kept in a work area at one 
time.  The one-day supply is to be returned to the designated storage area at the end of 
each work shift. 
 
Secondary containers of flammable and combustible liquids shall be labeled with the name and 
hazards of the contents in accordance with OSHA and NFPA regulations. 
 
No welding or cutting operations which may provide an open flame or hot surface will be permitted 
until the Fusco Safety Manager and Fusco Superintendent have been notified and a Hot Work 
permit obtained to conduct the specific operation outlined in the permit. 
 
When possible, objects to be welded, cut, or heated shall be moved to a designated safe location.  
If this is not possible, all movable combustibles in the workspace shall be taken to a safe place. 
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The fire watch on a Hot Work permit should also be responsible for checking the area for removal 
of combustible materials. 
 
If the object to be welded, cut or heated cannot be moved and all combustibles cannot be 
removed (e.g., equipment, walls, floors, etc.), positive means shall be taken to confine the heat, 
sparks, and slag to protect the immovable combustibles as well as opposite sides. The use of 
welding blankets or other means considered flame proof shall be installed by the subcontractor. 
 
No welding, cutting, or heating shall be done where the application of flammable paint, the 
presence of other flammable compounds, or heavy dust concentration create a possible hazard. 
 
Wherever there are openings or cracks in the flooring that cannot be closed, precautions shall be 
taken so that no sparks will drop through the floor.  The same precautions shall be taken in the 
presence of cracks or holes in walls, open doorways, and open or broken windows. 
 
Approved fire extinguishing equipment shall be present in the immediate work area. 
 
Water Control Plan 
 
Prior to working in a specified area the subcontractor will submit as part of their JHA or separately 
a plan outlining how an unexpected leak or release of water will be controlled. The plan will 
include the following: 
 
Personnel to Call 
Capture and containment methods 
Shutoff locations 
List of materials on hand ie, barrels, hoses, pumps, valves etc. 
 
Fire Watch 
 
A fire watch shall be maintained during and for at least one half hour (30 minutes) after 
completion of welding/cutting operations so that possible smoldering fire can be detected and 
extinguished.  Where it is possible for hot metal/sparks to fall to lower levels, a fire watch must be 
assigned to each level. 
 
Firewatchers shall have fire-extinguishing equipment readily available and shall be trained in its 
use.  They shall be familiar with facilities and procedures in the event of a fire.  They shall watch 
for fires in all exposed areas and attempt to extinguish them only when the situation is obviously 
within the capacity of the equipment available.   
 
The UCONN Health Center Fire Department shall be immediately notified of all fires. 
 
Small Fires 
 
A small fire is defined as a fire that can be extinguished with a single 10-pound dry chemical fire 
extinguisher.  In the event of a small fire, site personnel will take the following actions: 
 

 Evacuate all unnecessary personnel from the area, if possible to an upwind location. 
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 Attempt to extinguish fire using portable fire extinguishes or by smothering with soil 

 Notify the UCONN Health Center Fire Department and other emergency response services 
(police, ambulance, hospital and poison control center) as needed. 

 
Large Fires 
 
In the event of a large fire or a small fire that cannot be extinguished, the following actions will be 
taken: 
 

 Evacuate all unnecessary personnel from the site, preferably to an upwind location. 

 Notify the UCONN Health Center Fire Department and other emergency response services 
(police, ambulance, hospital and poison control center) as needed. 

 
 
USE OF CRANES 
 
Note: Due to the probable location of all cranes ( close proximity to an active hospital) at 
this Clinic Building renovation Project, all picks will be considered as special procedures 
based on UCHC guidelines and receive the same attention as if they were critical in nature.  

 
Contractors shall establish a restricted work area using barricades and other appropriate controls 
to minimize the hazards to personnel from swinging or falling objects. See the “SIGNS, SIGNALS 
AND BARRICADES” section of this document for details. The work area boundary must be 
created in response to the level of potential pedestrian traffic that could be expected to pass 
through. At a minimum, in light traffic areas, a boundary shall be set up with snow fencing on 
stanchions, posted with  red “DANGER- Do Not Enter” tape and enough ground crew personnel to 
challenge any pedestrians who wish to pass through. If an unauthorized person enters the work 
zone, all work must stop. If the lifting work zone will be set up in high pedestrian traffic areas, then 
portable chain link fencing may be necessary to channel traffic around the work zone. As an 
option, performing the picks during early morning hours or weekends can preclude the use of 
chain link fencing in these areas, but snow fencing, danger tape and ground crew requirements 
remain. All building exits that open into the work zone are monitored by ground personnel. If the 
building exits need to be blocked, permission to do so must first be obtained from the UCHC FD. 

 
Prior to crane operations, a Crane Work Plan will be submitted to the Fusco Safety Manager and 
Fusco Project Superintendent at least twenty one (21) working days prior to the anticipated start 
date. A certificate of Compliance will be submitted for each crane entering an activity under this 
contract.  The certificate shall state that the crane and rigging gear meet applicable OSHA 
Regulations.  The certificate shall also certify that the operator is both qualified and trained in the 
operation of that specific type of crane. The contractor shall not use UCHC owned or leased crane 
equipment unless contractually indemnified. 
 
Additionally, all crane activities will be conducted in accordance with OSHA and the Fusco / 
UCHC / Safety Policies and Procedures for the Clinic Building Renovation.  
 
All cranes shall be inspected prior to use. If the crane was out of service, it must receive either 
certification or a complete annual inspection, whichever is applicable, prior to placement in 
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service.  The crane operator shall conduct a documented daily inspection prior to start of work 
each shift. A copy of the daily inspection will be given to the Fusco Safety Officer for record. 
 
All cranes with telescoping booms shall be equipped with a device to indicate clearly to the 
operator at all times the boom extended length, or an accurate means of determination of the load 
radius to be used prior to and during the lift. 
  
Multiple lifts are allowed; they are considered special procedural lifts and require a detail in the 
original crane plan. The plan should be prepared and submitted 21 days prior to the work. 
  
Each load shall be rigged/attached independently to the hook/master link.  Multiple rigged 
materials must use independent lines to the hook / master link. No Christmas tree single line picks 
allowed. 
 
All cranes must be equipped with an operational anti two block device.  
 
Tag lines shall be used on all lifts unless their use creates an unsafe condition. 
 
All lifts shall be made in accordance with OSHA guidelines and the safety guidelines of the UCHC 
and Fusco policies and procedures. All lifts will be in conformance with the manufacturer's lifting 
recommendations. All plans must include a section if needed for loads near an occupied area.  
Loads cannot travel over occupied portions of buildings or public areas. 
 
The use of a crane to hoist employees on a personnel platform is prohibited, except when 
conventional means of reaching the work location presents a greater hazard or is not possible 
because of structural design or worksite conditions.  Supervision shall make a case-by-case 
evaluation to determine if an alternate method can be used.  A justification for the use of crane-
suspended personnel platforms shall be written into the JHA and any lifting device will be an 
approved device with specification documentation available. 
 
 
Critical Lift Procedure 
 
When a lift will exceed 75% of the cranes lifting capacity, lifts that will require two cranes (tandem 
lift), lifting of personnel or any lift involving non-routine rigging or operations a Critical Lift Plan will 
be prepared and signed in accordance with the UCHC / Fusco Corporation Critical Lift Procedure. 
The Plan must be submitted no later than 7 days in advance of the work already provided for in 
the original crane plan.. Prior to the crane work, the crane Supervisor, operator, AD, or a 
combination of the three will meet with Fusco Safety Officer and or Fusco Project Superintendent 
to discuss and review the site location and logistics. 
 
The Critical Lift Plan (CLP) must be reviewed and signed by all persons involved in the lift, and 
must include the following: 
 

 The qualifications of the Critical Lift Supervisor / Operator / AD / or others ( qualified ) 

 A description of the ground conditions, Pad areas, outriggers, and/or other requirements to 
achieve a level foundation for the lift; 

 A list of environmental conditions that will stop the lift; ie weather, winds, rain, lightning, etc. 
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 A description of the coordination communication requirements. Eye contact, verbal, radio, etc. 
 
CLP must be completed before work begins and include the pic requirements that will be needed. 
 
All cranes must be equipped with Load Indicating Devices, anti-two blocks, load, and boom angle 
moment indicators. 
 
Operators must possess a valid State of Ct crane operations license and a current and valid 
physical from the DOT / medical examiners office. 
 
ELECTRICAL 
 
Work on or near energized electrical parts is prohibited unless authorized by UCHC /Fusco 
Corporation. All electrical work, installation, and wire capacities shall be in accordance with OSHA 
standards and the policies and procedures for safety and Health contained in the Fusco / UCHC 
Safety Manual for the Clinic Building Renovation Project and the pertinent provisions of the 
National Electrical Code.   
 
Electrical work shall be performed by Qualified Personnel with verifiable credentials that are 
familiar with applicable code requirements which consist of State, National and /or Local 
Certifications or Licenses that a Master or Journeyman Electrician may hold, depending on work 
being performed, and should be identified in the appropriate JHA. 
 
Journeyman/Apprentice ratio shall be in accordance with established guidelines for those working 
in the UCHC Clinic Building Renovation Project.  
 
It is mandatory that Ground Fault Circuit Interrupters (GFCI’s) be used on all 120-V, single-phase, 
15/20 amp receptacle outlets used for temporary power.  Each GFCI outlet shall be marked for 
clarity and inspected monthly at a minimum by a visual check from the subcontractor.  All cords 
will be checked periodically, but no less than quarterly. Deficient cords should be removed by the 
subcontractor immediately. 
 
All switches shall be enclosed and grounded. Panel boards shall have provisions for closing and 
locking the main switch and fuse box compartments.  All switches will be labeled to show the 
device or area that the switch serves. 
 
Cables, including welding cables, passing through work areas shall be covered or elevated to 
protect them from damage and to eliminate hazards to employees. Welding cables through 
doorways must be protected and should not be subject to pinching or fray hazards. The 
subcontractor is responsible for maintenance of the cables . 
 
Extension cords used with portable electric tools and appliances shall be three-wire and 
grounded. Plugs shall conform to the type and configuration required by OSHA Construction 
Standards. 
 
Suitable means shall be provided for identifying all electrical equipment and circuits, especially 
when two or more voltages are used on the same job. All circuits shall be marked for the voltage 
and the area of service they provide. 
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Flexible electrical cord shall be continuous length without splices.  All portable electric equipment 
will conform to OSHA, NEC and the UCHC / Fusco Safety policies and procedures. 
 
Note:  HOT WORK , LIVE TAP 
 
Whenever it is necessary to work on energized parts greater than 50 volts to ground, a 
risk/hazard analysis/arc flash hazard analysis will be conducted in accordance with OSHA and 
NFPA 70E standards. The Fusco Safety Manager and Fusco Project Manager will be alerted to 
the hot work prior to any work performed. Either Appendices or Tables may be used to conduct 
analysis. The flash protection boundary, approach distances, hazard/risk category and PPE 
requirements shall all be identified. This JHA is separate and distinct from the initial JHA and must 
be submitted prior to the work being performed. 
 
Energy / Mechanical Shut Down 
 
If a source shutdown of a power or mechanical device is needed for work, the subcontractor will 
notify both UCHC / Jacobs and Fusco approximately 2 weeks ahead of time so that the proper 
personnel can be notified. Large shut downs must be coordinated in advance and all involved 
parties must be contacted.  
 
LOCK OUT/TAG OUT/BLOCK OUT (HAZARDOUS ENERGY CONTROL) 
 
All hazardous energy control activities will be conducted in accordance with OSHA / NFPA 
standards, UCHC / Fusco Safety Policies and Procedures and will utilize an accepted lock out tag 
out procedure all of which should be documented and provided recorded by the subcontractor 
having authority over the LOTO procedure.   
 
Locks and "DANGER" tags shall be used by authorized personnel when the release of energy can 
cause injury to personnel, create property damage, or release a harmful substance to the 
environment.  If locks cannot be used, an alternate method of isolating the system must be 
implemented. Locks and Tags should be used in conjunction with each other. Tags will always be 
used. 
 
Affected employees and other contractors, if applicable, shall be notified of the placement of 
locks/tags prior to locking out the equipment. 
 
HAZARDOUS MATERIAL HANDLING 
 
Hazardous material may be encountered on this project.  Additionally this project may require 
recycling of certain materials.  The Hazardous Material/Recycling Coordinator for this project will 
be the Project Superintendent.  He will be responsible for implementing the Recycling and 
Hazardous Material/Waste Handling/Disposal Procedure if required at the UCHC Clinic Building 
Renovation Project.  
 
In the event that contaminated soils or hazardous materials in existing facilities are encountered 
during any phase of this project, the Hazardous Waste/Recycling Coordinator will have all work 
stopped in the area of the contaminated soils and will notify the owner. Fusco will immediately 
notify the UCHC/Jacobs Project Representative.  Soil or material tests will then be conducted by 
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the owner to determine the level of contamination.  Determinations will be made of how to dispose 
of the contaminated soils or materials based on the test that have been conducted. 
 
Subcontractors who generate hazardous waste materials during the process of building this 
project will share costs associated with the maintenance of this program. 
 
 
 
 
NOISE 
 
The Fusco Corporation Hearing Conservation Program will be implemented when noisy 
conditions exist which produce noise exposures equal to or exceeding 85 dBA as an 8-hour time 
weighted average (TWA) (see Appendix ). 
 
 
HAND AND PORTABLE POWER EQUIPMENT 
 
Hand and portable power equipment will be operated in accordance with manufacturer 
specifications, OSHA, and UCHC contractor Safety Guidelines.  Markings, guards, grounding 
devices, and other safety equipment must be fully functional. Contractors are responsible for the 
maintenance, handling and use of tools. All tools shall conform to safety standards and use as 
described in the manufacturers standards. 
 
Wrenches with cracked work jaws, screw drivers with broken points or broken handles, hammers 
with loose heads, dull saws, extension cords or electrical tools with broken plugs, improper or 
removed grounding systems, or split insulation are examples of tools in poor condition.  Tools that 
have deteriorated to these conditions must be taken out of service. 
 
Screwdrivers applied to objects held in the hand, knives pulled toward the body, cutting the 
ground pin off of electrical equipment, which eliminates the shock safeguard, are all activities that 
are prohibited. 
 
Many incidents have been caused by tools falling from overhead and by knives, chisels, and other 
sharp tools carried in pockets or left in toolboxes with cutting edges exposed. 
 
Powder-activated shot charges are classified as a hazardous material and must be listed on the 
hazardous material identification Form. Powder-activated shot charges and tools must be secured 
when not in use. Spent cartridges should be removed from the site daily and or kept separately in 
a designated area for later removal. 
 
 
LADDERS 
 
Ladders used on the project site must be used and maintained in accordance with OSHA, Fusco 
and UCHC safety policies and procedures for the Clinic Building Renovation Project. Ladders - 
Use Handling and Storage (see Appendix) and manufacturers’ specifications shall conform to 
OSHA, Fusco and UCHC Safety Policies and Procedures.. Ladders must have tight joints, and 
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securely attached hardware and fittings. Ladders in need of repair will be removed from the job 
site and repaired or destroyed. 
 
Metal ladders are not allowed while working the Clinic Building Renovation Project. 
 
SITE CONTROL 
 
Clinic Building Renovation Access 
 
The UCHC Clinic Building Renovation project site shall be restricted to authorized personnel.  All 
personnel shall enter and exit through the pre-planned construction project gate and will wear a 
hard hat sticker that denotes the worker has completed mandatory orientation training from UCHC 
Jacobs, Fusco Builders and that they are authorized to enter the UCHC Clinic Building 
Renovation site. All workers are also required to wear a security entry badge from UCHC while on 
premises.   
 
Badging for UCHC Security 
 
Additionally, all personnel that may need to work within a UCHC building (ie Clinic Building / Main 
Hospital) will be required to submit a background check form to UCHC Department of Human 
Resources and obtain a facility badge.  Short term workers and visitors to these spaces may be 
eligible to obtain a daily badge from UCHC security. 
 
The project site will be secured during non-work hours.  Additionally, all contractors onsite are 
responsible for securing materials & equipment to prevent loss or vandalism.  Means will be 
provided to UCHC for off-hours emergency entry or work in the Clinic Building Renovation Project. 
 
 
SITE COMMUNICATIONS 
 
If the size or topography of the site is such that operations will be conducted out of continuous 
visual contact, a buddy system, or means of immediate voice communication (two-way radio) 
shall be instituted. 
 
 
 
 
Posting 
 
The site should be posted to warn the public and occupants of potential hazards.  Notices 
regarding the use of protective equipment (hardhats, safety glasses, etc.) should be placed at the 
Clinic Building Renovation entry points.  Additional notices of specific hazardous areas should be 
posted where needed. 
 
Visitors 
 
Visitors will be required to report to the project trailer and will not be allowed onsite unless 
escorted by a properly badged and orientated Fusco subcontractor employee. 
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All Visitors regardless of their title or affiliation will be required to sign the visitor log and 
wear appropriate PPE as required by site rules. 
  
SPILLS 
 
If a spill occurs please follow all policies and procedures in accordance with company safety 
policy and the policies and procedures associated with UCHC / Jacobs  
 

 Notify the Hazardous Material Coordinator immediately. 

 Notify the UCHC project representative, UCHC Fire Department, & UCHC Research 
Safety immediately. 

 Take immediate measures to control and contain the spill within site boundaries. 

 Keep unnecessary personnel away, isolate the hazardous area and deny entry. 

 Stay upwind and keep out of low-lying areas. 

 Allow no flares, smoking, or flames in hazard area. 

 For liquids, keep combustibles away from the spilled materials. 

 Maintain watch on materials until appropriate people have responded. 
 

 
Small Dry Spills 
 
Proceed only under the direction and approval of the Hazardous Material Coordinator.  Shovel 
contaminated materials into dry containers and cover.  Use care not to make material airborne.  
Label the containers as to contents and remove to a secure area. 
 
 
Small Liquid Spills 
 
Proceed only under the direction of the Hazardous Material Coordinator.  Absorb the liquid with 
sand, clean fill, or other noncombustible absorbent material.  Place contaminated material in a 
container, cover and label it, and remove it to a secure area. 
 
SEVERE WEATHER 
 
In the event of severe weather, as determined by warning and/or observation of earthquake, 
lightning, high winds, or heavy rain, site work shall be suspended until the event has passed.  If 
the area of the project is under a severe weather warning issued by the National Weather Service, 
the Fusco site Safety and Health Manager or Fusco Superintendent shall maintain continuous 
observation of approaching weather. 
 
Projects shall have adequate means for monitoring local weather conditions, including a wind-
indicating device. 
 
Cranes shall not be operated when wind speeds at the site attain the maximum wind velocity 
recommendations of the manufacturer. 
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Following a severe geological event or weather episode (including, earthquake wind, brush fires, 
and heavy rain), site work shall not resume until the site area has been inspected and a qualified 
person has determined that the site is secure. 
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UCHC CLINIC BUILDING RENOVATION PROJECT 
 

Safety and Health Outline for Orientation 
 
1. General Safety Rules (Code of Safe Practices) 
 

2. Personal Protective Equipment Requirements 
 

3. Fitness For Duty Program 
 

4. Fall Protection Program 
 

5. Incident/Injury Reporting Process 
 

6. Safety meetings/Training meetings – Mandatory Attendance 
 

7. Return-to-Work Program 
 

8. Scaffolding – Erection and Working Requirements 
 

9. Trenching and Excavation Procedures 
 

10. Public Protection 
 

11. General Housekeeping 
 

12. Ground Fault Circuit Interrupters (GFCI’s) 
 

13. Hazardous Spill Response/Reporting 
 

14. MSDS/ Hazard Communication Program 
 

15. Welding and Cutting Controls 
 

16. Respiratory Protection Program 
 

17. Equipment Operation and Controls 
 

18. Site Disciplinary Policy and Procedures 
 

19. Contractor Vehicle Operation and Parking 
 

20. Notification/Reporting of Unsafe Working Conditions 
 
21. Onsite Wildlife Concerns 
 

22. Site Clinic Building Renovations and Badging Requirements 
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CODE OF SAFE PRACTICES 
 

 All work shall be performed in compliance with OSHA Construction Industry Standards, the 
Fusco Corporation, UCHC Clinic Building Renovation Project Site Safety and Health 
Guidelines the OCIP Contractor’s Manual, and other applicable federal, state, and local Safety 
and Health laws. 

 

 Only equipment that is in serviceable condition, properly maintained, and equipped with all 
necessary safety guards and operating devices shall be used on the UCHC Clinic Building 
Renovation Project.   

 

 Project workers shall be fit for work, and qualified to perform all assigned tasks. 
 

 Project workers shall strictly comply with all safety regulations and directions of the Contractor 
and Client. If a cause for concern , change etc arises, the worker should relay the information 
to their Foreman or Supervisor and present the information to Fusco / UCHC, for discussion. 

 

 Workers with long hair must keep their hair tucked under their hard hat. 
 

 Adequate supplies of all necessary personal protective clothing and equipment shall be 
available for employees.   Protective clothing and equipment shall be approved by, or comply 
with, the specifications of ANSI, Underwriters Laboratories, or Factory Mutual, as appropriate. 

 

 If respiratory protection is required, only NIOSH-approved respirators shall be used.  Use of 
respiratory protection shall comply with OSHA.  Project workers who may use respiratory 
protection shall have been trained and medically certified for its use. 

 

 Project workers shall have been trained as required by the Hazard Communication Standard. 
All hazardous material containers shall be labeled and meet labeling requirements of the 
OSHA standard. All workers should be trained in GHS ( Globally Harmonized Systems) as 
well 

 

 All necessary steps shall be taken to protect Project workers from exposure to materials in 
excess of the OSHA Permissible Exposure Limits. 

 

 Hearing protection devices shall be provided to and used by Project workers as appropriate. 
 

 Safety glasses with side shields, hard-hats, long pants, sleeved shirts, and steel or composite 
-toed work boots with leather uppers and slid-resistant soles are mandatory.   

 

 Eating, drinking, and use of tobacco products are not allowed in the site of the UCHC Clinic 
Building Renovation. Use or possession of alcohol, intoxicating drugs, or firearms is 
prohibited. 

 

 Use of smokeless tobacco in the UCHC Clinic Building Renovation Project is strictly 
prohibited. 

 

 Reasonable steps shall be taken to protect third parties from injury related to the work. 
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 The work area shall be maintained in an orderly manner. Accumulation of trash or debris is 
prohibited.  Tools, equipment, and materials used during the work shall be properly stored. 

 

 Flammable gases, liquids, fuels, and solvents shall be properly used and stored to prevent 
fires. 

 

 GFCIs shall be incorporated into all temporary wiring and flexible cords.  
 

 Ladders shall be used, (visually) inspected daily and maintained in the Clinic Building 
Renovation project to manufacturers’ recommendations.  Portable ladders constructed of 
metal are prohibited.   

 

 Scaffolding shall be erected and dismantled only under the direction of a competent person. 
 

 Each scaffold system shall be inspected by a competent person prior to start of work. 
 

 No Project worker shall be required or permitted to enter any unsecured excavation greater 
than five (5) feet deep without the proper safety precautions being taken. 

 

 No Project worker shall be permitted or required to enter any confined space, until that space 
has been isolated, purged, and supplied with a safe atmosphere.  A safety standby and 
emergency rescue capability shall be maintained for entry into a permit required confined 
space. Confined space designation shall be made by all parties and discussed prior to any 
entry. 

 

 Necessary emergency equipment, such as first aid kits, fire extinguishers, and eyewash 
solution shall be available for use by Project workers. 

 

 Where Project workers may be exposed to the unexpected release of hazardous energy, a 
lock out/tag out program shall be applied. 

 

 Horseplay, practical joking, or any other actions that jeopardize safety will not be tolerated. 
 

 Running is not permitted 
 

 Alcoholic beverages and non-medicinal drugs are not permitted at the project site. Employees 
suspected of being under the influence of alcohol or drugs will be removed from the site. 

 

 Radios (except two-way radios), tape players, or other forms of entertainment devices are 
prohibited within the authorized construction work zone.  This includes storage yards, staging 
areas and other construction support work zones, which may be adjacent to the construction 
worksite. 

 

 All activities will be performed in such a manner as to minimize or prevent the disbursement or 
release of any contaminants. 
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 Legible and understandable precautionary labels shall be affixed prominently to containers of 
contaminated scrap, waste, debris, and clothing. 

 

 Transportation and disposal of any contaminated materials shall comply with all applicable 
local, state, federal regulations.  The generator, transporter, and disposer will address these 
items. 

 

 Contaminated materials shall be stored in tightly closed containers in well-ventilated areas.  
Emergency equipment shall be located in readily accessible Clinic Building Renovation 
locations. 

 

 All trenching, shoring, and excavation work must comply with Fusco Corporation and UCHC / 
OSHA  safety requirements. 

 

 Appropriate action to provide secure footing shall be taken at all locations where personnel will 
be working. 

 

 Whenever solvents, cleaners, or other chemical substances are used, a properly completed 
Material Safety Data Sheet (MSDS) for the chemicals shall be available at the work site. 

 

 Whenever flammable or combustible solvents are used, specific procedures for the control of 
flammable gases and vapors may be necessary.   

 

 Tests shall be made by a qualified person to ensure that concentrations of flammable vapors 
in the work area do not exceed 10% of the lower explosive limit. 

 

 As appropriate, equipment on site shall be bonded and grounded, spark proof, and explosion 
resistant as required.. 

 

 An adequate supply of fire extinguishers with a minimum rating of 20 lbs ABC shall be 
strategically located throughout the work area so as to limit the travel distance required by any 
worker to reach the extinguisher to less than 100 linear feet. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Safe start and daily briefing forms 
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FUSCO SUBCONTRACTOR SAFETY FIRST PROGRAM 

This protocol applies to selected projects and will be administered and monitored by the following: 

Project Superintendent 

Safety Manager 

Project Manager 

Associated Managers and employees  

Requirements 

Prior to the start of any work on the job site, all subcontractor management including Foremen  and their 

lower tier contractors management must participate in a program called “Subcontractor Safety First “. The 

subcontractor’s management will be asked to become familiar with the site Safety Programs and the items 

associated with the Subcontractor Safety First Program. 

This program orientation is performed in conjunction with the overall safety orientation which must be 

attended by all subcontractors on site management and crew members. Upon completion of the 

Subcontractor Safety First program and the general safety orientation, the individuals will receive a hard 

hat sticker indicating they have been through the Subcontractor Safety First program and the site Safety 

Orientation. 

Items to be covered as applicable: 

Project orientation   Hot Work    Equipment Inspection 

Emergency Procedures   Confined Space Entry   Designated Safety Rep 

Project Work Rules   Job Hazard Analysis   Traffic Control  

Incident investigation   Daily Safety Briefing   PPE 

Discipline policy    Housekeeping    Owner imposed safety  

Fitness for Duty    Safety Meetings   Competent persons 

HAZCOM  GHS    Crane requirements and Rigging  Qualified persons 

Fire Protection    Scaffold erection and use  Licensing 

SUBCONRACTOR SAFETY FIRST SUBMITTAL CHECKLIST  

Project Name:          Date: 
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SAFETY COMPETENT PERSON CONTACT LIST 

Safety Contact 
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Name 

 
Title 

 
Company Name 

 
E Mail 

 
Contact Number 

 
 
 

    

 
 
 

    

 
 
 

    

 
 
 

    

 

Competent Person 

 
Name 

 
Competent Areas 

 
Company Name 

 
Supervisor 

 
Contact Number 

 
 
 

    

 
 
 

    

 
 
 

    

 

This certifies that the above employees are authorized as competent persons for 

_______________________________________________ (subcontractor) and have been deemed 

competent per OSHA 29 CFR 1926 Standards 

 

Subcontractor Signature: _____________________________________________________________ 

Print Name: ____________________________________________________ Date: ______________ 

 

SUBCONTRACTOR LIST 

Begin with your Company and list all lower tier subcontractors 
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Subcontractor 
Name 

 
Number of 
Employees 

 
Approx. Work 
Dates 

 
Contact Name 

 
Contact 
Telephone 

 
Work to be 
performed 

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 
 

     

 
 
 
 
 

     

      

 

 

FITNESS FOR DUTY CERTIFICATION 

This will certify that ________________________________________________ (subcontractor) employees 

who will work on the _____________________________________ (project name) have had a pre-
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employment drug screen (10 panel) if required by the site and contract and that the results for each 

employee were negative. 

 

The company used for drug screening is _________________________________________________ 

We further certify that our company fitness for duty requirements meets the Fusco Corporation Fitness 

for Duty Program. 

 

Subcontractor Signature: __________________________________________________________ 

Print Name: _______________________________________________ Date: ________________ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CHEMICAL INVENTORY LIST 
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Date on Site 

 

 
Common 
Name & 
Chemical 

Name 

 
Manufacturer  

Supplier 

 
 

MSDS 
On File 

 
 

MSDS 
On Order 

 
 

Location of 
storage on site 

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

 
 
 
 

     

SAFETY AND HEALTH TRAINING CERTIFICATIONS 
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This will certify that all ___________________________________________ (subcontractor) employees 

who will work on the ____________________________________________ (project Name) have been 

trained and educated in the following areas of construction safety and health: 

 

o Fall Protection    

o Scaffolding 

o Rigging Certification 

o Fire extinguishers 

o Ladders 

o General Construction 

o Hazard Communication 

o Electrical LOTO 

o Electrical Arc Flash NFPA 70 E 

o Forklift 

o Powder actuated tools 

o Mobile Equipment Operator (Boom Lift etc.) 

o PPE 

o Traffic Control 

o Respiratory protection 

o Flagger 

o Trenching and Excavation 

o Aerial Lifts 

o Other 

 

Documentation of Training must be available upon request 

Signature: ____________________________________________________________________ 

Print Name: _______________________________________________ Date: ___________________ 
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Sample format 

DAILY SAFE PLAN OF ACTION        

 CONTRACTOR: ___________________________ 

JOB / TASK ________________   WORK AREA _______________   DATE: 

______________ 

STEPS OF TASK POTENTIAL HAZARDS CONTROL/ELIMINATION OF 
HAZARDS 

 
 

  

 
 

  

 
 

  

 
 

  

EMPLOYEE ACKNOWLEDGEMENT 

I HAVE BEEN TRAINED TO DO THE TASKS REQUIRED. I UNDERSTAND AND ACKNOWLEDGE RECEIVING 

THESE INSTRUCTIONS. I WILL COMPLY FULLY WITH THE ASSIGNED TASK INSTRUCTIONS AND COMPLETE 

THE TASK IN A SAFE MANNER WITHOUT DAMAGE TO MYSELF OR PROPERTY. 
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TRUCKING COMPLIANCE AKNOWLEDGEMENT FORM 

This will certify that all ___________________________________ (subcontractor) demolition and or  

Excavation trucks and lower tier subcontractor trucks who will work on _________________ (project  

Name) have met the requirements set forth in the Fusco Safety Program and are in compliance with  

The Federal Motor Carrier, US department of Transportation, State and Local Trucking regulations. 

 

_______________________________ (subcontractor’s name) will require that all DOT regulated vehicles 

used or hired for this project meet the requirements of the Federal Motor Carrier, US department of 

Transportation, State and Local Trucking regulations. 

 

We ____________________________________ (subcontractors name) will furnish the owned or hired 

DOT regulated vehicles with additional safety information to aid in compliance if needed. 

 

 

Signature: _________________________________________________________ 

Print Name:_________________________________________________________ 

Date:____________________________________________________ 
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RIGGING / SIGNAL PERSON TRAINING & THIRD PARTY (IF REQUIRED) CRANE INSPECTION 

ACKNOWLEDGEMENT 

 

 

This will certify that _____________________________________ (subcontractor) employee who will  

Be identified as a rigger / signal person (s) on the _________________________________________  

(Project name) have been trained on rigger / signal person’s qualifications and training as required by  

Fusco Corporation and OSHA standards. 

This will also certify that all Mobile Cranes will receive an annual inspection per standards and will be 

inspected prior to use daily by the qualified operator or AD as designated by the subcontractor. 

A documented daily inspection will be completed and turned in to Fusco Corporation Safety on the job 

site. 

All deficiencies will be corrected prior to operation of the crane. 

 

 

Signature : ____________________________________________________________________ 

Print Name: ___________________________________________________________________ 

 

 

 

 

 

 

 

 

Sample format 
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DAILY SAFE PLAN OF ACTION        

 CONTRACTOR: ___________________________ 

JOB / TASK ________________   WORK AREA _______________   DATE: 

______________ 

STEPS OF TASK POTENTIAL HAZARDS CONTROL/ELIMINATION OF 
HAZARDS 

 
 

  

 
 

  

 
 

  

 
 

  

EMPLOYEE ACKNOWLEDGEMENT 

I HAVE BEEN TRAINED TO DO THE TASKS REQUIRED. I UNDERSTAND AND ACKNOWLEDGE RECEIVING 

THESE INSTRUCTIONS. I WILL COMPLY FULLY WITH THE ASSIGNED TASK INSTRUCTIONS AND COMPLETE 

THE TASK IN A SAFE MANNER WITHOUT DAMAGE TO MYSELF OR PROPERTY. 
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PROJECT NAME:  

 

EMERGENCY PHONE:                                   Emergency Call 7777 from Campus phone and  

PROJECT NUMBER IF APPLICABLE : DATE:    

BUILDINGS:                                   CONTRACTOR TYPE:   

LOCATION:  WHERE ON/ OR IN THE FACILITY 

 

 

PROJECT SUPERINTENDENT/ FOREMAN:      

 COMPANY : 

CONTACTS:  

   

SAFETY:   

 

Description/Scope of work:    

JOB TASKS POTENTIAL HAZARDS RECOMMENDED PROCEDURES 

Safety glasses (with side shields), Safety Shoes (Steel Toe or Composite) and Hard Hats are required at all times on this job worn brim forward. (exception for survey 

or when view work is done through transit.) 

     Class II safety reflective vests / jackets, Long sleeves while working above ceiling in the building 
 

** No Personal Cell Phone use while on the site without approval. **No Smoking/Tobacco (chew ) Products on site   

Use Gloves specific to the task 
This minimum required PPE all needs to be ANSI rated and in good condition. 

General Safety Tasks   Sample: 

http://images.google.com/imgres?imgurl=http://www1.istockphoto.com/file_thumbview_approve/2177329/2/istockphoto_2177329_no_cell_phones_allowed.jpg&imgrefurl=http://www.istockphoto.com/file_closeup/?id=2177329&refnum=938629&h=380&w=380&sz=39&hl=en&start=2&tbnid=-YhWqR3KvV4OpM:&tbnh=123&tbnw=123&prev=/images?q=no+cell+phones&gbv=2&svnum=10&hl=en&sa=G
http://images.google.com/imgres?imgurl=http://www.fotosearch.com/comp/icl/icl119/no-smoking-color-~-uns_017c.jpg&imgrefurl=http://www.fotosearch.com/ICL119/uns_017c/&h=298&w=300&sz=24&hl=en&start=39&tbnid=C6qIJx-EtLMpuM:&tbnh=115&tbnw=116&prev=/images?q=no+smoking&start=20&gbv=2&ndsp=20&svnum=10&hl=en&sa=N


SITE HEALTH and SAFETY PLAN 
Prepared for the 

University of Connecticut Health Center Clinic Building Renovation Project 
 

Fusco UCHC Clinic Building Project 

December 16, 2015  Page 2 of 74 

Task 

 
 

 
Hazards 

Examples: 

cuts, lacerations, bruises, falls, 
struck by or against etc. 

Hazard Mitigation or Elimination 

Example: 

Cut aluminum stud for 
cross brace 

Example: 
Flying particles, eye injuries, hot 

sparks,sharp edges, cuts 
lacerations , struck by 

Example: 
The saw should be properly positioned. Check to be sure the guard is in place and working. 

Wear proper PPE , long sleeves, gloves, eye protection, face shield,  
Consider a hot work permit if this will be a long term operation. Etc. etc. 

Carry stud or studs to 

position area 

Ergonomics, sprains ,strains, arm 

or hand lacerations, struck by or 
against 

etc 
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**Before starting , please send “Signed Copy of this JHA” to ________, Fusco Safety Officer, UCHC Clinic Building Renovation Project 
Copy also to Subcontractor Safety Representative and Superintendent 

Copy also to Tom Royle UCHC/Jacobs       royle@uchc.edu 
 

 

I have read and understand the Job Hazard Analysis for this project. 

Name   (print) Date Signature 
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Remember – “Doing your job Right, also means doing your job safely”  

 

 
Report all incidents and injuries to the Safety Department immediately! 
In all cases requiring emergency medical treatment, immediately call, 

Or have a co-worker call, to request emergency medical assistance. 
 

 
 
 

Emergency Phone Numbers 

From an outside line: 860-679 7777 

First Aid:   860-679-7777        

Poison Control:  860-679-2338 or 800-343-2722 

Fire Department:  860-679-7777       

Ambulance:   7777         

Police:    860-679-7777     

Fusco Superintendents : 

Fusco Site Safety Officer: 
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EMERGENCY ACTION PLAN 
U N I V E R S I T Y  O F  C O N N E C T I C U T  H E A LT H  C E N T E R   

C L I N I C  B U I L D I N G  W O R K  S I T E  

In order to have a plan of action for emergencies such as threating weather, 

fires, bomb threats, accidents, public demonstrations, or injuries and to 

comply with the OSHA regulations enumerated in 29 C.F.R. § 1926.35 the 

following procedures are being provided.  

A copy of this plan will be posted in the Fusco site office and will be 

distributed to the Foreman of each subcontractor. Also to be posted and 

distributed is a site map showing evacuation routes and assembly areas. 

( TBD ) Each subcontractor is responsible for posting this information and 

informing their employees of the procedures contained in the plan. For 

further information concerning this site specific emergency action plan 

contact the Fusco Job Superintendent and or the Fusco Site Safety 

Manager. 

The nature and severity of the emergency will be immediately reported to the 

Fusco site office. In the event of an accident resulting in an injury the senior 

person of the injured employee’s company with whoever else is present will 

direct someone to notify site first aid personnel  ( The Field First Aid 

Station at Building 18 ) should be contacted  If the severity dictates, call for 

emergency services. Use the campus phone of 7777 or the number 860-

679-2393   

Upon notification of the emergency the Fusco Job Superintendent will 

assume command of the site. Depending upon the nature of the emergency 

he / she  may sound the alarm for site evacuation and contact (additional) 

emergency services.  

Directing Emergency Services 

The Job Superintendent(s), _________________________________will 

either meet emergency responders at the site entrance or assign that duty to 

another individual. Other individuals may be positioned at other locations on 
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the site to help direct the emergency responders to the scene of the 

emergency. Once the emergency responders have arrived on the site they 

may determine that they need to assume command of the situation.  All 

others should remain in their designated safe areas. ( Muster point) 

Site Evacuation 

If the Job Superintendent  or Safety Manager determines that evacuation of 

the work site is required he will sound the evacuation alarm. All workers are 

to immediately evacuate the site and report to the assembly area. The senior 

employee of each subcontractor (Foreman, Lead Person, etc.) will take a roll 

call to determine if all of his or her workers have evacuated the site. He or 

she will then inform the Job Superintendent  or Safety Manager of the status 

of his or her employees. If an employee cannot be accounted for the 

Foreman or Lead Person will inform the Superintendent / Safety Manager 

and Fire Department or other EMS personnel of where he suspects the 

employee’s last location was on the site. The Job Superintendent will relay 

all such information to responding emergency personnel.  Under no 

circumstances is anyone to re-enter the area until the all clear has 

been given. No workers are allowed to leave the assembly area 

until the Superintendent releases them or the conditions in the 

assembly area become unsafe.  

Alarm 

The evacuation alarm will consist of three blasts from an air horn. The air 

horn will be kept in the Fusco site office. If the fire emergency services are 

operable, the sound of the fire alarm will also signal evacuation of the site. 

The fire alarm may be supplemented by the air horn alarm for those workers 

unable to hear the fire alarm. The fire alarm can be sounded by any 

employee in the event of a fire or other immediate threat. Otherwise the Job 

Superintendent will activate this alarm. The Job Superintendent is 

responsible for maintaining and sounding the air horn alarm. 

Further info TBD prior to work commencement at the UCHC Clinic 

Building 

Assembly Area 
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Upon the sound of the alarm all workers are to report to the assembly area. 

The assembly area for this site is located :   TBD         No one is to leave 

the assembly area until dismissed.  

* If for any reason the assembly area changes all 

contractors, subcontractors and employees will be notified 

by the Job Superintendent. 

  

Evacuation Plan to Be Attached.  
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EMERGENCY CONTACT PHONE NUMBERS 
U N I V E R S I T Y  O F  C O N N E C T I C U T  H A E LT H  C E N T E R  

C L I N I C  B U I L D I N G  

Emergency Responders Phone Numbers 

Emergencies (Fire, Police, 
Ambulance) 

860-679-2393  

Non-Emergency Numbers (Police, 
Fire, Ambulance) 

(203) 735-1885 

 ()  

Local Hospital 
 

  

  

  

State of Connecticut 
 

DEP Hazmat Response  (860) 424-3338 
Poison Control Center (800) 343-2722 

Utility Companies 
 

Water: Regional Water Authority 1 (203) 562-4020 
CT Natural Gas 1-866-924-5325 
Phone: AT&T (support telephone) 1 (800) 288-2020 
Electrical: CL&P / Eversource  1 (800)-662-7764 
  

Fusco Corporation Contacts 
 

 (Senior Project Manager)  

 (Project Manager)  
(Primary Site Superintendent)  
 (Secondary Site Superintendent )  
(Site Safety Manager)  
Fusco Site Office Phone  
Fusco Site Office Fax  
  



SITE HEALTH and SAFETY PLAN 
Prepared for the 

University of Connecticut Health Center Clinic Building Renovation Project 
 

Fusco UCHC Clinic Building Project 

December 16, 2015  Page 5 of 74 

  

HOSPITAL SELECTION, DIRECTIONS, PHONE NUMBERS ETC TO BE 

ADDED 

 

SITE EVACUATION MAP TO BE ADDED  
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I.  UCHC POLICY, REGULATIONS AND RULES 
AFFECTING ALL CONTRACTORS 
 

OVERVIEW 
The Environmental, Health, and Safety (EHS) Guidelines establish requirements for managing 
safety for the University of Connecticut Health Center (UCHC) campus.  This information is 
intended only as general, high level strategy and information and should not be interpreted as 
being all inclusive of all requirements.   
   
It is the responsibility of each Contractor to comply with the policies and intent of this manual as 
well as all applicable federal, state, local, and UCHC requirements. This document does not 
relieve the contractor of the responsibility and obligation to comply with all applicable local, state 
and federal regulations, laws, ordinances or statutes, as well as State of Connecticut and local 
building codes.  It is every contractor’s, their subcontractor’s, delivery persons and vendor’s 
responsibility to seek out and understand workplace safety precautions, and to take those actions 
that will allow them to work safely and effectively in their assigned work areas.  It is ultimately 
your responsibility to exercise educated, sound judgment, and to use your own experience and 
expertise to incorporate EHS considerations into everything you do. 
 

INTRODUCTION  
At UCHC, our students, patients and workforce are our most valuable resource.  No one aspect of 
our objective is more important than providing a safe and secure workplace and operating in an 
environmentally sound manner.  Strong Environmental, Health, and Safety (EHS) programs will 
prevent injuries, control losses, and minimize environmental impacts.  We expect contractors to 
join us in providing a workplace free of uncontrolled hazards to people, the environment and our 
campus.  All construction, service and maintenance contractors must comply with all federal, 
state and local laws, as well as UCHC’s Environmental, Health, and Safety policies and 
procedures and UCHC’s Code of Ethics and Harassment Policy. 
  
UCHC’s contractor safety effort is not intended to directly manage the safety of contractors or 
their personnel. While UCHC shall communicate known hazards, Contractors are expected to 
manage Environmental, Health, and Safety hazards, risks and programs for their employees and 
subcontractors. Our goal is to clearly communicate our EHS philosophy and expectations to all 
Construction, Service and Maintenance Contractors that do business with the University. 
 
UCHC EHS requirements may be stricter than government regulations. Regulatory compliance is 
a minimal expectation. Contractors shall, therefore, evaluate the contents of this document as it 
pertains to the work to be performed on UCHC properties. Contractors shall ensure that their 
employees and subcontractors understand these requirements.  
 
Before starting work at UCHC, contractors are advised to contact the appropriate UCHC Project 
Representative to exchange pertinent safety information and to review applicable EHS guidelines 
and standard operating procedures (SOPs.)  
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CONTRACTOR RECEIPT ACKNOWLEDGEMENT FORM 
An authorized contractor representative must sign the Contractor Receipt Acknowledgement form 
(see Appendix V) prior to commencing work, with a copy being submitted to the UCHC Project 
Representative. The signature indicates an acknowledgement and understanding of the 
requirements of this document.  

EHS MANAGEMENT SYSTEM 
The work interface and cooperation of contractors shall be managed between contractors to 
maximize safety and efficiency and to prevent the construction activities having any uncontrolled 
affect on site operations.  The following meetings and systems will be introduced and deployed 
throughout the duration of the contract: 
                                          
Management Safety Leadership Team (MSLT) Monthly 
Project Operations/White Board Meetings Daily 
Contractor Safety Co-ordination Meeting Weekly 
Individual Contractor Meeting Weekly 
Kick Off Safety Meeting As Required 
Tool-box Talk Minimum 1 weekly 
Daily Safety Briefing and Pre task Plan writing Daily 
Safety Leadership Team (SLT) Weekly 
Contractor Safety Performance Weekly and Monthly 
       
 Monthly MSLT (Management Safety Leadership Team) Meetings: 
  
Attendees:   UCHC Project Safety Management, Construction Management Senior 

Management, Contractors Senior Management, Program HSE Manager, 
Willis Safety Manager 

The Construction Manager will Act as chairperson of the Safety Leadership Team to ensure it is 
effective and that monthly meetings are held and attended by all contractor representatives to 
promote Beyond Zero Culture of Caring for Incident and Injury Free work place among the 
construction team. 

Agenda:           To oversee and correct any deficiencies to the full project HSE management 
system and visibly support HSE planning and policies. 

                            To ensure resources are available for safety. 
                            To review site leading HSE metrics and safety performance trends. 
                            To review 30 day Look Ahead Schedules for HSE Issues 
                            To modify, update, review the H&S Plan. 
  
Frequency:     Monthly 
  
Venue:             UCHC Project Office 
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Project Operations/White Board Meetings 
  
Project specific daily meetings in which safety, protocol and any other construction related 
activities are discussed. All contractors’ supervisors shall attend this meeting.  

There will be a weekly project meeting in which safety will be discussed and in addition to this 
there will also be a specific safety meeting to deal with information in relation to 
incidents/incidents, leading and lagging indicators, tool box talk topics and general safety 
initiatives and information. 

Periodic meetings may be called outside of these normal scheduled meetings at Jacobs’ 
discretion. 

  
Contractor Weekly Safety Co-ordination Meeting: 
  
Attendees: Safety; Construction Manager, Contractor Senior Management, Contractor Safety 
Management, UCHC HSE Representative. 
  
Agenda:   Review Subcontractor HSE Issues. 

                    Review incidents/incidents. 
                    Review weekly audits. 
                    Review leading metrics from SPA Assessment, Safety Suggestions, etc. 
                    Collate and review Tool Box Talk and Safety Meeting process. 
                    Look ahead at future activities, method statements, SPA’s etc. 
                    To implement site wide HSE action plans 
                    Review of new hire plans for the next month 
                    Review needs for access and lighting 
                    To promote HSE generally. 

  
Frequency:     1/week 
Venue:             UCHC Project Office 
                                      
The following subjects relating to safety shall be reviewed and any significant events or actions 
necessary shall be recorded in the minutes of the meeting:- 
  

a. authorizations to proceed with work 

b. occurrence of incidents, dangerous incidents or near-misses 

c. site leading HSE metrics and safety performance trends 

d. changes to safety supervision 

e. notifications to or from regulatory authorities 

f. hazardous activities planned in next few weeks 

g. approval of method statements for hazardous activities 
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h. status and consequences of environmental permits 

i. use of work permits 

j. safety promotion activities 

k. increase or decrease in project manpower 

l. Review of environmental audit 

  
A copy of the weekly site audit report shall be attached to the minutes of the meeting. 

  
Weekly Individual Contractor Coordination Meeting: 

  
Attendees:  The contractor Site Manager, contractor Safety Advisor, CM Coordinator for 
contractor, Project Safety Manager, subcontractors Site Manager, and Subcontractors Safety 
Advisor 

a. Review Subcontractor and Subcontractor HSE Issues. 
b. Review incidents/incidents. 
c. Review weekly audits. 
d. Review leading metrics from Pre Task Planning Assessment, Safety Suggestions, etc. 
e. Collate and review Tool Box Talk and Safety Meeting process. 
f. Look ahead at future activities, method statements, Pre task Planning etc. 
g. To implement site wide HSE action plans 
h. Review of new hire plans for the next 3 weeks 
i. Review needs for access and lighting 
j. To promote HSE generally. 

  
Contractor Safety Kick-off Meetings: 

  
Attendees: Site Manager, Contractor Owner/Principle, Contractor Site Manager, Contractor 
Safety Advisor, Coordinator for Contractor, Project Safety Manager for the Contractor, and 
where applicable Subcontractor Owner/Principle, Subcontractors Site Manager, and 
Subcontractors Safety Advisor 
  
Held as needed as new contractors come on board.  UCHC and CM shall be given three days 
notice of any meetings. 

  
Weekly Tool Box Talks: 

  
Contractor and Subcontractor Trade Supervisors are required to hold weekly tool box talks 
with their construction workers. Meeting topic, discussion points, and attendance shall be 
recorded in a report and copies issued to the UCHC Safety Manager for inclusion in the 
safety file.  
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Daily Safety Briefings 
  

All subcontractors and subcontractor personnel are required to hold a daily safety meeting.  
During this time the Pre-Task Plan will be completed. Meeting topic, discussion points, and 
attendance shall be recorded in a report and copies kept on file.  

  
Safety Leadership Team (SLT): 

  
Attendees: Select individuals from UCHC, Construction Managers and contractors 
representing Management, Supervision, Employees and HSE for the project. 
  
The team meets weekly for 1 hour.  Subcommittee meetings may also be held with select 
members of the committee to work on specific issues. 
  
The objective of the HSE Employee Involvement Committee is to find, record, and change 
at-risk behaviors through employee involvement in the Pre-Task Assessment Process.  
  
The committee will establish a charter, perform a baseline survey and subsequent surveys, 
develop a Pre-Task Assessment implementation Plan, and manage the Pre-Task Assessment 
Process which includes training observers, collecting data, analyzing the data, implementing 
improvements, and evaluating the effectiveness of improvements. 

  
Subcontractor safety Performance: 

  
The UCHC Safety Manager shall review the results of the safety inspections, and of any 
incidents reported in between inspections, to assess the performance of the construction 
subcontractors. Performance trends shall be indicated in the weekly and monthly safety 
report. 

  

UCHC SPECIFIC WORK RULES AND POLICIES  

JOBSITE SECURITY, BARRICADES AND FENCING 
Contractors conducting construction/renovation activities shall ensure that the health and safety 
of UCHC students, patients and workforce is not adversely affected. Exposure to physical and 
chemical hazards by the general public shall be minimized using engineering controls. 
Barricades, barriers, fencing and signs shall be used.  Signs, signals and barricades shall meet 
OSHA requirements.  Any changes in planned construction activities shall be brought to the 
attention of the UCHC Project Representative and the appropriate notification can be made to all 
affected UCHC staff, patients and students.  The Contractor shall secure the job site after work 
hours to prevent unauthorized entry.   The Contractor shall coordinate procedures to allow 
authorized UCHC access.   
 
INTERIM LIFE SAFETY MEASURES (ILSM) 
ILSM are a series of administrative actions required to temporarily compensate for the significant 
hazards posed by construction activities. ILSM apply to all construction/maintenance workers, 
are implemented upon project development, and must be continuously enforced through project 
completion. ILSM are intended to provide a level of safety comparable to that described in the 
Life Safety Code.  Project Managers / Contractors of UCHC must implement ILSM whenever 
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construction or maintenance activities impair or interrupt features of the life safety emergency 
egress, detection, alarm, containment or extinguishing systems. 
  
Some examples of ILSM include posting of temporary signage and notification of occupants of 
alternate emergency exits and escape routes, and fire watch assignment when detection or alarm 
systems are deactivated. 
  
Every construction or renovation project must be evaluated to determine if ILSM need to be 
implemented during the course of the work.  An ILSM Assessment Form must be filled out and 
approved by UCHC. The project manager and the contractor should partner with the appropriate 
UCHC departments to develop an ILSM Plan, prior to beginning work. 
 
PROTECTION OF THE PUBLIC 
Access to the Site 
No work shall be performed in any area occupied by the public unless specifically reviewed and 
permitted by UCHC. In that the project interfaces with the public, precautions to be taken include, 
but are not limited to: 
 
Each Contractor shall take such necessary action as is needed to protect and maintain public use 
of sidewalks, entrances to buildings, lobbies, corridors, aisles, doors, exits and vehicular 
roadways.  
 
The Contractor shall protect the public with appropriate sidewalk sheds, canopies, catch 
platforms, fences, guardrails, barricades, shields, and adequate visibility as required by laws and 
regulations of governing authorities. Such protection shall guard against flying materials, falling 
or moving materials and equipment, hot or poisonous materials, flammable or toxic liquids and 
gases, open flames, energized electric circuits or other harmful exposures. 
 
Guardrails shall be made of rigid materials complying with the requirements for standard 
guardrails as defined by OSHA and the Project Safety Plan. Temporary sidewalks, ramps or stairs 
shall be provided with guardrails on both sides whenever permanent sidewalks, ramps or stairs 
are obstructed by the work.  UCHC may authorize barricades, secured against incidental 
displacement, meeting the requirements of local authorities, where fences, sheds, walkways 
and/or guardrails are impractical. During the period when any barricade, fence, shed, walkway, or 
guardrail is removed for the purpose of work, a watchman shall be placed at all openings. 
 
Appropriate warnings, signs and instructional safety signs shall be conspicuously posted where 
necessary. In addition, a signalman shall control the moving of motorized equipment in areas 
where the public might be endangered. Warning lights, including lantern, torches, flares and 
electric lights, meeting the requirements of governing authorities shall be provided and 
maintained from dusk to sunrise along guardrails, barricades, temporary sidewalks and at every 
obstruction to the public. These warning signs and lights shall be placed at both ends of such 
protection or obstruction and not over 20 feet apart alongside of such protection or obstructions. 
With respect to operations being performed on public roadways, all DOT and/or municipality 
requirements towards public safety will be strictly observed. 
 
Access to the site is limited to the entrance designated for construction traffic as indicated on the 
site plans issued with the construction documents. At no time should Contractor personnel or 
vehicles obstruct traffic on public streets or Owner entry driveways.  
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All material deliveries shall be scheduled in advance with the Project Superintendent and shall be 
completed within the time segment allocated for the specific delivery. 
 
A temporary fence (minimum of 6 feet in height) in compliance with laws and regulations of 
governing authorities shall be provided and maintained around the perimeter of operations on the 
project site to control access to the work by employees, to protect the public, and to restrict access 
by unauthorized individuals  
 
Authorized Visitors 
All visitors to the site are required to register with UCHC upon arrival. Each Contractor will be 
expected to regulate their visitors accordingly. All visitor passes expire upon departure from the 
site and are to be surrendered to the gate security guard or Construction Manager representative. 
 
 
Parking 
Parking shall be in designated areas only. All vehicles delivering materials to the Project shall be 
authorized to do so only by UCHC. Unauthorized vehicles may be removed at the direction of 
UCHC and all towing charges will be the responsibility of the vehicle Owner. 
 
Fire hydrants and all designated fire lanes shall remain clear at all times for the use of 
emergency vehicles. 
 
Employee Identification 
Where required, all project site employees 
 
 

NOISE EMISSIONS & VIBRATIONS 
Contractors are required to comply with OSHA’s Noise Standard.  In addition, Contractors will 
be asked to cease work activities when noise or vibration levels to UCHC employees, patients, 
students can be expected to meet or exceed OSHA’s Action Level of 85 dBA (8-hour TWA) or 
be disruptive to normal UCHC activities.  Activities can resume when engineering or work 
practice controls reduce the level of noise below OSHA requirements and the vibration level to a 
point it is not disruptive.  Should this not be feasible, work must be scheduled for a time when 
UCHC employees, students, patients and work activities are not impacted. 
 

INFECTION CONTROL 
See the UCHC Infection Control Policy for details regarding the Infection Control Plan and 
Requirements. 

VAPOR AND PARTICULATE EMISSIONS IN OCCUPIED SPACES 
Contractors conducting painting operations or other activities that create vapor or particulate 
producing activities (sealing, grinding, welding, spraying, stripping, chemical etching, adhesive 
application, roofing, sweeping, etc.) must take into account the location of their activities, and the 
impact to UCHC staff, faculty, patients and students, other contactors, active research or 
academic efforts.  Vapor emissions from the above-described activities have the potential to 
adversely affect indoor air quality and interfere with the Health Center’s operations. 
 



 

 12 

Contractors using vapor emitting products must submit MSDS sheets for review and prepare an 
air quality control plan that will prevent these products from negatively impacting building 
occupant air quality.  Contractors should be prepared, as required by job conditions, to provide air 
monitoring equipment, ventilation equipment, and engineering controls to document and maintain 
acceptable indoor air quality. 
 
In the event that suitable indoor air quality cannot be achieved, Contractors should be prepared to 
schedule activities outside of normal working hours, and protect their employees with an OSHA 
compliant respiratory protection program.  
 
Also to be considered is the location of air intakes when conducting any vapor or particulate 
emitting work as well as operating power equipment outside of occupied buildings.  
  

WELDING EMISSIONS 
Contractors shall erect appropriate shields to prevent incidental exposure to welding emissions to 
students, faculty, staff, patients and other contractors.  If welding is occurring in an occupied 
building, the contractor must supply a “smog hog” type filtering unit to remove welding smoke, 
fumes and /or vapors.  An air quality control plan shall be submitted to the UCHC Project 
Representative to address steps taken to monitor and control welding emissions. 
 

DUST CONTROL MEASURES / PLAN 
Contractors performing demolition and/or renovation work should prepare a written Dust 
Control plan and submit it to the UCHC Project Representative. The Plan must be submitted to 
and accepted by the UCHC Project Representative. The Plan must be project specific and contain 
detailed methods for controlling dust and other construction-related airborne materials.  
 
Contractors should manage dust that may contain Hazardous Materials with additional 
care to meet Applicable Law and industry standards and to avoid contamination of 
persons or property 
 
The contractor must follow Environmental Control Requirements indicated within the 
project specifications and ICRA (Infection Control Risk Assessment) guidelines when doing 
work within any Patient Care Areas or if directed by the UCHC Project Representative..  
 

COMBUSTION ENGINES - INDOORS 
Contractors shall not operate combustion engines, such as those in vehicles, compressors, 
generators, welding machines and power tools, inside buildings unless they connect the exhaust 
to an approved venting system.  
 
Do NOT refuel with the engine running. Contractors shall store fuel (gasoline, diesel and/or LPG) 
outside UCHC buildings in approved storage areas.  
 
In most instances, UCHC prohibits the use of propane-fueled vehicles inside buildings. The 
lifting tasks of some projects, however, may require propane-fueled lift equipment. In such cases, 
the contractor shall consult with the UCHC Project Representative, the UCHC Office of Research 
Safety (ORS) and the UCHC Fire Department. 
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SENSITIVE WORK AREAS 
Many locations within UCHC are sensitive or special areas, including laboratories, analytical 
equipment rooms, research animal facilities, patient care areas, and classrooms. As a result, 
additional steps may be needed to minimize noise, vibration, dust, odors, or other nuisance 
conditions associated with the Project. Although these kinds of impacts are generally most acute 
for Work occurring in or very close to occupied buildings, they can also pose problems on new 
construction sites. The UCHC Project Representative will communicate special or sensitive 
conditions about the space, occupants, or neighbors during Project planning and act as a liaison 
with other UCHC departments to establish appropriate levels of protection or control. Depending 
upon the size, duration, and scope of the Project, as well as the nature of any adjacent sensitive 
areas, UCHC may require that the Contractor participate in a pre-construction meeting to inform 
nearby building occupants of the Work and any needed controls.  

Laboratories 
Contractors and their Subcontractors of Any Tier should avoid entering active laboratories and 
related support spaces. If Work requires regular entry into laboratories or other sensitive areas, a 
Safe Entry plan will be provided to the Contractor by the UCHC Project Representative in 
consultation with lab personnel and the UCHC Office of Research Safety. For a one-time entry 
into a laboratory or other special area, the Contractor must coordinate the entry with the UCHC 
Project Representative. Warning signs on the door may provide specific information about 
potential hazards in the room. While in a laboratory or other sensitive area, Contractors and their 
Subcontractors of Any Tier should not touch, move, or otherwise disturb anything in the space 
until potential hazards have been explained and approval given by the UCHC Project 
Representative.  
 

Research Animal Facilities 
Research animal facilities are highly controlled environments with significant security restrictions 
against non-authorized entry. To protect the health and safety of Contractor personnel entering 
animal facilities as well as the health and well-being of animals within these facilities, anyone 
needing access to an animal facility for construction or renovation related Work must coordinate 
the entry with the UCHC Project Representative. Any specific questions about animals and 
animal facilities should be directed to the UCHC Project Representative, who in turn will work 
with the UCHC ORS and CLAC to address them.  
 

Hospital and Patient Care areas 
All work in or adjacent to the Hospital or Patient Care areas must be planned and done in a 
manner so that patient care is not compromised. Procedures must be followed so that the 
environment for patient care is fully maintained.  Such procedures must assure that fire 
protection, life support, electrical, medical gas systems serving such adjacent areas are not 
compromised.  Equally important is the control of contamination (e.g., dust, noise, vibration).  
Each project will have specific Infection Control Risk Assessment (ICRA) requirements for the 
control of construction related dust which is critical to prevent viable organisms from being 
released with such dusts which could adversely impact patient health. In addition patient privacy 
and HIPAA rules must be accounted for when working within these areas. 
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CONTRACTOR SAFETY ORIENTATION AND TRAINING  
Contractors may be required to attend an orientation / Training session, which cover UCHC 
Contractor Safety requirements and project specific procedures and protocols. The orientation is 
often conducted by ORS during project pre-construction job meetings and includes a review of 
UCHC EHS requirements. Contractors are encouraged to use the orientation session as an 
opportunity to become familiar with UCHC EHS expectations and for questions about applicable 
UCHC safety procedures.  
 
All Employees shall attend the UCHC New Employee Safety Orientation prior to their starting 
work on the first day on the project. Contractor personnel absent from the physical project site for 
more than 30 days will re-attend the New Employee Safety Orientation before returning to work 
on the site. 
In addition to the UCHC orientation, contractors are required to conduct a project specific 
orientation/training session for all new hires. This will cover issues relative to the contractors 
operations.  
 
 
Indoctrination 
 
Newly employed, promoted and/or transferred personnel shall be fully instructed in the safety 
practices required by their new assignments.  Initial instructions for new project personnel will 
include discussion of the project's basic safety regulations.  The contractor will document 
instructions for the personnel file. 

SUBSTANCE ABUSE POLICY 
UCHC strictly prohibits the use, sale, attempted sale, manufacture, possession, distribution, 
cultivation, transfer, or dispensing of any illicit substance.  This includes the use or possession of 
prescription medications without a valid prescription. 

Contractors and Subcontractors shall implement a Drug, Alcohol, and Contraband Policy, 
including post incident testing, which meets the requirements of the Contractor’s policy.  Key 
elements of the Contractor’s policy, except where prohibited by law, are: 

• Pre-access/Pre-assignment testing current to within six months prior to initial assignment 
to work on the UCHC’s project. 

• Post-incident testing of any worker involved in a project-related workplace incident that 
results, or could have resulted, in 

o injury to any person requiring medical treatment beyond first aid, 

o any type of medical attention given by a third-party medical services 
provider (hospital, clinic, doctor, etc.), 

o a motor vehicle incident, or 

o property damage. 

Post-incident testing must be conducted as soon as possible after the incident 
occurs. 

• Reasonable suspicion testing upon reasonable suspicion by UCHC or constructor 
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management that a worker is under the influence of a prohibited substance.  In such 
cases, worker(s) shall be immediately removed from the project and surrender their 
project credentials.  Personnel so removed may only be allowed to return with a negative 
test result and written permission of the Contractor. 

• Periodic random or unannounced testing for workers randomly selected or chosen by job 
classification or worksite.  The percentage of the workforce, or the number of workers,  
selected for testing shall be specified on a project specific basis and stated in the project’s 
Site Safety Plan. 

Possession or use of alcohol in a UCHC, Contractor-, or subcontractor-provided vehicle 
is prohibited.  

Any worker whose drug or alcohol test is positive will be removed from the project and required 
to surrender their project credentials. 

Refusal to submit to drug or alcohol testing, or attempts to tamper with, adulterate, dilute, or 
otherwise tamper with a test sample will be treated the same as a positive test result. 

Contractors shall adopt collection, chain-of-custody, and other related procedures consistent with 
sound industry practice and UCHC requirements. 

If the UCHC suspects that a worker is in possession of illegal drugs, alcohol, or contraband, the 
UCHC may request the individual to submit to a search of his or her person, personal effects, 
vehicles, lockers, and baggage.  The UCHC may also conduct random searches of individuals 
entering or leaving the work site.  Any suspected contraband will be confiscated and may be 
turned over to law enforcement, as appropriate.  If an individual is asked to submit to a search and 
refuses, that individual will be considered insubordinate, will surrender their project credentials, 
will be escorted off the job, and will not be allowed to return. 

UCHC shall have the right to review the contractor’s Drug, Alcohol, and Contraband Policy and 
to audit the contractor’s implementation of their program at the jobsite.  

Contractors shall comply with all applicable federal, state, and local alcohol and drug-related 
laws and regulations. 

HAZARDOUS MATERIALS 
Contractors are responsible for the safe and lawful receipt, handling, storage, transport, use, and 
disposal of all materials used in their Work, including chemical products or hazardous wastes 
generated from the Work. Contractors must coordinate the disposal of all hazardous materials 
with UCHC ORS. The UCHC ORS must sign-off on all disposal paperwork to ensure proper 
disposal. Contractors planning to use volatile chemical products (e.g., paints, adhesives, sealants, 
coatings, cleansers) should inform the UCHC Project Representative and the Office of Research 
Safety, of the planned use and be prepared to apply any safeguards or controls legally required or 
otherwise needed to protect their employees, workers Subcontractors of Any Tier, their workers 
or other personnel, and adjacent University occupants from injury. Since many laboratories and 
related rooms are under “negative” air pressure relative to surrounding hallways and corridors, 
airborne releases (e.g., dusts, off-gases, vapors, odors) from nearby construction can travel long 
distances and enter such areas. Contractors working near occupied University spaces should 
develop plans to contain the vapors, dusts, and fumes released from their operations so that 
laboratories, other sensitive areas and their occupants are not impacted.  
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Exposure to Health Center Products 
In the unlikely event that a Contractor employee, or Subcontractor of Any Tier or other worker or 
personnel is exposed to Hazardous Materials used by University staff, the Contractor should 
contact the UCHC Project Representative immediately for assistance in identifying and 
evaluating the potential source. Material Safety Data Sheets for products used in UCHC 
operations are available to Contractors or their designated representatives during ordinary 
business hours. During off-hours, Contractors should contact the UCHC Public Safety 
Department (7777 from any UCHC phone, or (860) 679-2121 from any non-UCHC phone), 
which in turn will summon the UCHC Office of Research Safety for assistance.   
 
First Aid Facilities   
 
 In formulating the Emergency Action Plan, the Contractors shall use the appointed facility 

as directed by the construction manager and UCHC (if we opt for Medcor we should insert 
their info here).  A minimum of  two contractor workers of each contractor on site shall 
possess certification in first aid and CPR on each shift.  Need to discuss this.  Should this be 
based on number of employees on site? Do we want to add info about the UCHC 
Occupational Health clininc and ER here as well? 

 
Bloodborne Pathogen Exposure Policy 

 
  a. Bloodborne Pathogen Policy - Purpose 
 
   The purpose of this policy is to provide each contractor with directions to 

assist in limiting occupational exposure to blood and other potentially 
infectious materials. 

 
  b. General 
 
   (1) The OSHA Bloodborne Pathogens Standard does not apply to 

contractor employees because these employees are not “reasonably 
anticipated” to come in contact with blood and other potentially 
infectious materials as a result of performing their job duties.  This 
standard is intended to apply to those types of employees who as a 
part of their assigned duties may come into contact with infectious 
materials.  These include medical personnel, ambulance personnel, 
medical laboratory personnel, funeral employees, etc.  NOTE: 
“Good Samaritan” acts such as assisting a co-worker with a 
nosebleed or laceration are not to be considered as occupational 
exposures and are not subject to the OSHA Bloodborne Pathogens 
Standard. 

 
   (2) Contractors and their employees are cautioned however, that any 

contact with blood or other body fluids or tissues may be a source 
of infectious materials.  These infectious materials include but are 
not limited to; cerebrospinal fluid, pleural fluid, amniotic fluid, 
saliva, semen, vaginal secretions, any body fluid visibly 
contaminated with blood and all body fluids in situations where it 
is difficult or impossible to differentiate between body fluids. 
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   (3) Contractors are advised that the best protection from infection 
caused by contact with an infectious material is washing the 
exposed body parts with soap and water and avoiding getting body 
fluids into open breaks in the skin.  Disposable latex gloves used as 
undergloves when working with hazardous waste material can 
provide added protection from infectious materials. 

 
   (4) Any contractor employee who is exposed to potentially infectious 

materials on the job shall immediately contact their supervisor 
who will contact the appointed medical center who will direct 
appropriate testing and any therapy which may be required. 

 
   (5) Medical records for any employee exposed to a potentially 

infectious material shall be included in the employee’s medical 
monitoring record and retained for the duration of employment 
plus 30 years.  This provision is to make sure that the records be 
kept confidential.  The records are to contain the name and social 
security number of the employee, Hepatitis B immunity, results of 
any examinations, medical testing and follow-up procedures, a 
copy of the healthcare professional’s written opinion, and a copy 
of the information provided to the healthcare professional. 

 
   (6) All contractors and employees shall be informed of the contents of 

this policy.  This shall include; notification that normal work 
practices of these employees do not make them subject to the 
provisions of the OSHA Bloodborne Pathogens Standard, that first 
aid procedures on a co-worker are considered “Good Samaritan” 
acts and are exempt, what materials constitute an infectious hazard, 
and what precautions to take to prevent exposure. 

 
 
 
 

Clearances 
The Contractor shall not begin Work in areas with known or potentially Hazardous Materials or 
building components until the space where the Work is to be performed has been cleared by 
UCHC.  Once the space is cleared, the Project Representative will notify the Contractor.  
 
Certain spaces (i.e., laboratory exhaust ductwork, waste or vacuum plumbing) may not be fully 
accessible for clearance surveys before the start of Work.  As these areas of work are uncovered 
/exposed, the Contractor shall contact the UCHC Project Representative so arrangements may be 
needed for additional surveys or sampling as the Project progresses.  
 
If the Contractor or its Subcontractors of Any Tier encounter any suspected hazardous material 
during the Project, the Contractor should bring this to the attention of the UCHC Project 
Representative as soon as possible.  Work in the immediate area should stop until it is 
appropriately surveyed or sampled by the UCHC Office of Research Safety or its agent and 
cleared. This precaution also applies to any suspicious materials identified during excavation, 
trenching, or other subsurface Work.  
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WORKING IN OCCUPIED AREAS 
In occupied facilities contractors must be sensitive to the fact that the safety and comfort 
of hundreds of students, patients and staff can be altered by the most innocent mistake. 
Unless approved to do so and accompanied by authorized University personnel, 
contractors must not:   
 

• tamper with/alter/or adjust heating and ventilation equipment 

• tamper with/alter/or adjust valves and controls that could impact water pressure 
and/or water temperature 

• tamper with/alter/or adjust fire alarms, fire protection equipment, detection 
systems, emergency exits 

 
The UCHC Project Representatives must be made aware of any authorized alterations to the 
above listed equipment.  Care must also be given to maintaining work areas and air quality with 
respect to gypsum board dust, particles from insulation, sawdust, etc. 
 

SERVICE INTERRUPTIONS AND SHUTDOWNS  
The UCHC Project Representative will coordinate service interruptions with affected UCHC 
customers. Contractors shall notify the UCHC Project Representative a minimum of 2 weeks, or 
as early as possible, in advance of any planned service interruptions, i.e., electricity, air 
conditioning, water, phone/data. Incidental or unscheduled interruptions shall be reported 
immediately to the Environmental Control Center (ECC) telephone number: (860) 679-2338 and 
UCHC Project Representative.  The UCHC Project Representative will coordinate service 
interruptions with affected UCHC customers.  
 
 
 
 
Utility Avoidance Policy 
 
Each contractor shall be required to comply with CT’s “Call Before You Dig”regulations 
and shall complete a Pre-Excavation Checklist prior to breaking ground – See Checklist 
below: 
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 PRE EXCAVATION CHECK- LIST        
 
Crew Foreman ___________________ DIG SAFE Ticket #___________ Contact #___________ 
Date________ 

 
1) Verify that the One-Call ticket covers the ‘Scope of work’ and ‘Work to 

begin’ date: 
 I have verified the DIG SAFE ticket covers the ‘Scope of work’   
 I have verified the DIG SAFE ticket ‘Work to begin’ date             

 
2)  What marked utilities did you observe? 

      Gas (Yellow)   Electric (Red) Telephone (Orange) Cable TV (Orange) Water (Blue) 
        Sewer (Green) 

 
3) Based on visual observation, did you see signs of any unmarked utilities?    

Yes No 
 If Yes, please identify? 

Gas (Yellow)   Electric (Red) Telephone (Orange) Cable TV (Orange) Water (Blue)
Sewer (Green) 

 
 I have notified DIG SAFE of the unmarked Utility  

 
4) Photograph the entire proposed work area including all locate marks. 
 

 I have photographed the entire site prior to excavation  
 I have photographed existing locate/markings                 

 
5) Advise your crew members of the following: If they have to cross a marked Utility 

they must HAND DIG ONLY within 18” of the locate marks plus half the diameter 
of the buried facility.  

                                                     RESPECT THE MARKS! 
  

 I have advised my crew of the 18” hand dig rule            
 
                                           
                                          IN THE EVENT OF DAMAGE 

• Notify DIG SAFE and your supervisor                      
• Complete the reverse side of this form 
• Photograph entire area and damage location 

 

Complete a pre-excavation walk-out of the entire job site. Your objective is to visually inspect the dig area to ensure all 
utilities are marked. Look for signs of utilities that may not be marked such as, above-ground pedestals, gas meters, man-
hole covers, drains, or utility poles with cable risers.  If you find these indicators and suspect that there is an unmarked 
utility DO NOT PROCEED. Notify DIG SAFE that an unidentified line has been discovered. 

When you have completed your walk-out, complete the following check list: 
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     PHOTOGRAPHY TIPS 
• Make sure the correct date & time stamp is active on your camera 
• Photograph the excavation itself (damage location) 
• Take photos from multiple vantage points and of surrounding area (360 degrees)  
• If the utility was mis-marked, photograph the locate marks/flags (include tape 

measure in photo) 
• If the utility was not marked, photograph the entire area and approaches to the cut 

site 
• Show a quantifiable location/address (street sign, house number, mail box number 

etc.) 
• Facility depth (include tape measure in photo) 
• Remember!!  You can never take too many photos 

 
In the event of a utility hit, Contractors shall immediately stop work and notify UCHC.  
The following Utility Damage Report shall be completed by the Contractor and submitted 
to UCHC within 24 hours: 
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                                                   UTILITY DAMAGE REPORT 
 

 

 

 

 

 
 
 
 

Part A – Date and Location 
*Date of Damage___________    *Street Address__________________________________________ 
*City_____________                         *State___________________________ 
*Nearest Intersection__________________________________________________ 

Part B – Affected Utility 
 Electric                 Natural Gas          Sewer          Water               Telephone           Cable TV 

*What type of Service? 
Service/Drop          Main                     Fiber Optic        *Depth of damaged facility   

Part C - Locating and Marking 
*Was the DIG SAFE Center notified? Yes   No   If Yes, provide the locate ticket number         
*Were facility marks visible in the area of excavation?      Yes     No   
*Were facility marks accurate?        Yes   No 
*What were facilities marked with?         Paint               Flags                    Paint & Flags 
*What type of painted locate marks were present?   

Duct Bank (Diamond Pattern)      Single Line (With Buffer)   Single Line (Without Buffer) 
*Have you taken Photos (Required) Yes No   * What is the distance between the locate marks?     

 

 

Part D - Excavation Information 

 

*Type of Excavation Equipment? 
Backhoe/Track hoe     Boring             Auger       Trencher     Directional Drill         Drilling   
Hand tools                   Probing Device 

*Type of work Performed? 
Installing Gas Pipeline        Installing Electric Cable      Joint Trench          Installing Telephone 
Installing Cable TV      Installing Poles      Installing Anchors   Other, Please specify__________________  

*Location of dig site        Private property      Utility Easement      Road right-of-way 

Part E – Describe how the incident occurred 
________________________________________________________________________________________ 
________________________________________________________________________________________ 
________________________________________________________________________________________ 
________________________________________________________________________________________ 
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General Foreman Name_______________________        General Foreman Phone # 
_________________ 
Crew Foreman Name_________________________         Crew Foreman Phone # 
___________________ 
Job # ____________________                                          Crew # ________________ 
 
 
 
 
 

 

Part F - Diagram 
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EMERGENCY MANAGEMENT 
In an emergency, whether it involve fire, personal injury, or utility, all Contractor personnel must 
know how to protect themselves and provide immediate notification to  emergency response 
organizations (fire, police, medical, etc.).  It is critical that all Contractor personnel know where 
to find emergency contact information, know who to call, the location of the nearest phone, fire 
alarm pull station, fire extinguisher, emergency eyewash station, emergency shower, and exits 
from the worksite and building.  In the event of an emergency, the Contractor must immediately 
report the emergency by calling 7777 on any campus telephone or by dialing (860) 679-2121 on 
an outside telephone.   Contractors are required to post emergency response information and use 
the Contractor Emergency Response Information Sheet (see Appendix V of this manual). 
 
Emergency situations may include, but are not limited to: 

• Incidents and injuries; 
• Observed smoke or fire; 
• Chemical or hazardous material spills; 
• Property damage; 
• Severe weather impacts, and 
• Security threats 

 
When reporting an emergency, please provide the following: 

• Your name, phone number and location; 
• The location of the incident (building name, floor and room number); 
• Nature and extent of the incident (injury, incident, spill, smoke/fire, damage, etc.); 
• The name and amount of the material spilled (if applicable); and 
• The safest route to the spill (if applicable). 

 
UCHC emergency response personnel (UCHC Fire Department) will be dispatched immediately.  
The Contractor shall wait at the nearest location deemed safe until Emergency Services personnel 
arrive.   
 
 

EMERGENCY PROCEDURES - MEDICAL SERVICES  
 
Contractor's Responsibilities 
Prior to commencement of work, provisions must be made for prompt medical attention in case of 
serious injury. Each contractor shall have a minimum of two First Aid/CPR trained individuals on 
the project and inform UCHC of their name. 
 
Ensure that adequate first aid supplies shall be easily accessible when required. 
Provide proper equipment for prompt transportation of the injured person to a physician or 
hospital, or a communication system for contacting necessary ambulance service. 
Telephone numbers and addresses of the physicians, hospital and ambulance shall be 
conspicuously posted. 
 
Contractor shall complete and provide to UCHC an "Employer's First Report of Injury" within 24 
hours of any/all incidents involving work activities associated with the project. Contractors are 
advised to maintain their own OSHA 300 Log as an OSHA requirement. 
 
Contractor shall ensure that each of its lower-tier contractors meet these medical requirements. 
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If the injured employee is released by the doctor for light or restricted work duty, the Contractor 
shall make available restricted duty work for the injured employee. 
 
Each occupational illness or injury shall be reported immediately by Contractor's employee to 
Contractor's first aid attendant and UCHC. 
 
Contractor's first aid attendant or other competent person shall treat the injured employee as often 
as necessary to ensure complete recovery, or until a decision is made to seek medical treatment. 
Contractor must provide for the prompt transportation of the injured person to a hospital or other 
emergency facility. 
 
A representative of the Contractor shall drive the injured employee to the medical facility and 
remain at the facility until the employee is ready to return. Contractor's representative shall carry 
necessary forms; i.e., authorization slips, return to work notices to the medical facility. 
 
If it is necessary for the Contractor's first aid attendant to accompany the injured employee, 
provisions must be made by Contractor to have another employee, properly trained and certified 
in first aid/CPR, available to render same during the absence of the regular first aid attendant. 
 
If the employee is able to return to the project site the same day, he/she must return with a 
statement from the doctor stating same and containing such information as date, employee's 
name, date of return to regular or restricted duty, date he/she is to return to doctor, diagnosis, 
signature and address of doctor. If the injured employee is unable to return to the project site the 
same day, the employee who transported him/her should bring this information back to the 
project site and report it to UCHC. 
 
If it is necessary to call the outside medical facility, The Project Manager should make this call 
while the injured employee is being transported. 
 
Medical cases requiring ambulance services would be such cases as severe head injuries, 
amputations, heart attacks, severe bleeding, stopped breathing, etc. Should ambulance service be 
necessary, the following procedures should be taken immediately: 

• Contact Contractor first aid attendant or nearest employee properly trained and certified 
in first aid.  While first aid is being administered, contact UCHC immediately. 

 
UCHC may retain on-site medical services.  If so, Contractor shall coordinate first aid, 
notification, and off-site clinic procedures as required. 
  
 
EMERGENCY PROCEDURES - ALARMS, FIRE, BOMB, WEATHER, 
ENVIRONMENTAL, PUBLIC DEMONSTRATION 
 
In order that necessary emergency services may be supplied promptly, each contractor and 
subcontractor shall post in a conspicuous place a list of emergency telephone numbers along with 
the type of information to be transmitted for each emergency situation. 
 
All incidents are to be handled by the ranking person present, with whoever is available to assist. 
The ranking person shall direct someone to notify first-aid personnel, and to call for emergency 
services as necessary. The Project Superintendent is to be notified as soon as this can be done 
without delaying assistance to the injured. He will then take appropriate action. 
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In incidents resulting in injury to personnel, individuals qualified to administer first-aid will assist 
the injured, will stabilize their condition, and will arrange for transportation to a hospital if further 
treatment is required. 
 
Except when necessary to avoid further injury, or to prevent additional damage to the work, 
equipment will not be moved, or the position of items, parts, pieces, controls, etc. will not be 
changed until photographs have been made and notes taken by the Project Superintendent or the 
person designated to make the investigation and report. As soon as the Project Superintendent can 
release the area from this constraint, contractors concerned will clean up and make repairs to 
return to a normal situation. 
 
Where a specific procedure has not been established, reasonable judgment should be used in 
determining what course to follow. 
 
Alarms 
UCHC shall be notified of all emergencies and notify the appropriate emergency service of the 
incident and initiate appropriate action. 
 
Fire alarms within the area of new construction will consist of three short blasts on an air horn 
located at the means of egress, stairway, ladder, or building entry.  
 
Telephone notification of the UCHC fire department will be initiated immediately after sounding 
the air horn alarm. Telephones are available in the project site office. Radio contact with the 
project site office and UCHC shall be used to inform all concerned regarding the fire. 
 
A continuous long blast on the air horn may be used to summon first aid assistance in the event of 
an incident. 
 
Incident Involving Serious Injury or Death 
The following procedures are established in the event of an incident involving serious injury or 
death to employees or members of the general public. 
 
Individuals qualified to administer first-aid will assist the injured, will stabilize their condition, 
and will arrange for transportation to the hospital emergency room if further treatment is required. 
UCHC is to be notified immediately. Immediate notification (within 8 hours) of the local OSHA 
office is required in the event of a fatality or serious injuries, which may lead to a fatality. 
 
All non-essential personnel shall be removed and/or kept back from the area. 
 
Rescue personnel shall be provided assistance as requested. 
No comments shall be made. All inquiries shall be referred to the Project Manager. 
No on-site photographs are to be taken without the specific approval of the Project Manager and 
the Project Superintendent. 
 
Contractor shall make a full investigation and file an Incident/Injury Report within twenty-four 
(24) hours of the occurrence. Any additional investigation information after the 24-hour period 
shall be submitted as soon as it is received. 
 
Within the immediate area of the incident scene, nothing is to be disturbed nor removed after 
proper evacuation of the injured personnel. Except when necessary to avoid further injury, 
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equipment will not be moved, or the position of items, parts, pieces, controls, etc. will not be 
changed until photographs have been made and notes taken by the Project Superintendent or other 
person designated to make the investigation and report. 
 
As soon as UCHC can release the area from the above constraint, contractors concerned will 
clean up and make repairs to return to a normal situation. 
 
Property Damage Incidents 
The following procedures are established in the event of an incident involving property damage. 
UCHC is to be notified as soon as this can be done without delaying efforts to prevent further 
damage. 
 
He will then take appropriate action and direct other personnel to assist as necessary. 
 
Efforts shall be taken to protect against further damage where possible. 
 
All non-essential personnel shall be removed and/or kept back from the area. 
 
No comments shall be made. All inquiries shall be referred to UCHC. 
 
No on-site photographs are to be taken without the specific approval of UCHC. 
Contractor shall make a full investigation and file an Incident/Injury Report within twenty-four 
(24) hours of the occurrence. 
 
Within the immediate area of the incident scene, nothing is to be disturbed nor removed after 
proper evacuation of the injured personnel. Except when necessary to avoid further injury, 
equipment will not be moved, or the position of items, parts, pieces, controls, etc. will not be 
changed until photographs have UCHC. 
 
As soon as UCHC can release the area from the above constraint, contractors concerned will 
clean up and make repairs to return to a normal situation. 
 
Severe Weather 
The following procedures are intended to prepare the project site in the event of severe weather 
conditions. Since severe weather may be reasonably anticipated to occur during the duration of 
the project, yet without significant advance warning, all work activities and project site conditions 
must be planned with a concern for emergency preparations. 
 
Each contractor, at the time of mobilization, shall deliver to UCHC a complete list of the 
contractor's supervisors with the complete after-hours telephone numbers. The list shall be kept 
current and shall be updated accordingly. 
 
Each contractor shall insure that his field trailers and his sub-tier contractors' field trailers are 
anchored in at least three locations. 
 
Upon notification of a Severe Weather Watch by the U. S. Weather Bureau, the following actions 
are to be initiated: 
 
Each contractor having on-site generators which are fuel-powered is requested to notify UCHC of 
the numbers and wattage. Generators may be needed to provide temporary power for rescue or 
clean-up activities. 
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All materials shall be secured to prevent them from becoming air borne during high winds.  
 
Particular attention needs to be given to picking up scrap materials and hauling or covering trash 
containers. 
 
Crawler and mobile cranes shall have booms lowered at the end of the shift. Cranes not capable 
of lowering booms shall be permitted to weather-vane or free-swing. Check to assure that 
swinging booms will not contact other objects such as power lines, structures, etc. 
 
Sufficient flashlights, batteries, and bulbs shall be provided to assigned emergency response 
personnel. 
 
A supply of fresh batteries shall be maintained at the project for use in an emergency response. 
 
Other Major Catastrophe 
Examples of other major catastrophes include: 

• Major fire. 
• Collapse of large portions of structures or large sections of scaffolds. 
• Heavy damage by wind or floods. 
•  

The owner’s security or local authorities will be provided with an emergency call list to summon 
the contractor's personnel to the site in the event of a major catastrophe outside working hours, on 
Saturdays or Sundays, etc.  
 
The Contractor’s Project Superintendent or his best-qualified alternate will cooperate fully with 
the directives of the hospital staff or local emergency authorities in the event of a major 
catastrophe.  
 
He will take any or all of the following actions as appropriate. 

1. Stop work. 
2. Call for assistance from outside: fire trucks, ambulances, electricians, life flight 

helicopters, Civil Defense Support, police. 
3. Initiate fire fighting; tie down building, etc. 
4. Call for site evacuation, to clear site access roads. 
5. Issue instructions to supervisors and to others as necessary. 
6. Set up security control at the disaster area. 
7. Set up communications center in site trailers: radio/telephone. 
8. Call in operators for heavy equipment such as front loaders, cranes, etc. 
9. Other actions considered necessary in the particular situation. 

 
Bomb Threat 
When a bomb threat is received or if a suspicious article is found, Contractor will take the 
following actions: 
 
Work shall be stopped immediately and the project and office shall be evacuated of all personnel.  
 
A head count will be made to assure that all are present. 
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Local police, fire or bomb disposal authorities shall be notified. A search of the premises will be 
made as directed by appropriate authorities. 
If a suspicious article is found, DO NOT TOUCH IT, notify the appropriate authorities. 
 
Do not allow anyone except authorized personnel to re-enter the area. 
 
If necessary to stop or detour traffic away from the affected area, local police or flagmen shall be 
utilized. 
 
No comments shall be made. All inquiries shall be referred to UCHC. 
 
No on-site photographs are to be taken without the specific approval of UCHC. 
 
UCHC shall make a full investigation and file a report within twenty-four (24) hours of the 
occurrence. 
 
If repeated threats occur within a short period of time, UCHC will evaluate the situation and take 
appropriate action. This action may include shutting down the project site for that day. 
 
Environmental Spill 
In the event of a spill of environmentally damaging materials, immediate response is required to 
prevent or minimize the impact this event will have upon the environment and the public welfare.  
 
All personnel shall continue to observe standard precautions for handling the materials as detailed 
in the manufacturer's product Material Safety Data Sheet (MSDS), including the use of personal 
protective equipment.  
 
Where conditions warrant, the contractor shall have emergency spill containment supplies 
available for immediate use.  
 
The following general procedures apply to the immediate response which must be initiated: 
 
Immediately, all personnel in the immediate area of the release shall be alerted to the hazardous 
material and the nature of the immediate danger to themselves and the environment. As soon as 
possible, UCHC shall be notified and requested to initiate emergency containment and clean up 
procedures.  
 
The UCHC Fire Department shall be notified to mobilize their hazardous materials response units 
and shall be given the necessary information regarding the materials that were released. 
 
If safe to do so, every effort shall be made to contain the materials within berms, by absorbent 
materials, or through other appropriate means, until proper handling and disposal personnel may 
be mobilized at the site.  
 
Particular attention needs to be taken to avoid contamination of surface water, storm sewers, 
sanitary sewers, ground, plants and animals. 
 
All non-essential personnel shall be removed and kept back from the area. 
 
No comments shall be made. All inquiries shall be referred to the Project Manager. 
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No on-site photographs are to be taken without the specific approval of the Project Manager and 
the Project Superintendent. 
Contractor shall make a full investigation and file an Incident Report within twenty-four (24) 
hours of the occurrence. For incidents that include personal injury, an Incident/Illness Report will 
also be filed. 
 
Within the immediate area of the incident scene, nothing is to be disturbed nor removed after 
proper evacuation of personnel. Except when necessary to avoid injury or further injury, 
equipment will not be moved, or the position of items, parts, pieces, controls, etc. will not be 
changed until photographs have been made and notes taken by the Project Superintendent or other 
person designated to make the investigation and report. 
 
Contractor shall initiate the response of available environmental remediation contractors. 
 
As soon as the site has been cleared by the environmental remediation contractor, the Project 
Superintendent will release the area for contractors concerned to clean up and make necessary 
repairs to return to a normal situation. 
 
Public Demonstrations 
 
When a public demonstration is expected or occurs, Contractor will take the following actions: 

• Work on the project site shall continue where not encumbered by the public 
demonstration; however, work in the immediate area shall be stopped and all project 
employees shall be evacuated. A head count will be made to assure that all are present. 

• Local police shall be notified, and all employees shall cooperate fully with the law 
enforcement authorities. 

• Do not allow anyone except authorized personnel to enter the project site. All visitor 
passes are revoked and all visitors shall be escorted from the project site. 

• If necessary to stop or detour traffic away from the affected area, local police or flagmen 
shall be utilized. 

• No comments shall be made. All inquiries shall be referred to the Project Manager. 
• No on-site photographs are to be taken without the specific approval of UCHC. 
• Contractor shall make a full investigation and file a report within twenty-four (24) hours 

of the occurrence. 
• If repeated public demonstrations occur within a short period of time, UCHC will 

evaluate the situation and take appropriate action. This action may include shutting down 
the project site for that day or obtaining a judicial restraining order. 

 
 

EMERGENCY EQUIPMENT  
Contractors may not block or obstruct access to emergency equipment, such as first aid kits, 
eyewash stations, safety showers, fire extinguishing equipment, fire hydrants, transformers and 
emergency generators.  
 
Contractors may not relocate, obstruct or disable emergency equipment without prior permission 
of the UCHC Project Representative.  
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ENTRANCES AND EXITS  
Contractors may use only those entrances and exits designated for the work area. UCHC posts 
emergency exits with appropriate signs and often equips them with exit alarms to discourage 
unauthorized use. Contractors who need to disable door alarms shall obtain prior approval from 
the UCHC Project Representative. The UCHC Fire Department may also have alarms on some 
doors that will need to be secured.  
 
Exit doors shall not be blocked. The storage of construction materials, equipment or debris 
in exit corridors is not allowed.  
 

TRAFFIC SAFETY AND PARKING  
Contractors shall observe speed limits, stop signs, no parking signs, crosswalks and other traffic 
rules. Contractors shall park in areas designated by the UCHC Project Representative. Vehicles 
parked in fire lanes, reserved areas or roadways are subject to towing. Contractors may not park 
or drive on sidewalks or landscaped areas unless permitted by the UCHC Project Representative. 
UCHC is not responsible for contractor vehicles or their contents.  There is a limited amount of 
parking at UCHC thus, non-essential vehicular traffic must be minimized.  
 
Service vehicles, material delivery and, construction equipment needed on site (i.e steel deliveries 
and staging of concrete trucks) must be coordinated in advance with your UCHC Project 
Representative and UCHC Department of Public Safety. In addition, areas shall be approved for 
concrete truck wash out by the UCHC Project Representative. 
 
In addition, the following circumstances will require approval from the designated UCHC 
Project Representative or the UCHC Department of Public Safety 72 hours prior to start 
of activity: 
 

• Road blockage or restriction must specify the purpose for the road blockage, the 
exact location(s) of the road blockage, the extent of blockage/passage, the 
preferred date and time of the requested blockage and the required duration of the 
blockage. 

• Using access or egress routes that interact with pedestrian traffic flow. 
 
Contractors shall provide a trained,(if required certified), traffic flagger for deliveries that require 
blockage, including partial roadway blockage for equipment or material deliveries.  In addition, a 
review of the job hazard analysis is required to ensure that changes in traffic flow are carried out 
in the safest manner.   
 
Contractor parking must follow the requirements and instructions of the UCHC Department of 
Public Safety. 

LOADING DOCKS/RECEIPT OF MATERIAL  
Contractors may utilize UCHC docks for loading or unloading material and equipment. Due to 
the high volume of UCHC shipping and receiving traffic, contractors shall make prior 
arrangements through the UCHC Project Representative or UCHC Office of Materials and 
Resource Management. Contractors shall make every effort to unload promptly and move to a 
designated parking space.  
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Deliveries directed to UCHC’s docks must identify whom to contact on arrival. Generally, UCHC 
cannot receive material not ordered on UCHC purchase orders. In the event these materials are 
inadvertently received, UCHC assumes no responsibility for their disposition.  
 
Workers shall follow loading dock safety procedures. This includes, but is not limited to 
ensuring dock locks and chocks are utilized during loading and unloading.  
 

STORAGE AT JOB SITE  
It is the responsibility of the Contractor to secure any materials or equipment at the job site. 
Industrial and construction materials to be stored outside shall be approved by the UCHC Project 
Representative after evaluation of security and environmental issues, including secondary 
containment requirements, storm water runoff concerns, potential for water damage or mold 
growth on construction materials, etc.  
 
The UCHC Project Representative may designate a storage area for industrial and construction 
materials or project-specific storage limitations. Mechanical and electrical equipment rooms may 
not be used for storage.    
 
The UCHC Project Representative shall approve storage areas in advance of materials being 
stored. 

SECURITY FOR CONTRACTORS 
Contractors are responsible for awareness, knowledge, and full compliance with all applicable 
rules, regulations, laws, and practices applicable to Subcontractor's Work that are prescribed by 
UCHC, State of Connecticut and any local government or agency that governs the safety and 
health of employees, students, faculty, and the general public as well as protection of the 
environment.  These include, but are not limited to, regulations promulgated by the following: 
Occupational Safety and Health Administration (OSHA), Environmental Protection Agency 
(EPA), Department of Transportation (DOT), Department of Energy, Nuclear Regulatory 
Commission (NRC).    
 

IDENTIFICATION BADGING AND BACKGROUND CHECKS  
ALL personnel of Contractors, Subcontractors and Vendors who will be working within UCHC 
buildings must obtain an Identification badge from the UCHC Department of Public Safety.  
 
Badges will not be issued without a background check performed by the UCHC 
Department of Public Safety.   
 
Each background check takes approximately 2 weeks and costs around $75.00.  
 
Contractors and Subcontractors must incorporate the necessary background checks within their 
project schedules. Refer to the UCHC Background and Federal Sanctions Checks policy for 
additional information (See Appendix V of this manual).  
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HARASSMENT POLICY  
Within the framework of the President’s Policy on Harassment contractors are advised that, 
sexual comments, whistling, extended staring, touching or otherwise harassing students, patients, 
faculty, employees and staff is prohibited.  Sexual harassment will not be tolerated.  Disciplinary 
action will be taken. 
 

LOITERING AND SOLICITATION  
Workers are expected to leave the site immediately upon completion of their job/project. 
Advertising or solicitation of any type on UCHC premises is prohibited. 
 

SMOKING 
UCHC is a smoke free campus. Smoking is not permitted anywhere inside any Health 
Center buildings. Smoking is not permitted outside buildings within 50 feet of any building 
entrance, unless the area is specifically designated by a “Smoking Permitted” sign. Effective 
November, 2010 smoking will not be allowed on the campus grounds. Smoking is not 
permitted near outdoor storage areas for flammable chemicals or when using flammable or 
combustible liquids outdoors. In addition, Contractors shall refrain from smoking near open 
windows, doors, or air intakes. Contractors who are found smoking in undesignated areas will be 
asked to leave the campus and may forfeit their right to access campus. A complete copy of the 
entire Smoking Policy (2003-44) is available for review upon request.  
 

PROHIBITED ITEMS  
UCHC prohibits alcoholic beverages, illegal drugs, firearms, ammunition and other weapons on 
its premises. UCHC may refuse entry to any person possessing such items, or suspected of being 
under the influence of alcohol or drugs.  
 
Individuals (or contractor crews) found in the possession of alcohol and/or illegal substances will 
be immediately removed from the site.  If alcohol and/or illegal substances are found on-site in a 
gang box, conex box, office, or vehicle, and the individual(s) responsible cannot be identified, the 
entire crew will be removed from the site.  People “under the influence” of alcohol, illegal 
substances, or prescription drugs which are incorrectly used shall be removed from the site and 
suspended for a period of time as determined by the UCHC Project Representative up to and 
including permanent removal from the project. 
 
It is UCHC's policy that the presence of designated drugs in an employee’s system and/or the 
manufacture, sale, distribution, purchase, possession, dispensing and use of such drugs while 
engaging on UCHC property or while on UCHC premises are strictly prohibited.  The drugs so 
designated by UCHC include illegal narcotics, depressants, stimulants and hallucinogens.  The 
taking of prescription medication in the manner prescribed by a physician is an exception to this 
policy provided it does not impair a person’s ability to perform his/her job.   
 
Employees are prohibited from performing their job while under the influence of alcohol.  The 
possession and/or consumption of alcohol on UCHC premises are prohibited.  Violations of this 
policy will result in immediate removal from UCHC premises. 
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WEAPONS AND FIREARMS   
Lethal and non-lethal weapons and firearms of all types, excluding knives used for construction 
activities, are prohibited from the UCHC Campus at all times.  
 

TIMES WORK CAN OCCUR 
All contractor work shall be conducted at the times agreed to within the framework of the 
contract and discussions with the UCHC Project Management.  Derivations of work times must 
be approved by the UCHC Project Representative prior to commencement of contractor activities 
outside of normal work times.  
 

 

ENVIRONMENTAL, HEALTH, AND SAFETY INSPECTIONS 
Contractor work areas may be observed and inspected at any time to ensure compliance.  UCHC 
and ORS staff or their designated representatives may perform inspections.  In addition, a neutral 
third party may be secured to perform these inspections.  Any deficiencies noted during the 
inspection must be corrected immediately.  Violations could result in disciplinary action, fines 
and/or expulsion from UCHC property. 
 

SAFETY INSPECTIONS 
Contractors are required to conduct and document daily/weekly/monthly safety inspections of 
their work areas and practices, and those of their subcontractors. UCHC may conduct routine 
tours of work areas to evaluate Contractor safety performance, and will request correction of any 
observed deficiency. Contractors shall immediately correct hazardous conditions noted. These 
observations do not relieve the Contractors of their obligation to train their workers, provide a 
safe workplace for them, and insure that they are working safely.  Records of these safety 
inspections will be made available upon request. 

 

CONTRACTOR HEALTH AND SAFETY PLAN 
Contractor shall submit a Site Specific Health and Safety Plan (HASP) to the UCHC Project 
Representative prior to commencement of the contracted work.   The HASP is a working 
document which incorporates applicable regulatory rules and regulations, UCHC site 
requirements, UCHC Environmental, Health & Safety procedures and requirements, and any 
other standards (e.g., ANSI, NFPA, etc.) that may be applicable to the UCHC campuses and their 
facilities.  The HASP shall be job / site specific to identify potential hazards and necessary 
protection to protect contractor employees, UCHC staff, students, patients and visitors. 

The HASP is to be continuously updated as the project development dictates. Revisions to the 
HASP shall be reviewed and approved by the UCHC Project Representative or their designate. 
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The HASP Contents may include but not be limited to: 
 

1. Definitions 
2. Introduction 
3. Project Health and Safety Organization 
4. Project Description 
5. Special Policies 
6. General  
7. Job Hazard Analysis 
8. Training Requirements 
9. Personal Protective Equipment 
10. Medical Surveillance  
11. Air Borne Particulate and Odor Control Plan 
12. Site Control Measures  
13. Personal Hygiene, Sanitation and Decontamination 
14. Emergency Response and Contingency Plan (coordinated with UCHC) 
15. Public Control Plan 
16. Posted Regulations  
17. Logs, Reports, and Recordkeeping 
18. Spill Prevention Control Plan for Oil and Hazardous Materials (coordinated with 

UCHC)  
19. Progressive disciplinary program 

 

TRAINING 
Contractors are fully responsible for the training of their employees assigned to work at UCHC.  
When training is required by law or regulation (e.g., hazardous waste operations or asbestos 
workers), the Contractor shall ensure that only trained workers are assigned to work at UCHC.  In 
addition to meeting the regulatory requirements, it is UCHC’s expectation that all personnel shall 
be adequately trained in proper techniques to safely perform the job assigned to them.  Contractor 
personnel may also be required to complete certain UCHC-specific training prior to beginning 
work.  Contact the UCHC Project Representative for additional guidance.   Contractor training 
certificates shall be submitted along with the Health Safety Plan to the UCHC Project 
Representative prior to contract work commencement.   UCHC management will periodically 
audit projects requiring properly training personnel. 
 

10 HOUR CONSTRUCTION SAFETY COURSE 
Contractors shall be in compliance with An Act Concerning Construction Safety.  The bill 
requires all state or municipal contracts of $100,000 or more for the construction or repair of a 
fully state-financed public building to require that the contractor provide that all its employees 
performing manual labor or telecommunications work have completed safety training.  Manual 
laborers must complete a 10-hour construction safety course conducted in accordance with 
federal Occupational Safety and Health Administration (OSHA) Training Institute standards.  
Telecommunications workers must complete 10 hours in federal OSHA telecommunications 
safety training.  Proof of course or training completion must be submitted to the labor 
commissioner within 30 days after the contract is awarded.   



 

 35 

COMPETENT PERSONS  
Regulations require “competent persons” for situations, such as, crane operations, electrical 
safety, excavations, fall protection, and scaffolds. UCHC expects (where applicable) contractors 
to have trained competent persons within line of sight of such activities. Contractors shall submit 
the names of all relevant Competent Persons along with proof of their Competent Person status 
prior to the commencement of their work.  UCHC management will periodically audit projects 
requiring competent persons.  
 
If a qualified competent person is not available, work will be stopped.  
 

SAFETY REPRESENTATIVE 
 
Contractor Safety Manager (CSM) 
One, full-time Contractor Safety Manager shall be assigned for contractor that has 25 or more 
employees (including subcontractor employees) working in the field.  (For example, if the 
Contractor has 15 direct hire employees and 10 subcontractor employees it will have at least one 
CSM covering safety.)  This person will be responsible for carrying out the duties as described in 
this document.  The Contractor Safety Manager shall have no other duties other than safety 
(dedicated).   Additional Contractor Safety Representative are required for each additional 50 
workers thereafter.  When a Contractor Safety Manager is not required because the worker count 
falls below 25 employees, at a minimum, the Contractor will be responsible for having a 
Contractor Safety Representative (CSR) assigned.  In addition, UCHC reserves the right to 
require that Contractor to supply a CSM in the event that the Contractor demonstrates the 
inability to manage safety in accordance with requirements. 
 
Contractor Safety Representative (CSR)  
Contractor Employee assigned safety responsibilities for shift work and distinct work locations as 
required.  The CSR reports to the CSM.  Additional Site Safety Representative personnel shall 
cover shift work and distinct locations as required.  The Contractor can delegate the CSR duties 
to an on-site Field Supervisor.  CSR responsibilities cannot be delegated to an office or staff 
employee. 
 
Subcontractor Safety Representative (SSR) 
Subcontractor Employee assigned the responsibility of implementing the Contractor’s Site Safety 
Plan.   
 
Contractor Safety Manager and Representative Requirements 

1. The CSM shall be identified in writing to UCHC prior to the commencement of work. 
2. The CSM shall have a minimum of five (5) years of qualified project safety 

representative (primary project duty) experience on similar type construction project. 
3. The contractor shall submit the resume of the CSM candidate to UCHC Safety for 

review, prior to the start of on-site work. 
4. UCHC reserves the right to direct the removal and replacement of the CSM if necessary. 
5. The CSM shall be provided for the duration of the contract.  The Contractor Safety 

Representative(s) shall be provided for the duration of the work when the Contractor and 
it’s Subcontractors are at the project site. 

6. A CSM or CSR shall be present at all times when work is taking place. 
7. The Contractor shall maintain a list of Contractor and Subcontractor Safety 

Representatives.  This list shall be available for review upon request. 
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Subcontractor Representative Requirements  

1. Each Subcontractor must have a designated Subcontractor Safety Representative (SSR) 
who is assigned the responsibilities for managing all safety aspects with their 
subcontractor. 

2. The SSRs must be approved by the Contractor based on their experience and 
qualification to administer and manage safety programs.  SSR will need to be reported to 
UCHC. 

3. UCHC reserves the right to direct the removal and replacement of the SSR if necessary. 
4. The SSR shall be provided for the duration of the contact.  The SSR(s) shall be provided 

for the duration of the work when the Subcontractors are at the project site. 
5. SSR shall be present at all time when work is taking place. 

 
 

JOB HAZARD ANALYSIS 
Prior to commencement of Work on a Project, the Contractor shall prepare a Job Hazard Analysis 
(JHA) for each trade. The Contractor shall submit the JHA to the UCHC Project Representative 
before beginning work on the Project.  The Contractor shall keep all JHAs in a bound notebook in 
an easily accessible location for the length of the Project.  The Contractor shall update the JHA’s 
as necessary and provide updates to UCHC Project Representative throughout the Project and in a 
timely manner.  
 
Since the hazard associated with construction and renovation often changes as projects progress, 
the contractor must plan and update the hazard analysis to reflect these changes.  
 
Pre-mobilization 
The Contractor, before mobilizing to the project site, shall attend a pre-construction “award” 
meeting with UCHC to understand the project conditions and safety requirements.  
 
A project site tour shall be made to confirm the Contractor's awareness of potential safety 
hazards.  
 
Appropriate methods, equipment, devices and material shall be provided by the contractor to 
assure a safe work place.  
 
The Contractor shall provide or develop his own project specific safety program and submit it to 
UCHC for review prior to starting work at the project site.  
 
Such review shall not relieve the Contractor of responsibility for safety, nor shall such reviews be 
construed as limiting in any manner. It is the Contractor's obligation to undertake any action that 
may be required to establish and maintain safe working conditions at the project site. 
 
 
HAZARD ANALYSIS 
Prior to beginning work, each contractor shall prepare a hazard analysis that defines the activities 
to be performed and identifies the sequence of the work, the specific hazards, and the methods to 
be used to eliminate or minimize each hazard.  
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The hazard analysis shall be submitted prior to, and will be reviewed during the pre-construction 
meeting by UCHC, and the contractor’s supervisors and safety representative. The hazard 
analysis shall be written in a form acceptable to UCHC.   
 
 
Hazard Analysis shall be done when the scope of the work or conditions change. 
 
Each Contractor Foreman will inform their work crew of the Hazard Analysis for their work 
activity each day prior to start of work or when conditions change. 
 
Each contractor shall submit for review by UCHC a site specific safety program which addresses 
all the elements of this safety plan as they will be implemented by the contractor, its contractors, 
vendors and suppliers.  
 
The hazard analysis will be included as an appendix to the contractor’s site-specific safety 
program.   
 
Each Contractor foreman will inform their crew of the Daily Safety Pre-Task Plan for their work 
activity each day before the work for the shift starts or when conditions change.  
 
Each crew member will sign the daily pre-task plan before they start the work activity for the 
shift. The Contractor or sub-Contractor foreman will carry the signed daily pre-task plan form 
during the work shift for safety referenced audit.  
 
The previous daily pre-task plans shall be submitted to the CM by the start of the next work day 
shift. 
I have several sample daily pre-task safety forms – we need to choose one and insert in the 
appendix. 

INCIDENT REPORTING 
In order to maintain a safe and secure work environment, contractors shall immediately 
report any incidents or observations that may affect the safety of their employees, UCHC 
employees, students, patients, staff, or the general public. 
 
Unsafe acts or behavior - Report unsafe behaviors and conditions immediately to the UCHC 
Project Representative. Stop work if an imminent danger exists. Work will cease until the 
contractor corrects the issue to the satisfaction of the UCHC Project Representative.  

 
Incidents, Injuries, Near-Miss - Within 24 hours of an incident or injury, contractors shall 
report details of all such incidents to the UCHC Project Representative and UCHC Public Safety. 
The contractor will document an incident investigation on all injuries other than first aid cases as 
defined by OSHA Record Keeping Guidelines. The contractor will submit a copy of the incident 
investigation and corrective actions to the UCHC Project Representative within 48 hours of the 
incident.  
 
Emergencies - Contractors should be familiar with emergency reporting guidelines. When 
reporting emergencies by telephone (7777 in-house, (860) 679-2121 outside phone), include the 
building and the exact location, room number, the type of emergency and a callback name and 
telephone number. Stay on the line until the emergency operator ends the call. The contractor 
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should remain available to provide information to the emergency responders as needed. 
Contractors are responsible for implementing their own system for accounting for employees 
during an emergency. Contractors shall work with the UCHC Project Representative to ensure a 
system is in place for safeguarding employee safety during a campus emergency that requires 
either evacuation or shelter-in-place.  

 
Security Issues - Notify any UCHC Police Officer or call UCHC Public Safety to report any 
issue causing security concern. This may include theft, threats or acts of violence, malfunctioning 
or disabled security devices and violations of security policies or procedures.  
 

EHS PROGRAM ENFORCEMENT 
It is the responsibility of each Contractor to comply with the policies and intent of this manual as 
well as all applicable federal, state, local, and UCHC requirements.   
 
The procedures below outline a three-step, progressively administered system to correct 
compliance problems.  However, if in the opinion of UCHC, non compliance issues are 
considered sever, the Contractors’ contract may be terminated at any time of the individual(s) 
may be denied access to the project. 
 
Non-Serious Violation - A safety violation that has a direct relationship to the safety of the 
project but in all probability would not result in an injury or property loss. 
  
Serious Violation - A safety violation that has a direct relationship to the safety of the project and 
could possibly result in a serious injury and/or property loss. 

  
Serious Intentional Violation – Violations that may have potentially severe consequences, or 
place individual(s) in imminent danger.  A serious intentional violation may result in immediate 
dismissal.  Examples of serious intentional violations include: 
 

• Smoking in designated no-smoking areas. 

• Possession of alcohol, firearms, and/or illegal drugs. 

• Fighting or belligerent behavior. 

• Tampering with emergency equipment. 

• Working without a valid shutdown notification, hot work permit, or application of a 
lockout/tag out. 

• Working without proper fall protection, placing a person in imminent danger. 

• Entering excavations/trenches without appropriate sloping, shoring, or other protective 
measures, placing a person in imminent danger. 

• Entering areas designated and marked as “Do Not Enter”, placing a person in imminent 
danger. 

• Operating equipment without valid licensing or training certification. 

• Not reporting work related injuries and/or damage to UCHC equipment or property. 
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• Failure to correct recognized safety hazards. 

• Repeated or multiple safety violations of the same nature. 

• Other acts, which indicate a subcontractor employee’s, disregard toward his/her safety, 
the safety of others, or neglect of proper care of UCHC property/equipment. 

Action Level One 

If a Contractor fails to comply with an applicable HSE standard, UCHC will issue a written 
“Notice of Safety Non-Compliance” to the Contractor’s site representative.  UCHC will also 
forward a “Warning Letter for Safety Non-Compliance” and a copy of the Notice of HSE Non-
Compliance to the Contractor’s President or Operations Manager.  Copies of these documents 
shall be forwarded to the UCHC Operations and HSE Managers. 

Action Level Two 

If item(s) of HSE non-compliance are not corrected by Action Level One, or if the contractor 
repeatedly fails to comply with the applicable HSE regulations, UCHC will issue a “Written 
Notice of Temporary Job Suspension” to the Contractor.  The Contractor’s work may not resume 
until the UCHC Representative and the Contractor’s senior level manager or equivalent  have met 
and the Contractor has proposed corrective actions that are acceptable to UCHC.  Actions that 
may be considered include, but are not limited to: 

• Removal of certain personnel from the project, 

• Alteration of the Contractor’s job procedures, or 

• Implementation of corrective action by the UCHC with back charges     to the Contractor. 

The Contractor shall not resume work until UCHC accepts the proposed corrective actions.  
RUMC will document and keep on file the meeting results in the form of meeting minutes. 

Action Level Three 

If Action Levels One and Two do not result in the Contractor’s HSE performance being brought 
into compliance, contract termination may result.  UCHC may terminate the contract after 
verifying that the HSE adherence procedure has not been followed and after giving the Contractor 
applicable notice.  Contractors that have a contract terminated in accordance with this procedure 
are ineligible to participate in future Contractor projects until they have implemented and 
demonstrated corrective actions to improve their deficiencies.  Only written approval from UCHC 
can reinstate a Contractor’s eligibility. 
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II.  ENVIRONMENTAL REQUIREMENTS 

AIR POLLUTION CONTROL 
Contractors must abide by good management practices to ensure that their daily activities do not 
adversely impact the air quality.  These shall include, but not be limited to: 

• Contractors shall retain fuel slips for construction vehicles/equipment that are refueled on 
site.  Low sulfur Diesel fuels or “biofuels” are required. 

• No open burning is allowed on the UCHC Campus. 

• Vehicles shall NOT be operated near building fresh air intakes, and shall be equipped 
with exhaust scrubbers to minimize impact to indoor air quality. 

• Equipment shall not be allowed to idle for excessive periods of time when not in use. 

• Solvent or other noxious emissions shall be evaluated as part of the work planning 
process to determine engineering control requirements prior to field implementation of 
the scope of work. 

 

EROSION AND SEDIMENTATION CONTROL  
When excavation or demolition activities are conducted at exterior locations on the UCHC 
campus, the Contractor shall be responsible for compliance with all local, state, and federal 
regulations related to Erosion and Sedimentation Control.  All engineering controls shall comply 
with Connecticut Guidelines for Erosion and Sedimentation Control, as amended (2002 
Guidelines for Erosion and Sedimentation Control).   
 

DEWATERING ACTIVITIES 
The discharging of stormwater and dewatering wastewaters is typically covered under the State of 
Connecticut’s General Permit program. Contractors shall notify their UCHC Project 
Representative before pumping groundwater or precipitation from their work area.  Only clean 
water, with neutral pH, can be discharged.  If necessary, a settling pond for removal of silt before 
final discharge must be used.   
 
A General Permit for the Discharge of Stormwater and Dewatering Wastewaters Associated with 
Construction Activities is required for projects with disturbance of one or more acres, regardless 
of project phasing. 
 
 

ENVIRONMENTAL PERMITS AND LICENSES  
Contractors and other service providers may be asked to work with or on behalf of UCHC Project 
Representatives to secure environmental permits. In some cases, the Contractor may submit the 
permit application. Contractors are responsible for following the requirements in the 
environmental permits. Project permits shall be on file with the project documents and shall be 
made available upon request. 
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Under no circumstances shall a contractor use a material in an application that is banned under 
the Toxic Substances Control Act (40 CFR 700-799). 
 

SPILL PREVENTION AND RESPONSE  
To maintain Spill Prevention, Control and Countermeasure (SPCC) compliance the storage of 
fuel and other types of oil and grease products in above ground bulk storage tanks and containers 
(55 gallons or greater) should be avoided.  Contact UCHC’s ORS should your project require the 
storage of oil or grease products in bulk storage tanks and containers.  
 
Personnel involved in fuel transfer operations shall be familiar with transfer operations and the 
use of the spill clean-up materials. Spill clean-up materials must be available during fuel transfer 
operations from fuel delivery vehicle to site equipment. 
 
In the event of a spill, the Contractor is responsible for immediately reporting any and all 
spills to the UCHC Fire Department by dialing 7777, the UCHC Office of Research Safety 
and UCHC’s Project Representative upon discovery.  Spills or unplanned releases include 
spilling, spraying, leaking, pumping, pouring, emitting, emptying, discharging, injecting, 
escaping, leaching, dumping or disposing into the environment of any chemicals or 
hazardous substances, hazardous materials, oils or petroleum products must be reported 
immediately. 
 
Contractors shall be solely responsible for all environmental remediation, including all costs 
required to address any spill or release of oil, fuel or hazardous material as a result of their 
operations at any UCHC project.  In the event of a spill or release, remediation shall be completed 
in accordance with all applicable federal, state and local regulations, ordinances, orders and 
directives, UCHC ORS and the UCHC Fire Department.  Clean-up by UCHC of Contractor spills 
or releases will be charged back to the Contractor(s) responsible for the release. 
 
Contractors who import chemical-based products to UCHC properties shall provide a spill control 
kit, compatible with the material to be used, and sized to accommodate a failure of the largest 
single container they plan to import.  Spill kits shall be immediately available in the work areas 
where chemicals will be stored or used.  
 
Operators of hydraulically operated equipment shall also maintain a minimum of one spill control 
kit sized to accommodate the largest reservoir in their inventory. 
 
The UCHC Fire Department is staffed and stocked to deal with most spills that occur on the 
UCHC Campus.  For a copy of the SPCC Plan, please ask your UCHC Project Representative. 
 

HOUSEKEEPING AND WASTE DISPOSAL 
All Project work areas and premises should be maintained in a clean, healthy and sanitary 
condition. Work areas, passageways and stairs, and walkways in and around buildings and 
structures should be kept clear of debris and maintained free of dangerous depressions and/or 
obstructions. Debris and scrap material should be removed from the immediate work area on a 
daily basis.  
 
All waste and construction debris generated on a UCHC work site must be removed and properly 
disposed in compliance with local, state, and federal regulations.   
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• Contractors must supply their own waste collection containers, unless other means of 
disposal is agreed upon with the UCHC Project Representative prior to the start of work.  

• The receptacle must be in good condition and labeled with the Contractor’s name and the 
containers contents.  

• Contractor construction debris must be removed from the worksite daily. 

• Never place any trash or material in the “RED BAG” or Medical Waste Containers 
located though out the Health Center. 

Areas around waste collection containers must be kept clean of debris.  
 
 

HAZARDOUS MATERIAL DISPOSAL 
Contractors are fully responsible for the proper disposal of all hazardous wastes that they generate 
while at UCHC. Hazardous waste may be generated from construction and renovation activities 
and a variety of other contractor’s activities at UCHC.  
 
Common hazardous wastes generated include:  
 

• Waste solvents and solvent soaked rags;  

• Waste oils and lubricants generated by a variety of operations including motor vehicles, 
elevators, plant maintenance, etc.  UCHC has an SPCC Plan (Spill Prevention, Control 
and Countermeasure Plan) in place due to the amount of fuels, gas and oil storage on 
campus.  The Contractor should be aware of what this document contains and how it 
pertains to any activities you may be undertaking on the UCHC Campus.   

• Unused chemicals and other hazardous substances, such as strong acids and bases, paints, 
aerosol cans, etc. that are no longer needed, do not meet specifications, are contaminated, 
have exceeded their storage life, or are otherwise unusable;  

• Waste ethylene glycol and other coolants;  

• PCBs, batteries, lead paint and other miscellaneous materials including, contaminated 
rags and wipes, broken mercury-containing lamps (i.e. fluorescent lamps) and 
thermometers.  

 
UCHC ORS is available to assist Contractors with hazardous waste management procedures 
including disposal, although these activities remain the responsibility of the Contractor.  The 
Contractor in coordination with UCHC ORS must promptly remove and dispose of any regulated 
or hazardous waste generated by the Contractor (oil, paint, solvents, gasoline, etc.) from the site.   
 
Contractors shall provide documentation to their UCHC Project Representative verifying proper 
treatment or disposal of hazardous and regulated waste.   
 
This documentation shall be provided no later than thirty-days (30) from the date the regulated or 
hazardous waste is transported for treatment or disposal.  UCHC will withhold payment for any 
invoiced disposal services that are not fully supported with all required regulatory documentation. 
UCHC ORS must sign off on all disposal paperwork to ensure proper disposal. 
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RECYCLING  
UCHC encourages Contractors to recycle as much as possible, consistent with good practices and 
economic realities. UCHC requires that contractors shall recycle, at a minimum, the following 
materials:  

 
• Corrugated Cardboard.  

• Clean dimensional wood.  

• Glass containers 

• Uncoated asphalt, bricks, and concrete (ABC).  

• Metals including, but not limited to, stud, trim ductwork, piping, reinforcing steel (rebar), 
roofing, other trim, steel, iron, galvanized sheet steel, stainless steel, aluminum, copper, 
zinc, lead, brass, and bronze.  

• Electronic components, computers, CRTs, printers, televisions, stereos, etc.  

• Used motor oil and other recyclable petroleum products 

• Any other materials for which reuse, salvaging, or recycling results in a net cost that is 
equivalent to or less costly than landfill disposal or incineration.  

 
Recyclable solid waste generated at UCHC by contractors and their subs must be placed in 
properly designated receptacles supplied by the Contractor.  The receptacle must be in good 
condition, labeled with its contents (e.g., glass, cardboard, scrap metal, used oil) and, if exposed 
to precipitation, covered.  Receptacles must be emptied on a regular basis.  Contractors cannot 
use UCHC receptacles unless otherwise approved by their UCHC Project Representative. 
 
Contractors shall not place unlike wastes in containers made available for recyclable materials 
and should also be aware that the State of Connecticut has banned the following waste streams 
from in-state incineration or landfill disposal. These items may not be included in waste destined 
for incineration or landfills in any quantity:  
 

• Lead-acid batteries  

• Leaves and Yard Waste  

• Whole Tires 

• White Goods (Appliances)  

• Cathode Ray Tubes (CRTs) including computer monitors  

• Metal, Plastic and Glass Containers  

• Recyclable Paper  

 
Resale or recycling of UCHC materials requires UCHC/State of Connecticut approval.  The 
Contractor must provide written evidence that resold or recycled material was disposed in the 
manner and location approved by UCHC. 
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III. HEALTH & SAFETY REQUIREMENTS 

CHEMICALS, HAZARDOUS MATERIALS, COMMUNICATION OF HAZARDS  
and MSDS   
1. Chemicals and hazardous materials used at UCHC shall be accompanied by a Material Safety 

Data Sheet (MSDS). Prior to use of the material(s), Contractors shall provide an MSDS to the 
UCHC Project Representative for distribution to affected University departments and areas.  
Material Safety Data Sheets (MSDS) are required for various chemicals, solvents, paints, 
thinners etc., in the workplace.  Any scope of work involving the use of chemicals cannot be 
adequately planned without the information contained in the MSDS (i.e.: acceptable exposure 
levels, personnel exposure monitoring requirements, instructions for safe use, required 
personal protective equipment, etc).  

2. Contractors and their employees shall comply with all regulatory requirements in the 
management of the chemicals and materials they use at UCHC. Contractor personnel should 
be thoroughly familiar with the information contained in the MSDS and shall use the 
chemicals safely. If the use of the material has the potential for exposure to UCHC personnel 
(students, faculty, employees or patients) the UCHC Project Representative shall consult ORS 
before starting the job. ORS is available to make recommendations to minimize exposures to 
chemicals or hazardous materials. Contractors shall be aware that vapors and/or odors from 
chemicals can travel long distances. Every attempt shall be made to minimize or eliminate the 
potential for exposure.  

3. Contractors are responsible for managing their chemical containers according to federal, state, 
and local regulations. Contractors shall remove any remaining chemicals or unused hazardous 
material products within 24 hours of their completed use on a project, unless approval is 
received from the UCHC Project Representative to leave the material on site.  

4. Contractors shall use the minimum quantity of chemicals necessary to perform the day’s work. 
Portable containers shall not exceed five-gallon capacity without a UCHC Project 
Representative’s and ORS’s approval.  

5. Special precautions shall be observed prior to using any chemicals or hazardous materials in 
mechanical, electrical or air distribution rooms. The UCHC Project Representative and ORS 
must be notified prior to use of chemicals in these areas.   

 
 

SPECIFIC TOXIC SUBSTANCES OF CONCERN 

ASBESTOS 
1. Asbestos-containing materials (ACM) and Presumed Asbestos-Containing Materials 

(PACM) exist in most University buildings.  Contractors shall not disturb asbestos-
containing materials in UCHC facilities during the course of any renovation or 
demolition activities, including installations or repair work.  Contact the UCHC 
Project Representative for information about the location of ACM within the project 
area.     
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2. All Contractors must comply with OSHA training requirements for their employees 
who may contact, but not disturb, ACM.  This is considered Class IV work and 
requires, at a minimum, 2 hours of asbestos awareness training. 

3. Should suspect ACM or PACM be found during work activities, the Contractor will 
stop all work immediately and contact the UCHC Project Representative.  No work 
shall be attempted that could result in a release of ACM to the environment. 

4. In the event of an asbestos emergency (release to the environment), isolate and secure 
the area.  Immediately contact the UCHC Project Representative and Public Safety 
(7777 in-house or (860)-679-2121 outside line) and identify the nature and extent of 
the asbestos emergency. 

LEAD BASED PAINT 
1. Lead Paint exists in many UCHC facilities.  While EPA, HUD, and the Connecticut 

Department of Public Health (CTDPH) are concerned only with residential paints that are 
dated pre-1978, for childhood poison control issues, OSHA considers all residential paint, 
even that post-1978 as contaminated with lead.  Exposure levels for lead in the construction 
industry are regulated by 29 CFR 1926.62.  Many construction activities, such as hand 
scraping and sanding, light demolition, grinding, welding, cutting and burning have been 
shown to expose workers to airborne levels of lead that exceed OSHA’s Permissible 
Exposure Limit (PEL).  Contractors must follow OSHA regulations when any paint surfaces 
can be impacted. 

2. While lead-based paint test data exists for some UCHC buildings, Contractors must use 
documented lead-safe work practices in all University buildings.  Contact the UCHC Project 
Representative to review test data as necessary. 

 

PERSONAL PROTECTIVE EQUIPMENT AND CLOTHING  
1. The contractor shall provide workers with personal protective equipment (PPE) such 

as safety glasses, respirators, hard hats, gloves, and safety shoes when performing 
certain activities or when working in designated areas. The contractor shall ensure 
PPE is available and used appropriately. The UCHC Project Representative will stop 
work at if appropriate PPE is not in place.  

2. Contractors are responsible for assessing hazards and associated risks, for selecting 
and providing PPE, and for providing adequate training to personnel on inspection 
and use. It is UCHC’s expectations that PPE shall be properly maintained, 
appropriate for the task, and shall comply with applicable regulations. 

3. Contractors must control their work zones and effectively communicate the hazards 
of the work zone and required personal protective equipment to all UCHC 
Representatives requiring access to those work zones.  The contractor shall be 
responsible for controlling access and will deny access to any UCHC Representative 
or other party not wearing the proper protection.   
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MINIMUM PPE FOR CONSTRUCTION AREAS ON UCHC CONSTRUCTION 
SITES 
The following items are the minimum PPE for all construction areas at UCHC: 
 

• Safety glasses with rigid side shields (ANSI Z87.1, or equivalent) shall be worn at all 
times when in the construction environment and in any area where eye hazards exists.  
Safety goggles may be worn over non-safety prescription eyewear. 

• Hard Hats (ANSI Z89.1 or equivalent) shall be worn at all times where overhead hazards 
exist (e.g. construction, environmental operations, operations or maintenance 
environment), regardless of the workers activities.  This includes welders when using 
welding hoods. 

• Hard-toe footwear (ASTM F2413, or equivalent) shall be worn by all workers when in 
the construction environment or in areas where there is a danger of foot injuries due to 
falling, rolling, or piercing objects or when employee’s feet are exposed to electrical 
hazards. 

• Long Pants; 

• Long-sleeved shirts are required when working in a production building, utilities, or any 
pipe rack that contains production piping or utilities; and 

• Professional appearance is required.  Shirts with four inch sleeves are required; muscle 
shirts, tank tops, or tee shirts with inappropriate graphics or slogans are prohibited.  

• Gloves, appropriate for the hazard present, shall be worn when hands are exposed to 
absorption of harmful substance, cuts, abrasions, punctures, biological hazards, chemical 
burns, thermal burns, or harmful temperature extremes. 

• High-visibility reflective safety vest (ANSI/ISEA 107, Class II, or equivalent) must be 
worn by all personnel, working on or near construction activity.  Class III vest shall be 
worn when workers are working near active highways, roads, or parking lots. 

 

ADDITIONAL PPE CONSIDERATIONS  
• Fall retention harness with arresting lanyard as required. 

• Ear plugs or ear muffs if the work will involve employee exposures to loud noises (>85 
dB) 

• Respiratory protection (written respiratory protection program and medical monitoring 
required) 

• Non-conductive, insulated gloves, boots, and blankets as required by the NEC. 

• NOMEX or approved fire resistant clothing as required by NFPA  

• Fire / heat resistant gloves with gauntlets 

• UV protective goggles / face shield 

• Impact resistant face shield 

• Electrical Hazard rated (EH) safety shoes for working in substations or while performing 
work on live parts.   
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RESPIRATORY PROTECTION 
UCHC expects each contractor and it’s subcontractor shall manage their own Respiratory 
Protection Program.  The Contractor shall ensure that only employees formally trained and 
qualified in respiratory protective device use shall use respirators.  Each of the contractor’s 
employees and it’s subcontractors must be fitted and tested to assure the respirator provides 
adequate protection as per OSHA regulations. 

 
Respiratory protection requirements for specific jobs shall be documented in the contractor's 
Standard Operating Procedures and the contractor's Written Respirator Program.   

CONFINED SPACE ENTRY  
Contractors who may need to enter a confined space at UCHC as part of service delivery shall 
conduct entry under a Permit-Required Confined Space (PRCS) program at least as stringent as 
that required by OSHA. Permit-required confined spaces may include, but are not limited to, 
storage tanks, in-ground vaults, boilers, trenches, manholes, lift stations, and valve pits. Contact 
the UCHC Project Representative and the ORS for a listing of known permit-required confined 
spaces.  
 
If during the course of work, the Contractor encounters a confined space that has not been 
previously identified by UCHC, the Contractor must notify the UCHC Project Representative so 
that the space can be assessed by the Project Representative in consultation with ORS.  
 
Prior to conducting work in or around Permit-required Confined Space, contractors shall notify 
the UCHC Project Representative. Upon this notification, UCHC shall provide the contractor 
with information relative to the known or anticipated hazards of the space. Upon completion of 
the confined space entry, the contractor will notify the UCHC Project Representative and provide 
information on any unexpected hazards that were encountered.   
 
Contractors are expected to comply with the OSHA Permit-required Confined Space Standard.  
Therefore, they are expected to: 
 
1. Have a permit space entry program in place that meets the OSHA standard. 

2. Ensure their employees are properly trained. 

3. Have the equipment and resources available to ensure a safe entry, including atmospheric 
testing equipment, protective clothing, hard hats, respirators, life-lines, ventilation equipment 
and safety harnesses etc. 

4. Notify the University Fire Department at (860) 679-4291 prior to conducting any permit entry 
at UCHC. 

5. Provide for emergency rescue.  The contractor must arrange for the appropriate level of 
rescue services required based on the potential for the types and severity of the rescue 
that may be required.  Documentation on the rescue procedure, authorized rescuers, 
training and equipment must be available on site prior to conducting confined space 
entries requiring rescue services. 

 
The use of University services or equipment by contractors to perform an entry is strongly 
discouraged.  If University and contractor personnel will be working together during an entry, or 
an unforeseen circumstance requires the use of University services or equipment, the UCHC 
Project Representative must secure a waiver and release from the contractor. 
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EYEWASHES AND SAFETY SHOWERS  
Contractors are responsible for supplying eyewashes and safety showers for their employees 
while performing work on the UCHC campus.  They will ensure these units are in full operational 
compliance for use during an emergency. The Contractor is responsible for assessing the 
adequacy of all units to be used, whether permanent or temporary, and to ensure that they are in 
full operations compliance. 

 

FIRST AID AND MEDICAL SERVICES 
Contractors are responsible for ensuring that first aid and medical services are available for their 
employees. UCHC is available to assist with emergency first aid, as necessary. Dial 7777 from a 
campus telephone or (860) 679-2121 from any outside phone to summon emergency assistance. 
The contractor is responsible for recording and reporting injuries and illnesses as required by 
OSHA.  
 

FALL PROTECTION 
Once a worker leaves the floor, an elevated work situation is created and a proper work platform 
must be provided per OSHA. 100% fall protection is required in areas where the fall hazard is 6 
feet or greater from the worker’s foot-level, or where the individual is working over dangerous 
equipment on this project.   Such protection must be approved guardrails, nets or personal fall 
arrest systems.   
 
Anchorage points for tie off shall be able to sustain a minimum load of 5000 lb. per person and be 
located at or above the workers shoulder level.  If no anchorage point exists at or above shoulder 
level, special lanyards shall be utilized to ensure fall arrest forces cannot exceed OSHA limits.  
Anchor points shall be at a sufficient height to allow the lanyard to arrest the fall prior to the 
employee impacting with the surface or equipment below. Small diameter pipes, cable trays and 
electrical conduit are not to be used for anchors or platforms. Anchor points must be within 6 feet 
of the worker or else a retractable lanyard must be utilized. Lanyards shall not be strung together.   
 
ELEVATED WORK - FALL PROTECTION 
 
A 100% Fall Protection Plan, including protection systems, shall be developed by the contractor 
for all work with a fall exposure greater than 6-feet with a copy provided to UCHC prior to start 
of work.   
Materials and equipment shall not be installed or released from elevated locations in an 
uncontrolled manner, and areas below elevated work locations shall be barricaded off to exclude 
all persons (i.e.- installation of conduit, pipe, steel, etc.). 
 
Controlled Access Zones, Safety Monitoring, and Warning Lines are not permitted on this 
project. 
 
When wire rope is used as guardrails providing fall protection, all connections & splices shall be 
loop type connections with a minimum of three (3) wire rope clamps when used as a guardrail 
and three (3) wire rope clamps when used as a horizontal lifeline. Turnbuckles shall be installed 
at suitable intervals to maintain the required tautness of the wire rope but in no instance less than 
one per linear section of 100 feet and one at every corner. 
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Cold-rolled metal studs are prohibited from use for guardrail or handrail systems. 
All anchorages for wire rope cable will capable of withstanding a minimum of 200 pounds force 
if the wire rope is used as a guardrails system or a minimum of 5,000 pounds force per person 
attached if the wire rope is used as an anchorage for a personal fall arrest system. 
 
When wire rope is used as a horizontal lifeline, the system shall be designed by a registered 
professional engineer and maintained by a competent person. Design, installation, and 
maintenance of this system must meet all OSHA requirements at a minimum. 
 
Leading Edge Policy- Any employee working on any elevated work platform or ladder within 6’ 
of a leading edge that has a drop of 6’ or more shall be 100% tied-off using a personal fall arrest 
system. 
 
Personal Fall Protection systems shall also be worn and used by all employees when working six 
(6') feet or more above the ground/floor or whenever working in a precarious position. 
 
Only approved full-body safety harnesses with two (2) double-locking lanyards are approved for 
use on this project as a part of a personal fall protection system.  
 
100% tie-off requires connecting the second lanyard before disconnecting the first one. 
 
All lanyards are to be as short as possible, but in no event longer than six (6') feet.  
 
Shock absorbing lanyards must be used unless a Self-Retracting Lanyard is in use.  
 
Wire rope lanyards are prohibited unless approved by UCHC.  
 
Only lanyards labeled and approved for tieback use shall be used to tieback to the lanyard as a 
choker around an anchor. 
 
Safety Harness and lanyard shall also be worn and attached to the manufacturer’s approved 
anchorage when working out of aerial lifts and to vertical drop lines when working from 
suspended scaffolding.  
 
Vertical safety lines shall only be used by one individual at a time. 
 
The Contractor shall pre-plan fall protection anchorage points around all stairwells, shafts, 
building perimeter and leading edges with a fall potential of 6’ or greater.    
 

ROOF WORK 
Working on a roof within six feet of the edge requires appropriate fall protection (railings or 
warning lines with safety monitors or personal fall protection).  
 
Contractors shall not work on roofs without prior approval from the UCHC Project 
Representative.  Access to the roof will be controlled. Only authorized persons designated by the 
contractor shall be granted access.  Contractor must obtain other appropriate permits as needed 
i.e. Hot Work, Confined Space Entry, etc. 
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FLOOR OPENINGS 
Working within six feet of a floor opening (skylight, hole, open hatch, etc.) requires appropriate 
fall protection. Floor openings (holes) shall be protected with a fixed cover, using materials of 
sufficient strength to support any imposed load or to equal the design floor loading capacity, or 
shall be guarded by a standard OSHA-compliant fixed railing system with toe boards on all 
exposed sides except at entrances to stairways.  
 
When floor openings are protected with covers, the cover shall be clearly marked: “Danger- Hole 
– Do Not Remove”  and secured in place. 
 

LADDERS  
The following guidelines apply to all UCHC facilities per OSHA: 
 

• All ladders must be in good condition and free of any broken or defective parts.  

• Metal or conductive ladders are prohibited from UCHC worksites.  

• Any ladders with broken or split rails, rungs, steps, or any defective parts must be 
removed from the UCHC property.   

• Portable ladders must be securely footed and equipped with suitable safety shoes to 
prevent slippage.   

• Workers shall not place ladders in door swing areas unless the door is locked or 
otherwise blocked from striking the ladder.  

• Ladders must extend a minimum of (3) three feet beyond the landing surface and be 
securely tied at this point to prevent any movement.  When used against beams, pipes, or 
similar supports, workers shall secure ladders to prevent shifting, slipping, or being 
knocked over. 

• Stepladders must only be used in the open and locked position. 

• Work from ladders at heights over 6’ shall require personal fall protection 

• All ladders marked with the contractors name 

 

ROOFTOP EXHAUST FANS 
Roof top Exhaust fans located at the Health Center are capable of discharging potentially 
hazardous vapors. Contractors shall not conduct work around rooftop exhaust fans without 
obtaining approval /clearance from the UCHC Project Manager and the UCHC ORS. 
 
 

COMPRESSED GAS CYLINDERS  
1. Cylinders shall be properly secured and labeled to identify contents in accordance with 

OSHA’s Hazard Communication Standard.  
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2. Workers shall close valves when cylinders are idle, empty or moved. Valve protection caps 
shall be in place when cylinders are moved or stored.  

3. Contractors shall keep cylinders a safe distance or shielded from Hot Work. 

4. Contractors shall comply with OSHA requirements on the separation of cylinders containing 
incompatible chemicals.  

5. Cylinders shall only be hoisted using approved hoisting carts. 

6. All cylinders shall be marked with the contractors name. 

 

HOT WORK / BURN PERMIT 
UCHC utilizes and enforces the use of a Hot Work / Burn permit system to help minimize the risk 
associated with Hot Work. We encourage contractors to provide suggestions or alternative 
methods on ways to avoid Hot Work. For instance, can bolted flanges be used? Can the welding 
be done outside? 
 

If Hot Work shall be performed the contractor must follow UCHC’s Fire Departments 
Standard Operating Procedure #3.6 Hot Work / Burn Permits (see Appendix V of this 
manual).  

 
WELDING, CUTTING AND BURNING – HOT-WORK 
 
A suitable, approved fire extinguisher shall be ready for instant use in any location where welding 
is done. Screens, shields, or other safeguards must provided by the contractor performing the 
work for the protection of men or materials, below or otherwise exposed to sparks, slab, falling 
objects, or the direct rays of an electric arc.   
 
Welders shall wear approved eye and head protection. Worker assisting the welder shall also 
wear protective glasses, head protection and protective clothing.  
 
Adequate exhaust ventilation shall be maintained at all welding and cutting work areas.   
 
A dedicated fire watch shall be present at all welding operations and remain for at least 1 hour 
after the hot work has halted. 
 
 
Electric Arc Welding 
Electric welding equipment, including cables, shall meet the requirements of the National Electric 
Code.   
 
All arc welding and cutting cables shall be of the completely insulated flexible type capable of 
handling the maximum current requirements of the work.  
 
Leads shall be inspected before each use. Those in need of repair shall not be used and shall be 
placed out of service and removed from the project site at the end of the shift. Welding leads shall 
not be repaired with electrical tape.  
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The frames of all arc welding and cutting machines shall be grounded either through a third wire 
in the cable connecting the circuit connector or through a separate wire which is grounded at the 
source of the current.  
 
All ground connections shall be inspected to insure that they are mechanically strong and 
electrically adequate for the required current.  
 
Welding practices shall comply with all applicable regulations.   
 
Work permits shall be obtained daily, prior to any welding operations on the site. 
 
Gas Welding or Cutting 
When gas cylinders are stored, moved, or transported, the valve protection cap shall be in place. 
 
When cylinders are hoisted, they shall be secured in an approved cage or basket.  
 
The valve cap shall never be used for hoisting.  
 
All cylinders shall be stored, transported, and used in an upright position.  
 
If the cylinder is not equipped with a valve wheel, a key shall be kept on the valve stem while in 
use.   
 
At the end of each work day or if work is suspended for a substantial period of time, compressed 
gas cylinder valves shall be closed, regulators will be removed and properly stored, and valve 
caps replaced.   
 
Cylinders containing oxygen or acetylene or other fuel gas shall not be taken into confined 
spaces.   
 
Cylinders containing oxygen or acetylene or other fuel gas shall be stored in designated areas 
outside the structure as approved by UCHC Fire Department. 
 
No one shall use a cylinder's contents for purposes other than those intended by the supplier. 
 
All hose used for carrying acetylene, oxygen or other fuel gas shall be inspected at the beginning 
of each working shift. Defective hose shall be removed from service.   
 
Oxygen cylinders and fittings shall be kept away from oil and grease. Oxygen shall not be 
directed at oily surfaces, greasy clothes or hands.  Regulators, gauges, backflow check valves, 
and torches shall be kept in proper working order.   
 
All oxygen/acetylene setups shall have a ‘flashback arrestor’ style check valve installed as per 
manufacturer’s recommendations.   
 
An approved fire extinguisher (minimum 20#) shall be readily available.   
 
Appropriate personal protective equipment, such as burning glasses, shields, and/or gloves shall 
be used.  
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Adequate exhaust ventilation shall be maintained at all welding and cutting work areas.  Work 
permits shall be obtained daily, prior to any burning or cutting operations on the site. 
 
WORK PERMIT PROCEDURES 
 
Hot Work 
Hot work is defined as a process or procedure that could result in a fire if not properly controlled. 
Common types of hot work are welding, burning, cutting, brazing, soldering. 
 
Hot Work Permits are required for all new construction and renovation work in all existing 
buildings owned, leased, or occupied by UCHC. 
Hot work will usually be permitted only during normal working hours. Permits will be issued the 
day before work is to be accomplished, and the work area will be inspected to verify that 
adequate control has been established. A copy of the permit will be available at the point of work.  
 
An adequate number of fire extinguishers, provided by the Contractor, will be available within 
50-feet of the point of work for which a permit is issued.  
 
The Contractor will take the necessary precautions when welding or burning above walls to 
assure that protection is maintained on both sides of the wall and those areas below are protected 
on multilevel buildings. 
 
A fire watch whose sole duty is only to fire watch will be present in these type areas at all times 
during hot work operations.  Inspection of the permit area one hour post-completion of all hot 
work is required of the Contractor. 

FIRE SAFETY  
1. UCHC prohibits smoking in its facilities and on its campus. Violators may be asked to leave 

the premises on first offense.   

2. Contractors should be familiar with the location of fire alarm activation devices (pull 
stations,) portable fire extinguishers and at least two exit routes from the work area. 
Contractors shall not obstruct access to exits, exit routes or fire equipment or prop open 
stairwell doors.  

3. All fires shall be reported by activating the nearest fire alarm station, followed by dialing the 
appropriate UCHC EMERGENCY NUMBER. Dial 7777 from any UCHC phone or (860) 
679-2121 from an outside phone.  

 
4. Contractors shall be trained in the proper use of portable fire extinguishers if conducting fire 

watch duties as part of the Hot Work / Burn Permit process. Contractor-supplied fire 
extinguishers shall be clearly marked and have current inspection. Contractors shall provide 
their own portable fire extinguishers for any hot work unless other arrangements have been 
made with the UCHC Project Representative.  

5. Flammable and combustible liquids are easily ignited and thus shall meet all the labeling, use, 
storage and disposal requirements outlined in the Chemicals and Hazardous Materials section 
in this document.  

6. Only the UCHC Fire Department shall open a fire hydrant or standpipe. Contractors may not 
use UCHC fire hoses unless prior approval has been obtained from the UCHC Project 
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Representative and Fire Department.  Water supply flow tests shall be arranged with the 
UCHC Fire Department, Facilities and FM Global. 

7. Contractors performing welding, torch cutting, soldering, grinding, using high temperature 
heat gun and other forms of “Hot Work” shall adhere to the special requirements listed in the 
Hot Work section of this document. Hot Work shall not be conducted during times when 
sprinkler systems have been impaired.  

8. Provide a fire extinguisher as prescribed by UCHC Fire Department in the construction areas, 
along with evacuation plans and Air Horns for emergency signals.  The use of an air horn and 
evacuation plans should be described within the Contractor’s Site Specific Health and Safety 
Plan.  

 

 

FIRE PROTECTION 
 
Contractor shall be responsible for fire protection in its work and operational areas, including 
offices, tool rooms, and storage areas, twenty four (24) hours per day, seven days per week 
through the duration of this Contract.   
 
The contractor, as required by OSHA and the local fire protection code, must provide appropriate 
fire suppression equipment.   
 
A sufficient number of fire extinguishers of the type and capacity required to protect the work and 
ancillary facilities shall be provided in readily accessible locations.   
 
A minimum size of 20 pounds for multi-purpose ABC chemical extinguishers is required on the 
project.   
 
A fire watch and at least one fire extinguisher of appropriate size & type will be provided by the 
contractor for all Hot Work Operations.  
 
Chemical extinguishers must not be used to attempt to cool Hot Work; water is the preferred 
medium for cooling of Hot Work.   
 
Hot Work Permits are required to be completed by the Contractor before starting any activities 
that create fire, sparks, cinders, slag, etc.   
Only metal safety containers approved by UL and the Local Fire Marshall, and properly labeled 
as to their contents, are to be used for handling and/or storage of flammable liquids in quantities 
more than one gallon. 
 
All temporary Contractor’s offices, storage sheds, workmen’s shanties, etc. are to be located 
outside of and a minimum of 50 feet away from structures under construction.   
 
All tarpaulins and plastic used for temporary covers shall be of fire resistance manufacture.   
 
All insulation materials required for the curing of concrete shall be non-combustible.   
 
Dumpsters containing combustible materials shall be located a minimum of 50 feet away from 
structures under construction. 
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Contractor must provide a competent fire watch for after-hours operation of any / all temporary 
heaters.   
 
Work shall be scheduled such that the installation of water supplies, sprinkler systems, and fire 
hose will closely follow completion of floors and areas. 
 

Temporary Heating 

Temporary heating devices should not be installed or used by anyone on the job until 
authorized by the Project Superintendent and cleared with the UCHC Fire Department. 
Electric Space heaters shall not be used.   When tarpaulins or canvas coverings are used on the 
project, they must be a U.L. listed material made of a fire resistant material with a flame spread 
rating of 15 or less. These materials should be securely fastened. 

 

FIRE PROTECTION IMPAIRMENTS 
1. Contractors shall take precautions to prevent damage to fire protection systems. Report 

damage immediately to the UCHC Project Representative.  

2. Contractors who need to disable a fire protection system shall contact the UCHC Project 
Representative and the UCHC Fire department.  Notify the UCHC Project Representative of 
any planned fire protection impairment at least forty-eight (48) hours in advance to obtain for 
an approval to shutdown. This applies to sprinklers, fire mains, fire pumps, and fire alarm 
system components.  

3. A Fire Watch is required by the UCHC Fire Department whenever fire protection equipment 
is disabled for more than 4 hours within a 24 hour period. The contractor is responsible for 
the cost of all fire watches associated with their work. 

4. During fire protection equipment impairments, all operations that present a fire hazard will be 
suspended. These would include all types of hot work. Fire protection systems should be 
restored as soon as possible by the end of the workday. Fire watch personnel may be required 
during fire system impairments.  

5. Contractors shall not suspend materials or equipment on sprinkler pipes, valves or supports. 

 

ELECTRICAL SAFETY  
OSHA’s regulations related to electrical safety recognize two key hazard management 
tactics: elimination of the hazard through shut down and isolation (Lock Out / Tag Out); or 
when live circuits must be maintained, protection from contact through the use of guarding, 
insulation, and protective equipment.   
 
 
The following is a partial list of items to consider when working with or near energized 
systems: 
 

• Contractors will comply with OSHA Subpart K Electrical regulations, the National 
Electric Code and NFPA 70E 2004.  
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• Contractors shall comply with the OSHA “Lock-Out/Tagout” Standard when working 
with de-energized equipment or circuits. Contractors shall identify the switches that 
energize the affected circuits or equipment. Due to their ability to store residual electrical 
energy, high voltage circuits shall be grounded on both sides of affected workers. Contact 
the UCHC Project Representative for assistance in identifying the locations of energy 
isolating devices. 

• All permanent and temporary electrical work shall be done in accordance with National 
Electric Code, OSHA and other applicable standards. 

• Contractors installing electrical service will label circuit breakers and disconnect panels 
as to their purpose.  Proper PPE, including arc-flash protection, shall be worn when 
working on live equipment, per NFPA 70E 2004.  

• Electrical extension cords and temporary feeders shall be three-wire grounded units using 
NEMA grounded receptacles and plug caps connected to a ground fault circuit 
interrupter" (GFCI) protection at the source when using electrical tools/equipment. 

• Electrical cables or wires that are placed across roadways, doors or isles shall be secured 
to the floor or roadway and protected from damage.  

• Contractors shall use explosion-proof equipment (i.e. Class I, Division I) in areas 
containing combustible or flammable vapors, dusts or fibers. Cords, connectors, and 
equipment shall be inspected to verify that they are free of defects.  

• Frayed or cut electrical cords, or cords with damaged plugs or missing ground plugs shall 
be immediately removed from service, rendered unusable, and removed from the site.  
Defective tools cannot be stored in tool or gang boxes on site. 

• The UCHC Project Representative reserves the right to confiscate and destroy any 
defective tool or cord immediately upon discovery if the defective tool or cord has not 
been rendered unusable. 

• All temporary power or systems shall be removed at the conclusion of the work. 

• Overhead power lines should be clearly marked and shielded (and de-energized if 
necessary) if cranes, material hoists, aerial lifts, excavators, or similar equipment will be 
operated in the area. 

 

 

LOCKOUT/TAGOUT PROCEDURES 
 
The contractor must adhere and strictly follow either the Project Lockout and Tagout 
requirements, the owner’s requirements or the contractors own requirements, whichever is the 
most stringent.   
 
No employee is permitted to work on any energized circuit.  
 
All circuit disconnects must be locked in the open position or otherwise appropriately identified 
with affixed tags stating "DANGER - DO NOT ENERGIZE" or other equivalent wording prior to 
working on the system or equipment. 
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Lockout Devices 
Only individually keyed padlocks shall be used. Padlocks are to be painted per the craft color 
code for easier detection and craft identification.   
 
A lockout device of the standard scissor type that will allow the placing of more than one padlock 
is required, when more than one tradesman is working on a circuit or mechanical process.   
 
A piece of chain or cable may be necessary to complete a lockout on some valves or controls and 
shall be used wherever needed. 
 
Danger Tags 
'Danger Tags' are not 'Danger Signs', and shall not be used where a sign is needed. 
Two standardized Danger Tags shall be used on this project. They are described as follows: 
"DANGER - DO NOT USE": This tag must be attached to each padlock on a lockout. 
"UNSAFE - DO NOT USE": This tag does not require an attachment to a padlock, but may be 
used if needed. This tag shall be used to identify tools, equipment, vehicles, etc. 
 
Procedure 
If device, valve, switch, or piece of equipment is locked out, a "Danger Tag" shall be attached. 
No device, valve, switch or piece of equipment shall be operated with a "Danger Tag" 
and/or lockout attached regardless of circumstances! ! ! 
 
Systems consisting of electrical components will be checked, locked and tagged first by electrical 
craft employee working on the circuit.  
 
The electrical craft will be the first lock on, and the last lock off.  Where placing of lock is not 
feasible, the circuit conductor will be disconnected from the breaker and tagged out.   
 
The panel cover must be of the type that will cover all breakers when closed and must be 
equipped with a hasp in order to secure a lock to prevent the panel door from being opened.  If 
panel cover is of a type that cannot be locked closed, a cover must be secured over the panel 
cover and be locked closed and tagged while any work is being performed on any of those 
circuits.   
 
If the above cannot be accomplished, each circuit will be tagged out as prescribed and an 
electrician will stand by the panel board to prevent breakers from being tampered with. This 
physical presence will continue daily until the work is complete. 
 
All "Danger Tags" must be dated and signed. Also on tag, must be the intended work and 
equipment for which tag has been placed.   
 
If employees of more than one craft or crew are to work on a system, circuit, machinery, or 
component, the supervisor from that craft shall place his individual lock and tag; and verify that 
the system, circuit, machinery or component being tagged, is indeed the system that is to be 
worked on.   
 
Only the person that placed the lock and tag shall remove them without special authorization 
from the Project Manager, Construction Manager or Craft Superintendent.  Padlocks, Lockout 
Devices and "Danger Tags" shall be made available as specified above.  Padlocks shall be color 
coded for craft identification and shall only be used by that craft for lockout purposes, i.e. valves, 
switches, electrical components, etc. 
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Padlocks shall be issued from the contractor responsible where a sign in/out log will be 
maintained.   
 
Locks and tags shall be issued to the foremen or supervisor responsible for the craft performing 
the work. The contractor of each craft discipline will be responsible for assuring all padlocks are 
personally identified, that will be used for lock and tag purposes.  
 
The Contractor Superintendent(s) will be responsible for ordering their own craft's padlock. A 
master key will also be provided.  Any employee(s) or person(s) found to have removed another's 
lock and/or tag will be subject to disciplinary action up to and including dismissal from the 
project. 
 
Special Situations 
When due to the nature of work, a supervisor who has employees assigned to work on systems 
that are between construction and client turnover that is to be locked and tagged out in order to 
perform work, the below shall be applied: 

Prior to the electrical foreman de-energizing the system, the foreman will ascertain 
whether system or device has been turned over and accepted by the client; If system is 
signed off, the client shall assume responsibility for de-energizing system and becoming 
the tagging authority. 
 
Contractor Electrical foreman/craft journeyman places lock and tag and tries to engage 
the equipment.  The electrical journeyman or lead man will meter the tagged equipment 
to verify that it is de-energized. 

 
Operating Facilities and Equipment 
All systems covered under this section whether electrical, mechanical or other, are considered 
those systems where no future construction activity is warranted. 
 
Electrically Operated Systems 
Client representative or designee de-energizes system demonstrating accuracy to construction 
electrical supervisor, then locks and tags.  Construction electrical foreman/journeyman ascertains 
that fuses, breakers or throws have been removed, when applicable, tags, locks and tries system. 
Electrical foreman/journeyman, meters the side of the system to be worked on to verify it is de-
energized and safe.  Upon completion of work, the journeyman removes their lock/tag and 
advises the construction electrical supervisor.  Client representative or designee clears system, 
removes lock and tag and re-energizes if necessary. 
 
Other Systems 
Plant engineer or designee de-energizes system and makes system safe.  Client mechanics or 
designee(s) makes first break in flanges, places blanks, blinds or valves, and demonstrates that the 
system is empty and decontaminated.  Construction (Client) Coordinator or designee verifies that 
the system is de-energized and tagged.  Construction Craft supervisor locks, tags and tries system, 
surrenders the key to the journeyman who will then perform the assigned task.  Upon completion 
of work, the journeyman will return the key to the assigned supervisor and tag and lock are 
removed.  Construction (Client) Coordinator or designee assures that system is clear, and then 
removes lock and tag.  Client mechanics or designee(s) re-energize system. 
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Construction 
All systems under this section whether electrical, mechanical or others, are considered those 
systems that are still in the construction phase.  Equipment or circuits that are de-energized shall 
be maintained inoperative at their main power source and shall have locks and tags attached to 
prevent incidental turn on.  A staff member shall be designated from the electrical department 
(Superintendent or General Foreman), to assume the responsibility, for the removal of locks and 
tags, and activation of power from the main switchgear through end line component. 

 
• Workspace required to access and service electrical systems shall not be used for storage.  

• When normally enclosed live electrical systems are opened for service work, 
passageways shall be barricaded or guarded to prevent contact with energized equipment.  
Proper calorie rated PPE shall be worn when working around live or otherwise exposed 
equipment. 

• Electrical connections shall be coordinated with a UCHC electrician.   

• Electrical tie-ins shall be conducted only on de-energized (locked out and tagged out) 
systems. 

• When planned, live electrical work is necessary due to the inability to shut down a critical 
load, a pre-task safety meeting conducted by the contractor’s electrically qualified person 
with all participants is required.  Detailed written procedures shall be utilized whenever 
live electrical work is deemed necessary and performed and discussed in the meeting 
along with necessary PPE requirements. 

• Unauthorized, live tie-ins to electrical services will result in the immediate and 
permanent exclusion of the worker from all UCHC facilities. 

• After a contractor performs repairs, maintenance or installations, verification to ensure 
that the electrical equipment components are operationally intact and that no electrical 
hazard exists upon re-energization shall be performed before UCHC qualified employees 
shall attempt to re-energize the electrical equipment.  This verification can be performed 
by qualified persons from the Facilities Electric Shop or a qualified third party, at the 
discretion of the Facilities Electric Shop supervisor. 

• Remember: Isolate it, Lock it, Tag it, and Try it. 

 

LOCKOUT/TAGOUT (Hazardous Energy Control) 
The Contractor will assure proper isolation and control of hazardous energy on affected 
equipment and machinery. Contractors will comply with the OSHA “Lock-Out/Tagout” Standard 
including training and equipping workers. Contractors are expected to maintain a written program 
and work cooperatively with UCHC personnel for multiple lockouts.  
 
Lockout/Tagout procedures must be exchanged and coordination of procedures must be discussed 
between the Contractor and UCHC during a pre-job meeting.   

All concerned University employees must be effectively informed of the restrictions and 
prohibitions associated with the Contractor's Lockout/Tagout procedures.  
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CRANES AND HOISTS  
1. The contractor shall not use UCHC-owned or leased crane or hoist equipment, unless 

contractually indemnified to do so or unless they have signed a separate indemnification 
authorizing them to do so.  

2. Before lifting the first load of the day, the contractor shall verify the hoist system will operate 
properly by conducting documented inspections.  These inspection documents should be 
made available upon request of the UCHC Project Representative. 

3. Contractors shall not leave suspended loads unattended. When moving a suspended load, the 
operator shall assure personnel are clear of the path of transport. Workers will not stand or 
walk under suspended loads. 

4. Loads cannot travel over occupied portions of buildings. The Contractor must develop a 
rigging plan when planning on moving loads over occupied areas. The Contractor and 
the UCHC Representative shall review the plan and coordinate vacating areas along the 
load path.   

5. Crane operators and riggers shall be thoroughly trained and competent in the use of such 
equipment. The contractor shall provide a “competent person” (as required by OSHA) to 
oversee and/or perform lifting operations.  

6. Contractors shall establish a restricted work area using barricades and other appropriate 
controls to minimize the hazards to personnel from swinging or falling objects.  

Crane Safety Program 
 

General Obligations 
 

1.   Compliance will be in accordance with the Occupational Safety and Health Administration’s 
(OSHA), American National Standards Institute (ANSI)/American Society of Mechanical 
Engineers (ASME) standards. 

 
2.   All cranes meeting the definition defined under Subpart CC will be covered under 

this policy, including tower cranes.  These cranes must be larger than one (1) ton to comply 
with the policy. 

 
 
4.   Operators of cranes (mobile, barge or tower) must be certified by an accredited agency and 

licensed by the State of Connecticut for the particular crane they are licensed 
to use. 

 
5.   Riggers must be certified and qualified prior to being authorized to connect a load to a hook. 
 
6.   All riggers/signalpersons of tower cranes must utilize blue vests with high visibility striping 

and equipped with air horns to notify everyone of a lift. 
 
7.   All riggers/signalpersons of land/water based mobile cranes will utilize a hardhat ID 

and if necessary equipped with air horns to notify everyone of a lift. 
 
8.   Cranes must sound horns prior to lifting. 
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9.   Competent Persons must be assigned as lift directors by the Contractor prior to being 

authorized to oversee any crane activities. 
 
10. Assembly/Disassembly (A/D) Director must be assigned by the Contractor prior to overseeing 

any crane assembly/disassembly or tower erection/climbing/dismantling work 
 

All A/D workers must be trained by the A/D director prior to any erection activities. 
A Pre Task Plan must be developed to meet this requirement. 

 
11. A tower crane erection/climbing/dismantling plan must be submitted prior to 

mobilizing onsite. 
 
12. Dedicated Spotters must be trained and assigned prior to any crane work near 

power lines or any other energy source. 
 
13. The fall protection requirements for UCHC apply to all crane work.  UCHC policy 

recognizes six (6) feet across the board, including erection/dismantling, maintenance, 
inspection or any other work. 

 
14. Qualified Person must be deemed qualified and assigned by the Contractor prior to any crane 

activities, more specifically any crane activities involving critical lifts. 
 
15. Inspections must be done in accordance with the various OSHA, ANSI/ASME, and company 

requirements. 
 
16. All cranes must be considered and certified safe for use by the A/D Director and an 

Independent 3rd Party Crane Inspector prior to any lifts taking place and after all testing and 
inspections are complete.  This includes boom changes, crane modifications or any other 
significant configuration. 

 
 
Daily Inspections 
Shall be performed by a competent person designated by the contractor in accordance with the 
manufacturer’s recommendation and ANSI B30 Standard for the type of crane being inspected 
and the most current version. This inspection shall be completed prior to each shift starting work.  
 
Operation 
No work shall proceed without evidence of a current annual inspection meeting UCHC 
requirements.   
 
No claims will be accepted for losses sustained by the contractor for delays caused by failure to 
comply with these requirements.   
 
Cranes and other powered lifting devices shall be inspected by the operator: After set up and prior 
to initial lift.  Before each shift.  After every malfunction. 
 
All crane outriggers shall be fully extended and shall be supported by adequate timber shoring at 
all times regardless of the existing surface material(s).  
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In the event that outriggers cannot be fully extended due to encumbrances, the lift shall be made 
as if being lifted without the use of outriggers (from rubber).   
 
The use of a functioning “Anti two-Blocking” devices to prevent contact between the load block 
or overhaul ball and the boom is required on this project.  
This feature will be tested on a daily basis. The load line(s) will be secured to a substantial 
anchorage point when work has been stopped or at the end of the day or shift. 
 
Operational Aids - Anti two-blocking device 
Telescoping Boom Cranes 
Telescopic boom cranes manufactured after February 28, 1992, shall be equipped with a device 
which automatically prevents damage from contact between the load block, overhaul ball, or 
similar component, and the boom tip (or fixed upper block or similar component). The device(s) 
must prevent such damage at all points where two-blocking could occur.  
 
Temporary alternative measures: Clearly mark the cable (so that it can easily be seen by the 
operator) at a point that will give the operator sufficient time to stop the hoist to prevent two-
blocking, and use a spotter when extending the boom. 
 
Lattice Boom Cranes 
Lattice boom cranes manufactured after Feb 28, 1992, shall be equipped with a device that either 
automatically prevents damage and load failure from contact between the load block, overhaul 
ball, or similar component, and the boom tip (or fixed upper block or similar component), or 
warns the operator in time for the operator to prevent two-blocking. The device(s) must prevent 
such damage/failure or provide adequate warning for all points where two-blocking could occur.   
 
Lattice boom cranes, and derricks, manufactured one year after the effective date of this standard 
shall be equipped with a device which automatically prevents damage and load failure from 
contact between the load block, overhaul ball, or similar component, and the boom tip (or fixed 
upper block or similar component). The device(s) must prevent such damage/failure at all points 
where two-blocking could occur. 
 
Exception. The requirements do not apply to such lattice boom equipment when used for dragline, 
clamshell (grapple), magnet, drop ball, container handling, concrete bucket, marine operations, 
and pile driving work. 
 
Temporary alternative measures. Clearly mark the cable (so that it can easily be seen by the 
operator)at a point that will give the operator sufficient time to stop the hoist to prevent two-
blocking, or use a spotter. 
 
Special Procedures 
A lift procedure shall be developed by the Contractor for the following and submitted to UCHC 
prior to the lift taking place: 

• Critical Lift (defined as when lifting a load where the weights are at or over 75% of the 
rated capacity of the crane and rigging as determined by the manufacturer);  

• Multi-Crane Lift; 100 Tons or greater Lift;  
• Any application that deviates from the manufacturers recommendations; Any lift within 

25 feet of railroad tracks;  
• Any lift where the swing radius travels over a public domain or right-of-way;  
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• When special or unique hazards are under or adjacent to the load at any time during the 
lift;  

 
When UCHC determines such a procedure is necessary. 
 
The Lift Procedure will include a Hazard Analysis developed by the Contractor and submitted to 
UCHC along with Pre-Lift meetings, which shall be held at 30 days prior to the lift, the day prior 
to the lift and immediately prior to the lift with the actual workforce doing the lift.  
 
All concerned parties must be present for the meetings with minutes of the meeting recorded by 
the Contractor.   
 
The Lift Procedure will include documentation of calculations which incorporates weight 
deductions of all rigging equipment, a load chart for the crane(s) that will be used, a site plan and 
layout sheet which will include the path of travel of the load, swing radius protection and any 
other necessary factors. 
 
A Critical Lift Checklist or equivalent, shall be used. 
The crane operator(s) shall be proficient in the operation of the crane(s) and licensed in the 
State/City where the operation is being performed. Certification by the National Commission for 
the Certification of Crane Operators (NCCO) is required. 
 
 
Record Keeping 
All records pertaining to crane inspections shall be kept with the crane or in the trade contractor’s 
site field office.   
If during any safety inspection, the operator or supervisor cannot produce the required crane 
inspection documentation, the operator shall immediately cease operation of the crane in a safe 
manner and shall not resume operation until proper documentation is provided.   
 
Where crane operators are required to be licensed by the State where the project is being built 
they shall have a current license and provide a copy to UCHC when requested.  
 
Duplicates of Certification records shall be maintained on project site by Contractor and made 
available to UCHC upon request. 
 
The contractor shall provide evidence of competency of the operator to UCHC. 
 
Rigging 
A Competent Rigger appointed by the Contractor shall perform all rigging equipment. 
 
Rigging equipment shall be inspected by the Contractors designated Competent Person prior to its 
initial use on the job site and prior to each shift thereafter to ensure that it is safe.  
 
Records of all inspections will be kept on the site and shall be made available to UCHC upon 
request.   
 
All rigging equipment that is defective or damages shall be immediately removed from the 
project site.   
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The headache ball hook and all other rigging hooks, with the exception of “shake-out” hooks, 
must be equipped with a self-closing keeper or “mouse”.   
 
Chain slings are prohibited from use for any lifting operation unless specifically designed for a 
unique application.   
 
“Tag Lines” shall be provided and used when hoisting all loads aloft.   
 
All hooks used for overhead lifting shall be equipped with safety latches or alternate lifting 
methods such as clamps will be used.  
 
Shake-out/sorting hooks may only be used for unloading materials from trucks and will not be 
used for overhead lifting.   
 
Only one ‘eye’ is permitted on any lifting hook.  
 
A shackle must be used if two (2) or more eyes of a sling are to be placed on a lifting hook. 
 

MOBILE EQUIPMENT/WORK PLATFORMS  
Unless permitted by the UCHC Project Representative, and supported by appropriate 
indemnification in the contract language, contractors shall not use UCHC-owned aerial 
work platforms.  

Contractors shall assure trained personnel operate mobile equipment, such as extendable 
boom lifts, scissors-type lifts, and cranes. The contractor shall provide trained personnel 
to assist the operator in clearing building fixtures or other obstructions when raising, 
lowering or advancing the equipment.  

For outdoor projects, workers may not operate cranes, aerial platforms, power shovels, or 
similar equipment within fifty (50) feet of overhead utilities without prior approval from 
the UCHC Project Representative.  

AERIAL LIFTS 
Only documented, trained personnel shall be allowed to operate Aerial Lifts per OSHA.  Aerial 
lifts (boom lifts) shall only be used for lifting personnel and their tools and must not be used as 
material hoists.   
 
The manufacturer’s load limitations and operating requirements must be complied with.   
 
Personnel working in aerial lifts must be tied off to anchorages specifically designed for that 
purpose (railings do not meet fall protection anchorage requirements).   
 
Aerial lifts that are not equipped with such anchorages shall not be used.   
Work shall only be accomplished from the floors of the baskets and must not involve climbing on 
basket railings, ladders, or other elevating platforms.  
 
OSHA defined Frequent and Periodic inspections will be performed in accordance with 
manufacturer’s recommendations. Copies of these inspection reports shall be kept on site.  
Belting off to an adjacent pole, structure or equipment while working from an aerial lift shall not 
be permitted. 
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INDUSTRIAL POWERED VEHICLES  
1. Industrial powered vehicles (more commonly known as Powered Industrial Vehicles 

or PIVs) include vehicles such as forklifts, powered pallet jacks, manned rail or wire-
guided equipment or other vehicles that allow operators to move large or heavy loads. 
The contractor shall ensure their employees or subcontractors have had appropriate 
and effective training for the operation of PIVs in compliance with OSHA standards. 
Contractors should implement a method, such as identification badges or vests that 
clearly identifies trained operators. Workers may not use UCHC owned or leased 
PIVs unless they are contractually indemnified to do so or have signed a separate 
indemnification authorizing them to do so.  

2. Workers operating PIVs shall conduct and document daily pre-use equipment 
inspections to assure that it is in safe operating condition. The documentation shall 
include the vehicle inspected, day of inspection and specific safety items inspected. 
Vehicles with malfunctioning safety features shall be tagged out and labeled “DO 
NOT OPERATE” and removed from service until repairs are completed.  
Documentation shall be made available upon request.  

3. Battery charging shall be performed in areas designated by UCHC where an eyewash 
station is readily available. Appropriate PPE will be used during all battery charging 
operations. Refueling shall be performed in areas with adequate ventilation. Workers 
shall not refuel vehicles while the engine is running.  

 
TOOLS AND EQUIPMENT 
1. In general, Contractors shall provide their tools, equipment and secure storage for 

valuable tools. Contractors may not use tools owned by UCHC unless authorized by 
the UCHC Project Representative 

2. Contractors shall inspect and maintain tools in safe condition using them only for jobs 
in which they are intended per OSHA. 

3. When using pneumatic tools, the contractor shall disconnect hoses from air supply 
when not in use. 

4. Contractors shall ensure that precautions are taken to prevent tools, equipment, 
materials, debris, etc. from falling from elevations.  

 

LASERS,  RADIO FREQUENCY AND RADIATION PRODUCING DEVICES  
Contractors using Class IIIB or IV lasers or radioactive devices shall license, register and 
use such devices in accordance with all applicable regulations. Contractors will be 
required to provide evidence of current licenses for workers and registrations throughout 
the project to the UCHC Project Representative. All work utilizing these types of devices 
must be coordinated with UCHC ORS. 
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POWER-ACTUATED TOOLS  
1. Prior to using power-actuated tools, authorization and approval are required 

by the UCHC Project Representative. Contractors shall ensure powder-
actuated tools are used only by trained and, if required, licensed personnel. 
Power-actuated tools shall not be left unattended or available to unauthorized 
persons. These tools may not be used in explosive or flammable atmospheres.  

2. Explosive-actuated tools shall meet the American National Standard Institute 
“Safety Requirements for Explosive Actuated Fastening Tools” and all other 
regulatory and applicable agency standards. Workers may not use any tool 
that does not meet appropriate design standards.  

 

SIGNS, SIGNALS AND BARRICADES 
1. At the entrance to the construction site or locations the following signage must be 

posted:  “Construction Area”, “Restricted Area”, “Hard Hats, Safety Glasses, and 
Work Boots Required”. 

2. When Lasers are being used “Laser in Use” Signs shall be posted. 

3. Parking areas shall be conspicuously marked “Parking for Construction Only” or “No 
Parking”. 

4. Locations were construction is occurring within an active building, work areas shall 
be barricaded to restrict and eliminate potential access and exposures to the public. 

5. Cones, Tape, Guardrails, etc. maybe used to delineate and secure work zones based 
on the potential exposure and traffic at the locations. 

 
 

EXCAVATION AND TRENCHING  
1. Prior to excavating or trenching, contractor shall be responsible for utility marking, 

signage and barricades, shoring, and following applicable confined space entry 
procedures.  

2. The contractor shall mark “limits of proposed excavation” locations of underground 
utilities before digging and contact “Call Before You Dig (CBYD 800-922-4455 or 
www.cbyd.com) as required by law. This is necessary to prevent service interruption 
or hazards from damaged utility lines. The contractor is responsible for marking out 
all utilities that are not located by “Call Before You Dig”. Hand digging is required 
near underground facilities such as electrical, gas, water or steam lines. 

3. The contractor shall comply with the OSHA Excavation Standards and other 
regulatory requirements associated with the work.  If the Contractor encounters any 
suspect material (i.e. discolored soil, pipe not on UCHC’s excavation package 
drawings), the Contractor shall stop immediately and contact his UCHC Project 
Representative.   

4. The contractor will place warning signage on all sides of a trench or excavation to 
prevent pedestrians from crossing the opening.  
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5. The contractor will provide a “competent person” as required by OSHA Excavation 
Standards to inspect the excavation area and protective systems. Excavations greater 
that 20 feet deep require excavation protection plans that are designed and executed 
under the supervision of a professional engineer licensed in the State of Connecticut.  
This would apply to sloping, use of trench shields (trench boxes) and shoring 
systems. 

6. Contractor shall utilize the appropriate protective system (sloping, trench shields 
(trench boxes) or shoring per OSHA for all excavations five feet or greater in depth 
and/ or as site conditions require.  Excavation and trench work at shallower depths 
may require protection when the workers’ chest height is less than the depth of the 
excavation or trench. 

7. Ramps shall be constructed per OSHA by the competent person. 

8. Contractors will backfill as soon as possible once the work has been completed. To 
the extent possible, contractors will backfill by the end of each workday to avoid the 
hazards of open excavations, particularly at night. For projects that cannot be back-
filled by the end of the day, the contractor will adequately barricade the excavation 
and/or provide steel plate covers.  

 

BLASTING 
Blasting is not allowed on UCHC projects.  
 

SCAFFOLDS  
All scaffolding, staging, and work platforms must satisfy the applicable OSHA regulations and 
manufacturer’s erection requirements.  The proper use of scaffolding requires that: 
 
• Scaffold erection /dismantling shall be directed by the Contractor’s competent person and in 

accordance with the manufacturer’s specifications or the design and specifications of a 
licensed professional engineer; specifications shall be available on site.   

• The scaffold shall be equipped with an inspection tag with daily notations by the competent 
person that the scaffold has been inspected and approved for use. 

• All scaffold planking shall be free of imperfections (Class A scaffold lumber), shall 
completely cover the entire work area, and comply with all lapping and overhang 
requirements as defined by OSHA scaffolding requirements.  

• Planks shall be free of holes, saw cuts, and other defects. The contractor will provide and 
install toe boards, screens, or other suitable guards around the perimeter of elevated work 
surfaces to prevent falling objects from striking personnel below. 

• Scaffold platforms more than six feet above any working surface must be equipped with a top 
rail (42” height), mid rail (21” height), and a toe board (4” high) on all open sides and ends.  
If the manufacturer’s requirements are more stringent (i.e. mobile staging less than 45" wide), 
they shall supersede these minimum requirements. 

• Scaffold erectors or dismantlers shall tag any incomplete scaffold assembly as “Incomplete - 
Do Not Use” or other similar form of posted warning. 
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SCAFFOLDING 
The Contractor’s designated Competent Person shall inspect all scaffolds prior to each work shift with 
written documentation provided to UCHC on a daily basis.  Any contractor using scaffolding shall provide 
to UCHC the name of their Competent Person along with the content of the Competent Person’s training 
program and proof of Scaffold User Training for all employees who may work on scaffolding.   
 
All scaffold planking shall be free of knots and cracks and shall completely cover the work platform.  
 
Only planking that has been inspected and color-coded GREEN on the ends is permissible for use in 
platform construction.  
 
Un-inspected or damaged planking shall be color-coded RED on the ends and cannot be used for platform 
construction.   
 
Planking made from nominal grade lumber is not allowed for scaffold platform use.   
 
All scaffolds shall be constructed by a competent person and supervised by a qualified person designated 
by the Contractor.  
 
Signage shall be posted while erecting scaffolding, removing scaffolding, and any other time the scaffold is 
out of service.   
 
100% six foot Fall protection will be rigorously enforced during scaffold erection and dismantling.   
 
An approved scaffold inspection and tagging system shall be implemented and maintained.   
 
All scaffolds shall bear a tag, signed and dated by the contractor’s competent person, denoting that the 
scaffold has been inspected and is safe to use prior to any employee utilizing that scaffold that day.   
 
Maintenance of the scaffold system is by the Contractor that erected the scaffold. 

Scaffold Tagging 
 
The use of scaffold tags is mandatory.  A competent person shall tag all scaffolds.  No one shall work 
from a scaffold that does not have a tag on it. 
 
Scaffold tagging procedures shall not be used as a substitute for the building of an incomplete 
scaffold.  Scaffolds shall be built as completely as possible. 
 
 Scaffold Tags 
 
  Green Tag - to be placed in scaffolds that comply with all Federal OSHA 

regulations (see Exhibit A below). 
 
  Yellow Tag - to be placed on scaffold that are structurally sound, but an accessory 

such as a handrail cannot be installed due to the location of the scaffold, or the 
nature of the work that is to be performed.   Fall Protection is required on all yellow-
tagged scaffolds.  (See Exhibit B below). 

 
  Red Tag - to be placed on scaffolds that are being constructed or dismantled or 

scaffolds that are damaged and defective  (see Exhibit C below).  
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Exhibit A 
Green Scaffold Tag 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Exhibit B 

 
 
                

   THIS SCAFFOLD 

        HAS BEEN ERECTED 

                 TO MEET 

           FEDERAL/STATE 

         OSHA STANDARDS 

          AND IS SAFE FOR 

          ALL CRAFT WORK     

 

       DO NOT ALTER 

DATE____________________________ 

    Carpenter/Erection Craft Foreman 
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Yellow Scaffold Tag 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
      
       Exhibit C 
          Red Scaffold Tag 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
         
         THIS SCAFFOLD DOES 

    NOT MEET 

FEDERAL/STATE OSHA 
            SPECIFICATIONS 

 

       EMPLOYEES WORKING 

       FROM THIS SCAFFOLD 

        MUST WEAR AND USE 

                  APPROVED 

           FALL PROTECTION 

       
DATE____________________________ 

   Carpenter/Erection Craft Foreman 
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Exhibit C 
Red Scaffold Tag 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
                        
         
                        DO NOT USE 
            THIS SCAFFOLD 
 

      KEEP OFF 
 
     THIS SCAFFOLD IS BEING 
        ERECTED OR TAKEN DOWN 
 
 
 ONLY AUTHORIZED 
           EMPLOYEES 
         USING REQUIRED 
    PERSONAL PROTECTIVE 
    EQUIPMENT MAY WORK 
        

DATE____________________________ 

   Carpenter/Erection Craft Foreman 
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STEEL AND PRECAST CONCRETE ERECTION 
 
Erection Plan 
A Site Specific erection plan will be prepared by the Steel Erection Contractor’s Qualified Person 
and reviewed with the UCHC Project Safety Manager and Contractor prior to start of work. 
 
Erection of structural members will not begin until the erection plan has been submitted and 
reviewed.   
 
The Erection Contractor’s Qualified Person shall approve all changes in the safety erection plan.   
 
A copy of the erection plan shall be maintained at the project site showing all approved changes 
with a copy provided to UCHC. 
 
The implementation of the erection plan shall be under the supervision of a competent person.   
 
A safe means of access to the level being worked shall be maintained. Climbing and sliding on 
columns or diagonals, is not allowed.   
 
Containers, buckets, bags, etc. shall be provided for storing or carrying bolts or rivets. When 
bolts, drift pins, or rivet heads are being removed, a means shall be provided to prevent incidental 
displacement.   
 
Tools shall be secured in such a manner to prevent incidental falling. 
 
100% six foot fall protection provisions such as lifeline attachments, dynamic fall restraints and 
other fall protection provisions shall be considered during shop drawing preparation, shall be 
incorporated in fabricated pieces, and shall have safety lines or devices attached prior to erection 
wherever possible.   
 
For the protection of other crafts on the project, signs shall be posted in the erection area by the 
Erection Contractor reading, "Danger – Overhead Work" and “Only Ironworkers Allowed In This 
Area”. 
 
This will include shakeout areas, erection areas and the load travel path from the storage area to 
the erection area.   
 
Only qualified personnel will be permitted to work as ‘riggers’. Trade Contractor will submit 
names with qualifications to UCHC for review before any lifting activities are performed.  
 
Correspondence must be on Company letterhead and signed by an officer of the Company.   
 
Material shall not be hoisted to a structure unless it is ready to be put into place and secured.   
 
When loads are being hoisted, all personnel are to be prevented from walking or working under 
the load. 
 
No one shall be permitted to ride a lifting load under any circumstances.   
 
When lifting loads, only one ‘eye’ is permitted on a lifting hook.  
 



 

 73 

Shackles of appropriate size and grade must be used if two or more eyes of a sling are involved.  
 
Chains are not permitted to be used for any lifting operation.   
 
When setting structural steel, each piece shall be secured with not less than two bolts at each 
connection and drawn up ‘wrench tight’ before the load is released.   
 
Bundles of metal decking or small material shall be so secured as to prevent their falling out from 
the rigging.  
 
All metal decking will be secured in place as soon as practical but in no instance will decking 
remain unsecured at the end of the workday.   
 
A tag line shall be used to control all loads.   
 
Christmas treeing (multiple lifts) of  more than three pieces is not allowed.   
 
Crane Personnel Platforms will not be used for any purpose without the written approval of 
UCHC. 
 
Pre-cast / Pre-stressed Concrete, Stone or Exterior Systems 
The Erector will provide UCHC the following: A written erection plan prepared by a Company 
Officer or Professional Engineer indicating complete details of all phases of erection that shall 
include the following at minimum: 

• Crane lift plans with load calculations based on the cranes to be used and various 
setup locations 

• Written stabilization plans for all phases including the use of temporary guying 
and bracing for columns and wall panels 

• Written documentation of temporary connection details for use until permanent 
connections are completed including capabilities of workers doing the 
installation, types of welds and/or adequacy of bolted connections 

• Listing of competent persons, for fall protection, crane operation, and erection 
along with phone numbers for emergency contact 

• 100 % six foot Fall protection plan in accordance with UCHC’s Safety Plan 
including leading edge protection for during and after installation. Sequencing 
breaks and end of workday protective measures must also be detailed. Interior 
floor-hole protection shall be provided per OSHA requirements. 

• Custody of guardrail cables following completion of precast erection. Erector to 
present a plan detailing how cables will be safely removed utilizing Personal Fall 
Arrest Systems or safety nets. 

• Proof of training for all erection crew members. 
• Delivery locations for trailers including adequate ground preparation and plans 

for unloading. 
• Wind loading considerations including when operations will be suspended due to 

high winds. 
• Any proposed filed modifications to the approved Erection Plan shall be 

approved by a Company Officer or the Professional Engineer of Record, added to 
the plan, which shall be available at the jobsite. A copy shall be submitted to and 
reviewed with UCHC prior to any change. 
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Adjustment of precast members, after initial placement, which requires the lifting of the members 
in any manner, shall not be made unless wire rope safety tiebacks are used or the members are 
attached to the crane load line.  
 
Chains are not permitted to be used as slings.  
 
Chain pulleys (chain-falls) are permitted with proof of required inspections and certification. 
 
Fall Protection  
All employees engaged in all erection activities including connecting, bolting-up, decking, 
welding or any other activity that exposes them to a fall of 6 feet or greater shall be provided with 
and use fall protection.   
 
This protection shall be either a personal fall protection system consisting of a full-body harness, 
double shock absorbing lanyard, and anchorage OR a guardrail system OR a safety net system.  
Neither “Controlled Access Zones” nor “Safety-monitor systems” are permitted.  
 
Metal Decking will not be considered a form of fall protection.   
 
The exception contained within OSHA Standard 1926.501 (b) (12) allowing for a written fall 
protection program in lieu of other requirements is not acceptable for this project and is 
prohibited.   
 
100% six foot fall protection requirements shall be rigorously enforced during steel/precast 
erection with any observed violation being cause for removal from the project. 
 
These requirements apply to both steel & precast concrete erection. 
 
Permanent Floors 
Permanent floors shall be installed as soon as practical following the erection of structural 
members.   
 
At no time shall there be more than four floors or 48 feet of unfinished bolting or welding above 
the foundation or uppermost-secured floor. 
 
Temporary Flooring 
The erection floor shall be solidly planked or decked over its entire surface except for access 
openings.   
 
Planking shall be not less than 2 inches thick, full size undressed, and shall be laid tight and 
secured against movement. 
 
Perimeter Protection 
A guardrail system of two (2) 1/2-inch diameter wire rope cables shall be erected at 
approximately 42-inches from the finished floor deck and at the intermediate point immediately 
following the erection of beams and columns that are connected to provide adequate strength.  
 
All sequence breaks will require a two-cable assembly.  
 
Wire rope guardrails shall be flagged with high visibility tape at intervals of not more than 6 feet.   
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Perimeter cable guardrails systems, as specified above, will also be provided at all roof top 
elevations.   
 
An engineered, horizontal lifeline, made from wire rope, will be installed at the perimeter of the 
building.   
 
Columns shall be drilled to accommodate the lifeline at an appropriate height as designed by the 
engineer.  
 
All connections will be ‘loop  connections’ with appropriate hardware and will be made with a 
minimum of three (3) wire rope clamps.   
 
Guardrail systems will not be used as a horizontal lifeline as part of the personal fall arrest system 
unless designed by a Registered Professional Engineer and installed under the supervision of the 
steel erector’s competent person.  
 
Additionally, at least three (3) wire rope clamps shall be specified and installed at all connections. 
Turnbuckles will be installed at suitable intervals to maintain tightness of all wire rope 
installations.  
 
In no instance will there be less than one turnbuckle installed per perimeter side.  
 
Electrical cords, welding leads and pneumatic hoses will not be suspended from guardrail 
systems.  
 
Perimeter Protection is to remain in place for the protection of other trades and will be maintained 
by the Erector until it is no longer required. 
 
Precast Leading Edge Protection 
During the erection of precast decking, the Erector shall maintain a barricade system a minimum 
of one ‘bay’ back from the leading edge to insure other trades will not enter the erection area.  
 
Also, a guardrail / cable system will be installed at the end of the shift for all leading edges / 
sequencing breaks. 
 
Open Stairwell Protection 
The stair erector whether steel or precast is responsible for providing a guardrail system as 
described above for all stairwell openings as well as for providing handrails for the stair 
system(s).   
 
The stair erector shall install stairwells as soon as possible to facilitate safe access from floor to 
floor.   
 
The tread pans of these stairwells shall be poured or temporarily filled to enable their safe usage 
as soon as possible. 
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Heat Stress Monitoring Plan 
 
The climate combined with the requirements for protective equipment (PPE) may create heat 
stress for on-site workers.  Because of the number of factors involved, all workers should be 
monitored for heat stress. 
 
Monitoring requirements and work/rest schedules recommended for workers wearing permeable 
clothing such as cotton or synthetic work clothes should be followed in accordance with the 
current American Conference of Governmental Industrial Hygienists (ACGIH) Threshold Limit 
Values for Heat Stress.   
 
ACGIH recommendations for monitoring requirements and work/rest schedules recommended 
for workers wearing semi-permeable or impermeable ensembles can not be used.  Instead, 
workers should be monitored when the temperature exceeds 70 degrees F.  Monitoring should 
consist of measuring the heart rate, oral temperature and body water loss.  The recommended 
physiological monitoring frequency for workers is contained in the Occupational Safety and 
Health Manual for Hazardous Waste Site Activities (NIOSH/OSHA/USCG/EPA) and will be 
followed.   
 
Additional worker training will include identification of signs and symptoms of heat disorders 
(i.e., heat rash, heat cramps, heat exhaustion, and heat stroke). 
 
The monitoring will be performed by a person with current first aid certification who is trained to 
recognize the symptoms of heat stress.  In general, environmental monitoring shall be conducted 
as follows: 

 
• The Contractor’s Safety Manager will carefully observe the condition of all workers 

for the signs of heatstress which include dizziness, pale skin, extreme sweating, rapid 
shallow breathing and muscle cramps.  In extreme cases, red-hot dry skin and 
convulsions may be observed indicating possible heat stroke 

 
 
The following measures will be taken to reduce the chances of heat stress occurring: 
 

• Monitor temperatures in work areas, including inside tanks where personnel are 
working. 

 
• Increase rest periods in a cool shady area. 

 
• Electrolyte replenishment fluids, such as Gatorade, should be consumed before starting 

work and during breaks.  Quantity will be based on individual need.  Water is not as 
effective as liquids specifically made for electrolyte replenishment. 

 
Heat stroke is a serious medical emergency.  Workers exhibiting symptoms of heat stress or heat 
stroke should receive first aid medical attention immediately.  First aid for heat stroke includes 
the following: 
 

• Keeping the victim level.  
• Rapidly cooling the victim with cool water or rubbing alcohol.   
• Obtain medical attention as necessary. 
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Cold Stress Monitoring Plan 
 
Workers who are exposed to temperatures below -10 degrees F with wind speeds more  
than 5 MPH shall be medically certified by a Physician as suitable for such exposure. The 
contractor shall provide the appropriate clothing and warm shelter for the rest periods. 
 
At air temperature of 36 degrees F or less, workers who become immersed in water or whose 
clothing becomes wet will immediately be provided a change of clothing and treated for 
hypothermia. 
 
When manual dexterity is not required of a worker, he/she will be provided with, and wear, 
gloves at the following temperatures: 
  

• Sedentary work, 60 degrees F 
 

• Light work, 40 degrees F 
 

• Moderate/heavy work, 20 degrees F 
 
When fine work is required to be performed with bare hands for more than 10 to 20 minutes in an 
environment below 50 degrees F, provisions will be established for keeping the workers hands 
warm. 
 
The following measures will be taken to reduce the likelihood of cold stress occurring  
 

• Extremities, ears, toes, and nose shall be protected from extreme cold by protective 
clothing. 

 
• Employees performing light work and whose clothing may become wet shall wear an outer 

layer of clothing which is impermeable to water. 
 

• Outer garments must provide for ventilation to prevent wetting on inner clothing by      
sweat. 

 
• If clothing is wet, the employee shall change into dry clothes before entering a cold  
       environment. 

 
Due to the added danger of cold injury due to evaporative cooling, workers handling evaporative 
liquids such a gasoline, alcohol or cleaning fluids, at air temperatures below 40 degrees F shall 
take precautions to avoid soaking clothing or contact with the skin. 
 
Work/warm-up schedules included in the current ACGIH Cold Stress Limit Values shall be 
followed.   
 
Worker training shall include the signs and symptoms of cold disorders (i.e., frostnip, trench foot, 
frostbite, blood vessel abnormalities and hypothermia). 
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Environmental monitoring shall be conducted at air temperatures below 45 degrees F the 
temperature shall be monitored. 
 
 
Workers shall be excluded from work in cold weather conditions (30 degrees F or below) if they 
are suffering from diseases or taking medication which interferes with the normal body 
temperature rogations or reduces tolerance to work in cold environments. 

 

IV. APPENDIX 
 
CONTRACTOR RECEIPT ACKNOWLEDGEMENT FORM 
 
CONTRACTOR EMERGENCY RESPONSE INFORMATION SHEET 
 
POLICY NUMBER 2001-3 BACKGROUND AND FEDERAL SANCTIONS CHECKS 
 
UCHC FIRE DEPARTMENT SOP #3.6 HOT WORK / BURN PERMITS 
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INTRODUCTION 
 

 

This manual identifies, defines, and assigns responsibilities related to the 

administration of the UConn Health Center Owner Controlled Insurance 
Program (OCIP).  Please note that throughout this Manual Subcontractors 
of any tier are referred to as Contractors.  

 
This manual: 

 

 Describes the OCIP and details the insurance related responsibilities of 

the various parties involved.  All insurance costs are to be included 
and identified in your bid and all change orders. 

 

 Provides a basic description of the OCIP structure and operation, with an 

overview of coverage provided by the OCIP and guidelines for carrying 

out specific administrative and audit procedures. 

 

 Provides answers to questions that are likely to arise during the course 

of the project.  Because it is impossible to anticipate every question or 

situation that may arise, the directory (page 2) lists those involved in the 

administration of the OCIP and their areas of expertise.  Please feel 
free to call with any questions. 

 

 Will be updated as changes dictate during the course of this project. 

 

 Does not and is not intended to provide coverage interpretations.  
The terms and conditions of the policies alone govern how 
coverage is applied
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 Program Manager: David Pearson         Phone:  617-351-7501 
 (Primary Contact)    E-mail:  kevin.cutillo@willis.com 

 

ADMINISTRATION DIRECTORY 
 
 
OCIP SPONSOR: 
 
UConn Health Center     
263 Farmington Ave. 
Farmington, CT  06032 
 
Facilities, Development &  
Operations:  Tom Trutter  Phone:  TBD 
   E-mail:  trutter@uchc.edu 
 

 
 
OCIP INSURANCE BROKER: 

 
People’s United Insurance Agency / RC Knox Division 
One Goodwin Square     
Hartford, CT  06103 
 
Program Advisor:                    Fred Tanguay  Phone:  860-524-7670 
                 E-mail:   FTanguay@rcknox.com 
 
Claim Administration: Scott Anderson  Phone: 860-254-7446 
   E-mail: scott.anderson@peoples.com  
 
PROGRAM ADMINISTRATOR: 

 
Willis of Massachusetts, Inc. 
Three Copley Place, Suite 300  Office:   617-437-6900 
Boston, MA 02116 Fax:       617-351-7430 

 E-mail: wrapup.boston@willis.com 
 
Program Advisor: Alice Sherman  Phone:  860-241-4425 
   E-mail:  alice.sherman@willis.com 

 
Safety/Loss Control: Ed LaVallee  Phone:  617-510-8186  
   E-mail:  ed.lavallee@willis.com 
 
Claims Specialist: Rick Howley  Phone:  860-756 7354   
   E-mail:  rick.howley@willis.com  

 
 
 
 

mailto:FTanguay@rcknox.com
mailto:scott.anderson@peoples.com
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ALL WORKER’S COMPENSATION AND GENERAL LIABILITY CLAIMS SHOULD BE REPORTED 
TO FUSCO CORPORATION (THE GENERAL CONTRACTOR) WHO WILL REPORT IT TO JACOBS 

AND ULTIMATELY THE CARRIER. 
  

         
 

ADMINISTRATION DIRECTORY CONTINUED 
 
 
INSURANCE CARRIER (WC & GL):    
 
The Hartford  
One Hartford Plaza 
Hartford, CT 06155 
 
Program Manager: Darren Goddard Phone:  860-547-8208  
    E-mail: darren.goddard@thehartford.com  
 
WC & GL Claims Contact: Carla Wirta Phone:  860-547 6993    
    E-mail: carla-Marie.wirta@thehartford.com 
    
Safety/Loss Control: Joseph Malva Phone: 860-324-6809  
    E-mail:  joseph.malva@thehartford.com 
    
   Stephan Petrolati Phone: 413-348-4674  
    E-mail:  steve.petrolati@thehartford.com 
 
   David Cole Phone: 508-397-4994 
    E-mail: david.cole@thehartford.com 
  

  
 
CONSTRUCTION MANAGER: 
 
Jacobs 
 
Senior Project Manager: Ray LaBrec Phone:  860-679-3299    
  E-mail:  labrec@uchc.edu 
  
Project Manager: Zach Zelms Phone:   860-679-3064 
  E-mail:  zelms@uchc.edu 
 
Sr. Construction HSE  
Manager: Tom Royle Phone: 832-477-6953 
 E-mail:   royle@uchc.edu 
 
Project Safety Manager: Robert Paloma Phone: 224-545-9796  
  E-mail: paloma@uchc.edu 
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ADMINISTRATION DIRECTORY CONTINUED 

 
 
GENERAL CONTRACTOR: 
 
Fusco 
Long Wharf Maritime Center 
555 Long Wharf Drive, Suite 14 
New Haven, CT  06511     
       
Project Engineer: Darren Antolini Phone:  TBD     
  E-mail:  dantolini@fusco.com   
 
Site Safety Manager: Dan DiNoia Phone: 203-215-9495 
 E-mail:   ddinoia@fusco.com  
 
 

mailto:dantolini@fusco.com
mailto:ddinoia@fusco.com
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PROGRAM DEFINITIONS 
 

CERTIFICATE OF INSURANCE: Written evidence of the existence of coverage terms of a 
particular insurance policy. 
 
CONTRACTOR: Company, including Construction Manager, General Contractor or 
Subcontractor of Any Tier, undertaking the execution of the Work. 
 
ELIGIBLE CONTRACTORS: Contractors (see above definition) providing labor on site; 
Temporary labor services and leasing companies are to be treated as a subcontractor; The term 
‘Contractor(s)’ as used throughout this Manual refers to all eligible contractors including the 
General Contractor, Trade Contractors and Subcontractors of all tiers unless more specifically 
defined otherwise. 
 
ENROLLED CONTRACTORS: Eligible Contractors that have submitted all necessary 
enrollment information and have been accepted into the OCIP as evidenced by the Certificate of 
Insurance. 
 
ENROLLMENT PACKAGE:  The ‘Form 1: Insurance Cost Verification Form / Application for 
Insurance’, Contractor’s own policy rating pages and Off–Site Certificate of Insurance that is to 
be forwarded to the OCIP Administrator prior to starting work on the Jobsite. 
 
EXCLUDED PARTIES:  Contractors not eligible for enrollment. See Ineligible Contractors.  
 
FINAL CONTRACT VALUE:  The initial contract value upon contract award plus all approved 
Change Orders. 
 
GENERAL CONTRACTOR: FUSCO CORPORATION, hereinafter called the ‘General 
Contractor’.  Firm under contract with UConn Health Center to oversee the construction of the 
project. 
 
INELIGIBLE CONTRACTORS:  At the discretion of UConn Health Center the following 
parties may be excluded: 

 Demolition (where demolition is the only scope of work) and abatement contractors; 
 Vendors, suppliers and fabricators (that do not perform or subcontract installation), 

material dealers, truckers, haulers, drivers and others who merely make deliveries or 
provide pick-up service at the site; 

 Professional service providers such as architects, engineers, surveyors or other 
consultants or professionals; 

 Guard services and janitorial services. 
 

INSURANCE COST VERIFICATION FORM / APPLICATION FOR INSURANCE (FORM 1):  
Worksheet required to be completed by the Contractors to calculate their Estimated Insurance 
Cost to provide the insurance required by the Contract Documents.  The worksheet is to be 
submitted with the bid/proposal form.  
 
INSURANCE CARRIER:  The Insurance Company issuing policies for the OCIP.  The Hartford 
is the Insurance Company providing coverage for the Worker’s Compensation and General 
Liability.  ACE is the Insurance Company providing coverage for the Contractors Pollution 
Liability. 
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INSURANCE MANUAL:  Manual outlining OCIP procedures. 
 
INSURED:  UConn Health Center, Construction Manager, General Contractor, Contractors 
and Subcontractors of any tier who are properly enrolled in the OCIP and who have been 
named in the policy, certificate of insurance, or advice of insurance. 
 
JOBSITE:  See definition for Project Site below. 
 
OCIP ADMINISTRATOR: The Firm, Willis, responsible for the brokering and administration of 
the Owner Controlled Insurance Program. More specifically OCIP Manager refers to the 
individual at Willis (David Pearson) responsible for the day–to-day administration of the program 
(refer to the directory for all contact information). 
 
OFF-SITE:  Generally refers to operations outside the defined jobsite, such as at a Contractor’s 
fabrication facility. 
 
OFF-SITE CERTIFICATE OF INSURANCE:  Certificates setting forth the required coverages 
maintained by Contractors beyond the OCIP coverage. 
 
ON-SITE ACTIVITIES:  Those activities at the Project Site or emanating from the Project Site, 
such as adjacent sidewalks, streets and contiguous areas; the OCIP does not provide insurance 
coverage for permanent yards or other locations of the Contractors, except as specifically 
requested by the Contractors, approved by UConn Health Center and endorsed by Insurer. 
 
OWNER:  See Sponsor.  
 
OWNER CONTROLLED INSURANCE PROGRAM (OCIP):  A coordinated insurance program 
providing specific insurance coverage as generally described in this manual for work on this 
project. A program under which Worker’s Compensation, Employer’s Liability, Commercial 
General Liability and Excess Liability are procured or provided on a project “wrap-up” basis for 
Contractors, who have been properly enrolled, while performing operations at the UConn 
Health Center Project site.   
 
PROJECT SITE:  The site designated by UConn Health Center and on file with Insurer. The 
Project Site is located at Farmington Ave, Farmington, CT and includes operations necessary 
or incidental thereto. The site does not include operations at your regularly established 
workplace, plant, factory, office, shop, warehouse, yard or other property even if such 
operations are for fabrications of materials to be used at the job site. 
 
REPORTED PAYROLL:  Payroll reported by Contractors to the OCIP Administrator for work 
expended on the Jobsite. 
 
SAFETY CONSULTANTS: These representatives are employees of the Insurer and Willis who 
will provide safety consulting services to UConn Health Center and its Contractors enrolled in 
the OCIP. 
 
SPONSOR:  UConn Health Center, the purchaser of the OCIP; also referred to as the Owner.   
 
SUBCONTRACTOR OF ANY TIER:  Subcontractors and lower tier subcontractors engaged to 
perform work on the Project.  Throughout this Manual, Subcontractors of any tier are 
referred to as Contractors.
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PARTICIPATION IN THE OCIP IS MANDATORY BUT NOT AUTOMATIC. 

UConn Health Center has decided on an Add-Alternate Insurance Cost 
Identification Program and requires that all insurance costs for 

coverages provided under the OCIP be excluded but identified in all 
bids.  Form 1 (included in this manual) must be completed and 

submitted with all bids.  All insurance costs must be excluded but 
identified on all change orders by completing Form 6 (please refer to 

Item B on Page 18 for more detail).    

INSURANCE OVERVIEW 
 

UConn Health Center has elected to implement an Owner Controlled Insurance Program (OCIP) 
that will provide Workers’ Compensation, Employers’ Liability, General Liability and Excess Liability 
for all eligible enrolled contractors and subcontractors of every tier and Contractors’ Pollution 
Liability and Builders’ Risk for subcontractors of every tier providing direct labor on the designated 
project.  UConn Health Center will pay all premiums associated with the OCIP policies including 
deductibles or self-insured retention. 
 

 

 
 
Upon Contract award, eligible Contractors of all tiers will be required to submit enrollment forms 
to the OCIP Administrator.  After receipt of the required forms, the OCIP Administrator will issue 
a certificate of insurance to the Enrollee.  The Certificate issued by the OCIP Administrator will 
provide evidence of OCIP coverage for the Enrollee’s on-site operations. An individual Workers' 
Compensation policy will automatically be issued to each Enrollee, and a copy of the General 
Liability and Excess Liability policies are available from the OCIP Administrator upon request. 
 
Contractors are required to provide evidence of Workers’ Compensation, General Liability and 
Excess Liability insurance for off-site operations.  Contractors must also provide evidence of 
coverage for their Owned, Non-Owned and Hired Automobiles (Automobile Liability) as 
the OCIP does not provide this coverage. 
 
It is the obligation of Enrollees to notify their own insurance agents, brokers and companies of 
their OCIP participation to avoid duplication of coverage.  Enrollees should request that any 
payroll expended for the Project be excluded from future audits of policies they carry outside of 
the OCIP.  Additionally, Enrollees should ask their insurance agent or broker to review the 
coverage provided by the OCIP.  Policy forms are available for review upon written request to 
the OCIP Administrator. 
 
Certain work is excluded from the OCIP.  Entities performing such are responsible for 
procuring and maintaining their own insurance (as set forth in Section ‘E’ of this section) and 
must provide the necessary documentation. The following are types of typically excluded work 
(note that UConn Health Center reserves the right to determine if a type of work should be 
added or removed from the list): 
 Demolition (where demolition is the only scope of work) and abatement contractors; 
 Vendors, suppliers (that do not perform or subcontract installation), material dealers, 

haulers/truckers or others only making deliveries or providing pick-up service at the site; 
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 Professional service providers such as architects, engineers, surveyors or other 
consultants or professionals; 

 Guard services and janitorial services. 
 
While the OCIP is intended to provide broad coverages and high limits, the OCIP is not intended 
to meet all the insurance needs of a Contractor/Subcontractor.  The OCIP does not provide 
coverage for Automobile Liability, Equipment Floaters or Performance Bonds.  We 
recommend that each Contractor/Subcontractor discuss the OCIP with their insurance agent or 
consultant to ensure that other proper coverages are maintained. 
 
If you have any question regarding your eligibility or that of one of your subcontractors, 
please contact the Willis Program Manager (see Page 2). 
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INSURANCE COVERAGE 
 

This section provides a brief outline of the OCIP Coverages and Limits.  

 
The OCIP is for the benefit of UConn Health Center, and contractors of all tiers (unless 
specifically excluded) who have on-site employees.  Such coverage applies only to work 
performed under this contract at the Project Site, as defined above.  All contractors must 
provide their own insurance for off-site activities (see item ‘E’ below).  
 
The OCIP policies are available for review by the contractor upon request to Willis as the 
administrator of the UConn Health Center OCIP.  The terms of such policies or programs, as 
such policies or programs may be from time to time amended, are incorporated herein by 
reference.  The Contractor hereby agrees to be bound by the terms of coverage as contained in 
such insurance policies. 
 
Through the OCIP, UConn Health Center will provide and maintain in force the 
types of insurance listed in subparagraphs (1) through (3) below for all eligible 
and ENROLLED contractors and all tiers of subcontractors. 
 
A. DESCRIPTION OF OCIP COVERAGE 

 
The following sections OUTLINE the policies that UConn Health Center has arranged for this 
project.  Contractors should refer to the policy for actual terms, conditions, exclusions, and 
limitations.  All insurance policies provided by the Owner are primary and non-contributory. 
 
1. Workers’ Compensation and Employer’s Liability 
 
It is provided in accordance with applicable state law. Each enrolled Contractor of any tier will 
be issued a separate Workers’ Compensation and Employer’s Liability policy. 
 
         Policy Limit 

Part One Workers’ Compensation   Statutory Limit 
  

Part Two Employer’s Liability     
   Bodily Injury By Accident, Each Accident $1,000,000 
   Bodily Injury By Disease, Each Accident $1,000,000  
   Bodily Injury By Disease, Policy Limit $1,000,000 
 
2. Commercial General Liability 
 
A single General Liability policy will be issued for all Enrolled Contractors with all Enrolled 
Contractors Named as Insureds, a copy can be obtained from the OCIP Program Manager. 
 
 Seven Years Products & Completed Operations  

The term ‘Contractor(s)’ refers to all eligible contractors including the General 
Contractor, Trade Contractors and Subcontractors of all tiers.   
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 Other Extensions of Coverage and Policy Exclusions/Restriction. 
 Occurrence Basis; 
 Personal Injury; 
 Products – Completed Operations Aggregate Limit; 
 Designated Project – General Aggregate Limit 

 
Limits of Liability 

Annual General Aggregate          $4,000,000 
Project Products/Completed Operations Aggregate       $4,000,000 
Personal/Advertising Injury – Each Occurrence       $2,000,000 
Each Occurrence Limit          $2,000,000 
Medical Expense Limit (any one person)             $10,000 
Fire Damage Legal Liability (any one fire)           $300,000 

 
3. Excess Liability 
 
Excess Liability coverage will be provided under a master liability policy for all insureds. 
Certificates of insurance will be provided to the contractor reflecting the Limits of Liability, 
Coverage’s, and Terms as follows: 
 Limits of Liability: 
 $100,000,000 Any one occurrence and general aggregate; and 
 $100,000,000 Aggregate Products and Completed Operations. 

 Coverage’s and Terms: 
 Excess of General Liability 
 Excess of Employer’s Liability 
 Completed Operations (Seven Year Term) 

 
4. Builder's Risk Insurance - (This program is separate from the OCIP) 
 
This insurance will include UConn Health Center, the General Contractor and all Contractors of 
every tier as Named Insureds.  Certificates of Insurance will be provided as requested to the 
contractor and all tiers of subcontractors reflecting limits of equivalent to the replacement cost 
valuation. 

Materials, supplies, and equipment destined to become a permanent part of the completed 
structure while on or about the Project site or at other locations approved by Owner’s Risk 
Manager and or project management  in writing will be covered.  

Contractors’ tools, equipment, vehicles, mobile equipment and other materials not to become a 
permanent part of the completed structure are excluded from coverage.  

The Contractors agree to indemnify, defend, and hold UConn Health Center and its officers, 
agents, and employees harmless from any such loss, theft, or disappearance of tools or 
equipment that are not to become a permanent part of the completed structure. The 
Contractors waive all rights of recovery and shall cause their carriers to waive subrogation 
rights. 
 
5. Pollution Liability - (This program is separate from the OCIP) 
 
This insurance will include UConn Health Center, the General Contractor and Contractors of 
every tier as Named Insureds.  Certificates of Insurance will be provided as requested to the 
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contractor and all tiers of contractors reflecting limits of $10,000,000 for each loss and 
$10,000,000 aggregate.  Completed operations term is seven years.   
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B. OCIP CERTIFICATES AND POLICIES.   
 
All insurance coverage under the OCIP, furnished by UConn Health Center, outlined above 
shall be written by insurance companies approved by UConn Health Center.  UConn Health 
Center, through the OCIP Administrator, shall provide all enrolled contractor(s) with 
appropriate policies or certificates of insurance evidencing the coverage outlined above.   
 
NO CONTRACTOR IS PERMITTED ON-SITE UNTIL A CERTIFICATE HAS BEEN ISSUED 
BY WILLIS (THE OCIP ADMINISTRATOR).  WILLIS REQUIRES 48 HOURS TO PROCESS 
ALL ENROLLMENTS BEFORE A CERTIFICATE WILL BE ISSUED - NO EXCEPTIONS WILL 
BE MADE. 
 
C. TERMINATION/MODIFICATION OF THE OCIP.   
 
UConn Health Center through its risk management department reserves the right to terminate 
or to modify the OCIP or any portion thereof.  To exercise this right, UConn Health Center shall 
provide sixty (60) days advance written notice to all contractors covered by the OCIP.  The 
contractors shall immediately be required to obtain appropriate replacement insurance coverage 
acceptable to UConn Health Center.   See Section ‘E’ below for the coverage requirements in 
the event of a cancellation; coverage will be required for all operations.  UConn Health Center 
will reimburse the cost of such replacement insurance based on the verified insurance cost per 
the Form 1 insurance cost pro rated for the remaining term of the project.  Written evidence of 
such insurance shall be provided to UConn Health Center prior to the effective date of the 
termination or modification of the OCIP. 
 
D. ASSIGNMENT OF RETURN PREMIUMS. 
 
UConn Health Center will be responsible for the payment of all premiums associated with the 
OCIP policies and will be the sole recipient of any dividends and/or return premiums generated 
by the OCIP.  In consideration of UConn Health Center’s provision of said coverages the 
contractors agree to: 
 
 Identify all applicable insurance costs in their award price; furnish the proper 

documentation to support this cost and cooperate with the OCIP Insurance Administrator 
in the confirmation of all contractor’s insurance cost.  

 
 Irrevocably assign to and for the benefit of UConn Health Center, all return premiums, 

premium refunds, premium discounts, dividends, credits, and any other monies due 
UConn Health Center in connection with the Insurance which UConn Health Center 
herein agrees to provide, and agrees to evidence same by signing the Form 1.  The 
Contractor further agrees to require each subcontractor to execute the assignment on 
the Form 1, for the benefit of UConn Health Center.  (The assignment agreement is 
found in Form 1, page 2 of 2.) 

 
SPECIAL NOTE -- WARRANTY PERIOD 
Any contractor who has otherwise completed their work at the Project Site and whose insurance 
as provided by the UConn Health Center OCIP has been terminated, who returns to the site to 
perform warranty type work does so under its own insurance coverage’s and not under those 
provided by the UConn Health Center OCIP.
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E. CONTRACTOR PROVIDED COVERAGES. 
 
All Ineligible contractors (as defined on pages 5 & 6) shall promptly furnish to the Insurance 
Administrator certificates of insurance giving evidence that the following coverage’s are in force 
for all operations for any work under this contract, and until completion and final acceptance of 
the work.   

 
All Eligible contractors shall promptly furnish to the Insurance Administrator certificates of 
insurance giving evidence that the following coverage’s are in force for off-site activities, except 
the Automobile Liability which must be in force for all operations, for any work under this 
contract, and until completion and final acceptance of the work: 

 
(1) Automobile Liability Insurance (All Operations for All Contractors): 

The Contractor and each of his subcontractors performing operations or services at 
the site shall provide at their own expense Automobile Liability Insurance covering all 
owned, non-owned, and hired vehicles used in connection with the work.  The State of 
Connecticut, University of Connecticut, UConn Health Center, UConn Health Center 
Finance Corporation, Design-Builder, architect, and their respective parent companies, 
subsidiaries, related and affiliated companies of each, and the agencies, departments, 
officers, directors, representatives, agents, employees and assigns of each shall be 
endorsed as Additional Insureds.  A Waiver of Subrogation in favor of The State of 
Connecticut, University of Connecticut, UConn Health Center, UConn Health Center 
Finance Corporation, Design-Builder, architect, and their respective parent companies, 
subsidiaries, related and affiliated companies of each, and the agencies, departments, 
officers, directors, representatives, agents, employees and assigns of each shall be 
endorsed to the policy. 
 The limits shall not be less than: 

(a) Bodily Injury  $1,000,000 per occurrence; 
(b) Property Damage  $1,000,000 per occurrence 
(c) If a Combined Single Limit is provided, the total coverage shall not be 

less than $1,000,000 per occurrence 
 

(2) Workers’ Compensation and Employer’s Liability Insurance (Off-Site Activities 
Only for OCIP Eligible Contractors, All Operations for OCIP Ineligible 
Contractors): 

Statutory Limits with All States Endorsement and minimum Employer’s Liability 
Limits will be provided as follows: 
(a) $1,000,000 Bodily Injury with Accident - Each Accident 
(b) $1,000,000 Bodily Injury by Disease - Policy Limit 
(c) $1,000,000 Bodily Injury by Disease - Each Employee; and 
(d) A Waiver of Subrogation in favor of UConn Health Center Health, the 

Construction Manager and the General Contractor shall be endorsed to the 
policy.   

 
(3) Commercial General Liability Insurance (Off-Site Activities Only for OCIP Eligible 

Contractors, All Operations for OCIP Ineligible Contractors):  
 

(a) Limits of Liability: 
(i) $1,000,000 Each Occurrence 
(ii) $2,000,000 General Aggregate 
(iii) $1,000,000 Products/Completed Operations 
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(b) Including the following coverages: 
(i) Occurrence Basis; 
(ii) Premises operations; 
(iii) Contractual Liability; 
(iv) Products/Completed Operations; 
(v) Broad Form Property Damage; and 
(vi) Independent Contractors. 

(c) The State of Connecticut, University of Connecticut, UConn Health Center, 
UConn Health Center Finance Corporation, Design-Builder, architect, and 
their respective parent companies, subsidiaries, related and affiliated 
companies of each, and the agencies, departments, officers, directors, 
representatives, agents, employees and assigns of each shall be endorsed 
as Additional Insureds.     

(d) A Waiver of Subrogation in favor of The State of Connecticut, University of 
Connecticut, UConn Health Center, UConn Health Center Finance 
Corporation, Design-Builder, architect, and their respective parent 
companies, subsidiaries, related and affiliated companies of each, and the 
agencies, departments, officers, directors, representatives, agents, 
employees and assigns of each shall be endorsed to the policy. 

  
(4) Excess Liability Insurance  

 (a) Limits of Liability for General Contractor: 
(i) $50,000,000   Any one occurrence and general aggregate annually; and 
(ii) $50,000,000   Annual Aggregate Products and Completed Operations. 

(b) Limits of Liability for Contractors and Subcontractors of All Tiers who 
perform the following trades: Demolition, Abatement, Cast in 
Concrete, Structural Steel, Miscellaneous Metals, Roofing, Glass 
& Glazing, Drywall, Fire Protection, Plumbing, HVAC & ATC, 
Electrical: 

(i) $5,000,000     Any one occurrence and general aggregate annually; and 
(ii) $5,000,000     Annual Aggregate Products and Completed Operations. 

(c) Limits of Liability for Contractors and Subcontractors of All Tiers who 
perform the remaining trades not listed above: 

(i) $2,000,000     Any one occurrence and general aggregate annually; and 
(ii) $2,000,000     Annual Aggregate Products and Completed Operations. 

(d) Coverage’s and Terms: 
(i) Excess of General Liability 
(ii) Excess of Employer’s Liability 
(iii) Completed Operations 

(e) The State of Connecticut, University of Connecticut, UConn Health Center, 
UConn Health Center Finance Corporation, Design-Builder, architect, and 
their respective parent companies, subsidiaries, related and affiliated 
companies of each, and the agencies, departments, officers, directors, 
representatives, agents, employees and assigns of each shall be endorsed 
as Additional Insureds.     

(f) A Waiver of Subrogation in favor of The State of Connecticut, University of 
Connecticut, UConn Health Center, UConn Health Center Finance 
Corporation, Design-Builder, architect, and their respective parent 
companies, subsidiaries, related and affiliated companies of each, and the 
agencies, departments, officers, directors, representatives, agents, 
employees and assigns of each shall be endorsed to the policy. 
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Note: If your contract requires you to add any further additional insureds to your policies 
these must also be shown on the certificate of insurance submitted to Willis. 
 
If the contractor chooses to have any policy (through which coverage is provided under 
the OCIP) endorsed to recognize the project site during the construction period, 
coverage should be Excess and/or Difference in Conditions (DIC) of the OCIP.  This shall 
not reduce the cost identification requirement nor shall the contractor pass these 
charges back to the Owner. 
 
F. CONTRACTORS CERTIFICATES OF INSURANCE. 
 
All required insurance shall be maintained without interruption from the date of commencement 
of the work under the contract until the date of the final payment.  The contractor will provide the 
Insurance Administrator with a certificate of insurance setting out the above coverage’s, limits, 
and amendments to the certificate necessitated by changes to the work to be performed under 
the contract until the date of final payment.  Such certificate shall be forwarded to the Insurance 
Administrator at: 

UConn Health Center 
c/o Willis - Wrap Up Dept. 
Three Copley Place, Suite 300 
Boston, MA 02116 
wrapup.boston@willis.com 

 
G. NOTICE OF CANCELLATION. 

 
Policies and/or certificates shall specifically provide a thirty (30) day notice of cancellation, non-
renewal or material change to be sent to: 

 
UConn Health Center 
c/o Willis - Wrap Up Dept. 
Three Copley Place, Suite 300 
Boston, MA 02116 
wrapup.boston@willis.com 
 

H. OTHER INSURANCE. 
 
Any type of insurance or any increase of limits of liability not described above which a 
contractor/subcontractor requires for their own protection or on account of any statute shall be 
their own responsibility and their own expense.  All insurance coverages and costs provided 
by the contractor on this project must be identified. 
 
I. WAIVER OF SUBROGATION. 
 
The contractor waives all rights of subrogation and recovery against The State of Connecticut, 
University of Connecticut, UConn Health Center, UConn Health Center Finance Corporation, 
Design-Builder, architect, and their respective parent companies, subsidiaries, related and 
affiliated companies of each, and the agencies, departments, officers, directors, representatives, 
agents, employees and assigns of each to the extent of any loss or damage, which is insured 
under the OCIP.  Notwithstanding the foregoing and not by way of limitation of the same, 
contractor waives their rights of subrogation and recovery for damage to any property, or 
equipment against UConn Health Center Health, the Construction Manager and the General 
Contractor, other contractors and subcontractors of all tiers.  Each contractor shall require all 
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In accordance with this manual, the Contractor shall not permit any Contractor 
of any tier to enter the UConn Health Center Project Site prior to enrollment in 
the Owner Controlled Insurance Program (OCIP) and prior to the issuance of an 
OCIP certificate of insurance unless they are Ineligible and covered by their 
own insurance; failure to do so shall negate the afforded coverage’s and could 
result in fines.  Failure to cooperate with OCIP responsibilities may result in 
delayed progress payments. 
 

subcontractors to similarly waive their rights of subrogation and recovery in each of their 
respective construction contracts with respect to their work.   
 
J. NO RELEASE. 
 
The carrying of the above-described insurance shall in no way be interpreted as relieving the 
contractor of any other responsibility or liability under this agreement or any applicable law, 
statute, regulation or order. 
 
K. APPROVAL OF FORMS AND COMPANIES. 
 
All insurance described in this contract shall be written by an insurance company or companies 
licensed to do business in Connecticut, be rated A- or higher by AM Best and shall be in a form 
and content satisfactory to UConn Health Center and its risk management department.  No 
party subject to the provisions of this contract shall violate or knowingly permit to be violated any 
of the provisions of the policies of insurance described herein. 
 
L. CONTRACTOR/SUBCONTRACTOR PARTICIPATION. 
 
Upon execution of the contract, the contractor will immediately report all new subcontracts to the 
Insurance Administrator for enrollment in the OCIP.  The contractor shall incorporate all the 
provisions of this manual in all subcontractor agreements.  All awarding contractors shall cause 
their subcontractors to cooperate fully with UConn Health Center, the Insurance Administrator 
and the Insurance Companies for the project, in the administration of the OCIP and in the safety 
and accident prevention program and claim handling procedures as established for the project.   
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CONTRACTOR RESPONSIBILITIES 
 

 
The Contractor is required to cooperate with UConn Health Center and Willis, the OCIP 
Insurance Administrator, with regards to the administration and operation of the OCIP.  
No Contractor of any tier is permitted to start work on-site until they are properly enrolled 
in the OCIP and a certificate of insurance has been issued.   Willis requires 48 hours to 
process all enrollments before a certificate will be issued – no exceptions will be made. 
 
The contractor’s responsibilities shall include, but not be limited to: 
 
 Compliance with applicable Construction Safety Program, OCIP Manual and Claims 

procedures as outlined in the respective manuals setting forth the administrative 
procedures required of the contractors; 

 
 Provision of necessary contract, operations and insurance information; 
 
 Immediately notifying Willis of all subcontract awards by submitting the ‘Form 4: Notice 

of Subcontract Award’.  Furnish all new subcontractors the OCIP Manual as part of the 
bid documents; 

 
 Maintenance and provision of monthly payroll records and other records as necessary 

for premium computation; 
 
 Cooperation with the Insurance Carrier and Willis with respect to requests for claims, 

payroll or other information required under the program; 
 
 Immediately notifying UConn Health Center that any contractor provided coverages 

have been cancelled, materially changed, or not been renewed. 
 
 Complete the following administrative forms and submitting them to Willis within the time 

frames specified: 

 Form 4: Notice of Subcontract Award - Upon execution of a subcontract. 
 
 Form 1: Insurance Cost Verification Form/Application for Insurance – To be 

submitted as soon as a contract is awarded and no later than 72 hours prior to 
starting work on site (Form 1 should also be submitted with the bid). 

 
 Form 6: Supplemental Insurance Information (identifying insurance cost on 

additional contracts or cumulative change orders totaling $150,000) - Upon 
approval of additional work or contract award. 

 
 Form 3: Monthly Payroll Reporting Form – To be submitted each month to 

Willis.  Please refer to page 22 for details on payroll reporting. 
 

The term ‘Contractor(s)’ refers to all eligible contractors including the General 
Contractor, Trade Contractors and Subcontractors of all tiers.   
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 Certificate of Insurance evidencing coverage for off-site work (on and off site for 
auto) – to be submitted with Form 1. 

 
 Form 5: Notice of Substantial Completion - Upon completion of all work being 

performed under the contract. 
 

Failure to follow the procedures outlined in the OCIP Manual could result in fines being 
assessed by the State’s Workers’ Compensation Commission or State Claims Bureau/Authority 
against the contractor.  UConn Health Center shall deduct from monies due or to become due 
under the provisions of this contract for any applicable fines that are assessed against a 
contractor. 
 

A. CONTRACTOR INSURANCE COST IDENTIFICATION 
 
All bids are to be submitted excluding (but identifying) all insurance costs.  Contractors of 
all tiers shall identify their cost for all insurance coverages to be provided by the Owner for the 
work at the Project site as an add-alternate cost of insurance on the ‘Form 1: Insurance Cost 
Verification Form / Application for Insurance’ (see Section 8 of this manual for a copy of the 
form).  The following procedures should be followed in determining this insurance cost:  
 
 Form 1 calculations should be based on first dollar cost.  Contractor insurance programs 

that include high deductibles; self-retention levels; self-insured portions (Workers’ 
Compensation or General Liability) must use the following for their calculations: 
 Although Deductible or Self-Retention Credits or Self-Insured amounts are to be 

identified, they will not serve to reduce insurance costs.  To accurately calculate the 
actual cost of insurance when using any of these programs requires including the cost 
for projected loss funding.  Verification of this amount requires that the Contractor 
furnish loss runs and payroll information on all work (including any Wrap-Ups) for the 
last four years.   

 Policies using Composite rates must show at a minimum the deductible/self-
retention/self-insured amount and the rating breakdown.  If the credit percentage is not 
available, minimum and maximum rates for the program must be identified. 

 Corporate allocations will not be allowed; the same format for calculation as shown for 
Composite Rates must be shown on the Form 1 and furnished with the bid documents. 

 Any credits (other than credits for deductibles or self-retention or self-insured plans), or 
surcharges shown on the declaration and/or rating sheets will be used to calculate 
contractor’s actual cost.   

 
If the Contractor does not furnish the required information shown above, state rates will be 
used for Workers’ Compensation calculations and rates furnished by the OCIP Insurer will 
be used for General Liability calculations.  
 
Coverage and limit requirements for purposes of calculation of the insurance are as follows: 

 
(1) Workers’ Compensation and Employer’s Liability Insurance: 

Statutory Limits with All States Endorsement; and Employer’s Liability Limits: 

(a) $1,000,000 Bodily Injury with Accident - Each Accident; 
(b) $1,000,000 Bodily Injury by Disease - Policy Limit 
(c) $1,000,000 Bodily Injury by Disease - Each Employee 
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(2) Commercial General Liability Insurance: 

(a) $1,000,000 Each Occurrence 
 $2,000,000  General Aggregate 

$1,000,000 Products/Completed Operations 
 

Coverages should include but not limited to the following supplementary 
coverages: 

(i) Contractual Liability to cover liability assumed under this 
agreement; 

(ii) Premises operations; 
(iii) Explosion, collapse and underground hazards (deletion of the 

X,C,U exclusions) if such exposure exists; 
(iv) Products/Completed Operations; 
(v) Broad Form Property Damage; and 
(vi) Independent Contractors. 

 
(3) Excess Liability Insurance: 

(b) (a)  Limits of Liability for Contractors and Subcontractors of All Tiers 
who perform the following trades: Cast in Concrete, Structural 
Steel, Miscellaneous Metals, Roofing, Glass & Glazing, Drywall, 
Fire Protection, Plumbing, HVAC & ATC, Electrical: 

$5,000,000     Any one occurrence and general aggregate annually; and 
(i) $5,000,000     Annual Aggregate Products and Completed Operations. 

(b) Limits of Liability for Contractors and Subcontractors of All Tiers who 
perform the remaining trades not listed above: 

(i) $2,000,000     Any one occurrence and general aggregate annually; and 
(ii) $2,000,000     Annual Aggregate Products and Completed Operations. 

(c) Coverage’s and Terms: 
(i) Excess of General Liability 
(ii) Excess of Employer’s Liability 
(iii) Completed Operations 

 
It is understood and agreed that the insurance cost identified on the Form 1 is the cost of 
insurance excluded from the bid price.  The final insurance cost will be subject to review and 
audit of actual insurance policies rate information, actual payrolls and revenues for the initial 
award plus any additive amendments.  During the term of Contractor/Subcontractor’s contract, 
including extended periods thereof, UConn Health Center shall have the right to recover any 
costs for insurance as described above that are in addition to those initially identified by the 
Contractor/Subcontractor on the initial Form 1 included with the bid.   

 
B. CHANGE ORDER / PURCHASE ORDER / WORK ORDER 
 
Contractor shall price, and shall require that all enrolled contractors price Change Orders, 
and/or any Purchase Order or Work Order to exclude the cost to provide insurance as specified 
above in Paragraph “A” and they must identify the amount of insurance excluded in the change 
order proposals using the Form 6 when changes total a cumulative amount of $150,000.  
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C. CONTRACTOR’S RESPONSIBILITY FOR ITS SUBCONTRACTORS. 
 
The contractor or awarding contractor shall require each of its subcontractors to identify their 
cost for any and all of their workers’ compensation, general liability and excess liability 
exposures associated with work performed on the project site as described above in Paragraph 
“A”. The contractor or awarding contractor shall include information concerning the OCIP in 
every subcontract so that such provisions will be binding upon each subcontractor.  Each 
awarding contractor of any tier will include all of the provisions of the OCIP in every lower tier 
subcontract. 

 
D. AUDIT AND RECOVERY OF CONTRACTOR “INSURANCE COST” 
 
For insurance purposes, contractors of all tiers will agree to keep and maintain accurate and 
classified record of their payroll for operation at the project site.  Contractors further agree to 
furnish to the OCIP Insurance Administrator full and accurate payroll data and information 
monthly on ‘Form 3: Monthly Payroll Reporting Form’ in accordance with the requirements of 
this OCIP Manual (please refer to Section 7, page 22).   
 
All contractors shall further permit examination and/or audit of its books and records by the 
OCIP Carrier (The Hartford).  Contractor shall also provide any additional information to UConn 
Health Center or their appointed representatives as may be required to complete an audit of 
the OCIP policies.   
 
During the term of the contractor’s contract, including extended periods thereof, UConn Health 
Center shall have the right to adjust the contract price to reflect any additional costs for the 
contractor’s insurance had UConn Health Center not implemented an OCIP.  All costs for sub-
tier contractors will be collected through changes to the prime subcontractor’s contract. 
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OCIP CONTRACTOR PROCEDURES 

 
Administration is an integral part of the success of the OCIP.  All contractors must be 
properly enrolled in the OCIP and have copy of their OCIP Certificate of Insurance before 
access to the project site is allowed.  Willis requires 48 hours to process all enrollments 
before a certificate will be issued.  Contractors should contact their insurance agent for 
assistance in completing the forms and following the administration process.    
 
The contractor shall adhere to and perform all reporting requirements as detailed.  Failure to 
follow the procedures outlined in the manual could result in fines assessed by the appropriate 
state agencies or commissions or default judgments from a lawsuit against UConn Health 
Center or the contractor.  The Party at Fault shall at their own expense be responsible for any 
fines or judgments arising out of failure to follow these procedures.  UConn Health Center shall 
deduct from monies due or to become due under the provisions of this contract for any 
applicable fines or judgments that are assessed. 

 

To properly manage the OCIP, the following procedures must be followed:   
 
 AT BID 
 

Each contractor submitting a bid for work at the project site shall complete the Form 1: 
Insurance Cost Verification Form / Application for Insurance and present it as part of 
their bid submission.  Your calculation must be the rates scheduled on your existing 
worker’s compensation, general liability and excess liability policies reflecting all credits 
and/or surcharges including but not limited to insurance premiums and/or expected losses 
within any retention or deductible program.  Please refer to Section 6, Item A (page 17) for 
how to determine rates if not under a guaranteed cost program.  A copy of all policy 
declaration pages and all rating sheets must be attached to the Form 1. 

 
Note: The Start Date indicated on the subcontract award form is the date that the 
Subcontractor is expected to begin operations at the project site.  This is the date coverage 
will be effective under the OCIP.  If the Subcontractor has already started work at the project 
site, then the effective date of coverage will be agreed to by the Insurance Administrator 
(Willis), the Carrier (The Hartford) and UConn Health Center.  Back dating coverage will 
require proof of no on-site losses and if a loss did occur coverage will take effect 
after the date of loss.     

 
 AT CONTRACT AWARD 
 

When an enrolled contractor, of any tier, awards a subcontract, the awarding contractor 
shall complete a Form 4: Notice of Subcontract Award on each new subcontractor and 

The term ‘Contractor(s)’ refers to all eligible contractors including the General 
Contractor, Trade Contractors and Subcontractors of all tiers.   

Coverage under the OCIP is required, but not automatic.  The Contractors must 
be properly enrolled in the OCIP before access to the Project Site is allowed.   
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immediately forward to the Insurance Administrator.  It is the awarding contractor’s 
responsibility to assure that their subcontractors complete the Form 1: Insurance Cost 
Verification Form / Application for Insurance and immediately forwards to the Insurance 
Administrator.  Failure by the lower tier subcontractors to follow the OCIP procedures could 
result in penalties to the awarding contractor.  The awarding contractor will be responsible 
for furnishing copies of the OCIP Manual in the bid documents to all their subcontractors, 
and for assisting in securing the required enrollment and payroll/premium information from 
their subcontractors of all tiers. 

 
 PRIOR TO ENTERING THE SITE 
 

Contractor must submit the completed and signed Form 1: Insurance Cost Verification 
Form / Application for Insurance to the OCIP Manager with copies of the contractor’s 
policy rating pages.  Willis requires Form 1 to be submitted as soon as a contract is 
awarded and no later than 72 hours prior to starting work on site.   
 
The Certificate of Insurance evidencing the Contractor Provided Coverages must also be 
included with Form 1.  The certificate should reflect that your current Workers' Compensation, 
General Liability, Automobile Liability and Excess Liability and exclude coverage on the Project 
site (WC & GL Only) if you have chosen to do so.  This alerts your insurance company to notify 
the audit department that all payroll and/or receipts for this project should be excluded from 
your audit.  The certificate must also show that The State of Connecticut, University of 
Connecticut, UConn Health Center, UConn Health Center Finance Corporation, Design-
Builder, architect, and their respective parent companies, subsidiaries, related and affiliated 
companies of each, and the agencies, departments, officers, directors, representatives, 
agents, employees and assigns of each, and all others required by contract are endorsed as 
Additional Insureds on the General Liability, Automobile Liability and Excess Liability policies.  
A Waiver of Subrogation in favor of The State of Connecticut, University of Connecticut, 
UConn Health Center, UConn Health Center Finance Corporation, Design-Builder, architect, 
and their respective parent companies, subsidiaries, related and affiliated companies of 
each, and the agencies, departments, officers, directors, representatives, agents, 
employees and assigns of each shall also be endorsed to the Workers Compensation, 
General Liability, Automobile Liability and Excess Liability. 

 
 Upon receipt of the completed Form 1: Insurance Cost Verification Form / 

Application for Insurance including the rating data and the Certificate of Insurance 
evidencing the contractor provided coverages; the Insurance Administrator will issue 
the OCIP Certificate of Insurance. The Certificate of Insurance evidences the OCIP 
Workers’ Compensation, Employer’s Liability, General Liability, Excess Liability, 
Contractors Pollution Liability and Builders Risk coverage. The documentation is 
forwarded to the Carrier (The Hartford) who will issue the Workers’ Compensation 
policy as well as the required Workers’ Compensation posting notices for transmittal to 
the contractor.  A copy of the General Liability policy can be obtained by sending a 
request to Willis at wrapup.boston@willis.com.  

 

Contractors will not be allowed on the project site until they have submitted 
Form 1 and a Certificate of Insurance AND have received an OCIP Certificate 
of Insurance from Willis.  Failure to enroll in the OCIP prior to starting work 
on-site could result in fines to both the Awarding Contractor and the 
Subcontractor. 
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 ADDITIONAL CONTRACT AWARDS 
 

If a contractor has been awarded more than one contract on this project, Form 1: 
Insurance Cost Verification Form / Application for Insurance must be completed by the 
contractor on the first contract, for each additional contract, the Form 6: Supplemental 
Insurance Information may be completed and forwarded to Insurance Administrator. 

 
 CHANGE ORDERS 
 

If a contractor has cumulative change orders, purchase orders or work orders totaling 
$150,000, the Form 6: Supplemental Insurance Information must be completed and 
forwarded to Insurance Administrator to identify the insurance costs excluded in the 
changes.    

 
 PAYROLL REPORTING AND AUDITS 
 

Payroll must be recorded monthly on the Form 3: Monthly Payroll Reporting Form. 
Certified Payroll Reports are not acceptable.  All contractors of all tiers are required to 
submit a monthly report of man hours and payroll to Willis within 10 days following the end 
of the month. 

 
 Project Payroll shall include the total remuneration and hours worked for all employees 

working at the UConn Health Center Project site ONLY.  All payroll records for the UConn 
Health Center Project should be kept separate from all other work.  This will make the 
audit process easier. 

 Project Payroll must be reported on a monthly basis; the covered period should be the first 
of the month through the last day of the month.  For example, the report for month ending 
June 30th would be submitted by July 10th. 

 Please use the same workers compensation codes and classifications as shown on your 
current Workers' Compensation policy.  Show only total hours and total payroll for each 
classification of employee.   

 Please use the same general liability codes and classifications as shown on your current 
General Liability policy.   Please be sure to provide your revenue (total amount of your 
monthly requisition) value if you general liability is not based on payroll. 

 In addition to providing your monthly payroll, Willis requires that you provide the total 
amount your company billed for the month (your requisition amount).  

 Earnings for overtime should be included only at the straight hourly rate, (do not include 
extra wages paid for overtime hours).  Overtime means those hours in excess of 8 
hours worked each day, 40 hours in any week or on Saturdays, Sundays, or holidays, but 
only when there is an increase in the hourly rate to work such hours.  The man hours 
should reflect all hours worked, including overtime. 

 If no work was performed on site for one or more months after your enrollment date, a 
report must be submitted indicating ‘zero’ hours.    

 If you have more than one contract and/or work order, please complete a separate 
Form 3 for each contract. 

   
Please retain a copy for your files. Payroll reports must be submitted monthly to Willis. 
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 ALL CONTRACTORS MUST MAKE THEIR PAYROLL RECORDS AVAILABLE TO THE 
CARRIER’S (THE HARTFORD) AUDITOR AT ANY TIME DURING THE POLICY PERIOD 
AND UP TO THREE YEARS AFTER COMPLETION OF THE PROJECT. 

 
 WHEN CONTRACT IS COMPLETE 
 

When the contractor is 85% complete Form 5: Notice of Substantial Completion should be 
completed by the contractor and sent to the Insurance Administrator.  Receipt of this form will 
alert the Insurance Administrator to verify all payroll records were received and, if necessary, 
request the carrier to perform a final audit.   
 

 

 

CHANGES TO ANY OCIP REQUIREMENT OR PROCEDURE MUST BE APPROVED BY 
UCONN HEALTH CENTER AND THE OCIP MANAGER. 

NO CONTRACTOR HAS THE AUTHORITY TO AMEND ANY OCIP REQUIREMENTS. 
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Form 1: Insurance Cost Verification Form/Application for OCIP Insurance 

About This Form: 
• This form must be completed by each contractor/subcontractor as soon as a contract is awarded. No certificates of insurance or policies 

will be provided under the Owner Controlled Insurance Program (OCIP) until this form is received. 
• Insurance costs must be verified on all bid documents 
• Information disclosed on this form is subject to audit and adjustment throughout the term of the construction project 
• Please print! 
 
A. Contractor Information 
Contractor: _____________________________________________________________________     Circle one:     Indv     Ptshp     Corp     J/V 

Address:   ______________________________________________________________________________________________________    

Federal ID # (FEIN): ________________________________    
Contacts Phone Fax E-mail 

Office: ___________________________________ ___________________ __________________ _________________________ 

Site: _____________________________________ ___________________ __________________ _________________________ 

Safety: ___________________________________ ___________________ __________________ _________________________ 

Insurance: ________________________________ ___________________ __________________ _________________________ 

Payroll: ___________________________________ ___________________ __________________ _________________________ 

List Physical Address (if different than above):  __________________________________________________________________________ 

 
B. Contract Information 
UConn Health Center OCIP                      Project Name/Description: _Clinical Building Renovation ________________ 

Contract Value: $ _______________________________________ Contract #: ____________________________________________ 

Start Date: ____________________________________________ Estimated Completion Date: _______________________________ 

Awarding Contractor: ____________________________________ General Contractor: ______________________________________ 

Estimated Manhours: ____________________________________ Work Type: ____________________________________________ 

Estimated # of Subcontractors: ____________________________ Percent Subcontracted: ___________________________________ 

 
C. Insurance Carrier Information 
  Contractor’s Broker/Agent 

Company: ____________________________________________ Contact: ______________________________________________ 

Address: _____________________________________________________________  Phone: ( _____ ) _________________________ 

Worker’s Compensation 
Current WC Insurance Company: ______________________________________________   Policy Period: ________________________ 

Experience Modifier: ____________  Rate Date: _____________  Policy #: ____________________________ 

Deductible: _________________  Retention: _________________   WC Assigned Risk?: Yes  or  No         WC State Fund?: Yes  or  No 

General Liability 
Current GL Insurance Company: __________________________________________   Policy Period: ____________________________ 

Current GL rate is based on:   Payroll   OR    Receipts per $ ___________   Policy #: _________________________ 

Deductible: ___________________      Retention: ____________________ 
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D. Insurance Costs 
 
NOTE: It is extremely important to accurately estimate payrolls anticipated for THIS CONTRACT ONLY. Payroll should be raw wages 
without burden, fringes, or overtime premium. However, it should include sick, vacation and holiday pay and imputed income. 
 
WC Costs (Project Site Payroll Only) 
Attach additional pages if required 
WC Classification WC Code WC Rate/ $100 Payroll Estimated Payroll* Premium 
1.      
2.      
3.      
  Total $ $ 
   Experience Modifier $ 
   Increased Emp Liability $ 

 Premium Discount $ 
DEDUCTIBLE and SELF-INSURED RETENTION credits will NOT be allowed Other Credit/Surcharge $ 
on the Worker’s Compensation or General Liability Premium Calculations. Other Credit/Surcharge $ 

The OCIP provides first dollar coverage for all contractors. Total WC Premium $ 
 
GL Costs (Project Site Payroll Only) 
Attach additional pages if required 
GL Classification GL Code Rate/ $1000 Payroll/Receipts Estimated Payroll/Receipts Premium 
1.      
2.      
3.      
4.      

 Total GL Premium $ 
  
Total Cost Verification  

Umbrella / Excess Liability:   Name of Carrier: ________________________________________________________ 

                                              Rate: ____________________ per $ _______________________ 

$ 

Subcontractor Premiums (Attach Form 4 for each Subcontractor) $ 

Total WC Premium (from WC Cost Chart on this Form) $ 

Total GL Premium (from GL Cost Chart on this Form) $ 

Total Premiums  
Total Premiums represent the amount of insurance premiums excluded from the contractor’s contract amount 

since the Owner is furnishing the construction insurance. 

$ 

  
    Attach copies of your declaration pages and schedule rate sheets for WC and GL. 
 
Agreement: Sponsor of the Owner Controlled Insurance Program, or Sponsor’s Agent, is granted permission by Contractor/Subcontractor to 
inspect the insurance and payroll records of Contractor/Subcontractor used in determining the above credit.  The above amount should not be 
included in the Contractor’s/Subcontractor’s bid amount. Sponsor or Sponsor’s Agent shall be given access to audit the project payroll records 
of Contractor/Subcontractor.  Any and all returns of premiums, dividends, discounts or other adjustments to any OCIP policy is assigned, 
transferred and set over absolutely to the Owner.  This assignment is valid for insurance policies whose premiums have been paid by the 
Owner on behalf of such Contractor/Subcontractor.  It is each Contractor's responsibility to notify its own insurance carrier to exclude all work to 
be done under this contract from your current insurance program. 

Signed ___________________________________________Title ___________________________________Date __________________ 
 
SEND FORM via E-mail to: wrapup.boston@willis.com OR Fax to: 617-351-7430 OR Mail to: Willis, Wrap-Up Dept., 3 Copley 
Place, Suite 300, Boston, MA 02116 

mailto:wrapup.boston@willis.com
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Form 1: Insurance Cost Verification Form / Application for OCIP Insurance 

Instructions for Completion 
 
 

A. Contractor Information 
a) Provide your full company name, street & mailing address, contacts, phone and fax 

numbers and e-mail addresses.   
b) Provide your Federal ID number (FEIN) – this is required to issue an OCIP policy. 

 
 

B. Contract Information 
a) Please identify the specific project you are working on. 
b) Identify your full contract value and contract number (if one has been provided). 
c) Provide your anticipated start date (this will be used as the start date of coverage) and 

anticipated completion date. 
d) Please identify your Awarding Contractor (who you are under contract with). 
e) Provide your estimated on-site manhours. 
f) Provide a brief description of your work. 
g) Provide the number of subcontractors you plan to hire (if any). 
h) Provide the percent of your contract you may subcontract (if any). 
 
 

C. Insurance Carrier Information 
a) Provide your own primary insurance broker or agent’s contact information. 
b) Provide your own Worker’s Compensation policy information including the carrier/company 

name, policy period, experience modifier, rate date, policy number, if you have any 
deductible or retention or if you are involved in an assigned risk or state find program. Your 
own agent broker can provide you with this information. 

c) Provide your own General Liability policy information including the carrier/company name, 
policy period, how the policy is rated, policy number and if you have any deductible or 
retention.  Your own agent broker can provide you with this information 

 
 

D. Insurance Costs 
 
WC Costs 
a) Provide the industry WC Classification descriptions and WC codes that apply to your work.  

These can be found in your Worker’s Compensation policy. 
b) List the rate that applies to each WC Classification and Code.  These can be found in your 

Worker’s Compensation policy. 
c) Provide the total projected payroll for the work you will be providing on the UConn Health 

Center Project site.  This should be the straight time wage rate times the total hours.   
d) Calculate the Premium by taking your rate times the payroll divided by 100. 
e) State your current Experience Modification Factor and multiply the factor by your premium. 
f) Find your State Employers Liability Increase Limit factor on you policy and multiply it by your 

modified premium.   
g) Find your Premium Discount on your policy (if applicable) and apply the applicable credit to 

your premium. 
h) Provide any other credits and/or surcharges from your policy and apply them to your 

premium.   
i) Total WC Premium is the total premium calculated for this project. 
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 GL Costs 

j) Provide the industry GL Classification descriptions and GL codes that apply to your work.  
These can be found in your General Liability policy.  

k) List the rate that applies to each GL Classification and Code – indicating either payroll or 
receipts as the basis.  These can be found in your General Liability policy.  Note that you 
need to provide both the premises/operations and products/completed operations rates. 

l) Provide the total payroll or gross receipts (contract value) for the UConn Health Center 
Project depending on the basis for your GL premium. 

m) Calculate the Total GL Premium by taking your rate times the payroll or gross receipts 
divided by 1000.  

 
Total Cost Verification 
n) Provide the name of your Umbrella / Excess carrier, your rate and your rating basis. 
o) Calculate the Total Umbrella / Excess Premium by taking your rate times the payroll or gross 

receipts divided by 1000. 
p) Provide an estimated total insurance cost for your subcontractors; if unknown please use 

3% of the subcontracted value. This is an estimate only and will be verified when your 
subcontractor enrolls. 

q) Copy the Total WC Premium and GL Premium from the sections above. 
r) Calculate the Total Premiums for the UConn Health Center Project.  Upon review by Willis, 

this is the add-alternate insurance for you contract.    
s) Provide copies of your current Worker’s Compensation and General Liability 

policy declaration pages and policy rating sheet.  Your own agent / broker can 
provide these.   These will be used to verify your premium calculation. 

 
 

E. Please sign the OCIP Agreement at the bottom of page 2. 
 
If there are any questions on how to complete Form 1, please contact David Pearson at 
617-351-7501 or david.pearson@willis.com 
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ACORD Certificate of Insurance (FORM 2) 
Issue Date: 
MM/DD/YY 

PRODUCER:  
 INSURANCE BROKER / AGENT  

 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND 
CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER.  THIS CERTIFICATE DOES 
NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. 

 COMPANIES AFFORDING COVERAGE 
Insured: Company Letter A Insurance Company  
 YOUR COMPANY NAME Company Letter B Insurance Company  
  Company Letter C Insurance Company  
  Company Letter D Insurance Company  
Coverages 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING 
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE 
AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID 
CLAIMS. 
CO 
LTR 

 
Type of Insurance 

 
Policy Number 

Policy 
Effective 

Date 

Policy 
Expiration 

Date 

 
Limits 

 General Liability    General Aggregate $ 2,000,000 
     Products-Comp Ops Agg. $ 2,000,000 
A Commercial General Liability Policy Number mm/dd/yy mm/dd/yy Personal & Adv. Injury $ 1,000,000 
      Claims Made   Occur.    Each Occurrence $ 1,000,000 
  Owner’s & Contractor’s Prot    Fire Damage(any One Fire) $  
  Med. Expense (Any one Person) $  
 Automobile Liability    Combined Single Limit $ 1,000,000 
  Any Auto      or 
 or      
  All Owned Autos    Bodily Injury (Per Person) $ 1,000,000 
  Scheduled Autos Policy Number mm/dd/yy mm/dd/yy    
B  Hired Autos    Bodily Injury (Per Accident) $ 1,000,000 
  Non-Owned Autos       
  Garage Liability    Property Damage $ 1,000,000 
 Excess Liability    Each Occurrence $ 5/2,000,000 
C  Umbrella Form Policy Number mm/dd/yy mm/dd/yy Aggregate $ 5/2,000,000 
  Other than Umbrella Form    SEE PAGE 13 FOR REQUIRED EXCESS LIMIT 
 WORKER’S COMPENSATION    XX Statutory Limits  
 AND EMPLOYERS’ LIABILITY Policy Number mm/dd/yy mm/dd/yy Each Accident $ 1,000,000 
D THE PROPRIETOR/PARTNER  INCL    Disease - Policy Limit $ 1,000,000 
 EXECUTIVE OFFICERS ARE:  EXCL    Disease - Each Employee $ 1,000,000 
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIA ITEMS **PLEASE ALSO REFER TO YOUR CONTRACT** 
The State of Connecticut, University of Connecticut, UConn Health Center, UConn Health Center Finance 
Corporation, Fusco Corporation, Design-Builder, architect, and their respective parent companies, subsidiaries, 
related and affiliated companies of each, and the agencies, departments, officers, directors, representatives, 
agents, employees and assigns of each are named as additional insureds with respect to all operations performed 
by or on behalf of the named insured for the certificate holder which shall be primary and non-contributory.  Waiver 
of Subrogation in favor of the Additional Insureds.  Worker’s Compensation and General Liability coverage is for off-
site operations only. 
CERTIFICATE HOLDER CANCELLATION 
 

UConn Health Center 
c/o Willis of Massachusetts, Inc. 
Three Copley Place, Suite 300 
Boston, MA  02116-6501 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE 
EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE 
WITH THE POLICY PROVISIONS. 

 AUTHORIZED REPRESENTATIVE 
 Insurance Agent/Company Signature 
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Form 3: Monthly Payroll Reporting Form 
Contractor Information  Location Code: ______________________________ 

Company Name: _________________________________________      PROJECT:    UConn Health Center – 
Clinicial Building Renovation 

Address: ____________________________________________________ Phone: _________________ Fax: ______________ 

Awarding Contractor: ________________________________ General Contractor: ____________________________________ 

Please contact David Pearson at Willis (david.pearson@willis.com or 617-351-7429) with any questions about how to 
complete this form.  Form should be sent to WRAPUP.BOSTON@WILLIS.COM. 
 
Instructions: 
 COMPLETE ALL OF THE REQUESTED INFORMATION: 

• Please refer to your OCIP enrollment for your WC/GL Classifications and Class Codes. 
• Earnings for overtime should be included only at straight hourly rates.  Do not include the extra wages paid 

for overtime hours.    
• Payroll should be raw wages excluding burden, fringes and overtime premium.   
• ONLY REPORT THE HOURS AND PAYROLL ASSOCIATED WITH ON-SITE LABOR. 
• Separate payroll reporting for each contract is a requirement of this program. 

 PLEASE SUBMIT THIS REPORT BY THE 10TH OF THE MONTH TO WILLIS (wrapup.boston@willis.com). 
 
Payroll Information:       Month Ending ___________________ 
        
Payroll/Receipts (Project Site Only) 
Attach additional pages if necessary 

Classification (Worker’s Compensation) WC Class Code Manhours Reg Manhours OT Payroll 

1. WC     

2. WC     

3. WC     

4. WC     

 Total:   $ 

     

Classification (General Liability) GL Class Code Manhours Reg Manhours OT Payroll/ Receipts 

01. GL     

2. GL     

3. GL     

4. GL     

Total:   $ 
 

Monthly Receipts (total amount BILLED for the month): $_____________________ 
 
Agreement: The above is a true and complete statement of the entire remuneration of services rendered by employees of the 
company shown above. 
 
Signature ______________________________________________  Title _____________________________  Date _________ 

mailto:david.pearson@willis.com
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Form 4: Notice of Subcontract Award 

 
 
To: Willis of Massachusetts, Inc. 
 Attn:  Wrap-Up Dept. 
 3 Copley Place, Suite 300 
 Boston, MA  02116 
 Fax: 617-351-7430 
 wrapup.boston@willis.com 
 
 
UConn Health Center OCIP – Clinical Building Renovation 
 
Project Name:  ____________________________________  
 
This is to inform you that we have awarded the following contract to the following Contractor: 
 
 
Name of Company: _______________________________________________________________________ 
Address: _______________________________________________________________________________ 
City: ________________________________________ State: ______________ Zip: ___________________ 
Phone:   (____)_______________ Fax: (____)_____________  E-Mail: _____________________________ 
Contact: _______________________________________________________________________________ 
 
 
Type of Work: ________________________________________ Contract Value: $_____________________ 
Start Date: ____________ Estimated Completion Date: __________ Estimated Payroll: $ ________________ 
 
 

 
 Awarding Contractor: _______________________________________________________ 
 By: ______________________________________________________________________ 
 Title: _____________________________________________________________________ 
 Date: ____________________________ 
 
 General Contractor (if different) ________________________________________________ 
 
 
Your Subcontractor must complete ‘Form 1: Insurance Cost Verification Form / 
Application for OCIP Insurance’ and follow all OCIP enrollment procedures.    
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 Form 5: Notice of Substantial Completion 

To:  Willis of Massachusetts, Inc. 
 Attn:  Wrap-Up Dept. 
 3 Copley Place, Suite 300 
 Boston, MA  02116 
 Fax: 617-351-7430 
 wrapup.boston@willis.com 
 
 

UConn Health Center OCIP – Clinical Building Renovation 
Project Name: _________________________________________ 
 
Your Company's Name: __________________________________________________________________ 
By: ______________________________________________ Title _________________________________ 
 
Please be advised, we are scheduled to complete our work for: 
 
Awarding Contractor: ___________________________________ General Contractor: _______________________ 
 
Completion Date: ___________________   Final Contract Value: _________________________________ 
 
We used the following subcontractors who will also complete their work on the date indicated: 
 
 Subcontractor:          Completion Date: 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________ 

 
 
 _______ This is our only contract at the Project Name 
 
 _______ We are still working on the following contracts at the Project Name 
 
 Awarding Contractor:        Contract Description: 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________ 
 _______________________________________________________________________________________    
 
Final insurance audits may be made under the applicable policies.  Please show who in your office (or another location if 
applicable) is responsible for this information: 
 
Name: _______________________________________________ Phone: ________________ Fax: ___________ 
Address: ____________________________________________________________________________________ 
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Form 6: Supplemental Insurance Information  

About This Form: 
• This form may be completed by each contractor/subcontractor for any additional contracts awarded and only if Form 1 has been completed 

for another contract OR this is a change order. No certificates of insurance will be provided under the Owner Controlled Insurance Program 
(OCIP) until this form is received. 

• Information disclosed on this form is subject to audit and adjustment throughout the term of the construction project 
 
A. Contractor Information 
Contractor: ___________________________________________________     Contact: ____________________________________  
Address:     _____________________________________________________________________________________________ 

B. Contract Information 
UConn Health Center OCIP  - Clinical Building Renovation  

Contract or Change Order Value: $ _________________________         Project: ____________________________________________ 

Start Date: ____________________________________________ Estimated Completion Date: _______________________________ 

Awarding Contractor: ____________________________________ Estimated Manhours: ____________________________________ 

Estimated # of Subcontractors: ____________________________ Percent Subcontracted: __________________________________ 
 
C. Insurance Costs 
For Change Order: Use rates established under original contract. 
For Additional Contract: Use rates in effect at time contract is bid.  Workers’ Compensation, General Liability and Excess/Umbrella policy 
declaration pages and rating sheets are required and must be attached. 
 
WC Costs (Project Site Payroll Only) 
Attach additional pages if required 
WC Classification WC Code WC Rate/ $100 Payroll Estimated Payroll* Premium 
1.     
2.     
3.     
4.     

Total $ $ 
DEDUCTIBLE and SELF-INSURED RETENTION credits will NOT be allowed Experience Modifier $ 
on the Worker’s Compensation or General Liability Premium Calculations. Discounts/Surcharges $ 

The OCIP provides first dollar coverage for all contractors. Total WC Premium $ 
 
GL Costs (Project Site Payroll Only) 
Attach additional pages if required 
GL Classification GL Code Rate/ $1000 Payroll/Receipts Estimated Payroll/Receipts Premium 
1.     
2.     
3.     
4.     

 Total GL Premium $ 
  
Umbrella/Excess Liability Rate: ____________ per $____________ Payroll / Receipts $ 
Subcontractor Premium (Please submit Form 4 for any subcontractors) $ 

TOTAL PREMIUM $ 
 
Signed ___________________________________________Title ______________________________Date __________________ 
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SEND FORM via E-mail to: wrapup.boston@willis.com OR Fax to: 617-351-7430 OR Mail to: Willis, Wrap-Up 
Dept., 3 Copley Place, Suite 300, Boston, MA 02116 

mailto:wrapup.boston@willis.com
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EXAMPLE OF ENDORSEMENT FOR CONTRACTORS TO REQUEST FOR THEIR 
WORKERS’ COMPENSATION AND GENERAL LIABILITY POLICY COVERING 

WORK OTHER THAN THIS OWNER CONTROLLED INSURANCE PROGRAM SITE 

WC-OCIP-01 

 

DESIGNATED WORK-PLACE EXCLUSION ENDORSEMENT 

 

This policy does not cover work conducted at: 

The UConn Health Center Project Site.  The Project Site also includes areas adjacent or 
nearby these described tracts of land where incidental operations are performed, provided said 
areas are made available to contractor by UConn Health Center or approved in advance by 
UConn Health Center in writing, excluding permanent locations of any insured party other than 
Owner.
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SUMMARY (CHECKLIST) OF REQUIRED PAPERWORK 
 
All forms listed below must be submitted to Willis either by fax: 617-351-7430 or 
e-mail: wrapup.boston@willis.com. 
 
When bid packages are sent out, the prospective contractor should be made aware that the OCIP 
is in place and a copy of the insurance manual enclosed.  Form 1: Insurance Cost Verification 
Form / Application for OCIP Insurance must be submitted with the bid. 

 
When a contract award is made: 
 
 Form 4: Notice of Subcontract Award - To be completed by the contractor making the 

award.  Information can be handwritten and faxed or e-mailed to Willis, hold the original in 
your file. A separate form must be completed for each subcontractor.  This initiates the 
enrollment process.  If the Awarding Contractor has a copy of the Form 1 that was submitted 
with the bid this should be sent with the Form 4 to Willis. 

 
Must be submitted prior to working on project site: 
 
 Form 1: Insurance Cost Verification Form / Application for OCIP Insurance - To be 

completed by each Contractor and submitted with the bid.  As soon as the contract is 
awarded and no later than 72 hours prior to starting work on-site, Form 1 must be forwarded 
to Willis with copies of your declaration and rating schedules from your primary policies. 
Information can be handwritten and faxed or e-mailed to Willis, hold the original in your file.  

  
Policy number cannot be assigned nor can a certificate of insurance be issued until 
this signed form is received. 

 
 Certificate of Insurance (Off-Site / Auto Coverage) must reflect: 

 Current insurance program; and meet the requirements of the contract. 
 The State of Connecticut, University of Connecticut, UConn Health Center, UConn 

Health Center Finance Corporation, Design-Builder, architect, and their respective 
parent companies, subsidiaries, related and affiliated companies of each, and the 
agencies, departments, officers, directors, representatives, agents, employees and 
assigns of each have been added as Additional Insureds to the General Liability and 
Automobile Liability and a Waiver of Subrogation in favor of The State of 
Connecticut, University of Connecticut, UConn Health Center, UConn Health Center 
Finance Corporation, Design-Builder, architect, and their respective parent 
companies, subsidiaries, related and affiliated companies of each, and the agencies, 
departments, officers, directors, representatives, agents, employees and assigns of 
each have been endorsed to the Worker’s Compensation, General Liability and 
Automobile Liability polices. 

 UConn Health Center c/o Willis must be shown as the certificate holder. 
 
*Renewal information on contractor’s primary insurance program is required*   

The term ‘Contractor(s)’ refers to all eligible contractors including the General 
Contractor, Trade Contractors and Subcontractors of all tiers.   
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SUMMARY (CHECKLIST) OF REQUIRED PAPERWORK CON’T. 

 
Must be submitted for Additional Contracts (only if already enrolled) and for 
Cumulative Change Orders, Purchase Orders or Work Orders totaling $150,000: 
 
 Form 6: Supplemental Insurance Information - To be completed by each Contractor if you 

are awarded an additional contract or have been issued cumulative change orders, purchase 
orders or work orders totaling $150,000.  Information can be handwritten and faxed or e-
mailed to Willis, hold the original in your file. 

 
Must be submitted to Willis by the 10th of the following month: 
 
 Form 3: Monthly Payroll Reporting Form - To be completed by each Contractor every 

month.  Hold a copy in your file.  Please note if no work was performed on site for one or 
more months after your enrollment date, a report must be submitted indicating ‘zero’ 
hours.   We can not accept Certified Payroll Reports.  Please refer to page 22 for 
instructions on how to complete the form. 

 
Must be submitted when 85% complete: 
 
 Form 5: Notice of Substantial Completion - To be completed by each Contractor.  

Information can be handwritten and faxed or e-mailed to Willis, hold the original copy in your 
file. 
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ALL WORKER’S COMPENSATION AND GENERAL LIABILITY CLAIMS SHOULD BE REPORTED 
IMMEDIATELY TO FUSCO CORPORATION (THE GENERAL CONTRACTOR) WHO WILL REPORT 

IT TO JACOBS WHO WILL REPORT IT TO THE CARRIER. 
 

CONTACT INFORMATION 
DAN DINOIA 

PHONE: 203-215-9495  
DDINOIA@FUSCO.COM   

 
THE HARTFORD’S 24 HR. CLAIM REPORTING CENTER: 

USE LOSS CONNECT ACCT#: 59154 
1-800-327-3636 or LOSSCONNECT@THEHARTFORD.COM 

 
 

CLAIMS PROCEDURES MANUAL 
 

 

 
This manual contains all the necessary information for reporting and filing a claim. It is 
subdivided by insurance/claim type. 
 
Currently, the Owner Controlled Insurance Program (OCIP) has four types of insurance included 
in the program as follows: 
 
A.  Workers’ Compensation  
B.   Commercial General Liability 
C.   Pollution Liability 
D.   Builders Risk (This program is separate from the OCIP program) 
 
A. Workers’ Compensation insurance covers statutory lost wage claims and medical 

benefits for workers of All Enrolled contractors.  
  

B.  Commercial General Liability insurance covers liability arising from claims of third 
parties (non-Project entities) for Bodily Injury and Property Damage Losses arising out of 
Project Activity. 

 
C. Pollution Liability insurance covers claims for third party bodily injury, property damage 

or clean-up cost or environmental damages arising from pollution conditions caused in 
the performance of covered operations or arising from Project Activity. The coverage 
applies to sudden and gradual pollution events and responds to clean up costs both on 
and off the work site. 

 
D. Builders Risk insurance applies to damage to the project work (i.e the buildings and 

building materials that will become a permanent part of the completed structure.)  This 
insurance covers contractors and subcontractors of all tiers whether enrolled or 
excluded.  Special note: Contractor’s tools and equipment are not covered by this 
insurance policy and should be covered by each contractor’s own (non-OCIP) Tools and 
Equipment Floater Policy.  

The term ‘Contractor(s)’ refers to all eligible contractors including the General 
Contractor, Trade Contractors and Subcontractors of all tiers.   
 

mailto:ddinoia@fusco.com
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How to use this Manual 
 
The first step is to identify what type or types of claims have occurred using the above A-D 
categories. Once the type of claim is determined, please refer to the following pages that outline 
the reporting procedures for that line of coverage. 
 
If you are not sure or have any questions regarding claims, please contract  
 Howley in the Willis Construction Claims Department:  
 

Rick Howley 
Willis Construction Claims 
185 Asylum Street, Hartford, CT 06103-3404 
Phone: 860-756-7354 
E-mail: rick.howley@willis.com  

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:rick.howley@willis.com
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MEDICAL FACILITIES IN CLOSE PROXIMITY TO THE PROJECT SITE IN CASE OF 
INJURY OR ILLNESS ON THE JOB: 

 
 
Non-Life Threatening: 
 
PLEASE GO TO THE ON-SITE CLINIC (BUILDING 18) PROVIDED BY ONSITE OHS 
FOR FIRST AID AND EVALUATION   
 
 
 
Serious Injury or Life-Threatening: 
 
To be agreed upon at a later date 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

06/2013 DRAFT  Willis 
 

42 

 
 

STATE WORKERS’ COMPENSATION 
REPORTING INSTRUCTIONS 

 
 In the event of a work-related injury, the Employer/Contractor should 

immediately complete an ‘Employer’s First Report of Occupational Injury or 
Disease’ Form found on the following page. This form must be forwarded to 
Fusco Corporation (the General Contractor) immediately, but in no case later 
than 24 hours. The General Contractor is responsible for reporting all 
injuries to Tom Royle, the Jacobs Sr. Construction HSE Manager who will 
report to the Carrier.   

 
 If you are unable to contact someone at Fusco Corporation(the General 

Contractor) or the Jacobs HSE Manager, enrolled Contractors of all tiers must 
report all employee injuries to The Hartford (the OCIP Carrier) via any of the 
following methods – Contractors should only be reporting claims to the Carrier 
as a last resort: 

 
 Report lost time or medical only workers’ compensation claims via 1-800-327-

3636, please note Loss Connect Acct #: 59154. (This operator-attended 
number is accessible 24 hours a day.) 

 
 Contractors can also e-mail claim notices to lossconnect@thehartford.com 
 
 Contractors can also fax claim notices to 1-800-347-8197 
 

Utilizing the 1-800 number allows for quicker response time from the insurance 
carrier in the adjustment of the claim. 

 
The OCIP WC Carrier will file the required forms with the Connecticut Division of 
Workers’ Compensation on behalf of the contractor.  

 
Please be sure to indicate Loss Connect Acct #: 59154 and your OCIP Worker’s 
Compensation policy number (this can be found on the OCIP Certificate of 
Insurance issued by Willis) when filing all claims with The Hartford (OCIP Carrier). 
 
 All Medical Bills should be mailed or faxed to (please include claim number): 

 
The Hartford 
P. O. Box 14170 
Lexington, KY  40512 
Fax:  859-258-2235 
Inquiries: 800-526-1611 

 
 To locate Network Medical Providers please contact the Network Referral Unit at 

800-327-3636 and select 4 at the prompt or http://www.talispoint.com/htfd/external/
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UConn Health Center OCIP 
 

Commercial General Liability Loss Notice 
 
Contractors Note:   For urgent carrier response needs, please call Mark Lemire at The 

Hartford at 860-471-7296 
    
Insured (Company Name): ______________________________________________________ 
 
GL Policy Number: ____________________________________________________________ 

Date & Time of Loss:   

Loss Location:    

Type of Loss:   

Description of Loss & Damage:   

Description of Accident:    

  

  
 
Property Damaged    Other Veh./Prop. Ins.? Company/Agency Name & Policy #  
Describe Property (If auto, year, make, model, plate no.)      Yes �         No  � 
              
 
              
Owner’s Name & Address   Phone #         Other #           E-mail 
 
  
Other Driver’s Name & Address    Phone #         Other #         E-mail 
 
  
Describe Damage   Estimate Amount                          Where Can Damage Be Seen? 
  
 
Injured Party #1   circle one:   Insureds Vehicle     Other Vehicle     Other 
___________________________________________________________________________ 
Name & Address Age Extent of Injury  
                                             _____________ 
Contact Info. (Cell / Home / E-mail) 
 
Injured Party #2   circle one:   Insureds Vehicle     Other Vehicle     Other 
____________________________________________________________________________ 
Name & Address Age Extent of Injury  
                                             _____________ 
Contact Info. (Cell / Home / E-mail) 
 
Witness #1 
____________________________________________________________________________ 
Name & Address   Age  
                                             _____________ 
Contact Info. (Cell / Home / E-mail) 
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Witness #2 
____________________________________________________________________________ 
Name & Address   Age  
                                             _____________ 
Contact Info. (Cell / Home / E-mail) 
 

Reported By                                                             Company Name: 
  

              

Cell # / Trailer Phone # / Email address: 

 
 
Send To:  Fusco Corporation 
  Dan DiNoia 
  Email: ddinoia@fusco.com  
 
  Jacobs / Sr. Construction HSE Manager 
  Robert Paloma 
  E-mail: paloma@uchc.edu  
 

Willis Claims Department 
Rick Howley 
E-mail: rick.howley@willis.com  
  

 
     

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

mailto:ddinoia@fusco.com
mailto:paloma@uchc.edu
mailto:rick.howley@willis.com
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UConn Health Center OCIP 

 
Contractors Pollution Liability Loss Notice 

 
Contractors Note:     For urgent carrier response needs, please call TBD 
 
Insured (Company Name): ______________________________________________________ 

OCIP GL Policy Number:  _______________________________________________________ 

Date & Time of Loss:   

Loss Location:    

Description of Pollution condition release / Resulting Damage:   

  

Description of remediation activity (if performed and by whom?)  

  

List any governmental agencies who responded (Dept. of Environmental Protection; Fire 
Department etc.)    

Contractor:   

Subcontractor:    

Person to Contact:     Company name:    

(please provide each)   Cell # / Trailer Phone # / Email address:   

____________________________________________________________________________ 

Reported By                                                             Company name: 

  

(please provide each)   Cell # / Trailer Phone # / Email address:   
 
 
Immediately Send To:  Jacobs / HSE Construction Manager    
    Tom Royle 
    E-mail: royle@uchc.edu 
 

Willis Claims Department 
Rick Howley  
E-mail: rick.howley@willis.com  

mailto:rick.howley@willis.com
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UConn Health Center OCIP 

 
Builders Risk Property Loss Notice 

 
Contractors Note:  For urgent carrier response needs, please call TBD 
 
Insured (Company Name): ______________________________________________________ 

Date & Time of Loss:   

Loss Location:    

Type of Loss:   

Description of Loss & Damage:   

  

Contract No.:    

Contractor:   

Subcontractor:    

Person to Contact:   Company Name:    

(please provide each)   Cell # / Trailer Phone # / Email address:  

____________________________________________________________________________ 

Reported By                                                             Company name:  

  

(please provide each)   Cell # / Trailer Phone # / Email address:    

              

 
Immediately Send To:  Jacobs / Sr. Construction HSE Manager 
    Tom Royle 
    E-mail: royle@uchc.edu 

 
Willis Claims Department 
Rick Howley 
E-mail: rick.howley@willis.com  

  
 
  

 
 

  
 

mailto:rick.howley@willis.com
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CLAIM CONTACTS 
 
 

Willis Construction Risk Department 
 

Rick Howley 
Sr. Claim Consultant 
185 Asylum Street 

Hartford, CT 06103-3404 
Phone: 860-756-7354 

Fax: 860-278-5776 
E-mail: rick.howley@willis.com  

 
 

The Hartford - WC & GL Carrier Claims Department 
 

Carla Marie Wirta 
Claims Manager 

One Hartford Plaza 
Hartford, CT 06155 

Phone: 860-547-6993 
E-mail: carla-marie.wirta@thehartford.com  

 
 

Jacobs - Construction Manager 
 

Tom Royle 
Sr. Construction HSE Manager 

Farmington Ave. 
 

Farmington, CT  06032 
Phone: 832-477-6953 

E-mail: royle@uchc.edu  
 

 
Fusco Corporation - General Contractor 

 
Dan DiNoia 

Site Safety Manager 
Phone: 203-215-9495 

E-mail: ddinoia@fusco.com  

mailto:rick.howley@willis.com
mailto:carla-marie.wirta@thehartford.com
mailto:royle@uchc.edu
mailto:ddinoia@fusco.com
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RISK / LOSS CONTROL 
 
All Contractors and Subcontractors of all tiers are required to comply with the 
General Contractor’s Project Specific Safety Program that is part of the 
construction contract.  The Site Specific Safety Manual is a separate document.  
If a copy is needed, please send a request to wrapup.boston@willis.com. 
 
 Safety Statement: 
 
UConn Health Center is committed to work place safety and health. Every effort will be made 
to maintain the Project Site free from recognizable hazards.  Each employee of the Contractor 
and the employees of each Subcontractor of any tier will be expected to adopt this same 
commitment to safety and health.  During the construction of the Project the same attention will 
be given to safety, quality, and production.  The goal of the Project Team is to create an 
accident free environment. 
 
To the extent provided in the General Contractor Agreement it is the responsibility of the 
General Contractor to maintain control of safety so that its employees and employer of all on-
site contractors, and the general public will be provided an environment free of recognized 
hazards during construction activities.  Nothing is more important than providing a safe and 
healthful environment in which to work.   
 
Project Safety Manual - The safety requirements of the General Contractor Project Safety 
Manual are a supplementary document to all Government rules, codes and regulations.  It is 
understood that the ultimate responsibility for providing a safe place to work rests with each 
individual Contractor. Contractors are responsible for full compliance with the requirements and 
standards referenced in the Manual as well as all site conditions and implementation of the 
safety requirements of the construction contract. 
 
 Safety Coverage: 
 
The contractor’s supervision, including Superintendent, Assistant Superintendent, Safety 
Representative and Foremen will be responsible, along with Contractors supervision for the 
enforcement of the Safety Rules and Regulations on the projects.  Proper personal protective 
equipment such as hard hats, eye protection, work style boots, pants with full leg coverage and 
shirts with sleeves at least 4” in length will be required. 
 
 Special Requirements: 
 
All Contractor(s) shall identify: 
 

 Who is responsible for enforcement of Safety Rules and Regulations  
 Who their competent persons are per OSHA's 1926 Regulations 
 Who is qualified to operate any equipment including, but not limited to; Forklifts, 

Cranes, Snorkel Lifts, Scissor Lifts, Lasers and Power Actuated Tools. 
 Who is responsible for notification to the General Contractor in case of injury or 

accident within Contractor/Subcontractor work forces. 
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 Safety Responsibility 
 
The responsibility for maintaining a safe and healthful job site rests with the Project 
Management of each Contractor.  The Project Management will be assisted by the Site Safety 
Representative (where applicable), assistants, foremen, and each employee assigned to the 
Project(s).  Each Contractor’s corporate safety staff and management shall be available to 
UConn Health Center and designated Insurance Carrier as needed to insure an overall safe 
and healthful job site. 
 
A Safety Committee consisting of Loss Control specialists from the General Contractor, Willis, 
the Insurer and the Project Safety Manager will have regular monthly meetings.  The 
Contractors safety managers will be expected to attend these meetings. 
 
 Protection of the Public: 
 
Each Contractor shall take all necessary precautions to prevent injury to the public or damage to 
the property of others. 
 

 Work shall not be performed in any area occupied by the public unless specifically 
permitted by the contract or in writing by the Project Management. 

 
 When it is necessary to maintain public use of work areas involving sidewalks, 

entrances to buildings and vehicular roadways, the Contractor shall protect the public 
with appropriate guardrails, barricades, temporary partitions, shields and adequate 
visibility. 

 
 Emergency Information: 
 
In case of any emergency that requires E.M.S., the Fire Department, or the Police, please 
contact the Project Supervisor, the General Contractor Project Safety Manager or the OCIP 
Insurance Carrier. 
 
Each Contractor shall post a list of emergency phone numbers along with the type of 
information to be transmitted for an emergency situation at each phone, which may be used in 
an emergency. 
 
The Contractor shall be notified of any incident or accident, no matter how minor, immediately.  
Upon notification, contractor will follow claim reporting procedures outlined in this manual or any 
supplemental manual. 
 
 Drug Testing Policy: 
 
The UConn Health Center Project does have a drug testing program. 
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UConn Health Center OCIP 

 
RISK / LOSS CONTROL OVERVIEW 

  
The effectiveness of the Safety and Health Program will depend upon the active participation 
and personal cooperation of all.  Project cooperation and coordination of efforts toward carrying 
out the overall safety responsibilities are needed for an effective program. 
 
The UConn Health Center OCIP Team will assist in monitoring Contractors and it’s 
Subcontractors implementation and application of their respective safety programs and the 
UConn Health Center OCIP safety programs at the work site. The UConn Health Center 
OCIP Team has the authority to stop work when either site conditions and/or work practices 
present an imminent danger (i.e. may result in serious injury, death or extensive property 
damage) until those conditions and/or practices are corrected. 
 
Each Contractor shall be held responsible for its own and its Subcontractors compliance with 
the project safety requirements. 
 
Each Contractor and its Subcontractors shall establish and enforce an effective disciplinary 
program. 
 
Each Contractor and its Subcontractors shall designate an on the job safety Administrator. This 
may include a supervisor/foreman with safety knowledge.  This will be the UConn Health 
Center OCIP Team’s contact for safety concerns. 
 
All employees (Contractors, Subcontractors, Engineers, etc.) working on the job shall have the 
proper Personal Protective Equipment for the job task they are performing. At the minimum a 
hard hat, safety glasses, safety vest, long pants, shirt with minimal 4-inch sleeve and work 
boots. 
 
All employees (Contractors, Subcontractors, Engineers, etc.) shall have the proper training for 
the job task they are performing (confined space, fall protection, powder actuated tools, traffic 
control, equipment operating, etc.). 
 
Each Contractor and its Subcontractors shall assure that a qualified “Competent Person” is 
provided at work locations where required by OSHA. 
  
Each Contractor and its Subcontractors shall assure that all applicable forms (confined space 
permit, hot work permit, lock out/tag out, critical lift checklist, JSA, excavation permit, etc.) are 
provided at work locations where required by OSHA. 
 
 
 
NOTE: This is only a brief overview of the UConn Health Center Construction Safety and Health Manual. In 
the event of a conflict between the provisions of this overview, the OCIP Manual and applicable local, State 
or federal safety and health laws, regulations and/or standards, contract documents or the Contractor’s 
Safety Plan, the more stringent shall apply. 
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STATE OF CONNECTICUT 
AFFIRMATION OF RECEIPT OF STATE ETHICS LAWS SUMMARY 

 

Written or electronic affirmation to accompany a large State construction or procurement 

contract, having a cost of more than $500,000, pursuant to Connecticut General Statutes §§ 1-

101mm and 1-101qq 
 

 
INSTRUCTIONS: 
 
Complete all sections of the form.  Submit completed form to the awarding State agency or contractor, as 
directed below. 
 
CHECK ONE: 
 

 I am a person seeking a large State construction or procurement contract.  I am submitting this 
affirmation to the awarding State agency with my bid or proposal.  [Check this box if the contract 

will be awarded through a competitive process.] 
 

 I am a contractor who has been awarded a large State construction or procurement contract.  I am 
submitting this affirmation to the awarding State agency at the time of contract execution.  [Check 
this box if the contract was a sole source award.] 

 
 I am a subcontractor or consultant of a contractor who has been awarded a large State construction 

or procurement contract.  I am submitting this affirmation to the contractor. 
 

 I am a contractor who has already filed an affirmation, but I am updating such affirmation either (i) 
no later than thirty (30) days after the effective date of any such change or (ii) upon the submittal 
of any new bid or proposal, whichever is earlier. 

 
IMPORTANT NOTE: 
 
Within fifteen (15) days after the request of such agency, institution or quasi-public agency for such 
affirmation contractors shall submit the affirmations of their subcontractors and consultants to the awarding 
State agency.  Failure to submit such affirmations in a timely manner shall be cause for termination of the 
large State construction or procurement contract. 
 
AFFIRMATION: 
 
I, the undersigned person, contractor, subcontractor, consultant, or the duly authorized representative 
thereof, affirm (1) receipt of the summary of State ethics laws* developed by the Office of State Ethics 

pursuant to Connecticut General Statutes § 1-81b and (2) that key employees of such person, contractor, 
subcontractor, or consultant have read and understand the summary and agree to comply with its 
provisions. 
 
* The summary of State ethics laws is available on the State of Connecticut’s Office of State Ethics website.  

 
________________________________________________    ____________________ 
Signature             Date 
 
________________________________________________    ____________________________________ 
Printed Name            Title 

 
________________________________________________ 
Firm or Corporation (if applicable) 
 
________________________________________________    ____________________    ____    ______ 
Street Address            City       State Zip 
 
 
 

____________________________________ 
               Awarding State Agency 
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INTRODUCTION

The Connecticut Office of State Ethics (OSE) is an independent regulatory agency for the
state of Connecticut, charged with administering and enforcing the Connecticut Codes of
Ethics, located in the Connecticut General Statutes, Chapter 10.

The Ethics Codes under the OSE’s jurisdiction are comprised of:
 The Code of Ethics for Public Officials (Part I);
 The Code of Ethics for Lobbyists (Part II); and
 Limited jurisdiction over Ethical Considerations Concerning Bidding and State

Contracts (Part IV).

This guide provides general information only. The descriptions of the law and the OSE
in this guide are not intended to be exhaustive. Please review the Advisory Opinions and
Declaratory Rulings on our website or contact the Legal Division of the OSE with any
questions regarding interpretation of the law.

For more information on the subjects discussed in this guide, call, write or visit:

Connecticut Office of State Ethics
18-20 Trinity Street
Suite 205
Hartford, CT 06106

860/263-2400
www.ct.gov/ethics

Citizen’s Ethics Advisory Board:
G. Kenneth Bernhard, Chairperson (through September 2011)
Thomas H. Dooley, Vice Chairperson (through September 2012)
Ernest Abate (through September 2011)
Kathleen F. Bornhorst (through September 2012)
Rebecca M. Doty (through September 2011)
General David Gay, (ret.) (through September 2013)
Dennis Riley (through September 2013)
Winthrop Smith, Jr. (through September 2013)
Shawn T. Wooden (through September 2013)
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THE OFFICE OF STATE ETHICS (OSE)

The Connecticut Office of State Ethics (OSE) was officially created on July 1, 2005, by
Public Act 05-183. The governing body of the OSE is the Citizen’s Ethics Advisory
Board (CEAB), nine members appointed by the Governor and legislative leadership. The
CEAB holds monthly meetings that are open to the public and that are often covered by
CT-N. A schedule of CEAB meeting dates, times and locations is available on the OSE’s
Web site, www.ct.gov/ethics.

The OSE is an independent watchdog agency for the state of Connecticut that administers
Connecticut General Statutes, Chapter 10, Parts I and II, with limited jurisdiction over
Part IV.

Simply put, the OSE educates all those covered by the law (the “regulated community”);
provides information to the public; interprets and applies the codes of ethics; and
investigates potential violations, and otherwise enforces the codes.

The OSE is made up of the following components:
 Citizen’s Ethics Advisory Board
 Executive Director
 Legal Division
 Enforcement Division

THE BIG PICTURE

All state officials and employees (except judges) are covered by Part I of the Code of
Ethics for Public Officials (henceforth, Part I, or the Code). It is important to remember
that certain provisions of the Code also apply to public officials and state employees after
they leave state service.

As you read through this guide, be aware that these laws were enacted to prevent
individuals from using their public position or authority for personal, financial benefit.

Each state agency also has its own ethics policy, which in many cases
may be more restrictive than what follows. Be sure to obtain a copy of
the agency’s policy before you attempt to provide any benefit to an
agency official or employee.
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GIVING BENEFITS TO STATE PERSONNEL

Gifts
As a current or potential state contractor, you are presumably doing business with or
seeking to do business with a state agency, and are therefore considered to be a restricted
donor. In general, public officials, state employees and candidates for public office may
not accept gifts from restricted donors.

Restricted Donors
Restricted donors include:

 Registered lobbyists (a list is available on the OSE’s Web site) or a lobbyist’s
representative;

 Individuals or groups doing business with a state department or agency;
 Individuals or groups seeking to do business with a state department or agency;
 Individuals or groups engaged in activities regulated by a state department or

agency; or
 Contractors pre-qualified by the Connecticut Department of Administrative

Services (Conn. Gen. Stat. § 4a-100).

A gift is defined as anything of value that is directly and personally received by a public
official or state employee (or sometimes family members of those two categories) unless
consideration of equal or greater value is provided. Conn. Gen. Stat. § 1-79 (e).

Gift Exceptions
There are, however, certain exceptions to this definition of gift. Not all exceptions are
covered below; see Conn. Gen. Stat. § 1-79 (e) (1) – (17) for the complete list.

 Token Items – Restricted donors such as current or potential state contractors may
provide any item of value that is not more than $10 (such as a pen, mug, or
inexpensive baseball cap) to a public official or state employee, provided that the
annual aggregate of such items from a single source is $50 or less. Conn. Gen.
Stat. § 1-79 (e) (16).

 Food and Beverage – Restricted donors may also provide less than $50 worth of
food and beverage in a calendar year to a public official or state employee,
provided that the restricted donor or his/her representative is in attendance when
the food and/or beverage is being consumed. Conn. Gen. Stat. § 1-79 (e) (9).

 Training – Vendors may provide public officials and state employees with
training for a product purchased by a state or quasi-public agency provided such
training is offered to all customers of that vendor. Conn. Gen. Stat. § 1-79 (e)
(17).
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 Gifts to the State – Restricted donors may provide what are typically referred to as
“gifts to the state.” These gifts are goods and services provided to a state agency
or quasi-public agency for use on state or quasi-public agency property or that
support an event, and which facilitate state or quasi-public action or functions.
Conn. Gen. Stat. § 1-79 (e) (5).

 Other Exceptions – There are a total of 17 separate gift exceptions in the Code.
Also exempt from the definition of gift are items such as informational materials
germane to state action, ceremonial plaques or awards costing less than $100, or
promotional items, rebates or discounts also available to the general public. See
Conn. Gen. Stat. § 1-79 (e) (1) – (17).

Note: The popularly-cited exception for major life events does not apply to those who
are regulated by, doing business with or seeking to do business with a state agency. The
only restricted donor that can make use of this very narrow exception is a registered
lobbyist.

Reporting Requirements
Should you or your representative give something of $10 or more in value to a public
official or state employee, you must, within 10 days, give the gift recipient and the head
of that individual’s department or agency a written report stating:

 Name of the donor;
 Description of item(s) given;
 Value of such item(s); and
 Total cumulative value of all items to date given to that recipient during the

calendar year.

This helps both you and the state employee keep track of the gift exceptions noted above,
so that permissible limits are not exceeded. Conn. Gen. Stat. § 1-84 (o). A courtesy form
is available for this notification on the OSE’s Web site, in the “Forms” section.

Gift Provisions
Example: You are in the process of submitting a
contracting bid to a state agency. You provide the agency
head with a gift certificate for $45 to a popular West
Hartford eatery for her to use on her own. You have not
previously given anything of value to this individual.

Even though you are under the permissible $49.99 food
and beverage limit, this gift is not allowed because you or
your representative will not be in attendance while the
food and beverage is being consumed.
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Necessary Expenses
You may provide necessary expenses to a public official or state employee only if the
official or employee, in his/her official capacity, is actively participating in an event by
giving a speech or presentation, running a workshop, or having some other active
involvement.

Necessary expenses are limited to:
 Travel (coach or economy class);
 Lodging (standard cost of room for the nights before, of, and immediately

following the event);
 Meals; and
 Related conference expenses.

Conn. Gen. Stat. § 1-79 (9).

Entertainment costs (tickets to sporting events, golf outings, night clubs, etc.) are not
necessary expenses. Necessary expense payments also do not include payment of
expenses for family members or other guests.

Fees/Honorariums
Public officials and state employees may not accept fees or honorariums for an article,
appearance, speech or participation at an event in their official capacity.

Fees or honorariums for such activities, if offered based solely on expertise and without
any regard to official capacity, may be acceptable. Contact the OSE before offering such
payment to an official or employee. Conn. Gen. Stat. § 1-84 (k).

Necessary Expenses, Fees and Honorariums
Example: You invite a state employee to travel to New York City
to give a speech to your managers on issues surrounding
contracting with a state agency. You provide Amtrak fare for the
employee as well as his spouse, who will spend the day in the
city. The evening of the speech, you will treat the employee and
his spouse with complimentary tickets to a Broadway show in
lieu of a speaking fee.

You may provide coach class travel expenses only to the state
employee who is actively participating in an event. In this case,
you may only provide Amtrak fare for the employee giving the
speech, not his spouse. Entertainment costs, such as tickets to a
show, are not considered necessary expenses and may not be
provided. Additionally, state employees may not accept fees or
honorariums for a speech given in their official capacity.
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HIRING STATE PERSONNEL

Post-state Employment (Revolving Door)
If you are considering hiring a former state employee, you should be aware of the Code’s
post-state employment, or revolving door, provisions.

Lifetime Bans
 Former state employees may never disclose any confidential information they

learned during the course of their state service for anyone’s financial gain. Conn.
Gen. Stat. § 1-84a.

 A former state official or employee may never represent anyone other than the
state regarding a particular matter in which he or she was personally or
substantially involved while in state service and in which the state has a
substantial interest. This prevents side-switching. Conn. Gen. Stat. § 1-84b (a).

One-year Bans
 If you hire or otherwise engage the services of a former state official or employee,

he or she may not represent you before his or her former agency for a period of
one year after leaving state service. Conn. Gen. Stat. § 1-84b (b). (See Advisory
Opinion 2003-3, which provides a limited exception to this provision if the employee is providing
purely technical expertise to help implement a previously-awarded contract. This exception
applies to extremely limited circumstances; contact the OSE for guidance.)

 You are prohibited from hiring a former state official or employee for a period of
one year after he or she leaves state service if that individual was substantially
involved in, or supervised, the negotiation or award of a contract (that you or your
business was a party to) valued at $50,000 or more, and the contract was signed
within his or her last year of state service. Conn. Gen. Stat. § 1-84b (f).

 Employees who held certain specifically-designated positions (with significant
decision-making or supervisory responsibility) at certain state regulatory agencies
are prohibited from seeking or accepting employment with any business subject to
regulation by the individual’s agency within one year of leaving the agency.
Likewise, such businesses may not hire those employees. Note that there is an
exception for ex-officio board or commission members. Conn. Gen. Stat. § 1-84b
(c).

Post-state Employment
Example: You run a hospital regulated by the Office of Health Care
Access (OHCA). You would like to offer a job to the former
Commissioner of OHCA, who has been out of state service for 5 months.

Because the hospital is regulated by a state agency whose Commissioner
is specifically designated in 1-84b (c), the former head of such agency
would not be permitted to accept employment with you for one full year
after leaving state service. See Advisory Opinion 2003-19.
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Outside Employment for Current Public Officials
and State Employees
If you are considering hiring a current state employee, especially from a state agency
with which you do business or by which you are regulated, you should be aware of the
following rules regarding the employment of current state employees.

 A current state employee may not accept outside employment that impairs his or
her independence of judgment regarding his or her state duties, or that encourages
him or her to disclose confidential information learned in his or her state job.
Conn. Gen. Stat. § 1-84 (b).

 A current state employee may not use his or her state position for his or her own
financial gain or the gain of his or her family (spouse, child, child’s spouse,
parent, brother or sister) or an associated business, however inadvertent that use
may be. Conn. Gen. Stat. § 1-84 (c).

Other Considerations
Business entities engaged in Indian gaming activities in the state should be aware of
specific provisions that apply to present or former Gaming Policy Board or Division of
Special Revenue public officials or employees. See Conn. Gen. Stat. §§ 1-84b (d) and
(e).

Outside Employment
Example: Your small business occasionally receives grants or
contracts from Agency X. You know that a particular contract
manager with Agency X has the skills you need to help you grow
your business. This employee has expressed interest in earning
a little extra money for himself, while helping you with your
business in the evenings and on weekends.

It would constitute an impermissible impairment of judgment for
the employee of Agency X, who has contract management
responsibilities, to accept outside employment with your business
– a business that receives grants or contracts from Agency X.
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OTHER PROVISIONS

Prohibited Activities for Consultants or Independent Contractors
If you are hired by the state as a consultant or independent contractor, you are prohibited
from the following:

 Using your authority under the contract or any confidential information acquired
during the course of the contract for your financial gain or the financial gain of
your immediate family;

 Accepting another state contract that would impair your independence of
judgment or your performance in your existing state contract; and

 Accepting anything of value based on the understanding that your actions on
behalf of the state would be influenced.

Conn. Gen. Stat. § 1-86e (1) – (3); see also Conn. Gen. Stat. § 1-101nn.

Gift and/or Campaign Contribution Certifications
Contractors seeking large state contracts must provide certifications
regarding gifts and/or campaign contributions made to certain state
employees or public officials in the two-year period prior to the
submission of a bid or proposal. Copies of these certifications and
other updated information regarding state contractors can be found on
the Web sites of the Department of Administrative Services (www.das.state.ct.us) and the
Office of Policy and Management (www.opm.state.ct.us).

Investment Services and the Office of the Treasurer
If you or your business provides investment services, as defined in the Code, and you
make a political contribution to the State Treasurer’s campaign, you may be prohibited
from contracting with the Office of the Treasurer. See Conn. Gen. Stat. § 1-84 (n).

Registering as a Lobbyist
If you or your business spends or receives over $2,000 in a calendar
year for activities that constitute lobbying under Part II of the Code
of Ethics (whether to affect legislation or the actions of an
administrative state agency), you/your business may have to register
as a lobbyist with the Office of State Ethics. Lobbyist registration
information is available at www.ct.gov/ethics.

Contribution Ban for Communicator Lobbyists (Conn. Gen. Stat. § 9-610
(g) and (h).)
Registered communicator lobbyists, their affiliated political action committees (PACs),
as well as members of their immediate families are banned from soliciting or donating
political campaign contributions. Please contact the State Elections Enforcement
Commission at 860-256-2940 for more information.
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Sessional Contribution Ban for Client Lobbyists (Conn. Gen. Stat. § 9-
610 (e).)
Registered lobbyists and their affiliated political action committees (PACs) are banned
from soliciting or donating political campaign contributions. Specifically, there is a
temporary ban while the General Assembly is in session that applies to all registered
client lobbyists and their affiliated PACs. Please contact the State Elections Enforcement
Commission at 860-256-2940 for more information.

Public Act 05-287
Public Act 05-287 prohibits anyone who is a party (or seeking to become a party) to a
large state construction, procurement, or consultant services contract over $500,000 from:

 Soliciting information from a public official or state employee that is not available
to other bidders for that contract, with the intent to obtain a competitive
advantage;

 Intentionally or recklessly charging a state agency for work not performed or
goods or services not provided;

 Falsifying invoices or bills; or
 Intentionally violating or circumventing state competitive bidding and ethics laws.

This Act also requires any prospective state contractor to affirm in writing that he or she
has received a summary of the state’s ethics laws and that his or her key employees have
read and understood the summary and agree to comply with the applicable provisions.
Conn. Gen. Stat. § 1-101qq.

An affirmation form is available through the Connecticut Office of Policy and
Management.

Executive Orders
Executive Order 3
Under this Order, the Department of Administrative Services established and maintains
on its Web site the State Contracting Portal for purposes of posting all contracting
opportunities with state agencies and providing information on contracting processes and
procedures.

Executive Order 7C
This Order covers the State Contracting Standards Board, established to conduct a
comprehensive review of existing procurement and contracting laws and prepare a
uniform code to govern all aspects of procurement and contracting.

The full text of these Executive Orders can be found on the Governor’s Web site,
www.ct.gov/governorrell/site/default.asp.
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FOR MORE INFORMATION

This guide provides general information only. The descriptions of the law and the OSE
in this guide are not intended to be exhaustive. For more information regarding the Code
of Ethics as it pertains to current or potential state contractors, please contact the Legal
Division of the Office of State Ethics, Monday – Friday, 8:30 a.m. to 5:00 p.m.

Office of State Ethics
18-20 Trinity Street
Hartford, CT 06106-1660

T: 860/263-2400
F: 860/263-2402
www.ct.gov/ethics

Specific Contacts:
Questions or advice regarding the Ethics Codes: Ethics.Code@ct.gov
Lobbyist filing/reporting questions: lobbyist.OSE@ct.gov
Public official filing/reporting questions: SFI.OSE@ct.gov
Enforcement questions: Ethics.Enforcement@ct.gov
All other inquiries: ose@ct.gov

January 2010
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	000940 UCHC Scope of Work 1.0 Final Cleaning 10 28 15
	SCOPE OF WORK
	Final Cleaning
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Final Cleaning as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide f...

	000940 UCHC Scope of Work 02 Selective Demolition 11 06 15
	SCOPE OF WORK
	Demolition & Abatement
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Demolition & Abatement as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to p...

	000940 UCHC Scope of Work 03 Concrete 10 28 15
	SCOPE OF WORK
	Cast-In-Place Concrete
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Cast-in-Place Concrete as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to p...

	000940 UCHC Scope of Work 04 Masonry & Precast 10 29 15
	SCOPE OF WORK
	Masonry & Architectural Precast Concrete
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Masonry & Architectural Precast Concrete as described in the Contract Documents and as outlined below.  It is the intent of this ...

	000940 UCHC Scope of Work 05 Structural Steel 10 30 15
	SCOPE OF WORK
	Structural Steel & Miscellaneous Metal
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Structural Steel and Miscellaneous Metals as described in the Contract Documents and as outlined below.  It is the intent of this...

	000940 UCHC Scope of Work 05.1 Handrail & Guardrail Replacement 10 30 15
	SCOPE OF WORK
	Miscellaneous Metal Handrail and Guardrail Replacement
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Miscellaneous Metal Handrail and Guardrail Replacement as described in the Contract Documents and as outlined below.  It is the i...

	000940 UCHC Scope of Work 06.1 Millwork & Casework 10 30 15
	SCOPE OF WORK
	Architectural Millwork & Lab Casework
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Architectural Millwork & Lab Casework as described in the Contract Documents and as outlined below.  It is the intent of this Sub...

	000940 UCHC Scope of Work 6.0 General Trades 10 30 15
	SCOPE OF WORK
	General Trades & Doors, Frames and Finish Hardware
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with the General Trades scope and includes the procurement, coordination and the installation of Doors, Frames and Finish Hardware as ...

	000940 UCHC Scope of Work 07 Roofing 11 02 15
	SCOPE OF WORK
	Roofing and Sheet Metal
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Roofing & Sheet Metal as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to pr...

	000940 UCHC Scope of Work 08  Glazing -11 02 15
	SCOPE OF WORK
	Glass & Aluminum and Metal Panels
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Glass & Aluminum and Metal Panels as described in the Contract Documents and as outlined below.  It is the intent of this Subcont...

	000940 UCHC Scope of Work 09.0 Tile Work & Travertine 11 02 15
	SCOPE OF WORK
	Tile Work and Travertine
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Tile Work & Travertine as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to p...

	000940 UCHC Scope of Work 09.1 Resilient Flooring 11 03 15
	SCOPE OF WORK
	Resilient Flooring
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Resilient Flooring & Wall Base as described in the Contract Documents and as outlined below.  It is the intent of this Subcontrac...

	000940 UCHC Scope of Work 09.2 Tile Carpeting 11 03 15
	SCOPE OF WORK
	Tile Carpet
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Carpet & Wall Base as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provi...

	000940 UCHC Scope of Work 09.3 Acoustical 11 05 15
	SCOPE OF WORK
	Acoustical Ceilings
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Acoustical Ceilings as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to prov...

	000940 UCHC Scope of Work 09.4 Painting 11 06 15
	SCOPE OF WORK
	Painting
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Painting as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for the...

	000940 UCHC Scope of Work 10.0 Signage 11 05 15
	SCOPE OF WORK
	Signage
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Signage as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for the ...

	000940 UCHC Scope of Work 10.1 Toilet Compartment & Accessories  11 05 15
	SCOPE OF WORK
	Toilet Compartment & Accessories
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Toilet Compartment & Accessories as described in the Contract Documents and as outlined below.  It is the intent of this Subcontr...

	000940 UCHC Scope of Work 12.1 Window Treatments 11 05 15
	SCOPE OF WORK
	Window Treatment
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Window Treatment as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide...

	000940 UCHC Scope of Work 21 Fire Suppression 11 05 15
	SCOPE OF WORK
	Fire Suppression
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Fire Suppression as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide...

	000940 UCHC Scope of Work 22.0 Plumbing 11 05 15
	SCOPE OF WORK
	Plumbing
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Plumbing as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for the...

	000940 UCHC Scope of Work 23.0 HVAC 11 05 15
	SCOPE OF WORK
	HVAC
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with HVAC as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for the com...

	000940 UCHC Scope of Work 26.0 Electrical 11 05 15
	SCOPE OF WORK
	Electrical
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Electrical as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for t...

	000940 UCHC Scope of Work 26.1 Fire Alarm 11 06 15
	SCOPE OF WORK
	Fire Alarm
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Fire Alarm as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for t...

	000940 UCHC Scope of Work 27.0 Communications 11 06 15
	SCOPE OF WORK
	Communications
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Communications as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide f...

	000940 UCHC Scope of Work 27.1 Security 11 30 15
	SCOPE OF WORK
	Security
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Security as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for the...

	000940 UCHC Scope of Work 31.0 Sitework 11 06 15
	SCOPE OF WORK
	Site work
	The Scope of Work shall include but not be limited to labor, materials, equipment and all incidental work associated with Site work as described in the Contract Documents and as outlined below.  It is the intent of this Subcontractor to provide for th...

	000950 Bid Forms A,B,C,D,E, & F
	The Bidder hereby acknowledges receipt of the following Addenda:
	All Bidders shall include within his or her Bid any additional costs associated with the Alternates as listed below and in the Specifications. Should an Alternate not apply to your Scope of Work, indicate so on the Bid Form provided.
	The Alternate Bid prices shall be listed on Bid Form “C” and shall include all necessary labor, materials; equipment, installation; cost for delivery; machinery; insurance; applicable taxes; supervision, overhead; and profit. Should an Alternate be ac...
	The Undersigned further proposes and agrees that should the following alternate or alternates be accepted and included in this Contract, the amount of base bid, as heretofore stated, shall be increased by stated alternate amount.  All materials and wo...
	The Contract requirements shall be an integral part of the alternates.  The base bid shall include all work shown on the drawings and specifications irrespective of any items included in the alternative.  The alternate is subject to acceptance or reje...
	All Bidders shall include within the bid price the applicable Bid Allowances listed below. Should an Allowance not apply to your Scope of Work, indicate so on the Bid Form provided.
	Allowances shall appear as a line item on the Contractor’s Schedule of Values.  The allowance amount covers the cost of the Contractor's labor/material/equipment delivered to the project plus all taxes less any trade discounts to which the contractor ...
	All increases to an Allowance shall be by Change Order. Any unused portion of an allowance shall be returned to the Owner by deduct Change Order.

	000955 UCHC C bldg ICRA program
	Matrix of Precautions for Construction & Renovation
	Match the highest Patient Risk Group (Low, Medium, High, Highest)  with the planned Construction Project Type (A, B, C, D) on the following matrix, to find the Class of Precautions (I, II, III, or IV) or the level of infection control activities requi...
	IC Matrix-Class of Precautions: Construction Project by Patient Risk
	Specific Class I-IV   Precautions are delineated in the table on the following page.
	Description of Required Infection Control Precautions by Class

	000960 Site Specific Health and Safety Program FUSCO
	000965 UCHC Safety Manual
	000967 Owner Controlled Insurance Program
	263 Farmington Ave.
	Farmington, CT  06032
	Facilities, Development &
	Operations:  Tom Trutter  Phone:  TBD
	E-mail:  trutter@uchc.edu
	Program Advisor: Alice Sherman  Phone:  860-241-4425
	E-mail:  alice.sherman@willis.com
	Safety/Loss Control: Ed LaVallee  Phone:  617-510-8186
	E-mail:  ed.lavallee@willis.com
	Claims Specialist: Rick Howley  Phone:  860-756 7354      E-mail:  rick.howley@willis.com
	ADMINISTRATION DIRECTORY CONTINUED

	Program Manager: David Pearson         Phone:  617-351-7501
	(Primary Contact)    E-mail:  kevin.cutillo@willis.com
	INSURANCE CARRIER (WC & GL):
	ADMINISTRATION DIRECTORY CONTINUED
	PROGRAM DEFINITIONS
	If you have any question regarding your eligibility or that of one of your subcontractors, please contact the Willis Program Manager (see Page 2).
	A. Description of OCIP Coverage
	2. Commercial General Liability
	3. Excess Liability

	PLEASE REFER TO ‘SECTION 10’ FOR REPORTING INSTRUCTIONS.
	All bids are to be submitted excluding (but identifying) all insurance costs.  Contractors of all tiers shall identify their cost for all insurance coverages to be provided by the Owner for the work at the Project site as an add-alternate cost of insu...
	B. Change Order / Purchase Order / Work Order
	C. Contractor’s Responsibility for its Subcontractors.
	Farmington Ave.
	Farmington, CT  06032
	All Contractors and Subcontractors of all tiers are required to comply with the General Contractor’s Project Specific Safety Program that is part of the construction contract.  The Site Specific Safety Manual is a separate document.  If a copy is need...
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