



165 Capitol Avenue
Hartford, CT 06106-1658

April 13, 2015

Dan Failla
Sales Supervisor
3M Cogent, Inc.
5025 Bradenton Ave. Suite A
Dublin, OH 43017
dfailla@mmm.com

Re: Master Agreement #B-04-001


Dear Mr. Failla:

I have received your recent request to update the Product Schedule associated with the above noted Master Agreement. **This change adds the attached hardware, software, and configuration for the Department of Emergency Management and Public Protection DESPP AFIS operations move to new facility in Groton, CT. per the attached quotation.**

Given the terms and conditions of this agreement, the request to update the Product Schedule is approved. Please consider the services a part of the associated Master Agreement and retain this approval for future reference.

A copy of your Product Schedule Update request is attached to this letter.

Best regards,



Jean Del Greco
Contract Specialist
DAS Procurement Services

cc: Master Agreement File B-04-001



Jean Del Greco, Contract Specialist
State of Connecticut
Department of Administrative Services Procurement Services
165 Capitol Avenue, 5th Floor South
Hartford, CT 06106-1658

April 13, 2015

RE: Product Schedule Update to Master Agreement 04ITZ0001MA

Dear Ms. Del Greco:

Please consider this letter as an official request for a Product Schedule update for the 3M Cogent Systems Automated Fingerprint Identification System Schedule for Master Schedule Agreement Number 04ITZ0001MA.

3M Cogent is in agreement with the State of Connecticut's request to simplify the request for services to meet the definitive timeline to move the existing AFIS equipment from the data center in East Hartford, CT to the new facility in Groton, CT. 3M Cogent will meet the State's first priority of AFIS relocation from East Hartford CT to Groton CT prior to June 30, 2015. This includes the State's recommended requirements as repeated below:

1. Primary Site Hardware Delivery to Groton (Back-End Server Hardware and software)
2. Install Virtual/Temp (mirror current environment) in Groton data center on Primary hardware. Move AFIS (East Hartford) processing to Groton Virtual/Temp environment on Primary hardware. The system will function adequately, including RI functionality.
3. Work with DESPP to reevaluate decisions on Disaster Recovery environment/location and redesign/reconfigure future AFIS upgrade plan and offer.

The proposed schedule, and payment structure for this Deliverable is outlined below:

No	Phase	Item Description	Completion Date	Price	Payment Schedule
1	1A	Primary Site Hardware Shipment (Back-End Server Hardware)		\$448,975 (HW) \$747,439 (SW)	
2	1A	Primary Site Hardware Delivery to Groton (Back-End Server Hardware)			Payment Milestone 1 \$500,000
3	1A	System Configuration		\$141,240	
4	1A	Data Copy		*included in configuration	
5	1A	Operational Readiness Testing (confirm operational duplicate of current system)		*included in configuration	
6	1A	System Sign Off / Go Live	June 30		Payment Milestone 2 \$837,654




State Responsibilities

3M Cogent recognizes the long term relationship with Connecticut DESPP and anticipates further cooperation with the department throughout the transition to the new facilities. It is 3M Cogent's understanding that the department will ensure all network connections and firewalls in Groton are in place prior to system configuration (No. 3 above) to guarantee adherence to the above schedule. Additionally, department facilities are anticipated to meet installation requirements in Groton CT including but not limited to:

- Building Access
- Hardware Space
- Network Connectivity
- Electrical Power
- HVAC

Please feel free to call me if you have any questions or concerns.

Sincerely,



Dan Failla
Sales Supervisor
3M Cogent
(860) 485 9391
dfailla@mmm.com



Jean Del Greco, Contract Specialist
 State of Connecticut
 Department of Administrative Services Procurement Services
 165 Capitol Avenue, 5th Floor South
 Hartford, CT 06106-1658

April 27, 2015

RE: Product Schedule Update Clarification to Product Schedule Update to Master Agreement
 04ITZ0001MA

Dear Ms. Del Greco:

Please find the requested clarification to the previously provided Product Schedule update. 3M Cogent recognizes the State's desire to meet the June 30th deadline to move the existing AFIS operations from the data center in East Hartford, CT to the new facility in Groton, CT. Due to extended timelines for clarification and discussion, 3M Cogent will make Commercially Reasonable Efforts to meet that timeline, which is not guaranteed. 3M Cogent cautions that delays beyond May 1st for the state's signed commitment to purchase the below-provided hardware, software, and system configuration will make the June 30th deadline unfeasible by any commercially reasonable effort.

Qty	Hardware	Model info	Price
4	PMA Matchers	X3650 M4 Xeon Multi-Core Servers	\$ 56,181
2	AFIS Servers	x3550 M4 Xeon Multi-Core Servers	\$ 36,577
2	Work Flow Servers	x3550 M4 Xeon Multi-Core Servers	\$ 24,986
2	Interface Servers	x3550 M4 Xeon Multi-Core Servers	\$ 21,096
2	CMS Servers	x3550 M4 Xeon Multi-Core Servers	\$ 24,986
1	Back Up Servers	x3550 M4 Xeon Multi-Core Servers	\$ 12,835
1	SAN	IBM Storwize V3700 SFF Dual Controller	\$ 163,930
1	Back Up Storage	IBM TS3310 Tape Library	\$ 49,429
2	Test Servers	x3550 M4 Xeon Multi-Core Servers	\$ 20,288
-	Additional Components (including/not limited to below)		\$ 38,667
	AIX Server	IBM Power 710	
	Racks	IBM 42U RS/6000 Rack	
	PMA	3M Cogent PMA (M5)	
	Power Distribution Unit	Power Distribution Unit	
	Cisco Catalyst 3560G-24TS-S L3 Switch	Cisco Catalyst 3560G-24TS-S L3 Switch	
	IBM SAN24B-4 Express 8 Port Fiber Switch	IBM SAN24B-4 Express 8 Port Fiber Switch	
	Kemp LM-2400 Load Balancer	Kemp LM-2400 Load Balancer	
	17" Console Display and KVM Switch	17" Console Display and KVM Switch	
		HARDWARE TOTAL ----->	\$448,975.00



Qty	SOFTWARE	PRICE
	Windows Server SE 2012 High Availability Cluster	included in hardware server price
	Windows Server Standard Edition 2012	included in hardware server price
	SUSE Enterprise Linux	included in hardware server price
	Oracle 11g Standard Edition One	included in hardware server price
	Oracle 11g Express	included in hardware server price
	IBM Tivoli Storage Manager 6.x	included in hardware server price
	Zabbix 2.x	included in hardware server price
	BI Reports	included in hardware server price
	Mailenable Standard Edition 8	included in hardware server price
1	3M Cogent User Group Manager 2.x	\$ 1,050
1	3M Cogent CABIS 6.2 System License	\$ 738,839
1	System Monitoring Module License	\$ 1,050
13	System Monitor Client	\$ 6,500
	Symantec Endpoint Protection Anti-Virus 12.x	included in hardware server price
	SOFTWARE TOTAL----->	\$747,439.00

Hardware	\$448,975.00
Software	\$747,439.00
System Configuration	\$141,240.00

Total	\$1,337,654.00
-------	----------------

Please feel free to call me if you have any questions or concerns.

Sincerely,



Dan Failla
 Sales Supervisor
 3M Cogent
 (860) 485 9391
dfailla@mmm.com