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OVERVIEW 
The Town of Fairfield (Town) on behalf of the Special Projects Building Committee (SPBC) is seeking competitive 
bids from qualified contractors to partially replace the existing roof at Fairfield Woods Middle School, 1115 
Fairfield Woods Road, Fairfield, CT 06824. 
 
The project shall include all work as specified in the attached contract documents prepared by Silver/Petrucelli + 
Associates, 3190 Whitney Avenue, Hamden, CT 06518  
 
PRE-BID MEETING 
A site meeting will commence in the main lobby at Fairfield Woods Middle School, 1115 Fairfield Woods Road, 
Fairfield at 10:00am on Monday, 23rd May, 2016 for prospective bidders to scope the conditions. 

 While the meeting is non-mandatory, prospective bidders will be required to sign-in at commencement of 
the meeting. The sign-in sheet will be posted on the Purchasing Department website as below. Copies will 
not be made available at the meeting, nor will they be faxed out.  

 All requests for information will be answered in writing as specified below under Addenda. 
 
REQUESTS FOR INFORMATION (RFI)/ADDENDA 
Direct requests to: Phillip Ryan, Buyer 
   E-mail: PRyan@fairfieldct.org 
 
NOTE: Written requests for information will not be accepted after 12:00pm on Wednesday, 25th May, 2016. 
 
Response will be in the form of an addendum that will be posted approximately Friday, 27th May (close of 
business) to the Town of Fairfield Purchasing Department website: http://www.fairfieldct.org/purchasing 
 
It is the responsibility of each bidder to retrieve addenda from the website. Any contact about this bid between a 
Bidder and any other Town official and/or department manager and/or Town of Fairfield employee, other than as set 
forth above, may be grounds for disqualification of that Bidder. No questions or clarifications shall be answered by 
phone, in person or in any other manner than specified above. Addenda will not be mailed, e-mailed or faxed out. 
 
SCOPE OF WORK 
The scope of work consists of, but is not limited to the partial replacement of the existing school roof with new SBS-
modified bituminous roofing and associated metal flashing. 
 
COMPLETION 
The awarded contractor shall have site access from 20th June, 2016 with all work to be substantially complete prior 
to 26th August, 2016. Time is of the essence. 
 
COMMISSION ON HUMAN RIGHTS & OPPORTUNITIES (CHRO)  
The contractor who is selected to perform this State project must comply with CONN. GEN. STAT. §§ 4a-60, 4a-
60a, 4a-60g, and 46a-68b through 46a-68f, inclusive, as amended by June 2015 Special Session Public Act 15-5. An 
Affirmative Action Plan must be filed with and approved by the Commission on Human Rights and Opportunities 
prior to the commencement of construction.  
 
State law requires a minimum of twenty-five percent (25%) of the state-funded portion of the contract for award to 
subcontractors holding current certification from the Connecticut Department of Administrative Services (“DAS”) 
under the provisions of CONN. GEN. STAT. § 4a-60g, as amended. (Twenty-five percent (25%) of the work with 
DAS certified Small and Minority owned businesses and twenty-five percent (25%) of that work with DAS certified 
Minority, Women and/or Disabled owned businesses.) The contractor must demonstrate good faith effort to meet the 
twenty-five percent (25%) set-aside goals. 
For municipal public works contracts and quasi-public agency projects, the contractor must file a written or 
electronic non-discrimination certification with the Commission on Human Rights and Opportunities. Forms can be 
found at http://www.ct.gov/opm/cwp/view.asp?a=2982&q=390928&opmNav_GID=1806 
 
 

 
 
 

mailto:PRyan@fairfieldct.org
http://www.fairfieldct.org/purchasing
http://www.ct.gov/opm/cwp/view.asp?a=2982&q=390928&opmNav_GID=1806
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PURCHASING AUTHORITY 
TOWN OF FAIRFIELD 

INSTRUCTIONS FOR BIDDERS 
TERMS AND CONDITIONS OF BID 

 
BID PROPOSALS 
Bid proposals are to be submitted in a sealed envelope and clearly marked on the outside “BID #2016-80” including 
all outer packaging such as DHL, FedEx, UPS, etc. All prices and notations must be printed in ink or typewritten. 
No erasures are permitted. Bid proposals are to be in the office of the Purchasing Authority, First Floor, 
Independence Hall, 725 Old Post Road, Fairfield, Connecticut, prior to date and time specified, at which time they 
will be publicly opened. 
 

RIGHT TO ACCEPT/REJECT 
AFTER REVIEW OF ALL FACTORS, TERMS AND CONDITIONS, INCLUDING PRICE, THE PURCHASING 
AUTHORITY OF THE TOWN OF FAIRFIELD RESERVES THE RIGHT TO REJECT ANY AND ALL BIDS, 
OR ANY PART THEREOF, OR WAIVE DEFECTS IN SAME, OR ACCEPT ANY PROPOSAL DEEMED TO 
BE IN THE BEST INTEREST OF THE TOWN OF FAIRFIELD. 
 

QUESTIONS 
Questions concerning conditions, bidding guidelines and specifications should be directed in writing to:      

 Phillip Ryan, Buyer: PRyan@fairfieldct.org  
 

Inquiries must reference date of bid opening, requisition or contract number, and must be received no later than as 
indicated in the bid document prior to date of bid opening. Failure to comply with these conditions will result in the 
bidder waiving the right to dispute the bid specifications and conditions. 
 

PRICES 
Prices quoted must be firm, for acceptance by the Town of Fairfield, for a period of ninety (90) days. Prices shall 
include all applicable duties. Bidders shall be required to deliver awarded items at prices quoted in their original bid. 
 

F.O.B. DESTINATION 
Prices quoted shall be Net – Delivered to destination. Bids quoting other than F.O.B. Destination may be rejected. 
 

BID BOND 
The BID BOND furnished, as bid security, must be duly executed by the bidder as principal. It must be in the 
amount equal to five percent (5%) of the total estimated bid, as guarantee that, in case the contract is awarded to the 
bidder, the bidder will, within ten days thereafter, execute such contract and furnish a Performance Bond and 
Payment Bond. 
 

Small businesses may elect to obtain an irrevocable letter of credit or cashier’s check in lieu of the Bid Bond. Such 
surety must also be in an amount equal to at least five percent (5%) of the total estimated bid. Failure to provide a 
Bid Bond or equivalent security is not cause for a waiver defect. Any bid not accompanied by such security will be 
excluded from consideration. 
 

PERMITS 
The contractor will be responsible for securing all necessary permits, state and local, as required by the Town of 
Fairfield. The Town will waive its application and permit fees for Town of Fairfield projects except for the State 
Education permit cost of $0.26/$1,000 value. 
 

PAYMENT PROCEDURES 
No voucher, claim or charge against the Town shall be paid without the approval of the Fiscal Officer for 
correctness and legality. Appropriate checks shall be drawn by the Fiscal Officer for approved claims or charges and 
they shall be valid without countersignature unless the Board of Selectmen otherwise prescribed. 
 

PAYMENT PERIOD 
The Town of Fairfield shall put forth its best effort to make payment within thirty days (30) after delivery of the 
item acceptance of the work, or receipt of a properly completed invoice, whichever is later. Payment period shall be 
net thirty days (30) unless otherwise specified. For projects that do not require a performance or bid bond, The Town 
of Fairfield reserves the right to retain five percent (5%) of total bid amount, which is payable ninety (90) days after 
final payment or acceptance of the work. 
 

mailto:PRyan@fairfieldct.org


 Bid #2016-80 – Partial Roof Replacement – Fairfield Woods Middle School 
Page 4 of 8 

THE CONTRACTOR 
The Contractor for the work described shall be thoroughly familiar with the requirements of all specifications, and 
the actual physical conditions of various job sites. The submission of a proposal shall be construed as evidence that 
the Contractor has examined the actual job conditions, requirements, and specifications. Any claim for labor, 
equipment, or materials required, or difficulties encountered which could have been foreseen had such an 
examination been carefully made will not be recognized. 
 
ASSIGNMENT OF CONTRACT 
No contract may be assigned or transferred without the consent of the Purchasing Authority. 
 
AWARD OF BIDS 
Contracts and purchases will be made or entered into with the lowest responsible bidder meeting specifications, 
except as otherwise specified in the invitation. If more than one item is specified in the invitation, the Town of 
Fairfield reserves the right to determine the low bidder on an individual basis or on the basis of all items included in 
the Invitation for Bids, unless otherwise expressed by the Town. 
 
PERFORMANCE AND LABOR AND MATERIAL BOND 
For projects exceeding $100,000.00 – The successful bidder, within seven (7) business days after notification of 
award, will be required to furnish Performance and Labor and Material Bond provided by a company authorized to 
issue such bonds in the State of Connecticut, or Certified Check or properly executed Irrevocable Letter of Credit 
equal to a hundred percent (100%) of the award. 
  
In the event that the Contractor where required to provide evidence of insurance and a performance bond does not 
do so before beginning work, the Town of Fairfield reserves the right to withhold payment from such supplier until 
the evidence of insurance and performance bond has been received by the Town. 
 
BOND REQUIREMENT – NON-RESIDENT CONTRACTORS 
 

1. Non-resident contractors are required to deposit with the Department of Revenue Services a sum equivalent 
to five percent (5%) of the total contract value, as assurance that personal property taxes and/or any other 
State taxes assessed and due the State during the contract will be paid. 

2. If this surety is not deposited with the State, the Town is required to deduct and submit to the State five 
percent (5%) of the total contract value. 

 
GUARANTEE 
Equipment, materials and/or work executed shall be guaranteed for a minimum period of one (1) year against 
defective material and workmanship. The cost of all labor, materials, shipping charges and other expenses in 
conjunction with the replacement of defective equipment, and/or unsatisfactory work, shall be borne by the 
Contractor. 
 
CATALOGUE REFERENCE 
Unless expressly stated otherwise, any and all reference to commercial types, sales, trade names and catalogues are 
intended to be descriptive only and not restrictive; the intent is to indicate the kind and quality of the articles that 
will be acceptable. Bids on other equivalent makes, or with reference to other catalogue items will be considered. 
The bidder is to clearly state exactly what will be furnished. Where possible and feasible, submit an illustration, 
descriptive material, and/or product sample. 
 
OSHA 
The bidder will certify all equipment complies with all regulations and conditions stipulated under the Williams-
Steiger Occupational Safety and Health Act of 1971, as amended. The successful bidder will further certify that all 
items furnished under this project will conform and comply with Federal and State of Connecticut OSHA standards. 
The successful bidder will agree to indemnify and hold harmless the Town of Fairfield for any and all damages that 
may be assessed against the Town. 
 
LIFE CYCLE COSTING 
Where applicable, Life Cycle Costing will be used as a criterion for awarding bids. This is a method of calculating 
total cost of ownership of an item over the life of the product, which may include operation and maintenance 
expenses, transportation, salvage value, and/or disposal costs. 
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INSURANCE 
A. Insurance:  The Contractor shall not commence any work under this Contract until all insurance required by this 

and the preceding Article has been obtained and Certificates evidencing its issuance have been submitted to and 
approved by the Owner. 

 
 
 
 

Such policies shall stipulate that no coverage can be changed or canceled, unless the Owner has had thirty (30) 
days prior notice in writing.  Certificates of renewals or changes in policies shall be delivered to the Owner at 
least thirty (30) days prior to the expiration of the policy. 

 
 
 

The following insurance is required to be maintained in full force until all work required by the contract has 
been fully completed, except that Products/Completed Operations coverage shall be maintained for five (5) 
years. 

 
 
 

B. Workmen’s Compensation Insurance:  The Contractor shall carry Workmen’s Compensation and Employer’s 
Liability Insurance in the form and in such amounts as may be currently required to comply with the Labor 
Laws of the State of Connecticut. 

 
 
 

C. Automobile Insurance:  The Contractor shall carry and maintain during the life of the Contract:  
 
 
 

Comprehensive Automobile Bodily Injury Liability Insurance with: 
 $ 500,000 each person and 
 $1,000,000 each accident; together with  
Property Damage Liability with limits of: 
 $ 500,000 each accident and 
 $1,000,000 aggregate. 
Or Contractor may carry a policy with a combined single limit of $1,000,000. 
 
 
 

This policy shall include all liability of the Contractor arising from the operation of all self-owned motor 
vehicles used in the performance of the Contract; and shall also include a “non-Ownership” provision covering 
the operation of motor vehicles not owned by the Contractor, but used in the performance of the work. 

 
 
 

D. Comprehensive General Liability:  
 

 Bodily Injury: and Property Damage $1,000,000 
 Products/Completed Operations $1,000,000 
 Umbrella policy $5,000,000     

 
 

This policy shall include Subcontractor's Liability coverage, protecting the Contractor and the Town against 
liability arising out of the activities of Subcontractors engaged by him in the performance of the work.   
 
 

The following entities shall be named as additional insured on the General Contractor's and Subcontractors’ 
Comprehensive General Liability, Umbrella:      

 

 Town of Fairfield, its officers, employees and agents, and the Board of Education, its officers, employees 
and agents. 
 

 
 

E. Subcontractor’s Insurance:  Each Subcontractor engaged by the Contractor to perform any of the work under the 
Contract shall comply with the foregoing insurance requirements stipulated under paragraphs a) and b) and c) 
and d) with respect to his own operations; and Certificates of such insurance coverage shall be filed with the 
Owner before commencing any work, as hereinbefore stipulated. 

 
 
 
 

F. Hold Harmless: Contractor shall defend, indemnify, and hold harmless the Town of Fairfield, its officers, 
employees, agents or volunteers, from and against any and all claims and demands of any nature for any loss, 
damage or injury which any person may suffer by reason of, or in any way arising out of, this Agreement, 
unless caused by the sole negligence of the Town. 

 
FEDERAL, STATE, AND LOCAL LAWS 
All applicable Federal, State and local laws, rules and regulations of all authorities having jurisdiction over the 
locality of the project shall apply to the contract and are deemed to be included herein. If the total amount of the 
project, including any current or future change orders, exceeds $100,000.00 all work is to be done in accordance 
with the Davis-Bacon Act as amended; that is conditions of Prevailing Wage shall apply. All current Davis Bacon 
wage information may be accessed online at no cost at www.ctdol.state.ct.us  (The Town will apply the most 
current wage decision applicable at the time of contract award.) 
 

http://www.ctdol.state.ct.us/
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CONFLICT OF INTEREST 
No officer or employee or member of any elective or appointive board, commission or committee of the Town, 
whether temporary or permanent, shall have or acquire any financial interest gained from a successful bid, direct or 
indirect, aggregating more than one hundred dollars ($100.00), in any project, matter, contract or business within 
his/her jurisdiction or the jurisdiction of the board, commission, or committee of which he/she is a member. Nor 
shall the officer/employee/member have any financial interest, direct or indirect, aggregating more than one hundred 
dollars ($100.00) in any contract or proposed contract for materials or services to be furnished or used in connection 
with any project, matter or thing which comes under his/her jurisdiction or the jurisdiction of the board, commission, 
committee of which he/she is a member. 
 
SCOPE OF WORK/SITE INSPECTIONS 
The bidder declares that the scope of the work has been thoroughly reviewed and any questions resolved (see above 
for name and number of individual to contact for questions). If applicable, the bidder further declares that the site 
has been inspected as called for in the specifications (q.v.). 
 
EXCEPTION TO SPECIFICATIONS 
No protest regarding the validity or appropriateness of the specifications or of the Invitation for Bids will be 
considered, unless the protest is filed in writing with the Purchasing Authority prior to the closing date for the bids. 
All bid proposals rendered shall be considered meeting the attached specifications unless exceptions are noted on a 
separate page dated and signed by the bidder. 
 
UNLESS OTHERWISE NOTED 
It will be assumed that all terms and conditions and specifications will be complied with and will be considered as 
part of the Bid Proposal. 
 
TAX EXEMPT 
Federal Tax Exemption 06-75-0063-K 
Exempt from State Sales Tax under State General Statues Chapter 219-Section 12-412 Subsection A. 
No exemption certificates are required and none will be issued. 
 
CHECKLIST  
The following must be submitted with proposal: 
 

 Cover page, completed and signed. 
 

 Addenda acknowledged on Bid Form. 
  

 List of references where projects performed of comparable size and scope within the past three years. 
 

 Complete itemized list of schedule of values. 
 

 List of all sub-contractors identifying each trade, hourly rates, and Tax ID number. 
 

 Bid Bond. 
 

 Contractor Prequalification Statement.  
 

 Update Bid Statement. 
 

 CHRO Bidder Contract Compliance Monitoring Report. 
 

 Any and All exceptions itemized and attached to Bid Form. 
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REFERENCES 
Provide reference details of most recent similar scope projects performed: 
 
REFERENCE #1: 
 

Name of Company   Phone      
 
Contact Person   Cell      
 
Company Address   Fax      
 
Date work completed   Email      
 

 

REFERENCE #2: 
 

Name of Company   Phone      
 
Contact Person   Cell      
 
Company Address   Fax      
 
Date work completed   Email      

 
 

REFERENCE #3: 
 

Name of Company   Phone      
 
Contact Person   Cell      
 
Company Address   Fax      
 
Date work completed   Email      

 
 

REFERENCE #4: 
 

Name of Company   Phone      
 
Contact Person   Cell      
 
Company Address   Fax      
 
Date work completed   Email      

 
 

REFERENCE #5: 
 

Name of Company   Phone      
 
Contact Person   Cell      
 
Company Address   Fax      
 
Date work completed   Email      
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SUBCONTRACTORS 
Provide subcontractor details if any are to be employed as part of this contract, including labor rates: 
 
SUBCONTRACTOR #1: 
 

Name of Company   Fed ID #     
 
Contact Person   Title      
 
Company Address   Phone      
 
Trade   Email      
 
Rates: Supervisor $_______/hr   Foreman $_______ /hr   Journeyman $________ /hr   Apprentice $________ /hr   

 
 

SUBCONTRACTOR #2: 
 

Name of Company   Fed ID #     
 
Contact Person   Title      
 
Company Address   Phone      
 
Trade   Email      
 
Rates: Supervisor $_______/hr   Foreman $_______ /hr   Journeyman $________ /hr   Apprentice $________ /hr   

 
 

SUBCONTRACTOR #3: 
 

Name of Company   Fed ID #     
 
Contact Person   Title      
 
Company Address   Phone      
 
Trade   Email      
 
Rates: Supervisor $_______/hr   Foreman $_______ /hr   Journeyman $________ /hr   Apprentice $________ /hr   

 
 

SUBCONTRACTOR #4: 
 

Name of Company   Fed ID #     
 
Contact Person   Title      
 
Company Address   Phone      
 
Trade   Email      
 
Rates: Supervisor $_______/hr   Foreman $________ /hr   Journeyman $________ /hr Apprentice $________ /hr   

 

 
 
NOTE: All sub-contractors are subject to approval by the Town of Fairfield and are required to provide Fed ID #. 
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WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

for the following PROJECT: 
(Name and location or address) 
« a» 
«  » 
 
THE OWNER: 
(Name, legal status and address) 
«  »«  » 
«  » 
 
THE ARCHITECT: 
(Name, legal status and address) 
«  »«  » 
«  » 
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ARTICLE 1   DEFINITIONS 
§ 1.1 Bidding Documents include the Bidding Requirements and the proposed Contract Documents. The Bidding 
Requirements consist of the Advertisement or Invitation to Bid, Instructions to Bidders, Supplementary Instructions 
to Bidders, the bid form, and other sample bidding and contract forms. The proposed Contract Documents consist of 
the form of Agreement between the Owner and Contractor, Conditions of the Contract (General, Supplementary and 
other Conditions), Drawings, Specifications and all Addenda issued prior to execution of the Contract. 
 
§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, AIA Document A201, or in 
other Contract Documents are applicable to the Bidding Documents. 
 
§ 1.3 Addenda are written or graphic instruments issued by the Architect prior to the execution of the Contract which 
modify or interpret the Bidding Documents by additions, deletions, clarifications or corrections. 
 
§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted 
in accordance with the Bidding Documents. 
 
§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the 
Bidding Documents as the base, to which Work may be added or from which Work may be deleted for sums stated 
in Alternate Bids. 
 
§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from the amount of 
the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted. 
 
§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment or 
services or a portion of the Work as described in the Bidding Documents. 
 
§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding 
Documents. 
 
§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment or labor for a portion 
of the Work. 
 
ARTICLE 2   BIDDER'S REPRESENTATIONS 
§ 2.1 The Bidder by making a Bid represents that: 
§ 2.1.1 The Bidder has read and understands the Bidding Documents or Contract Documents, to the extent that such 
documentation relates to the Work for which the Bid is submitted, and for other portions of the Project, if any, being 
bid concurrently or presently under construction. 
 
§ 2.1.2 The Bid is made in compliance with the Bidding Documents. 
 
§ 2.1.3 The Bidder has visited the site, become familiar with local conditions under which the Work is to be 
performed and has correlated the Bidder's personal observations with the requirements of the proposed Contract 
Documents. 
 
§ 2.1.4 The Bid is based upon the materials, equipment and systems required by the Bidding Documents without 
exception. 
 
ARTICLE 3   BIDDING DOCUMENTS 
§ 3.1 COPIES 
§ 3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 
Advertisement or Invitation to Bid in the number and for the deposit sum, if any, stated therein. The deposit will be 
refunded to Bidders who submit a bona fide Bid and return the Bidding Documents in good condition within ten 
days after receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the 
deposit. A Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be 
refunded. 
 
§ 3.1.2 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the 
Advertisement or Invitation to Bid, or in supplementary instructions to bidders. 
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§ 3.1.3 Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the Owner nor Architect 
assumes responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding 
Documents. 
 
§ 3.1.4 The Owner and Architect may make copies of the Bidding Documents available on the above terms for the 
purpose of obtaining Bids on the Work. No license or grant of use is conferred by issuance of copies of the Bidding 
Documents. 
 
§ 3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
§ 3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and with other work 
being bid concurrently or presently under construction to the extent that it relates to the Work for which the Bid is 
submitted, shall examine the site and local conditions, and shall at once report to the Architect errors, 
inconsistencies or ambiguities discovered. 
 
§ 3.2.2 Bidders and Sub-bidders requiring clarification or interpretation of the Bidding Documents shall make a 
written request which shall reach the Architect at least seven days prior to the date for receipt of Bids. 
 
§ 3.2.3 Interpretations, corrections and changes of the Bidding Documents will be made by Addendum. 
Interpretations, corrections and changes of the Bidding Documents made in any other manner will not be binding, 
and Bidders shall not rely upon them. 
 
§ 3.3 SUBSTITUTIONS 
§ 3.3.1 The materials, products and equipment described in the Bidding Documents establish a standard of required 
function, dimension, appearance and quality to be met by any proposed substitution. 
 
§ 3.3.2 No substitution will be considered prior to receipt of Bids unless written request for approval has been 
received by the Architect at least ten days prior to the date for receipt of Bids. Such requests shall include the name 
of the material or equipment for which it is to be substituted and a complete description of the proposed substitution 
including drawings, performance and test data, and other information necessary for an evaluation. A statement 
setting forth changes in other materials, equipment or other portions of the Work, including changes in the work of 
other contracts that incorporation of the proposed substitution would require, shall be included. The burden of proof 
of the merit of the proposed substitution is upon the proposer. The Architect's decision of approval or disapproval of 
a proposed substitution shall be final. 
 
§ 3.3.3 If the Architect approves a proposed substitution prior to receipt of Bids, such approval will be set forth in an 
Addendum. Bidders shall not rely upon approvals made in any other manner. 
 
§ 3.3.4 No substitutions will be considered after the Contract award unless specifically provided for in the Contract 
Documents. 
 
§ 3.4 ADDENDA 
§ 3.4.1 Addenda will be transmitted to all who are known by the issuing office to have received a complete set of 
Bidding Documents. 
 
§ 3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are on file for that 
purpose. 
 
§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids except an Addendum 
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 
 
§ 3.4.4 Each Bidder shall ascertain prior to submitting a Bid that the Bidder has received all Addenda issued, and the 
Bidder shall acknowledge their receipt in the Bid. 
 
ARTICLE 4   BIDDING PROCEDURES 
§ 4.1 PREPARATION OF BIDS 
§ 4.1.1 Bids shall be submitted on the forms included with the Bidding Documents. 
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§ 4.1.2 All blanks on the bid form shall be legibly executed in a non-erasable medium. 
 
§ 4.1.3 Sums shall be expressed in both words and figures. In case of discrepancy, the amount written in words shall 
govern. 
 
§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid. 
 
§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter "No Change." 
 
§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without 
forfeiture of the bid security, state the Bidder's refusal to accept award of less than the combination of Bids 
stipulated by the Bidder. The Bidder shall make no additional stipulations on the bid form nor qualify the Bid in any 
other manner. 
 
§ 4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. The 
Bidder shall provide evidence of legal authority to perform within the jurisdiction of the Work. Each copy shall be 
signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid by a corporation shall 
further give the state of incorporation and have the corporate seal affixed. A Bid submitted by an agent shall have a 
current power of attorney attached certifying the agent's authority to bind the Bidder. 
 
§ 4.2 BID SECURITY 
§ 4.2.1 Each Bid shall be accompanied by a bid security in the form and amount required if so stipulated in the 
Instructions to Bidders. The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid 
and will, if required, furnish bonds covering the faithful performance of the Contract and payment of all obligations 
arising thereunder. Should the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the 
amount of the bid security shall be forfeited to the Owner as liquidated damages, not as a  penalty. The amount of 
the bid security shall not be forfeited to the Owner in the event the Owner fails to comply with Section 6.2. 
 
§ 4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, unless otherwise provided 
in the Bidding Documents, and the attorney-in-fact who executes the bond on behalf of the surety shall affix to the 
bond a certified and current copy of the power of attorney. 
 
§ 4.2.3 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered 
until either (a) the Contract has been executed and bonds, if required, have been furnished, or (b) the specified time 
has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 
 
§ 4.3 SUBMISSION OF BIDS 
§ 4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and 
shall be identified with the Project name, the Bidder's name and address and, if applicable, the designated portion of 
the Work for which the Bid is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a 
separate mailing envelope with the notation "SEALED BID ENCLOSED" on the face thereof. 
 
§ 4.3.2 Bids shall be deposited at the designated location prior to the time and date for receipt of Bids.  Bids received 
after the time and date for receipt of Bids will be returned unopened. 
 
§ 4.3.3 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids. 
 
§ 4.3.4 Oral, telephonic, telegraphic, facsimile or other electronically transmitted bids will not be considered. 
 
§ 4.4 MODIFICATION OR WITHDRAWAL OF BID 
§ 4.4.1 A Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time period following 
the time and date designated for the receipt of Bids, and each Bidder so agrees in submitting a Bid. 
 
§ 4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be modified or withdrawn by 
notice to the party receiving Bids at the place designated for receipt of Bids. Such notice shall be in writing over the 
signature of the Bidder. Written confirmation over the signature of the Bidder shall be received, and date- and time-
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stamped by the receiving party on or before the date and time set for receipt of Bids. A change shall be so worded as 
not to reveal the amount of the original Bid. 
 
§ 4.4.3 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids provided that 
they are then fully in conformance with these Instructions to Bidders. 
 
§ 4.4.4 Bid security, if required, shall be in an amount sufficient for the Bid as resubmitted. 
 
ARTICLE 5   CONSIDERATION OF BIDS 
§ 5.1 OPENING OF BIDS 
At the discretion of the Owner, if stipulated in the Advertisement or Invitation to Bid, the properly identified Bids 
received on time will be publicly opened and will be read aloud. An abstract of the Bids may be made available to 
Bidders. 
 
§ 5.2 REJECTION OF BIDS 
The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by 
other data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to 
rejection. 
 
§ 5.3 ACCEPTANCE OF BID (AWARD) 
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest qualified Bidder provided the Bid has been 
submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds available. 
The Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid 
which, in the Owner's judgment, is in the Owner's own best interests. 
 
§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically 
provided in the Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid and 
Alternates accepted. 
 
ARTICLE 6   POST-BID INFORMATION 
§ 6.1 CONTRACTOR'S QUALIFICATION STATEMENT 
Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request, a properly 
executed AIA Document A305, Contractor's Qualification Statement, unless such a Statement has been previously 
required and submitted as a prerequisite to the issuance of Bidding Documents. 
 
§ 6.2 OWNER'S FINANCIAL CAPABILITY 
The Owner shall, at the request of the Bidder to whom award of a Contract is under consideration and no later than 
seven days prior to the expiration of the time for withdrawal of Bids, furnish to the Bidder reasonable evidence that 
financial arrangements have been made to fulfill the Owner's obligations under the Contract. Unless such reasonable 
evidence is furnished, the Bidder will not be required to execute the Agreement between the Owner and Contractor. 
 
§ 6.3 SUBMITTALS 
§ 6.3.1 The Bidder shall, as soon as practicable or as stipulated in the Bidding Documents, after notification of 
selection for the award of a Contract, furnish to the Owner through the Architect in writing: 

.1 a designation of the Work to be performed with the Bidder's own forces; 

.2 names of the manufacturers, products, and the suppliers of principal items or systems of materials and 
equipment proposed for the Work; and 

.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to 
a special design) proposed for the principal portions of the Work. 

 
§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and 
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding 
Documents. 
 
§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder in writing if either the Owner or 
Architect, after due investigation, has reasonable objection to a  person or entity proposed by the Bidder. If the 
Owner or Architect has reasonable objection to a proposed person or entity, the Bidder may, at the Bidder's option, 
(1) withdraw the Bid or (2) submit an acceptable substitute person or entity with an adjustment in the Base Bid or 
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Alternate Bid to cover the difference in cost occasioned by such substitution. The Owner may accept the adjusted 
bid price or disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be 
forfeited. 
 
§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable 
objection must be used on the Work for which they were proposed and shall not be changed except with the written 
consent of the Owner and Architect. 
 
ARTICLE 7   PERFORMANCE BOND AND PAYMENT BOND 
§ 7.1 BOND REQUIREMENTS 
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of 
the Contract and payment of all obligations arising thereunder. Bonds may be secured through the Bidder's usual 
sources. 
 
§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. 
If the furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such 
bonds shall be added to the Bid in determining the Contract Sum. 
 
§ 7.1.3 If the Owner requires that bonds be secured from other than the Bidder's usual sources, changes in cost will 
be adjusted as provided in the Contract Documents. 
 
§ 7.2 TIME OF DELIVERY AND FORM OF BONDS 
§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of 
execution of the Contract. If the Work is to be commenced prior thereto in response to a letter of intent, the Bidder 
shall, prior to commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be 
furnished and delivered in accordance with this Section 7.2.1. 
 
§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and 
Payment Bond. Both bonds shall be written in the amount of the Contract Sum. 
 
§ 7.2.3 The bonds shall be dated on or after the date of the Contract. 
 
§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix 
thereto a certified and current copy of the power of attorney. 
 
ARTICLE 8   FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on AIA 
Document A101, Standard Form of Agreement Between Owner and Contractor Where the Basis of Payment Is a 
Stipulated Sum. 
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1 PART 1 – GENERAL 
 
 1.1 COMPLETION DATE 
 
  A. All work as required by these specifications and drawings shall be completed by the date 

stipulated in the Contractor's bid form.  There is no exception to this contract 
requirement, unless approved otherwise by contract change order. 

 
  B. If the work for this project is not substantially completed by 11:59 pm by the dates 

stipulated in the Contractor's bid form for each of the bid components requiring durations 
or deadlines, liquidated damages of Five Hundred Dollars ($500.00) per day or part 
thereof shall be due for each bid component to the Owner and subtracted from the unpaid 
contract amount or bond held by the Owner.  "Substantial completion" is as defined in the 
General Conditions of the Contract for Construction, AIA Document A201 included in 
this project manual.  "Substantial completion" is further defined as the date at which the 
local authorities with jurisdiction over this project grant a temporary or permanent 
certificate of occupancy (if required for occupancy) for each project area. 

 
 1.2 RESPONSIBILITY FOR MEASUREMENT OF QUANTITIES 
 
  A. The Contractors shall have sole responsibility for the accuracy of all measurements and 

for estimating the material quantities required to satisfy these specifications. 
 
 1.3 DISCREPANCIES AND ADDENDA 
 
  A. Should a Bidder find any discrepancies in the Drawings and Specifications, or should 

they be in doubt as to their meaning, they shall notify the Owner at once, who will post a 
written Addendum to the Town’s website at www.fairfieldct.org. Oral instructions or 
decisions, unless confirmed by Addenda, will not be considered valid, legal or binding.  
No change order requests will be authorized or considered because of the failure of the 
Contractor to include work called for in the Addenda in their bid. 

 
 1.4 MODIFICATIONS TO AIA DOCUMENT A701, Instructions to Bidders, Fifth Edition, 1997. 

The following sections modify the provisions and procedures to the degree listed in the sections 
and articles listed in these supplementary instructions. 

 
 ARTICLE 3 Make the following changes: 
 
  3.2.2 Delete in its entirety. 
 
  3.4.1 Revise to read as follows: Addenda will be posted to the Town of Fairfield’s website, 

www.fairfieldct.org. 
 
  3.4.3 Revise to read as follows: Addenda will be issued no later than May 27, 2016, except an 

Addendum withdrawing the request for Bids or one which includes postponement of the 
date for receipt of bids. 

 
 
 

http://www.fairfieldct.org/
http://www.fairfieldct.org/
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 ARTICLE 4 Make the following changes: 
 
  4.2.2 Revise to read as follows: Bid surety to be furnished on standard forms by Bidder’s 

surety. 
 
  4.3.2 Revise “be returned unopened” to read “not be opened”. 
 
 ARTICLE 5 Make the following changes: 
 
 5.1 Revise to read as follows: The properly identified Bids received on time will be publicly opened 

and read aloud.  An abstract of the Bids may be made available to Bidders and will be posted on 
the Town of Fairfield’s website, www.fairfieldct.org. 

 
 ARTICLE 6 Make the following changes: 
 
 6.1 Delete the phrase “properly executed AIA Document A305”. 
 
  Add the following:  
 
  6.1.1 The Owner will make investigations as deemed necessary to determine the ability of the 

Bidder to perform the Work, and the Bidder shall furnish the Owner all such information 
and data for this purpose as the Owner may request. 

 
 6.2 Delete in its entirety. 
 
 Add the following: 
 
 6.4 WORK PHASING SCHEDULE 
 
  6.4.1 Bidders to whom award of the Contractor is under consideration shall submit to the 

Architect within fifteen (15) days of the Contract date, a detailed work Phasing Schedule 
describing the bodies of work to be undertaken and areas of the project to be addressed in 
per week periods between the Award of the Contract and the Bidder's proposed date of 
Substantial Completion. 

 
 ARTICLE 7 Make the following changes: 
 
  7.2.2 Delete in its entirety. 
 
 Add the following: 
 
 7.3 The Contractor and the Surety, jointly and severally, bind themselves, their heirs, executors, 

administrators, successors and assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

 
 7.4 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have 

no obligation under this Bond, except to participate in conferences as provided in Subparagraph 
7.5.1. 

 

http://www.fairfieldct.org/
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 7.5 If there is no Owner Default, the Surety's obligation under this Bond shall arise after: 
 
  7.5.1 The Owner has notified the Contractor and the Surety at its address described in 

Paragraph 7.12 below that the Owner is considering declaring a Contractor Default and 
has requested and attempted to arrange a conference with the Contractor and the Surety to 
be held not later than fifteen (15) days after receipt of such notice to discuss methods of 
performing the Construction Contract.  If the Owner, the Contractor and the Surety agree, 
the Contractor shall be allowed a reasonable time to perform the Construction Contract, 
but such an agreement shall not waive the Owner's right, if any, subsequently to declare a 
Contractor Default and 

 
  7.5.2 The Owner has declared a Contractor Default and formally terminated the Contractor's 

right to complete the contract.  Such Contractor Default shall not be declared earlier than 
twenty (20) days after the Contractor and the Surety have received notice as provided in 
Subparagraph 7.5.1; and 

 
  7.5.3 The Owner has agreed to pay the Balance of the Contract Price to the Surety in 

accordance with the terms of the Construction Contract or to a contractor selected to 
perform the Construction Contract in accordance with the terms of the contract with the 
Owner. 

 
 7.6 When the Owner has satisfied the conditions of Paragraph 7.5.3, the Surety shall promptly and 

at the Surety's expense take one of the following actions: 
 
  7.6.1 Arrange for the Contractor, with consent of the Owner, to perform and complete the 

Construction Contract; or 
 
  7.6.2 Undertake to perform and complete the Construction Contract itself, through its agents or 

through independent contractors; or 
 
  7.6.3 Obtain bids from qualified contractors acceptable to the Owner for a contract for 

performance and completion of the Construction Contract, arrange for a contract to be 
prepared for execution by the Owner and the contractor selected with the Owner's 
concurrence, to be secured with performance and payment bonds executed by a qualified 
surety equivalent to the bonds issued on the Construction Contract, and pay to the owner 
the amount of damages (as described in Paragraph 7.8)  in excess of the Balance of the 
Contract Price incurred by the Owner resulting from the Contractor's default: or 

 
  7.6.4 Waive its right to perform and complete, arrange for completion, or obtain a new 

contractor and with reasonable promptness under the circumstances: 
 
   7.6.4 (a) After investigation, determine the amount for which it may be liable to the 

Owner and, as soon as practicable after the amount is determined, tender 
payment therefore to the Owner; or 

   7.6.4 (b) Deny liability in whole or in part and notify the Owner citing reasons 
therefore. 

 
 7.7 If the Surety does not proceed as provided in Paragraph 7.6 with reasonable promptness, the 

Surety shall be deemed to be in default on this Bond fifteen (15) days after receipt of an 
additional written notice from the Owner to the Surety demanding that the Surety perform its 
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obligations under this Bond, and the Owner shall be entitled to enforce any remedy available to 
the Owner.  If the Surety proceeds as provided in Subparagraph 7.6.4, and the Owner refuses 
the payment rendered or the Surety has denied liability, in whole or in part, without further 
notice the Owner shall be entitled to enforce any remedy available to the Owner. 

 
 7.8 After the Owner has terminated the Contractor's right to complete the Construction Contract, 

and if the Surety elects to act under Subparagraph 7.6.1, 7.6.2, or 7.6.3 above, then the 
responsibilities of the Surety to the Owner shall not be greater than those of the Contractor 
under the Construction Contract, and the responsibilities of the Owner to the Surety shall not be 
greater than those of the Owner under the Construction Contract.  To the limit of the amount of 
this Bond, but subject to commitment by the Owner of the Balance of the Contract Price to 
mitigation of costs and damages on the Construction Contract, the Surety is obligated without 
duplication for: 

 
  7.8.1 The responsibilities of the Contractor for correction of defective work and completion of 

the Construction Contract; 
 
  7.8.2 Additional legal, design professional and delay costs resulting from the Contractor's 

Default, and resulting from the actions or failure to act of the Surety under Paragraph 7.6; 
and 

 
  7.8.3 Late delivery penalties or if penalties are not specified in the Construction Contract, 

actual damages caused by delayed performance or non-performance of the Contractor. 
 
 7.9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are 

unrelated to the Construction Contract, and the Balance of the Contract Price shall not be 
reduced or set off on account of any such unrelated obligations.  No right of action shall accrue 
on this Bond to any person or entity other than the Owner or its heirs, executors, administrators, 
or successors. 

 
 7.10 The Surety hereby waives notice of any change, including changes of time, to the Construction 

Contract or to related subcontracts, purchase orders, and other obligations. 
 
 7.11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent 

jurisdiction in the location in which the work or part of the work is located and shall be 
instituted within two (2) years after Contractor Default or within two (2) years after the 
Contractor ceased working or within two (2) years after the Surety refuses or fails to perform its 
obligations under this Bond, whichever occurs first.  If the provisions of this Paragraph are void 
or prohibited by law, the minimum period of limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 

 
 7.12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address 

shown on the signature page. 
 
 7.13 When this Bond has been furnished to comply with a statutory or other legal requirement in the 

location where the construction was to be performed, any provision in this Bond conflicting 
with said statutory or legal requirement shall be deemed deleted herefrom and provisions 
conforming to such statutory or other legal requirement shall be deemed incorporated herein.  
The intent is that this Bond shall be construed as a statutory bond and not as a common law 
bond. 
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 7.14 Definitions. 
     
  7.14.1 Balance of the Contract Price: The total amount payable by the Owner to the Contractor 

under the Construction Contract after all proper adjustments have been made, 
including allowance to the Contractor of any amounts received or to be received by 
the Owner in settlement of insurance or other claims for damages to which the 
Contractor is entitled, reduced by all valid and proper payments made to or on 
behalf of the Contractor under the Construction Contract. 

 
  7.14.2 Construction Contract: The agreement between the Owner and the Contractor identified 

on the signature page, including all Contract Documents and changes thereto. 
 
  7.14.3 Contractor Default: Failure of the Contractor, which has neither been remedied nor 

waived, to perform or otherwise to comply with the terms of the Construction 
Contract. 

 
  7.14.4 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to 

pay the Contractor as required by the Construction Contract or to perform and 
complete or comply with the other terms thereof. 

 
 Add the following: 
 
 ARTICLE 9 
 
 9.1 WATCHMAN: The employment of continuous watchman service to guard the property during 

any and all hours shall be at the discretion of the Contractor.  However, the Contractor shall 
remove and restore all work or temporary structures damaged by fire, vandalism or similar acts 
at no extra cost to the Owner. 

 
 9.2 CLEANING UP: The Contractor shall provide all project cleaning and removal of materials, 

along with protection of the work and existing conditions.  In a dispute between the Owner and 
the Contractor concerning rubbish and orderliness on the site, the Owner may have the rubbish 
removed and charge the cost to the Contractor.  Upon written notification from the Architect 
that the project requires cleaning, the Contractor shall within twenty-four (24) hours remove all 
rubbish and hazards from the project and shall arrange all material and equipment in an orderly 
manner on the site.  If this cleaning is not completed within twenty-four (24) hours, the Owner 
may engage labor to clean up the projects to his satisfaction and deduct the costs from any 
monies due the Contractor. 

 
 9.3 REMOVAL OF MATERIALS: All removed materials and rubbish shall be constantly sprinkled 

with water or other dusting agent to mitigate dust.  Provide drop cloths or other type of 
coverings to prevent infiltration of dust to other parts of the existing building. 

 
 9.4 OVERTIME: The Contractor must include within their base price all overtime, nights, holidays 

and weekends as required to meet the Project Completion date. 
 
 9.5 SUPERVISION: The Contractor must provide full-time, properly qualified on-site supervision 

for the entire duration of the project, while workpersons are on site. 
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 9.6 GUARANTEES: The workmanship and materials for this project shall be guaranteed by the 
Contractor in writing on the Contractor's letterhead, for one (1) year from the date of Substantial 
Completion except as modified by the Contract Documents. 

 
 9.7 In accordance with CGS Secs. 4a-100 and 4b-91, a responsible bid that exceeds $500,000 for 

this vertical building project must contain two (2) documents: The Contractor 
Prequalification Certificate and the Update (Bid) Statement.  These two (2) documents 
must be submitted with the bid form.  Contact the DAS Contractor Prequalification Unit at 860-
713-5280 for more information.  The classification ROOFING is required as a minimum. 

 
 9.8 The bidder’s Experience Modification Rating (EMR) must be at or below 1.0.  Contractor’s 

with an EMR higher than 1.0 will be allowed to bid this project, but the Town of Fairfield 
reserves the right to not accept any trade contractor bids with an EMR higher than 1.0. 

 
 ARTICLE 10 
 
 10.1 BIDDERS REPRESENTATION: Each bidder shall be fully acquainted with conditions as they 

exist, and fully understand the complexities and restrictions attending the execution of the Work 
included in the Bid Documents. 

 
 The failure to receive or examine any form, instrument, or document, or to visit the site to 

become acquainted with field conditions, shall in no way relieve the Bidder from any obligation 
with respect to the Bidder's proposal. 

 
 
END OF SECTION 



 
 BID FORM 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 Bid Form-1 

BIDDER: __________________________________________ 
   Name 
 
   __________________________________________ 
   Address 
 
To: Town of Fairfield  
  c/o Purchasing Department 
  725 Old Post Road 
  Fairfield, CT  06824 
 
Project: Fairfield Woods Middle School Partial Roof Replacement 
  1115 Fairfield Woods Road  
  Fairfield, CT  06824 
  State Project #TMP-051-KGFG 
  BID #2016-80 
 
In preparing this bid, we have carefully examined the Bidding Documents for this Project.  We have 
visited the site and noted the conditions affecting the Work. 
 
The Bidding Documents referred to include Drawings and Project Manual dated April 25, 2016 for the 
above referenced project, prepared by Silver/Petrucelli + Associates, Inc., Hamden, Connecticut. 
 
We propose to perform the work described in the Bidding Documents, negotiate and execute an AIA 
Owner-Contractor agreement, in keeping with definitions of Article 1 of the Instructions to Bidders, for 
the Base Bid Sum of: 
 
Base Bid: 
 
Entire Project for the Total Cost of: 
 
$          Dollars ($                        .00).        
                         written figure 
 
We will commence work on the project _______ calendar days after receipt of "Notice to Proceed" or 
signing of Contract, whichever is sooner.  We will be able to substantially complete the project within 
________ calendar days thereafter. (See Invitation to Bid, SIB 1.1.B. and Section 011000). 
 
Alternates: 
 
The undersigned proposes to furnish all Labor, Materials, Equipment and Services necessary to construct 
the items listed in the Alternates described in Section 012300 for the stipulated sums of: 
 
ADD ALTERNATE NO. 1: Chimney Repointing: Add to the Base Bid a Total of: 
 
         Dollars ($   .00) 
   written figure 
 
The project schedule will be increased by _____ calendar days to complete the work indicated under 
Alternate 1.   



 
 BID FORM 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 Bid Form-2 

Allowances: (See Section 012100) 
 
Allowance No. 1: Metal Deck Replacement (part of Base Bid) $ __________ 
Allowance No. 2: Existing Brick Repointing (part of Base Bid) $ __________ 
 
Unit Prices: 
 
As required by the Base Bid, should deteriorated or damaged materials be required to be removed as 
determined by the Architect or Owner, the cost to remove and replace the referenced material, (or credit 
for specified material not provided or installed) including all labor, material, equipment and related 
furnishings is as follows: 
 
 1. Metal roof deck, thickness to match existing roof deck to be removed 
  (including deteriorated roof deck removal, credit and add) $_______/sf 
 2. Add pressure treated wood blocking, as specified, cut to fit around 
  roof structure and systems and installed $_______/bf 
 3. Deduct pressure treated wood blocking, as specified, cut to fit 
  around roof structure and systems and installed $_______/bf 
 4. Mortar repointing, removal, cleaning, to match existing $_______/lf 
 
If written notice of the acceptance of this Bid is mailed, telegraphed or delivered to the undersigned at the 
Address designated below, within ninety (90) days after the date of Bid Opening, or any time thereafter 
before this Bid is withdrawn, the undersigned will, within ten (10) days after the date of mailing, 
telegraphing or delivering of the notice, execute and deliver a contract in the Standard Form of 
Agreement Between the Owner and Contractor, AIA Document A101, or similar contract modified as 
may be mutually agreed upon. 
 
The undersigned acknowledges that he/she has examined the documents, visited and examined the site as 
required under "Instructions to Bidders", examined the availability of labor and materials and further 
agrees to comply with all the requirements as to the conditions of employment and wage rates set forth in 
the Contract Documents. 
 
Addenda: 
 
The undersigned acknowledges receipt of the following addenda to the Contract Documents, listed by 
number and date: 
 
Number   , Dated:    Number   , Dated:    
Number   , Dated:     Number   , Dated:    
Number   , Dated:     Number   , Dated:    
 
Exceptions:             
             
              
 
ATTACHMENTS – Contractor is to attach the following: 
 
 1. Bid Bond 
 2. Contractor Prequalification Statement 
 3. Update Bid Statement 



 
 BID FORM 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 Bid Form-3 

 4. CHRO Bidder Contract Compliance Monitoring Report 
 
NON-COLLUSIVE BID STATEMENT 

The undersigned bidder certifies that this bid is made independently and without collusion, agreement, 
understanding or planned course of action with any other bidder and that the contents of the bid shall not 
be disclosed to anyone other than employees, agents or sureties prior to the official bid opening. 
 
Date: ___________________________ 
 
Name of Firm: ___________________________________________________ 
 
Address: ________________________________________________________ 
 
Signature:           
 
Printed Name and  
Title of Agent submitting bid:           
 
Telephone Number:     Fax Number:      
 
Email: ___________________________________________________________ 
 
This Bid may be withdrawn prior to the scheduled Bid Opening or any postponement thereof.  





COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES 

CONTRACT COMPLIANCE REGULATIONS 

NOTIFICATION TO BIDDERS 
(Revised 09/3/15) 

 
The contract to be awarded is subject to contract compliance requirements mandated by Sections 4a-60 and 4a- 

60a of the Connecticut General Statutes; and, when the awarding agency is the State, Sections 46a-71(d) and 

46a-81i(d) of the Connecticut General Statutes.  There are Contract Compliance Regulations codified at Section 

46a-68j-21 through 43 of the Regulations of Connecticut State Agencies, which establish a procedure for 

awarding all contracts covered by Sections 4a-60 and 46a-71(d) of the Connecticut General Statutes. 

 
According to Section 46a-68j-30(9) of the Contract Compliance Regulations, every agency awarding a contract 

subject to the contract compliance requirements has an obligation to “aggressively solicit the participation of 

legitimate minority business enterprises as bidders, contractors, subcontractors and suppliers of materials.” 

“Minority business enterprise” is defined in Section 4a-60 of the Connecticut General Statutes as a business 

wherein fifty-one percent or more of the capital stock, or assets belong to a person or persons:  “(1) Who are 

active in daily affairs of the enterprise; (2) who have the power to direct the management and policies of the 

enterprise; and (3) who are members of a minority, as such term is defined in subsection (a) of Section 32-9n.” 

“Minority” groups are defined in Section 32-9n of the Connecticut General Statutes as “(1) Black Americans . . . 

(2) Hispanic Americans . . . (3) persons who have origins in the Iberian Peninsula . . . (4)Women . . . (5) Asian 

Pacific Americans and Pacific Islanders; (6) American Indians . . .”  An individual with a disability is also a 

minority business enterprise as provided by Section 4a-60g of the Connecticut General Statutes.  The above 

definitions apply to the contract compliance requirements by virtue of Section 46a-68j-21(11) of the Contract 

Compliance Regulations. 

 
The awarding agency will consider the following factors when reviewing the bidder’s qualifications under the 

contract compliance requirements: 

 
(a)  the bidder’s success in implementing an affirmative action plan; 

(b) the bidder’s success in developing an apprenticeship program complying with Sections 46a-68-1 to 

46a-68-17 of the Administrative Regulations of Connecticut State Agencies, inclusive; 

(c)  the bidder’s promise to develop and implement a successful affirmative action plan; 

(d) the bidder’s submission of employment statistics contained in the “Employment Information 

Form”, indicating that the composition of its workforce is at or near parity when compared to the 

racial and sexual composition of the workforce in the relevant labor market area; and 

(e)  the bidder’s promise to set aside a portion of the contract for legitimate minority 

business enterprises. See Section 46a-68j-30(10)(E) of the Contract Compliance Regulations. 
 

 
INSTRUCTIONS AND OTHER INFORMATION 

 
The following BIDDER CONTRACT COMPLIANCE MONITORING REPORT must be completed in full, signed, and 

submitted with the bid for this contract. The contract awarding agency and the Commission on Human Rights and Opportunities 

will use the information contained thereon to determine the bidders compliance to Sections 4a-60 and 4a-60a CONN. GEN. 

STAT., and Sections 46a-68j-23 of the Regulations of Connecticut State Agencies regarding equal employment opportunity, and 

the bidder’s    good faith efforts to include minority business enterprises as subcontractors and suppliers for the work of the 

contract. 

 
1)        Definition of Small Contractor 
Section 4a-60g CONN. GEN. STAT. defines a small contractor as a company that has been doing business under the same 

management and control and has maintained its principal place of business in Connecticut for a one year period immediately 

prior to its application for certification under this section, had gross revenues not exceeding fifteen million dollars in the 

most recently completed fiscal year, and at least fifty-one percent of the ownership of which is held by a person or persons who 

are active in the daily affairs of the company, and have the power to direct the management and policies of the company, except 

that a  nonprofit corporation shall be construed to be a small contractor if such nonprofit corporation meets the requirements 

of subparagraphs (A) and (B) of subdivision 4a-60g CONN. GEN. STAT. 



2) Description of Job Categories (as used in Part IV Bidder Employment Information)   (Page 2) 
 

MANAGEMENT:  Managers plan, organize, direct, and 

control the major functions of an organization through 

subordinates  who  are  at  the  managerial  or  supervisory 

level. They make policy decisions and set objectives for the 

company or departments. They are not usually directly 

involved in production or providing services. Examples 

include  top  executives,  public  relations  managers, 

managers  of  operations  specialties  (such  as  financial, 

human  resources,  or  purchasing  managers),  and 

construction and engineering managers. 

BUSINESS AND FINANCIAL OPERATIONS:  These 

occupations include managers and professionals who work 

with the   financial   aspects   of   the   business.   These 

occupations include accountants and auditors, purchasing 

agents,  management analysts,  labor  relations  specialists, 

and budget, credit, and financial analysts. 

MARKETING AND SALES:  Occupations related to the 

act  or  process  of  buying  and  selling  products  and/or 

services such as sales engineer, retail sales workers and 

sales representatives including wholesale. 

LEGAL  OCCUPATIONS: In-House  Counsel  who  is 

charged with providing legal advice and services in regards 

to legal issues that may arise during the course of standard 

business practices. This category also includes assistive 

legal occupations such as paralegals, legal assistants. 

COMPUTER SPECIALISTS: Professionals responsible 

for the computer operations within a company are grouped 

in this category. Examples of job titles in this category 

include computer  programmers, software engineers, 

database  administrators, computer  scientists, systems 

analysts, and computer support specialists 

ARCHITECTURE AND ENGINEERING: Occupations 

related to architecture, surveying, engineering, and drafting 

are included in this category. Some of the job titles in this 

category   include   electrical   and   electronic   engineers, 

surveyors,  architects,   drafters,  mechanical engineers, 

materials   engineers,  mapping technicians, and civil 

engineers. 

OFFICE AND ADMINISTRATIVE SUPPORT: All 

clerical-type work is included in this category. These jobs 

involve the preparing, transcribing, and preserving of 

written communications and records; collecting accounts; 

gathering and distributing information; operating office 

machines and electronic data processing equipment; and 

distributing mail. Job titles listed in this category include 

telephone operators, bill and account collectors, customer 

service representatives,    dispatchers,    secretaries    and 

administrative assistants, computer operators and clerks 

(such as payroll, shipping, stock, mail and file). 

 

BUILDING AND GROUNDS CLEANING AND 

MAINTENANCE: This category includes occupations 

involving landscaping, housekeeping, and janitorial 

services. Job titles found in this category include 

supervisors of landscaping or housekeeping, janitors, 

maids, grounds maintenance workers, and pest control 

workers. 

CONSTRUCTION  AND  EXTRACTION:  This 

category  includes  construction trades  and related 

occupations. Job  titles  found  in  this  category  include 

boilermakers, masons (all types), carpenters, construction 

laborers,  electricians,  plumbers  (and  related  trades), 

roofers, sheet    metal workers,  elevator installers, 

hazardous materials removal workers, paperhangers, and 

painters.  Paving,  surfacing,  and  tamping  equipment 

operators; drywall and ceiling tile installers; and carpet, 

floor and tile installers and finishers are also included in 

this category. First line supervisors, foremen, and helpers 

in these trades are also grouped in this category.. 

INSTALLATION, MAINTENANCE AND REPAIR: 

Occupations involving the installation, maintenance, and 

repair of equipment are included in this group. Examples 

of job titles found here are heating, ac, and refrigeration 

mechanics and installers;  telecommunication  line 

installers   and   repairers;   heavy   vehicle   and   mobile 

equipment  service  technicians  and  mechanics;  small 

engine  mechanics;  security  and  fire  alarm  systems 

installers; electric/electronic repair, industrial, utility and 

transportation equipment; millwrights; riggers;   and 

manufactured building and mobile home installers. First 

line supervisors, foremen, and helpers for these jobs are 

also included in the category. 

MATERIAL MOVING WORKERS: The job titles 

included in this group are Crane and tower operators; 

dredge, excavating, and lading machine operators; hoist 

and winch operators; industrial truck and tractor 

operators; cleaners of vehicles and equipment; laborers 

and freight, stock, and material movers, hand; machine 

feeders and offbearers; packers and packagers, hand; 

pumping station operators; refuse and recyclable material 

collectors; and miscellaneous material moving workers. 

PRODUCTION WORKERS: The job titles included in 

this category are chemical production machine setters, 

operators and tenders; crushing/grinding workers; cutting 

workers; inspectors, testers sorters, samplers, weighers; 

precious stone/metal workers; painting workers; 

cementing/gluing machine operators and tenders; 

etchers/engravers; molders, shapers and  casters except 

for metal and plastic; and production workers. 



3) Definition of Racial and Ethnic Terms (as used in Part IV Bidder Employment Information) (Page 3) 
 

White (not of Hispanic Origin)- All persons having 

origins in any of the original peoples of Europe, North 

Africa, or the Middle East. 

Black(not  of  Hispanic  Origin)-  All  persons  having 

origins in any of the Black racial groups of Africa. 

Hispanic- All persons of Mexican, Puerto Rican, Cuban, 

Central or South American, or other Spanish culture or 

origin, regardless of race. 

 

Asian or Pacific Islander- All persons having origins in any 

of the original peoples of the Far East, Southeast Asia, the 

Indian subcontinent, or the Pacific Islands. This area includes 

China,  India,  Japan,  Korea,  the  Philippine  Islands,  and 

Samoa. 

American Indian or Alaskan Native- All persons having 

origins in any of the original peoples of North America, and 

who maintain cultural identification through tribal affiliation 

or community recognition. 
 

 

BIDDER CONTRACT COMPLIANCE MONITORING REPORT 

 
PART I - Bidder Information 
 

Company Name 

Street Address 

City & State 

Chief Executive 

 

Bidder Federal Employer 

Identification Number 

Or 

Social Security Number   

 

Major Business Activity 
(brief description) 

 

Bidder Identification 

(response optional/definitions on page 1) 

 
-Bidder is a small contractor. Yes No 

-Bidder is a minority business enterprise Yes No 

(If yes, check ownership category) 

Black      Hispanic      Asian American      American Indian/Alaskan 

Native      Iberian Peninsula      Individual(s) with a Physical Disability 

Female 

 
- Bidder is certified as above by State of CT     Yes      No   

 

Bidder Parent Company 
(If any) 

 

Other Locations in Ct. 
(If any) 

 

 
PART II - Bidder Nondiscrimination Policies and Procedures 
 

1. Does your company have a written Affirmative Action/Equal Employment 

Opportunity statement posted on company bulletin boards? 

Yes     No   

 

7. Do all of your company contracts and purchase orders contain non-discrimination 

statements as required by Sections 4a-60 & 4a-60a Conn. Gen. Stat.? 

Yes     No   

 

2. Does your company have the state-mandated sexual harassment prevention in 

the workplace policy posted on company bulletin boards? 

Yes     No   

 

8. Do you, upon request, provide reasonable accommodation to employees, or 

applicants for employment, who have physical or mental disability? 

Yes     No   

 

3. Do you notify all recruitment sources in writing of your company’s 

Affirmative Action/Equal Employment Opportunity employment policy? 

 
Yes     No   

 

9. Does your company have a mandatory retirement age for all employees? 

Yes     No   

 

4. Do your company advertisements contain a written statement that you are an 

Affirmative Action/Equal Opportunity Employer? Yes No 

 

10. If your company has 50 or more employees, have you provided at least two (2) 

hours of sexual harassment training to all of your supervisors? 

Yes No NA 

 

5. Do you notify the Ct. State Employment Service of all employment 

openings with your company? Yes No 

 

11. If your company has apprenticeship programs, do they meet the Affirmative 

Action/Equal Employment Opportunity requirements of the apprenticeship standards 

of the Ct. Dept. of Labor? Yes No NA 

 

6. Does your company have a collective bargaining agreement with workers? 

Yes     No   

6a. If yes, do the collective bargaining agreements contain 

non-discrim     ination  clauses covering all workers? Yes     No   

 
6b. Have you notified each union in writing of your commitments under the 

nondiscrimination requirements of contracts with the state of Ct? 

Yes     No   

 

12. Does your company have a written affirmative action Plan?  Yes No 

If no, please explain. 

13. Is there a person in your company who is responsible for equal 

employment opportunity? Yes No 

If yes, give name and phone number. 



Part III - Bidder Subcontracting Practices (Page 4) 
 

1. Will the work of this contract include subcontractors or suppliers?    Yes     No   
 

1a. If yes, please list all subcontractors and suppliers and report if they are a small contractor and/or a minority business enterprise. (defined on page 1 / use 

additional sheet if necessary) 
 

 
 
 
 
 
 
 

1b.  Will the work of this contract require additional subcontractors or suppliers other than those identified in 1a. above? Yes     No   

 
 
 

PART IV - Bidder Employment Information Date: 
 

JOB 
CATEGORY * 

 

OVERALL 
TOTALS 

 

WHITE 
(not of Hispanic 
origin) 

 

BLACK 
(not of Hispanic 

origin) 

 
HISPANIC 

 

ASIAN or PACIFIC 
ISLANDER 

 

AMERICAN INDIAN or 
ALASKAN NATIVE 

  
 

Male 
 

Female 
 

Male 
 

Female 
 

Male 
 

Female 
 

Male 
 

Female 
 

male 
 

female 

 
Management            

 
Business & Financial  Ops            

 

Marketing & Sales            
 

Legal Occupations            
 

Computer Specialists            
 

Architecture/Engineering            
 

Office & Admin Support            
 

Bldg/ Grounds 
Cleaning/Maintenance 

           

 
Construction & Extraction            

 
Installation , Maintenance 

& Repair 

           

 

Material Moving Workers            
 

Production Occupations            
 

TOTALS ABOVE            
 

Total One Year Ago            
 

FORMAL ON THE JOB TRAINEES   (ENTER FIGURES FOR THE SAME CATEGORIES AS ARE SHOWN ABOVE) 

 
Apprentices            

 
Trainees            

 

*NOTE: JOB CATEGORIES CAN BE CHANGED OR ADDED TO (EX. SALES CAN BE ADDED OR REPLACE A CATEGORY NOT USED IN YOUR COMPANY) 



PART V - Bidder Hiring and Recruitment Practices (Page 5) 
 

1. Which of the following recruitment sources are used by you? 
(Check yes or no, and report percent used) 

 

2. Check (X) any of the below listed 
requirements that you use as 
a hiring qualification 

 
(X) 

 

3. Describe below any other practices or actions that you take which 
show that you hire, train, and promote employees without discrimination 

 

SOURCE 
 

YES 
 

NO 
 

% of applicants 
provided by 
source 

 

State Employment 
Service 

    
 

Work Experience 

 

Private Employment 
Agencies 

    
 

Ability to Speak or 
Write English 

 

Schools and Colleges     
 

Written Tests 

 

Newspaper 
Advertisement 

    
 

High School Diploma 

 

Walk Ins     
 

College Degree 

 

Present Employees     
 

Union Membership 

 

Labor Organizations     
 

Personal 
Recommendation 

 

Minority/Community 
Organizations 

    
 

Height or Weight 

 

Others (please identify)     
 

Car Ownership 

     
 

Arrest Record 

     
 

Wage Garnishments 

 
Certification (Read this form and check your statements on it CAREFULLY before signing). I certify that the statements made by me on this BIDDER CONTRACT COMPLIANCE 
MONITORING REPORT are complete and true to the best of my knowledge and belief, and are made in good faith. I understand that if I knowingly make any misstatements of facts, I am 
subject to be declared in non-compliance with Section 4a-60, 4a-60a, and related sections of the CONN. GEN. STAT. 

 
 

(Signature) 
 

(Title) 
 

(Date Signed) 
 

(Telephone) 
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General Conditions of the Contract for Construction 
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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 

for the following PROJECT: 
(Name and location or address) 
« a» 
«  » 
 
THE OWNER: 
(Name, legal status and address) 
«  »«  » 
«  » 
 
THE ARCHITECT: 
(Name, legal status and address) 
«  »«  » 
«  » 
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(Topics and numbers in bold are section headings.) 
 
 
Acceptance of Nonconforming Work 
9.6.6, 9.9.3, 12.3 
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Architect, Extent of Authority 
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Architect’s Approvals 
2.4, 3.1.3, 3.5, 3.10.2, 4.2.7 
Architect’s Authority to Reject Work 
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Architect’s Project Representative 
4.2.10 
Architect’s Relationship with Contractor 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 
4.1.2, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.4.2, 13.5, 
15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3.7 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1, 5.2.1, 11.4.1 
Binding Dispute Resolution 
9.7, 11.3.9, 11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1, 
15.3.2, 15.4.1 
Boiler and Machinery Insurance 
11.3.2 
Bonds, Lien 
7.3.7.4, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.7.4, 9.6.7, 9.10.3, 11.3.9, 11.4 
Building Permit 
3.7.1 
Capitalization 
1.3 
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Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3 
Certificates of Inspection, Testing or Approval 
13.5.4 
Certificates of Insurance 
9.10.2, 11.1.3 
Change Orders 
1.1.1, 2.4, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 
5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.6, 7.3.9, 7.3.10, 
8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 
12.1.2, 15.1.3 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.1, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.3.9 
Claims, Definition of 
15.1.1 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, 15.1.4 
Claims for Additional Time 
3.2.4, 3.7.4, 6.1.1, 8.3.2, 10.3.2, 15.1.5 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 
11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Claims Subject to Arbitration 
15.3.1, 15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.3.1, 11.3.6, 11.4.1, 
15.1.4 
Commencement of the Work, Definition of 
8.1.2 
Communications Facilitating Contract 
Administration 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 13.7, 14.1.2 
COMPLETION, PAYMENTS AND 
9 
Completion, Substantial 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 

Compliance with Laws 
1.6, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2, 
11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1, 
14.2.1.3, 15.2.8, 15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 
9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2 
Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 
9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.3 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR 
SUSPENSION OF THE 
5.4.1.1, 11.3.9, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating 
to 
3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.2.5, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1.4, 
9.6.7, 9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 
15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4, 
8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2, 
15.1.5.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
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Contractor’s Construction Schedules 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contractor’s Employees 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 
11.1.1, 11.3.7, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3.7, 12.1.2, 12.2.4 
Contractor’s Relationship with Subcontractors 
1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 
11.3.1.2, 11.3.7, 11.3.8 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 
6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 
10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
9.7 
Contractor’s Right to Terminate the Contract 
14.1, 15.1.6 
Contractor’s Submittals 
3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction 
Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3 
Contractual Liability Insurance 
11.1.1.8, 11.2 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.2.5, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.7 
Costs 
2.4, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 
11.3, 12.1.2, 12.2.1, 12.2.4, 13.5, 14 
Cutting and Patching 
3.14, 6.2.5  

Damage to Construction of Owner or Separate 
Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 11.3, 
12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 11.3.1, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 
11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Damages for Delay 
6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 
7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 
13.5.2, 14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.3, 2.4, 3.5, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 
9.9.3, 9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 
15.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2, 11.1.2 
Emergencies 
10.4, 14.1.1.2, 15.1.4 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1 
Equipment, Labor, Materials or 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5, 
3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 
9.5.1, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3 
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Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.5, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.3.1, 11.3.5, 
12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
Fire and Extended Coverage Insurance 
11.3.1.1 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 
11.3.7 
Information and Services Required of the Owner 
2.1.2, 2.2, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1, 
13.5.2, 14.1.1.4, 14.1.4, 15.1.3 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 
15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.5 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 11 
Insurance, Boiler and Machinery 
11.3.2 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 11.1.2 

Insurance, Loss of Use 
11.3.3 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.3 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 
Interest 
13.6 
Interpretation 
1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12, 15.1.4 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 
14, 15.2.8, 15.4 
Liens 
2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 13.7, 15.4.1.1 
Limitations of Liability 
2.3, 3.2.2, 3.5, 3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7, 
4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 
11.1.2, 11.2, 11.3.7, 12.2.5, 13.4.2 
Limitations of Time 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 11.3.1.5, 
11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15 
Loss of Use Insurance 
11.3.3 
Material Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 
3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 
9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
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Mechanic’s Lien 
2.1.2, 15.2.8 
Mediation 
8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3, 
15.4.1 
Minor Changes in the Work 
1.1.1, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2, 11.3.1 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.3, 2.4, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2.1 
Notice 
2.2.1, 2.3, 2.4, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 9.7, 
9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2, 
14.1, 14.2, 15.2.8, 15.4.1 
Notice, Written 
2.3, 2.4, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7, 9.10, 
10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8, 
15.4.1 
Notice of Claims 
3.7.4, 10.2.8, 15.1.2, 15.4 
Notice of Testing and Inspections 
13.5.1, 13.5.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.2.2, 9.6.6, 9.8, 11.3.1.5 
Orders, Written 
1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1, 
13.5.2, 14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Information and Services Required of the 
2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.3, 13.5.1, 
13.5.2, 14.1.1.4, 14.1.4, 15.1.3 
Owner’s Authority 
1.5, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 
4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 
9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 12.3, 
13.2.2, 14.3, 14.4, 15.2.7 
Owner’s Financial Capability 
2.2.1, 13.2.2, 14.1.1.4 
Owner’s Liability Insurance 
11.2 

Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.4, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.3 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2 
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9, 11.3.1.5 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 13.7, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 12.3, 
13.7, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.7.4, 9.6.7, 9.10.3, 11.4 
Permits, Fees, Notices and Compliance with Laws 
2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION 
OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
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Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.3 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 
15.2.8, 15.4 
Rejection of Work 
3.5, 4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 
9.8.2, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 
5.1.2, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.3, 2.4, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 
13.4, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.5 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
13.7, 15.4.1.1 
Stopping the Work 
2.3, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3.7 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
4.1.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
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Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.7, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.3 
Surety 
5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 
Surety, Consent of 
9.10.2, 9.10.3 
Surveys 
2.2.3 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.7.4 
Termination by the Contractor 
14.1, 15.1.6 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.6 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
4.1.3 
Termination of the Contractor 
14.2.2 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 
9.10.1, 10.3.2, 11.4.1, 12.2.1, 13.5 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 12.2, 13.5, 
13.7, 14, 15.1.2, 15.4 

Time Limits on Claims 
3.7.4, 10.2.8, 13.7, 15.1.2 
Title to Work 
9.3.2, 9.3.3 
Transmission of Data in Digital Form 
1.6 
UNCOVERING AND CORRECTION OF 
WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 7.3.4 
Use of Documents 
1.1.1, 1.5, 2.2.5, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.4.2 
Waiver of Claims by the Contractor 
9.10.5, 13.4.2, 15.1.6 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6 
Waiver of Consequential Damages 
14.2.4, 15.1.6 
Waiver of Liens 
9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3.7 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7 
Weather Delays 
15.1.5.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 
9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Notice 
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7, 
9.10, 10.2.2, 10.3, 11.1.3, 12.2.2, 12.2.4, 13.3, 14, 
15.4.1 
Written Orders 
1.1.1, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1, 
15.1.2
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 
the Agreement and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written 
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 
other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 
proposal, or portions of Addenda relating to bidding requirements. 
 
§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties. 
 
§ 1.1.3 THE WORK 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by separate contractors. 
 
§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams. 
 
§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 
respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials. 
 
§ 1.1.8 INITIAL DECISION MAKER 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.  
 
§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results.  
 



AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International 
Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 15:50:05 on 
11/04/2015 under Order No.0174953126_1 which expires on 11/02/2016, and is not for resale. 
User Notes:   (1365723217) 

 
10 

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 INTERPRETATION 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 
 
§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and 
other reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or 
equipment suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to 
meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as 
publication in derogation of the Architect’s or Architect’s consultants’ reserved rights. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 
specific written consent of the Owner, Architect and the Architect’s consultants.  
 
§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 
they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 
provided in the Agreement or the Contract Documents. 
 
ARTICLE 2   OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 
the Owner or the Owner’s authorized representative. 
 
§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein. 
 
§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide 
reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 
Contract. Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the 
Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) 
the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. 
The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or 
the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor.  
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§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities. 
 
§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work. 
 
§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 
Contractor’s written request for such information or services. 
 
§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 
 
§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3. 
 
§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner 
may have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from 
payments then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including 
Owner’s expenses and compensation for the Architect’s additional services made necessary by such default, neglect 
or failure. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval of the 
Architect. If payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor 
shall pay the difference to the Owner. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 
the Contractor or the Contractor’s authorized representative. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 
 



AIA Document A201™ – 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International 
Treaties. Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal 
penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 15:50:05 on 
11/04/2015 under Order No.0174953126_1 which expires on 11/02/2016, and is not for resale. 
User Notes:   (1365723217) 

 
12 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the 
Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 
unless otherwise specifically provided in the Contract Documents.  
 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 
request for information in such form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been 
avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 
Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or 
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 
and regulations, and lawful orders of public authorities. 
 
§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 
Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 
safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 
Owner and Architect and shall not proceed with that portion of the Work without further written instructions from 
the Architect. If the Contractor is then instructed to proceed with the required means, methods, techniques, 
sequences or procedures without acceptance of changes proposed by the Contractor, the Owner shall be solely 
responsible for any loss or damage arising solely from those Owner-required means, methods, techniques, sequences 
or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 
 
§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections 
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the 
Architect and in accordance with a Change Order or Construction Change Directive. 
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§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
 
§ 3.5 WARRANTY 
The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will 
be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the 
Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.6 TAXES 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect. 
 
§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally 
required at the time bids are received or negotiations concluded. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 
for such Work and shall bear the costs attributable to correction. 
 
§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) 
subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract 
Documents or (2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities of the character provided for in the 
Contract Documents, the Contractor shall promptly provide notice to the Owner and the Architect before conditions 
are disturbed and in no event later than 21 days after first observance of the conditions. The Architect will promptly 
investigate such conditions and, if the Architect determines that they differ materially and cause an increase or 
decrease in the Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an 
equitable adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions 
at the site are not materially different from those indicated in the Contract Documents and that no change in the 
terms of the Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the 
reasons. If either party disputes the Architect’s determination or recommendation, that party may proceed as 
provided in Article 15.  
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15. 
 
§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
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but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 
accordingly by Change Order. The amount of the Change Order shall reflect (1) the difference 
between actual costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs 
under Section 3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.  
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner 
through the Architect the name and qualifications of a proposed superintendent. The Architect may reply within 14 
days to the Contractor in writing stating (1) whether the Owner or the Architect has reasonable objection to the 
proposed superintendent or (2) that the Architect requires additional time to review. Failure of the Architect to reply 
within the 14 day period shall constitute notice of no reasonable objection.  
 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.  
 
§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and 
Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits 
current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the 
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall 
provide for expeditious and practicable execution of the Work. 
 
§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter 
as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval. 
The Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be 
coordinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review 
submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase 
in Contract Sum or extension of Contract Time based on the time required for review of submittals. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Architect.  
 
§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the 
Owner upon completion of the Work as a record of the Work as constructed.  
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§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.  
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 
to demonstrate the way by which the Contractor proposes to conform to the information given and the design 
concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 
require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals 
upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. 
Submittals that are not required by the Contract Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 
the Owner or of separate contractors. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 
approved by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect 
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. If professional design services or 
certifications by a design professional related to systems, materials or equipment are specifically required of the 
Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria 
that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 
properly licensed design professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings 
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear 
such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled 
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to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or 
provided by such design professionals, provided the Owner and Architect have specified to the Contractor all 
performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will 
review, approve or take other appropriate action on submittals only for the limited purpose of checking for 
conformance with information given and the design concept expressed in the Contract Documents. The Contractor 
shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 
Documents. 
 
§ 3.13 USE OF SITE 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. 
 
§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 
existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.  
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 
consent to cutting or otherwise altering the Work. 
 
§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 
the Project. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 
shall be entitled to reimbursement from the Contractor. 
 
§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 
shall not be responsible for such defense or loss when a particular design, process or product of a particular 
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 
contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the 
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the 
Architect. 
 
§ 3.18 INDEMNIFICATION 
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, 
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, 
losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the 
Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, 
or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the 
negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or 
anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is 
caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce 
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other rights or obligations of indemnity that would otherwise exist as to a party or person described in this Section 
3.18. 
 
§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 
 
ARTICLE 4   ARCHITECT 
§ 4.1 GENERAL 
§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing 
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number.  
 
§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. 
Consent shall not be unreasonably withheld. 
 
§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom 
the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the 
Architect. 
 
§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 
Documents. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 
not have control over, charge of, or responsibility for, the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents, except as provided in Section 3.3.1. 
 
§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract 
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and 
deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the 
Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or 
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or 
employees, or any other persons or entities performing portions of the Work. 
 
§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about 
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be 
through the Architect. Communications by and with Subcontractors and material suppliers shall be through the 
Contractor. Communications by and with separate contractors shall be through the Owner. 
 
§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts. 
 
§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
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Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 
material and equipment suppliers, their agents or employees, or other persons or entities performing portions of the 
Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance 
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 
Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval 
of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods, 
techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of an 
assembly of which the item is a component.  
 
§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor 
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 
9.10. 
 
§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of 
such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents. 
 
§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.  
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 
does not include a separate contractor or subcontractors of a separate contractor. 
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§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor. 
 
§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of 
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) 
proposed for each principal portion of the Work. The Architect may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner or the Architect has reasonable objection to any such proposed person or 
entity or (2) that the Architect requires additional time for review. Failure of the Owner or Architect to reply within 
the 14-day period shall constitute notice of no reasonable objection. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 
in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or 
Architect makes reasonable objection to such substitution. 
 
§ 5.3 SUBCONTRACTUAL RELATIONS 
By appropriate agreement, written where legally required for validity, the Contractor shall require each 
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by 
terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, 
including the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents, 
assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the 
Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor 
so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically 
provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the 
Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the 
Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The 
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, 
copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the 
Subcontractor, identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may 
be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of 
such documents available to their respective proposed Sub-subcontractors. 
 
§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract. 
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§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract.  
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 
own forces, and to award separate contracts in connection with other portions of the Project or other construction or 
operations on the site under Conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15. 
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations 
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without 
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12. 
 
§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable 
for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that 
the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the 
Contractor’s Work, except as to defects not then reasonably discoverable. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 
timed activities, damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 
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§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
 
§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 
Contractor; an order for a minor change in the Work may be issued by the Architect alone. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 
or order for a minor change in the Work. 
 
§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and 
Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 
in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the 
Contract Sum and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.  
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.7. 
 
§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 
Contractor, the applicable unit prices shall be equitably adjusted. 
 
§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time. 
 
§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
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§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of 
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an 
amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a 
reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form 
as the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 
the Work; and 

.5 Additional costs of supervision and field office personnel directly attributable to the change. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall 
be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Architect will make an interim determination for purposes of monthly certification for payment for those costs 
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.  
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 
issued for all or any part of a Construction Change Directive. 
 
§ 7.4 MINOR CHANGES IN THE WORK 
The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or 
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be 
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.  
 
ARTICLE 8   TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 
 
§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
 
§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely 
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be 
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furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the 
effective date of such insurance.  
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the Contractor’s control; or by delay authorized by the Owner pending mediation and arbitration; or 
by other causes that the Architect determines may justify delay, then the Contract Time shall be extended by Change 
Order for such reasonable time as the Architect may determine.  
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.  
 
§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 
the Contract Documents. 
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.2 SCHEDULE OF VALUES 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit to the 
Architect, before the first Application for Payment, a schedule of values allocating the entire Contract Sum to the 
various portions of the Work and prepared in such form and supported by such data to substantiate its accuracy as 
the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing 
the Contractor’s Applications for Payment. 
 
§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. Such application shall be notarized, if required, and supported by 
such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as copies of 
requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the Contract 
Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 
others whom the Contractor intends to pay.  
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage and transportation to the site for such materials and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
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Owner shall, to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, 
security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or 
entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 
 
§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to 
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is 
properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification 
in whole or in part as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 
based on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the 
best of the Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that 
the quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to 
an evaluation of the Work for conformance with the Contract Documents upon Substantial Completion, to results of 
subsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion 
and to specific qualifications expressed by the Architect. The issuance of a Certificate for Payment will further 
constitute a representation that the Contractor is entitled to payment in the amount certified. However, the issuance 
of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-
site inspections to check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, 
sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers 
and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) made examination to 
ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum. 
 
§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  
 
§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the 
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the 
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such 
payment on the next Certificate for Payment.  
 
§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect. 
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§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days after receipt of payment from the 
Owner the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner. 
 
§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 
account of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact 
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law. 
 
§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided 
in Sections 9.6.2, 9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, shall create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 
to an award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.7 FAILURE OF PAYMENT 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect, 
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended 
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shut-
down, delay and start-up, plus interest as provided for in the Contract Documents. 
 
§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 
determine Substantial Completion. 
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if 
any, the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 
writing concerning the period for correction of the Work and commencement of warranties required by the Contract 
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 
submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use 
shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement 
between the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 
 
§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance 
and upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the 
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information 
and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in 
accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the 
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will 
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being 
entitled to final payment have been fulfilled. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 
Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed 
to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the 
Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by 
the Contract Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data 
establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security 
interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the 
Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a 
bond satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after 
payments are made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in 
discharging such lien, including all costs and reasonable attorneys’ fees. 
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§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the 
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of surety to payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; or 

.3 terms of special warranties required by the Contract Documents. 
 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver 
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time 
of final Application for Payment. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the performance of the Contract.  
 
§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-
subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 

 
§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 
protection from damage, injury or loss. 
 
§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or 
anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 
addition to the Contractor’s obligations under Section 3.18. 
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§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 
insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice 
shall provide sufficient detail to enable the other party to investigate the matter.  
 
§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the 
Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death 
to persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl 
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect in writing. 
 
§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 
Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications 
of persons or entities who are to perform tests verifying the presence or absence of such material or substance or 
who are to perform the task of removal or safe containment of such material or substance. The Contractor and the 
Architect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the 
persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity 
proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no 
reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be 
extended appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable 
additional costs of shut-down, delay and start-up. 
 
§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against 
claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), except to the extent that such damage, loss or expense is due to the fault or negligence 
of the party seeking indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 
responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 
fault or negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of 
a material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to 
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s 
fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred. 
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§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims 
set forth below which may arise out of or result from the Contractor’s operations and completed operations under 
the Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by 
a Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of 
them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that 
are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 
Section 3.18. 

 
§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the 
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment, 
and, with respect to the Contractor’s completed operations coverage, until the expiration of the period for correction 
of Work or for such other period for maintenance of completed operations coverage as specified in the Contract 
Documents. 
 
§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of 
the Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the 
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies 
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal 
or replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning 
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be 
furnished by the Contractor with reasonable promptness. 
 
§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include 
(1) the Owner, the Architect and the Architect’s consultants as additional insureds for claims caused in whole or in 
part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an 
additional insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the 
Contractor’s completed operations. 
 
§ 11.2 OWNER’S LIABILITY INSURANCE 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance. 
 
§ 11.3 PROPERTY INSURANCE 
§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully 
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s 
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risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract 
Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at 
the site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, 
unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who 
are beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person 
or entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered, 
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Project. 
 
§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without limitation, 
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services 
and expenses required as a result of such insured loss. 
 
§ 11.3.1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of 
the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to 
commencement of the Work. The Contractor may then effect insurance that will protect the interests of the 
Contractor, Subcontractors and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof 
shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain insurance as described above, without so notifying the Contractor in writing, then the Owner shall bear all 
reasonable costs properly attributable thereto. 
 
§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such 
deductibles. 
 
§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 
in transit. 
 
§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance. 
 
§ 11.3.2 BOILER AND MACHINERY INSURANCE 
The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by 
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; 
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, 
and the Owner and Contractor shall be named insureds. 
 
§ 11.3.3 LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss 
of use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action 
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other 
hazards however caused. 
 
§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or other 
special causes of loss be included in the property insurance policy, the Owner shall, if possible, include such 
insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order. 
 
§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring 
the Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 
11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All separate 
policies shall provide this waiver of subrogation by endorsement or otherwise. 
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§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ 
prior written notice has been given to the Contractor. 
 
§ 11.3.7 WAIVERS OF SUBROGATION 
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, 
for damages caused by fire or other causes of loss to the extent covered by property insurance obtained pursuant to 
this Section 11.3 or other property insurance applicable to the Work, except such rights as they have to proceeds of 
such insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the 
Architect, Architect’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub-
subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required for 
validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of 
subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even 
though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay 
the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the 
property damaged. 
 
§ 11.3.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 
 
§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss, 
give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the 
Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 
accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7. 
 
§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in 
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such 
objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the method 
of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the method 
of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a dispute 
over distribution of insurance proceeds, in accordance with the directions of the arbitrators.  
 
§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of 
the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically 
required in the Contract Documents on the date of execution of the Contract. 
 
§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
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§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 
Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such 
costs and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or 
a separate contractor in which event the Owner shall be responsible for payment of such costs. 
 
§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost 
of uncovering and replacement, and compensation for the Architect’s services and expenses made necessary 
thereby, shall be at the Contractor’s expense. 
 
§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 
given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 
discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 
Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 
correction by the Contractor and to make a claim for breach of warranty. If the Contractor fails to correct 
nonconforming Work within a reasonable time during that period after receipt of notice from the Owner or 
Architect, the Owner may correct it in accordance with Section 2.4. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 
that is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
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ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract shall be governed by the law of the place where the Project is located except that, if the parties have 
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 
15.4. 
 
§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain 
legally responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 
The Contractor shall execute all consents reasonably required to facilitate such assignment. 
 
§ 13.3 WRITTEN NOTICE 
Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the 
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or 
certified mail or by courier service providing proof of delivery to, the last business address known to the party 
giving notice.  
 
§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available 
by law. 
 
§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach there under, except as may be specifically agreed in writing. 
 
§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until 
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor. 
 
§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection 
or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 
costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 
 
§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure including those of repeated procedures and compensation for the Architect’s services and expenses 
shall be at the Contractor’s expense. 
 
§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 
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§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.6 INTEREST 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate 
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at 
the place where the Project is located. 
 
§ 13.7 TIME LIMITS ON CLAIMS 
The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of 
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements 
of the final dispute resolution method selected in the Agreement within the time period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all claims and causes of action not commenced in accordance with this Section 13.7. 
 
ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency that requires all Work to be 
stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable 
evidence as required by Section 2.2.1. 

 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work 
under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work 
by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of 
days scheduled for completion, or 120 days in any 365-day period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work 
executed, including reasonable overhead and profit, costs incurred by reason of such termination, and damages.  
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 
with the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided 
in Section 14.1.3. 
 
§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective 
agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 
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.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
 
§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and 
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of 
the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract. 
 
§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include 
profit. No adjustment shall be made to the extent 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on 
the Work not executed. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
§ 15.1.1 DEFINITION 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other 
relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and matters in 
question between the Owner and Contractor arising out of or relating to the Contract. The responsibility to 
substantiate Claims shall rest with the party making the Claim. 
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§ 15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial 
Decision Maker with a copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker. 
Claims by either party must be initiated within 21 days after occurrence of the event giving rise to such Claim or 
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.  
 
§ 15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 
14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make 
payments in accordance with the Contract Documents. The Architect will prepare Change Orders and issue 
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.  
 
§ 15.1.4 CLAIMS FOR ADDITIONAL COST 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under Section 10.4. 
 
§ 15.1.5 CLAIMS FOR ADDITIONAL TIME 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 
documented by data substantiating that weather conditions were abnormal for the period of time, could not have 
been reasonably anticipated and had an adverse effect on the scheduled construction. 
 
§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to 
this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of 
such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit 
except anticipated profit arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 
in accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
 
§ 15.2 INITIAL DECISION 
§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be referred to the Initial 
Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise 
indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be 
required as a condition precedent to mediation of any Claim arising prior to the date final payment is due, unless 30 
days have passed after the Claim has been referred to the Initial Decision Maker with no decision having been 
rendered. Unless the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide 
disputes between the Contractor and persons or entities other than the Owner. 
 
§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 
Claim.  
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§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial 
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 
such persons at the Owner’s expense. 
 
§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 
data will be furnished or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 
in whole or in part. 
 
§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 
dispute resolution. 
 
§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party 
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the 
demand fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue 
binding dispute resolution proceedings with respect to the initial decision.   
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.  
 
§ 15.3 MEDIATION 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those 
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent 
to binding dispute resolution.  
 
§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 
The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 
 
§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 ARBITRATION 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The 
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party filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on 
which arbitration is permitted to be demanded.  
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 
 
§ 15.4.4 CONSOLIDATION OR JOINDER 
§ 15.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any 
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration 
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact, 
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).  
 
§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a 
common question of law or fact whose presence is required if complete relief is to be accorded in arbitration, 
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an 
additional person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question 
not described in the written consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and 
Contractor under this Agreement. 
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GENERAL CONDITIONS 
 
The Work of this Contract shall be subject to the American Institute of Architects Document A201, 
"General Conditions of the Contract for Construction", herein referred to as the General Conditions. 
 
SUPPLEMENTARY CONDITIONS 
 
The supplementary Conditions contain changes and additions to the General Conditions.  Where any part 
of the General Conditions is modified or voided by the Supplementary Conditions, the remaining 
unaltered provisions shall remain in effect. 
 
 ARTICLE 1 Make the following changes: 
 
  1.2.3 Add the following: When applied to materials and equipment required for the Work, the 

words "furnish", "install" and "provide" shall mean the following: 
 
   .1 The word "provide" shall mean to furnish, pay for, deliver, install, adjust, clean 

and otherwise make materials and equipment fit and ready for their intended use. 
   .2 The word "furnish" shall mean to secure, pay for, deliver to site, unload and 

uncrate materials and equipment. 
   .3 The word "install" shall mean to place in position, incorporate in the work, adjust, 

clean, make fit and ready for use and perform all services except those included 
under the term "furnish". 

   .4 The phrase "furnish and install" shall be equivalent to the word "provide".  Each 
shall be interpreted to mean "the Contractor shall furnish all labor, material and 
equipment and install....". 

   .5 “As required" shall mean as required to produce a fully completed project or result 
to the satisfaction of the Architect. 

   .6 Where discrepancies or conflicts occur: 
 
    .1 Amendments and Addenda shall take precedence over the Specifications. 
    .2 The Specifications shall take precedence over the Drawings. 
    .3 Stated dimensions shall take precedence over scaled dimensions. 
    .4 Large-scale detail drawings shall take precedence over small-scale drawings. 
    .5 Schedules shall take precedence over other data on the drawings. 
 
   .7 In case of a difference between Drawings or Specifications or within either 

document itself in describing the Work, the better quality, greater quantity or 
costlier work will be assumed to be and shall be included in the Contract price.  
The Contractor shall not proceed with such work until the Architect has been 
contacted for clarification and proper direction. 

   .8 Instructions or specifications of a particular manufacturer as referred to herein 
shall be binding as a part of this Specification.  Obtain such written instructions 
and maintain on the job with the Specification. 

   .9 Schedules of materials in various sections of the Specifications are furnished to 
assist the Contractor. Contractor shall verify the schedules with the Drawings and 
shall provide any additional materials indicated on the Drawings but not included 
in the schedules.  The greater quantity or highest quality will govern. 
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  Add the following: 
 
  1.2.4 All work shown or referred to in the Contract Documents shall be included in the 

Contract excepting those items which are specifically noted as being "provided under 
another contract" or "provided by the Owner"; or "not in contract (NIC)". 

 
  1.2.5 Parties to the Contract shall not take advantage of obvious error or apparent discrepancy 

in Contract Documents.  Notice of discovered error or discrepancy shall immediately be 
given in writing to the Architect to make such corrections and interpretations as he may 
deem necessary for completion of the work in a satisfactory and acceptable manner. 

 
  1.6.2 Contractor shall be furnished up to two (2) sets of Contract Drawings and Specifications, 

and two (2) copies of each drawing which is issued after the date of the Contract. The 
Contractor shall pay costs of reproduction for any additional copies of Drawings or 
Specifications he requires. 

 
 ARTICLE 2 Make the following changes: 
 
  2.2.3 Delete the phrase “and utility locations”. 
 
 ARTICLE 3 Add the following: 
 
  3.4.4 Should the Contractor wish to substitute another product or method for products or 

methods specified or shown in the Contract Documents, whether specified or shown in 
Contract Documents, whether or not such phrases as "equal to" or "based on" are used, he 
shall apply in writing in approval. He shall enclose such data as Architect requires to 
evaluate products.  The Architect's decision shall be final.  Contractor is responsible for 
space requirements of substitutions, he shall execute necessary changes in adjacent and 
relocated situations, he shall execute necessary changed in adjacent and relocated work 
which are due to such substitutions, without additional cost and he shall be responsible 
for delays required for evaluation of proposed substitutions. 

 
   3.5.1.1 Project Warranty: Unless otherwise specified, Contractor shall warrant 

(guaranty) all work against defects resulting from the use of material, 
workmanship or equipment which is inferior, defective or not in accordance with 
the terms of the Contract.  This warranty, unless stated otherwise in a given section 
of the Specifications, shall be for a period of one (1) year from the date of issuance 
of the Certificate of Substantial Completion for the Project. 

   .2 Specified Product Warranty: Issued by a manufacturer or fabricator for compliance 
with requirements of the Contract Documents.  Refer to sections of Specifications 
for requirements of specified warranties. 

   .3 Coincidental Product Warranty: Available on a product incorporated into the work, 
by virtue of manufacturer's publication of warranty without regard for application 
requirement, a non-specified warranty.  Contractor shall identify such warranties as 
they apply. 

   .4 Warranty Obligations 
 
    .1 Contractor shall restore or remove-and-replace warranted work to its 

originally specified condition, at such time during warranty as it does not 
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comply with or fulfill terns of warranty. 
    .2 Contractors shall restore or remove-and-replace other work which has been 

damaged by failure or warranted work, or which must be removed and 
replaced to gain access to warranted work. 

    .3 Cost of restoration or removal-and-replacement is Contractor's obligation, 
without regard to whether Owner has already benefited from use of failing 
work. 

    .4 Except as otherwise indicated or required by governing regulations, 
warranties do not cover consequential damage to property other than the 
Work of the Contract. 

    .5 Upon restoration or removal-and-replacement of warranted work which has 
failed, Contractor shall reinstate the warranty by issuing newly executed 
form, for at least the remaining period of time of the original warranty, but 
for not less than half of the original warranty period. 

    .6 Warranties and warranty periods shall not diminish implied warranties, and 
shall not deprive Owner of actions, rights and remedies otherwise available 
if the Contractor fails to fulfill the requirements of the Contract Documents. 

    .7 Owner reserves the right to reject coincidental product warranties which 
conflict with or are less than the requirements of the Contract Documents. 

 
   .5 Contractor shall furnish fully executed warranties to Owner in accordance with the 

General Conditions and Section 016000. 
 
 3.6 Amend to include the following: No amount shall be included in the bid for State Sales Tax of 

for Federal Excise Tax on materials or supplies purchased for this project.  The Owner will 
supply tax exempt number. 

 
  3.7.1 Amend to include the following: The Contractor shall pay costs charged by utility 

companies for service connections, inspections and tests, and related utility company fees 
normally assessed as part of the construction process. 

 
 ARTICLE 4 Add the following: 
 
 4.3 The provisions of Article 4 notwithstanding, the Contractor expressly agrees to joinder in 

arbitration proceedings between Owner/Architect upon specific written request of the Owner.  
This agreement shall be valid with the Architect's acceptance of an equal provision in their 
respective contracts. 

 
 ARTICLE 7 Add the following: 
 
  7.2.3 The Contractor's proposal for changes in the Work shall be itemized completely and in 

detail and shall include material costs and quantities, labor wages, time, insurance, 
pensions and equipment rental other than small tools, and the number of additional 
calendar days, if any, which are required to complete the Work. 

 
   Where unit prices have been established, the proposal shall state the quantity involved 

and the applicable unit price. 
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 7.5 ALLOWANCE FOR OVERHEAD AND PROFIT 
 
  7.5.1 The allowance for overhead and profit is compensation for administration, 

superintendence, materials for temporary structures, additional premiums on bonds and 
the use of small tools. 

 
  7.5.2 For additions, deletions or other changes in the Work ordered under method 7.3.3.3, the 

Contractor may apply an allowance of up to fifteen percent (15%) for profit and overhead 
to the net cost of the work actually performed by him. 

 
  7.5.3 Work to be performed by a subcontractor may include an allowance for the 

subcontractor's overhead and profit not to exceed ten percent (10%) of the net cost.  The 
Contractor is permitted up to a ten percent (10%) allowance to be applied against the net 
cost to a subcontractor.  In no case shall the total allowance exceed twenty percent (20%) 
of the net cost of work performed by the subcontractor. 

 
  7.5.4 The Contractor's allowance of up to ten percent (10%) on changes involving more than 

one subcontractor shall be applied only to the combined net of cost additions and 
deductions of all subcontractors. 

 
  7.5.6 There shall be no allowance for overhead and profit for the Contractor or any 

subcontractor on changes resulting in a net deduction. 
 
  7.5.7 The provisions of this Article shall apply only to subcontractors as defined in Article 5.  

Allowance for overhead and profit will be accepted only for those who are direct 
subcontractors. 

 
 ARTICLE 8 Make the following changes: 
 
  8.3.4 Add the following: No extension of time will be allowed for adverse weather conditions 

unless the number of days of inclement weather is substantially greater or conditions 
substantially more severe than the average for the calendar period as recorded by a 
recognized weather observation agency. 

 
 ARTICLE 9 Make the following changes: 
 
  9.3.1 Revise “ten days” to read “fifteen (15) days”. 
 
  Add the following: 
 
   9.3.1.3 During progress of the Work, the Owner will pay Contractor ninety-five 

percent (95%) of the total amount of each monthly payment due.  The remaining 
five percent (5%) will be retained by the Owner until the Project is substantially 
completed.  There will be no further reduction considered until final acceptance of 
the Project in accordance with the Contract Documents. 

 
  9.3.2 Add the following: If the Contractor does not submit evidence of payment to vendor for 

material and equipment stored, the Architect will recommend deduction of the amount 
previously allowed for the items stored from the current or subsequent Application for 
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Payment. 
 
  Add the following: 
 
   9.3.2.1 Contractor may include in Application for Payment the delivered cost of 

equipment and non-perishable materials delivered and stored at the site but not 
incorporated in the work, work under the following conditions: 

 
    .1 Items to be protected from fire, theft, vandalism, weather and other damage. 
    .2 Storage procedures and areas to be approved. 

    .3 Items to be available at all times for inspection by the Owner and Architect. 
 
  9.3.4 Contractor shall furnish with Application for Payment an invoice establishing value of 

material and equipment stored at the site along with a statement of amount to be paid the 
vendor. 

 
   .1 Such stored items are subject to inspection by Architect before payment is 

recommended. 
   .2 Contractor shall furnish Owner with Certificate of Insurance in accordance with 

Contract Documents for the full value of the items stored at the site. 
 
   9.6.2.1 Contractor shall furnish Architect with satisfactory evidence of payment to 

vendors supplying material and equipment for approved storage. This shall be done 
within thirty (30) days after the date of progress payment.  Satisfactory evidence of 
payment shall be one (1) of the following: 

 
    .1 Contractor's canceled check in correct amount with identification of invoices 

paid. 
    .2 A letter or telegram from vendor with authorized signature stating amounts 

and invoices paid. 
    .3 A receipted invoice. 
 
   9.6.7.1 Payment for material and equipment delivered and stored shall not relieve 

Contractor of responsibility for furnishing equipment and material required for the 
work in the same manner as if such payment were not made. 

 
 9.10.6 A prerequisite to final payment shall be that the Contractor furnish proof that he has 

completed all specification requirements covering the following item as applicable:  
Warranties. 

 
 ARTICLE 10 Add the following: 
 
   10.2.4.1 The Contractor shall not bring hazardous materials onto the site nor use in 

the Work without compliance with the following conditions. 
   .2 The Contractor shall be solely responsible for the handling, storage, and use of 

explosive or other hazardous materials when their use is permitted.  For such use, 
the Contractor shall obtain necessary permits form regulating agencies and submit 
copies of permits to the Architect for review before proceeding with use. 
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   .3 Contractor shall obtain insurance for use of hazardous material and furnish 
certificates of insurance in keeping with Conditions of the Contract. 

 
 ARTICLE 11 Make the following changes: 
 
  11.1.4 Add “or Subcontractor” after each “Contractor” and “or Subcontractor’s” after each 

“Contractor’s”, respectively. 
 

Insurance shall be provided as required in Town of Fairfield Instructions to Bidders Terms and 
Conditions of Bid.  Furthermore, the Certificate must name as Additional Insured: Silver/Petrucelli + 
Associates, Inc. The coverage must be on a primary, non-contributory basis. 

 
ARTICLE 13 Make the following changes: 
 
 13.6 Delete in its entirety. 
 
ARTICLE 15 Make the following changes: 
 
  Add the following: 
 
   15.3.1.1 In addition to and prior to arbitration, the parties shall endeavor to settle 

disputes by mediation in accordance with the Construction Industry Mediation 
Rules of the American Arbitration Association currently in effect unless the parties 
mutually agree otherwise. Demand for mediation shall be filed in writing with the 
other party to this Agreement and with the American Arbitration Association.  A 
demand for mediation shall be made within a reasonable time after the claim, 
dispute or other matter in w\question has arisen. 

  .2 The provisions of Article 4 notwithstanding, the Contractor expressly agrees to 
joinder in mediation proceedings between Owner/Architect upon specific written 
request of the Owner.  This agreement shall be valid with the Architect's 
acceptance of an equal provision in their respective contracts. 

 
  15.4.1 Delete in its entirety. 
 
  15.4.2 Delete in its entirety. 
 
  15.4.3 Delete in its entirety. 
 
 
END OF SECTION 
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                CONNECTICUT DEPARTMENT OF LABOR   
       WAGE AND WORKPLACE STANDARDS DIVISION 

              CONTRACTORS WAGE CERTIFICATION FORM 
Construction Manager at Risk/General Contractor/Prime Contractor 

I,                                                                      of 
Officer, Owner, Authorized Rep.                              Company Name 

do hereby certify that the                                                                                                           
Company Name 

                                                                                                                                                     
Street 

                                                                                                                  
     City 

and all of its subcontractors will pay all workers on the  

                                                                                                                                                  
Project Name and Number 

                                                                                                                                                   
  Street and City   

the wages as listed in the schedule of prevailing rates required for such project (a copy of which is 
attached hereto).  

                                                                                   
      Signed 

Subscribed and sworn to before me this  day of , . 

   
    Notary Public 

Return to:  
    Connecticut Department of Labor 

  Wage & Workplace Standards Division 
                    200 Folly Brook Blvd. 

Wethersfield, CT  06109 

Rate Schedule Issued (Date): 

































Connecticut Department of Labor 
Wage and Workplace Standards Division 

FOOTNOTES 
 

 
 Please Note: If the “Benefits” listed on the schedule for the following occupations  
 includes a letter(s) (+ a or + a+b for instance), refer to the information   
 below. 

 
Benefits to be paid at the appropriate prevailing wage rate for the    

         listed occupation. 
 
If the “Benefits” section for the occupation lists only a dollar amount,   

         disregard the information below. 
 

Bricklayers, Cement Masons, Cement Finishers, Concrete Finishers, Stone Masons 
(Building Construction) and 

(Residential- Hartford, Middlesex, New Haven, New London and Tolland Counties) 
 

a. Paid Holiday: Employees shall receive 4 hours for Christmas Eve holiday  
provided the employee works the regularly scheduled day before and after the 
holiday.  Employers may schedule work on Christmas Eve and employees shall 
receive pay for actual hours worked in addition to holiday pay. 

 
 Elevator Constructors: Mechanics 

 
a. Paid Holidays:  New Year’s Day, Memorial Day, Independence Day, Labor Day,                       
       Veterans’ Day, Thanksgiving Day, Christmas Day, plus the Friday after                                                             
       Thanksgiving.  

 
b. Vacation:   Employer contributes 8% of basic hourly rate for 5 years or more  of 

service or 6% of basic hourly rate for 6 months to 5 years of service as vacation pay 
credit. 

 
Glaziers 

a. Paid Holidays: Labor Day and Christmas Day.  
 

Power Equipment Operators 
(Heavy and Highway Construction & Building Construction)  

 
a. Paid Holidays: New Year’s Day, Good Friday, Memorial day, Independence Day,  

Labor Day, Thanksgiving Day and Christmas Day, provided the employee works 3 
days during the week in which the holiday falls,  if scheduled, and if scheduled, the 
working day before and the working day after the holiday.  Holidays falling on 
Saturday may be observed on Saturday, or if the employer so elects, on the 
preceding Friday. 

 
 

 



Ironworkers 
a. Paid Holiday: Labor Day provided employee has been on the payroll for the 5                                           
       consecutive work days prior to Labor Day. 

 
Laborers (Tunnel Construction) 

a. Paid Holidays:  New Year’s Day, Memorial Day, Independence Day, Labor Day, 
        Thanksgiving Day and Christmas Day.  No employee shall be eligible for holiday                                   

       pay when he fails, without cause, to work the regular work day preceding the                                               
       holiday or the regular work day following the holiday. 

 
Roofers 

a. Paid Holidays: July 4th, Labor Day, and Christmas Day provided the employee is                                  
        employed 15 days prior to the holiday.  
 

Sprinkler Fitters 
a. Paid Holidays: Memorial Day, July 4th, Labor Day, Thanksgiving Day and        

Christmas Day, provided the employee has been in the employment of a contractor 
20 working days prior to any such paid holiday. 

 
Truck Drivers  

(Heavy and Highway Construction & Building Construction) 
 

a. Paid Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, 
Thanksgiving Day, Christmas day, and Good Friday, provided the  employee has  
at least 31 calendar days of service and works the last scheduled day before and the 
first scheduled day after the holiday, unless excused. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                                                     Rev. 7/1/15 



STATUTE 31-55a 
 

- SPECIAL NOTICE – 
 

To All State and Political Subdivisions,Their Agents, and Contractors 
Connecticut General Statute 31-55a - Annual adjustments to wage rates by 
contractors doing state work. 
 
Each contractor that is awarded a contract on or after October 1, 2002, for (1) the 
construction of a state highway or bridge that falls under the provisions of section 31-54 of 
the general statutes, or (2) the construction, remodeling, refinishing, refurbishing, 
rehabilitation, alteration or repair of any public works project that falls under the provisions 
of section 31-53 of the general statutes shall contact the Labor Commissioner on or before 
July first of each year, for the duration of such contract, to ascertain the prevailing rate of 
wages on an hourly basis and the amount of payment or contributions paid or payable on 
behalf of each mechanic, laborer or worker employed upon the work contracted to be done, 
and shall make any necessary adjustments to such prevailing rate of wages and such payment 
or contributions paid or payable on behalf of each such employee, effective each July first. 
 

 The prevailing wage rates applicable to any contract or subcontract awarded on 
or after October 1, 2002 are subject to annual adjustments each July 1st for the 
duration of any project which was originally advertised for bids on or after 
October 1, 2002. 

 Each contractor affected by the above requirement shall pay the annual adjusted 
prevailing wage rate that is in effect each July 1st, as posted by the Department 
of Labor.  

 It is the contractor’s responsibility to obtain the annual adjusted prevailing 
wage rate increases directly from the Department of Labor’s Web Site. The 
annual adjustments will be posted on the Department of Labor Web page: 
www.ctdol.state.ct.us. For those without internet access, please contact the 
division listed below.  

 The Department of Labor will continue to issue the initial prevailing wage rate 
schedule to the Contracting Agency for the project. All subsequent annual 
adjustments will be posted on our Web Site for contractor access. 

 
Any questions should be directed to the Contract Compliance Unit, Wage and 
Workplace Standards Division, Connecticut Department of Labor, 200 Folly Brook 
Blvd., Wethersfield, CT 06109 at (860)263-6790. 
 

http://www.ctdol.state.ct.us/


Information Bulletin 
Occupational Classifications 

 

 
The Connecticut Department of Labor has the responsibility to properly determine "job 

classification" on prevailing wage projects covered under C.G.S. Section 31-53. 
 

 
 Note: This information is intended to provide a sample of some occupational 
classifications for guidance purposes only. It is not an all-inclusive list of each 
occupation's duties. This list is being provided only to highlight some areas where a 
contractor may be unclear regarding the proper classification.  
 
Below are additional clarifications of specific job duties performed for certain 

classifications: 

 
  

 ASBESTOS WORKERS  
 

Applies all insulating materials, protective coverings, coatings and finishes to all 

types of mechanical systems. 

  
 ASBESTOS INSULATOR  

 
Handle, install apply, fabricate, distribute, prepare, alter, repair, dismantle, heat and 

frost insulation, including penetration and fire stopping work on all penetration fire 

stop systems. 

  
 BOILERMAKERS  

 
Erects hydro plants, incomplete vessels, steel stacks, storage tanks for water, fuel, 

etc. Builds incomplete boilers, repairs heat exchanges and steam generators. 

 
  

 BRICKLAYERS, CEMENT MASONS, CEMENT FINISHERS, MARBLE MASONS, 
PLASTERERS, STONE MASONS, PLASTERERS. STONE MASONS, TERRAZZO 
WORKERS, TILE SETTERS 

 
Lays building materials such as brick, structural tile and concrete cinder, glass, 
gypsum, terra cotta block. Cuts, tools and sets marble, sets stone, finishes concrete, 
applies decorative steel, aluminum and plastic tile, applies cements, sand, pigment 
and marble chips to floors, stairways, etc. 

 
  



 CARPENTERS, MILLWRIGHTS. PILEDRIVERMEN. LATHERS. RESILEINT FLOOR 
LAYERS, DOCK BUILDERS, DIKERS, DIVER TENDERS  
 
Constructs, erects, installs and repairs structures and fixtures of wood, plywood and 
wallboard. Installs, assembles, dismantles, moves industrial machinery. Drives 
piling into ground to provide foundations for structures such as buildings and 
bridges, retaining walls for earth embankments, such as cofferdams. Fastens 
wooden, metal or rockboard lath to walls, ceilings and partitions of buildings, 
acoustical tile layer, concrete form builder. Applies firestopping materials on fire 
resistive joint systems only. Installation of curtain/window walls only where 
attached to wood or metal studs. Installation of insulated material of all types 
whether blown, nailed or attached in other ways to walls, ceilings and floors of 
buildings. Assembly and installation of modular furniture/furniture systems. Free-
standing furniture is not covered. This includes free standing: student chairs, study 
top desks, book box desks, computer furniture, dictionary stand, atlas stand, wood 
shelving, two-position information access station, file cabinets, storage cabinets, 
tables, etc.  

 
 CLEANING LABORER 

 
The clean up of any construction debris and the general cleaning, including 
sweeping, wash down, mopping, wiping of the construction facility, washing, 
polishing, dusting, etc., prior to the issuance of a certificate of occupancy falls under 
the Labor classification. 
 

 DELIVERY PERSONNEL  
 

If delivery of supplies/building materials is to one common point and stockpiled  
there, prevailing wages are not required. If the delivery personnel are involved in  
the distribution of the material to multiple locations within the construction site  
then they would have to be paid prevailing wages for the type of work  
performed: laborer, equipment operator, electrician, ironworker, plumber, etc.  
 
 An example of this would be where delivery of drywall is made to a building and the 
delivery personnel distribute the drywall from one "stockpile" location to  
further sub‐locations on each floor. Distribution of material around a  
construction site is the job of a laborer/tradesman and not a delivery personnel. 

 

 ELECTRICIANS 
 

Install, erect, maintenance, alteration or repair of any wire, cable, conduit, etc., 

which generates, transforms, transmits or uses electrical energy for light, heat, 

power or other purposes, including the Installation or maintenance of 

telecommunication, LAN wiring or computer equipment, and low voltage wiring. 

*License required per Connecticut General Statutes: E-1,2 L-5,6 C-5,6 T-1,2 L-

1,2 V-1,2,7,8,9. 

 

  



 

 ELEVATOR CONSTRUCTORS 
 

Install, erect, maintenance and repair of all types of elevators, escalators, dumb 

waiters and moving walks. *License required by Connecticut General Statutes: 

R-1,2,5,6. 

 

 FORK LIFT OPERATOR  
 

Laborers Group 4) Mason Tenders - operates forklift solely to assist a mason to a 
maximum height of nine (9) feet only.  
 
Power Equipment Operator Group 9 ‐ operates forklift to assist any trade, and to 

assist a mason to a height over nine (9) feet. 

 

 GLAZIERS  
 

Glazing wood and metal sash, doors, partitions, and 2 story aluminum storefronts. 

Installs glass windows, skylights, store fronts and display cases or surfaces such as 

building fronts, interior walls, ceilings and table tops and metal store fronts. 

Installation of aluminum window walls and curtain walls is the "joint" work of 

glaziers and ironworkers which requires either a blended rate or equal composite 

workforce. 

 

 IRONWORKERS  
 

Erection, installation and placement of structural steel, precast concrete, 

miscellaneous iron, ornamental iron, metal curtain wall, rigging and reinforcing 

steel. Handling, sorting, and installation of reinforcing steel (rebar). Metal bridge rail 

(traffic), metal bridge handrail, and decorative security fence installation. 

Installation of aluminum window walls and curtain walls is the "joint" work of 

glaziers and ironworkers which requires either a blended rate or equal composite 

workforce. Insulated metal and insulated composite panels are still installed by the 

Ironworker. 

 

 INSULATOR  
 

Installing fire stopping systems/materials for "Penetration Firestop Systems": 
transit to cables, electrical conduits, insulated pipes, sprinkler pipe penetrations, 
ductwork behind radiation, electrical cable trays, fire rated pipe penetrations, 
natural polypropylene, HVAC ducts, plumbing bare metal, telephone and 
communication wires, and boiler room ceilings. Past practice using the applicable 
licensed trades, Plumber, Sheet Metal, Sprinkler Fitter, and Electrician, is not 
inconsistent with the Insulator classification and would be permitted. 

 
 
  



 

 LABORERS  
 

Acetylene burners, asphalt rakers, chain saw operators, concrete and power buggy 
operator, concrete saw operator, fence and guard rail erector (except metal bridge 
rail (traffic), metal bridge handrail, and decorative security fence installation.), hand 
operated concrete vibrator operator, mason tenders, pipelayers (installation of 
storm drainage or sewage lines on the street only), pneumatic drill operator, 
pneumatic gas and electric drill operator, powermen and wagon drill operator, air 
track operator, block paver, curb setters, blasters, concrete spreaders. 

 
 PAINTERS  

 
Maintenance, preparation, cleaning, blasting (water and sand, etc.), painting or 
application of any protective coatings of every description on all bridges and 
appurtenances of highways, roadways, and railroads. Painting, decorating, 
hardwood finishing, paper hanging, sign writing, scenic art work and drywall hhg 
for any and all types of building and residential work. 

 
 LEAD PAINT REMOVAL  

 
Painter’s Rate 

1. Removal of lead paint from bridges.  
2. Removal of lead paint as preparation of any surface to be repainted.  
3. Where removal is on a Demolition project prior to reconstruction. 

 
Laborer’s Rate 

1. Removal of lead paint from any surface NOT to be repainted.  
2. Where removal is on a TOTAL Demolition project only. 

 
 PLUMBERS AND PIPEFITTERS  

 
Installation, repair, replacement, alteration or maintenance of all plumbing, heating, 
cooling and piping. *License required per Connecticut General Statutes: P-
1,2,6,7,8,9 J-1,2,3,4 SP-1,2 S-1,2,3,4,5,6,7,8 B-1,2,3,4 D-1,2,3,4. 

 

 POWER EQUIPMENT OPERATORS  
 

Operates several types of power construction equipment such as compressors, 

pumps, hoists, derricks, cranes, shovels, tractors, scrapers or motor graders, etc. 

Repairs and maintains equipment. *License required, crane operators only, per 

Connecticut General Statutes. 

  



 

 ROOFERS 
 

Covers roofs with composition shingles or sheets, wood shingles, slate or asphalt 

and gravel to waterproof roofs, including preparation of surface. (tear-off and/or 

removal of any type of roofing and/or clean-up of any and all areas where a roof is 

to be relaid) 

 

 SHEETMETAL WORKERS  
 

Fabricate, assembles, installs and repairs sheetmetal products and equipment in 

such areas as ventilation, air-conditioning, warm air heating, restaurant equipment, 

architectural sheet metal work, sheetmetal roofing, and aluminum gutters. 

Fabrication, handling, assembling, erecting, altering, repairing, etc. of coated metal 

material panels and composite metal material panels when used on building 

exteriors and interiors as soffits, facia, louvers, partitions, wall panel siding, 

canopies, cornice, column covers, awnings, beam covers, cladding, sun shades, 

lighting troughs, spires, ornamental roofing, metal ceilings, mansards, copings, 

ornamental and ventilation hoods, vertical and horizontal siding panels, trim, etc. 

The sheet metal classification also applies to the vast variety of coated metal 

material panels and composite metal material panels that have evolved over the 

years as an alternative to conventional ferrous and non-ferrous metals like steel, 

iron, tin, copper, brass, bronze, aluminum, etc. Insulated metal and insulated 

composite panels are still installed by the Iron Worker. Fabrication, handling, 

assembling, erecting, altering, repairing, etc. of architectural metal roof, standing 

seam roof, composite metal roof, metal and composite bathroom/toilet partitions, 

aluminum gutters, metal and composite lockers and shelving, kitchen equipment, 

and walk‐in coolers. 

 

 SPRINKLER FITTERS  
 

Installation, alteration, maintenance and repair of fire protection sprinkler systems. 

*License required per Connecticut General Statutes: F-1,2,3,4. 

 

 TILE MARBLE AND TERRAZZO FINISHERS  
 

Assists and tends the tile setter, marble mason and terrazzo worker in the 
performance of their duties. 

  



 
 TRUCK DRIVERS  

 
Definitions: 

 

1) “Site of the work” (29 Code of Federal Regulations (CFR) 5.2(l)(b) is the physical place or 

places where the building or work called for in the contract will remain and any other site 

where a significant portion of the building or work is constructed, provided that such site is 

established specifically for the performance of the contact or project;  

 

(a) Except as provided in paragraph (l) (3) of this section, job headquarters, tool yards, 

batch plants, borrow pits, etc. are part of the “site of the work”; provided they are dedicated 

exclusively, or nearly so, to the performance of the contract or project, and provided they 

are adjacent to “the site of work” as defined in paragraph (e)(1) of this section;  

 

(b) Not included in the “site of the work” are permanent home offices, branch plant 

establishments, fabrication plants, tool yards etc, of a contractor or subcontractor whose 

location and continuance in operation are determined wholly without regard to a 

particular State or political subdivision contract or uncertain and indefinite periods of time 

involved of a few seconds or minutes duration and where the failure to count such time is 

due to consideration justified by industrial realities (29 CFR 785.47) 

 

2) “Engaged to wait” is waiting time that belongs to and is controlled by the employer 

which is an integral part of the job and is therefore compensable as hours worked.  (29 CFR 

785.15) 

 

3) “Waiting to be engaged” is waiting time that an employee can use effectively for their 

own purpose and is not compensable as hours worked. (29 CFR 785.16) 

 

4) “De Minimus” is a rule that recognizes that unsubstantial or insignificant periods of time 

which cannot as a practical administrative matter be precisely recorded for payroll 

purposes, may be disregarded. This rule applies only where there are uncertain and 

indefinite periods of time involved of a  short duration and where the failure to count such 

time is due to consideration justified by worksite realities. For example, with respect to 

truck drivers on prevailing wage sites, this is typically less than 15 minutes at a time. 

 

Coverage of Truck Drivers on  State or Political subdivision Prevailing Wage Projects 

 

Truck drivers are covered for payroll purposes under the following conditions: 

 

 Truck Drivers for time spent working on the site of the work. 
   

 Truck Drivers for time spent loading and/or unloading materials and 
supplies on the site of the work, if such time is not de minimus 

   



 Truck drivers transporting materials or supplies between a facility that is 
deemed part of the site of the work and the actual construction site. 

   

 Truck drivers transporting portions of the building or work between a site 
established specifically for the performance of the contract or project where 
a significant portion of such building or work is constructed and the physical 
places where the building or work outlined in the contract will remain. 

 

For example: Truck drivers delivering asphalt are covered under prevailing wage while” 

engaged to wait” on the site and when directly involved in the paving operation, provided the 

total time is not “de minimus”  

 

Truck Drivers are not covered in the following instances:  

 

 Material delivery truck drivers while off “the site of the work” 
   

 Truck Drivers traveling between a prevailing wage job and a commercial 
supply facility while they are off the “site of the work” 

   

 Truck drivers whose time spent on the “site of the work” is de minimus, such 
as under 15 minutes at a time, merely to drop off materials or supplies, 
including asphalt. 

 

These guidelines are similar to U.S. Labor Department policies.  The application of these 

guidelines may be subject to review based on factual considerations on a case by case basis. 

 

For example:  
 

 Material men and deliverymen are not covered under prevailing wage as long as 
they are not directly involved in the construction process. If, they unload the 
material, they would then be covered by prevailing wage for the classification they 
are performing work in: laborer, equipment operator, etc.  

 Hauling material off site is not covered provided they are not dumping it at a 
location outlined above.  

 Driving a truck on site and moving equipment or materials on site would be 
considered covered work, as this is part of the construction process. 

 
 

Any questions regarding the proper classification should be directed to: 
Public Contract Compliance Unit 

Wage and Workplace Standards Division 
Connecticut Department of Labor 

200 Folly Brook Blvd, Wethersfield, CT 06109 
(860) 263-6543 



 
 Sec. 31-53b. Construction safety and health course. New miner training program. 

Proof of completion required for mechanics, laborers and workers on public works 

projects. Enforcement. Regulations. Exceptions. (a) Each contract for a public works 

project entered into on or after July 1, 2009, by the state or any of its agents, or by any 

political subdivision of the state or any of its agents, described in subsection (g) of section 

31-53, shall contain a provision requiring that each contractor furnish proof with the 

weekly certified payroll form for the first week each employee begins work on such project 

that any person performing the work of a mechanic, laborer or worker pursuant to the 

classifications of labor under section 31-53 on such public works project, pursuant to such 

contract, has completed a course of at least ten hours in duration in construction safety and 

health approved by the federal Occupational Safety and Health Administration or, has 

completed a new miner training program approved by the Federal Mine Safety and Health 

Administration in accordance with 30 CFR 48 or, in the case of telecommunications 

employees, has completed at least ten hours of training in accordance with 29 CFR 

1910.268. 

 
 (b) Any person required to complete a course or program under subsection (a) of this 

section who has not completed the course or program shall be subject to removal from the 

worksite if the person does not provide documentation of having completed such course or 

program by the fifteenth day after the date the person is found to be in noncompliance. The 

Labor Commissioner or said commissioner's designee shall enforce this section. 

 
 (c) Not later than January 1, 2009, the Labor Commissioner shall adopt regulations, in 

accordance with the provisions of chapter 54, to implement the provisions of subsections 

(a) and (b) of this section. Such regulations shall require that the ten-hour construction 

safety and health courses required under subsection (a) of this section be conducted in 

accordance with federal Occupational Safety and Health Administration Training Institute 

standards, or in accordance with Federal Mine Safety and Health Administration Standards 

or in accordance with 29 CFR 1910.268, as appropriate. The Labor Commissioner shall 

accept as sufficient proof of compliance with the provisions of subsection (a) or (b) of this 

section a student course completion card issued by the federal Occupational Safety and 

Health Administration Training Institute, or such other proof of compliance said 

commissioner deems appropriate, dated no earlier than five years before the 

commencement date of such public works project. 

 
 (d) This section shall not apply to employees of public service companies, as defined in 

section 16-1, or drivers of commercial motor vehicles driving the vehicle on the public 

works project and delivering or picking up cargo from public works projects provided they 

perform no labor relating to the project other than the loading and unloading of their cargo. 

 
 (P.A. 06-175, S. 1; P.A. 08-83, S. 1.) 

 

 



 History: P.A. 08-83 amended Subsec. (a) by making provisions applicable to public works 
project contracts entered into on or after July 1, 2009, replacing provision re total cost of 
work with reference to Sec. 31-53(g), requiring proof in certified payroll form that new 
mechanic, laborer or worker has completed a 10-hour or more construction safety course 
and adding provision re new miner training program, amended Subsec. (b) by substituting 
"person" for "employee" and adding "or program", amended Subsec. (c) by adding "or in 
accordance with Federal Mine  
Safety and Health Administration Standards" and setting new deadline of January 1, 2009, 

deleted former Subsec. (d) re "public building", added new Subsec. (d) re exemptions for 

public service company employees and delivery drivers who perform no labor other than 

delivery and made conforming and technical changes, effective January 1, 2009. 
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Informational Bulletin

THE 10-HOUR OSHA CONSTRUCTION
SAFETY AND HEALTH COURSE 

(applicable to public building contracts entered into on or after July 1, 2007,  where the 
total cost of all work to be performed is at least $100,000) 

(1) This requirement was created by Public Act No. 06-175, which is codified in 
Section 31-53b of the Connecticut General Statutes (pertaining to the prevailing 
wage statutes); 

(2) The course is required for public building construction contracts (projects funded 
in whole or in part by the state or any political subdivision of the state) entered 
into on or after July 1, 2007; 

(3) It is required of private employees (not state or municipal employees) and 
apprentices who perform manual labor for a general contractor or subcontractor 
on a public building project where the total cost of all work to be performed is at 
least $100,000; 

(4) The ten-hour construction course pertains to the ten-hour Outreach Course 
conducted in accordance with federal OSHA Training Institute standards, and, for 
telecommunications workers, a ten-hour training course conducted in accordance 
with federal OSHA standard, 29 CFR 1910.268; 

(5) The internet website for the federal OSHA Training Institute is 
http://www.osha.gov/fso/ote/training/edcenters/fact_sheet.html;

(6) The statutory language leaves it to the contractor and its employees to determine 
who pays for the cost of the ten-hour Outreach Course; 

(7) Within 30 days of receiving a contract award, a general contractor must furnish 
proof to the Labor Commissioner that all employees and apprentices performing 
manual labor on the project will have completed such a course; 

(8) Proof of completion may be demonstrated through either: (a) the presentation of a 
bona fide student course completion card issued by the federal OSHA Training 
Institute; or (2) the presentation of documentation provided to an employee by a 
trainer certified by the Institute pending the actual issuance of the completion 
card;

(9) Any card with an issuance date more than 5 years prior to the commencement 
date of the construction project shall not constitute proof of compliance; 



(10) Each employer shall affix a copy of the construction safety course completion 
card to the certified payroll submitted to the contracting agency in accordance 
with Conn. Gen. Stat. § 31-53(f) on which such employee’s name first appears; 

(11) Any employee found to be in non-compliance shall be subject to removal from 
the worksite if such employee does not provide satisfactory proof of course 
completion to the Labor Commissioner by the fifteenth day after the date the 
employee is determined to be in noncompliance; 

(12) Any such employee who is determined to be in noncompliance may continue to 
work on a public building construction project for a maximum of fourteen 
consecutive calendar days while bringing his or her status into compliance;  

(13) The Labor Commissioner may make complaint to the prosecuting authorities 
regarding any employer or agent of the employer, or officer or agent of the 
corporation who files a false certified payroll with respect to the status of an 
employee who is performing manual labor on a public building construction 
project;

(14) The statute provides the minimum standards required for the completion of a 
safety course by manual laborers on public construction contracts; any contractor 
can exceed these minimum requirements; and 

(15) Regulations clarifying the statute are currently in the regulatory process, and shall 
be posted on the CTDOL website as soon as they are adopted in final form.

(16) Any questions regarding this statute may be directed to the Wage and Workplace 
Standards Division of the Connecticut Labor Department via the internet website 
of http://www.ctdol.state.ct.us/wgwkstnd/wgemenu.htm; or by telephone at 
(860)263-6790.

THE ABOVE INFORMATION IS PROVIDED EXCLUSIVELY AS AN 
EDUCATIONAL RESOURCE,  AND IS NOT INTENDED AS A SUBSTITUTE 
FOR LEGAL INTERPRETATIONS WHICH MAY ULTMATELY ARISE 
CONCERNIG THE CONSTRUCTION OF THE STATUTE OR THE 
REGULATIONS.  



November 29, 2006

Notice
To All Mason Contractors and Interested Parties

Regarding Construction Pursuant to Section 31-53 of the
Connecticut General Statutes (Prevailing Wage)

The Connecticut Labor Department Wage and Workplace Standards Division is empowered to
enforce the prevailing wage rates on projects covered by the above referenced statute.

Over the past few years the Division has withheld enforcement of the rate in effect for workers
who operate a forklift on a prevailing wage rate project due to a potential jurisdictional dispute.

The rate listed in the schedules and in our Occupational Bulletin (see enclosed) has been as
follows:

Forklift Operator:

- Laborers (Group 4) Mason Tenders - operates forklift solely to assist a mason to a maximum
height of nine feet only.

- Power Equipment Operator (Group 9) - operates forklift to assist any trade and to assist a
mason to a height over nine feet.

The U.S. Labor Department conducted a survey of rates in Connecticut but it has not been
published and the rate in effect remains as outlined in the above Occupational Bulletin.

Since this is a classification matter and not one of jurisdiction, effective January 1,
2007 the Connecticut Labor Department will enforce the rate on each schedule in
accordance with our statutory authority.

Your cooperation in filing appropriate and accurate certified payrolls is appreciated.



~NOTICE~

TO ALL CONTRACTING AGENCIES

Please be advised that Connecticut General Statutes Section 31-53, requires the contracting agency to
certify to the Department of Labor, the total dollar amount of work to be done in connection with such
public works project, regardless of whether such project consists of one or more contracts.

Please find the attached “Contracting Agency Certification Form” to be completed and returned to
the Department of Labor, Wage and Workplace Standards Division, Public Contract Compliance Unit.

O Inquiries can be directed to (860)263-6543.



CONNECTICUT DEPARTMENT OF LABOR
WAGE AND WORKPLACE STANDARDS DIVISION

CONTRACT COMPLIANCE UNIT

CONTRACTING AGENCY CERTIFICATION FORM

I,                                                   , acting in my official capacity as                                                ,      
   authorized representative                                                                             title

for                                                            , located at                                                                        , 
              contracting agency                                                                 address

do hereby certify that the total dollar amount of work to be done in connection with

                                                                       , located at                                                                  ,  
            project name and number                                                                  address

shall be $                                , which includes all work, regardless of whether such project 

consists of one or more contracts.

CONTRACTOR INFORMATION

Name:                                                                                                                                                 

Address:                                                                                                                                              
Authorized Representative:                                                                                                                 
Approximate Starting Date:                                        

Approximate Completion Date:                                  

                                                                                                                                                             
                  Signature                                                                                            Date

Return To: Connecticut Department of Labor
Wage & Workplace Standards Division
Contract Compliance Unit
200 Folly Brook Blvd.
Wethersfield, CT 06109

 
Date Issued: ___________________________ 
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*FRINGE BENEFITS EXPLANATION (P): 

               
Bona fide benefits paid to approved plans, funds or programs, except those required by Federal or State 
Law (unemployment tax, worker’s compensation, income taxes, etc.).   
 
Please specify the type of benefits provided: 
1)  Medical or hospital care                                       4)  Disability                                          

2)  Pension or retirement                                            5)  Vacation, holiday                                                                          

3)  Life Insurance                                                       6)  Other (please specify)                                   
 

CERTIFIED STATEMENT OF COMPLIANCE 
 
For the week ending date of                                                     , 
 
I,                                                          of                                                      ,  (hereafter known as  

Employer) in my capacity as                                                         (title) do hereby certify and state: 

Section A: 
1.   All persons employed on said project have been paid the full weekly wages earned by them during             
the week in accordance with Connecticut General Statutes, section 31-53, as amended.  Further, I               
hereby certify and state the following: 
 a)  The records submitted are true and accurate; 
 
 b)  The rate of wages paid to each mechanic, laborer or workman and the amount of payment or 
 contributions paid or payable on behalf of each such employee to any employee  welfare fund, as 
 defined  in Connecticut  General Statutes, section 31-53 (h), are not less than the prevailing rate 
 of wages and the amount of payment or contributions paid or payable on behalf of each such 
 employee to any employee welfare fund, as determined by the Labor Commissioner pursuant to 
 subsection Connecticut General Statutes, section 31-53 (d), and said wages and benefits are not 
 less than those which may also be required by contract; 
 
 c)  The Employer has complied with all of the provisions in Connecticut General Statutes, 
 section 31-53 (and Section 31-54 if applicable for state highway construction); 
 
 d)  Each such employee of the Employer is covered by a worker’s compensation insurance 
 policy for the duration of his employment which proof of coverage has been provided to the 
 contracting  agency; 
 
 e) The Employer does not receive kickbacks, which means any money, fee, commission, credit, 
 gift, gratuity, thing of value, or compensation of any kind which is provided directly or  
 indirectly, to any prime contractor, prime contractor employee, subcontractor, or subcontractor 
 employee for the purpose of improperly obtaining or rewarding favorable treatment in  
 connection with a prime contract or in connection with a prime contractor in connection with a 
 subcontractor relating to a prime contractor; and 
 
 f) The Employer is aware that filing a certified payroll which he knows to be false is a class D 
 felony for which the employer may be fined up to five thousand dollars, imprisoned for up to 
 five years or both.  
 
2.    OSHA~The employer shall affix a copy of the construction safety course, program or 
training completion document to the certified payroll required to be submitted to the contracting 
agency for this project on which such employee’s name first appears.  
 
                                                                                                                                                    
            (Signature)            (Title)                                   Submitted on (Date) 
                                   
Section B:  Applies to CONNDOT Projects ONLY 
That pursuant to CONNDOT contract requirements for reporting purposes only, all employees 
listed under Section B who performed work on this project are not covered under the prevailing 
wage requirements defined in Connecticut General Statutes Section 31-53.                        

                                                         
            (Signature)            (Title)                                   Submitted on (Date) 
                                                                   
Note:  CTDOL will assume all hours worked were performed under Section A unless clearly 
delineated as Section B WWS-CP1 as such.  Should an employee perform work under both 
Section A and Section B, the hours worked and wages paid must be segregated for reporting 
purposes.                                                                

***THIS IS A PUBLIC DOCUMENT*** 
***DO NOT INCLUDE SOCIAL SECURITY NUMBERS*** 
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July August September (17)
S M T W T F S S M T W T F S S M T W T F S

1 2 3 4 1 1 2 3 4 5
5 6 7 8 9 10 11 2 3 4 5 6 7 8 6 7 8 9 10 11 12

12 13 14 15 16 17 18 9 10 11 12 13 14 15 13 14 15 16 17 18 19
19 20 21 22 23 24 25 16 17 18 19 20 21 22 20 21 22 23 24 25 26
26 27 28 29 30 31 23 24 25 26 27 28 29 27 28 29 30

30 31
1 Prof. Dev. Day - District Wide
2 Orientation for Grade 6 and Grade 9 
3 First Day of School - Full Day
7 Labor Day
14 Rosh Hashanah
22 No After School or Evening Activities

  3 Independence Day 31 All Teachers Report 23 Yom Kippur

October (22) November (17) December (17)
S M T W T F S S M T W T F S S M T W T F S

1 2 3 1 2 3 4 5 6 7 1 2 3 4 5
4 5 6 7 8 9 10 8 9 10 11 12 13 14 6 7 8 9 10 11 12

11 12 13 14 15 16 17 15 16 17 18 19 20 21 13 14 15 16 17 18 19
18 19 20 21 22 23 24 22 23 24 25 26 27 28 20 21 22 23      24 25 26
25 26 27 28 29 30 31 29 30 27 28      29 30 31

3 Election Day/Prof. Dev. All Certified Staff
11 Veterans' Day

 Prof. Dev. Day (Elem.) Early Dismissal 25 Early Dismissal 24 Holiday Week Begins
 Conf. Days (Elem. & Middle) Early Dismissal 26,27 Thanksgiving Recess 31 Holiday Week Ends

January (19) February (19) March (22)
S M T W T F S S M T W T F S S M T W T F S

    ( 1 ) 2 1 2 3 4 5 6 1 2 3 4 5
3 4 5 6 7 8 9 7 8 9 10 11 12 13 6 7 8 9 10 11 12

10 11 12 13 14 15 16 14 15 16 17 18 19 20 13 14 15 16 17 18 19
17 (18) 19 20 21 22 23 21 22 23 24 25 26 27 20 21 22 23 24 25 26
24 25 26 27 28 29 30 28 29 27 28 29 30 31
31

1 New Year's Day Prof. Dev. Day (Elem.) Early Dismissal
4 Schools Reopen 12 Prof. Dev. Day - All Certified Staff 25 Good Friday
18 Martin Luther King Day 15 Presidents' Day Conf. Days (Elem. ONLY) Early Dismissal

April (16) May (21) June (12)
S M T W T F S S M T W T F S S M T W T F S

1 2 1 2 3 4 5 6 7 1 2 3 4
3 4 5 6 7 8 9 8 9 10 11 12 13 14 5 6 7 8 9 10 11

10 11 12 13 14 15 16 15 16 17 18 19 20 21 12 13 14 15 16 17 18
17 18 19 20 21 22 23 22 23 24 25 26 27 28 19 20 21 22 23 24 25
24 25 26 27 28 29 30 29 30 31 26 27 28 29 30

16 Last Day for Students & Teachers
(The first six snow days will extend the length
of the school year and the date of High School

Conf. Day (Elem. ONLY) Early Dismissal Graduation; additional snow days will reduce the
11 Spring Recess Begins April vacation beginning with the first day,
15 Spring Recess Ends 30 Memorial Day April 11.)

Schools Not In Session

<   > Conference Days (Elem. & Middle) Early Dismissal

Conference Days (Elementary ONLY) Early Dismissal

Early Dismissal (Elementary ONLY)

(    ) State Required Holidays

STUDENT CALENDAR
FAIRFIELD PUBLIC SCHOOLS

2015  -  2016

ADOPTED BY THE BOARD OF EDUCATION ON 
DECEMBER 9, 2014 

<      >    
<        >   

<     > 

 
 

<      >    
(    ) 

   



July August September  (21)
S M T W T F S S M T W T F S S M T W T F S

1 2 1 2 3 4 5 6 1 2 3
3 4 5 6 7 8 9 7 8 9 10 11 12 13 4 5 6 7 8 9 10

10 11 12 13 14 15 16 14 15 16 17 18 19 20 11 12 13 14 15 16 17
17 18 19 20 21 22 23 21 22 23 24 25 26 27 18 19 20 21 22 23 24
24 25 26 27 28 29 30 28 29 30 31 25 26 27 28 29 30
31

29 All Teachers Report
30 Prof. Dev. Day - All Certified Staff 1 First Day of School - Full Day

    4 Independence Day 31 Orientation for Grade 6 and Grade 9 5 Labor Day

October (19) November (18) December (17)
S M T W T F S S M T W T F S S M T W T F S

1 1 2 3 4 5 1 2 3
2 3 4 5 6 7 8 6 7 8 9 10 11 12 4 5 6 7 8 9 10
9 10 11 12 13 14 15 13 14 15 16 17 18 19 11 12 13 14 15 16 17

16 17 18 19 20 21 22 20 21 22 23 24 25 26 18 19 20 21 22 23 24
23 24 25 26 27 28 29 27 28 29 30 25 26 27 28 29 30 31
30 31

3 Rosh Hashanah
11 No After School or Evening Activities 8 Election Day/Prof. Dev. All Certified Staff
12 Yom Kippur 11 Veterans' Day 23 Start of Holiday Recess - Early Dismissal

Prof. Dev. Day (Elem.) Early Dismissal 23 Early Dismissal 26 Holiday Week Begins
Conf. Days (Elem. & Middle) Early Dismissal 24, 25 Thanksgiving Recess 30 Holiday Week Ends

January (20) February (18) March (23)
S M T W T F S S M T W T F S S M T W T F S
1 2 3 4 5 6 7 1 2 3 4 1 2 3 4
8 9 10 11 12 13 14 5 6 7 8 9 10 11 5 6 7 8 9 10 11

15 17 18 19 20 21 12 13 14 15 16 17 18 12 13 14 15 16 17 18
22 23 24 25 26 27 28 19 20 21 22 23 24 25 19 20 21 22 23 24 25
29 30 31 26 27 28 26 27 28 29 30 31

2 New Year's Day Prof. Dev. Day (Elem.) Early Dismissal
3 Schools Reopen 17 Prof. Dev. Day - All Certified Staff
16 Martin Luther King Day 20 Presidents' Day Conf. Days (Elem. ONLY) Early Dismissal

April (15) May (22) June (9)
S M T W T F S S M T W T F S S M T W T F S

1 1 2 3 4 5 6 1 2 3
2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10
9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24
23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30
30

13 Last Day for Students & Teachers
(The first eight snow days will extend the length

Conf. Day (Elem. ONLY) Early Dismissal of the school year and the date of High School
10 Spring Recess Begins Graduation; additional snow days will reduce the
14 Good Friday April vacation beginning with the frist day,
14 Spring Recess Ends 29 Memorial Day April 10.)

Schools Not In Session

<    > Conference Days (Elem. & Middle) Early Dismissal

Conference Days (Elem. ONLY) Early Dismissal

Early Dismissal (Elementary ONLY)

   (    )  State Required Holidays

STUDENT CALENDAR
FAIRFIELD PUBLIC SCHOOLS

2016  -  2017

ADOPTED BY THE BOARD OF EDUCATION ON
OCTOBER 6, 2015

<      >   
<     >    

(16 ) 

<    >  

<      >       

Revised  1/8/2016

(    )

( )
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  COVER SHEET 
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 A1 ROOF PLAN – AREA ‘A’ 
 A2 ROOF PLAN – AREA ‘B’ 
 A3-A5 ROOF DETAILS 
 
 
END OF SECTION 
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SECTION 011000 – SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General Conditions and other Division 
1 Specification Sections, apply to this Section. 

1.2 PROJECT DESCRIPTION 

A. The Work of the Project is defined by the Contract Documents and consists of the partial roof 
replacement of an existing building. 

B. The Project generally includes, but is not necessary limited to the following major elements: 

1. Removal of existing built-up membrane roofing, insulation, cant strips and tapered edges, 
and metal flashings. 

2. Offsite disposal of all removed materials. 
3. Removal and replacement of deteriorated wood blocking and metal decking. 
4. Removal of an existing window and masonry infill of opening. 
5. Repointing and replacement of existing brick masonry. 
6. Installation of SBS modified bituminous membranes, underlayment and flat and tapered 

insulations. 
7. Installation of new flashings, caps, copings, and other trim metal work as detailed and 

specified, including new scuppers, gutters, downspouts, and collection boxes. 
8. Removal of existing and installation of new roof drains and related piping and pipe 

insulation. 
9. Installation of new metal guardrail and roof hatch accessories. 
10. Installation of new electrical switches and associated components. 

1.3 CONTRACTOR USE OF PREMISES 

A. General: Limit use of the premises to construction activities in areas indicated; allow for Owner 
occupancy and use by the public. 

B. Confine operations to as small work areas and accessways as possible.  As much as possible and 
without damage to the finishes, doors and related building systems, access the project area via 
the service doors designated by the principals and maintenance staff at the school. 

C. Keep driveways and entrances serving the premises clear and available to the Owner and the 
Owner's employees at all times. Do not use these areas for parking or storage of materials. 
Schedule deliveries to minimize space and time requirements for storage of materials and 
equipment on site. 

D. Maintain existing egress patterns, exit doors and means of egress during construction, which 
will include the provision of temporary walkways, sidewalks or other means necessary to 
provide adequate life safety for the building occupants, particularly at exitways which must 
continue to be open and serviceable while adjacent construction activity occurs. 
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E. Use of the Existing Building: Maintain the existing building in a weathertight condition 
throughout the construction period.  Repair damage caused by construction operations.  Take all 
precautions necessary to protect the building and its occupants during the construction period. 

1. Contractor is responsible to secure project area/site from intrusions during unoccupied 
(after hours) period of time. Any temporary doors and /or window coverings that may be 
necessary to complete repairs are the Contractors responsibility to furnish and install as 
part of the project scope. 

1.4 OWNER OCCUPANCY 

A. Full Owner Occupancy: The Owner's administrative and maintenance staff will occupy the site 
and existing building during the entire construction period, with children on site during the 
school year.  Cooperate with the Owner during construction operations to minimize conflicts 
and facilitate Owner usage.  Perform the Work so as not to interfere with the Owner's 
operations.  Pre-schedule construction operations with the Owner for areas that must be 
evacuated for extended periods, giving the Owner the opportunity to relocate administrative or 
educational operations to non-affected areas. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and approval of authorities having 
jurisdiction. 

2. Notify Owner not less than seventy-two (72) hours in advance of activities that will affect 
Owner's operations. 

1.5 SPECIAL REQUIREMENTS 

A. The Contractor shall insure that all work performed is done so in a safe manner and that all of 
his/her employees shall adhere to all applicable safety procedures and practices at all times.  
There may be children and staff in the vicinity of the work area during normal working hours.  
The Contractor shall be aware at all times that additional safety considerations should be taken.  
Particular care shall be taken by the Contractor, Subcontractors and all those in their employ, 
that all tools, equipment, ladders, etc. are never left unsupervised. 

B. Meaningful Instruction: Meaningful instruction (as determined by the Owner) must be 
facilitated and possible within the building at all times.  This requirement may limit the 
Contractor's demolition and construction operations as the distraction represented by 
hammering, material movement, etc. may disrupt classes.  No down time or mobilization 
charges will be permitted should the meaningful instruction requirement suspend the 
Contractor's operations for any length of time. 

C. Testing: During the school year, Smarter Balanced Assessment Consortium may be 
administered to portions of the student population, which requires absolute concentration on the 
part of the students.  The Owner may prohibit operations during the administration of these 
assessments.  Cooperate with the Owner to determine the schedule, locations of the testing and 
where operations may proceed with disrupting classroom or roofing operations. 

D. Under no circumstances shall the buildings' occupants be subjected to excessive construction 
noise or vibrations, nor shall they be subject to fumes, odors or other deleterious effects of the 
operation.  Should material delivery, demolition or construction operations, inclement weather 
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or related schedule conditions produce this situation (as determined by the Owner), the 
Contractor shall be required to suspend operations that produce the offending effects until such 
time as the building is not occupied, or as approved by the Owner. 

E. Smoking will not be permitted inside the building or on the grounds.  Strict adherence to the 
smoking regulations will be enforced for the entire duration of the construction. 

F. There will be absolutely no fraternizing with the students by construction personnel.  Anyone 
caught doing so will be required to leave the jobsite and will not be permitted to return.  Such 
dismissal shall not give the contractor grounds for default on any other contract requirements, 
including the construction schedule. 

G. Site Security – Identification Badges 

1. The Contractor shall provide a list of all contact persons.  The list shall include each 
trade, name of Contractor, contact person(s), phone numbers, fax numbers, Federal 
Employer Identification Number (FEIN), social security number if FEIN is not available, 
and Connecticut Tax Registration number. 

2. Prior to the start of work all Contractor and Sub-Contactor personnel assigned to perform 
work shall be required to fill out and submit to a background check at a cost provided by 
the Contractor.  All information shall be submitted to the Town of Fairfield.  Information 
for background check includes the following: 

a. Identity Verification 
b. Criminal Background 
c. Additional checks as deemed warranted 

3. Security badges will be worn by all project personnel during construction activities.  The 
Contractor will provide badges at no cost to the Owner.  The Contractor will be 
responsible for monitoring the display of badges, including those of the personnel of all 
subcontractors and visitors to the project site.  Badges shall be issued in a contrasting 
color from school employees, with photo and name plainly visible. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  Allowances have 
been established in lieu of additional requirements and to defer selection of actual 
materials and equipment to a later date when direction will be provided to the Contractor.  
If necessary, additional requirements will be issued by Change Order. 

B. Types of allowances include the following: 

1. Quantity allowances. 

C. Related Sections: 

1. Section 012200 "Unit Prices" for procedures for using unit prices. 
2. Divisions 02 through 49 Sections for items of Work covered by allowances. 

1.3 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 
selection and purchase of each product or system described by an allowance must be completed 
to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections.  
Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 

1.4 SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 
specified for Change Orders. 

B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 
use in fulfillment of each allowance. 

C. Submit time sheets and other documentation to show labor time and cost for installation of 
allowance items that include installation as part of the allowance. 
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D. Coordinate and process submittals for allowance items in same manner as for other portions of 
the Work. 

1.5 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to 
coordinate installation. 

1.6 QUANTITY ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 
or selected by Architect under allowance and shall include taxes, freight, and delivery to Project 
site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 
installation, overhead and profit, and similar costs related to products and materials ordered by 
Owner under allowance shall be included as part of the Contract Sum and not part of the 
allowance. 

C. Unused Materials:  Return unused materials purchased under an allowance to manufacturer or 
supplier for credit to Owner, after installation has been completed and accepted. 

1. If requested by Architect, retain and prepare unused material for storage by Owner.  
Deliver unused material to Owner's storage space as directed. 

1.7 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order proposal based 
on the difference between purchase amount and the allowance, multiplied by final measurement 
of work-in-place where applicable.  If applicable, include reasonable allowances for cutting 
losses, tolerances, mixing wastes, normal product imperfections, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 
allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 
overhead costs and other margins claimed. 

3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders 
related to unit-cost allowances. 

4. Owner reserves the right to establish the quantity of work-in-place by independent 
quantity survey, measure, or count. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 
described in the Contract Documents, whether for the purchase order amount or Contractor's 
handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 
amount unless it is clearly shown that the nature or extent of work has changed from what 
could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1:  Metal Deck Replacement:  Include in the Base Bid an allowance to replace 
4,630 square feet of metal decking that may be deteriorated under the existing roofs. Should 
metal decking be encountered that at the Architect's direction require removal, the Contractor 
shall do so, deducting the amount of the affected installation or installations from the allowance 
amount. Removal and replacement, to match existing, shall include all fasteners, accessories, 
removal and disposal (including all manpower, tools and materials).  Refer to Section 053000 
“Metal Decking” for additional information. 

B. Allowance No. 2: Existing Brick Repointing: Include in the Base Bid an allowance for the 
cost of the labor, material and equipment to remove 500 linear feet of mortar joint work, both 
vertical and horizontal, that is damaged or deteriorated across the entire existing school on all 
levels and replace with new to match existing.  The allowance will include the Contractor’s 
labor and material to field survey the exterior brick façade and determine the precise extent of 
the deficient mortar.  Should mortar be encountered that at the Architect's direction requires 
removal, the Contractor shall do so, deducting the amount of the affected repointing from the 
allowance amount. Removal and replacement shall include all manpower, scaffolding, tools and 
materials for removal, disposal and installation of mortar.  Refer to Section 042000 “Unit 
Masonry” for additional information. 

END OF SECTION 012100 





  
 UNIT PRICES 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 012200-1 

SECTION 012200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

B. Related Sections: 

1. Section 012100 "Allowances" for procedures for using unit prices. 
2. Section 012600 "Contract Modification Procedures" for procedures for submitting and 

handling Change Orders. 

1.3 DEFINITIONS 

A. Unit price is an amount incorporated in the Agreement, applicable during the duration of the 
Work as a price per unit of measurement for materials, equipment, or services, or a portion of 
the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope 
of Work or estimated quantities of Work required by the Contract Documents are increased or 
decreased. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
applicable taxes, overhead, and profit. 

B. Measurement and Payment:  Refer to individual Specification Sections for work that requires 
establishment of unit prices.  Methods of measurement and payment for unit prices are specified 
in those Sections. 

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 
of established unit prices and to have this work measured, at Owner's expense, by an 
independent surveyor acceptable to Contractor. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF UNIT PRICES 

A. A list of unit prices is included in the Bid Form. 
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END OF SECTION 012200 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the Bidding Requirements that may be added to or deducted from the base bid amount if 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described 
in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternate into the Work.  No other adjustments are made to the 
Contract Sum. 

1.4 PROCEDURES 

A. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

B. Notification:  Immediately following award of the Contract, notify each party involved, in 
writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or 
deferred for later consideration.  Include a complete description of negotiated modifications to 
alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 

D. Schedule:  A schedule of alternates is included at the end of this Section.  Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work 
described under each alternate. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES: 

A. ADD ALTERNATE NO. 1:  Chimney Repointing:  Add to the Base Bid the material, 
equipment and labor to repoint the existing chimney in its entirety.  The work will include all 
associated components.  Refer to Section 042000 “Unit Masonry” for additional information. 

END OF SECTION 012300 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Sections: 

1. Section 012300 "Alternates" for products selected under an alternate. 
2. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 
3. Divisions 02 through 49 Sections for specific requirements and limitations for 

substitutions. 

1.3 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause:  Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 SUBMITTALS 

A. Substitution Requests:  Submit three (3) copies of each request for consideration.  Identify 
product or fabrication or installation method to be replaced.  Include Specification Section 
number and title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A. 
2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided, if applicable. 

b. Coordination information, including a list of changes or modifications needed to 
other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified.  Include annotated copy of applicable specification section.  
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Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated.  Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of Architects and Owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within seven (7) days of receipt of a request for 
substitution.  Architect will notify Contractor of acceptance or rejection of proposed 
substitution within fifteen (15) days of receipt of request, or seven (7) days of receipt of 
additional information or documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 
substitution with related products and materials.  Engage qualified testing agency to perform 
compatibility tests recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination:  Modify or adjust affected work as necessary to integrate work of the approved 
substitutions. 
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PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately upon discovery of need 
for change, but not later than fifteen (15) days prior to time required for preparation and review 
of related submittals. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect 
will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one (1) contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform and 
consistent, is compatible with other products, and is acceptable to all contractors 
involved. 

B. Substitutions for Convenience:  Architect will consider requests for substitution if received 
within sixty (60) days after the Notice to Proceed.  Requests received after that time may be 
considered or rejected at discretion of Architect. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect 
will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume.  Owner's additional responsibilities may include 
compensation to Architect for redesign and evaluation services, increased cost of 
other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
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i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one (1) contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform and 
consistent, is compatible with other products, and is acceptable to all contractors 
involved. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Sections: 

1. Section 016000 "Product Requirements" for administrative procedures for handling 
requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
"Architect's Supplemental Instructions." 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Architect are not instructions either to stop work in progress 
or to execute the proposed change. 

2. Within time specified in Proposal Request or twenty (20) days, when not otherwise 
specified, after receipt of Proposal Request, submit a quotation estimating cost 
adjustments to the Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting 
an extension of the Contract Time. 

e. Quotation Form:  Use forms acceptable to Architect. 
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B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to the Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form:  Use form acceptable to Architect. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of 
allowances. 

B. Unit-Price Adjustment: See Section 012200 "Unit Prices" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope 
of unit-price work. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures 
of Owner and Contractor on AIA Document G701. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on 
AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General project coordination procedures. 
2. Administrative and supervisory personnel. 
3. Coordination drawings. 
4. Requests for Information (RFIs). 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
are assigned to a specific contractor. 

C. Related Sections: 

1. Section 013200 "Construction Progress Documentation" for preparing and submitting 
Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and 
field-engineering services, including establishment of benchmarks and control points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Owner, Architect, or Contractor seeking information from each other during 
construction. 

1.4 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one (1) part of the Work depends on installation of other components, 
before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
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B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination.  Include such items as required notices, reports, and list of attendees 
at meetings. 

1. Prepare similar memoranda for Owner and separate Contractors if coordination of their 
Work is required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work.  Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Pre-construction conferences. 
7. Startup and adjustment of systems. 
8. Project closeout activities. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials.  Coordinate use of 
temporary utilities to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials 
that are designated as Owner's property. 

1.5 COORDINATION DRAWINGS 

A. Coordination Drawings, General:  Prepare coordination drawings in accordance with 
requirements in individual Sections, where installation is not completely shown on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity. 

1. Content:  Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts.  Do not base coordination drawings on standard printed 
data.  Include the following information, as applicable: 

a. Use applicable Drawings as a basis for preparation of coordination drawings.  
Prepare sections, elevations, and details as needed to describe relationship of 
various systems and components. 

b. Coordinate the addition of trade-specific information to the coordination drawings 
by multiple Contractors in a sequence that best provides for coordination of the 
information and resolution of conflicts between installed components before 
submitting for review. 

c. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated 
replacement of components during the life of the installation. 



  
 PROJECT MANAGEMENT AND COORDINATION 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 013100-3 

e. Show location and size of access doors required for access to concealed dampers, 
valves, and other controls. 

f. Indicate required installation sequences. 
g. Indicate dimensions shown on the Drawings.  Specifically note dimensions that 

appear to be in conflict with submitted equipment and minimum clearance 
requirements.  Provide alternate sketches to Architect indicating proposed 
resolution of such conflicts.  Minor dimension changes and difficult installations 
will not be considered changes to the Contract. 

B. Coordination Drawing Organization:  Organize coordination drawings as follows: 

1. Floor Plans and Reflected Ceiling Plans:  Show architectural and structural elements, and 
mechanical, plumbing, fire protection, fire alarm, and electrical Work.  Show locations of 
visible ceiling-mounted devices relative to acoustical ceiling grid.  Supplement plan 
drawings with section drawings where required to adequately represent the Work. 

2. Plenum Space:  Indicate subframing for support of ceiling and wall systems, mechanical 
and electrical equipment, and related Work.  Locate components within ceiling plenum to 
accommodate layout of light fixtures indicated on Drawings.  Indicate areas of conflict 
between light fixtures and other components. 

3. Mechanical and Plumbing Work:  Show the following: 

a. Sizes and bottom elevations of piping, and conduit runs, including insulation, 
bracing, flanges, and support systems. 

b. Dimensions of major components, such as access doors, cleanouts and electrical 
distribution equipment. 

4. Electrical Work:  Show the following: 

a. Runs of vertical and horizontal conduit 1¼ inch diameter and larger. 
b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire 

alarm locations. 
c. Panel board, switch board, switchgear, transformer, busway, generator, and motor 

control center locations. 

5. Review:  Architect will review coordination drawings to confirm that the Work is being 
coordinated, but not for the details of the coordination, which are the Contractor's 
responsibility.  If the Architect determines that the coordination drawings are not being 
prepared in sufficient scope or detail, or are otherwise deficient, the Architect will so 
inform the Contractor, who shall make changes as directed and resubmit. 

6. Coordination Drawing Prints:  Prepare coordination drawing prints in accordance with 
requirements of Section 013300 "Submittal Procedures." 

1.6 KEY PERSONNEL 

A. Key Personnel Names:  Within fifteen (15) days of starting construction operations, submit a 
list of key personnel assignments, including superintendent and other personnel in attendance at 
Project site.  Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers, including home, office, and cellular telephone numbers and email 
addresses.  Provide names, addresses, and telephone numbers of individuals assigned as 
standbys in the absence of individuals assigned to Project. 
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1. Post copies of list in project meeting room, if provided, in temporary field office, if 
provided, and by each temporary telephone.  Keep list current at all times. 

1.7 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by 
Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  AIA Document G716. 

D. Architect's Action:  Architect will review each RFI, determine action required, and respond.  
Allow seven (7) working days for Architect's response for each RFI.  RFIs received by 
Architect after 1:00 p.m. will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract 

Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Architect's actions on submittals. 
f. Incomplete RFIs or inaccurately prepared RFIs. 



  
 PROJECT MANAGEMENT AND COORDINATION 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 013100-5 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect in writing within ten (10) days of receipt of the 
RFI response. 

E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties.  Review response and notify Architect within seven (7) days if Contractor 
disagrees with response. 

F. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log weekly. Include the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were dropped and not submitted. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 
indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify Owner and Architect of scheduled 
meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
3. Minutes:  Entity responsible for conducting meeting will record significant discussions 

and agreements achieved.  Distribute the meeting minutes to everyone concerned, 
including Owner, and Architect, within three (3) days of the meeting. 

B. Preconstruction/Preinstallation Conference:  Schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and Architect, but no later than 
fifteen (15) days after execution of the Agreement. 

1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees:  Authorized representatives of Owner, Construction Administrator, Architect, 

and their consultants; Contractor and its superintendent; major subcontractors; suppliers; 
and other concerned parties shall attend the conference.  Participants at the conference 
shall be familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect progress, including the 
following: 
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a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Lines of communications. 
f. Procedures for processing field decisions and Change Orders. 
g. Procedures for RFIs. 
h. Procedures for testing and inspecting. 
i. Procedures for processing Applications for Payment. 
j. Distribution of the Contract Documents. 
k. Submittal procedures. 
l. Preparation of record documents. 
m. Work restrictions. 
n. Working hours. 
o. Owner's occupancy requirements. 
p. Responsibility for temporary facilities and controls. 
q. Procedures for moisture and mold control. 
r. Procedures for disruptions and shutdowns. 
s. Parking availability. 
t. Office, work, and storage areas. 
u. Equipment deliveries and priorities. 
v. First aid. 
w. Security. 
x. Progress cleaning. 
y. Refer to Section 070150.19 “Preparation for Reroofing” for additional items. 

4. Minutes:  Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Progress Meetings:  Conduct progress meetings at biweekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees:  In addition to representatives of Owner and Architect, each Contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 
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1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of proposal requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes:  Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating:  Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized.  Issue 
revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 
2. Daily construction reports. 
3. Material location reports. 
4. Field condition reports. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting schedules and reports. 
2. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity:  An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as 
scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless 
otherwise approved by Architect. 

C. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

D. Event:  The starting or ending point of an activity. 

E. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 
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2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

F. Resource Loading:  The allocation of manpower and equipment necessary for the completion of 
an activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. PDF electronic file. 

B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working electronic copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals.  Include type of schedule (initial or updated) 
and date on label. 

C. Daily Construction Reports:  Submit at weekly intervals. 

D. Material Location Reports:  Submit at weekly intervals. 

E. Field Condition Reports:  Submit at time of discovery of differing conditions. 

1.5 QUALITY ASSURANCE 

A. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in 
Section 013100 "Project Management and Coordination." Review methods and procedures 
related to the Contractor's construction schedule, including, but not limited to, the following: 

1. Review software limitations and content and format for reports. 
2. Discuss constraints, including phasing, work stages and area separations. 
3. Review delivery dates for Owner-furnished products. 
4. Review schedule for work of Owner's separate contracts. 
5. Review time required for review of submittals and resubmittals. 
6. Review requirements for tests and inspections by independent testing and inspecting 

agencies. 
7. Review time required for completion and startup procedures. 
8. Review and finalize list of construction activities to be included in schedule. 
9. Review submittal requirements and procedures. 
10. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors. 
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B. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, 
submittal schedule, progress reports, payment requests, and other required schedules and 
reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of 
Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

B. Activities:  Treat each story or separate area as a separate numbered activity for each principal 
element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than twenty (20) days, unless 
specifically allowed by Architect. 

2. Procurement Activities:  Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than sixty (60) days, as separate 
activities in schedule.  Procurement cycle activities include, but are not limited to, 
submittals, approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in Section 
013300 "Submittal Procedures" in schedule.  Coordinate submittal review times in 
Contractor's construction schedule with submittal schedule. 

4. Startup and Testing Time:  Include not less than fifteen (15) days for startup and testing. 
5. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

6. Punch List and Final Completion:  Include not more than thirty (30) days for punch list 
and final completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing:  Arrange list of activities on schedule by phase. 
2. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Uninterruptible services. 
c. Use of premises restrictions. 
d. Provisions for future construction. 
e. Seasonal variations. 
f. Environmental control. 
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3. Work Stages:  Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Mockups. 
e. Fabrication. 
f. Sample testing. 
g. Deliveries. 
h. Installation. 
i. Tests and inspections. 
j. Adjusting. 
k. Startup and placement into final use and operation. 

4. Construction Areas:  Identify each major area of construction for each major portion of 
the Work.  Indicate where each construction activity within a major area must be 
sequenced or integrated with other construction activities to provide for the following: 

a. Completion of mechanical installation. 
b. Completion of electrical installation. 
c. Substantial Completion. 

D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

E. Cost Correlation:  At the head of schedule, provide a cost correlation line, indicating planned 
and actual costs.  On the line, show dollar volume of the Work performed as of dates used for 
preparation of payment requests. 

1. Refer to Section 012900 "Payment Procedures" for cost reporting and payment 
procedures. 

F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update.  Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered RFIs. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 

G. Recovery Schedule:  When periodic update indicates the Work is fourteen (14) or more calendar 
days behind the current approved schedule, submit a separate recovery schedule indicating 
means by which Contractor intends to regain compliance with the schedule.  Indicate changes to 
working hours, working days, crew sizes, and equipment required to achieve compliance, and 
date by which recovery will be accomplished. 

H. Computer Scheduling Software:  Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 
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2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-type, 
Contractor's construction schedule within seven (7) days of date established for the Notice to 
Proceed.  Base schedule on the start-up construction schedule and additional information 
received since the start of Project. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in ten percent (10%) increments within time bar. 

2.3 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 
7. Accidents. 
8. Meetings and significant decisions. 
9. Unusual events (refer to special reports). 
10. Stoppages, delays, shortages, and losses. 
11. Emergency procedures. 
12. Orders and requests of authorities having jurisdiction. 
13. Change Orders received and implemented. 
14. Construction Change Directives received and implemented. 
15. Services connected and disconnected. 
16. Equipment or system tests and startups. 
17. Partial completions and occupancies. 
18. Substantial Completions authorized. 

B. Material Location Reports:  At weekly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site.  List shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site. 

C. Field Condition Reports:  Immediately on discovery of a difference between field conditions 
and the Contract Documents, prepare and submit a detailed report.  Submit with a Request for 
Information.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 
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PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 
actual construction progress and activities.  Issue schedule one (1) week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect, Construction Administrator, 
Owner, separate contractors, testing and inspecting agencies, and other parties identified by 
Contractor with a need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Periodic construction photographs. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting photographic documentation. 
2. Section 017700 "Closeout Procedures" for submitting photographic documentation as 

project record documents at Project closeout. 

PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum 
sensor size of eight (8) megapixels, and at an image resolution of not less than 1600 by 1200 
pixels and 400 dpi. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to 
clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted. 

1. Maintain key plan with each set of construction photographs that identifies each 
photographic location. 

B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, 
without alteration, manipulation, editing, or modifications using image-editing software. 

1. Date and Time:  Include date and time in file name for each image. 
2. Field Office Images:  Maintain one set of images accessible in the field office at Project 

site, available at all times for reference.  Identify images in the same manner as those 
submitted to Architect. 
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C. Periodic Construction Photographs:  Take eighteen to twenty (18-20) photographs weekly, with 
timing each month adjusted to coincide with the cutoff date associated with each Application 
for Payment.  Select vantage points to show status of construction and progress since last 
photographs were taken. 

D. Additional Photographs:  Architect may request photographs in addition to periodic 
photographs specified. 

1. In emergency situations, take additional photographs within twenty-four (24) hours of 
request. 

2. Circumstances that could require additional photographs include, but are not limited to, 
the following: 

a. Immediate follow-up when on-site events result in construction damage or losses. 
b. Substantial Completion of a major phase or component of the Work. 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Sections: 

1. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

2. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 
Architect's responsive action.  Action submittals are those submittals indicated in individual 
Specification Sections as action submittals. 

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Architect's responsive action.  Submittals may be rejected for not complying with 
requirements.  Informational submittals are those submittals indicated in individual 
Specification Sections as informational submittals. 

C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and 
from another computer over a network and that serves as the basis for standard Internet 
protocols.  An FTP site is a portion of a network located outside of network firewalls within 
which internal and external users are able to access files. 

D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 

1.4 ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates.  Include additional time required for making 
corrections or modifications to submittals noted by the Architect and additional time for 
handling and reviewing submittals required by those corrections. 
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1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Submit concurrently with contractor’s construction schedule.  Include submittals required 
during the first sixty (60) days of construction.  List those submittals required to maintain 
orderly progress of the Work and those required early because of long lead time for 
manufacture or fabrication. 

a. Submit revised submittal schedule to reflect changes in current status and timing 
for submittals. 

3. Format:  Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category:  Action, informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 
g. Scheduled dates for purchasing. 
h. Scheduled dates for installation. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings 
will not be provided by Architect for Contractor's use in preparing submittals unless requested 
and Architect’s user agreement properly completed. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserve the right to withhold action on a submittal requiring coordination 
with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Architect's receipt of submittal.  No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow seven (7) days for initial review of each submittal.  Allow 
additional time if coordination with subsequent submittals is required.  Architect will 
advise Contractor when a submittal being processed must be delayed for coordination. 
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2. Resubmittal Review:  Allow five (5) days for review of each resubmittal. 
3. Sequential Review:  Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow seven (7) days for initial review of each 
submittal. 

D. Identification and Information:  Place a permanent label or title block on each paper copy 
submittal item for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space on label or beside title block to record Contractor's review and approval 

markings and action taken by Architect. 
3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Name of subcontractor. 
f. Name of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 061000.01).  Resubmittals 
shall include an alphabetic suffix after another decimal point (e.g., 
061000.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

E. Identification and Information:  Identify and incorporate information in each electronic 
submittal file as follows: 

1. Assemble complete submittal package into a single indexed file with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed 
by a decimal point and then a sequential number (e.g., LNHS-061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Architect. 

4. Include the following information on an inserted cover sheet: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
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d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Name of subcontractor. 
g. Name of supplier. 
h. Name of manufacturer. 
i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Related physical samples submitted directly. 
m. Other necessary identification. 

5. Include the following information as keywords in the electronic file metadata: 

a. Project name. 
b. Number and title of appropriate Specification Section. 
c. Manufacturer name. 
d. Product name. 

F. Options:  Identify options requiring selection by the Architect. 

G. Deviations:  Identify deviations from the Contract Documents on submittals. 

H. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial submittal 
may serve as final submittal. 

I. Transmittal:  Assemble each submittal individually and appropriately for transmittal and 
handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, 
without review received from sources other than Contractor. 

1. Transmittal Form:  Provide locations on form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Indication of full or partial submittal. 
j. Drawing number and detail references, as appropriate. 
k. Transmittal number, numbered consecutively. 
l. Submittal and transmittal distribution record. 
m. Remarks. 
n. Signature of transmitter. 

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
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including minor variations and limitations.  Include same identification information as 
related submittal. 

J. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

K. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 

L. Use for Construction:  Use only final submittals that are marked with approval notation from 
Architect's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual Specification 
Sections. 

1. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file.  Annotate and retain one (1) copy of file as an 
electronic Project record document file. 

2. Certificates and Certifications Submittals:  Provide a statement (attached) that includes 
signature of entity responsible for preparing certification.  Certificates and certifications 
shall be signed by an officer or other individual authorized to sign documents on behalf 
of that entity. 

a. Provide a digital signature with digital certificate on electronically-submitted 
certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and certifications 
where indicated. 

3. Test and Inspection Reports Submittals:  Comply with requirements specified in Section 
014000 "Quality Requirements." 

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
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3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8½ by 11 inches but no larger than 30 by 42 inches. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one (1) submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
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3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form: 

1. Type of product.  Include unique identifier for each product indicated in the Contract 
Documents. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

F. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

G. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, contact 
information of Architects and Owners, and other information specified. 

H. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on American Welding Society (AWS) forms.  
Include names of firms and personnel certified. 

I. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

J. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

K. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

L. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 
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M. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

N. Product Test Reports:  Submit written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

O. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

P. Schedule of Tests and Inspections:  Comply with requirements specified in Section 014000 
"Quality Requirements." 

Q. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

R. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

S. Field Test Reports:  Submit reports indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents. 

T. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data." 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to Architect. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
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of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party. 

D. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

E. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review. 

F. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of 
this Section. 

C. Related Sections: 

1. Divisions 02 through 49 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect. 

C. Preconstruction Testing:  Tests and inspections performed specifically for the Project before 
products and materials are incorporated into the Work to verify performance or compliance with 
specified criteria. 

D. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 



  
 QUALITY REQUIREMENTS 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 014000-2 

E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., 
plant, mill, factory, or shop. 

F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade or trades. 

I. Experienced:  When used with an entity or individual, "experienced" means having successfully 
completed a minimum of five (5) previous projects similar in nature, size, and extent to this 
Project; being familiar with special requirements indicated; and having complied with 
requirements of authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two (2) or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or quality 
levels, comply with the most stringent requirement.  Refer conflicting requirements that are 
different, but apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, 
submit copy of written statement of responsibility sent to authorities having jurisdiction before 
starting work on the following systems. 

1. Seismic-force resisting system, designated seismic system, or component listed in the 
designated seismic system quality assurance plan prepared by the Architect. 

B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

C. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 
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1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

1.6 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 
Sections.  Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and re-inspecting. 

B. Manufacturer's Technical Representative's Field Reports:  Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections.  Include the following: 

1. Name, address, and telephone number of technical representative making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections.  Include the following: 

1. Name, address, and telephone number of factory-authorized service representative 
making report. 
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2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.7 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those performed 
for installations of the system, assembly, or product that are similar to those indicated for this 
Project in material, design, and extent. 

F. Specialists:  Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 329; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 
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H. Manufacturer's Technical Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

1.8 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged to 
perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to verify that 
the Work complies with requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction.  Perform quality-control services required of 
Contractor by authorities having jurisdiction, whether specified or not. 

2. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least twenty-four (24) hours in advance of time when Work that 
requires testing or inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work.  Manufacturer's technical representative's 
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services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

E. Retesting/Re-inspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

F. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 
duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

G. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.9 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Conducted by a qualified testing agency as required by 
authorities having jurisdiction, as indicated in individual Specification Sections, and as follows: 
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1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect, Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to 
test and inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 
as possible. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced.  Such standards 
are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 
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C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list.  
Names, telephone numbers, and Web sites are subject to change and are believed to be accurate 
and up-to-date as of the date of the Contract Documents. 

   
AA Aluminum Association, Inc. (The) (703) 358-2960 
 www.aluminum.org  
   
AABC Associated Air Balance Council (202) 737-0202 
 www.aabchq.com  
   
AAMA American Architectural Manufacturers Association (847) 303-5664 
 www.aamanet.org  
   
AASHTO American Association of State Highway and 

Transportation Officials 
(202) 624-5800 

 www.transportation.org  
   
ACI American Concrete Institute (248) 848-3700 
 www.concrete.org  
   
AGA American Gas Association (202) 824-7000 
 www.aga.org  
   
AHA American Hardboard Association  
 (Now part of CPA)  
   
AI Asphalt Institute (859) 288-4960 
 www.asphaltinstitute.org  
   
AIA American Institute of Architects (The) (800) 242-3837 
 www.aia.org (202) 626-7300 
   
AISC American Institute of Steel Construction (800) 644-2400 
 www.aisc.org (312) 670-2400 
   
AISI American Iron and Steel Institute (202) 452-7100 
 www.steel.org  
   
ALSC American Lumber Standard Committee, Incorporated (301) 972-1700 
 www.alsc.org  
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AMCA Air Movement and Control Association International, Inc. (847) 394-0150 
 www.amca.org  
   
ANSI American National Standards Institute (202) 293-8020 
 www.ansi.org  
   
APA APA - The Engineered Wood Association (253) 565-6600 
 www.apawood.org  
   
ARI Air-Conditioning & Refrigeration Institute (703) 524-8800 
 www.ari.org  
   
ARMA Asphalt Roofing Manufacturers Association (202) 207-0917 
 www.asphaltroofing.org  
   
ASCE American Society of Civil Engineers (800) 548-2723 
 www.asce.org (703) 295-6300 
   
ASCE/SEI American Society of Civil Engineers/Structural 

Engineering Institute 
 

 (See ASCE)  
   
ASHRAE American Society of Heating, Refrigerating and Air-

Conditioning Engineers 
(800) 527-4723 

 www.ashrae.org (404) 636-8400 
   
ASME ASME International (800) 843-2763 
 (American Society of Mechanical Engineers International) (973) 882-1170 
 www.asme.org  
   
ASSE American Society of Sanitary Engineering (440) 835-3040 
 www.asse-plumbing.org  
   
ASTM ASTM International (610) 832-9500 
 (American Society for Testing and Materials International)  
 www.astm.org  
   
AWI Architectural Woodwork Institute (571) 323-3636 
 www.awinet.org  
AWPA American Wood Protection Association (205) 733-4077 
 (Formerly:  American Wood Preservers' Association)  
 www.awpa.com  
   
AWS American Welding Society (800) 443-9353 
 www.aws.org (305) 443-9353 
   
AWWA American Water Works Association (800) 926-7337 
 www.awwa.org (303) 794-7711 
   
BHMA Builders Hardware Manufacturers Association (212) 297-2122 
 www.buildershardware.com  
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BICSI BICSI, Inc. (800) 242-7405 
 www.bicsi.org (813) 979-1991 
   
CDA Copper Development Association (800) 232-3282 
 www.copper.org (212) 251-7200 
   
CGA Compressed Gas Association (703) 788-2700 
 www.cganet.com  
   
CISCA Ceilings & Interior Systems Construction Association (630) 584-1919 
 www.cisca.org  
   
CISPI Cast Iron Soil Pipe Institute (423) 892-0137 
 www.cispi.org  
   
CPPA Corrugated Polyethylene Pipe Association (800) 510-2772 
 www.cppa-info.org (202) 462-9607 
   
CRI Carpet and Rug Institute (The) (800) 882-8846 
 www.carpet-rug.com (706) 278-3176 
   
CRSI Concrete Reinforcing Steel Institute (847) 517-1200 
 www.crsi.org  
   
CSA CSA International (866) 797-4272 
 (Formerly:  IAS - International Approval Services) (416) 747-4000 
 www.csa-international.org  
   
CSI Construction Specifications Institute (The) (800) 689-2900 
 www.csinet.org (703) 684-0300 
   
DHI Door and Hardware Institute (703) 222-2010 
 www.dhi.org  
   
EIA Electronic Industries Alliance (703) 907-7500 
 www.eia.org  
   
EJMA Expansion Joint Manufacturers Association, Inc. (914) 332-0040 
 www.ejma.org  
   
ESD ESD Association (315) 339-6937 
 (Electrostatic Discharge Association)  
 www.esda.org  
   
FM Approvals FM Approvals LLC (781) 762-4300 
 www.fmglobal.com  
   
FM Global FM Global (401) 275-3000 
 (Formerly:  FMG - FM Global)  
 www.fmglobal.com  
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FSA Fluid Sealing Association (610) 971-4850 
 www.fluidsealing.com  
   
FSC Forest Stewardship Council 49 228 367 66 0 
 www.fsc.org  
   
GA Gypsum Association (202) 289-5440 
 www.gypsum.org  
   
GANA Glass Association of North America (785) 271-0208 
 www.glasswebsite.com  
   
HI Hydraulic Institute (973) 267-9700 
 www.pumps.org  
   
HMMA Hollow Metal Manufacturers Association  
 (Part of NAAMM)  
   
HPVA Hardwood Plywood & Veneer Association (703) 435-2900 
 www.hpva.org  
   
ICEA Insulated Cable Engineers Association, Inc. (770) 830-0369 
 www.icea.net  
   
IEC International Electrotechnical Commission 41 22 919 02 11 
 www.iec.ch  
   
IEEE Institute of Electrical and Electronics Engineers, Inc. (The) (212) 419-7900 
 www.ieee.org  
   
IESNA Illuminating Engineering Society of North America (212) 248-5000 
 www.iesna.org  
   
IGCC Insulating Glass Certification Council (315) 646-2234 
 www.igcc.org  
   
IGMA Insulating Glass Manufacturers Alliance (613) 233-1510 
 www.igmaonline.org  
   
ISO International Organization for Standardization 41 22 749 01 11 
 www.iso.ch  
   
 Available from ANSI (202) 293-8020 
 www.ansi.org  
   
MFMA Metal Framing Manufacturers Association, Inc. (312) 644-6610 
 www.metalframingmfg.org  
   
MPI Master Painters Institute (888) 674-8937 
 www.paintinfo.com (604) 298-7578 
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MSS Manufacturers Standardization Society of The Valve and 
Fittings Industry Inc. 

(703) 281-6613 

 www.mss-hq.com  
   
NAAMM National Association of Architectural Metal Manufacturers (630) 942-6591 
 www.naamm.org  
   
NACE NACE International (800) 797-6623 
 (National Association of Corrosion Engineers 

International) 
(281) 228-6200 

 www.nace.org  
   
NADCA National Air Duct Cleaners Association (202) 737-2926 
 www.nadca.com  
   
NAIMA North American Insulation Manufacturers Association (703) 684-0084 
 www.naima.org  
   
NCMA National Concrete Masonry Association (703) 713-1900 
 www.ncma.org  
   
NEBB National Environmental Balancing Bureau (301) 977-3698 
 www.nebb.org  
   
NECA National Electrical Contractors Association (301) 657-3110 
 www.necanet.org  
   
NeLMA Northeastern Lumber Manufacturers' Association (207) 829-6901 
 www.nelma.org  
   
NEMA National Electrical Manufacturers Association (703) 841-3200 
 www.nema.org  
   
NETA InterNational Electrical Testing Association (888) 300-6382 
 www.netaworld.org (269) 488-6382 
   
NFPA NFPA (800) 344-3555 
 (National Fire Protection Association) (617) 770-3000 
 www.nfpa.org  
   
NFRC National Fenestration Rating Council (301) 589-1776 
 www.nfrc.org  
   
NHLA National Hardwood Lumber Association (800) 933-0318 
 www.natlhardwood.org (901) 377-1818 
   
NLGA National Lumber Grades Authority (604) 524-2393 
 www.nlga.org  
   
NRCA National Roofing Contractors Association (800) 323-9545 
 www.nrca.net (847) 299-9070 
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NRMCA National Ready Mixed Concrete Association (888) 846-7622 
 www.nrmca.org (301) 587-1400 
   
NSF NSF International (800) 673-6275 
 (National Sanitation Foundation International) (734) 769-8010 
 www.nsf.org  
   
NWWDA National Wood Window and Door Association  
 (Now WDMA)  
   
PDI Plumbing & Drainage Institute (800) 589-8956 
 www.pdionline.org (978) 557-0720 
   
PGI PVC Geomembrane Institute (217) 333-3929 
 http://pgi-tp.ce.uiuc.edu  
   
RCSC Research Council on Structural Connections  
 www.boltcouncil.org  
   
RFCI Resilient Floor Covering Institute (301) 340-8580 
 www.rfci.com  
   
RIS Redwood Inspection Service (888) 225-7339 
 www.redwoodinspection.com (415) 382-0662 
   
SDI Steel Door Institute (440) 899-0010 
 www.steeldoor.org  
   
SEI/ASCE Structural Engineering Institute/American Society of Civil 

Engineers 
 

 (See ASCE)  
   
SIGMA Sealed Insulating Glass Manufacturers Association  
 (Now IGMA)  
   
SMA Screen Manufacturers Association (561) 533-0991 
 www.smacentral.org  
   
SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980 
 National Association  
 www.smacna.org  
   
SPIB Southern Pine Inspection Bureau (The) (850) 434-2611 
 www.spib.org  
   
SSINA Specialty Steel Industry of North America (800) 982-0355 
 www.ssina.com (202) 342-8630 
   
SSPC SSPC:  The Society for Protective Coatings (877) 281-7772 
 www.sspc.org (412) 281-2331 
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STI Steel Tank Institute (847) 438-8265 
 www.steeltank.com  
   
TCA Tile Council of America, Inc.  
 (Now TCNA)  
   
TIA/EIA Telecommunications Industry Association/Electronic 

Industries Alliance 
(703) 907-7700 

 www.tiaonline.org  
   
TMS The Masonry Society (303) 939-9700 
 www.masonrysociety.org  
   
TPI Truss Plate Institute, Inc. (703) 683-1010 
 www.tpinst.org  
   
UL Underwriters Laboratories Inc. (877) 854-3577 
 www.ul.com (847) 272-8800 
   
UNI Uni-Bell PVC Pipe Association (972) 243-3902 
 www.uni-bell.org  
   
USGBC U.S. Green Building Council (800) 795-1747 
 www.usgbc.org  
   
WCLIB West Coast Lumber Inspection Bureau (800) 283-1486 
 www.wclib.org (503) 639-0651 
   
WCMA Window Covering Manufacturers Association (212) 297-2122 
 www.wcmanet.org  
   
WDMA Window & Door Manufacturers Association (800) 223-2301 
 (Formerly:  NWWDA - National Wood Window and Door 

Association) 
(847) 299-5200 

 www.wdma.com  
   
WWPA Western Wood Products Association (503) 224-3930 
 www.wwpa.org  

B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list.  Names, 
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-
to-date as of the date of the Contract Documents. 

   
IAPMO International Association of Plumbing and Mechanical 

Officials 
(909) 472-4100 

 www.iapmo.org  
   
ICC International Code Council (888) 422-7233 
 www.iccsafe.org  
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ICC-ES ICC Evaluation Service, Inc. (800) 423-6587 
 www.icc-es.org (562) 699-0543 
   
UBC Uniform Building Code  
 (See ICC)  

C. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list.  Names, telephone numbers, and Web sites are subject to change and are believed 
to be accurate and up-to-date as of the date of the Contract Documents. 

   
CE Army Corps of Engineers (202) 761-0011 
 www.usace.army.mil  
   
DOC Department of Commerce (202) 482-2000 
 www.commerce.gov  
   
DOE Department of Energy (202) 586-9220 
 www.energy.gov  
   
EPA Environmental Protection Agency (202) 272-0167 
 www.epa.gov  
   
FDA Food and Drug Administration (888) 463-6332 
 www.fda.gov  
   
GSA General Services Administration (800) 488-3111 
 www.gsa.gov  
   
LBL Lawrence Berkeley National Laboratory (510) 486-4000 
 www.lbl.gov  
   
NIST National Institute of Standards and Technology (301) 975-6478 
 www.nist.gov  
   
OSHA Occupational Safety & Health Administration (800) 321-6742 
 www.osha.gov (202) 693-1999 
   
SD State Department (202) 647-4000 
 www.state.gov  
   
USDA Department of Agriculture (202) 720-2791 
 www.usda.gov  

D. Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list.  Names, telephone numbers, and Web sites are subject to 
change and are believed to be accurate and up-to-date as of the date of the Contract Documents. 
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ADAAG Americans with Disabilities Act (ADA) (800) 872-2253 
 Architectural Barriers Act (ABA) (202) 272-0080 
 Accessibility Guidelines for Buildings and Facilities  
 Available from U.S. Access Board  
 www.access-board.gov  
   
CFR Code of Federal Regulations (866) 512-1800 
 Available from Government Printing Office (202) 512-1800 
 www.gpoaccess.gov/cfr/index.html  
   
FED-STD Federal Standard  
 (See FS)  
   
FS Federal Specification (215) 697-2664 
 Available from Department of Defense Single Stock 

Point 
 

 http://dodssp.daps.dla.mil  
   
 Available from Defense Standardization Program  
 www.dps.dla.mil  
   
 Available from General Services Administration (202) 619-8925 
 www.gsa.gov  
   
 Available from National Institute of Building 

Sciences 
(202) 289-7800 

 www.wbdg.org/ccb  
   
FTMS Federal Test Method Standard  
 (See FS)  
MIL (See MILSPEC)  
   
MIL-STD (See MILSPEC)  
   
MILSPEC Military Specification and Standards (215) 697-2664 
 Available from Department of Defense Single Stock 

Point 
 

 http://dodssp.daps.dla.mil  
   
UFAS Uniform Federal Accessibility Standards (800) 872-2253 
 Available from Access Board (202) 272-0080 
 www.access-board.gov  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Sections: 

1. Section 012300 "Alternates" for products selected under an alternate. 
2. Section 012500 "Substitution Procedures" for requests for substitutions. 
3. Section 014200 "References" for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility.  Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make or 
model number or other designation, to establish the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of additional manufacturers 
named in the specification. 
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1.4 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable product.  
Identify product or fabrication or installation method to be replaced.  Include Specification 
Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one (1) week of receipt of a comparable product 
request.  Architect will notify Contractor of approval or rejection of proposed comparable 
product request within seven (7) days of receipt of request, or seven (7) days of receipt of 
additional information or documentation. 

a. Form of Approval:  As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two (2) or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 
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C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. Refer to Divisions 02 through 49. Sections for specific content requirements and 
particular requirements for submitting special warranties. 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 
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4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal:  For products specified by name and accompanied by the term "or equal," or 
"or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements.  Comparable products or substitutions 
for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements.  
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 
manufacturers and products, provide one (1) of the products listed that complies 
with requirements.  Comparable products or substitutions for Contractor's 
convenience will be considered, unless otherwise indicated. 

b. Non-Restricted List:  Where Specifications include a list of names of both 
available manufacturers and products, provide one (1) of the products listed, or an 
unnamed product, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 
provide a product by one (1) of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will be considered, unless otherwise indicated. 

b. Non-Restricted List:  Where Specifications include a list of available 
manufacturers, provide a product by one (1) of the manufacturers listed, or a 
product by an unnamed manufacturer, that complies with requirements.  Comply 
with requirements in "Comparable Products" Article for consideration of an 
unnamed manufacturer's product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one (1) of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 
that are based on the product named.  Comply with requirements in "Comparable 
Products" Article for consideration of an unnamed product by one (1) of the other named 
manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Architect's sample", 
provide a product that complies with requirements and matches Architect's sample.  Architect's 
decision will be final on whether a proposed product matches. 
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1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies with 
requirements.  Architect will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not 
satisfied, Architect may return requests without action, except to record noncompliance with 
these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents, 
that it is consistent with the Contract Documents and will produce the indicated results, 
and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 





  
 EXECUTION 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 017300-1 

SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Installation of the Work. 
2. Cutting and patching. 
3. Progress cleaning. 
4. Starting and adjusting. 
5. Protection of installed construction. 
6. Correction of the Work. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting surveys. 
2. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 
levels, and final cleaning. 

3. Section 078413 "Penetration Firestopping" for patching penetrations in fire-rated 
construction. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other work. 

B. Patching:  Fitting and repair work required to restore construction to original conditions after 
installation of other work. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For land surveyor licensed in the State of Connecticut. 

B. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal, if required. 

1.5 QUALITY ASSURANCE 

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 
construction elements. 
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1. Structural Elements:  When cutting and patching structural elements, notify Architect of 
locations and details of cutting and await directions from the Architect before proceeding.  
Shore, brace, and support structural element during cutting and patching.  Do not cut and 
patch structural elements in a manner that could change their load-carrying capacity or 
increase deflection 

2. Operational Elements:  Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. 

3. Other Construction Elements:  Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety 

4. Visual Elements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch exposed construction in a manner 
that would, in Architect's opinion, reduce the building's aesthetic qualities.  Remove and 
replace construction that has been cut and patched in a visually unsatisfactory manner. 

B. Manufacturer's Installation Instructions:  Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of products and equipment. 

1.6 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 
during installation or cutting and patching operations, by methods and with materials so as not 
to void existing warranties. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to the Architect for the visual and functional 
performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate 
and verify the existence and location of underground utilities, mechanical and electrical 
systems, and other construction affecting the Work. 
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1. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Examination and Acceptance of Conditions:  Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance.  Record observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

4. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

5. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

B. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control 
of the Contractor, submit a request for information to Architect according to requirements in 
Section 013100 "Project Management and Coordination." 

3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
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4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in 
unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work.  Where size and type of attachments are not indicated, verify size 
and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Temporary Support:  Provide temporary support of work to be cut. 
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C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of 
free passage to adjoining areas is unavoidable, coordinate cutting and patching. 

E. Existing Utility Services:  Where existing services are required to be removed, relocated, or 
abandoned, bypass such systems before cutting to minimize interruption to occupied areas. 

F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

4. Proceed with patching after construction operations requiring cutting are complete. 

G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 
practicable.  Provide materials and comply with installation requirements specified in other 
Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize evidence 
of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

4. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition. 

H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.5 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully. 
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1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven (7) days during normal weather or three (3) 
days if the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

a. Utilize containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where more than one installer has 
worked. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways. 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 

3.6 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 
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B. Adjust equipment for proper operation.  Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  Comply with qualification requirements in Section 014000 
"Quality Requirements." 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.8 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes. 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 

B. Related Sections: 

1. Section 013233 "Photographic Documentation" for submitting final completion 
construction photographic documentation. 

2. Section 017300 "Execution" for progress cleaning of Project site. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
4. Section 017839 "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
5. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements 

for the Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete with request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, final 
completion construction photographic documentation, damage or settlement surveys, 
property surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable. 
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7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 
personnel of changeover in security provisions. 

8. Complete startup testing of systems. 
9. Submit test/adjust/balance records. 
10. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
11. Advise Owner of changeover in heat and other utilities. 
12. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
13. Complete final cleaning requirements, including touchup painting. 
14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection 
or will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining final completion, 
complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 

4. Submit pest-control final inspection report and warranty. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. 
6. Secure and provide both temporary and final Certificate of Occupancy from the Building 

Official, meeting all local and state permit closeout requirements. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor 
of construction that must be completed or corrected before certificate will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 

C. CT DOE SCG Closeout Assistance 
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1. The Contractor shall assist the Architect and Owner with the Office of School 
Construction Grants closeout and any audit of the project by providing supplemental cost 
or scope information related to their work or change orders that were executed during the 
course of the project.  This assistance may require administrative support from the 
contractor’s office but may also require in-person attendance at meetings with the Owner, 
and any information requested by the Owner must be provided within five (5) calendar 
days of the request. 

2. This closeout service shall be provided at no additional expense to the project, and may 
be required as much as twenty-four (24) months after the final date of substantial 
completion of the project. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction.  Use 
CSI Form 14.1A. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 

a. PDF electronic file.  Architect will return annotated file. 

1.6 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Partial Occupancy:  Submit properly executed warranties within fifteen (15) days of completion 
of designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8½-by-11-inch 
paper. 
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2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

4. Scan warranties and bonds and assemble complete warranty and bond submittal package 
into a single indexed electronic PDF file with links enabling navigation to each item.  
Provide table of contents at beginning of document. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 
2. Emergency manuals. 
3. Operation manuals for systems, subsystems, and equipment. 
4. Product maintenance manuals. 
5. Systems and equipment maintenance manuals. 

B. Related Sections: 

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 
and maintenance manuals. 

2. Divisions 02 through 49 Sections for specific operation and maintenance manual 
requirements for the Work in those Sections. 

1.3 DEFINITIONS 

A. System:  An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem:  A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual content is specified in individual 
specification sections to be reviewed at the time of Section submittals.  Submit reviewed 
manual content formatted and organized as required by this Section. 

1. Where applicable, clarify and update reviewed manual content to correspond to 
modifications and field conditions. 

B. Format:  Submit operations and maintenance manuals in the following format: 

1. Three (3) paper copies.  Include a complete operation and maintenance directory.  
Enclose title pages and directories in clear plastic sleeves.  Architect will return two (2) 
copies. 
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C. Initial Manual Submittal:  Submit draft copy of each manual at least thirty (30) days before 
commencing demonstration and training.  Architect will comment on whether general scope and 
content of manual are acceptable. 

D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least fifteen (15) days before commencing demonstration and 
training.  Architect will return copy with comments. 

1. Correct or modify each manual to comply with Architect's comments.  Submit copies of 
each corrected manual within fifteen (15) days of receipt of Architect's comments and 
prior to commencing demonstration and training. 

PART 2 - PRODUCTS 

2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY 

A. Organization:  Include a section in the directory for each of the following: 

1. List of documents. 
2. List of systems. 
3. List of equipment. 
4. Table of contents. 

B. List of Systems and Subsystems:  List systems alphabetically.  Include references to operation 
and maintenance manuals that contain information about each system. 

C. List of Equipment:  List equipment for each system, organized alphabetically by system.  For 
pieces of equipment not part of system, list alphabetically in separate list. 

D. Tables of Contents:  Include a table of contents for each emergency, operation, and maintenance 
manual. 

E. Identification:  In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents.  If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems." 

2.2 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each 
system and subsystem, and a separate section for each piece of equipment not part of a system.  
Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page:  Include the following information: 

1. Subject matter included in manual. 
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2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Architect. 
7. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 
8. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents:  List each product included in manual, identified by product name, indexed 
to the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

1. If operation or maintenance documentation requires more than one (1) volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 
system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 
equipment, and components of one (1) system into a single binder. 

E. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes. 

1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear 
plastic sleeve on spine to hold label describing contents and with pockets inside covers to 
hold folded oversize sheets. 

a. If two (2) or more binders are necessary to accommodate data of a system, 
organize data in each binder into groupings by subsystem and related components.  
Cross-reference other binders if necessary to provide essential information for 
proper operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents.  Indicate volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  
Mark each tab to indicate contents.  Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. 

4. Supplementary Text:  Prepared on 8½-by-11-inch white bond paper. 
5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual.  At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 
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2.3 EMERGENCY MANUALS 

A. Content:  Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

B. Type of Emergency:  Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 
2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

C. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals.  Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

D. Emergency Procedures:  Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

2.4 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions.  Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor is delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

B. Descriptions:  Include the following: 
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1. Product name and model number.  Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as 
installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for 
identification. 

2.5 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and finish.  
Include source information, product information, maintenance procedures, repair materials and 
sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name and 
arranged to match manual's table of contents.  For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation 
or identifier where applicable. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 
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1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials and 
related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

2.6 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance service 
contracts, and warranty and bond information, as described below. 

B. Source Information:  List each system, subsystem, and piece of equipment included in manual, 
identified by product name and arranged to match manual's table of contents.  For each product, 
list name, address, and telephone number of Installer or supplier and maintenance service agent, 
and cross-reference Specification Section number and title in Project Manual and drawing or 
schedule designation or identifier where applicable. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 
including the following information for each component part or piece of equipment: 

1. Standard maintenance instructions and bulletins. 
2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 
3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

D. Maintenance Procedures:  Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 
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1. Scheduled Maintenance and Service:  Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record:  Include manufacturers' forms for recording 
maintenance. 

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and 
telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Emergency Manual:  Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated. 

B. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work. 

C. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance 
data indicating operation and maintenance of each system, subsystem, and piece of equipment 
not part of a system. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

D. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include 
only sheets pertinent to product or component installed.  Mark each sheet to identify each 
product or component incorporated into the Work.  If data include more than one (1) item in a 
tabular format, identify each item using appropriate references from the Contract Documents.  
Identify data applicable to the Work and delete references to information not applicable. 

1. Prepare supplementary text if manufacturers' standard printed data are not available and 
where the information is necessary for proper operation and maintenance of equipment or 
systems. 

E. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence and 
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flow diagrams.  Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of operation and maintenance 
manuals. 

2. Comply with requirements of newly prepared record Drawings in Section 017839 
"Project Record Documents." 

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Sections: 

1. Section 017823 "Operation and Maintenance Data" for operation and maintenance 
manual requirements. 

2. Divisions 02 through 49 Sections for specific requirements for project record documents 
of the Work in those Sections. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit one (1) set(s) of marked-up record prints. 

B. Record Specifications:  Submit one (1) paper copy of Project's Specifications, including 
addenda and contract modifications. 

C. Record Product Data:  Submit one (1) paper copy of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one (1) set of marked-up paper copies of the Contract Drawings and 
Shop Drawings. 

1. Preparation:  Mark record prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
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whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding archive photographic 

documentation. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations below first floor. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize 
personnel proficient at recording graphic information in production of marked-up record 
prints. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include identification 
on cover sheets. 

2. Format:  Paper copy. 
3. Identification:  As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
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e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. For each principal product, indicate whether record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders, record Product Data, and record Drawings where applicable. 

B. Format:  Submit record Specifications as paper copy. 

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where 
applicable. 

B. Format:  Submit record Product Data as paper copy. 

1. Include record Product Data directory organized by specification section number and 
title, electronically linked to each item of record Product Data. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one (1) copy of each submittal during the construction period for project 
record document purposes.  Post changes and modifications to project record documents as they 
occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use project record 
documents for construction purposes.  Maintain record documents in good order and in a clean, 
dry, legible condition, protected from deterioration and loss.  Provide access to project record 
documents for Architect's reference during normal working hours. 
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END OF SECTION 017839 
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ACRONYMS 

USEPA United States Environmental Protection Agency 

AHERA Asbestos Hazard Emergency Response Act 

OSHA Occupational Safety and Health Administration 

PPE Personal Protective Equipment 

CFR Code of Federal Regulation 

NESHAPS National Standards for Hazardous Air Pollutants 

HUD Housing and Urban Development 

CTDPH Connecticut Department of Public Health 

RCRA Resource Conservation and Recovery Act 

PLM Polarized Light Microscopy  

TEM Transmission Electron Microscopy 

ACM Asbestos-Containing Materials 

LBP Lead-Based Paint 

PCB Polychlorinated Biphenyls (PCB) 

SF Square Feet 

LF Linear Feet 

mg/cm2 Milligrams per square centimeter 
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1.0 INTRODUCTION 

Langan CT, Inc. (Langan) prepared this limited Hazardous Materials (Hazmat) Roof Survey 

Report on behalf of the Silver Petrucelli & Associates Architects and the Town of Fairfield to 

identify possible hazardous roofing materials that may exist in limited roofing sections of 

Fairfield Woods Middle School at 1115 Fairfield Woods Road in Fairfield, Connecticut.  The 

inspection was limited to exterior Roofs A, B, C, D, F, G, H, J, K, L, M, N, O, P, Q, R, S, T, U, X 

and Y and limited corresponding interior areas of accessible roof drain insulation.   

The objectives of this limited Hazmat Roof Survey Report were to identify the 

presence/absence of accessible asbestos-containing materials (ACM) in limited sections of 

roofing so these materials can be quantified and assessed in support of scheduled re-roofing 

activities.  

PROJECT INFORMATION 

Client Name: 

Silver/Petrucelli & Associates 

3190 Whitney Avenue 

Building 2 

Hamden, Connecticut 

Property Visit 

Date: 

24 March and 

April 12, 2016 

Professional’s project #: 140140301 
Construction 

Dates: 

Approximately 

1953 with 

additions in 1959, 

1972, 1984 and 

1994 

Consultant’s Project 

Manager: 
Matthew A. Myers No. Buildings: One 

Phone No.: 203-562-5571 No. of Stories: Multi Story 

Email: mmyers@langan.com 
Bldgs. Gross 

Footage: 

Approximately 

146,000 square 

feet 
Property Address: 1115 Fairfield Woods Road 

Property Town, State: Fairfield, Connecticut Property Use: 
Public Middle 

School Building 

 

The following sections summarize Hazmat findings for the limited areas of the building 

surveyed. 

mailto:mmyers@langan.com
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2.0 ASBESTOS-CONTAINING MATERIALS (ACM) 

Terminology 

Suspect Asbestos-Containing Materials 

Asbestos was used in certain types of construction and building materials.  Until a material is 

examined by using polarized light microscopy (PLM) or a similar technique, the building material 

is considered as a suspect asbestos-containing material.  A few examples of these materials 

include wall and ceiling plasters, sheetrock/taping compound flooring materials, ceiling panels, 

thermal system insulation, fireproofing insulation, roofing materials, adhesives, damp-

proofing/waterproofing materials, caulking and glazing compounds, etc.  Any suspect ACM 

and/or building material of unknown asbestos content should be assumed to be an asbestos 

containing material and handled and disposed of accordingly.  Demolition, renovation, 

maintenance or daily activities should not disturb building materials that are found to contain 

asbestos, assumed to contain asbestos or that have not been tested for possible asbestos 

content.   

Asbestos–Containing Material 

A material with an asbestos concentration greater than one percent by weight is considered as 

ACM by the United States Environmental Protection Agency (USEPA).  Thus, a material which 

contains asbestos in concentrations greater than 1% by weight is considered as “positive” 

while materials that do not contain asbestos or asbestos is detected in concentrations less than 

one percent by weight are considered as “negative”. 

Regulatory Guidelines and Requirements 

Federal 

In accordance with the Clean Air Act (CAA), the U.S. Environmental Protection Agency (EPA) 

established National Emission Standards for hazardous Air Pollutants (NESHAP) to protect the 

public from exposure to airborne pollutants.  Asbestos was one of the air pollutants, which was 

addressed under the NESHAP 40 CFR Part 61.  The purpose of asbestos NESHAP regulations 

is to protect the public health by minimizing the release of asbestos when facilities, which 

contain ACM, are being renovated or demolished.  EPA is responsible for enforcing regulations 

related to asbestos during renovation and demolition activities, however, the CAA allows the 

EPA to delegate this authority to State and Local Agencies.  Even after EPA delegates 

responsibility to a state or Local agency, EPA retains the authority to oversee agency 

performance and to enforce NESHAP regulations as appropriate.  OSHA considers any amount 

of asbestos to be regulated. 
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State 

Asbestos in Connecticut is regulated by the State of Connecticut Department of Public Health 

(CTDPH), under Standards for Asbestos Abatement – Section 19a-333a-1 through 16 of 

Regulations of Connecticut State Agencies (RCSA) and Licensing and Training Requirements 

for Persons Engaged in Asbestos Abatement and Asbestos Consulting Services – Section 20-

440-1 through 9 and Section 20-441 of RCSA.   

Limited Asbestos Inspection 

During this limited inspection, suspect ACM were separated into three USEPA categories.  

These categories are: thermal system insulation (TSI), surfacing materials and miscellaneous 

materials.  TSI includes all materials used to prevent heat gain or loss or water condensation on 

mechanical systems.  Typical examples of TSI are boiler, duct and tank insulation, pipe and pipe 

fitting insulation.  Surfacing materials are sprayed, troweled or otherwise applied to an existing 

surface and common uses are fireproofing, decorative and acoustical plaster applications.  

Miscellaneous materials include all ACM not listed as TSI or surfacing and include: roofing 

materials, flooring materials, ceiling tiles, adhesives, caulking and glazing compounds, damp-

proofing/tars/mastics, transite cement board, sink undercoating, sheetrock/taping compounds, 

cove base materials and other materials.  State of Connecticut DPH licensed asbestos 

inspector Matthew Myers (#000041) and Brian Quinlan (#000921) performed the inspection. 

ACM Results Summary 

A total of 68 bulk samples were collected and analyzed for possible asbestos content.  Detailed 

bulk sampling results are included in Table 1 below.  Analytical asbestos laboratory data can be 

found in Appendix A. 

As required by the USEPA, samples were analyzed by individual layers if possible.  Bulk 

samples of the suspect asbestos-containing materials (ACM) were analyzed using the Polarized 

Light Microscopy (PLM) analytical methodology in accordance with EPA Protocol 600/R-93/116.  

Select bulk sample materials, classified as non-friable organically bound (NOB) (i.e. flooring 

materials, roofing materials, mastics), were additionally analyzed using PLM Point Count if they 

were found to contain low amounts of asbestos.  The samples were analyzed by EMSL of 

Cinnaminson, New Jersey. EMSL is accredited by the National Voluntary Laboratory Program 

(NVLAP) and American Industrial Hygiene Association (AIHA).   
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Utilizing the USEPA protocol and criteria, the following materials were determined to be non-

ACM: 

Table 1 – Non-Asbestos Containing Materials 

Material Location Sample ID 

Roof Flashing and Cores – Miscellaneous H Roof (Square) 

032401A, B 

032402A, B 

032403A, B 

032404A, B 

Roof Cores – Miscellaneous Q Roof  

032405A, B 

032406A, B 

032407A, B 

032408A, B 

Roof Mats, Flashing and Cores – 

Miscellaneous 
R Roof 

032409A, B 

032410A, B 

032411A, B 

032412A, B 

032413A, B 

Roof Mats, Flashing and Cores – 

Miscellaneous 

D, S, X Roofs 

Roofs A, C, N and Y are 

similar 

032414A-C 

032415A-C 

032416A-C 

032417A, B 

032418A 

Roof Mats, Flashing and Cores – 

Miscellaneous 

G, H Long, L, T, W Roofs 

Roofs F, J, K, M, P and U are 

similar 

032418B 

032419A-E 

032420A-E 

032421A-E 

032422A-E 

032423A, B 

Roof Chimney and Seam Flashing - 

Miscellaneous 
H Long Roof 

032424A, B 

032425A, B 

Roof Core Patch Materials - Miscellaneous Throughout 
032426A, B 

032427A, B 

 

DISCLAIMERS: Some locations/materials were not surveyed during this inspection due 

to current age, use, occupancy and damage required to inspect certain materials. 
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Inaccessible/Hidden Materials 

Suspect asbestos containing materials may be behind wall, ceiling, soffit, exhaust pipe covers, 

coping/roof edges and roof surfaces.   Exterior asbestos containing transite has been previously 

identified. 

Interior Building Materials 

Several accessible roof drains were visibly investigated for suspect asbestos containing 

insulation.  Langan visually investigated approximately 11 roof drains throughout the first and 

second floor and they were either bare metal or insulated with fiberglass insulation.  Some roof 

drains were inaccessible (presumed above concrete deck and/or metal deck).  Older suspect 

asbestos containing roof drain/pipe/pipe fitting insulation, if found during construction, must be 

assumed to contain asbestos/sampled for asbestos content prior to disturbing the material(s).  

Plaster, sheetrock/taping compound, newer ceiling tiles, other materials exist throughout the 

building.  These materials may or may not be impacted by roof replacement activities and 

should be assumed to contain asbestos/sampled for asbestos content prior to disturbing the 

material(s).   

3.0 CONCLUSIONS AND RECOMMENDATIONS 

Langan provides the following conclusions and recommendations, based on the findings of this 

limited Hazardous Material Roof Survey: 

ACM was not identified in the limited representative sampled roofing materials and the 

representative accessible roof drains investigated did not have suspect asbestos containing 

materials on them (bare metal or fiberglass insulation).   

Additional sampling will be required if previously inaccessible suspect asbestos containing 

materials are discovered and will be disturbed, other roofs are added to the scope of work 

and/or current building materials (plaster, concrete, etc.) are required to be disturbed as part of 

the roof replacement project.  These materials, if existing, must be assumed to contain 

asbestos until sampling proves otherwise or previous sampling data is made available.   
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4.0 LIMITATIONS 

The conclusions and recommendations presented in this report are professional opinions based 

solely upon Langan’s visual observations, laboratory test data, and current regulatory 

requirements.  These conclusions and recommendations are intended exclusively for the 

purpose stated herein, at the site indicated, and for the project indicated.  

It is important to recognize that even the most comprehensive scope of services may fail to 

detect all hazmat that may be associated with the property.  Therefore, Langan cannot act as 

insurers and cannot “certify” that all hazmat associated with the property have been identified, 

and no expressed or implied representation or warranty is included or intended in our report, 

except that our services were performed, within the limits prescribed by our client, with the 

customary thoroughness and competence of our profession.   

Any suspect material that is not listed in this report must be assumed as ACM until confirmed 

otherwise via laboratory testing. Langan was not requested to include roofs 1, A-2, A-3, A-4, A-

5, A-6, A-7, E and V in this inspection.  

The consultant was not asked to test or analyze any caulking, glazing or sealant compounds, 

roofing or other materials for the presence of PCBs.  PCB sampling was not included as part of 

this inspection. Lead based paint and universal waste were not included in the scope of work.   
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SECTION 042000 - UNIT MASONRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Concrete masonry units. 
2. Face brick. 
3. Mortar and grout. 
4. Steel reinforcing bars. 
5. Masonry joint reinforcement. 
6. Ties and anchors. 
7. Embedded flashing. 
8. Miscellaneous masonry accessories. 

1.3 DEFINITIONS 

A. CMU(s): Concrete masonry unit(s). 

B. Reinforced Masonry: Masonry containing reinforcing steel in grouted cells. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Shop Drawings: For the following: 

1. Masonry Units: Show sizes, profiles, coursing, and locations of special shapes. 
2. Reinforcing Steel: Detail bending and placement of unit masonry reinforcing bars. 

Comply with ACI 315, "Details and Detailing of Concrete Reinforcement." Show 
elevations of reinforced walls. 

3. Fabricated Flashing: Detail corner units, end-dam units, and other special applications. 

C. Samples: For each type and color of the following: 

1. Face brick, in the form of straps of five (5) or more bricks. 
2. Special brick shapes. 
3. Pigmented mortar. Make Samples using same sand and mortar ingredients to be used on 

Project. 
4. Weep holes and cavity vents. 
5. Accessories embedded in masonry. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Material Certificates: For each type and size of the following: 

1. Masonry units. 

a. Include material test reports substantiating compliance with requirements. 
b. For brick, include size-variation data verifying that actual range of sizes falls 

within specified tolerances. 
c. For exposed brick, include test report for efflorescence according to ASTM C 67. 

2. Cementitious materials. Include brand, type, and name of manufacturer. 
3. Preblended, dry mortar mixes. Include description of type and proportions of ingredients. 
4. Grout mixes. Include description of type and proportions of ingredients. 
5. Reinforcing bars. 
6. Joint reinforcement. 
7. Anchors, ties, and metal accessories. 

C. Mix Designs: For each type of mortar and grout. Include description of type and proportions of 
ingredients. 

1. Include test reports for mortar mixes required to comply with property specification. Test 
according to ASTM C 109 for compressive strength, ASTM C 1506 for water retention, 
and ASTM C 91 for air content. 

2. Include test reports, according to ASTM C 1019, for grout mixes required to comply with 
compressive strength requirement. 

D. Cold-Weather and Hot-Weather Procedures: Detailed description of methods, materials, and 
equipment to be used to comply with requirements. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications: Qualified according to ASTM C 1093 for testing indicated. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store masonry units on elevated platforms in a dry location. If units are not stored in an 
enclosed location, cover tops and sides of stacks with waterproof sheeting, securely tied. If units 
become wet, do not install until they are dry. 

B. Store cementitious materials on elevated platforms, under cover, and in a dry location. Do not 
use cementitious materials that have become damp. 

C. Store aggregates where grading and other required characteristics can be maintained and 
contamination avoided. 

D. Deliver preblended, dry mortar mix in moisture-resistant containers designed for use with 
dispensing silos. Store preblended, dry mortar mix in delivery containers on elevated platforms, 
under cover, and in a dry location or in covered weatherproof dispensing silos. 
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E. Store masonry accessories, including metal items, to prevent corrosion and accumulation of dirt 
and oil. 

1.8 PROJECT CONDITIONS 

A. Protection of Masonry: During construction, cover tops of walls, projections, and sills with 
waterproof sheeting at end of each day's work. Cover partially completed masonry when 
construction is not in progress. 

1. Extend cover a minimum of 24 inches down both sides of walls and hold cover securely 
in place. 

B. Do not apply uniform floor or roof loads for at least twelve (12) hours and concentrated loads 
for at least three (3) days after building masonry walls or columns. 

C. Stain Prevention: Prevent grout, mortar, and soil from staining the face of masonry to be left 
exposed or painted. Immediately remove grout, mortar, and soil that come in contact with such 
masonry. 

1. Protect base of walls from rain-splashed mud and from mortar splatter by spreading 
coverings on ground and over wall surface. 

2. Protect sills, ledges, and projections from mortar droppings. 
3. Protect surfaces of window and door frames, as well as similar products with painted and 

integral finishes, from mortar droppings. 
4. Turn scaffold boards near the wall on edge at the end of each day to prevent rain from 

splashing mortar and dirt onto completed masonry. 

D. Cold-Weather Requirements: Do not use frozen materials or materials mixed or coated with ice 
or frost. Do not build on frozen substrates. Remove and replace unit masonry damaged by frost 
or by freezing conditions. Comply with cold-weather construction requirements contained in 
ACI 530.1/ASCE 6/TMS 602. 

1. Cold-Weather Cleaning: Use liquid cleaning methods only when air temperature is 40 
deg F (4 deg C) and higher and will remain so until masonry has dried, but not less than 
seven (7) days after completing cleaning. 

E. Hot-Weather Requirements: Comply with hot-weather construction requirements contained in 
ACI 530.1/ASCE 6/TMS 602. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations for Masonry Units: Obtain exposed masonry units of a uniform texture and 
color, or a uniform blend within the ranges accepted for these characteristics, from single source 
from single manufacturer for each product required. 

B. Source Limitations for Mortar Materials: Obtain mortar ingredients of a uniform quality, 
including color for exposed masonry, from single manufacturer for each cementitious 
component and from single source or producer for each aggregate. 
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2.2 MASONRY UNITS, GENERAL 

A. Masonry Standard: Comply with ACI 530.1/ASCE 6/TMS 602 unless modified by requirements 
in the Contract Documents. 

B. Defective Units: Referenced masonry unit standards may allow a certain percentage of units to 
contain chips, cracks, or other defects exceeding limits stated in the standard. Do not use units 
where such defects will be exposed in the completed Work. 

2.3 CONCRETE MASONRY UNITS 

A. Shapes: Provide shapes indicated and as follows, with exposed surfaces matching exposed faces 
of adjacent units unless otherwise indicated. 

1. Provide special shapes for lintels, corners, jambs, sashes, movement joints, headers, 
bonding, and other special conditions. 

2. Provide bullnose units for outside corners unless otherwise indicated. 

B. CMUs: ASTM C 90. 

1. Density Classification: Lightweight. 
2. Size (Width): Manufactured to dimensions 3/8 inch less than nominal dimensions. 

2.4 BRICK 

A. General: Provide shapes indicated and as follows, with exposed surfaces matching finish and 
color of exposed faces of adjacent units: 

1. For ends of sills and caps and for similar applications that would otherwise expose 
unfinished brick surfaces, provide units without cores or frogs and with exposed surfaces 
finished. 

2. Provide special shapes for applications where stretcher units cannot accommodate special 
conditions, including those at corners, movement joints, bond beams, sashes, and lintels. 

3. Provide special shapes for applications requiring brick of size, form, color, and texture on 
exposed surfaces that cannot be produced by sawing. 

4. Provide special shapes for applications where shapes produced by sawing would result in 
sawed surfaces being exposed to view. 

B. Face Brick: Facing brick complying with ASTM C 216. 

1. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. The Belden Brick Company, distributed by The Homer C. Godfrey Company 
b. Consolidated Brick 
c. Mack Brick Company 
d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2. Grade: SW. 
3. Type: FBX. 
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4. Initial Rate of Absorption: Less than 30 g/30 sq. in. per minute when tested per 
ASTM C 67. 

5. Efflorescence: Provide brick that has been tested according to ASTM C 67 and is rated 
"not effloresced." 

6. Size (Actual Dimensions): 3-5/8 inches wide by 2¼ inches high by 7-5/8 inches long. 
7. Application: Use where brick is exposed unless otherwise indicated. 
8. Color and Texture:  Red blended veneer, to match existing brickwork exactly in color 

range, texture and size as selected by Architect and Owner from manufacturer’s full color 
range. 

2.5 MORTAR AND GROUT MATERIALS 

A. Portland Cement: ASTM C 150, Type I or II, except Type III may be used for cold-weather 
construction. Provide natural color or white cement as required to produce mortar color 
indicated. 

1. Alkali content shall not be more than 0.1 percent when tested according to ASTM C 114. 

B. Hydrated Lime: ASTM C 207, Type S. 

C. Mortar Pigments: Natural and synthetic iron oxides and chromium oxides, compounded for use 
in mortar mixes and complying with ASTM C 979. Use only pigments with a record of 
satisfactory performance in masonry mortar. 

1. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Davis Colors; True Tone Mortar Colors 
b. Lanxess Corporation; Bayferrox Iron Oxide Pigments 
c. Solomon Colors, Inc.; SGS Mortar Colors 
d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

D. Colored Cement Product: Packaged blend made from Portland cement and hydrated lime and 
mortar pigments, all complying with specified requirements, and containing no other 
ingredients. 

1. Colored Portland Cement-Lime Mix: 

a. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Capital Materials Corporation; Riverton Portland Cement Lime Custom 
Color 

2) Holcim (US) Inc.; Rainbow Mortamix Custom Color Cement/Lime 
3) Lafarge North America Inc.; Eaglebond Portland & Lime 
4) Lehigh Cement Company; Lehigh Custom Color Portland/Lime Cement 
5) Substitutions: Under provisions of Section 012500 “Substitution 

Procedures”. 

2. Formulate blend as required to produce color indicated or, if not indicated, as selected 
from manufacturer's standard colors, to match existing. 
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3. Pigments shall not exceed ten percent (10%) of Portland cement by weight. 

E. Aggregate for Mortar: ASTM C 144. 

1. For mortar that is exposed to view, use washed aggregate consisting of natural sand or 
crushed stone. 

2. For joints less than ¼ inch thick, use aggregate graded with one hundred percent (100%) 
passing the No. 16 sieve. 

3. White-Mortar Aggregates: Natural white sand or crushed white stone. 

F. Aggregate for Grout: ASTM C 404. 

G. Water: Potable. 

2.6 REINFORCEMENT 

A. Uncoated Steel Reinforcing Bars: ASTM A 615 or ASTM A 996, Grade 60. 

B. Masonry Joint Reinforcement, General: ASTM A 951. 

1. Exterior Walls: Stainless steel. 
2. Wire Size for Side Rods: 0.148-inch diameter. 
3. Wire Size for Cross Rods: 0.148-inch diameter. 
4. Wire Size for Veneer Ties: 0.187-inch diameter. 
5. Spacing of Cross Rods, Tabs, and Cross Ties: Not more than 16 inches o.c. 
6. Provide in lengths of not less than 10 feet, with prefabricated corner and tee units. 

C. Masonry Joint Reinforcement for Single-Wythe Masonry: Either ladder or truss type with single 
pair of side rods. 

D. Masonry Joint Reinforcement for Veneers Anchored with Seismic Masonry-Veneer Anchors: 
Single 0.187-inch-diameter, stainless-steel continuous wire. 

2.7 TIES AND ANCHORS 

A. General: Ties and anchors shall extend at least 1½ inches into veneer but with at least a 5/8-inch 
cover on outside face. 

B. Materials: Provide ties and anchors specified in this article that are made from materials that 
comply with the following unless otherwise indicated. 

1. Stainless-Steel Wire: ASTM A 580, Type 304. 
2. Stainless-Steel Sheet: ASTM A 666, Type 304. 

C. Individual Wire Ties: Rectangular units with closed ends and not less than 4 inches wide. 

1. Z-shaped ties with ends bent 90 degrees to provide hooks not less than 2 inches long may 
be used for masonry constructed from solid units. 

2. Where wythes are of different materials, use adjustable ties with pintle-and-eye 
connections having a maximum adjustment of 1¼ inches. 

3. Wire: Fabricate from 3/16-inch-diameter, stainless-steel wire. 
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D. Adjustable Masonry-Veneer Anchors: 

1. General: Provide anchors that allow vertical adjustment but resist a 100-lbf load in both 
tension and compression perpendicular to plane of wall without deforming or developing 
play in excess of 1/16 inch. 

2. Fabricate sheet metal anchor sections and other sheet metal parts from 0.109-inch-thick, 
stainless-steel sheet. 

3. Fabricate wire ties from 0.187-inch-diameter, stainless-steel wire unless otherwise 
indicated. 

4. Screw-Attached, Masonry-Veneer Anchors: Wire tie and a rib-stiffened, sheet metal 
anchor section with screw holes top and bottom, with projecting tabs having holes for 
inserting vertical legs of wire tie formed to fit anchor section. 

5. Seismic Masonry-Veneer Anchors: Wire tie and a rib-stiffened, sheet metal anchor 
section with screw holes top and bottom, with projecting tabs having holes for inserting 
vertical legs of wire tie formed to fit anchor section. Wire tie has sheet metal clip welded 
to it with integral tabs designed to engage continuous wire. 

2.8 MISCELLANEOUS ANCHORS 

A. Anchor Bolts: Headed or L-shaped steel bolts complying with ASTM A 307, Grade A; with 
ASTM A 563 hex nuts and, where indicated, flat washers; hot-dip galvanized to comply with 
ASTM A 153, Class C; of dimensions indicated. 

2.9 EMBEDDED FLASHING MATERIALS 

A. Metal Flashing: Provide metal flashing complying with Section 076200 "Sheet Metal Flashing 
and Trim". 

B. Flexible Flashing: Use the following unless otherwise indicated: 

1. Copper-Laminated Flashing: 5-oz./sq. ft. copper sheet bonded between two (2) layers of 
glass-fiber cloth. Use only where flashing is fully concealed in masonry. 

a. Basis of Design: 

1) York Manufacturing, Inc.; Multi-Flash 500 

b. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Advanced Building Products Inc.; Copper Fabric Flashing 
2) Sandell Manufacturing Co., Inc.; Copper Fabric Flashing 
3) Substitutions: Under provisions of Section 012500 “Substitution 

Procedures”. 

C. Application: Unless otherwise indicated, use the following: 

1. Where flashing is indicated to receive counterflashing, use metal flashing. 
2. Where flashing is indicated to be turned down at or beyond the wall face, use metal 

flashing. 
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3. Where flashing is partly exposed and is indicated to terminate at the wall face, use metal 
flashing or flexible flashing with a metal drip edge. 

4. Where flashing is fully concealed, use flexible flashing. 

D. Solder and Sealants for Sheet Metal Flashings: As specified in Section 076200 "Sheet Metal 
Flashing and Trim." 

E. Adhesives, Primers, and Seam Tapes for Flashings: Flashing manufacturer's standard products 
or products recommended by flashing manufacturer for bonding flashing sheets to each other 
and to substrates. 

2.10 MISCELLANEOUS MASONRY ACCESSORIES 

A. Compressible Filler: Premolded filler strips complying with ASTM D 1056, Grade 2A1; 
compressible up to thirty-five percent (35%); of width and thickness indicated; formulated from 
closed cell neoprene. 

1. Basis of Design: 

a. Williams Products 

1) At new masonry: Everlastic NN-1 1040 Series 
2) At existing masonry: Will Seal 600 

2. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Meadows, W.R., Inc. 
b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

B. Preformed Control-Joint Gaskets: Made from styrene-butadiene-rubber compound, complying 
with ASTM D 2000, Designation M2AA-805 or PVC, complying with ASTM D 2287, 
Type PVC-65406 and designed to fit standard sash block and to maintain lateral stability in 
masonry wall; size and configuration as indicated. 

C. Bond-Breaker Strips: Asphalt-saturated, organic roofing felt complying with ASTM D 226, 
Type I (No. 15 asphalt felt). 

D. Weep/Cavity Vent Products: Use the following unless otherwise indicated: 

1. Cellular Plastic Weep Vent: One-piece, flexible extrusion made from UV-resistant 
polypropylene copolymer, full height and width of head joint and depth 1/8 inch less than 
depth of outer wythe, in color selected by Architect and Owner from manufacturer's full 
range. 

a. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Advanced Building Products Inc.; Mortar Maze weep vent 
2) Heckmann Building Products Inc.; No. 85 Cell Vent 
3) Hohmann & Barnard, Inc.; Quadro-Vent 
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4) Substitutions: Under provisions of Section 012500 “Substitution 
Procedures”. 

E. Cavity Drainage Material: Free-draining mesh, made from polymer strands that will not degrade 
within the wall cavity. 

1. Basis of Design: 

a. Mortar Net USA, Ltd.; Mortar Net 

2. Products: Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Advanced Building Products Inc.; Mortar Break II 
b. Archovations, Inc.; CavClear Masonry Mat 
c. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

3. Provide one (1) of the following configurations: 

a. Strips, full-depth of cavity and 10 inches high, with dovetail shaped notches 7 
inches deep that prevent clogging with mortar droppings. 

b. Strips, not less than 1½ inches thick and 10 inches high, with dimpled surface 
designed to catch mortar droppings and prevent weep holes from clogging with 
mortar. 

2.11 MASONRY CLEANERS 

A. Proprietary Acidic Cleaner: Manufacturer's standard-strength cleaner designed for removing 
mortar/grout stains, efflorescence, and other new construction stains from new masonry without 
discoloring or damaging masonry surfaces. Use product expressly approved for intended use by 
cleaner manufacturer and manufacturer of masonry units being cleaned. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Diedrich Technologies, Inc. 
b. EaCo Chem, Inc. 
c. ProSoCo, Inc. 
d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2.12 MORTAR AND GROUT MIXES 

A. General: Do not use admixtures, including pigments, air-entraining agents, accelerators, 
retarders, water-repellent agents, antifreeze compounds, or other admixtures, unless otherwise 
indicated. 

1. Do not use calcium chloride in mortar or grout. 
2. Use Portland cement-lime mortar unless otherwise indicated. 
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B. Preblended, Dry Mortar Mix: Furnish dry mortar ingredients in form of a preblended mix. 
Measure quantities by weight to ensure accurate proportions, and thoroughly blend ingredients 
before delivering to Project site. 

C. Mortar for Unit Masonry: Comply with ASTM C 270, Property Specification. Provide the 
following types of mortar for applications stated unless another type is indicated. 

1. For masonry below grade or in contact with earth, use Type S. 
2. For reinforced masonry, use Type S. 
3. For exterior, above-grade, load-bearing and non-load-bearing walls and parapet walls; for 

interior load-bearing walls; for interior non-load-bearing partitions; and for other 
applications where another type is not indicated, use Type N. 

D. Pigmented Mortar: Use colored cement product. 

1. Application: Use pigmented mortar for exposed mortar joints with the following units: 

a. Face brick. 

E. Grout for Unit Masonry: Comply with ASTM C 476. 

1. Use grout of type indicated or, if not otherwise indicated, of type (fine or coarse) that will 
comply with Table 1.15.1 in ACI 530.1/ASCE 6/TMS 602 for dimensions of grout spaces 
and pour height. 

2. Proportion grout in accordance with ASTM C 476, Table 1. 
3. Provide grout with a slump of 8 to 11 inches as measured according to ASTM C 143. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine conditions, with Installer present, for compliance with requirements for installation 
tolerances and other conditions affecting performance of the Work. 

1. For the record, prepare written report, endorsed by Installer, listing conditions detrimental 
to performance of work. 

2. Verify that reinforcing dowels are properly placed. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. Thickness: Build cavity and composite walls and other masonry construction to full thickness 
shown. Build single-wythe walls to actual widths of masonry units, using units of widths 
indicated. 

B. Build chases and recesses to accommodate items specified in this and other Sections. 

C. Leave openings for equipment to be installed before completing masonry. After installing 
equipment, complete masonry to match the construction immediately adjacent to opening. 
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D. Use full-size units without cutting if possible. If cutting is required to provide a continuous 
pattern or to fit adjoining construction, cut units with motor-driven saws; provide clean, sharp, 
unchipped edges. Allow units to dry before laying unless wetting of units is specified. Install cut 
units with cut surfaces and, where possible, cut edges concealed. 

E. Select and arrange units for exposed unit masonry to produce a uniform blend of colors and 
textures.  Mix units from several pallets or cubes as they are placed. 

F. Matching Existing Masonry: Match coursing, bonding, color, and texture of existing 
masonry. 

3.3 TOLERANCES 

A. Dimensions and Locations of Elements: 

1. For dimensions in cross section or elevation do not vary by more than plus ½ inch or 
minus ¼ inch. 

2. For location of elements in plan do not vary from that indicated by more than plus or 
minus ½ inch. 

3. For location of elements in elevation do not vary from that indicated by more than plus or 
minus ¼ inch in a story height or ½ inch total. 

B. Lines and Levels: 

1. For bed joints and top surfaces of bearing walls do not vary from level by more than ¼ 
inch in 10 feet, or ½ inch maximum. 

2. For conspicuous horizontal lines, such as lintels, sills, parapets, and reveals, do not vary 
from level by more than 1/8 inch in 10 feet, ¼ inch in 20 feet, or ½ inch maximum. 

3. For vertical lines and surfaces do not vary from plumb by more than ¼ inch in 10 feet, 
3/8 inch in 20 feet, or ½ inch maximum. 

4. For conspicuous vertical lines, such as external corners, door jambs, reveals, and 
expansion and control joints, do not vary from plumb by more than 1/8 inch in 10 feet, ¼ 
inch in 20 feet, or ½ inch maximum. 

5. For lines and surfaces do not vary from straight by more than ¼ inch in 10 feet, 3/8 inch 
in 20 feet, or ½ inch maximum. 

6. For vertical alignment of exposed head joints, do not vary from plumb by more than ¼ 
inch in 10 feet, or ½ inch maximum. 

7. For faces of adjacent exposed masonry units, do not vary from flush alignment by more 
than 1/16 inch except due to warpage of masonry units within tolerances specified for 
warpage of units. 

C. Joints: 

1. For bed joints, do not vary from thickness indicated by more than plus or minus 1/8 inch, 
with a maximum thickness limited to ½ inch. 

2. For exposed bed joints, do not vary from bed-joint thickness of adjacent courses by more 
than 1/8 inch. 

3. For head and collar joints, do not vary from thickness indicated by more than plus 3/8 
inch or minus ¼ inch. 
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4. For exposed head joints, do not vary from thickness indicated by more than plus or minus 
1/8 inch. Do not vary from adjacent bed-joint and head-joint thicknesses by more than 
1/8 inch. 

5. For exposed bed joints and head joints of stacked bond, do not vary from a straight line 
by more than 1/16 inch from one (1) masonry unit to the next. 

3.4 LAYING MASONRY WALLS 

A. Lay out walls in advance for accurate spacing of surface bond patterns with uniform joint 
thicknesses and for accurate location of openings, movement-type joints, returns, and offsets. 
Avoid using less-than-half-size units, particularly at corners, jambs, and, where possible, at 
other locations. 

B. Bond Pattern for Exposed Masonry: Unless otherwise indicated, lay exposed masonry in 
running bond; do not use units with less than nominal 4-inch horizontal face dimensions at 
corners or jambs.  Provide rowlock course where indicated in Drawings. 

C. Lay concealed masonry with all units in a wythe in running bond or bonded by lapping not less 
than 4-inches. Bond and interlock each course of each wythe at corners. Do not use units with 
less than nominal 4-inch horizontal face dimensions at corners or jambs. 

D. Stopping and Resuming Work: Stop work by racking back units in each course from those in 
course below; do not tooth. When resuming work, clean masonry surfaces that are to receive 
mortar, remove loose masonry units and mortar, and wet brick if required before laying fresh 
masonry. 

E. Built-in Work: As construction progresses, build in items specified in this and other Sections. 
Fill in solidly with masonry around built-in items. 

F. Where built-in items are to be embedded in cores of hollow masonry units, place a layer of 
metal lath, wire mesh, or plastic mesh in the joint below and rod mortar or grout into core. 

G. Fill cores in hollow CMUs with grout 24 inches under bearing plates, beams, lintels, posts, and 
similar items unless otherwise indicated. 

3.5 MORTAR BEDDING AND JOINTING 

A. Lay hollow brick and CMUs as follows: 

1. With face shells fully bedded in mortar and with head joints of depth equal to bed joints. 
2. With webs fully bedded in mortar in all courses of piers, columns, and pilasters. 
3. With webs fully bedded in mortar in grouted masonry, including starting course on 

footings. 
4. With entire units, including areas under cells, fully bedded in mortar at starting course on 

footings where cells are not grouted. 

B. Lay solid masonry units with completely filled bed and head joints; butter ends with sufficient 
mortar to fill head joints and shove into place. Do not deeply furrow bed joints or slush head 
joints. 
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C. Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than joint 
thickness unless otherwise indicated. 

3.6 CAVITY WALLS 

A. Bond wythes of cavity walls together using one (1) of the following methods: 

1. Individual Metal Ties: Provide ties as shown installed in horizontal joints, but not less 
than one (1) metal tie for 1.77 sq. ft. of wall area spaced not to exceed 16 inches o.c. 
horizontally and 16 inches o.c. vertically. Stagger ties in alternate courses. Provide 
additional ties within 12 inches of openings and space not more than 36 inches apart 
around perimeter of openings. At intersecting and abutting walls, provide ties at no more 
than 24 inches o.c. vertically. 

a. Where bed joints of wythes do not align, use adjustable (two-piece) type ties. 

2. Masonry Joint Reinforcement: Installed in horizontal mortar joints. 

a. Where bed joints of both wythes align, use ladder-type reinforcement extending 
across both wythes. 

b. Where bed joints of wythes do not align, use adjustable (two-piece) type 
reinforcement. 

3. Header Bonding: Provide masonry unit headers extending not less than 3 inches into each 
wythe. Space headers not over 8 inches clear horizontally and 16 inches clear vertically. 

4. Masonry-Veneer Anchors: Comply with requirements for anchoring masonry veneers. 

B. Keep cavities clean of mortar droppings and other materials during construction. Bevel beds 
away from cavity, to minimize mortar protrusions into cavity. Do not attempt to trowel or 
remove mortar fins protruding into cavity. 

3.7 ANCHORED MASONRY VENEERS 

A. Anchor masonry veneers to wall framing with masonry-veneer anchors to comply with the 
following requirements: 

1. Fasten screw-attached and seismic anchors through sheathing to wall framing with metal 
fasteners of type indicated. Use two (2) fasteners unless anchor design only uses one (1) 
fastener. 

2. Embed tie sections in masonry joints. 
3. Locate anchor sections to allow maximum vertical differential movement of ties up and 

down. 
4. Space anchors as indicated, but not more than 18 inches o.c. vertically and 24 inches o.c. 

horizontally, with not less than one anchor for each 2 sq. ft. of wall area. Install additional 
anchors within 12 inches of openings and at intervals, not exceeding 8 inches, around 
perimeter. 

B. Provide not less than 2 inches of airspace between back of masonry veneer and face of 
sheathing. 
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1. Keep airspace clean of mortar droppings and other materials during construction. Bevel 
beds away from airspace, to minimize mortar protrusions into airspace. Do not attempt to 
trowel or remove mortar fins protruding into airspace. 

3.8 MASONRY JOINT REINFORCEMENT 

A. General: Install entire length of longitudinal side rods in mortar with a minimum cover of 5/8 
inch on exterior side of walls, ½ inch elsewhere. Lap reinforcement a minimum of 6 inches. 

1. Space reinforcement not more than 16 inches o.c. 
2. Provide reinforcement not more than 8 inches above and below wall openings and 

extending 12 inches beyond openings in addition to continuous reinforcement. 

B. Interrupt joint reinforcement at control and expansion joints unless otherwise indicated. 

C. Provide continuity at wall intersections by using prefabricated T-shaped units. 

D. Provide continuity at corners by using prefabricated L-shaped units. 

E. Cut and bend reinforcing units as directed by manufacturer for continuity at returns, offsets, 
column fireproofing, pipe enclosures, and other special conditions. 

3.9 CONTROL AND EXPANSION JOINTS 

A. General: Install control and expansion joint materials in unit masonry as masonry progresses. 
Do not allow materials to span control and expansion joints without provision to allow for in-
plane wall or partition movement. 

B. Form control joints in concrete masonry as follows: 

1. Install preformed control-joint gaskets designed to fit standard sash block. 

C. Form expansion joints in brick as follows: 

1. Build flanges of factory-fabricated, expansion-joint units into masonry. 
2. Build in compressible joint fillers where indicated. 
3. Form open joint full depth of brick wythe and of width indicated, but not less than 3/8 

inch for installation of sealant and backer rod specified in Section 079200 "Joint 
Sealants." 

3.10 FLASHING, WEEP HOLES, CAVITY DRAINAGE, AND VENTS 

A. General: Install embedded flashing and weep holes in masonry at shelf angles, lintels, ledges, 
other obstructions to downward flow of water in wall, and where indicated. 

B. Install flashing as follows unless otherwise indicated: 

1. Prepare masonry surfaces so they are smooth and free from projections that could 
puncture flashing. Where flashing is within mortar joint, place through-wall flashing on 
sloping bed of mortar and cover with mortar. Before covering with mortar, seal 
penetrations in flashing with adhesive, sealant, or tape as recommended by flashing 
manufacturer. 
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2. At multi-wythe masonry walls, including cavity walls, extend flashing through outer 
wythe, turned up a minimum of 8 inches, and 1½ inches into the inner wythe. 

3. At masonry-veneer walls, extend flashing through veneer, across air space behind veneer, 
and up face of sheathing at least 8 inches; with upper edge tucked under building paper or 
building wrap, lapping at least 4 inches. 

4. At lintels and shelf angles, extend flashing a minimum of 6 inches into masonry at each 
end. At heads and sills, extend flashing 6 inches at ends and turn up not less than 2 inches 
to form end dams. 

5. Install metal drip edges beneath flexible flashing at exterior face of wall. Stop flexible 
flashing ½ inch back from outside face of wall and adhere flexible flashing to top of 
metal drip edge. 

6. Cut flexible flashing off flush with face of wall after masonry wall construction is 
completed. 

C. Install weep vents in head joints in exterior wythes of first course of masonry immediately 
above embedded flashing and where indicated in Drawings. 

1. Use specified products to form weep vents. 
2. Space weep vents 24 inches o.c. unless otherwise indicated. 

D. Place cavity drainage material in cavities to comply with configuration requirements for cavity 
drainage material in "Miscellaneous Masonry Accessories" Article. 

3.11 REINFORCED UNIT MASONRY INSTALLATION 

A. Placing Reinforcement: Comply with requirements in ACI 530.1/ASCE 6/TMS 602. 

B. Grouting: Do not place grout until entire height of masonry to be grouted has attained enough 
strength to resist grout pressure. 

1. Comply with requirements in ACI 530.1/ASCE 6/TMS 602 for cleanouts and for grout 
placement, including minimum grout space and maximum pour height. 

2. Limit height of vertical grout pours to not more than 60 inches. 

3.12 FIELD QUALITY CONTROL 

A. Testing and Inspecting: Owner will engage special inspectors to perform tests and inspections 
and prepare reports. Allow inspectors access to scaffolding and work areas, as needed to 
perform tests and inspections. Retesting of materials that fail to comply with specified 
requirements shall be done at Contractor's expense. 

B. Inspections: Special inspections according to Level C in TMS 402/ACI 530/ASCE 5. 

1. Begin masonry construction only after inspectors have verified proportions of site-
prepared mortar. 

2. Place grout only after inspectors have verified compliance of grout spaces and of grades, 
sizes, and locations of reinforcement. 

3. Place grout only after inspectors have verified proportions of site-prepared grout. 

C. Testing Prior to Construction: One (1) set of tests. 
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D. Testing Frequency: One (1) set of tests for each 5000 sq. ft. of wall area or portion thereof. 

E. Clay Masonry Unit Test: For each type of unit provided, according to ASTM C 67 for 
compressive strength. 

F. Concrete Masonry Unit Test: For each type of unit provided, according to ASTM C 140 for 
compressive strength. 

G. Mortar Aggregate Ratio Test (Proportion Specification): For each mix provided, according to 
ASTM C 780. 

H. Mortar Test (Property Specification): For each mix provided, according to ASTM C 780. Test 
mortar for mortar air content and compressive strength. 

I. Grout Test (Compressive Strength): For each mix provided, according to ASTM C 1019. 

3.13 REPAIRING, POINTING, AND CLEANING 

A. Remove and replace masonry units that are loose, chipped, broken, stained, or otherwise 
damaged or that do not match adjoining units. Install new units to match adjoining units; install 
in fresh mortar, pointed to eliminate evidence of replacement. 

B. Pointing: During the tooling of joints, enlarge voids and holes, except weep vents, and 
completely fill with mortar. Point up joints, including corners, openings, and adjacent 
construction, to provide a neat, uniform appearance. Prepare joints for sealant application, 
where indicated. 

C. In-Progress Cleaning: Clean unit masonry as work progresses by dry brushing to remove mortar 
fins and smears before tooling joints. 

D. Final Cleaning: After mortar is thoroughly set and cured, clean exposed masonry as follows: 

1. Remove large mortar particles by hand with wooden paddles and nonmetallic scrape hoes 
or chisels. 

2. Test cleaning methods on sample wall panel; leave one-half of panel uncleaned for 
comparison purposes. Obtain Architect's approval of sample cleaning before proceeding 
with cleaning of masonry. 

3. Protect adjacent stone and nonmasonry surfaces from contact with cleaner by covering 
them with liquid strippable masking agent or polyethylene film and waterproof masking 
tape. 

4. Wet wall surfaces with water before applying cleaners; remove cleaners promptly by 
rinsing surfaces thoroughly with clear water. 

5. Clean masonry with a proprietary acidic cleaner applied according to manufacturer's 
written instructions. 

6. Clean concrete masonry by cleaning method indicated in NCMA TEK 8-2A applicable to 
type of stain on exposed surfaces. 

3.14 MASONRY WASTE DISPOSAL 

A. Salvageable Materials: Unless otherwise indicated, excess masonry materials are Contractor's 
property. At completion of unit masonry work, remove from Project site. 
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B. Excess Masonry Waste: Remove excess clean masonry waste that cannot be used as fill, as 
described above, and other masonry waste, and legally dispose of off Owner's property. 

END OF SECTION 042000 
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SECTION 053000 – METAL DECKING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. The General Documents, as listed on the Table of Contents, and applicable parts of Division 1 
General Requirements shall be included in and made a part of this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Metal decking includes roof deck types.  Provide all edge and end closures, deck support 
angles at columns, butt strips, ridge and valley plates, reinforcing angles, recessed sump 
pans, cell closures, composite finish strips and pour stops. 

B. Related Sections: 

1. Section 012100 “Allowances” 
2. Section 012200 “Unit Prices” 

1.3 QUALITY ASSURANCE 

A. Codes and Standards: Comply with provisions of the following codes and standards, except as 
otherwise shown or specified: 

1. AISI "Specification for the Design of Cold-Formed Steel Structural Members". 
2. AWS "Structural Welding Code". 
3. SDI "Design Manual for Floor Decks and Roof Decks". 

B. Qualification of Field Welding:  Qualify welding processes and welding operators in 
accordance with AWS "Standard Qualification Procedure". 

C. Completed decking in place is subject to inspection and testing.  Expense of removing and 
replacing portions of decking for testing purposes will be borne by Owner if welds are found to 
be satisfactory.  Remove work found to be defective and replace with new acceptable work. 

1.4 SUBMITTALS 

A. Product Data:  Submit manufacturer's specifications showing physical properties and 
installation instructions for each type of decking and accessories.  Include manufacturer's 
certification as may be required to show compliance with these specifications. 

B. Shop Drawings: 

1. Submit shop drawings of all members to be furnished.  Detail drawings of the members 
and their connections shall follow standard practice as set forth in the AISC "Manual of 
Structural Steel Detailing" (Second Edition).  In particular, welding shall be shown, using 
standard AWS welding symbols.  Show on detail drawings the paint to be used. 
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2. Shop drawings will not be accepted for review by the Architect unless there is substantial 
evidence that the General Contractor on the project has reviewed the submittal for 
compliance with the contract documents and has addressed questions to be responded to 
by the Contractor.  All coordination item with other trades and submittals are to be 
performed and the submittal marked accordingly before submission.  Failure to provide 
the above will result in the submittal being returned and not reviewed. 

3. Contractor shall perform review and schedule shop drawing submittals to permit a 
minimum of fifteen (15) calendar days for review by the Architect. Shop Drawings will 
be returned to the Architect for their required review and processing. 

4. Shop drawings will not be reviewed unless accompanied by erection drawings which 
locates and identifies the members. Copies or reproductions of contract drawings will not 
be accepted or reviewed as shop drawings. 

5. Shop drawings shall be submitted in the form of one (1) reproducible plus two (2) prints. 
6. The following is the definitions for the Shop Drawing stamp disposition: 

a. No Exceptions Taken - Re-submission is not required unless document is revised. 
b. Make Corrections Noted - If checked, fabrication may be undertaken.  Contractor 

is responsible for making noted corrections. Re-submission of record copies is 
required. 

c. Revise and Resubmit - If checked, fabrication may not be undertaken.  Resubmit 
corrected copies for final review, with all changes clouded. 

d. Rejected - Resubmit for review. 

Corrections or comments made on shop drawings during this review do not relieve the 
Contractor from compliance with the requirements of the project drawings and 
specifications. This check is only for the review of general conformance with the 
information given in the Contract Documents.  The Contractor is responsible for 
confirming and correlating all quantities and dimensions, selecting fabrication processes, 
techniques and sequence of construction, coordinating his work with that of other trades, 
and performing his work in accordance with OSHA requirements and other sections of 
the Project Specifications. 

PART 2 - PRODUCTS 

2.1 MATERIALS:  Steel for Galvanized Metal Deck Units: ASTM A 653 coating class G-60, 
Minimum yield point, Fy = 33ksi. 

A. Roof Decking:  To match existing: 

1. 1½ inch wide rib, galvanized steel deck with nesting flat side laps, formed from hot 
dipped galvanized steel sheets.  Minimum section properties as follows: 

Gage  Ip (in4) In (in4) Sp (in3) Sn (in3) 
20  0.22  0.24  0.25  0.26 

B. Miscellaneous Steel Shapes:  ASTM A 36. 

C. Sheet Metal Accessories:  ASTM A 526, commercial quality galvanized. 
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D. Galvanizing Repair Paint:  High zinc-dust content paint for repair of damaged galvanized 
surfaces complying with Military Specifications MIL-P-21035 (Ships). 

E. Galvanizing:  ASTM A 653, G60. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Installer must examine areas and conditions under which metal decking is to be installed and 
notify Contractor in writing of conditions detrimental to proper and timely completion of work.  
Do not proceed with work until unsatisfactory conditions have been corrected in a manner 
acceptable to installer. 

3.2 INSTALLATION 

A. General:  Install deck units and accessories in accordance with manufacturer's recommendations 
and final shop drawings, and as specified herein. 

B. Do not use roof deck units for storage or working platforms until permanently secured. 

C. Shop drawings shall fully address all edge conditions and pour stops, including overhangs, as 
described in structural and architectural details. 

D. Fastening Deck Units: Welding of roof deck shall not be permitted. 

1. Roof decks (1½ inch depth) shall be pneumatically fastened in place 12 inches o.c. using 
Hilti pneumatic fasteners, (or equal), with a 36/4 fastening pattern (unless otherwise 
indicated on the drawings).  Mechanically fasten side laps of adjacent deck units between 
supports, at intervals not exceeding 18 inches o.c., using plated self-tapping No. 10 - 14 
screws, with a minimum of four (4) #10 plated self-tapping screws per span. 

E. Cutting and Fitting:  Cut neatly and fit deck units and accessories around other work projecting 
through or adjacent to the decking, as shown. 

F. Reinforcement at Openings:  Provide additional metal reinforcement and closure pieces as 
required for strength, continuity of decking, and to provide support for concrete and other work 
shown. 

G. Roof Sump Pans:  Place over openings provided in roof decking and weld to top decking 
surface. Space welds not more than 12 inches o.c. with at least one (1) weld at each corner.  Cut 
opening in roof sump bottom to accommodate drain size indicated. 

H. Touch-up Painting:  After decking installation, wire brush, clean and paint scarred areas, rust 
spots on top and bottom surfaces of roof decking units and supporting steel members. 

1. Touch-up galvanized surfaces with galvanized repair paint applied in accordance with 
manufacturer's instructions. 

END OF SECTION 053000 
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SECTION 055000 - METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Metal ladders. 

1.3 COORDINATION 

A. Coordinate installation of metal fabrications that are anchored to or that receive other work. 
Deliver such items to Project site in time for installation. 

1.4 ACTION SUBMITTALS 

A. Product Data: For the following: 

1. Nonslip aggregates and nonslip-aggregate surface finishes. 

B. Shop Drawings: Show fabrication and installation details. Include plans, elevations, sections, 
and details of metal fabrications and their connections. Show anchorage and accessory items. 
Provide Shop Drawings for the following: 

1. Metal ladders. 

C. Delegated-Design Submittal: For ladders, including analysis data signed and sealed by the 
qualified professional engineer responsible for their preparation. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For professional engineer. 

B. Welding certificates. 

C. Research/Evaluation Reports: For post-installed anchors, from ICC-ES. 

1.6 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel according to AWS D1.1, "Structural 
Welding Code - Steel." 
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1.7 FIELD CONDITIONS 

A. Field Measurements: Verify actual locations of walls and other construction contiguous with 
metal fabrications by field measurements before fabrication. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 
"Quality Requirements," to design ladders. 

B. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes acting on exterior metal fabrications by preventing buckling, opening of joints, 
overstressing of components, failure of connections, and other detrimental effects. 

1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material 
surfaces. 

2.2 METALS 

A. Metal Surfaces, General: Provide materials with smooth, flat surfaces unless otherwise 
indicated. For metal fabrications exposed to view in the completed Work, provide materials 
without seam marks, roller marks, rolled trade names, or blemishes. 

B. Steel Plates, Shapes, and Bars: ASTM A 36. 

C. Steel Tubing: ASTM A 500, cold-formed steel tubing. 

D. Steel Pipe: ASTM A 53, Standard Weight (Schedule 40) unless otherwise indicated. 

2.3 FASTENERS 

A. General: Unless otherwise indicated, provide Type 304 stainless-steel fasteners for exterior use 
and zinc-plated fasteners with coating complying with ASTM B 633 or ASTM F 1941, 
Class Fe/Zn 5, at exterior walls. Select fasteners for type, grade, and class required. 

B. Steel Bolts and Nuts: Regular hexagon-head bolts, ASTM A 307, Grade A with hex nuts, 
ASTM A 563; and, where indicated, flat washers. 

C. Stainless-Steel Bolts and Nuts: Regular hexagon-head annealed stainless-steel bolts, 
ASTM F 593; with hex nuts, ASTM F 594; and, where indicated, flat washers; Alloy Group 1. 

D. Anchor Bolts: ASTM F 1554, Grade 36, of dimensions indicated; with nuts, ASTM A 563; and, 
where indicated, flat washers. 

1. Hot-dip galvanize or provide mechanically deposited, zinc coating where item being 
fastened is indicated to be galvanized. 

E. Anchors, General: Anchors capable of sustaining, without failure, a load equal to six (6) times 
the load imposed when installed in unit masonry and four (4) times the load imposed when 



  
 METAL FABRICATIONS 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 055000-3 

installed in concrete, as determined by testing according to ASTM E 488, conducted by a 
qualified independent testing agency. 

F. Post-Installed Anchors: Torque-controlled expansion anchors. 

1. Material for Interior Locations: Carbon-steel components zinc plated to comply with 
ASTM B 633 or ASTM F 1941, Class Fe/Zn 5, unless otherwise indicated. 

2. Material for Exterior Locations: Alloy Group 1 stainless-steel bolts, ASTM F 593, and 
nuts, ASTM F 594. 

2.4 MISCELLANEOUS MATERIALS 

A. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and 
compatible with paints specified to be used over it. 

B. Bituminous Paint: Cold-applied asphalt emulsion complying with ASTM D 1187. 

2.5 FABRICATION, GENERAL 

A. Shop Assembly: Preassemble items in the shop to greatest extent possible. Disassemble units 
only as necessary for shipping and handling limitations. Use connections that maintain 
structural value of joined pieces. Clearly mark units for reassembly and coordinated installation. 

B. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius of 
approximately 1/32 inch unless otherwise indicated. Remove sharp or rough areas on exposed 
surfaces. 

C. Form bent-metal corners to smallest radius possible without causing grain separation or 
otherwise impairing work. 

D. Form exposed work with accurate angles and surfaces and straight edges. 

E. Weld corners and seams continuously to comply with the following: 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no 

roughness shows after finishing. 

F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners or 
welds where possible. Where exposed fasteners are required, use Phillips flat-head 
(countersunk) fasteners unless otherwise indicated. Locate joints where least conspicuous. 

G. Fabricate seams and other connections that are exposed to weather in a manner to exclude 
water. Provide weep holes where water may accumulate. 

H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, 
and similar items. 



  
 METAL FABRICATIONS 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 055000-4 

I. Provide for anchorage of type indicated; coordinate with supporting structure. Space anchoring 
devices to secure metal fabrications rigidly in place and to support indicated loads. 

2.6 METAL LADDERS 

A. General: 

1. Comply with ANSI A14.3. 

B. Steel Ladders: 

1. Space siderails 18 inches apart unless otherwise indicated. 
2. Siderails: Continuous, 1½-inch-diameter steel pipe. 
3. Rungs: 1¼ inch-diameter steel bars. 
4. Fit rungs in centerline of siderails; plug-weld and grind smooth on outer rail faces. 
5. Provide nonslip surfaces on top of each rung, either by coating rung with aluminum-

oxide granules set in epoxy-resin adhesive or by using a type of manufactured rung filled 
with aluminum-oxide grout. 

6. Galvanize ladders, including brackets. 

2.7 STEEL WELD PLATES AND ANGLES 

A. Provide steel weld plates and angles not specified in other Sections, for items supported from 
concrete construction as needed to complete the Work. Provide each unit with no fewer than 
two (2) integrally welded steel strap anchors for embedding in concrete. 

2.8 FINISHES, GENERAL 

A. Finish metal fabrications after assembly. 

B. Finish exposed surfaces to remove tool and die marks and stretch lines, and to blend into 
surrounding surface. 

2.9 STEEL AND IRON FINISHES 

A. Galvanizing: Hot-dip galvanize items as indicated to comply with ASTM A 153 for steel and 
iron hardware and with ASTM A 123 for other steel and iron products. 

1. Do not quench or apply post galvanizing treatments that might interfere with paint 
adhesion. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Cutting, Fitting, and Placement: Perform cutting, drilling, and fitting required for installing 
metal fabrications. Set metal fabrications accurately in location, alignment, and elevation; with 
edges and surfaces level, plumb, true, and free of rack; and measured from established lines and 
levels. 
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B. Fit exposed connections accurately together to form hairline joints. Weld connections that are 
not to be left as exposed joints but cannot be shop welded because of shipping size limitations. 
Do not weld, cut, or abrade surfaces of units that have been hot-dip galvanized after fabrication 
and are for bolted or screwed field connections. 

C. Field Welding: Comply with the following requirements: 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no 

roughness shows after finishing and contour of welded surface matches that of adjacent 
surface. 

D. Fastening to In-Place Construction: Provide anchorage devices and fasteners where metal 
fabrications are required to be fastened to in-place construction. Provide threaded fasteners for 
use with concrete and masonry inserts, toggle bolts, through bolts, lag screws, wood screws, and 
other connectors. 

E. Provide temporary bracing or anchors in formwork for items that are to be built into concrete, 
masonry, or similar construction. 

3.2 ADJUSTING AND CLEANING 

A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair 
galvanizing to comply with ASTM A 780. 

END OF SECTION 055000 
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SECTION 055213 - PIPE AND TUBE RAILINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Steel pipe railings. 

1.3 COORDINATION 

A. Coordinate installation of anchorages for railings. Furnish setting drawings, templates, and 
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items 
with integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 
Project site in time for installation. 

1.4 ACTION SUBMITTALS 

A. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work. 

B. Samples: For each type of exposed finish required. 

1. Sections of each distinctly different linear railing member, including rails and posts. 
2. Fittings and brackets. 

C. Delegated-Design Submittal: For railings, including analysis data signed and sealed by the 
qualified professional engineer responsible for their preparation. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For testing agency. 

B. Welding certificates. 

C. Product Test Reports: For pipe and tube railings, for tests performed by a qualified testing 
agency, according to ASTM E 894 and ASTM E 935. 

D. Evaluation Reports: For post-installed anchors, from ICC-ES. 

1.6 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel according to the following: 

1. AWS D1.1, "Structural Welding Code - Steel." 
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1.7 FIELD CONDITIONS 

A. Field Measurements: Verify actual locations of walls and other construction contiguous with 
metal fabrications by field measurements before fabrication. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 
"Quality Requirements," to design railings, including attachment to building construction. 

B. Structural Performance: Railings, including attachment to building construction, shall withstand 
the effects of gravity loads and the following loads and stresses within limits and under 
conditions indicated: 

1. Top Rails of Guards: 

a. Uniform load of 50 lbf/ ft. applied in any direction. 
b. Concentrated load of 200 lbf applied in any direction. 
c. Uniform and concentrated loads need not be assumed to act concurrently. 

C. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes. 

1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C, material 
surfaces). 

2.2 METALS, GENERAL 

A. Metal Surfaces, General: Provide materials with smooth surfaces, without seam marks, roller 
marks, rolled trade names, stains, discolorations, or blemishes. 

B. Brackets, Flanges, and Anchors: Cast or formed metal of same type of material and finish as 
supported rails unless otherwise indicated. 

2.3 STEEL AND IRON 

A. Pipe: ASTM A 53, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless another 
grade and weight are required by structural loads. 

1. Provide galvanized finish for exterior installations and where indicated. 

B. Plates, Shapes, and Bars: ASTM A 36. 

2.4 FASTENERS 

A. General: Provide the following: 

1. Hot-Dip Galvanized Railings: Type 304 stainless-steel or hot-dip zinc-coated steel 
fasteners complying with ASTM A 153 or ASTM F 2329 for zinc coating. 
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2. Provide exposed fasteners with finish matching appearance, including color and texture, 
of railings. 

B. Fasteners for Anchoring Railings to Other Construction: Select fasteners of type, grade, and 
class required to produce connections suitable for anchoring railings to other types of 
construction indicated and capable of withstanding design loads. 

C. Fasteners for Interconnecting Railing Components: 

1. Provide concealed fasteners for interconnecting railing components and for attaching 
them to other work, unless exposed fasteners are unavoidable or are the standard 
fastening method for railings indicated. 

2. Provide Phillips tamper-resistant flat-head machine screws for exposed fasteners unless 
otherwise indicated. 

D. Post-Installed Anchors: Torque-controlled expansion anchors or chemical anchors capable of 
sustaining, without failure, a load equal to 6 times the load imposed when installed in unit 
masonry and 4 times the load imposed when installed in concrete, as determined by testing 
according to ASTM E 488, conducted by a qualified independent testing agency. 

1. Material for Exterior Locations and Where Stainless Steel Is Indicated: Alloy 
Group stainless-steel bolts, ASTM F 593, and nuts, ASTM F 594. 

2.5 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes: Select according to AWS specifications for metal alloy 
welded. 

1. For railings, provide type and alloy as recommended by producer of metal to be welded 
and as required for color match, strength, and compatibility in fabricated items. 

B. Etching Cleaner for Galvanized Metal: Complying with MPI#25. 

C. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and 
compatible with paints specified to be used over it. 

D. Non-Shrink, Nonmetallic Grout: Factory-packaged, non-staining, noncorrosive, nongaseous 
grout complying with ASTM C 1107. Provide grout specifically recommended by manufacturer 
for exterior applications. 

E. Anchoring Cement: Factory-packaged, non-shrink, non-staining, hydraulic-controlled 
expansion cement formulation for mixing with water at Project site to create pourable 
anchoring, patching, and grouting compound. 

1. Water-Resistant Product: At exterior locations provide formulation that is resistant to 
erosion from water exposure without needing protection by a sealer or waterproof coating 
and that is recommended by manufacturer for exterior use. 
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2.6 FABRICATION 

A. General: Fabricate railings to comply with requirements indicated for design, dimensions, 
member sizes and spacing, details, finish, and anchorage, but not less than that required to 
support structural loads. 

B. Shop assemble railings to greatest extent possible to minimize field splicing and assembly. 
Disassemble units only as necessary for shipping and handling limitations. Clearly mark units 
for reassembly and coordinated installation. Use connections that maintain structural value of 
joined pieces. 

C. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius of 
approximately 1/32 inch unless otherwise indicated. Remove sharp or rough areas on exposed 
surfaces. 

D. Form work true to line and level with accurate angles and surfaces. 

E. Fabricate connections that are exposed to weather in a manner that excludes water. Provide 
weep holes where water may accumulate. 

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items. 

G. Connections: Fabricate railings with welded connections unless otherwise indicated. 

H. Welded Connections: Cope components at connections to provide close fit, or use fittings 
designed for this purpose. Weld all around at connections, including at fittings. 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove flux immediately. 
4. At exposed connections, finish exposed surfaces smooth and blended so no roughness 

shows after finishing and welded surface matches contours of adjoining surfaces. 

I. Form Changes in Direction as Follows: 

1. As detailed. 

J. For changes in direction made by bending, use jigs to produce uniform curvature for each 
repetitive configuration required. Maintain cross section of member throughout entire bend 
without buckling, twisting, cracking, or otherwise deforming exposed surfaces of components. 

K. Close exposed ends of railing members with prefabricated end fittings. 

L. Brackets, Flanges, Fittings, and Anchors: Provide wall brackets, flanges, miscellaneous fittings, 
and anchors to interconnect railing members to other work unless otherwise indicated. 

M. Provide inserts and other anchorage devices for connecting railings to concrete or masonry 
work. Fabricate anchorage devices capable of withstanding loads imposed by railings. 
Coordinate anchorage devices with supporting structure. 
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N. Provide steel sleeves not less than 6 inches long with inside dimensions not less than ½ inch 
greater than outside dimensions of post, with metal plate forming bottom closure. 

2.7 STEEL AND IRON FINISHES 

A. Galvanized Railings: 

1. Hot-dip galvanize exterior steel railings, including hardware, after fabrication. 
2. Comply with ASTM A 123 for hot-dip galvanized railings. 
3. Comply with ASTM A 153 for hot-dip galvanized hardware. 
4. Fill vent and drain holes that are exposed in the finished Work, unless indicated to remain 

as weep holes, by plugging with zinc solder and filing off smooth. 

B. For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and 
other ferrous components. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Fit exposed connections together to form tight, hairline joints. 

B. Perform cutting, drilling, and fitting required for installing railings. Set railings accurately in 
location, alignment, and elevation; measured from established lines and levels and free of rack. 

1. Do not weld, cut, or abrade surfaces of railing components that are coated or finished 
after fabrication and that are intended for field connection by mechanical or other means 
without further cutting or fitting. 

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet. 
3. Align rails so variations from level for horizontal members and variations from parallel 

with rake of steps and ramps for sloping members do not exceed ¼ inch in 12 feet. 

C. Control of Corrosion: Prevent galvanic action and other forms of corrosion by insulating metals 
and other materials from direct contact with incompatible materials. 

D. Adjust railings before anchoring to ensure matching alignment at abutting joints. 

E. Fastening to In-Place Construction: Use anchorage devices and fasteners where necessary for 
securing railings and for properly transferring loads to in-place construction. 

3.2 RAILING CONNECTIONS 

A. Welded Connections: Use fully welded joints for permanently connecting railing components. 
Comply with requirements for welded connections in "Fabrication" Article whether welding is 
performed in the shop or in the field. 

B. Expansion Joints: Install expansion joints at locations indicated but not farther apart than 
required to accommodate thermal movement. Provide slip-joint internal sleeve extending 2 
inches beyond joint on either side, fasten internal sleeve securely to one side, and locate joint 
within 6 inches of post. 
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3.3 ANCHORING POSTS 

A. Use metal sleeves for installing posts. After posts are inserted into sleeves, fill annular space 
between post and sleeve with non-shrink, nonmetallic grout or anchoring cement, mixed and 
placed to comply with anchoring material manufacturer's written instructions. 

B. Leave anchorage joint exposed with 1/8-inch buildup, sloped away from post. 

3.4 ADJUSTING AND CLEANING 

A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas, and repair 
galvanizing to comply with ASTM A 780. 

3.5 PROTECTION 

A. Protect finishes of railings from damage during construction period with temporary protective 
coverings approved by railing manufacturer. Remove protective coverings at time of Substantial 
Completion. 

END OF SECTION 055213 
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SECTION 061000 - ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Wood blocking and nailers. 

1.3 DEFINITIONS 

A. Lumber grading agencies, and the abbreviations used to reference them, include the following: 

1. NeLMA:  Northeastern Lumber Manufacturers' Association. 
2. NLGA:  National Lumber Grades Authority. 
3. WCLIB:  West Coast Lumber Inspection Bureau. 
4. WWPA:  Western Wood Products Association. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of process and factory-fabricated product.  Indicate component 
materials and dimensions and include construction and application details. 

1. Include data for wood-preservative treatment from chemical treatment manufacturer and 
certification by treating plant that treated materials comply with requirements.  Indicate 
type of preservative used and net amount of preservative retained. 

2. Include data for fire-retardant treatment from chemical treatment manufacturer and 
certification by treating plant that treated materials comply with requirements.  Include 
physical properties of treated materials based on testing by a qualified independent 
testing agency. 

3. For fire-retardant treatments, include physical properties of treated lumber both before 
and after exposure to elevated temperatures, based on testing by a qualified independent 
testing agency according to ASTM D 5664. 

4. Include copies of warranties from chemical treatment manufacturers for each type of 
treatment. 

1.5 INFORMATIONAL SUBMITTALS 

A. Evaluation Reports:  For the following, from ICC-ES: 

1. Wood-preservative-treated wood. 
2. Fire-retardant-treated wood. 
3. Power-driven fasteners. 
4. Powder-actuated fasteners. 
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5. Expansion anchors. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications:  For testing agency providing classification marking for fire-
retardant treated material, an inspection agency acceptable to authorities having jurisdiction that 
periodically performs inspections to verify that the material bearing the classification marking is 
representative of the material tested. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Stack lumber flat with spacers beneath and between each bundle to provide air circulation.  
Protect lumber from weather by covering with waterproof sheeting, securely anchored.  Provide 
for air circulation around stacks and under coverings. 

PART 2 - PRODUCTS 

2.1 WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency 
is indicated, provide lumber that complies with the applicable rules of any rules-writing agency 
certified by the ALSC Board of Review.  Provide lumber graded by an agency certified by the 
ALSC Board of Review to inspect and grade lumber under the rules indicated. 

1. Factory mark each piece of lumber with grade stamp of grading agency. 
2. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for 

moisture content specified.  Where actual sizes are indicated, they are minimum dressed 
sizes for dry lumber. 

B. Maximum Moisture Content of Lumber:  Fifteen percent (15%) unless otherwise indicated. 

2.2 WOOD-PRESERVATIVE-TREATED LUMBER 

A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior 
construction not in contact with the ground, Use Category UC3b for exterior construction not in 
contact with the ground, and Use Category UC4a for items in contact with the ground. 

1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no 
arsenic or chromium. 

B. Kiln-dry lumber after treatment to a maximum moisture content of fifteen percent (15%).  Do 
not use material that is warped or that does not comply with requirements for untreated material. 

C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board 
of Review. 

D. Application:  Treat items indicated on Drawings, and the following: 

1. Wood sills, blocking, and similar concealed members in contact with masonry or 
concrete. 
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2. Wood framing attached directly to the interior of below-grade exterior masonry or 
concrete walls. 

3. Wood framing members that are less than 18 inches above the ground in crawlspaces or 
unexcavated areas. 

2.3 FIRE-RETARDANT-TREATED MATERIALS 

A. General:  Use materials complying with requirements in this article, that are acceptable to 
authorities having jurisdiction, and with fire-test-response characteristics specified as 
determined by testing identical products per test method indicated by a qualified testing agency. 

B. Fire-Retardant-Treated Lumber and Plywood by Pressure Process:  Products with a flame 
spread index of twenty-five (25) or less when tested according to ASTM E 84, and with no 
evidence of significant progressive combustion when the test is extended an additional twenty 
(20) minutes, and with the flame front not extending more than 10.5 feet beyond the centerline 
of the burners at any time during the test. 

1. Use treatment that does not promote corrosion of metal fasteners. 
2. Treated materials shall comply with requirements specified above for fire-retardant-

treated lumber and plywood by pressure process after being subjected to accelerated 
weathering according to ASTM D 2898.  Use for all locations and where indicated. 

3. Design Value Adjustment Factors:  Treated lumber shall be tested according 
ASTM D 5664 and design value adjustment factors shall be calculated according to 
ASTM D 6841.  For enclosed roof framing, framing in attic spaces, and where high 
temperature fire-retardant treatment is indicated, provide material with adjustment factors 
of not less than 0.85 modulus of elasticity and 0.75 for extreme fiber in bending for 
Project's climatological zone. 

C. Kiln-dry lumber and plywood after treatment to a maximum moisture content of fifteen percent 
(15%). 

D. Identify fire-retardant-treated wood with appropriate classification marking of qualified testing 
agency. 

E. Application:  Treat all rough carpentry unless otherwise indicated. 

2.4 MISCELLANEOUS LUMBER 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 
construction, including the following: 

1. Blocking. 
2. Nailers. 
3. Grounds. 

B. Provide Standard, Stud, or No. 3 grade lumber and any of the following species: 

1. Hem-fir (north); NLGA. 
2. Hem-fir; WCLIB or WWPA. 
3. Spruce-pine-fir (south); NeLMA, WCLIB, or WWPA. 
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2.5 FASTENERS 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified 
in this article for material and manufacture. 

1. Where rough carpentry is exposed to weather, in ground contact, pressure-preservative 
treated, or in area of high relative humidity, provide fasteners of Type 304 stainless steel. 

B. Nails, Brads, and Staples:  ASTM F 1667. 

C. Power-Driven Fasteners:  NES NER-272. 

D. Wood Screws:  ASME B18.6.1. 

E. Lag Bolts:  ASME B18.2.1. 

F. Bolts:  Steel bolts complying with ASTM A 307, Grade A; with ASTM A 563 hex nuts and, 
where indicated, flat washers. 

G. Expansion Anchors:  Anchor bolt and sleeve assembly of material indicated below with 
capability to sustain, without failure, a load equal to six (6) times the load imposed when 
installed in unit masonry assemblies and equal to four (4) times the load imposed when installed 
in concrete as determined by testing per ASTM E 488 conducted by a qualified independent 
testing and inspecting agency. 

1. Material:  Carbon-steel components, zinc plated to comply with ASTM B 633, 
Class Fe/Zn 5. 

2. Material:  Stainless steel with bolts and nuts complying with ASTM F 593 and 
ASTM F 594, Alloy Group 1 or 2. 

2.6 MISCELLANEOUS MATERIALS 

A. Flexible Flashing: Composite, self-adhesive, flashing product consisting of a pliable, butyl 
rubber or rubberized-asphalt compound, bonded to a high-density polyethylene film, aluminum 
foil, or spunbonded polyolefin to produce an overall thickness of not less than 0.025 inch. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  
Locate nailers, blocking, and similar supports to comply with requirements for attaching other 
construction. 

B. Do not splice structural members between supports unless otherwise indicated. 

C. Provide blocking and framing as indicated and as required to support facing materials, fixtures, 
specialty items, and trim. 

D. Provide fire blocking in stud spaces and other concealed cavities as indicated and as follows: 
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1. Fire block concealed spaces of framed walls and partitions at each floor level, at ceiling 
line of top story, and at not more than 96 inches o.c.  Where fire blocking is not inherent 
in framing system used, provide closely fitted solid wood blocks of same width as 
framing members and 2-inch nominal- thickness. 

2. Fire block concealed spaces between floor sleepers with same material as sleepers to 
limit concealed spaces to not more than 100 sq. ft. and to solidly fill space below 
partitions. 

E. Sort and select lumber so that natural characteristics will not interfere with installation or with 
fastening other materials to lumber.  Do not use materials with defects that interfere with 
function of member or pieces that are too small to use with minimum number of joints or 
optimum joint arrangement. 

F. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated 
lumber. 

1. Use copper naphthenate for items not continuously protected from liquid water. 

G. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, 
complying with the following: 

1. NES NER-272 for power-driven fasteners. 
2. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code. 

H. Use steel common nails unless otherwise indicated.  Select fasteners of size that will not fully 
penetrate members where opposite side will be exposed to view or will receive finish materials.  
Make tight connections between members.  Install fasteners without splitting wood.  Drive nails 
snug but do not countersink nail heads unless otherwise indicated. 

3.2 WOOD BLOCKING AND NAILER INSTALLATION 

A. Install where indicated and where required for attaching other work.  Form to shapes indicated 
and cut as required for true line and level of attached work.  Coordinate locations with other 
work involved. 

B. Attach items to substrates to support applied loading.  Recess bolts and nuts flush with surfaces 
unless otherwise indicated. 

C. Where wood-preservative-treated lumber is installed adjacent to metal decking, install 
continuous flexible flashing separator between wood and metal decking. 

END OF SECTION 061000 
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SECTION 061600 - SHEATHING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Wall sheathing. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of process and factory-fabricated product. Indicate component 
materials and dimensions and include construction and application details. 

1. Include data for wood-preservative treatment from chemical treatment manufacturer and 
certification by treating plant that treated plywood complies with requirements. Indicate 
type of preservative used and net amount of preservative retained. 

2. Include data for fire-retardant treatment from chemical treatment manufacturer and 
certification by treating plant that treated plywood complies with requirements. Include 
physical properties of treated materials. 

3. For fire-retardant treatments, include physical properties of treated plywood both before 
and after exposure to elevated temperatures, based on testing by a qualified independent 
testing agency according to ASTM D 5516. 

4. For products receiving a waterborne treatment, include statement that moisture content of 
treated materials was reduced to levels specified before shipment to Project site. 

5. Include copies of warranties from chemical treatment manufacturers for each type of 
treatment. 

1.4 INFORMATIONAL SUBMITTALS 

A. Evaluation Reports: For following products, from ICC-ES: 

1. Preservative-treated plywood. 
2. Fire-retardant-treated plywood. 

1.5 QUALITY ASSURANCE 

A. Testing Agency Qualifications: For testing agency providing classification marking for fire-
retardant-treated material, an inspection agency acceptable to authorities having jurisdiction that 
periodically performs inspections to verify that the material bearing the classification marking is 
representative of the material tested. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Stack panels flat with spacers beneath and between each bundle to provide air circulation. 
Protect sheathing from weather by covering with waterproof sheeting, securely anchored. 
Provide for air circulation around stacks and under coverings. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics: For assemblies with fire-resistance ratings, provide 
materials and construction identical to those of assemblies tested for fire resistance per 
ASTM E 119 by a testing and inspecting agency acceptable to authorities having jurisdiction. 

1. Fire-Resistance Ratings: Indicated by design designations from UL's "Fire Resistance 
Directory.". 

2.2 WOOD PANEL PRODUCTS 

A. Plywood: DOC PS 1. 

B. Thickness: As needed to comply with requirements specified, but not less than thickness 
indicated. 

C. Factory mark panels to indicate compliance with applicable standard. 

2.3 PRESERVATIVE-TREATED PLYWOOD 

A. Preservative Treatment by Pressure Process: AWPA U1; Use Category UC2. 

1. Preservative Chemicals: Acceptable to authorities having jurisdiction and containing no 
arsenic or chromium. 

B. Mark plywood with appropriate classification marking of an inspection agency acceptable to 
authorities having jurisdiction. 

C. Application: Treat items indicated on Drawings and plywood in contact with masonry or 
concrete or used with roofing, flashing, vapor barriers, and waterproofing. 

2.4 FIRE-RETARDANT-TREATED PLYWOOD 

A. General: Where fire-retardant-treated materials are indicated, use materials complying with 
requirements in this article that are acceptable to authorities having jurisdiction and with fire-
test-response characteristics specified as determined by testing identical products per test 
method indicated by a qualified testing agency. 

B. Fire-Retardant-Treated Plywood by Pressure Process: Products with a flame-spread index of 25 
or less when tested according to ASTM E 84, and with no evidence of significant progressive 
combustion when the test is extended an additional twenty (20) minutes, and with the flame 
front not extending more than 10.5 feet beyond the centerline of the burners at any time during 
the test. 
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1. Use treatment that does not promote corrosion of metal fasteners. 
2. Treated materials shall comply with requirements specified above for fire-retardant-

treated plywood by pressure process after being subjected to accelerated weathering 
according to ASTM D 2898. 

3. Design Value Adjustment Factors: Treated lumber plywood shall be tested according 
ASTM D 5516 and design value adjustment factors shall be calculated according to 
ASTM D 6305. Span ratings after treatment shall be not less than span ratings 
specified. For roof sheathing and where high-temperature fire-retardant treatment is 
indicated, span ratings for temperatures up to 170 deg F (76 deg C) shall be not less than 
span ratings specified. 

C. Kiln-dry material after treatment to a maximum moisture content of fifteen percent (15%). Do 
not use material that is warped or does not comply with requirements for untreated material. 

D. Identify fire-retardant-treated plywood with appropriate classification marking of qualified 
testing agency. 

E. Application: Treat all plywood unless otherwise indicated. 

2.5 WALL SHEATHING 

A. Plywood Wall Sheathing: C-D Grade, Exposure 1 sheathing. 

1. Nominal Thickness:  ½ inch unless otherwise indicated. 
2. Provide finished grade where exposed to view. 

2.6 FASTENERS 

A. General: Provide fasteners of size and type indicated that comply with requirements specified in 
this article for material and manufacture. 

1. For roof and wall sheathing, provide fasteners of Type 304 stainless steel. 

B. Nails, Brads, and Staples: ASTM F 1667. 

C. Power-Driven Fasteners: NES NER-272. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Do not use materials with defects that impair quality of sheathing or pieces that are too small to 
use with minimum number of joints or optimum joint arrangement. Arrange joints so that pieces 
do not span between fewer than three support members. 

B. Cut panels at penetrations, edges, and other obstructions of work; fit tightly against abutting 
construction unless otherwise indicated. 

C. Securely attach to substrate by fastening as indicated, complying with the following: 

1. Table 2304.9.1, "Fastening Schedule," in the ICC's International Building Code. 
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2. ICC-ES evaluation report for fastener. 

D. Use common wire nails unless otherwise indicated. Select fasteners of size that will not fully 
penetrate members where opposite side will be exposed to view or will receive finish materials. 
Make tight connections. Install fasteners without splitting wood. 

E. Coordinate roof and wall sheathing installation with flashing and joint-sealant installation so 
these materials are installed in sequence and manner that prevent exterior moisture from passing 
through completed assembly. 

F. Do not bridge building expansion joints; cut and space edges of panels to match spacing of 
structural support elements. 

G. Coordinate sheathing installation with installation of materials installed over sheathing so 
sheathing is not exposed to precipitation or left exposed at end of the workday when rain is 
forecast. 

3.2 WOOD STRUCTURAL PANEL INSTALLATION 

A. General: Comply with applicable recommendations in APA Form No. E30, "Engineered Wood 
Construction Guide," for types of structural-use panels and applications indicated. 

B. Fastening Methods: Fasten panels as indicated below: 

1. Wall Sheathing: 

a. Glue and screw to cold-formed metal framing. 
b. Nail to wood framing. 
c. Space panels 1/8 inch apart at edges and ends. 

END OF SECTION 061600 



  
 PREPARATION FOR REROOFING 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 070150.19-1 

SECTION 070150.19 - PREPARATION FOR REROOFING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Full tear-off of roof areas indicated. 
2. Removal of base flashings. 

B. Related Requirements: 

1. Section 011000 "Summary" for use of the premises and phasing requirements. 
2. Section 015000 "Temporary Facilities and Controls" for temporary construction and 

environmental-protection measures for reroofing preparation. 

1.3 DEFINITIONS 

A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA 
Roofing and Waterproofing Manual" apply to work of this Section. 

B. Full Roof Tear-Off: Removal of existing roofing system from deck. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Shop Drawings: Include plans, sections, and details. 

1.5 INFORMATIONAL SUBMITTALS 

A. Fastener pull-out test report. 

B. Photographs or Videotape: Show existing conditions of adjoining construction and site 
improvements, including exterior and interior finish surfaces, that might be misconstrued as 
having been damaged by reroofing operations. Submit before Work begins. 

1.6 QUALITY ASSURANCE 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 
beginning roofing removal. Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

B. Reroofing Conference: Conduct conference at Project site. 
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1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting agency 
representative; roofing system manufacturer's representative; roofing Installer, including 
project manager, superintendent, and foreman; and installers whose work interfaces with 
or affects reroofing, including installers of roof deck, roof accessories, and roof-mounted 
equipment. 

2. Review methods and procedures related to roofing system tear-off and replacement, 
including, but not limited to, the following: 

a. Reroofing preparation, including roofing system manufacturer's written 
instructions. 

b. Temporary protection requirements for existing roofing system components that 
are to remain. 

c. Existing roof drains and roof drainage during each stage of reroofing, and roof-
drain plugging and plug removal. 

d. Construction schedule and availability of materials, Installer's personnel, 
equipment, and facilities needed to avoid delays. 

e. Existing roof deck conditions requiring notification of Architect. 
f. Existing roof deck removal procedures and Owner notifications. 
g. Condition and acceptance of existing roof deck and base flashing substrate for 

reuse. 
h. Structural loading limitations of roof deck during reroofing. 
i. Base flashings, special roofing details, drainage, penetrations, equipment curbs, 

and condition of other construction that affect reroofing. 
j. HVAC shutdown and sealing of air intakes. 
k. Shutdown of fire-suppression, -protection, and -alarm and -detection systems. 
l. Asbestos removal and discovery of asbestos-containing materials. 
m. Governing regulations and requirements for insurance and certificates if 

applicable. 
n. Existing conditions that may require notification of Architect before proceeding. 

1.7 FIELD CONDITIONS 

A. Existing Roofing System: SBS-modified bituminous roofing. 

B. Owner will occupy portions of building immediately below reroofing area. Conduct reroofing 
so Owner's operations are not disrupted. Provide Owner with not less than seventy-two (72) 
hours' notice of activities that may affect Owner's operations. 

1. Coordinate work activities daily with Owner so Owner can place protective dust and 
water-leakage covers over sensitive equipment and furnishings, shut down HVAC and 
fire-alarm or -detection equipment if needed, and evacuate occupants from below work 
area. 

2. Before working over structurally impaired areas of deck, notify Owner to evacuate 
occupants from below affected area. Verify that occupants below work area have been 
evacuated before proceeding with work over impaired deck area. 

C. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior 
plantings, and landscaping from damage or soiling from reroofing operations. 

D. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. 
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E. Conditions existing at time of inspection for bidding are maintained by Owner as far as 
practical. 

F. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted 
weather conditions permit Work to proceed without water entering existing roofing system or 
building. 

1. Remove only as much roofing in one (1) day as can be made watertight in the same day. 

G. Hazardous Materials: It is not expected that hazardous materials, such as asbestos-containing 
materials, will be encountered in the Work. 

PART 2 - PRODUCTS 

2.1 REPLACEMENT MATERIALS 

A. Steel deck is specified in Section 053000 "Metal Decking." 

B. Wood blocking, curbs, and nailers are specified in Section 061000 "Rough Carpentry." 

2.2 AUXILIARY REROOFING MATERIALS 

A. General: Use auxiliary reroofing preparation materials recommended by roofing system 
manufacturer for intended use and compatible with components of new roofing system. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Shut off rooftop utilities and service piping before beginning the Work. 

B. Test existing roof drains to verify that they are not blocked or restricted. Immediately notify 
Architect of any blockages or restrictions. 

C. Protect existing roofing system that is not to be reroofed. 

1. Loosely lay 1-inch-minimum thick, expanded polystyrene (EPS) insulation over existing 
roofing in areas indicated. Loosely lay 15/32-inch plywood or OSB panels over EPS. 
Extend EPS past edges of plywood or OSB panels a minimum of 1 inch. 

2. Limit traffic and material storage to areas of existing roofing that have been protected. 
3. Maintain temporary protection and leave in place until replacement roofing has been 

completed. Remove temporary protection on completion of reroofing. 

D. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work. Cover 
air-intake louvers before proceeding with reroofing work that could affect indoor air quality or 
activate smoke detectors in the ductwork. 

E. During removal operations, have sufficient and suitable materials on-site to facilitate rapid 
installation of temporary protection in the event of unexpected rain. 
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F. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday. 
Prevent debris from entering or blocking roof drains and conductors. Use roof-drain plugs 
specifically designed for this purpose. Remove roof-drain plugs at end of each workday, when 
no work is taking place, or when rain is forecast. 

1. If roof drains are temporarily blocked or unserviceable due to roofing system removal or 
partial installation of new roofing system, provide alternative drainage method to remove 
water and eliminate ponding. Do not permit water to enter into or under existing roofing 
system components that are to remain. 

3.2 ROOF TEAR-OFF 

A. General: Notify Owner each day of extent of roof tear-off proposed for that day and obtain 
authorization to proceed. 

B. Full Roof Tear-Off: Where indicated, remove existing roofing and other roofing system 
components down to the deck. 

1. Remove substrate board, vapor retarder, roof insulation and cover board. 
2. Remove wood blocking, curbs, and nailers. 
3. Remove excess asphalt from steel deck. A maximum of 15 lb/100 sq. ft. of asphalt is 

permitted to remain on steel decks. 
4. Remove fasteners from deck. 

3.3 DECK PREPARATION 

A. Inspect deck after tear-off of roofing system. 

B. If broken or loose fasteners that secure deck panels to one another or to structure are observed, 
or if deck appears or feels inadequately attached, immediately notify Architect. Do not proceed 
with installation until directed by Architect. 

C. If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is 
suspect, immediately notify Architect. Do not proceed with installation until directed by 
Architect. 

D. Provide additional deck securement as recommended by manufacturer. 

E. Replace steel decks as directed by Architect. Deck replacement will be paid for by adjusting the 
Contract Sum according to allowances and unit prices included in the Contract Documents. 

3.4 BASE FLASHING REMOVAL 

A. Remove existing base flashings. Clean substrates of contaminants, such as asphalt, sheet 
materials, dirt, and debris. 

B. Do not damage metal counterflashings that are to remain. Replace metal counterflashings 
damaged during removal with counterflashings specified in Section 076200 "Sheet Metal 
Flashing and Trim." 
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C. When directed by Architect, replace parapet framing, wood blocking, curbs, and nailers to 
comply with Section 061000 "Rough Carpentry." 

3.5 FASTENER PULL-OUT TESTING 

A. Retain independent testing and inspecting agency to conduct fastener pull-out tests according to 
SPRI FX-1, and submit test report to Architect and roofing manufacturer before installing new 
roofing system. 

1. Obtain Architect's and roofing manufacturer's approval to proceed with specified 
fastening pattern. Architect and roofing manufacturer may furnish revised fastening 
pattern commensurate with pull-out test results. 

3.6 DISPOSAL 

A. Collect demolished materials and place in containers. Promptly dispose of demolished 
materials. Do not allow demolished materials to accumulate on-site. 

1. Storage or sale of demolished items or materials on-site is not permitted. 

B. Transport and legally dispose of demolished materials off Owner's property. 

END OF SECTION 070150.19 
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SECTION 072100 - THERMAL INSULATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Foam-plastic board insulation. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

1.4 INFORMATIONAL SUBMITTALS 

A. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 
testing agency, for each product. 

B. Research/Evaluation Reports:  For foam-plastic insulation, from ICC-ES. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Protect insulation materials from physical damage and from deterioration due to moisture, 
soiling, and other sources.  Store inside and in a dry location.  Comply with manufacturer's 
written instructions for handling, storing, and protecting during installation. 

B. Protect foam-plastic board insulation as follows: 

1. Do not expose to sunlight except to necessary extent for period of installation and 
concealment. 

2. Protect against ignition at all times.  Do not deliver foam-plastic board materials to 
Project site before installation time. 

3. Quickly complete installation and concealment of foam-plastic board insulation in each 
area of construction. 

PART 2 - PRODUCTS 

2.1 FOAM-PLASTIC BOARD INSULATION 

A. Extruded-Polystyrene Board Insulation:  ASTM C 578, of type and minimum compressive 
strength indicated below, with maximum flame-spread and smoke-developed indexes of 25 and 
450, respectively, per ASTM E 84. 
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1. Manufacturers:  Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. DiversiFoam Products 
b. Dow Chemical Company (The) 
c. Owens Corning 
d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2. Type IV, 25 psi. 

B. Adhesive for Bonding Insulation:  Product with demonstrated capability to bond insulation 
securely to substrates without damaging insulation and substrates and be compatible with air 
barrier. 

2.2 ACCESSORIES 

A. Adhesive for Bonding Insulation:  Product with demonstrated capability to bond insulation 
securely to substrates without damaging insulation and substrates and be compatible with air 
barrier. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Clean substrates of substances that are harmful to insulation or that interfere with insulation 
attachment. 

3.2 INSTALLATION, GENERAL 

A. Comply with insulation manufacturer's written instructions applicable to products and 
applications indicated. 

B. Install insulation that is undamaged, dry, and unsoiled and that has not been left exposed to ice, 
rain, or snow at any time. 

C. Extend insulation to envelop entire area to be insulated.  Cut and fit tightly around obstructions 
and fill voids with insulation.  Remove projections that interfere with placement. 

D. Provide sizes to fit applications indicated and selected from manufacturer's standard 
thicknesses, widths, and lengths.  Apply single layer of insulation units to produce thickness 
indicated unless multiple layers are otherwise shown or required to make up total thickness. 

3.3 INSTALLATION OF CAVITY-WALL INSULATION 

A. Foam-Plastic Board Insulation:  Install pads of adhesive spaced approximately 24 inches o.c. 
both ways on inside face, and as recommended by manufacturer.  Fit courses of insulation 
between wall ties and other obstructions, with edges butted tightly in both directions.  Press 
units firmly against inside substrates. 
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1. Supplement adhesive attachment of insulation by securing boards with two-piece wall 
ties designed for this purpose and specified in Section 042000 "Unit Masonry." 

3.4 PROTECTION 

A. Protect installed insulation from damage due to harmful weather exposures, physical abuse, and 
other causes.  Provide temporary coverings or enclosures where insulation is subject to abuse 
and cannot be concealed and protected by permanent construction immediately after 
installation. 

END OF SECTION 072100 
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SECTION 072713 - MODIFIED BITUMINOUS SHEET AIR BARRIERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes self-adhering, vapor-retarding, modified bituminous sheet air barriers. 

1.3 DEFINITIONS 

A. Air-Barrier Material:  A primary element that provides a continuous barrier to the movement of 
air. 

B. Air-Barrier Accessory:  A transitional component of the air barrier that provides continuity. 

C. Air-Barrier Assembly:  The collection of air-barrier materials and accessory materials applied to 
an opaque wall, including joints and junctions to abutting construction, to control air movement 
through the wall. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

1. Include manufacturer's written instructions for evaluating, preparing, and treating 
substrate; technical data; and tested physical and performance properties of products. 

B. Shop Drawings:  For air-barrier assemblies. 

1. Show locations and extent of air barrier.  Include details for substrate joints and cracks, 
counterflashing strips, penetrations, inside and outside corners, terminations, and tie-ins 
with adjoining construction. 

2. Include details of interfaces with other materials that form part of air barrier. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For Installer. 

B. Product Certificates:  From air-barrier manufacturer, certifying compatibility of air barriers and 
accessory materials with Project materials that connect to or that come in contact with air 
barrier. 

C. Product Test Reports:  For each air-barrier assembly, for tests performed by a qualified testing 
agency. 
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1.6 QUALITY ASSURANCE 

A. Installer Qualifications:  An entity that employs installers and supervisors who are trained and 
approved by manufacturer. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Remove and replace liquid materials that cannot be applied within their stated shelf life. 

B. Protect stored materials from direct sunlight. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations:  Apply air barrier within the range of ambient and substrate 
temperatures recommended by air-barrier manufacturer. 

1. Protect substrates from environmental conditions that affect air-barrier performance. 
2. Do not apply air barrier to a damp or wet substrate or during snow, rain, fog, or mist. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Source Limitations:  Obtain primary air-barrier materials and air-barrier accessories from single 
source from single manufacturer. 

B. VOC Content:  250 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA 
Method 24) and complying with VOC content limits of authorities having jurisdiction. 

2.2 PERFORMANCE REQUIREMENTS 

A. General:  Air barrier shall be capable of performing as a continuous vapor-retarding air barrier.  
Air-barrier assemblies shall be capable of accommodating substrate movement and of sealing 
substrate expansion and control joints, construction material changes, penetrations, and 
transitions at perimeter conditions without deterioration and air leakage exceeding specified 
limits. 

B. Air-Barrier Assembly Air Leakage:  Maximum 0.04 cfm/sq. ft. of surface area at 1.57 lbf/sq. ft., 
when tested according to ASTM E 283 or ASTM E 2357. 

2.3 SELF-ADHERING SHEET AIR BARRIER 

A. Modified Bituminous Sheet:  40-mil-thick, self-adhering sheet consisting of 36 mils of 
rubberized asphalt laminated to a 4-mil-thick, cross-laminated polyethylene film with release 
liner on adhesive side and formulated for application with primer that complies with VOC limits 
of authorities having jurisdiction. 

1. Basis of Design: 

a. Grace, W. R. & Co. - Conn.; Perm-A-Barrier Wall Membrane 
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2. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Carlisle Coatings & Waterproofing Inc. 
b. Meadows, W. R., Inc. 
c. Tremco Incorporated, an RPM company 
d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

3. Physical and Performance Properties: 

a. Air Permeance:  Maximum 0.004 cfm/sq. ft. of surface area at 1.57-lbf/sq. ft. 
pressure difference; ASTM E 2178. 

b. Tensile Strength:  Minimum 400 psi; ASTM D 412, Die C. 
c. Ultimate Elongation:  Minimum two hundred percent (200%); ASTM D 412, 

Die C. 
d. Puncture Resistance:  Minimum 40 lbf; ASTM E 154. 
e. Water Absorption:  Maximum 0.15 percent weight gain after forty-eight (48) hour 

immersion at 70 deg F; ASTM D 570. 
f. Vapor Permeance:  Maximum 0.05 perm; ASTM E 96, Water Method. 

B. Materials of this section must be compatible with existing materials. 

2.4 ACCESSORY MATERIALS 

A. General:  Accessory materials recommended by air-barrier manufacturer to produce a complete 
air-barrier assembly and compatible with primary air-barrier membrane. 

B. Primer:  Liquid waterborne primer recommended for substrate by air-barrier material 
manufacturer. 

C. Counterflashing Strip:  Modified bituminous 40-mil-thick, self-adhering sheet consisting of 32 
mils of rubberized asphalt laminated to an 8-mil-thick, cross-laminated polyethylene film with 
release liner backing. 

D. Termination Mastic:  Air-barrier manufacturer's standard cold fluid-applied elastomeric liquid; 
trowel grade. 

E. Substrate-Patching Membrane:  Manufacturer's standard trowel-grade substrate filler. 

F. Adhesive and Tape:  Air-barrier manufacturer's standard adhesive and pressure-sensitive 
adhesive tape. 

G. Modified Bituminous Transition Strip:  Vapor retarding, 40 mils thick, smooth surfaced, self-
adhering; consisting of 36 mils of rubberized asphalt laminated to a 4-mil-thick polyethylene 
film with release liner backing. 

H. Joint Sealant:  ASTM C 920, single-component, neutral-curing silicone; Class 100/50 (low 
modulus), Grade NS, Use NT related to exposure, and, as applicable to joint substrates 
indicated, Use O.  Comply with Section 079200 "Joint Sealants." 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements and other conditions affecting performance of the Work. 

1. Verify that substrates are sound and free of oil, grease, dirt, excess mortar, or other 
contaminants. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 SURFACE PREPARATION 

A. Clean, prepare, and treat substrate according to manufacturer's written instructions.  Provide 
clean, dust-free, and dry substrate for air-barrier application. 

B. Mask off adjoining surfaces not covered by air barrier to prevent spillage and overspray 
affecting other construction. 

C. Remove grease, oil, bitumen, form-release agents, paints, curing compounds, and other 
penetrating contaminants or film-forming coatings from concrete. 

D. Remove fins, ridges, mortar, and other projections and fill honeycomb, aggregate pockets, 
holes, and other voids in concrete with substrate-patching membrane. 

E. Remove excess mortar from masonry ties, shelf angles, and other obstructions. 

F. Prepare, fill, prime, and treat joints and cracks in substrates.  Remove dust and dirt from joints 
and cracks according to ASTM D 4258. 

1. Install modified bituminous strips and center over treated construction and contraction 
joints and cracks exceeding a width of 1/16 inch. 

G. Bridge and cover expansion joints and discontinuous wall-to-wall, deck-to-wall, and deck-to-
deck joints with overlapping modified bituminous strips. 

H. At changes in substrate plane, apply sealant or termination mastic beads at sharp corners and 
edges to form a smooth transition from one (1) plane to another. 

I. Cover gaps in substrate plane and form a smooth transition from one substrate plane to another 
with stainless-steel sheet mechanically fastened to structural framing to provide continuous 
support for air barrier. 

3.3 INSTALLATION 

A. General:  Install modified bituminous sheets and accessory materials according to air-barrier 
manufacturer's written instructions and according to recommendations in ASTM D 6135. 

1. When ambient and substrate temperatures range between 25 and 40 deg F (minus 4 and 
plus 5 deg C), install self-adhering, modified bituminous air-barrier sheet produced for 
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low-temperature application.  Do not install low-temperature sheet if ambient or substrate 
temperature is higher than 60 deg F (16 deg C). 

B. Corners:  Prepare, prime, and treat inside and outside corners according to ASTM D 6135. 

1. Install modified bituminous strips centered over vertical inside corners.  Install ¾-inch 
fillets of termination mastic on horizontal inside corners. 

C. Prepare, treat, and seal vertical and horizontal surfaces at terminations and penetrations with 
termination mastic and according to ASTM D 6135. 

D. Apply primer to substrates at required rate and allow it to dry.  Limit priming to areas that will 
be covered by air-barrier sheet on same day.  Reprime areas exposed for more than twenty-four 
(24) hours. 

E. Apply and firmly adhere modified bituminous sheets horizontally over area to receive air 
barrier.  Accurately align sheets and maintain uniform 2½-inch-minimum lap widths and end 
laps.  Overlap and seal seams, and stagger end laps to ensure airtight installation. 

1. Apply sheets in a shingled manner to shed water without interception by any exposed 
sheet edges. 

2. Roll sheets firmly to enhance adhesion to substrate. 

F. Apply continuous modified bituminous sheets over modified bituminous strips bridging 
substrate cracks, construction, and contraction joints. 

G. Seal exposed edges of sheet at seams, cuts, penetrations, and terminations not concealed by 
metal counterflashings or ending in reglets with termination mastic. 

H. Install air-barrier sheet and accessory materials to form a seal with adjacent construction and to 
maintain a continuous air barrier. 

1. Coordinate air-barrier installation with installation of roofing membrane and base 
flashing to ensure continuity of air barrier with roofing membrane. 

2. Install modified bituminous strip on roofing membrane or base flashing so that a 
minimum of 3 inches of coverage is achieved over each substrate. 

I. Connect and seal exterior wall air-barrier membrane continuously to roofing-membrane air 
barrier, concrete below-grade structures, floor-to-floor construction, exterior glazing and 
window systems, glazed curtain-wall systems, storefront systems, exterior louvers, exterior door 
framing, and other construction used in exterior wall openings, using accessory materials. 

J. Wall Openings:  Prime concealed, perimeter frame surfaces of windows, curtain walls, 
storefronts, and doors.  Apply modified bituminous transition strip so that a minimum of 3 
inches of coverage is achieved over each substrate.  Maintain 3 inches of full contact over firm 
bearing to perimeter frames with not less than 1 inch of full contact. 

1. Modified Bituminous Transition Strip:  Roll firmly to enhance adhesion. 

K. Fill gaps in perimeter frame surfaces of windows, curtain walls, storefronts, doors, and 
miscellaneous penetrations of air-barrier membrane with foam sealant. 
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L. At end of each working day, seal top edge of air-barrier material to substrate with termination 
mastic. 

M. Apply joint sealants forming part of air-barrier assembly within manufacturer's recommended 
application temperature ranges.  Consult manufacturer when sealant cannot be applied within 
these temperature ranges. 

N. Repair punctures, voids, and deficient lapped seams in air barrier.  Slit and flatten fishmouths 
and blisters.  Patch with air-barrier sheet extending 6 inches beyond repaired areas in all 
directions. 

O. Do not cover air barrier until it has been tested and inspected by Owner's testing agency. 

P. Correct deficiencies in or remove air barrier that does not comply with requirements; repair 
substrates and reapply air-barrier components. 

3.4 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner will engage a qualified testing agency to perform tests and inspections. 

B. Inspections:  Air-barrier materials, accessories, and installation are subject to inspection for 
compliance with requirements. 

C. Tests:  As determined by Owner's testing agency from among the following tests: 

1. Quantitative Air-Leakage Testing:  Air-barrier assemblies will be tested for air leakage 
according to ASTM E 783. 

2. Adhesion Testing:  Air-barrier assemblies will be tested for minimum air-barrier 
adhesion of 16 lbf/sq. in. according to ASTM D 4541 for each 600 sq. ft. of installed air 
barrier or part thereof. 

D. Air barriers will be considered defective if they do not pass tests and inspections. 

1. Apply additional air-barrier material, according to manufacturer's written instructions, 
where inspection results indicate insufficient thickness. 

2. Remove and replace deficient air-barrier components for retesting as specified above. 

E. Repair damage to air barriers caused by testing; follow manufacturer's written instructions. 

3.5 CLEANING AND PROTECTION 

A. Protect air-barrier system from damage during application and remainder of construction period, 
according to manufacturer's written instructions. 

1. Protect air barrier from exposure to UV light and harmful weather exposure as required 
by manufacturer.  If exposed to these conditions for more than thirty (30) days, remove 
and replace air barrier or install additional, full-thickness, air-barrier application after 
repairing and preparing the overexposed membrane according to air-barrier 
manufacturer's written instructions. 

2. Protect air barrier from contact with incompatible materials and sealants not approved by 
air-barrier manufacturer. 
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B. Clean spills, stains, and soiling from construction that would be exposed in the completed 
Work, using cleaning agents and procedures recommended by manufacturer of affected 
construction. 

END OF SECTION 072713 
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SECTION 075216 - STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS 
MEMBRANE ROOFING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Styrene-butadiene-styrene (SBS) modified bituminous membrane roofing. 
2. Roof insulation. 

B. Related Sections: 

1. Section 076200 "Sheet Metal Flashing and Trim" for metal roof flashings and 
counterflashings. 

2. Section 077129 "Manufactured Roof Expansion Joints" for proprietary manufactured 
roof expansion-joint assemblies. 

3. Section 079200 "Joint Sealants" for joint sealants, joint fillers, and joint preparation. 

1.3 DEFINITIONS 

A. Roofing Terminology:  See ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and 
Waterproofing Manual" for definition of terms related to roofing work in this Section. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Shop Drawings:  For roofing system.  Include plans, elevations, sections, details, and 
attachments to other work, including: 

1. Base flashings and membrane terminations. 
2. Tapered insulation, including slopes. 
3. Crickets, saddles, and tapered edge strips, including slopes. 
4. Insulation fastening patterns for corner, perimeter, and field-of-roof locations. 

C. Samples for Verification:  For the following products: 

1. Sheet roofing materials, including base sheet, roofing membrane sheet, flashing backer 
sheet, membrane cap sheet and flashing sheet, of color specified. 

2. Roof insulation. 
3. Walkway pads or rolls, of color required. 
4. Six (6) insulation fasteners of each type, length, and finish. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For qualified Installer, manufacturer and testing agency. 

B. Manufacturer Certificates:  Signed by roofing manufacturer certifying that roofing system 
complies with requirements specified in "Performance Requirements" Article. 

1. Submit evidence of complying with performance requirements. 

C. Product Test Reports:  For components of membrane roofing system, for tests performed by 
manufacturer and witnessed by a qualified testing agency. 

D. Research/Evaluation Reports:  For components of membrane roofing system, from the ICC-ES. 

E. Warranties:  Sample of special warranties. 

1.6 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For roofing system to include in maintenance manuals. 

1.7 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  A qualified manufacturer that is UL listed for membrane roofing 
system identical to that used for this Project. 

B. Installer Qualifications:  A qualified firm that is approved, authorized, or licensed by roofing 
system manufacturer to install manufacturer's product and that is eligible to receive 
manufacturer's special warranty. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled 
with manufacturer's name, product brand name and type, date of manufacture, approval or 
listing agency markings, and directions for storing and mixing with other components. 

B. Store liquid materials in their original undamaged containers in a clean, dry, protected location 
and within the temperature range required by roofing system manufacturer.  Protect stored 
liquid material from direct sunlight. 

1. Discard and legally dispose of liquid material that cannot be applied within its stated 
shelf life. 

C. Protect roof insulation materials from physical damage and from deterioration by sunlight, 
moisture, soiling, and other sources.  Store in a dry location.  Comply with insulation 
manufacturer's written instructions for handling, storing, and protecting during installation. 

D. Handle and store roofing materials and place equipment in a manner to avoid permanent 
deflection of deck. 
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1.9 FIELD CONDITIONS 

A. Weather Limitations:  Proceed with installation only when existing and forecasted weather 
conditions permit roofing system to be installed according to manufacturer's written instructions 
and warranty requirements. 

1.10 WARRANTY 

A. Special Warranty:  Manufacturer's standard or customized form, without monetary limitation, in 
which manufacturer agrees to repair or replace components of membrane roofing system that 
fail in materials or workmanship within specified warranty period. 

1. Special warranty includes membrane roofing, base flashings, roof insulation, fasteners, 
cover boards, roofing accessories, and other components of membrane roofing system. 

2. Warranty Period:  Twenty (20) years, non-prorated, from date of Substantial Completion. 

B. Provide self-adhesive emblems for each roof hatch, door or access way, notifying the user of the 
roof condition, precautionary measures and other conditions of use or maintenance of the 
roofing membranes. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Subject to compliance with requirements, available manufacturers offering products that may be 
incorporated into the Work include, but are not limited to, the following: 

1. CertainTeed Corp. 
2. Firestone Building Products 
3. GAF Materials Corporation 
4. Garland Company, Inc. (The) 
5. Johns Manville 
6. Siplast, Inc. 
7. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

B. Source Limitations:  Obtain components including roof insulation and fasteners for membrane 
roofing system from same manufacturer as membrane roofing or approved by membrane 
roofing manufacturer. 

2.2 PERFORMANCE REQUIREMENTS 

A. General Performance:  Installed roofing and base flashings shall withstand specified uplift 
pressures, thermally induced movement, and exposure to weather without failure due to 
defective manufacture, fabrication, installation, or other defects in construction.  Roofing and 
base flashings shall remain watertight. 

1. Accelerated Weathering: Roofing system shall withstand 2000 hours of exposure when 
tested according to ASTM G 152, ASTM G 154, or ASTM G 155. 

2. Impact Resistance: Roofing system shall resist impact damage when tested according to 
ASTM D 3746 or ASTM D 4272. 

http://www.specagent.com/LookUp/?uid=123456819273&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456819278&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456819279&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456819284&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456819289&mf=04&src=wd
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B. Material Compatibility:  Roofing materials shall be compatible with one another and adjacent 
materials under conditions of service and application required, as demonstrated by roofing 
manufacturer based on testing and field experience. 

C. Roofing System Design:  Provide membrane roofing system that is identical to systems that 
have been successfully tested by a qualified testing and inspecting agency to resist uplift 
pressure calculated according to ASCE/SEI 7. 

D. FM Global Listing:  Roofing, base flashings, and component materials shall comply with 
requirements in FM Global 4450 and FM Global 4470 as part of a roofing system, and shall be 
listed in FM Global’s "RoofNav" for Class 1 or noncombustible construction, as applicable.  
Identify materials with FM Global markings. 

1. Fire/Windstorm Classification:  Class 1A-120. 

E. Exterior Fire-Test Exposure:  ASTM E 108 or UL 790, Class C; for application and roof slopes 
indicated; testing by a qualified testing agency.  Identify products with appropriate markings of 
applicable testing agency. 

F. Fire-Resistance Ratings:  Where indicated, provide fire-resistance-rated roof assemblies 
identical to those of assemblies tested for fire resistance per ASTM E 119 by a qualified testing 
agency.  Identify products with appropriate markings of applicable testing agency. 

2.3 ROOFING SHEET MATERIALS 

A. Base Sheet:  ASTM D 2626, asphalt-saturated and -coated organic felt, dusted with fine mineral 
surfacing on both sides. 

B. Roofing Membrane Sheet:  ASTM D 6164, Grade S, Type I or II, SBS-modified asphalt sheet 
(reinforced with polyester fabric); smooth surfaced; suitable for application method specified. 

C. Granule-Surface Roofing Membrane Cap Sheet:  ASTM D 6164, Grade G, Type I or II, SBS-
modified asphalt sheet (reinforced with polyester fabric); granular surfaced; suitable for 
application method specified, and as follows: 

1. Granule Color:  Color as selected by Architect and Owner from manufacturer’s full 
range. 

2.4 BASE FLASHING SHEET MATERIALS 

A. Backer Sheet:  ASTM D 6164, Grade S, Type I or II, SBS-modified asphalt sheet (reinforced 
with polyester fabric) smooth surfaced; suitable for application method specified. 

B. Granule-Surfaced Flashing Sheet:  ASTM D 6164, Grade G, Type I or II, SBS-modified asphalt 
sheet (reinforced with polyester fabric) granular surfaced; suitable for application method 
specified, and as follows: 

1. Granule Color:  Color as selected by Architect and Owner from manufacturer’s full 
range, to match cap sheet. 
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2.5 AUXILIARY ROOFING MEMBRANE MATERIALS 

A. General:  Auxiliary materials recommended by roofing system manufacturer for intended use 
and compatible with roofing membrane. 

1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having 
jurisdiction. 

B. Asphalt Primer:  ASTM D 41. 

C. Roofing Asphalt:  ASTM D 312, Type IV. 

D. Asphalt Roofing Cement:  ASTM D 4586, asbestos free, of consistency required by roofing 
system manufacturer for application. 

E. Mastic Sealant:  Polyisobutylene, plain or modified bitumen; non-hardening, non-migrating, 
non-skinning, and nondrying. 

F. Fasteners:  Factory-coated steel fasteners and metal or plastic plates complying with corrosion-
resistance provisions in FM Approvals 4470, designed for fastening roofing membrane 
components to substrate; tested by manufacturer for required pullout strength, and acceptable to 
roofing system manufacturer. 

G. Roofing Granules:  Ceramic-coated roofing granules, No. 11 screen size with one hundred 
percent (100%) passing No. 8 sieve and ninety-eight percent (98%) of mass retained on No. 40 
sieve, color to match roofing membrane. 

H. Miscellaneous Accessories:  Provide those recommended by roofing system manufacturer. 

I. Penetration Flashing:  Two-part, liquid-applied flashing material that cures to a durable, 
elastomeric film.  Flashing system consists of primer, flashing cement and polyester scrim. 

1. Basis of Design: 

a. Johns Manville; PermaFlash System 

2. Manufacturers:  Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Firestone Building Products 
b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

3. System must be compatible with roofing membrane system and be part of the warranty. 

2.6 ROOF INSULATION 

A. General:  Preformed roof insulation boards manufactured or approved by roofing manufacturer, 
selected from manufacturer's standard sizes suitable for application, of thicknesses indicated. 

B. Polyisocyanurate Board Insulation:  ASTM C 1289, Type II, Class 1, Grade 2, felt or glass-fiber 
mat facer on both major surfaces. 

http://www.specagent.com/LookUp/?uid=123456819284&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=5029&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456819277&mf=04&src=wd
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C. Perlite Board Insulation:  ASTM C 728, rigid, mineral-aggregate thermal insulation board 
composed of expanded perlite, cellulosic fibers, binders, and waterproofing agents with top 
surface seal coated. 

D. Tapered Insulation:  Provide factory-tapered insulation boards fabricated to slope of ½ inch per 
12 inches unless otherwise indicated. 

E. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where 
indicated for sloping to drain.  Fabricate to slopes indicated. 

2.7 INSULATION ACCESSORIES 

A. General:  Furnish roof insulation accessories recommended by insulation manufacturer for 
intended use and compatibility with membrane roofing. 

B. Fasteners:  Factory-coated steel fasteners and metal or plastic plates meeting corrosion-
resistance provisions in FM Approvals 4470, designed for fastening roof insulation to substrate, 
and acceptable to roofing system manufacturer. 

C. Insulation Cant Strips:  ASTM C 728, perlite insulation board. 

D. Wood Nailer Strips:  Comply with requirements in Section 061000 "Rough Carpentry." 

E. Tapered Edge Strips:  ASTM C 728, perlite insulation board. 

F. Cover Board:  ASTM C 1177, glass-mat, water-resistant gypsum substrate, thick as required per 
roofing manufacturer. 

1. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Georgia-Pacific Corporation; Dens Deck 
b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

G. Cover Board: ASTM C 1278, cellulosic-fiber-reinforced, water-resistant gypsum substrate, 
thickness as required per roofing manufacturer. 

1. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. John Mansville; JM Securock Glass-Fiber Board 
b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

H. Substrate Joint Tape:  6- or 8-inch-wide, coated, glass-fiber joint tape. 

2.8 WALKWAYS 

A. Walkway Pads:  Reinforced asphaltic composition pads with slip-resisting mineral-granule 
surface, manufactured as a traffic pad for foot traffic and acceptable to roofing system 
manufacturer, 3/8 inch thick, minimum. 

1. Pad Size:  Manufacturer’s standard. 

http://www.specagent.com/LookUp/?ulid=5034&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=5034&mf=04&src=wd
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2. Color: In contrasting color of roofing membrane. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with the 
following requirements and other conditions affecting performance of roofing system: 

1. Verify that roof openings and penetrations are in place and curbs are set and braced and 
that roof drain bodies are securely clamped in place. 

2. Verify that wood cants, blocking, curbs, and nailers are securely anchored to roof deck at 
penetrations and terminations and that nailers match thicknesses of insulation. 

3. Verify that surface plane flatness and fastening of steel roof deck complies with 
requirements in Section 053000 "Metal Decking." 

4. Verify that minimum concrete drying period recommended by roofing system 
manufacturer has passed. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation 
according to roofing system manufacturer's written instructions.  Remove sharp projections. 

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or 
migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking 
place or when rain is forecast. 

3.3 INSTALLATION, GENERAL 

A. Comply with roofing system manufacturer's written instructions for installing roof insulation. 

B. Asphalt Heating:  Do not raise roofing asphalt temperature above equiviscous temperature range 
more than one (1) hour before time of application.  Do not exceed roofing asphalt 
manufacturer's recommended temperature limits during roofing asphalt heating.  Do not heat 
roofing asphalt within 25 deg F (14 deg C) of flash point.  Discard roofing asphalt maintained at 
a temperature exceeding finished blowing temperature for more than four hours. 

C. Substrate-Joint Penetrations:  Prevent roofing asphalt and adhesives from penetrating substrate 
joints, entering building, or damaging roofing system components or adjacent building 
construction. 

3.4 INSULATION INSTALLATION 

A. Insulation Cant Strips:  Install and secure preformed 45-degree insulation cant strips at junctures 
of roofing membrane system with vertical surfaces or angle changes more than 45 degrees. 

B. Install tapered insulation under area of roofing to conform to slopes indicated. 
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C. Install insulation with long joints of insulation in a continuous straight line with end joints 
staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding ¼ inch 
with insulation. 

1. Cut and fit insulation within ¼ inch of nailers, projections, and penetrations. 

D. Install insulation under area of roofing to achieve required thickness.  Where overall insulation 
thickness is 2.7 inches or more, install two (2) or more layers with joints of each succeeding 
layer staggered from joints of previous layer a minimum of 6 inches in each direction. 

1. Where installing composite and non-composite insulation in two (2) or more layers, 
install non-composite board insulation for bottom layer and intermediate layers, if 
applicable, and install composite board insulation for top layer. 

E. Trim surface of insulation where necessary at roof drains so completed surface is flush and does 
not restrict flow of water. 

F. Install tapered edge strips at perimeter edges of roof that do not terminate at vertical surfaces. 

G. Adhered Insulation: Install each layer of insulation and adhere to substrate as follows: 

1. Prime surface of concrete deck with asphalt primer at rate of ¾ gal./100 sq. ft., and allow 
primer to dry. 

2. Set each layer of insulation in a solid mopping of hot roofing asphalt. 

H. Mechanically Fastened and Adhered Insulation:  Install first layer of insulation to deck using 
mechanical fasteners specifically designed and sized for fastening specified board-type roof 
insulation to deck type. 

1. Fasten first layer of insulation to resist uplift pressure at corners, perimeter, and field of 
roof. 

2. Set each subsequent layer of insulation in a solid mopping of hot roofing asphalt applied 
within plus or minus 25 deg F (14 deg C) of equiviscous temperature. 

I. Install cover boards over insulation with long joints in continuous straight lines with end joints 
staggered between rows.  Offset joints a minimum of 6 inches in each direction from joints of 
insulation below.  Loosely butt cover boards together.  Tape joints if required by roofing system 
manufacturer. 

1. Apply hot roofing asphalt to underside, and immediately bond cover board to substrate. 

3.5 ROOFING MEMBRANE INSTALLATION, GENERAL 

A. Install roofing membrane system according to roofing system manufacturer's written 
instructions and applicable recommendations in ARMA/NRCA's "Quality Control Guidelines 
for the Application of Polymer Modified Bitumen Roofing" and as follows: 

1. Deck Type:  I (insulated). 
2. Adhering Method:  M (mopped). 
3. Base Sheet:  One (1). 
4. Number of SBS-Modified Asphalt Sheets:  One (1). 
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5. Surfacing Type:  M (mineral-granule-surfaced cap sheet). 

B. Start installation of roofing membrane in presence of roofing system manufacturer's technical 
personnel. 

C. Cooperate with testing agencies engaged or required to perform services for installing roofing 
system. 

D. Coordinate installation of roofing system so insulation and other components of the roofing 
membrane system not permanently exposed are not subjected to precipitation or left uncovered 
at the end of the workday or when rain is forecast. 

1. At end of each day's work, provide tie-offs to cover exposed roofing membrane sheets 
and insulation with a course of coated felt set in roofing cement or hot roofing asphalt, 
with joints and edges sealed. 

2. Complete terminations and base flashings and provide temporary seals to prevent water 
from entering completed sections of roofing system. 

3. Remove and discard temporary seals before beginning work on adjoining roofing. 

3.6 BASE-SHEET INSTALLATION 

A. Install lapped base-sheet course, extending sheet over and terminating beyond cants.  Attach 
base sheet as follows: 

1. Adhere to substrate in a solid mopping of hot roofing asphalt. 
2. Laps: 2 inch side laps and 4 inch end laps. 

3.7 SBS-MODIFIED BITUMINOUS MEMBRANE INSTALLATION 

A. Install modified bituminous roofing membrane sheet and cap sheet according to roofing 
manufacturer's written instructions, starting at low point of roofing system.  Extend roofing 
membrane sheets over and terminate beyond cants, installing in one (1) of the following ways: 

1. Adhere to substrate in a solid mopping of hot roofing asphalt applied at not less than 425 
deg F (218 deg C). 

2. Unroll roofing membrane sheets and allow them to relax for minimum time period 
required by manufacturer. 

B. Laps:  Accurately align roofing membrane sheets, without stretching, and maintain uniform side 
and end laps.  Stagger end laps.  Completely bond and seal laps, leaving no voids. 

1. Repair tears and voids in laps and lapped seams not completely sealed. 
2. Apply roofing granules to cover exuded bead at laps while bead is hot. 

C. Install roofing membrane sheets so side and end laps shed water. 

3.8 FLASHING AND STRIPPING INSTALLATION 

A. Install base flashing over cant strips and other sloped and vertical surfaces and at roof edges; 
secure to substrates according to roofing system manufacturer's written instructions, and as 
follows: 
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1. Prime substrates with asphalt primer if required by roofing system manufacturer. 
2. Backer Sheet Application:  Adhere backer sheet to substrate in a solid mopping of hot 

roofing asphalt at rate required by roofing system manufacturer. 
3. Flashing Sheet Application:  Adhere flashing sheet to substrate in a solid mopping of hot 

roofing asphalt applied at not less than 425 deg F (218 deg C).  Apply hot roofing asphalt 
to back of flashing sheet if recommended by roofing system manufacturer. 

B. Extend base flashing up walls or parapets a minimum of 8 inches above roofing membrane and 
4 inches onto field of roofing membrane. 

C. Mechanically fasten top of base flashing securely at terminations and perimeter of roofing. 

1. Seal top termination of base flashing. 

D. Install roofing membrane cap-sheet stripping where metal flanges and edgings are set on 
membrane roofing according to roofing system manufacturer's written instructions. 

E. Roof Drains:  Set 30-by-30-inch-square metal flashing in bed of asphalt roofing cement on 
completed roofing membrane.  Cover metal flashing with roofing membrane cap-sheet stripping 
and extend a minimum of 6 inches beyond edge of metal flashing onto field of roofing 
membrane.  Clamp roofing membrane, metal flashing, and stripping into roof-drain clamping 
ring. 

1. Install stripping according to roofing system manufacturer's written instructions. 

F. Penetration Flashing:  Tape off area to be flashed.  Prime protrusion with system approved 
primer.  Apply system base coat.  While tacky, embed system polyester scrim.  Apply system 
top coat.  Remove masking tape. 

3.9 WALKWAY INSTALLATION 

A. Walkway Pads:  Install walkway pads using units of size indicated or, if not indicated, of 
manufacturer's standard size according to walkway pad manufacturer's written instructions. 

1. Set walkway pads in additional pour coat of hot roofing asphalt after aggregate surfacing 
of modified bituminous roofing membrane. 

3.10 FIELD QUALITY CONTROL 

A. Testing Agency:  Owner will engage a qualified testing agency to perform tests and inspections 
and to prepare test reports. 

B. Final Roof Inspection:  Arrange for roofing system manufacturer's technical personnel to 
inspect roofing installation on completion. 

1. Notify Architect and Owner forty-eight (48) hours in advance of date and time of 
inspection. 

C. Roofing system will be considered defective if it does not pass tests and inspections. 

1. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
if replaced or additional work complies with specified requirements. 
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3.11 PROTECTING AND CLEANING 

A. Protect roofing system from damage and wear during remainder of construction period.  When 
remaining construction will not affect or endanger roofing, inspect roofing for deterioration and 
damage, describing its nature and extent in a written report, with copies to Architect and Owner. 

B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair 
substrates, and repair or reinstall roofing system to a condition free of damage and deterioration 
at time of Substantial Completion and according to warranty requirements. 

END OF SECTION 075216 
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SECTION 076200 - SHEET METAL FLASHING AND TRIM 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Formed roof-drainage sheet metal fabrications. 
2. Formed low-slope roof sheet metal fabrications. 

B. Related Requirements: 

1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking. 
2. Section 077200 "Roof Accessories" for set-on-type curbs, equipment supports, roof 

hatches, vents, and other manufactured roof accessory units. 

1.3 COORDINATION 

A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of 
penetrations to be flashed, and joints and seams in adjacent materials. 

B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials, 
joints, and seams to provide leakproof, secure, and noncorrosive installation. 

1.4 PREINSTALLATION MEETINGS 

A. Preinstallation Conference: Conduct conference at Project site. 

1. Review construction schedule. Verify availability of materials, Installer's personnel, 
equipment, and facilities needed to make progress and avoid delays. 

2. Review special roof details, roof drainage, roof-penetration flashing, equipment curbs, 
and condition of other construction that affect sheet metal flashing and trim. 

3. Review requirements for insurance and certificates if applicable. 
4. Review sheet metal flashing observation and repair procedures after flashing installation. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, dimensions of individual components 
and profiles, and finishes for each manufactured product and accessory. 

B. Shop Drawings: For sheet metal flashing and trim. 
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1. Include plans, elevations, sections, and attachment details. 
2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details. 

Distinguish between shop- and field-assembled work. 
3. Include identification of material, thickness, weight, and finish for each item and location 

in Project. 
4. Include details for forming, including profiles, shapes, seams, and dimensions. 
5. Include details for joining, supporting, and securing, including layout and spacing of 

fasteners, cleats, clips, and other attachments. Include pattern of seams. 
6. Include details of termination points and assemblies. 
7. Include details of expansion joints and expansion-joint covers, including showing 

direction of expansion and contraction from fixed points. 
8. Include details of roof-penetration flashing. 
9. Include details of edge conditions, including eaves, ridges, valleys, rakes, crickets, and 

counterflashings as applicable. 
10. Include details of special conditions. 
11. Include details of connections to adjoining work. 
12. Detail formed flashing and trim at scale of not less than 3 inches per 12 inches (1:5). 

C. Samples: For each type of sheet metal and accessory indicated with factory-applied finishes. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For fabricator. 

B. Product Certificates: For each type of coping and roof edge flashing that is SPRI ES-1 tested 
and FM Approvals approved. 

C. Product Test Reports: For each product, for tests performed by a qualified testing agency. 

D. Sample Warranty: For special warranty. 

1.7 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to include in 
maintenance manuals. 

1.8 QUALITY ASSURANCE 

A. Fabricator Qualifications: Employs skilled workers who custom fabricate sheet metal flashing 
and trim similar to that required for this Project and whose products have a record of successful 
in-service performance. 

1. For roof edge flashings that are SPRI ES-1 tested and FM Approvals approved, shop 
shall be listed as able to fabricate required details as tested and approved. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Do not store sheet metal flashing and trim materials in contact with other materials that might 
cause staining, denting, or other surface damage. Store sheet metal flashing and trim materials 
away from uncured concrete and masonry. 
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B. Protect strippable protective covering on sheet metal flashing and trim from exposure to 
sunlight and high humidity, except to extent necessary for period of sheet metal flashing and 
trim installation. 

1.10 WARRANTY 

A. Special Warranty on Finishes: Manufacturer agrees to repair finish or replace sheet metal 
flashing and trim that shows evidence of deterioration of factory-applied finishes within 
specified warranty period. 

1. Exposed Panel Finish: Deterioration includes, but is not limited to, the following: 

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244. 
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214. 
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period: Twenty (20) years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General: Sheet metal flashing and trim assemblies shall withstand wind loads, structural 
movement, thermally induced movement, and exposure to weather without failure due to 
defective manufacture, fabrication, installation, or other defects in construction. Completed 
sheet metal flashing and trim shall not rattle, leak, or loosen, and shall remain watertight. 

B. Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA Roofing 
Manual" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and 
profiles shown unless more stringent requirements are indicated. 

C. SPRI Wind Design Standard: Manufacture and install roof edge flashings tested according to 
SPRI ES-1 and capable of resisting the following design pressure: 

1. Design Pressure: As indicated on Drawings. 

D. Thermal Movements: Allow for thermal movements from ambient and surface temperature 
changes to prevent buckling, opening of joints, overstressing of components, failure of joint 
sealants, failure of connections, and other detrimental effects. Base calculations on surface 
temperatures of materials due to both solar heat gain and nighttime-sky heat loss. 

1. Temperature Change: 120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material 
surfaces. 

2.2 SHEET METALS 

A. General: Protect mechanical and other finishes on exposed surfaces from damage by applying 
strippable, temporary protective film before shipping. 
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B. Aluminum Sheet: ASTM B 209, alloy as standard with manufacturer for finish required, with 
temper as required to suit forming operations and performance required; with smooth, flat 
surface. 

1. Exposed Coil-Coated Finish: 

a. Two-Coat Fluoropolymer: AAMA 620. Fluoropolymer finish containing not less 
than seventy percent (70%) PVDF resin by weight in color coat. Prepare, pretreat, 
and apply coating to exposed metal surfaces to comply with coating and resin 
manufacturers' written instructions. 

2. Color:  As selected by Architect and Owner from manufacturer's full range. 
3. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or 

polyester backer finish, consisting of prime coat and wash coat with minimum total dry 
film thickness of 0.5 mil. 

2.3 UNDERLAYMENT MATERIALS 

A. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt; non-perforated. 

B. Slip Sheet: Rosin-sized building paper, 3 lb/100 sq. ft. minimum. 

2.4 MISCELLANEOUS MATERIALS 

A. General: Provide materials and types of fasteners, protective coatings, sealants, and other 
miscellaneous items as required for complete sheet metal flashing and trim installation and as 
recommended by manufacturer of primary sheet metal unless otherwise indicated. 

B. Fasteners: Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and 
bolts, and other suitable fasteners designed to withstand design loads and recommended by 
manufacturer of primary sheet metal. 

1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head. 

a. Exposed Fasteners: Heads matching color of sheet metal using plastic caps or 
factory-applied coating. Provide metal-backed EPDM or PVC sealing washers 
under heads of exposed fasteners bearing on weather side of metal. 

b. Blind Fasteners: High-strength aluminum or stainless-steel rivets suitable for metal 
being fastened. 

c. Spikes and Ferrules:  Same material as gutter; with spike with ferrule matching 
internal gutter width. 

2. Fasteners for Aluminum Sheet: Aluminum or Series 300 stainless steel. 

C. Sealant Tape: Pressure-sensitive, one hundred percent (100%) solids, polyisobutylene 
compound sealant tape with release-paper backing. Provide permanently elastic, non-sag, 
nontoxic, non-staining tape ½ inch wide and 1/8 inch thick. 

D. Elastomeric Sealant: ASTM C 920, elastomeric polysulfide polymer sealant; of type, grade, 
class, and use classifications required to seal joints in sheet metal flashing and trim and remain 
watertight. 



  
 SHEET METAL FLASHING AND TRIM 

 Woodstock Middle School Roof Replacement 
 076200-5 

E. Bituminous Coating: Cold-applied asphalt emulsion according to ASTM D 1187. 

F. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application. 

2.5 FABRICATION, GENERAL 

A. General: Custom fabricate sheet metal flashing and trim to comply with details shown and 
recommendations in cited sheet metal standard that apply to design, dimensions, geometry, 
metal thickness, and other characteristics of item required. Fabricate sheet metal flashing and 
trim in shop to greatest extent possible. 

1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with 
performance requirements, but not less than that specified for each application and metal. 

2. Obtain field measurements for accurate fit before shop fabrication. 
3. Form sheet metal flashing and trim to fit substrates without excessive oil canning, 

buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded 
back to form hems. 

4. Conceal fasteners and expansion provisions where possible. Do not use exposed fasteners 
on faces exposed to view. 

B. Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable of installation to 
a tolerance of ¼ inch in 20 feet on slope and location lines indicated on Drawings and within 
1/8-inch offset of adjoining faces and of alignment of matching profiles. 

C. Expansion Provisions: Form metal for thermal expansion of exposed flashing and trim. 

1. Form expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled 
with butyl sealant concealed within joints. 

2. Use lapped expansion joints only where indicated on Drawings. 

D. Sealant Joints: Where movable, non-expansion-type joints are required, form metal to provide 
for proper installation of elastomeric sealant according to cited sheet metal standard. 

E. Fabricate cleats and attachment devices from same material as accessory being anchored or 
from compatible, noncorrosive metal. 

F. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal 
standard and by FM Global Property Loss Prevention Data Sheet 1-49 for application, but not 
less than thickness of metal being secured. 

G. Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with elastomeric 
sealant unless otherwise recommended by sealant manufacturer for intended use. 

H. Do not use graphite pencils to mark metal surfaces. 

2.6 ROOF-DRAINAGE SHEET METAL FABRICATIONS 

A. Hanging Gutters: Fabricate to cross section required, complete with end pieces, outlet tubes, and 
other accessories as required. Fabricate in minimum 96-inch-long sections. Furnish flat-stock 
gutter brackets and twisted gutter spacers and straps fabricated from same metal as gutters, of 
size recommended by cited sheet metal standard but with thickness not less than twice the gutter 
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thickness. Fabricate expansion joints, expansion-joint covers, and gutter accessories from same 
metal as gutters. 

1. Gutter Profile: As indicated on Drawings. 
2. Expansion Joints: Lap type. 
3. Fabricate from the following materials: 

a. Aluminum: 0.050 inch thick. 

B. Downspouts: Fabricate smooth, round downspouts to dimensions indicated, complete with 
mitered elbows. Furnish with metal hangers from same material as downspouts and anchors. 
Shop-fabricate elbows. 

1. Fabricate from the following materials: 

a. Aluminum: 0.040 inch thick. 

C. Collection Boxes:  Fabricate conductor heads with flanged back and stiffened top edge and of 
dimensions and shape required, complete with outlet tubes, exterior flange trim, and built-in 
overflows.  Fabricate from the following materials: 

1. Aluminum:  0.032 inch thick. 

D. Parapet Scuppers: Fabricate scuppers to dimensions required, with closure flange trim to 
exterior, 4-inch-wide wall flanges to interior, and base extending 4 inches beyond cant or 
tapered strip into field of roof. Fabricate from the following materials: 

1. Aluminum: 0.032 inch thick. 

2.7 LOW-SLOPE ROOF SHEET METAL FABRICATIONS 

A. Fascia, Caps, Gravel Stop and Other Exposed Flashings:  Fabricate in minimum 96-inch-long, 
but not exceeding 12-foot-long sections.  Furnish with 6-inch-wide, joint cover plates. 

1. Joint Style:  Overlapped, 4 inches wide. 
2. Fabricate from the following materials: 

a. Aluminum:  0.050 inch thick. 

B. Counterflashing: Shop fabricate interior and exterior corners. Fabricate from the following 
materials: 

1. Aluminum: 0.032 inch thick. 

C. Reglets: Units of type, material, and profile required, formed to provide secure interlocking of 
separate reglet and counterflashing pieces, and compatible with flashing indicated with factory-
mitered and -welded corners and junctions. 

1. Aluminum: 0.024 inch thick. 
2. Masonry Type: Provide with offset top flange for embedment in masonry mortar joint. 
3. Accessories: 
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a. Counterflashing Wind-Restraint Clips: Provide clips to be installed before 
counterflashing to prevent wind uplift of counterflashing's lower edge. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances, substrate, and other conditions affecting performance of 
the Work. 

1. Verify compliance with requirements for installation tolerances of substrates. 
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely 

anchored. 
3. Verify that air- or water-resistant barriers have been installed over sheathing or backing 

substrate to prevent air infiltration or water penetration. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 UNDERLAYMENT INSTALLATION 

A. Felt Underlayment: Install felt underlayment, wrinkle free, using adhesive to minimize use of 
mechanical fasteners under sheet metal flashing and trim. Apply in shingle fashion to shed 
water, with lapped joints of not less than 2 inches. 

B. Apply slip sheet, wrinkle free, over underlayment before installing sheet metal flashing and 
trim. 

3.3 INSTALLATION, GENERAL 

A. General: Anchor sheet metal flashing and trim and other components of the Work securely in 
place, with provisions for thermal and structural movement. Use fasteners, protective coatings, 
separators, sealants, and other miscellaneous items as required to complete sheet metal flashing 
and trim system. 

1. Install sheet metal flashing and trim true to line, levels, and slopes. Provide uniform, neat 
seams with minimum exposure of solder, welds, and sealant. 

2. Install sheet metal flashing and trim to fit substrates and to result in watertight 
performance. Verify shapes and dimensions of surfaces to be covered before fabricating 
sheet metal. 

3. Space cleats not more than 12 inches apart. Attach each cleat with at least two (2) 
fasteners. Bend tabs over fasteners. 

4. Install exposed sheet metal flashing and trim with limited oil canning, and free of 
buckling and tool marks. 

5. Torch cutting of sheet metal flashing and trim is not permitted. 
6. Do not use graphite pencils to mark metal surfaces. 

B. Metal Protection: Where dissimilar metals contact each other, or where metal contacts pressure-
treated wood or other corrosive substrates, protect against galvanic action or corrosion by 
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painting contact surfaces with bituminous coating or by other permanent separation as 
recommended by sheet metal manufacturer or cited sheet metal standard. 

1. Underlayment: Where installing sheet metal flashing and trim directly on cementitious or 
wood substrates, install underlayment and cover with slip sheet. 

C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space 
movement joints at maximum of 10 feet with no joints within 24 inches of corner or 
intersection. 

D. Fasteners: Use fastener sizes that penetrate substrate not less than recommended by fastener 
manufacturer to achieve maximum pull-out resistance. 

E. Conceal fasteners and expansion provisions where possible in exposed work and locate to 
minimize possibility of leakage. Cover and seal fasteners and anchors as required for a tight 
installation. 

F. Seal joints as required for watertight construction. 

1. Use sealant-filled joints unless otherwise indicated. Embed hooked flanges of joint 
members not less than 1 inch into sealant. Form joints to completely conceal sealant. 
When ambient temperature at time of installation is between 40 and 70 deg F (4 and 21 
deg C), set joint members for fifty percent (50%) movement each way. Adjust setting 
proportionately for installation at higher ambient temperatures. Do not install sealant-type 
joints at temperatures below 40 deg F (4 deg C). 

2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint 
Sealants." 

G. Rivets:  Rivet joints in uncoated aluminum and zinc where indicated and where necessary for 
strength. 

3.4 ROOF-DRAINAGE SYSTEM INSTALLATION 

A. General: Install sheet metal roof-drainage items to produce complete roof-drainage system 
according to cited sheet metal standard unless otherwise indicated. Coordinate installation of 
roof perimeter flashing with installation of roof-drainage system. 

B. Hanging Gutters: Join sections with joints sealed with sealant. Provide for thermal expansion. 
Attach gutters at eave or fascia to firmly anchor them in position. Provide end closures and seal 
watertight with sealant. Slope to downspouts. 

1. Fasten gutter spacers to front and back of gutter. 
2. Anchor and loosely lock back edge of gutter to continuous eave or apron flashing. 
3. Anchor gutter with twisted straps spaced not more than 24 inches apart to roof deck, 

unless otherwise indicated, and loosely lock to front gutter bead. 
4. Install gutter with expansion joints at locations not exceeding 40 feet apart. Install 

expansion-joint caps. 

C. Downspouts: Join sections with 1½ inch telescoping joints. 
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1. Provide hangers with fasteners designed to hold downspouts securely to walls. Locate 
hangers at top and bottom and at approximately 60 inches o.c. 

2. Connect downspout/piping to underground drainage system. 
3. Provide elbows at base of exposed downspout onto concrete splash blocks to direct water 

away from building. 

D. Collection Boxes: Anchor securely to wall, with elevation of conductor head rim at minimum of 
1 inch below scupper discharge. 

E. Parapet Scuppers: Continuously support scupper, set to correct elevation, and seal flanges to 
interior wall face, over cants or tapered edge strips, and under roofing membrane. 

1. Anchor scupper closure trim flange to exterior wall and seal with elastomeric sealant to 
scupper. 

3.5 ROOF FLASHING INSTALLATION 

A. General: Install sheet metal flashing and trim to comply with performance requirements and 
cited sheet metal standard. Provide concealed fasteners where possible, and set units true to line, 
levels, and slopes. Install work with laps, joints, and seams that are permanently watertight and 
weather resistant. 

B. Fascia, Caps, Gravel Stop, Drip Edge and Other Exposed Flashings:  Anchor to resist uplift and 
outward forces according to recommendations in cited sheet metal standard unless otherwise 
indicated.  Interlock bottom edge of roof edge flashing with continuous cleat anchored to 
substrate at staggered 3-inch centers. 

C. Copings:  Anchor to resist uplift and outward forces according to recommendations in cited 
sheet metal standard unless otherwise indicated. 

1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate at 
24-inch centers. 

2. Anchor interior leg of coping with washers and screw fasteners through slotted holes at 
24-inch centers. 

D. Pipe or Post Counterflashing: Install counterflashing umbrella with close-fitting collar with top 
edge flared for elastomeric sealant, extending minimum of 4 inches over base flashing. Install 
stainless-steel draw band and tighten. 

E. Counterflashing: Coordinate installation of counterflashing with installation of base flashing. 
Insert counterflashing in reglets or receivers and fit tightly to base flashing. Extend 
counterflashing 4 inches over base flashing. Lap counterflashing joints minimum of 4 inches. 
Secure in waterproof manner by means of interlocking folded seam unless otherwise indicated. 

F. Counter Flashing: End counter flashing at termination bars as indicated on Drawings.  Seal 
termination bar with sealant as specified in Section 079200 “Sealants”. 

G. Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing with installation 
of roofing and other items penetrating roof. Seal with elastomeric sealant and clamp flashing to 
pipes that penetrate roof. 
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3.6 ERECTION TOLERANCES 

A. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerance 
of ¼ inch in 20 feet on slope and location lines indicated on Drawings and within 1/8-inch 
offset of adjoining faces and of alignment of matching profiles. 

B. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerances 
specified in MCA's "Guide Specification for Residential Metal Roofing." 

3.7 CLEANING AND PROTECTION 

A. Clean off excess sealants. 

B. Remove temporary protective coverings and strippable films as sheet metal flashing and trim 
are installed unless otherwise indicated in manufacturer's written installation instructions. On 
completion of sheet metal flashing and trim installation, remove unused materials and clean 
finished surfaces as recommended by sheet metal flashing and trim manufacturer. Maintain 
sheet metal flashing and trim in clean condition during construction. 

C. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond 
successful repair by finish touchup or similar minor repair procedures. 

END OF SECTION 076200 
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SECTION 077129 - MANUFACTURED ROOF EXPANSION JOINTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Bellows-type roof expansion joints. 

B. Related Requirements: 

1. Section 061000 "Rough Carpentry" for wooden curbs or cants for mounting roof 
expansion joints. 

2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-fabricated sheet 
metal expansion-joint systems, flashing, and other sheet metal items. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Shop Drawings:  For roof expansion joints. 

1. Include plans, elevations, sections, and attachment details. 
2. Include details of splices, intersections, transitions, fittings, method of field assembly, 

and location and size of each field splice. 
3. Provide isometric drawings of intersections, terminations, and changes in joint direction 

or planes, depicting how components interconnect with each other and adjacent 
construction to allow movement and achieve waterproof continuity. 

C. Samples: For each exposed product and for each color specified, 6 inches in size. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For Installer. 

B. Product Test Reports:  For each fire-barrier provided as part of a roof-expansion-joint assembly, 
for tests performed by a qualified testing agency. 

C. Sample Warranties:  For special warranties. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  Installer of roofing membrane. 
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1.6 WARRANTY 

A. Special Warranty:  Manufacturer and Installer agree to repair or replace roof expansion joints 
and components that leak, deteriorate beyond normal weathering, or otherwise fail in materials 
or workmanship within specified warranty period. 

1. Warranty Period:  Two (2) years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. General:  Roof expansion joints shall withstand exposure to weather, remain watertight, and 
resist the movements indicated without failure, rattling, leaking, or fastener disengagement due 
to defective manufacture, fabrication, installation, or other defects in construction. 

B. Thermal Movements:  Allow for thermal movements from ambient and surface temperature 
changes to prevent buckling, opening of joints, hole elongation, overstressing of components, 
failure of joint seals, failure of connections, and other detrimental effects. 

1. Temperature Change:  120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material 
surfaces. 

C. Fire-Test-Response Characteristics:  Provide fire-barrier assemblies with fire-test-response 
characteristics as determined by testing identical products, per test method indicated, by UL or 
another testing agency acceptable to authorities having jurisdiction.  Assemblies shall be 
capable of anticipated movement while maintaining fire rating.  Fire-barrier products shall bear 
classification marking of qualified testing agency. 

2.2 BELLOWS-TYPE ROOF EXPANSION JOINTS 

A. Source Limitations:  Obtain bellows-type roof expansion joints approved by roofing 
manufacturer and that are part of roofing membrane warranty. 

B. Flanged Bellows Roof Expansion Joint:  Manufactured, continuous, waterproof, joint-cover 
assembly, consisting of exposed membrane bellows, laminated to flexible, closed-cell support 
foam, and secured along each edge to a 3- to 4-inch-wide metal flange for nailing to substrate.  
Provide each size and type indicated, factory-fabricated units for corner and joint intersections 
and horizontal and vertical transitions including those to other building expansion joints, 
splicing units, adhesives, and other components as recommended by roof-expansion-joint 
manufacturer for complete installation.  Fabricate each assembly specifically for installation 
configuration indicated on Drawings. 

1. Manufacturers:  Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Johns Manville; Expand-O-Flash 
b. JointMaster, a division of InPro Corporation; 672. 
c. MM Systems Corporation; Series ERFL 
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d. Substitutions:  Under provision of Section 012500 “Substitution Procedures”. 

2. Joint Movement Capability:  Plus and minus fifty percent (+/-50%) of joint size. 
3. Bellows:  Neoprene flexible membrane, nominal 60 mils thick. 

a. Color:  Black. 

4. Flanges:  Aluminum, 0.032 inch thick. 

a. Form:  As indicated on Drawings. 
b. Mortar Flanges:  Where flanges will be embedded in concrete or mortar, provide 

perforated-metal mortar flanges. 

5. Fire Barrier:  Manufacturer's standard fire-resistive joint system with ratings determined 
per ASTM E 119 to resist spread of fire and to accommodate building thermal 
movements without impairing its ability to resist the passage of fire and hot gases. 

a. Fire-Resistance Rating:  Not less than 2-hour. 

2.3 MATERIALS 

A. Aluminum:  ASTM B 209 for sheet and plate, ASTM B 221 for extrusions; alloy as standard 
with manufacturer for finish required, with temper to suit forming operations and performance 
required. 

1. Apply manufacturer's standard protective coating on aluminum surfaces to be placed in 
contact with cementitious or preservative-treated wood materials. 

2. Mill Finish:  As manufactured. 

B. Neoprene Membrane:  Neoprene sheet recommended by EPDM manufacturer for resistance to 
hydrocarbons, non-aromatic solvents, grease, and oil; and as standard with roof-expansion-joint 
manufacturer for application. 

C. Adhesives:  As recommended by roof-expansion-joint manufacturer and with a VOC content of 
70 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

D. Fasteners:  Manufacturer's recommended fasteners, suitable for application and designed to 
withstand design loads. 

1. Exposed Fasteners:  Gasketed.  Use screws with hex washer heads matching color of 
material being fastened. 

E. Mineral-Fiber Blanket:  ASTM C 665. 

F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of the Work. 

B. Examine roof-joint openings, inside surfaces of parapets, and expansion-control joint systems 
that interface with roof expansion joints, for suitable conditions where roof expansion joints will 
be installed. 

C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General:  Comply with manufacturer's written instructions for handling and installing roof 
expansion joints. 

1. Anchor roof expansion joints securely in place, with provisions for required movement.  
Use fasteners, protective coatings, sealants, and miscellaneous items as required to 
complete roof expansion joints. 

2. Install roof expansion joints true to line and elevation; with limited oil-canning and 
without warping, jogs in alignment, buckling, or tool marks. 

3. Provide for linear thermal expansion of roof expansion joint materials. 
4. Provide uniform profile of roof expansion joint throughout its length; do not stretch or 

squeeze membranes. 
5. Provide uniform, neat seams. 
6. Install roof expansion joints to fit substrates and to result in watertight performance. 
7. Torch cutting of roof expansion joints is not permitted. 
8. Do not use graphite pencils to mark aluminum surfaces. 

B. Directional Changes and Other Expansion-Control Joint Systems:  Coordinate installation of 
roof expansion joints with other expansion-control joint systems to result in watertight 
performance.  Install factory-fabricated units at directional changes and at transitions between 
roof expansion joints and exterior expansion-control joint systems specified in Section 079500 
"Expansion Control" to provide continuous, uninterrupted, and watertight joints. 

C. Splices:  Splice roof expansion joints with materials provided by roof-expansion-joint 
manufacturer for this purpose, to provide continuous, uninterrupted, and waterproof joints. 

D. Fire Barrier:  Install fire barrier where indicated to provide continuous, uninterrupted fire 
resistance throughout length of roof expansion joint, including transitions and end joints. 

E. Metal Protection:  Protect metals against galvanic action by separating dissimilar metals from 
contact with each other or with corrosive substrates by painting contact surfaces with 
bituminous coating or by other permanent separation as recommended by manufacturer. 
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3.3 PROTECTION 

A. Protect roof expansion joints from foot traffic, displacement, or other damage. 

B. Remove and replace roof expansion joints and components that become damaged by moisture 
or otherwise. 

END OF SECTION 077129 
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SECTION 077200 - ROOF ACCESSORIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Roof hatch accessories. 
2. Pipe supports. 
3. Preformed flashing sleeves. 

B. Related Sections: 

1. Section 055213 "Pipe and Tube Railings" for safety railing systems not attached to roof-
hatch curbs. 

2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-formed metal 
flashing, roof-drainage systems, roof expansion-joint covers, and miscellaneous sheet 
metal trim and accessories. 

3. Section 077129 "Manufactured Roof Expansion Joints" for manufactured roof expansion-
joint covers. 

1.3 PERFORMANCE REQUIREMENTS 

A. General Performance: Roof accessories shall withstand exposure to weather and resist thermally 
induced movement without failure, rattling, leaking, or fastener disengagement due to defective 
manufacture, fabrication, installation, or other defects in construction. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of roof accessory indicated. Include construction details, material 
descriptions, dimensions of individual components and profiles, and finishes. 

B. Shop Drawings: For roof accessories. Include plans, elevations, keyed details, and attachments 
to other work. Indicate dimensions, loadings, and special conditions. Distinguish between plant- 
and field-assembled work. 

C. Samples: For each exposed product and for each color and texture specified, prepared on 
Samples of size to adequately show color. 

1.5 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Roof plans, drawn to scale, and coordinating penetrations and roof-
mounted items. Show the following: 
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1. Size and location of roof accessories specified in this Section. 
2. Method of attaching roof accessories to roof or building structure. 
3. Other roof-mounted items including mechanical and electrical equipment, ductwork, 

piping, and conduit. 
4. Required clearances. 

B. Warranty: Sample of special warranty. 

1.6 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For roof accessories to include in operation and maintenance 
manuals. 

1.7 COORDINATION 

A. Coordinate layout and installation of roof accessories with roofing membrane and base flashing 
and interfacing and adjoining construction to provide a leakproof, weathertight, secure, and 
noncorrosive installation. 

B. Coordinate dimensions with rough-in information or Shop Drawings of equipment to be 
supported. 

1.8 WARRANTY 

A. Special Warranty on Painted Finishes: Manufacturer's standard form in which manufacturer 
agrees to repair finishes or replace roof accessories that show evidence of deterioration of 
factory-applied finishes within specified warranty period. 

1. Fluoropolymer Finish: Deterioration includes, but is not limited to, the following: 

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244. 
b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214. 
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal. 

2. Finish Warranty Period: Twenty (20) years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 METAL MATERIALS 

A. Aluminum Sheet: ASTM B 209, manufacturer's standard alloy for finish required, with temper 
to suit forming operations and performance required. 

1. Exposed Coil-Coated Finish: Prepare, pretreat, and apply coating to exposed metal 
surfaces to comply with coating and resin manufacturers' written instructions. 

a. Two-Coat Fluoropolymer Finish: AAMA 620. System consisting of primer and 
fluoropolymer color topcoat containing not less than seventy percent (70%) PVDF 
resin by weight. 
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2. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or 
polyester-backer finish consisting of prime coat and wash coat, with a minimum total dry 
film thickness of 0.5 mil. 

B. Galvanized-Steel Tube: ASTM A 500, round tube, hot-dip galvanized according to 
ASTM A 123. 

C. Steel Pipe: ASTM A 53, galvanized. 

2.2 MISCELLANEOUS MATERIALS 

A. General: Provide materials and types of fasteners, protective coatings, sealants, and other 
miscellaneous items required by manufacturer for a complete installation. 

B. Glass-Fiber Board Insulation: ASTM C 726, thickness as indicated. 

C. Wood Nailers: Softwood lumber, pressure treated with waterborne preservatives for 
aboveground use, acceptable to authorities having jurisdiction, containing no arsenic or 
chromium, and complying with AWPA C2; not less than 1½ inches thick. 

D. Bituminous Coating: Cold-applied asphalt emulsion complying with ASTM D 1187. 

E. Underlayment: 

1. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt, non-perforated. 
2. Polyethylene Sheet: 6-mil-thick polyethylene sheet complying with ASTM D 4397. 
3. Slip Sheet: Building paper, 3-lb/100 sq. ft. minimum, rosin sized. 

F. Fasteners: Roof accessory manufacturer's recommended fasteners suitable for application and 
metals being fastened. Match finish of exposed fasteners with finish of material being fastened. 
Provide non-removable fastener heads to exterior exposed fasteners. Furnish the following 
unless otherwise indicated: 

1. Fasteners for Aluminum Sheet: Aluminum or Series 300 stainless steel. 

G. Gaskets: Manufacturer's standard tubular or fingered design of neoprene, EPDM, PVC, or 
silicone or a flat design of foam rubber, sponge neoprene, or cork. 

H. Elastomeric Sealant: ASTM C 920, elastomeric polymer sealant as recommended by roof 
accessory manufacturer for installation indicated; low modulus; of type, grade, class, and use 
classifications required to seal joints and remain watertight. 

I. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; 
polyisobutylene plasticized; heavy bodied for expansion joints with limited movement. 

J. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application. 

K. Concrete Splash Blocks: 2-feet-long x 1-foot-wide flared concrete splash block pitched to drain 
away from the building, with side walls and textured finish. 

L. Downspout Boots: Of material and profile to align with and connect to storm water pipe riser. 
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2.3 ROOF HATCH ACCESSORIES 

A. Ladder-Assist Post: Roof-hatch manufacturer's standard device for attachment to roof-access 
ladder. 

1. Operation: Post locks in place on full extension; release mechanism returns post to closed 
position. 

2. Height: 42 inches above finished roof deck. 
3. Material: Hot-dip galvanized steel tube. 
4. Post: 1-5/8-inch-diameter pipe. 
5. Finish: Manufacturer's standard baked enamel or powder coat. 

a. Color: As selected by Architect and Owner from manufacturer's full range. 

B. Safety Railing System: Roof-hatch manufacturer's standard system including rails, clamps, 
fasteners, safety barrier at railing opening, and accessories required for a complete installation; 
attached to roof hatch and complying with 29 CFR 1910.23 requirements and authorities having 
jurisdiction. 

1. Height: 42 inches above finished roof deck. 
2. Posts and Rails: Galvanized-steel pipe, 1¼ inches in diameter or galvanized-steel tube, 1-

5/8 inches in diameter. 
3. Flat Bar: Galvanized steel, 2 inches high by 3/8 inch thick. 
4. Maximum Opening Size: System constructed to prevent passage of a sphere 21 inches in 

diameter. 
5. Self-Latching Gate: Fabricated of same materials and rail spacing as safety railing 

system. Provide manufacturer's standard hinges and self-latching mechanism. 
6. Post and Rail Tops and Ends: Weather resistant, closed or plugged with prefabricated end 

fittings. 
7. Provide weep holes or another means to drain entrapped water in hollow sections of 

handrail and railing members. 
8. Fabricate joints exposed to weather to be watertight. 
9. Fasteners: Manufacturer's standard, finished to match railing system. 
10. Finish: Manufacturer's standard baked enamel or powder coat. 

a. Color: As selected by Architect and Owner from manufacturer's full range. 

2.4 PIPE SUPPORTS 

A. Rubber Pipe Support Curbs: Provide manufacturer's standard low profile rubber pipe support 
curbs. 

1. Basis-of-Design Product: 

a. Advanced Support Products; EcoCurb REC 9S 

2. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. MIFAB, Inc. 



  
 ROOF ACCESSORIES 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 077200-5 

b. Rugger Triangle Co. (The) 
c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2.5 PREFORMED FLASHING SLEEVES 

A. Exhaust Vent Flashing: Double-walled metal flashing sleeve or boot, insulation filled, with 
integral deck flange, 12 inches high, with removable metal hood and slotted metal collar. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Custom Solution Roof and Metal Products 
b. Thaler Metal USA Inc 
c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2. Metal: Aluminum sheet, 0.063 inch thick. 
3. Diameter: As required. 
4. Finish: Manufacturer's standard. 

B. Vent Stack Flashing: Metal flashing sleeve, uninsulated, with integral deck flange. 

1. Manufacturers: Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Custom Solution Roof and Metal Products 
b. Milcor Inc.; Commercial Products Group of Hart & Cooley, Inc. 
c. Thaler Metal USA Inc. 
d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2. Metal: Aluminum sheet, 0.063 inch thick. 
3. Height: 19 inches. 
4. Diameter: As required. 
5. Finish: Manufacturer's standard. 

2.6 GENERAL FINISH REQUIREMENTS 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes. 

B. Appearance of Finished Work: Noticeable variations in same piece are not acceptable. 
Variations in appearance of adjoining components are acceptable if they are within the range of 
approved Samples and are assembled or installed to minimize contrast. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, 
dimensions, and other conditions affecting performance of the Work. 
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B. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored. 

C. Verify dimensions of roof openings for roof accessories. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General: Install roof accessories according to manufacturer's written instructions. 

1. Install roof accessories level, plumb, true to line and elevation, and without warping, jogs 
in alignment, excessive oil canning, buckling, or tool marks. 

2. Anchor roof accessories securely in place so they are capable of resisting indicated loads. 
3. Use fasteners, separators, sealants, and other miscellaneous items as required to complete 

installation of roof accessories and fit them to substrates. 
4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or 

loosening of fasteners and seals. 

B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from 
contact with each other or with corrosive substrates by painting contact surfaces with 
bituminous coating or by other permanent separation as recommended by manufacturer. 

1. Coat concealed side of uncoated aluminum roof accessories with bituminous coating 
where in contact with wood, ferrous metal, or cementitious construction. 

2. Underlayment: Where installing roof accessories directly on cementitious or wood 
substrates, install a course of felt underlayment and cover with a slip sheet, or install a 
course of polyethylene sheet. 

3. Bed flanges in thick coat of asphalt roofing cement where required by manufacturers of 
roof accessories for waterproof performance. 

C. Roof-Hatch Accessories Installation: 

1. Attach ladder-assist post according to manufacturer's written instructions. 
2. Attach safety railing system to roof-hatch curb. 

D. Preformed Flashing-Sleeve Installation: Secure flashing sleeve to roof membrane according to 
flashing-sleeve manufacturer's written instructions. 

E. Seal joints with elastomeric or butyl sealant as required by roof accessory manufacturer. 

3.3 REPAIR AND CLEANING 

A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair 
galvanizing according to ASTM A 780. 

B. Clean exposed surfaces according to manufacturer's written instructions. 

C. Clean off excess sealants. 

D. Replace roof accessories that have been damaged or that cannot be successfully repaired by 
finish touchup or similar minor repair procedures. 
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END OF SECTION 077200 
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SECTION 078413 - PENETRATION FIRESTOPPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Fireproof firestopping and firesafing materials and accessories. 

1.3 PERFORMANCE REQUIREMENTS 

A. Fireproofing Materials: ASTM E 119 and ASTM E 814 to achieve a fire rating as noted on 
Drawings. 

B. Surface Burning: ASTM E 84 with a flame spread/fuel contributed/smoke developed rating of 
5/0/0. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated provide characteristics, performance and 
limitation criteria. 

B. Manufacturer's Installation Instructions: Indicate preparation and installation instructions. 

C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements.  

1.5 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing the products specified in this Section 
with minimum three (3) years documented experience. 

B. Applicator: Company specializing in performing the work of this Section with minimum five 
(5) years documented experience. 

1.6 REGULATORY REQUIREMENTS  

A. Conform to applicable State Building code for fire resistance ratings and surface burning 
characteristics. 

B. UL Classifications for these systems shall be (all two (2) hours or more): 

1. Duct Penetrations:  C-AJ-7027 
2. Pipe Penetrations:  C-AJ-1079 
3. Cable Penetrations:  C-AJ-1079 
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4. Conduit Penetrations: C-AJ-1079 

1.7 MOCK-UP  

A. Provide mock-up of applied firestopping material. 

B. Apply 1 lineal ft to a representative substrate surface. 

C. If accepted, mock-up will demonstrate minimum standard for the Work. 

1.8 ENVIRONMENTAL REQUIREMENTS 

A. Do not apply materials when temperature of substrate material and ambient air is below 60 
degrees F. 

B. Maintain this minimum temperature before, during and for three (3) days after installation of 
materials. 

C. Provide ventilation in areas to receive solvent cured materials. 

1.9 SEQUENCING 

A. Sequence Work to permit firestopping materials to be installed after adjacent and surrounding 
work is complete. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Thermal Ceramics; Firemaster Putty, Bulk and Blankets 

B. Tremco Incorporated; Fyre-shield and Cerablanket FS Hilti, Inc. 

C. United States Gypsum; Thermafiber Safing Insulation and FIRECODE compound  

D. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2.2 MATERIALS 

A. Firestopping Material: Single component silicone elastomeric compounds; conforming to the 
following: 

1. Elongation & Shrinkage: Five percent (5%). 
2. Tensile Strength: 300 psi. 
3. Density: 8 lb/cu ft. 
4. Surface Durability: 35 (Shore Hardness). 
5. Durability and Longevity: Permanent. 
6. Side Effects during Installation: Non-toxic. 
7. Long Term Side Effects: None. 

B. Primer: Type recommended by firestopping manufacturer for specific substrate surfaces. 
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C. Firesafing Blankets: ASTM C 665; 4 psf nominal density firesafing insulation. 

D. Putty Pads: UL CLIV; acoustic, intumescent pad; 3.2mm thickness. 

2.3 ACCESSORIES  

A. Dam Material: Mineral fiber matting, permanent. 

B. Retainers: Stainless clips to support mineral fiber matting  

2.4 FINISHES  

A. Color: Dark gray or manufacturer’s standard color. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
opening configurations, penetrating items, substrates, and other conditions affecting 
performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning:  Clean out openings immediately before installing penetration firestopping to 
comply with manufacturer's written instructions and with the following requirements: 

1. Remove from surfaces of opening substrates and from penetrating items foreign materials 
that could interfere with adhesion of penetration firestopping. 

2. Clean opening substrates and penetrating items to produce clean, sound surfaces capable 
of developing optimum bond with penetration firestopping.  Remove loose particles 
remaining from cleaning operation. 

3. Remove laitance and form-release agents from concrete. 

B. Install backing materials to arrest liquid material leakage. 

3.3 INSTALLATION 

A. General:  Install penetration firestopping to comply with manufacturer's written installation 
instructions and published drawings for products and applications indicated. 

B. Apply firestopping material to all wall and floor penetrations through rated assemblies.  These 
penetrations include electrical conduit and raceways, plumbing and heating system penetrations, 
ducts and other system chases. 

C. Apply primer and materials in accordance with manufacturer's instructions. 

D. Apply firestopping material in sufficient thickness to achieve rating to a density of fifty percent 
(50%) to uniform density and texture. 
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E. Install material at walls or partition openings which contain penetrating sleeves, piping, 
ductwork, conduit and other items requiring firestopping. 

F. Remove dam material after firestopping material has cured. 

3.4 CLEANING AND PROTECTION 

A. Clean off excess materials adjacent to openings as the Work progresses by methods and with 
cleaning materials that are approved in writing by penetration firestopping manufacturers and 
that do not damage materials in which openings occur. 

B. Provide final protection and maintain conditions during and after installation that ensure that 
penetration firestopping is without damage or deterioration at time of Substantial Completion.  
If, despite such protection, damage or deterioration occurs, immediately cut out and remove 
damaged or deteriorated penetration firestopping and install new materials to produce systems 
complying with specified requirements. 

3.5 SCHEDULE 

A. See Construction Documents for rating information and construction details and conditions. 

B. Firesafe all penetrations through new and existing masonry and gypsum board construction in 
the project work areas, equal to the one (1) or two (2) hour rating of the appropriate spaces. 

END OF SECTION 078413 
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SECTION 079200 - JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Silicone joint sealants. 

1.3 SUBMITTALS 

A. Product Data:  For each joint-sealant product indicated. 

B. Samples:  Manufacturer's color charts consisting of strips of cured sealants showing the full 
range of colors available for each product exposed to view. 

C. Joint-Sealant Schedule:  Include the following information: 

1. Joint-sealant application, joint location, and designation. 
2. Joint-sealant manufacturer and product name. 
3. Joint-sealant formulation. 
4. Joint-sealant color. 

D. Qualification Data:  For qualified Installer. 

E. Product Certificates:  For each kind of joint sealant and accessory, from manufacturer. 

F. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 
testing agency, indicating that sealants comply with requirements. 

G. Warranties:  Sample of special warranties. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  Manufacturer's authorized representative who is trained and approved 
for installation of units required for this Project. 

B. Source Limitations:  Obtain each kind of joint sealant from single source from single 
manufacturer. 

C. Product Testing:  Test joint sealants using a qualified testing agency. 

1. Testing Agency Qualifications:  An independent testing agency qualified according to 
ASTM C 1021 to conduct the testing indicated. 
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1.5 PROJECT CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 

1. When ambient and substrate temperature conditions are outside limits permitted by joint-
sealant manufacturer or are below 40 deg F (5 deg C). 

2. When joint substrates are wet. 
3. Where joint widths are less than those allowed by joint-sealant manufacturer for 

applications indicated. 
4. Where contaminants capable of interfering with adhesion have not yet been removed 

from joint substrates. 

1.6 WARRANTY 

A. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or 
replace joint sealants that do not comply with performance and other requirements specified in 
this Section within specified warranty period. 

1. Warranty Period:  Two (2) years from date of Substantial Completion. 

B. Special warranties specified in this article exclude deterioration or failure of joint sealants from 
the following: 

1. Movement of the structure caused by structural settlement or errors attributable to design 
or construction resulting in stresses on the sealant exceeding sealant manufacturer's 
written specifications for sealant elongation and compression. 

2. Disintegration of joint substrates from natural causes exceeding design specifications. 
3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric 

contaminants. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible 
with one another and with joint substrates under conditions of service and application, as 
demonstrated by joint-sealant manufacturer, based on testing and field experience. 

B. Liquid-Applied Joint Sealants:  Comply with ASTM C 920 and other requirements indicated for 
each liquid-applied joint sealant specified, including those referencing ASTM C 920 
classifications for type, grade, class, and uses related to exposure and joint substrates. 

C. Stain-Test-Response Characteristics:  Where sealants are specified to be non-staining to porous 
substrates, provide products that have undergone testing according to ASTM C 1248 and have 
not stained porous joint substrates indicated for Project. 

D. Colors of Exposed Joint Sealants:  As selected by Architect and Owner from manufacturer's full 
range. 
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2.2 SILICONE JOINT SEALANTS 

A. Non-Staining, single-component, non-sag, plus fifty percent (+50%) and minus fifty percent (-
50%) movement capability, non-traffic-use, neutral-curing silicone joint sealant; ASTM C 920, 
Type S, Grade NS, Class 50, Use NT. 

1. Products: 

a. BASF Building Systems 
b. Dow Corning Corporation 
c. Master Bond, Inc. 
d. Tremco Incorporated 
e. Substitutions: Under provisions of Section 012500 “Substitution Procedures”. 

2.3 JOINT SEALANT BACKING 

A. General:  Provide sealant backings of material that are non-staining; are compatible with joint 
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated 
by sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings:  ASTM C 1330, Type B (bicellular material with a surface skin) 
sealant manufacturer for joint application indicated, and of size and density to control sealant 
depth and otherwise contribute to producing optimum sealant performance. 

C. Bond-Breaker Tape:  Polyethylene tape or other plastic tape recommended by sealant 
manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or 
joint surfaces at back of joint.  Provide self-adhesive tape where applicable. 

2.4 MISCELLANEOUS MATERIALS 

A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of 
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 
tests and field tests. 

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials, free of oily residues or other substances capable of staining or 
harming joint substrates and adjacent nonporous surfaces in any way, and formulated to 
promote optimum adhesion of sealants to joint substrates. 

C. Masking Tape:  Non-Staining, nonabsorbent material compatible with joint sealants and 
surfaces adjacent to joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting joint-
sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to 
comply with joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of 
joint sealant, including dust, paints (except for permanent, protective coatings tested and 
approved for sealant adhesion and compatibility by sealant manufacturer), old joint 
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a 
combination of these methods to produce a clean, sound substrate capable of developing 
optimum bond with joint sealants.  Remove loose particles remaining after cleaning 
operations above by vacuuming or blowing out joints with oil-free compressed air.  
Porous joint substrates include the following: 

a. Concrete. 
b. Masonry. 
c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from concrete. 
4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do 

not stain, harm substrates, or leave residues capable of interfering with adhesion of joint 
sealants.  Nonporous joint substrates include the following: 

a. Metal. 
b. Glass. 
c. Porcelain enamel. 
d. Glazed surfaces of ceramic tile. 

B. Joint Priming:  Prime joint substrates where recommended by joint-sealant manufacturer or as 
indicated by preconstruction joint-sealant-substrate tests or prior experience.  Apply primer to 
comply with joint-sealant manufacturer's written instructions.  Confine primers to areas of joint-
sealant bond; do not allow spillage or migration onto adjoining surfaces. 

C. Masking Tape:  Use masking tape where required to prevent contact of sealant or primer with 
adjoining surfaces that otherwise would be permanently stained or damaged by such contact or 
by cleaning methods required to remove sealant smears.  Remove tape immediately after tooling 
without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General:  Comply with joint-sealant manufacturer's written installation instructions for products 
and applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint 
sealants as applicable to materials, applications, and conditions indicated. 

C. Install sealant backings of kind indicated to support sealants during application and at position 
required to produce cross-sectional shapes and depths of installed sealants relative to joint 
widths that allow optimum sealant movement capability. 
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1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant application and 

replace them with dry materials. 

D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants 
and backs of joints. 

E. Install sealants using proven techniques that comply with the following and at the same time 
backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

F. Tooling of Non-Sag Sealants:  Immediately after sealant application and before skinning or 
curing begins, tool sealants according to requirements specified in subparagraphs below to form 
smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure 
contact and adhesion of sealant with sides of joint. 

1. Remove excess sealant from surfaces adjacent to joints. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not 

discolor sealants or adjacent surfaces. 
3. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise 

indicated. 
4. Provide flush joint profile where indicated per Figure 8B in ASTM C 1193. 
5. Provide recessed joint configuration of recess depth and at locations indicated per 

Figure 8C in ASTM C 1193. 

a. Use masking tape to protect surfaces adjacent to recessed tooled joints. 

3.4 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods 
and with cleaning materials approved in writing by manufacturers of joint sealants and of 
products in which joints occur. 

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances 
and from damage resulting from construction operations or other causes so sealants are without 
deterioration or damage at time of Substantial Completion.  If, despite such protection, damage 
or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately 
so installations with repaired areas are indistinguishable from original work. 

3.6 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application:  Exterior joints in vertical surfaces and horizontal non-traffic 
surfaces. 
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1. Joint Locations: 

a. Construction joints in cast-in-place concrete. 
b. Control and expansion joints in unit masonry. 
c. Joints between metal panels. 
d. Joints between different materials listed above. 
e. Perimeter joints between materials listed above and frames of doors, windows and 

louvers. 
f. Control and expansion joints in ceilings and other overhead surfaces. 
g. Other joints as indicated. 

2. Joint Sealant: Silicone, non-staining, S, NS, 50, NT. 
3. Joint-Sealant Color:  As selected by Architect and Owner from manufacturer's full range. 

END OF SECTION 079200 
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SECTION 099113 - EXTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on the following 
exterior substrates: 

1. Steel and iron. 

B. Related Requirements: 

1. Section 055000 "Metal Fabrications" for shop priming metal fabrications. 

1.3 DEFINITIONS 

A. Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product.  Include preparation requirements and application 
instructions. 

1. Include printout of current "MPI Approved Products List" for each product category 
specified, with the proposed product highlighted. 

2. Indicate VOC content. 

B. Samples:  For each type of paint system and each color and gloss of topcoat. 

1. Submit Samples on rigid backing, 8 inches square. 
2. Step coats on Samples to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

C. Product List: Cross-reference to paint system and locations of application areas. Use same 
designations indicated on Drawings and in schedules. Include color designations. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are 
packaged with protective covering for storage and identified with labels describing contents. 

1. Paint:  Five percent, (5%) but not less than 1 gal. of each material and color applied. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F (7 deg C). 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.7 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are 
between 50 and 95 deg F (10 and 35 deg C). 

B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds eighty-five 
percent (85%); at temperatures less than 5 deg F (3 deg C) above the dew point; or to damp or 
wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. Behr Process Corporation. 
2. Benjamin Moore & Co. 
3. Duron, Inc. 
4. ICI Paints. 
5. PPG Architectural Finishes, Inc. 
6. Sherwin-Williams Company (The). 
7. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”. 

2.2 PAINT, GENERAL 

A. MPI Standards:  Provide products that comply with MPI standards indicated and that are listed 
in its "MPI Approved Products List." 

B. Material Compatibility: 

1. Provide materials for use within each paint system that are compatible with one another 
and substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, provide products recommended in writing by 
manufacturers of topcoat for use in paint system and on substrate indicated. 

C. VOC Content:  Provide materials that comply with VOC limits of authorities having 
jurisdiction. 

D. Colors:  Yellow. 

http://www.specagent.com/LookUp/?ulid=543&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815142&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456790403&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815175&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815056&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815060&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815061&mf=04&&mf=04&src=wd
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 
for maximum moisture content and other conditions affecting performance of the Work. 

B. Verify suitability of substrates, including surface conditions and compatibility with existing 
finishes and primers. 

C. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Manual" 
applicable to substrates and paint systems indicated. 

B. Remove hardware, covers, plates, and similar items already in place that are removable and are 
not to be painted.  If removal is impractical or impossible because of size or weight of item, 
provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to 
reinstall items that were removed.  Remove surface-applied protection. 

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, 
and incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie 
coat as required to produce paint systems indicated. 

D. Steel Substrates: Remove rust, loose mill scale, and shop primer if any. Clean using methods 
recommended in writing by paint manufacturer. 

E. Shop-Primed Steel Substrates: Clean field welds, bolted connections, and areas where shop 
paint is abraded. Paint exposed areas with the same material as used for shop priming to comply 
with SSPC-PA 1 for touching up shop-primed surfaces. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and recommendations in "MPI 
Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable items same as similar exposed surfaces.  Before final 

installation, paint surfaces behind permanently fixed items with prime coat only. 
3. Do not paint over labels of independent testing agencies or equipment name, 

identification, performance rating, or nomenclature plates. 
4. Primers specified in painting schedules may be omitted on items that are factory primed 

or factory finished if acceptable to topcoat manufacturers. 
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B. Tint undercoats same color as topcoat, but tint each undercoat a lighter shade to facilitate 
identification of each coat if multiple coats of same material are to be applied.  Provide 
sufficient difference in shade of undercoats to distinguish each separate coat. 

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film 
has a uniform paint finish, color, and appearance. 

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, 
roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines and color 
breaks. 

E. Painting Fire Suppression, Plumbing, HVAC, Electrical, Communication, and Electronic Safety 
and Security Work: 

1. Paint the following work where exposed to view, unless factory finished: 

a. Uninsulated metal piping. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and 
inspecting agency to inspect and test paint for dry film thickness. 

1. Contractor shall touch up and restore painted surfaces damaged by testing. 
2. If test results show that dry film thickness of applied paint does not comply with paint 

manufacturer's written recommendations, Contractor shall pay for testing and apply 
additional coats as needed to provide dry film thickness that complies with paint 
manufacturer's written recommendations. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from 
Project site. 

B. After completing paint application, clean spattered surfaces.  Remove spattered paints by 
washing, scraping, or other methods.  Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application.  Correct damage to work of 
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and 
leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces. 

3.6 EXTERIOR PAINTING SCHEDULE 

A. Steel and Iron Substrates: 

1. Alkyd System: 

a. Prime Coat: Primer, alkyd, anticorrosive, for metal, MPI #79. 
b. Intermediate Coat: Exterior, alkyd enamel, matching topcoat. 
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c. Topcoat: Alkyd, exterior, gloss (Gloss Level 6), MPI #9. 

END OF SECTION 099113 
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SECTION 220529 - HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIPMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Metal pipe hangers and supports. 
2. Trapeze pipe hangers. 
3. Fiberglass pipe hangers. 
4. Thermal-hanger shield inserts. 
5. Fastener systems. 
6. Pipe stands. 
7. Pipe positioning systems. 

B. Related Sections: 

1. Section 055000 "Metal Fabrications" for structural-steel shapes and plates for trapeze 
hangers for pipe and equipment supports. 

1.3 DEFINITIONS 

A. MSS: Manufacturers Standardization Society of The Valve and Fittings Industry Inc. 

1.4 PERFORMANCE REQUIREMENTS 

A. Delegated Design: Design trapeze pipe hangers and equipment supports, including 
comprehensive engineering analysis by a qualified professional engineer, using performance 
requirements and design criteria indicated. 

B. Structural Performance: Hangers and supports for plumbing piping and equipment shall 
withstand the effects of gravity loads and stresses within limits and under conditions indicated 
according to ASCE/SEI 7. 

1. Design supports for multiple pipes, including pipe stands, capable of supporting 
combined weight of supported systems, system contents, and test water. 

2. Design equipment supports capable of supporting combined operating weight of 
supported equipment and connected systems and components. 

3. Design seismic-restraint hangers and supports for piping and equipment and obtain 
approval from authorities having jurisdiction. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 
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B. Shop Drawings: Signed and sealed by a qualified professional engineer. Show fabrication and 
installation details and include calculations for the following; include Product Data for 
components: 

1. Trapeze pipe hangers. 
2. Pipe stands. 

C. Delegated-Design Submittal: For trapeze hangers indicated to comply with performance 
requirements and design criteria, including analysis data signed and sealed by the qualified 
professional engineer responsible for their preparation. 

1. Detail fabrication and assembly of trapeze hangers. 
2. Design Calculations: Calculate requirements for designing trapeze hangers. 

1.6 INFORMATIONAL SUBMITTALS 

A. Welding certificates. 

1.7 QUALITY ASSURANCE 

A. Structural Steel Welding Qualifications: Qualify procedures and personnel according to 
AWS D1.1, "Structural Welding Code - Steel." 

B. Pipe Welding Qualifications: Qualify procedures and operators according to ASME Boiler and 
Pressure Vessel Code. 

PART 2 - PRODUCTS 

2.1 METAL PIPE HANGERS AND SUPPORTS 

A. Carbon-Steel Pipe Hangers and Supports: 

1. Description: MSS SP-58, Types 1 through 58, factory-fabricated components. 
2. Galvanized Metallic Coatings: Pregalvanized or hot dipped. 
3. Nonmetallic Coatings: Plastic coating, jacket, or liner. 
4. Padded Hangers: Hanger with fiberglass or other pipe insulation pad or cushion to 

support bearing surface of piping. 
5. Hanger Rods: Continuous-thread rod, nuts, and washer made of stainless steel. 

B. Stainless-Steel Pipe Hangers and Supports: 

1. Description: MSS SP-58, Types 1 through 58, factory-fabricated components. 
2. Padded Hangers: Hanger with fiberglass or other pipe insulation pad or cushion to 

support bearing surface of piping. 
3. Hanger Rods: Continuous-thread rod, nuts, and washer made of stainless steel. 

2.2 TRAPEZE PIPE HANGERS 

A. Description: MSS SP-69, Type 59, shop- or field-fabricated pipe-support assembly made from 
structural carbon-steel shapes with MSS SP-58 carbon-steel hanger rods, nuts, saddles, and U-
bolts. 
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2.3 FIBERGLASS PIPE HANGERS 

A. Clevis-Type, Fiberglass Pipe Hangers: 

1. Description: Similar to MSS SP-58, Type 1, steel pipe hanger except hanger is made of 
fiberglass or fiberglass-reinforced resin. 

2. Hanger Rods: Continuous-thread rod, washer, and nuts made of stainless steel. 

B. Strap-Type, Fiberglass Pipe Hangers: 

1. Description: Similar to MSS SP-58, Type 9 or Type 10, steel pipe hanger except hanger 
is made of fiberglass-reinforced resin. 

2. Hanger Rod and Fittings: Continuous-thread rod, washer, and nuts made of stainless 
steel. 

2.4 THERMAL-HANGER SHIELD INSERTS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. Carpenter & Paterson, Inc. 
2. Clement Support Services 
3. ERICO International Corporation 
4. National Pipe Hanger Corporation 
5. PHS Industries, Inc. 
6. Pipe Shields, Inc.; a subsidiary of Piping Technology & Products, Inc. 
7. Piping Technology & Products, Inc. 
8. Rilco Manufacturing Co., Inc. 
9. Value Engineered Products, Inc. 

B. Insulation-Insert Material for Cold Piping:  ASTM C 591, Type VI, Grade 1 polyisocyanurate 
with 125-psig minimum compressive strength and vapor barrier. 

C. For Trapeze or Clamped Systems: Insert and shield shall cover entire circumference of pipe. 

D. For Clevis or Band Hangers: Insert and shield shall cover lower 180 degrees of pipe. 

E. Insert Length: Extend 2 inches beyond sheet metal shield for piping operating below ambient air 
temperature. 

2.5 FASTENER SYSTEMS 

A. Mechanical-Expansion Anchors: Insert-wedge-type, stainless- steel anchors, for use in hardened 
Portland cement concrete; with pull-out, tension, and shear capacities appropriate for supported 
loads and building materials where used. 

2.6 PIPE STANDS 

A. General Requirements for Pipe Stands: Shop- or field-fabricated assemblies made of 
manufactured corrosion-resistant components to support roof-mounted piping. 
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B. Compact Pipe Stand: One-piece plastic unit with integral-rod roller, pipe clamps, or V-shaped 
cradle to support pipe, for roof installation without membrane penetration. 

C. Low-Type, Single-Pipe Stand: One-piece stainless-steel base unit with plastic roller, for roof 
installation without membrane penetration. 

D. High-Type, Single-Pipe Stand: 

1. Description: Assembly of base, vertical and horizontal members, and pipe support, for 
roof installation without membrane penetration. 

2. Base:  Stainless steel. 
3. Vertical Members: Two (2) or more cadmium-plated-steel or stainless-steel, continuous-

thread rods. 
4. Horizontal Member: Cadmium-plated-steel or stainless-steel rod with plastic or stainless-

steel, roller-type pipe support. 

E. High-Type, Multiple-Pipe Stand: 

1. Description: Assembly of bases, vertical and horizontal members, and pipe supports, for 
roof installation without membrane penetration. 

2. Bases: One (1) or more; plastic. 
3. Vertical Members: Two (2) or more protective-coated-steel channels. 
4. Horizontal Member: Protective-coated-steel channel. 
5. Pipe Supports: Galvanized-steel, clevis-type pipe hangers. 

2.7 PIPE POSITIONING SYSTEMS 

A. Description: IAPMO PS 42, positioning system of metal brackets, clips, and straps for 
positioning piping in pipe spaces; for plumbing fixtures in commercial applications. 

2.8 EQUIPMENT SUPPORTS 

A. Description: Welded, shop- or field-fabricated equipment support made from structural carbon-
steel shapes. 

2.9 MISCELLANEOUS MATERIALS 

A. Structural Steel: ASTM A 36 carbon-steel plates, shapes, and bars; black and galvanized. 

B. Grout: ASTM C 1107, factory-mixed and -packaged, dry, hydraulic-cement, non-shrink and 
nonmetallic grout; suitable for interior and exterior applications. 

1. Properties: Non-staining, noncorrosive, and nongaseous. 
2. Design Mix: 5000-psi, 28-day compressive strength. 
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PART 3 - EXECUTION 

3.1 HANGER AND SUPPORT INSTALLATION 

A. Metal Pipe-Hanger Installation: Comply with MSS SP-69 and MSS SP-89. Install hangers, 
supports, clamps, and attachments as required to properly support piping from the building 
structure. 

B. Metal Trapeze Pipe-Hanger Installation: Comply with MSS SP-69 and MSS SP-89. Arrange for 
grouping of parallel runs of horizontal piping, and support together on field-fabricated trapeze 
pipe hangers. 

1. Pipes of Various Sizes: Support together and space trapezes for smallest pipe size or 
install intermediate supports for smaller diameter pipes as specified for individual pipe 
hangers. 

2. Field fabricate from ASTM A 36, carbon-steel shapes selected for loads being supported. 
Weld steel according to AWS D1.1. 

C. Fiberglass Pipe-Hanger Installation: Comply with applicable portions of MSS SP-69 and 
MSS SP-89. Install hangers and attachments as required to properly support piping from 
building structure. 

D. Thermal-Hanger Shield Installation: Install in pipe hanger or shield for insulated piping. 

E. Fastener System Installation: 

1. Install mechanical-expansion anchors in concrete after concrete is placed and completely 
cured. Install fasteners according to manufacturer's written instructions. 

F. Pipe Stand Installation: 

1. Pipe Stand Types except Curb-Mounted Type: Assemble components and mount on 
smooth roof surface. Do not penetrate roof membrane. 

2. Curb-Mounted-Type Pipe Stands: Assemble components or fabricate pipe stand and 
mount on permanent, stationary roof curb. 

G. Pipe Positioning-System Installation: Install support devices to make rigid supply and waste 
piping connections to each plumbing fixture. 

H. Install hangers and supports complete with necessary attachments, inserts, bolts, rods, nuts, 
washers, and other accessories. 

I. Equipment Support Installation: Fabricate from welded-structural-steel shapes. 

J. Install hangers and supports to allow controlled thermal and seismic movement of piping 
systems, to permit freedom of movement between pipe anchors, and to facilitate action of 
expansion joints, expansion loops, expansion bends, and similar units. 

K. Install lateral bracing with pipe hangers and supports to prevent swaying. 

L. Install building attachments within concrete slabs or attach to structural steel. Install additional 
attachments at concentrated loads, including valves, flanges, and strainers, NPS 2-1/2 and larger 
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and at changes in direction of piping. Install concrete inserts before concrete is placed; fasten 
inserts to forms and install reinforcing bars through openings at top of inserts. 

M. Load Distribution: Install hangers and supports so that piping live and dead loads and stresses 
from movement will not be transmitted to connected equipment. 

N. Pipe Slopes: Install hangers and supports to provide indicated pipe slopes and to not exceed 
maximum pipe deflections allowed by ASME B31.9 for building services piping. 

O. Insulated Piping: 

1. Attach clamps and spacers to piping. 

a. Piping Operating above Ambient Air Temperature: Clamp may project through 
insulation. 

b. Piping Operating below Ambient Air Temperature: Use thermal-hanger shield 
insert with clamp sized to match OD of insert. 

c. Do not exceed pipe stress limits allowed by ASME B31.9 for building services 
piping. 

2. Install MSS SP-58, Type 39, protection saddles if insulation without vapor barrier is 
indicated. Fill interior voids with insulation that matches adjoining insulation. 

a. Option: Thermal-hanger shield inserts may be used. Include steel weight-
distribution plate for pipe NPS 4 and larger if pipe is installed on rollers. 

3. Install MSS SP-58, Type 40, protective shields on cold piping with vapor barrier. Shields 
shall span an arc of 180 degrees. 

a. Option: Thermal-hanger shield inserts may be used. Include steel weight-
distribution plate for pipe NPS 4 and larger if pipe is installed on rollers. 

4. Shield Dimensions for Pipe: Not less than the following: 

a. NPS 1/4 to NPS 3-1/2: 12 inches long and 0.048 inch thick. 
b. NPS 4: 12 inches long and 0.06 inch thick. 
c. NPS 5 and NPS 6: 18 inches long and 0.06 inch thick. 

5. Thermal-Hanger Shields: Install with insulation same thickness as piping insulation. 

3.2 METAL FABRICATIONS 

A. Cut, drill, and fit miscellaneous metal fabrications for trapeze pipe hangers and equipment 
supports. 

B. Fit exposed connections together to form hairline joints. Field weld connections that cannot be 
shop welded because of shipping size limitations. 

C. Field Welding: Comply with AWS D1.1 procedures for shielded, metal arc welding; appearance 
and quality of welds; and methods used in correcting welding work; and with the following: 
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1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. Finish welds at exposed connections so no roughness shows after finishing and so 

contours of welded surfaces match adjacent contours. 

3.3 ADJUSTING 

A. Hanger Adjustments: Adjust hangers to distribute loads equally on attachments and to achieve 
indicated slope of pipe. 

B. Trim excess length of continuous-thread hanger and support rods to 1½ inches. 

3.4 PAINTING 

A. Touchup: Cleaning and touchup painting of field welds, bolted connections, and abraded areas 
of shop paint on miscellaneous metal are specified in Section 099123 "Interior Painting." 

B. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply 
galvanizing-repair paint to comply with ASTM A 780. 

3.5 HANGER AND SUPPORT SCHEDULE 

A. Specific hanger and support requirements are in Sections specifying piping systems and 
equipment. 

B. Comply with MSS SP-69 for pipe-hanger selections and applications that are not specified in 
piping system Sections. 

C. Use hangers and supports with galvanized metallic coatings for piping and equipment that will 
not have field-applied finish. 

D. Use carbon-steel pipe hangers and supports metal trapeze pipe hangers and metal framing 
systems and attachments for general service applications. 

E. Use stainless-steel pipe hangers and fiberglass pipe hangers and fiberglass strut systems and 
stainless-steel or corrosion-resistant attachments for hostile environment applications. 

F. Use padded hangers for piping that is subject to scratching. 

G. Use thermal-hanger shield inserts for insulated piping and tubing. 

H. Horizontal-Piping Hangers and Supports: Unless otherwise indicated and except as specified in 
piping system Sections, install the following types: 

1. Adjustable, Steel Clevis Hangers (MSS Type 1): For suspension of non-insulated or 
insulated, stationary pipes NPS 1/2 to NPS 30. 

2. Yoke-Type Pipe Clamps (MSS Type 2): For suspension of up to 1050 deg F, pipes NPS 4 
to NPS 24, requiring up to 4 inches of insulation. 

3. Carbon- or Alloy-Steel, Double-Bolt Pipe Clamps (MSS Type 3): For suspension of 
pipes NPS 3/4 to NPS 36, requiring clamp flexibility and up to 4 inches of insulation. 
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4. Steel Pipe Clamps (MSS Type 4): For suspension of cold and hot pipes NPS 1/2 to 
NPS 24 if little or no insulation is required. 

5. Pipe Hangers (MSS Type 5): For suspension of pipes NPS 1/2 to NPS 4, to allow off-
center closure for hanger installation before pipe erection. 

6. Adjustable, Swivel Split- or Solid-Ring Hangers (MSS Type 6): For suspension of non-
insulated, stationary pipes NPS 3/4 to NPS 8. 

7. Adjustable, Steel Band Hangers (MSS Type 7): For suspension of non-insulated, 
stationary pipes NPS 1/2 to NPS 8. 

8. Adjustable Band Hangers (MSS Type 9): For suspension of non-insulated, stationary 
pipes NPS 1/2 to NPS 8. 

9. Adjustable, Swivel-Ring Band Hangers (MSS Type 10): For suspension of non-insulated, 
stationary pipes NPS 1/2 to NPS 8. 

10. Split Pipe Ring with or without Turnbuckle Hangers (MSS Type 11): For suspension of 
non-insulated, stationary pipes NPS 3/8 to NPS 8. 

11. Extension Hinged or Two-Bolt Split Pipe Clamps (MSS Type 12): For suspension of 
non-insulated, stationary pipes NPS 3/8 to NPS 3. 

12. U-Bolts (MSS Type 24): For support of heavy pipes NPS 1/2 to NPS 30. 
13. Clips (MSS Type 26): For support of insulated pipes not subject to expansion or 

contraction. 
14. Pipe Saddle Supports (MSS Type 36): For support of pipes NPS 4 to NPS 36, with steel-

pipe base stanchion support and cast-iron floor flange or carbon-steel plate. 
15. Pipe Stanchion Saddles (MSS Type 37): For support of pipes NPS 4 to NPS 36, with 

steel-pipe base stanchion support and cast-iron floor flange or carbon-steel plate, and 
with U-bolt to retain pipe. 

16. Adjustable Pipe Saddle Supports (MSS Type 38): For stanchion-type support for pipes 
NPS 2-1/2 to NPS 36 if vertical adjustment is required, with steel-pipe base stanchion 
support and cast-iron floor flange. 

17. Single-Pipe Rolls (MSS Type 41): For suspension of pipes NPS 1 to NPS 30, from two 
rods if longitudinal movement caused by expansion and contraction might occur. 

18. Adjustable Roller Hangers (MSS Type 43): For suspension of pipes NPS 2-1/2 to 
NPS 24, from single rod if horizontal movement caused by expansion and contraction 
might occur. 

19. Complete Pipe Rolls (MSS Type 44): For support of pipes NPS 2 to NPS 42 if 
longitudinal movement caused by expansion and contraction might occur but vertical 
adjustment is not necessary. 

20. Pipe Roll and Plate Units (MSS Type 45): For support of pipes NPS 2 to NPS 24 if small 
horizontal movement caused by expansion and contraction might occur and vertical 
adjustment is not necessary. 

21. Adjustable Pipe Roll and Base Units (MSS Type 46): For support of pipes NPS 2 to 
NPS 30 if vertical and lateral adjustment during installation might be required in addition 
to expansion and contraction. 

I. Vertical-Piping Clamps: Unless otherwise indicated and except as specified in piping system 
Sections, install the following types: 

1. Extension Pipe or Riser Clamps (MSS Type 8): For support of pipe risers NPS 3/4 to 
NPS 24. 

2. Carbon- or Alloy-Steel Riser Clamps (MSS Type 42): For support of pipe risers NPS 3/4 
to NPS 24 if longer ends are required for riser clamps. 
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J. Hanger-Rod Attachments: Unless otherwise indicated and except as specified in piping system 
Sections, install the following types: 

1. Steel Turnbuckles (MSS Type 13): For adjustment up to 6 inches for heavy loads. 
2. Steel Clevises (MSS Type 14): For 120 to 450 deg F piping installations. 
3. Swivel Turnbuckles (MSS Type 15): For use with MSS Type 11, split pipe rings. 
4. Malleable-Iron Sockets (MSS Type 16): For attaching hanger rods to various types of 

building attachments. 
5. Steel Weldless Eye Nuts (MSS Type 17): For 120 to 450 deg F piping installations. 

K. Building Attachments: Unless otherwise indicated and except as specified in piping system 
Sections, install the following types: 

1. Steel or Malleable Concrete Inserts (MSS Type 18): For upper attachment to suspend 
pipe hangers from concrete ceiling. 

2. Top-Beam C-Clamps (MSS Type 19): For use under roof installations with bar-joist 
construction, to attach to top flange of structural shape. 

3. Side-Beam or Channel Clamps (MSS Type 20): For attaching to bottom flange of beams, 
channels, or angles. 

4. Center-Beam Clamps (MSS Type 21): For attaching to center of bottom flange of beams. 
5. Welded Beam Attachments (MSS Type 22): For attaching to bottom of beams if loads are 

considerable and rod sizes are large. 
6. C-Clamps (MSS Type 23): For structural shapes. 
7. Top-Beam Clamps (MSS Type 25): For top of beams if hanger rod is required tangent to 

flange edge. 
8. Side-Beam Clamps (MSS Type 27): For bottom of steel I-beams. 
9. Steel-Beam Clamps with Eye Nuts (MSS Type 28): For attaching to bottom of steel I-

beams for heavy loads. 
10. Linked-Steel Clamps with Eye Nuts (MSS Type 29): For attaching to bottom of steel I-

beams for heavy loads, with link extensions. 
11. Malleable-Beam Clamps with Extension Pieces (MSS Type 30): For attaching to 

structural steel. 
12. Welded-Steel Brackets: For support of pipes from below or for suspending from above 

by using clip and rod. Use one of the following for indicated loads: 

a. Light (MSS Type 31): 750 lb. 
b. Medium (MSS Type 32): 1500 lb. 
c. Heavy (MSS Type 33): 3000 lb. 

13. Side-Beam Brackets (MSS Type 34): For sides of steel or wooden beams. 
14. Plate Lugs (MSS Type 57): For attaching to steel beams if flexibility at beam is required. 
15. Horizontal Travelers (MSS Type 58): For supporting piping systems subject to linear 

horizontal movement where headroom is limited. 

L. Saddles and Shields: Unless otherwise indicated and except as specified in piping system 
Sections, install the following types: 

1. Steel-Pipe-Covering Protection Saddles (MSS Type 39): To fill interior voids with 
insulation that matches adjoining insulation. 

2. Protection Shields (MSS Type 40): Of length recommended in writing by manufacturer 
to prevent crushing insulation. 
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3. Thermal-Hanger Shield Inserts: For supporting insulated pipe. 

M. Spring Hangers and Supports: Unless otherwise indicated and except as specified in piping 
system Sections, install the following types: 

1. Restraint-Control Devices (MSS Type 47): Where indicated to control piping movement. 
2. Spring Cushions (MSS Type 48): For light loads if vertical movement does not exceed 

1¼ inches. 
3. Spring-Cushion Roll Hangers (MSS Type 49): For equipping Type 41, roll hanger with 

springs. 
4. Spring Sway Braces (MSS Type 50): To retard sway, shock, vibration, or thermal 

expansion in piping systems. 
5. Variable-Spring Hangers (MSS Type 51): Preset to indicated load and limit variability 

factor to twenty-five percent (25%) to allow expansion and contraction of piping system 
from hanger. 

6. Variable-Spring Base Supports (MSS Type 52): Preset to indicated load and limit 
variability factor to twenty-five percent (25%) to allow expansion and contraction of 
piping system from base support. 

7. Variable-Spring Trapeze Hangers (MSS Type 53): Preset to indicated load and limit 
variability factor to twenty-five percent (25%) to allow expansion and contraction of 
piping system from trapeze support. 

8. Constant Supports: For critical piping stress and if necessary to avoid transfer of stress 
from one support to another support, critical terminal, or connected equipment. Include 
auxiliary stops for erection, hydrostatic test, and load-adjustment capability. These 
supports include the following types: 

a. Horizontal (MSS Type 54): Mounted horizontally. 
b. Vertical (MSS Type 55): Mounted vertically. 
c. Trapeze (MSS Type 56): Two (2) vertical-type supports and one (1) trapeze 

member. 

N. Comply with MSS SP-69 for trapeze pipe-hanger selections and applications that are not 
specified in piping system Sections. 

O. Comply with MFMA-103 for metal framing system selections and applications that are not 
specified in piping system Sections. 

P. Use mechanical-expansion anchors instead of building attachments where required in concrete 
construction. 

Q. Use pipe positioning systems in pipe spaces behind plumbing fixtures to support supply and 
waste piping for plumbing fixtures. 

END OF SECTION 220529 
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SECTION 220719 - PLUMBING PIPING INSULATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes insulating the following plumbing piping services: 

1. Storm-water piping exposed to freezing conditions. 
2. Roof drains. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. Include thermal conductivity, water-vapor 
permeance thickness, and jackets (both factory- and field-applied, if any). 

B. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work. 

1. Detail application of protective shields, saddles, and inserts at hangers for each type of 
insulation and hanger. 

2. Detail attachment and covering of heat tracing inside insulation. 
3. Detail insulation application at pipe expansion joints for each type of insulation. 
4. Detail insulation application at elbows, fittings, flanges, valves, and specialties for each 

type of insulation. 
5. Detail removable insulation at piping specialties, equipment connections, and access 

panels. 
6. Detail application of field-applied jackets. 
7. Detail application at linkages of control devices. 

C. Samples: For each type of insulation and jacket indicated. Identify each Sample, describing 
product and intended use. Sample sizes are as follows: 

1. Preformed Pipe Insulation Materials: 12 inches long by NPS 2. 
2. Jacket Materials for Pipe: 12 inches long by NPS 2. 
3. Sheet Jacket Materials: 12 inches square. 
4. Manufacturer's Color Charts: For products where color is specified, show the full range 

of colors available for each type of finish material. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For qualified Installer. 

B. Material Test Reports: From a qualified testing agency acceptable to authorities having 
jurisdiction indicating, interpreting, and certifying test results for compliance of insulation 
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materials, sealers, attachments, cements, and jackets, with requirements indicated. Include dates 
of tests and test methods employed. 

C. Field quality-control reports. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications: Skilled mechanics who have successfully completed an apprenticeship 
program or another craft training program certified by the Department of Labor, Bureau of 
Apprenticeship and Training. 

B. Surface-Burning Characteristics: For insulation and related materials, as determined by testing 
identical products according to ASTM E 84 by a testing agency acceptable to authorities having 
jurisdiction. Factory label insulation and jacket materials and adhesive, mastic, tapes, and 
cement material containers, with appropriate markings of applicable testing agency. 

1. Insulation Installed Indoors: Flame-spread index of 25 or less, and smoke-developed 
index of 50 or less. 

2. Insulation Installed Outdoors: Flame-spread index of 75 or less, and smoke-developed 
index of 150 or less. 

C. Comply with the following applicable standards and other requirements specified for 
miscellaneous components: 

1. Supply and Drain Protective Shielding Guards: ICC A117.1. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Packaging: Insulation material containers shall be marked by manufacturer with appropriate 
ASTM standard designation, type and grade, and maximum use temperature. 

1.7 COORDINATION 

A. Coordinate sizes and locations of supports, hangers, and insulation shields specified in 
Section 220529 "Hangers and Supports for Plumbing Piping and Equipment." 

B. Coordinate clearance requirements with piping Installer for piping insulation application. 
Before preparing piping Shop Drawings, establish and maintain clearance requirements for 
installation of insulation and field-applied jackets and finishes and for space required for 
maintenance. 

C. Coordinate installation and testing of heat tracing. 

1.8 SCHEDULING 

A. Schedule insulation application after pressure testing systems and, where required, after 
installing and testing heat tracing. Insulation application may begin on segments that have 
satisfactory test results. 

B. Complete installation and concealment of plastic materials as rapidly as possible in each area of 
construction. 
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PART 2 - PRODUCTS 

2.1 INSULATION MATERIALS 

A. Pipe insulation thickness shall conform to ASHRAE 90.1 2007, Table 6.8.3. 

B. Comply with requirements in "Piping Insulation Schedule, General," "Indoor Piping Insulation 
Schedule," "Outdoor, Aboveground Piping Insulation Schedule," and "Outdoor, Underground 
Piping Insulation Schedule" articles for where insulating materials shall be applied. 

C. Products shall not contain asbestos, lead, mercury, or mercury compounds. 

D. Products that come in contact with stainless steel shall have a leachable chloride content of less 
than 50 ppm when tested according to ASTM C 871. 

E. Insulation materials for use on austenitic stainless steel shall be qualified as acceptable 
according to ASTM C 795. 

F. Foam insulation materials shall not use CFC or HCFC blowing agents in the manufacturing 
process. 

G. Mineral-Fiber, Preformed Pipe Insulation: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

a. Johns Manville; a Berkshire Hathaway company; Micro-Lok 
b. Knauf Insulation; Earthwool 1000 Degree Pipe Insulation with ECOSE 

Technology 
c. Owens Corning; Fiberglas Pipe Insulation 

2. Type I, 850 Deg F Materials: Mineral or glass fibers bonded with a thermosetting resin. 
Comply with ASTM C 547, Type I, Grade A, with factory-applied ASJ-SSL. Factory-
applied jacket requirements are specified in "Factory-Applied Jackets" Article. 

2.2 INSULATING CEMENTS 

A. Mineral-Fiber Insulating Cement: Comply with ASTM C 195. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Ramco Insulation, Inc; Super-Stik 

B. Expanded or Exfoliated Vermiculite Insulating Cement: Comply with ASTM C 196. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Ramco Insulation, Inc; Thermokote V 

C. Mineral-Fiber, Hydraulic-Setting Insulating and Finishing Cement: Comply with ASTM C 449. 
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1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Ramco Insulation, Inc; Ramcote 1200 and Quik-Cote 

2.3 ADHESIVES 

A. Materials shall be compatible with insulation materials, jackets, and substrates and for bonding 
insulation to itself and to surfaces to be insulated, unless otherwise indicated. 

B. Cellular-Glass Adhesive: Two-component, thermosetting urethane adhesive containing no 
flammable solvents, with a service temperature range of minus 100 to plus 200 deg F. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Foster Brand; H. B. Fuller Construction Products; 81-84 

2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

C. Mineral-Fiber Adhesive: Comply with MIL-A-3316C, Class 2, Grade A. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-127 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 85-60/85-70 
d. Mon-Eco Industries, Inc; 22-25 

2. For indoor applications, adhesive shall have a VOC content of 80 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

D. ASJ Adhesive, and FSK Jacket Adhesive: Comply with MIL-A-3316C, Class 2, Grade A for 
bonding insulation jacket lap seams and joints. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-82 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 85-20 
d. Mon-Eco Industries, Inc; 22-25 

2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

2.4 MASTICS 

A. Materials shall be compatible with insulation materials, jackets, and substrates; comply with 
MIL-PRF-19565C, Type II. 
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1. For indoor applications, use mastics that have a VOC content of 50 g/L or less when 
calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

B. Breather Mastic: Water based; suitable for indoor and outdoor use on above-ambient services. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-10 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 46-50 
d. Knauf Insulation; EXPERT Mastics - KI-705 ASJ+ 
e. Mon-Eco Industries, Inc; 55-50 
f. Vimasco Corporation; WC-1/WC-5 

2. Water-Vapor Permeance: ASTM F 1249, 1.8 perms at 0.0625-inch dry film thickness. 
3. Service Temperature Range: Minus 20 to plus 180 deg F. 
4. Solids Content: Sixty percent (60%) by volume and sixty-six percent (66%) by weight. 
5. Color: White. 

2.5 LAGGING ADHESIVES 

A. Description: Comply with MIL-A-3316C, Class I, Grade A, and shall be compatible with 
insulation materials, jackets, and substrates. 

1. For indoor applications, use lagging adhesives that have a VOC content of 50 g/L or less 
when calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

2. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-50 AHV2 
b. Foster Brand; H. B. Fuller Construction Products; 30-36 
c. Vimasco Corporation; 713 and 714 

3. Fire-resistant, water-based lagging adhesive and coating for use indoors to adhere fire-
resistant lagging cloths over pipe insulation. 

4. Service Temperature Range: 0 to plus 180 deg F. 
5. Color: White. 

2.6 SEALANTS 

A. Joint Sealants: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-76 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 30-45 
d. Mon-Eco Industries, Inc; 44-05 
e. Pittsburgh Corning Corporation; Pittseal 444 
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2. Materials shall be compatible with insulation materials, jackets, and substrates. 
3. Permanently flexible, elastomeric sealant. 
4. Service Temperature Range: Minus 100 to plus 300 deg F. 
5. Color: White or gray. 
6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when 

calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

B. FSK and Metal Jacket Flashing Sealants: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-76 
b. Eagle Bridges - Marathon Industries 
c. Foster Brand; H. B. Fuller Construction Products; 95-44 
d. Mon-Eco Industries, Inc; 44-05 

2. Materials shall be compatible with insulation materials, jackets, and substrates. 
3. Fire- and water-resistant, flexible, elastomeric sealant. 
4. Service Temperature Range: Minus 40 to plus 250 deg F. 
5. Color: Aluminum. 
6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when 

calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

C. ASJ Flashing Sealants, and Vinyl, PVDC, and PVC Jacket Flashing Sealants: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Childers Brand; H. B. Fuller Construction Products; CP-76 

2. Materials shall be compatible with insulation materials, jackets, and substrates. 
3. Fire- and water-resistant, flexible, elastomeric sealant. 
4. Service Temperature Range: Minus 40 to plus 250 deg F. 
5. Color: White. 
6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when 

calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

2.7 FACTORY-APPLIED JACKETS 

A. Insulation system schedules indicate factory-applied jackets on various applications. When 
factory-applied jackets are indicated, comply with the following: 

1. ASJ: White, Kraft-paper, fiberglass-reinforced scrim with aluminum-foil backing; 
complying with ASTM C 1136, Type I. 

2. ASJ-SSL: ASJ with self-sealing, pressure-sensitive, acrylic-based adhesive covered by a 
removable protective strip; complying with ASTM C 1136, Type I. 

3. FSK Jacket: Aluminum-foil, fiberglass-reinforced scrim with Kraft-paper backing; 
complying with ASTM C 1136, Type II. 
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2.8 FIELD-APPLIED JACKETS 

A. Field-applied jackets shall comply with ASTM C 921, Type I, unless otherwise indicated. 

B. PVC Jacket: High-impact-resistant, UV-resistant PVC complying with ASTM D 1784, 
Class 16354-C; thickness as scheduled; roll stock ready for shop or field cutting and forming. 
Thickness is indicated in field-applied jacket schedules. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Johns Manville; a Berkshire Hathaway company; Zeston 
b. P.I.C. Plastics, Inc; FG Series 
c. Proto Corporation; LoSmoke 
d. Speedline Corporation; SmokeSafe 

2. Adhesive: As recommended by jacket material manufacturer. 
3. Color:  Color-code jackets based on system. Color as selected by Architect. 
4. Factory-fabricated fitting covers to match jacket if available; otherwise, field fabricate. 

a. Shapes: 45- and 90-degree, short- and long-radius elbows, tees, valves, flanges, 
unions, reducers, end caps, soil-pipe hubs, traps, mechanical joints, and P-trap and 
supply covers for lavatories. 

2.9 TAPES 

A. ASJ Tape: White vapor-retarder tape matching factory-applied jacket with acrylic adhesive, 
complying with ASTM C 1136. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0836 
b. Compac Corporation; 104 and 105 
c. Ideal Tape Co., Inc,; an American Biltrite company; 428 AWF ASJ 
d. Knauf Insulation; EXPERT Tapes - ASJ+ Tape 
e. Venture Tape; 1540 CW Plus, 1542 CW Plus, and 1542 CW Plus/SQ 

2. Width: 3 inches. 
3. Thickness: 11.5 mils. 
4. Adhesion: 90 ounces force/inch in width. 
5. Elongation:  Two percent (2%). 
6. Tensile Strength: 40 lbf/inch in width. 
7. ASJ Tape Disks and Squares: Precut disks or squares of ASJ tape. 

B. FSK Tape: Foil-face, vapor-retarder tape matching factory-applied jacket with acrylic adhesive; 
complying with ASTM C 1136. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 
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a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0827 
b. Compac Corporation; 110 and 111 
c. Ideal Tape Co., Inc,; an American Biltrite company; 491 AWF FSK 
d. Knauf Insulation; EXPERT Tapes - FSK Tape 
e. Venture Tape; 1525 CW NT, 1528 CW, and 1528 CW/SQ 

2. Width: 3 inches. 
3. Thickness: 6.5 mils. 
4. Adhesion: 90 ounces force/inch in width. 
5. Elongation:  Two percent (2%). 
6. Tensile Strength: 40 lbf/inch in width. 
7. FSK Tape Disks and Squares: Precut disks or squares of FSK tape. 

C. PVC Tape: White vapor-retarder tape matching field-applied PVC jacket with acrylic adhesive; 
suitable for indoor and outdoor applications. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Compac Corporation 
b. Ideal Tape Co., Inc,; an American Biltrite company; 370 White PVC tape 
c. Venture Tape; 1506 CW NS 

2. Width: 2 inches. 
3. Thickness: 6 mils. 
4. Adhesion: 64 ounces force/inch in width. 
5. Elongation: Five hundred percent (500%). 
6. Tensile Strength: 18 lbf/inch in width. 

D. Aluminum-Foil Tape: Vapor-retarder tape with acrylic adhesive. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Avery Dennison Corporation, Specialty Tapes Division; Fasson 0800 
b. Compac Corporation 
c. Ideal Tape Co., Inc,; an American Biltrite company; 488 AWF 
d. Knauf Insulation; EXPERT Tapes - 2 Mil Foil Tape 
e. Venture Tape; 3520 CW 

2. Width: 2 inches. 
3. Thickness: 3.7 mils. 
4. Adhesion: 100 ounces force/inch in width. 
5. Elongation:  Five percent (5%). 
6. Tensile Strength: 34 lbf/inch in width. 

2.10 SECUREMENTS 

A. Bands: 
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1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. ITW Insulation Systems; Illinois Tool Works, Inc; Gerrard Strapping and Seals 
b. RPR Products, Inc; Insul-Mate Strapping and Seals 

2. Stainless Steel: ASTM A 167 or ASTM A 240/A 240M, Type 316; 0.015 inch thick, ¾ 
inch wide with wing seal or closed seal. 

3. Aluminum: ASTM B 209, Alloy 3003, 3005, 3105, or 5005; Temper H-14, 0.020 inch 
thick, ¾ inch wide with wing seal or closed seal. 

B. Staples: Outward-clinching insulation staples, nominal ¾-inch-wide, stainless steel or Monel. 

C. Wire:  0.062-inch soft-annealed, stainless steel. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. C & F Wire 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions for compliance with requirements for installation tolerances 
and other conditions affecting performance of insulation application. 

1. Verify that systems to be insulated have been tested and are free of defects. 
2. Verify that surfaces to be insulated are clean and dry. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Preparation: Clean and dry surfaces to receive insulation. Remove materials that will 
adversely affect insulation application. 

B. Mix insulating cements with clean potable water; if insulating cements are to be in contact with 
stainless-steel surfaces, use demineralized water. 

3.3 GENERAL INSTALLATION REQUIREMENTS 

A. Install insulation materials, accessories, and finishes with smooth, straight, and even surfaces; 
free of voids throughout the length of piping including fittings, valves, and specialties. 

B. Install insulation materials, forms, vapor barriers or retarders, jackets, and thicknesses required 
for each item of pipe system as specified in insulation system schedules. 

C. Install accessories compatible with insulation materials and suitable for the service. Install 
accessories that do not corrode, soften, or otherwise attack insulation or jacket in either wet or 
dry state. 
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D. Install insulation with longitudinal seams at top and bottom of horizontal runs. 

E. Install multiple layers of insulation with longitudinal and end seams staggered. 

F. Do not weld brackets, clips, or other attachment devices to piping, fittings, and specialties. 

G. Keep insulation materials dry during application and finishing. 

H. Install insulation with tight longitudinal seams and end joints. Bond seams and joints with 
adhesive recommended by insulation material manufacturer. 

I. Install insulation with least number of joints practical. 

J. Where vapor barrier is indicated, seal joints, seams, and penetrations in insulation at hangers, 
supports, anchors, and other projections with vapor-barrier mastic. 

1. Install insulation continuously through hangers and around anchor attachments. 
2. For insulation application where vapor barriers are indicated, extend insulation on anchor 

legs from point of attachment to supported item to point of attachment to structure. Taper 
and seal ends at attachment to structure with vapor-barrier mastic. 

3. Install insert materials and install insulation to tightly join the insert. Seal insulation to 
insulation inserts with adhesive or sealing compound recommended by insulation 
material manufacturer. 

4. Cover inserts with jacket material matching adjacent pipe insulation. Install shields over 
jacket, arranged to protect jacket from tear or puncture by hanger, support, and shield. 

K. Apply adhesives, mastics, and sealants at manufacturer's recommended coverage rate and wet 
and dry film thicknesses. 

L. Install insulation with factory-applied jackets as follows: 

1. Draw jacket tight and smooth. 
2. Cover circumferential joints with 3-inch-wide strips, of same material as insulation 

jacket. Secure strips with adhesive and outward clinching staples along both edges of 
strip, spaced 4 inches o.c. 

3. Overlap jacket longitudinal seams at least 1½ inches. Install insulation with longitudinal 
seams at bottom of pipe. Clean and dry surface to receive self-sealing lap. Staple laps 
with outward clinching staples along edge at 2 inches o.c. 

a. For below-ambient services, apply vapor-barrier mastic over staples. 

4. Cover joints and seams with tape, according to insulation material manufacturer's written 
instructions, to maintain vapor seal. 

5. Where vapor barriers are indicated, apply vapor-barrier mastic on seams and joints and at 
ends adjacent to pipe flanges and fittings. 

M. Cut insulation in a manner to avoid compressing insulation more than seventy-five percent 
(75%) of its nominal thickness. 

N. Finish installation with systems at operating conditions. Repair joint separations and cracking 
due to thermal movement. 
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O. Repair damaged insulation facings by applying same facing material over damaged areas. 
Extend patches at least 4 inches beyond damaged areas. Adhere, staple, and seal patches similar 
to butt joints. 

P. For above-ambient services, do not install insulation to the following: 

1. Vibration-control devices. 
2. Testing agency labels and stamps. 
3. Nameplates and data plates. 
4. Cleanouts. 

3.4 PENETRATIONS 

A. Insulation Installation at Roof Penetrations: Install insulation continuously through roof 
penetrations. 

1. Seal penetrations with flashing sealant. 
2. For applications requiring only indoor insulation, terminate insulation above roof surface 

and seal with joint sealant. For applications requiring indoor and outdoor insulation, 
install insulation for outdoor applications tightly joined to indoor insulation ends. Seal 
joint with joint sealant. 

3. Extend jacket of outdoor insulation outside roof flashing at least 2 inches below top of 
roof flashing. 

4. Seal jacket to roof flashing with flashing sealant. 

B. Insulation Installation at Aboveground Exterior Wall Penetrations: Install insulation 
continuously through wall penetrations. 

1. Seal penetrations with flashing sealant. 
2. For applications requiring only indoor insulation, terminate insulation inside wall surface 

and seal with joint sealant. For applications requiring indoor and outdoor insulation, 
install insulation for outdoor applications tightly joined to indoor insulation ends. Seal 
joint with joint sealant. 

3. Extend jacket of outdoor insulation outside wall flashing and overlap wall flashing at 
least 2 inches. 

4. Seal jacket to wall flashing with flashing sealant. 

C. Insulation Installation at Interior Wall and Partition Penetrations (That Are Not Fire Rated): 
Install insulation continuously through walls and partitions. 

D. Insulation Installation at Fire-Rated Wall and Partition Penetrations: Install insulation 
continuously through penetrations of fire-rated walls and partitions. 

1. Comply with requirements in Section 078413 "Penetration Firestopping" for firestopping 
and fire-resistive joint sealers. 

E. Insulation Installation at Floor Penetrations: 

1. Pipe: Install insulation continuously through floor penetrations. 
2. Seal penetrations through fire-rated assemblies. Comply with requirements in 

Section 078413 "Penetration Firestopping." 
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3.5 GENERAL PIPE INSULATION INSTALLATION 

A. Requirements in this article generally apply to all insulation materials except where more 
specific requirements are specified in various pipe insulation material installation articles. 

B. Insulation Installation on Fittings, Valves, Strainers, Flanges, and Unions: 

1. Install insulation over fittings, valves, strainers, flanges, unions, and other specialties with 
continuous thermal and vapor-retarder integrity unless otherwise indicated. 

2. Insulate pipe elbows using preformed fitting insulation, mitered fittings made from same 
material and density as adjacent pipe insulation or PVC fitting cover manufacturer 
recommended flexible fiberglass inserts. Each piece shall be butted tightly against 
adjoining piece and bonded with adhesive. Fill joints, seams, voids, and irregular surfaces 
with insulating cement finished to a smooth, hard, and uniform contour that is uniform 
with adjoining pipe insulation. 

3. Insulate tee fittings with preformed fitting insulation or sectional pipe insulation of same 
material and thickness as used for adjacent pipe. Cut sectional pipe insulation to fit. Butt 
each section closely to the next and hold in place with tie wire. Bond pieces with 
adhesive. 

4. Insulate valves using preformed fitting insulation or sectional pipe insulation of same 
material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe 
insulation by not less than two times the thickness of pipe insulation, or one pipe 
diameter, whichever is thicker. For valves, insulate up to and including the bonnets, valve 
stuffing-box studs, bolts, and nuts. Fill joints, seams, and irregular surfaces with 
insulating cement. 

5. Insulate strainers using preformed fitting insulation or sectional pipe insulation of same 
material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe 
insulation by not less than two times the thickness of pipe insulation, or one pipe 
diameter, whichever is thicker. Fill joints, seams, and irregular surfaces with insulating 
cement. Insulate strainers so strainer basket flange or plug can be easily removed and 
replaced without damaging the insulation and jacket. Provide a removable reusable 
insulation cover. For below-ambient services, provide a design that maintains vapor 
barrier. 

6. Insulate flanges and unions using a section of oversized preformed pipe insulation. 
Overlap adjoining pipe insulation by not less than two times the thickness of pipe 
insulation, or one pipe diameter, whichever is thicker. 

7. Cover segmented insulated surfaces with a layer of finishing cement and coat with a 
mastic. Install vapor-barrier mastic for below-ambient services and a breather mastic for 
above-ambient services. Reinforce the mastic with fabric-reinforcing mesh. Trowel the 
mastic to a smooth and well-shaped contour. 

8. For services not specified to receive a field-applied jacket except for flexible elastomeric 
and polyolefin, install fitted PVC cover over elbows, tees, strainers, valves, flanges, and 
unions. Terminate ends with PVC end caps. Tape PVC covers to adjoining insulation 
facing using PVC tape. 

9. Stencil or label the outside insulation jacket of each union with the word "union." Match 
size and color of pipe labels. 

C. Insulate instrument connections for thermometers, pressure gages, pressure temperature taps, 
test connections, flow meters, sensors, switches, and transmitters on insulated pipes. Shape 
insulation at these connections by tapering it to and around the connection with insulating 
cement and finish with finishing cement, mastic, and flashing sealant. 
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D. Install removable insulation covers at locations indicated. Installation shall conform to the 
following: 

1. Make removable flange and union insulation from sectional pipe insulation of same 
thickness as that on adjoining pipe. Install same insulation jacket as adjoining pipe 
insulation. 

2. When flange and union covers are made from sectional pipe insulation, extend insulation 
from flanges or union long at least two times the insulation thickness over adjacent pipe 
insulation on each side of flange or union. Secure flange cover in place with stainless-
steel or aluminum bands. Select band material compatible with insulation and jacket. 

3. Construct removable valve insulation covers in same manner as for flanges, except divide 
the two-part section on the vertical center line of valve body. 

4. When covers are made from block insulation, make two halves, each consisting of 
mitered blocks wired to stainless-steel fabric. Secure this wire frame, with its attached 
insulation, to flanges with tie wire. Extend insulation at least 2 inches over adjacent pipe 
insulation on each side of valve. Fill space between flange or union cover and pipe 
insulation with insulating cement. Finish cover assembly with insulating cement applied 
in two coats. After first coat is dry, apply and trowel second coat to a smooth finish. 

5. Unless a PVC jacket is indicated in field-applied jacket schedules, finish exposed 
surfaces with a metal jacket. 

3.6 INSTALLATION OF MINERAL-FIBER INSULATION 

A. Insulation Installation on Straight Pipes and Tubes: 

1. Secure each layer of preformed pipe insulation to pipe with wire or bands and tighten 
bands without deforming insulation materials. 

2. Where vapor barriers are indicated, seal longitudinal seams, end joints, and protrusions 
with vapor-barrier mastic and joint sealant. 

3. For insulation with factory-applied jackets on above-ambient surfaces, secure laps with 
outward clinched staples at 6 inches o.c. 

4. For insulation with factory-applied jackets on below-ambient surfaces, do not staple 
longitudinal tabs. Instead, secure tabs with additional adhesive as recommended by 
insulation material manufacturer and seal with vapor-barrier mastic and flashing sealant. 

B. Insulation Installation on Pipe Flanges: 

1. Install preformed pipe insulation to outer diameter of pipe flange. 
2. Make width of insulation section same as overall width of flange and bolts, plus twice the 

thickness of pipe insulation. 
3. Fill voids between inner circumference of flange insulation and outer circumference of 

adjacent straight pipe segments with mineral-fiber blanket insulation. 
4. Install jacket material with manufacturer's recommended adhesive, overlap seams at least 

1 inch, and seal joints with flashing sealant. 

C. Insulation Installation on Pipe Fittings and Elbows: 

1. Install preformed sections of same material as straight segments of pipe insulation when 
available. 
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2. When preformed insulation elbows and fittings are not available, install mitered sections 
of pipe insulation, to a thickness equal to adjoining pipe insulation. Secure insulation 
materials with wire or bands. 

D. Insulation Installation on Valves and Pipe Specialties: 

1. Install preformed sections of same material as straight segments of pipe insulation when 
available. 

2. When preformed sections are not available, install mitered sections of pipe insulation to 
valve body. 

3. Arrange insulation to permit access to packing and to allow valve operation without 
disturbing insulation. 

4. Install insulation to flanges as specified for flange insulation application. 

3.7 FIELD-APPLIED JACKET INSTALLATION 

A. Where glass-cloth jackets are indicated, install directly over bare insulation or insulation with 
factory-applied jackets. 

1. Draw jacket smooth and tight to surface with 2-inch overlap at seams and joints. 
2. Embed glass cloth between two (2) 0.062-inch-thick coats of lagging adhesive. 
3. Completely encapsulate insulation with coating, leaving no exposed insulation. 

B. Where FSK jackets are indicated, install as follows: 

1. Draw jacket material smooth and tight. 
2. Install lap or joint strips with same material as jacket. 
3. Secure jacket to insulation with manufacturer's recommended adhesive. 
4. Install jacket with 1½-inch laps at longitudinal seams and 3-inch-wide joint strips at end 

joints. 
5. Seal openings, punctures, and breaks in vapor-retarder jackets and exposed insulation 

with vapor-barrier mastic. 

C. Where PVC jackets are indicated, install with 1-inch overlap at longitudinal seams and end 
joints. Seal with manufacturer's recommended adhesive. 

1. Apply two (2) continuous beads of adhesive to seams and joints, one bead under lap and 
the finish bead along seam and joint edge. 

D. Where metal jackets are indicated, install with 2-inch overlap at longitudinal seams and end 
joints. Overlap longitudinal seams arranged to shed water. Seal end joints with weatherproof 
sealant recommended by insulation manufacturer. Secure jacket with stainless-steel bands 12 
inches o.c. and at end joints. 

3.8 FINISHES 

A. Insulation with ASJ, Glass-Cloth, or Other Paintable Jacket Material: Paint jacket with paint 
system identified below. 

1. Flat Acrylic Finish:  Two (2) finish coats over a primer that is compatible with jacket 
material and finish coat paint. Add fungicidal agent to render fabric mildew proof. 
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a. Finish Coat Material: Interior, flat, latex-emulsion size. 

B. Flexible Elastomeric Thermal Insulation: After adhesive has fully cured, apply two (2) coats of 
insulation manufacturer's recommended protective coating. 

C. Color: Final color as selected by Architect. Vary first and second coats to allow visual 
inspection of the completed Work. 

D. Do not field paint aluminum or stainless-steel jackets. 

3.9 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Tests and Inspections: 

1. Inspect pipe, fittings, strainers, and valves, randomly selected by Architect, by removing 
field-applied jacket and insulation in layers in reverse order of their installation. Extent of 
inspection shall be limited to three (3) locations of straight pipe, three (3) locations of 
threaded fittings, three (3) locations of welded fittings, two (2) locations of threaded 
strainers, two (2) locations of welded strainers, three (3) locations of threaded valves, and 
three (3) locations of flanged valves for each pipe service defined in the "Piping 
Insulation Schedule, General" Article. 

C. All insulation applications will be considered defective Work if sample inspection reveals 
noncompliance with requirements. 

3.10 PIPING INSULATION SCHEDULE, GENERAL 

A. Acceptable preformed pipe and tubular insulation materials and thicknesses are identified for 
each piping system and pipe size range. If more than one material is listed for a piping system, 
selection from materials listed is Contractor's option. 

B. Items Not Insulated: Unless otherwise indicated, do not install insulation on the following: 

1. Drainage piping located in crawl spaces. 
2. Underground piping. 
3. Chrome-plated pipes and fittings unless there is a potential for personnel injury. 

3.11 INDOOR PIPING INSULATION SCHEDULE 

A. Stormwater and Overflow: 

1. All Pipe Sizes: Insulation shall be the following: 

a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  1 inch thick. 

B. Roof Drain and Overflow Drain Bodies: 

1. All Pipe Sizes: Insulation shall be the following: 

a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  1 inch thick. 
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3.12 INDOOR, FIELD-APPLIED JACKET SCHEDULE 

A. Install jacket over insulation material. For insulation with factory-applied jacket, install the 
field-applied jacket over the factory-applied jacket. 

B. If more than one material is listed, selection from materials listed is Contractor's option. 

C. Piping, Concealed: 

1. None. 

D. Piping, Exposed: 

1. PVC:  20 mils thick. 

END OF SECTION 220719 
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SECTION 221423 - STORM DRAINAGE PIPING SPECIALTIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Pipe, tube, and fittings. 
2. Roof drains. 
3. Bi-functional roof drains. 
4. Miscellaneous storm drainage piping specialties. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

1.4 QUALITY ASSURANCE 

A. Drainage piping specialties shall bear label, stamp, or other markings of specified testing 
agency. 

PART 2 - PRODUCTS 

2.1 CAST-IRON PIPE AND FITTINGS 

A. Pipe and Fittings: ASTM A 74, Service classes. 

B. Gaskets: ASTM C 564, rubber. 

C. Caulking Materials: ASTM B 29, pure lead and oakum or hemp fiber. 

2.2 METAL ROOF DRAINS 

A. Cast-Iron, Large-Sump, General-Purpose Roof Drains: 

1. Basis-of-Design Product:  Subject to compliance with requirements, provide Josam 
Company; Series 21500 or comparable product by one (1) of the following: 

a. Smith, Jay R. Mfg. Co. 
b. Watts; a Watts Water Technologies company 
c. Zurn Industries, LLC 

2. Standard: ASME A112.6.4, for general-purpose roof drains. 
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3. Body Material:  Cast iron. 
4. Dimension of Body: Nominal 15-inch diameter. 
5. Combination Flashing Ring and Gravel Stop:  Required. 
6. Outlet:  Bottom. 
7. Extension Collars:  Required. 
8. Underdeck Clamp:  Required. 
9. Sump Receiver Plate:  Required. 
10. Dome Material:  Cast iron. 
11. Perforated Gravel Guard:  Not required. 
12. Vandal-Proof Dome:  Required. 

B. Bi-Functional Roof Drain Dual Outlets: 

1. Primary Drain Outlet:  Attached to storm sewer. 
2. Overflow Drain Outlet:   Indicated on the Drawings. 
3. Basis-of-Design Product:  Subject to compliance with requirements, provide Froet 

Industries, LLC; Model #100C2-OFS or comparable product by one (1) of the following: 

a. Josam Company 
b. Watts; a Watts Water Technologies company 
c. Zurn Industries, LLC 

4. Compliance: 

a. ANSI/ASME A112.6.4. 
b. IAPMO IGC 187. 
c. ICC-ES LC 1021. 

5. Body: 

a. Bi-functional. 
b. Cast Iron:  ASTM A 48, Class 25. 
c. One-piece casting including both outlets free of internal bosses. 
d. Anchor flange. 
e. Powder coated. 
f. Overflow riser pipe must be removable 

6. Dome Strainer: 

a. Cast Iron:  ASTM A 48, Class 25. 
b. Minimum Free Area by Drain Size:  2 inches-30 in2; 3 inches-62 in2; 4 inches-62 

in2; 5 inches-95 in2; 6 inches-95 in2; 8 inches-163 in2. 

7. Waterproofing Membrane Clamp Ring: 

a. Width:  2.375 inches. 
b. Cast Iron:  ASTM A 48, Class 25. 
c. Integral Gravel Stop:  1¼-inch height minimum. 
d. Anchorage: Four (4) 1.5 inch bolts pre-applied with anti-seize. 
e. Free Area Height Above Roof: ¼-inch. 
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8. Pipe Size:  Indicated on the Drawings. 
9. Standard Bi-Functional Roof Drains: 

a. Primary Strainer:  5 inches high. 
b. Overflow Inlet:  6 inches high. 

10. Low-Profile Bi-Functional Roof Drains: 

a. Primary Strainer:  3 inches high. 
b. Overflow Inlet:  4 inches high. 

11. Deck Clamp:  L-shaped clamp to hold drain body in place. 
12. Elevation Ring (1.5, 2) is a pre-engineered ring with a fixed height to elevate drain so 

start of free drainage area is level with height of 1.5 inch and 2 inch insulation to 
eliminate ponding around roof drain. 

13. Drain Extension:  Adjust proper primary outlet elevations in relation to roof deck 
thickness or to adjust drain inlet elevations in relation to insulation thickness. 

14. Drain Pan:  14-guage flat plate.  Mount roof drain to drain pan. 
15. Sump Pan:  14-guage galvanized steel. 
16. Deck Mounting Plate: 

a. 14-gauge flat plate. 
b. Allows drain to be directly mounted to plate elevated 2¼ inches above roof deck. 
c. Eliminates need for deck clamp. 

17. Finishing Ring:  Recessed ring to allow drain body to be installed in flush configuration, 
either directly to roof deck or into drain pan. 

18. Overflow Strainer: 

a. Cast Iron:  ASTM A 48, Class 25. 
b. Minimum Free Area By Drain Size: 2 inches-73 in2; 3 inches-105 in2; 4 inches-105 

in2; 5 inches-146 in2; 6 inches-146 in2; 8 inches-200 in2. 
c. Type:  Standard. 
d. Debris strainer for overflow pipe. 
e. Vandal resistant. 

19. Vent Pipe: 

a. 12-inch extension above primary drain strainer. 
b. Used as plumbing vent pipe when overflow drain is not needed. 

C. Wall End Drain: Model Z-104 manufactured by Zurn Industries, Inc., Falconer, NY 
(716.665.1132), Watts Drainage Products WD-940 or approved equal.  Provide low silhouette 
bronze dome only, large enough to cover drain pipe exiting through existing brick wall as 
indicated in construction documents.  Provide appropriate fasteners to secure to wall. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Drawing plans, schematics, and diagrams indicate general location and arrangement of piping 
systems. Indicated locations and arrangements were used to size pipe and calculate friction loss, 
expansion, and other design considerations. Install piping as indicated unless deviations from 
layout are approved on coordination drawings. 

B. Install piping at indicated slopes. 

C. Install piping free of sags and bends. 

D. Install fittings for changes in direction and branch connections. 

E. Install piping to allow application of insulation, at indoor locations. 

F. Make changes in direction for storm drainage piping using appropriate branches, bends, and 
long-sweep bends. Do not change direction of flow more than 90 degrees. Use proper size of 
standard increasers and reducers if pipes of different sizes are connected. Reducing size of 
drainage piping in direction of flow is prohibited. 

G. Install roof drains at low points of roof areas according to roof membrane manufacturer's 
written installation instructions. 

1. Install flashing collar or flange of roof drain to prevent leakage between drain and 
adjoining roofing. Maintain integrity of waterproof membranes where penetrated. 

2. Install expansion joints, if indicated, in roof drain outlets. 
3. Position roof drains for easy access and maintenance. 

H. Install through-penetration firestop assemblies in plastic conductors at concrete floor 
penetrations. 

I. Install sleeve flashing device with each conductor passing through floors with waterproof 
membrane. 

3.2 PROTECTION 

A. Protect drains during remainder of construction period to avoid clogging with dirt or debris and 
to prevent damage from traffic or construction work. 

B. Place plugs in ends of uncompleted piping at end of each day or when work stops. 

END OF SECTION 221423 
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SECTION 260500 - COMMON WORK RESULTS FOR ELECTRICAL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Electrical equipment coordination and installation. 
2. Sleeves for raceways and cables. 
3. Sleeve seals. 
4. Grout. 
5. Common electrical installation requirements. 

1.3 DEFINITIONS 

A. EPDM:  Ethylene-propylene-diene terpolymer rubber. 

B. NBR:  Acrylonitrile-butadiene rubber. 

1.4 SUBMITTALS 

A. Product Data:  For sleeve seals. 

1.5 COORDINATION 

A. Coordinate arrangement, mounting, and support of electrical equipment: 

1. To allow maximum possible headroom unless specific mounting heights that reduce 
headroom are indicated. 

2. To provide for ease of disconnecting the equipment with minimum interference to other 
installations. 

3. To allow right of way for piping and conduit installed at required slope. 
4. So connecting raceways, cables, wireways, cable trays, and busways will be clear of 

obstructions and of the working and access space of other equipment. 

B. Coordinate installation of required supporting devices and set sleeves in cast-in-place concrete, 
masonry walls, and other structural components as they are constructed. 

C. Coordinate location of access panels and doors for electrical items that are behind finished 
surfaces or otherwise concealed. 
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PART 2 - PRODUCTS 

2.1 SLEEVES FOR RACEWAYS AND CABLES 

A. Steel Pipe Sleeves:  ASTM A 53, Type E, Grade B, Schedule 40, galvanized steel, plain ends. 

B. Cast-Iron Pipe Sleeves:  Cast or fabricated "wall pipe," equivalent to ductile-iron pressure pipe, 
with plain ends and integral waterstop, unless otherwise indicated. 

C. Sleeves for Rectangular Openings:  Galvanized sheet steel. 

1. Minimum Metal Thickness: 

a. For sleeve cross-section rectangle perimeter less than 50 inches and no side more 
than 16 inches, thickness shall be 0.052 inch. 

b. For sleeve cross-section rectangle perimeter equal to, or more than, 50 inches and 
1 or more sides equal to, or more than, 16 inches, thickness shall be 0.138 inch. 

2.2 SLEEVE SEALS 

A. Description:  Modular sealing device, designed for field assembly, to fill annular space between 
sleeve and raceway or cable. 

1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 
indicated on Drawings or comparable product by one (1) of the following: 

a. Advance Products & Systems, Inc. 
b. Calpico, Inc. 
c. Metraflex Co. 
d. Pipeline Seal and Insulator, Inc. 

2. Sealing Elements:  EPDM and/or NBR interlocking links shaped to fit surface of cable or 
conduit.  Include type and number required for material and size of raceway or cable. 

3. Pressure Plates:  Plastic, Carbon steel, Stainless steel.  Include two (2) for each sealing 
element. 

4. Connecting Bolts and Nuts:  Carbon steel with corrosion-resistant coating, Stainless steel 
of length required to secure pressure plates to sealing elements.  Include one (1) for each 
sealing element. 

2.3 GROUT 

A. Nonmetallic, Shrinkage-Resistant Grout:  ASTM C 1107, factory-packaged, nonmetallic 
aggregate grout, noncorrosive, non-staining, mixed with water to consistency suitable for 
application and a thirty (30) minute working time. 

PART 3 - EXECUTION 

3.1 COMMON REQUIREMENTS FOR ELECTRICAL INSTALLATION 

A. Comply with NECA 1. 
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B. Measure indicated mounting heights to bottom of unit for suspended items and to center of unit 
for wall-mounting items. 

C. Headroom Maintenance:  If mounting heights or other location criteria are not indicated, 
arrange and install components and equipment to provide maximum possible headroom 
consistent with these requirements. 

D. Equipment:  Install to facilitate service, maintenance, and repair or replacement of components 
of both electrical equipment and other nearby installations.  Connect in such a way as to 
facilitate future disconnecting with minimum interference with other items in the vicinity. 

E. Right of Way:  Give to piping systems installed at a required slope. 

3.2 SLEEVE INSTALLATION FOR ELECTRICAL PENETRATIONS 

A. Electrical penetrations occur when raceways, cables, wireways, cable trays, or busways 
penetrate concrete slabs, concrete or masonry walls, or fire-rated floor and wall assemblies. 

B. Concrete Slabs and Walls:  Install sleeves for penetrations unless core-drilled holes or formed 
openings are used.  Install sleeves during erection of slabs and walls. 

C. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening. 

D. Fire-Rated Assemblies:  Install sleeves for penetrations of fire-rated floor and wall assemblies 
unless openings compatible with firestop system used are fabricated during construction of floor 
or wall. 

E. Cut sleeves to length for mounting flush with both surfaces of walls. 

F. Extend sleeves installed in floors 2 inches above finished floor level. 

G. Size pipe sleeves to provide ½-inch annular clear space between sleeve and raceway or cable, 
unless indicated otherwise. 

H. Seal space outside of sleeves with grout for penetrations of concrete and masonry 

1. Promptly pack grout solidly between sleeve and wall so no voids remain.  Tool exposed 
surfaces smooth; protect grout while curing. 

I. Interior Penetrations of Non-Fire-Rated Walls and Floors:  Seal annular space between sleeve 
and raceway or cable, using joint sealant appropriate for size, depth, and location of joint.  
Comply with requirements in Section 079200 "Joint Sealants." 

J. Fire-Rated-Assembly Penetrations:  Maintain indicated fire rating of walls, partitions, ceilings, 
and floors at raceway and cable penetrations.  Install sleeves and seal raceway and cable 
penetration sleeves with firestop materials. 

K. Roof-Penetration Sleeves:  Seal penetration of individual raceways and cables with flexible 
boot-type flashing units applied in coordination with roofing work. 
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L. Aboveground, Exterior-Wall Penetrations:  Seal penetrations using steel pipe sleeves and 
mechanical sleeve seals.  Select sleeve size to allow for 1-inch annular clear space between pipe 
and sleeve for installing mechanical sleeve seals. 

M. Underground, Exterior-Wall Penetrations:  Install cast-iron pipe sleeves.  Size sleeves to allow 
for 1-inch annular clear space between raceway or cable and sleeve for installing mechanical 
sleeve seals. 

3.3 SLEEVE-SEAL INSTALLATION 

A. Install to seal exterior wall penetrations. 

B. Use type and number of sealing elements recommended by manufacturer for raceway or cable 
material and size.  Position raceway or cable in center of sleeve.  Assemble mechanical sleeve 
seals and install in annular space between raceway or cable and sleeve.  Tighten bolts against 
pressure plates that cause sealing elements to expand and make watertight seal. 

3.4 FIRESTOPPING 

A. Apply firestopping to penetrations of fire-rated floor and wall assemblies for electrical 
installations to restore original fire-resistance rating of assembly. 

END OF SECTION 260500 
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SECTION 260509 - ELECTRICAL DEMOLITION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition involving electrical system as described in Contract Documents. 

B. Related Sections: 

1. Section 260500 “Common Work Results for Electrical” 
2. New and replacement work specified in appropriate specification sections. 

1.3 SCHEDULING 

A. Include on Construction Schedule sequence of individual electrical demolition operations. 

B. Coordinate with Owner for equipment and materials to be removed by Owner. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. All relocations, reconnections and removals are not necessarily indicated on Drawings.  All 
such work shall be included without additional cost to Owner. 

3.2 PREPARATION 

A. Disconnect equipment that is to be removed or relocated.  Carefully remove, disassemble or 
dismantle as required, and store in approved location on site, existing items to be reused in 
completed work. 

B. Where affected by demolition or new construction, relocate, extend or repair raceways, 
conductors, outlets and apparatus to allow continued use of electrical system.  Use methods and 
materials as specified for new construction. 
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3.3 PERFORMANCE 

A. Perform drilling, cutting, block-offs and demolition work required for removal of necessary 
portions of electrical system.  Do not cut joists, beams, girders, trusses or columns without prior 
written permission from Architect. 

B. Remove concealed wiring abandoned due to demolition or new construction.  Remove circuits, 
conduits and conductors that are not to be re-used back to next active fixture, device or junction 
box. 

C. Patch, repair and finish surfaces affected by electrical demolition work, unless work is 
specifically called for under other Sections of the specifications. 

3.4 CLEANING 

A. Remove obsolete raceways, conductors, apparatus and lighting fixtures promptly from site and 
dispose of legally. 

END OF SECTION 260509 
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Building wires and cables rated 600 V and less. 
2. Connectors, splices, and terminations rated 600 V and less. 
3. Sleeves and sleeve seals for cables. 

1.3 DEFINITIONS 

A. EPDM:  Ethylene-propylene-diene terpolymer rubber. 

B. NBR:  Acrylonitrile-butadiene rubber. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Qualification Data:  For testing agency. 

C. Field quality-control test reports. 

1.5 QUALITY ASSURANCE 

A. Testing Agency Qualifications:  An independent agency, with the experience and capability to 
conduct the testing indicated, that is a member company of the InterNational Electrical Testing 
Association or is a nationally recognized testing laboratory (NRTL) as defined by OSHA in 
29 CFR 1910.7, and that is acceptable to authorities having jurisdiction. 

1. Testing Agency's Field Supervisor:  Person currently certified by the InterNational 
Electrical Testing Association or the National Institute for Certification in Engineering 
Technologies to supervise on-site testing specified in Part 3. 

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for 
intended use. 

C. Comply with NFPA 70. 
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1.6 COORDINATION 

A. Set sleeves in cast-in-place concrete, masonry walls, and other structural components as they 
are constructed. 

PART 2 - PRODUCTS 

2.1 CONDUCTORS AND CABLES 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. Alcan Products Corporation; Alcan Cable Division 
2. American Insulated Wire Corp.; a Leviton Company 
3. General Cable Corporation 
4. Senator Wire & Cable Company 
5. Southwire Company 
6. Belden 

B. Copper Conductors:  Comply with NEMA WC 70. 

C. Conductor Insulation:  Comply with NEMA WC 70 for Types THHN-THWN. 

D. Multi-Conductor Cable:  Comply with NEMA WC 70 for metal-clad cable, Type MC with 
ground wire. 

2.2 CONNECTORS AND SPLICES 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. AFC Cable Systems, Inc. 
2. Hubbell Power Systems, Inc. 
3. O-Z/Gedney; EGS Electrical Group LLC 
4. 3M; Electrical Products Division 
5. Tyco Electronics Corp. 

B. Description:  Factory-fabricated connectors and splices of size, ampacity rating, material, type, 
and class for application and service indicated. 

2.3 SLEEVES FOR CABLES 

A. Steel Pipe Sleeves:  ASTM A 53, Type E, Grade B, Schedule 40, galvanized steel, plain ends. 

B. Cast-Iron Pipe Sleeves:  Cast or fabricated "wall pipe," equivalent to ductile-iron pressure pipe, 
with plain ends and integral waterstop, unless otherwise indicated. 

C. Sleeves for Rectangular Openings:  Galvanized sheet steel with minimum 0.052- or 0.138-inch 
thickness as indicated and of length to suit application. 
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2.4 SLEEVE SEALS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. Advance Products & Systems, Inc. 
2. Calpico, Inc. 
3. Metraflex Co. 
4. Pipeline Seal and Insulator, Inc. 

B. Description:  Modular sealing device, designed for field assembly, to fill annular space between 
sleeve and cable. 

1. Sealing Elements:  EPDM interlocking links shaped to fit surface of cable or conduit.  
Include type and number required for material and size of raceway or cable. 

2. Pressure Plates:  Plastic, Carbon steel, Stainless steel.  Include two (2) for each sealing 
element. 

3. Connecting Bolts and Nuts: Stainless steel of length required to secure pressure plates to 
sealing elements.  Include one (1) for each sealing element. 

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Feeders:  Copper for all feeders.  Solid for No. 10 AWG and smaller; stranded for No. 8 AWG 
and larger. 

B. Branch Circuits:  Copper.  Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and 
larger. 

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND 
WIRING METHODS 

A. Service Entrance:  Type THHN-THWN, single conductors in raceway. 

B. Exposed Feeders: Type THHN-THWN, single conductors in raceway. 

C. Feeders Concealed in Ceilings, Walls, Partitions, and Crawlspaces:  Type THHN-THWN, 
single conductors in raceway. 

D. Feeders Concealed in Concrete, below Slabs-on-Grade, and Underground:  Type THHN-
THWN, single conductors in raceway. 

E. Feeders in Cable Tray:  Type THHN-THWN, single conductors in raceway and metal-clad 
cable, Type MC. 

F. Exposed Branch Circuits, Including in Crawlspaces:  Type THHN-THWN, single conductors in 
raceway. 

G. Branch Circuits Concealed in Ceilings, Walls, and Partitions:  Type THHN-THWN, single 
conductors in raceway and metal-clad cable, Type MC. 



  
 LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 260519-4 

H. Branch Circuits Concealed in Concrete, below Slabs-on-Grade, and Underground:  
Type THHN-THWN, single conductors in raceway. 

I. Branch Circuits in Cable Tray:  Type THHN-THWN, single conductors in raceway and metal-
clad cable, Type MC. 

J. Cord Drops and Portable Appliance Connections:  Type SO, hard service cord with stainless-
steel, wire-mesh, strain relief device at terminations to suit application. 

K. Class 1 Control Circuits:  Type THHN-THWN, in raceway. 

L. Class 2 Control Circuits:  Type THHN-THWN, in raceway Power-limited cable, concealed in 
building finishes, Power-limited tray cable, in cable tray. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Conceal cables in finished walls, ceilings, and floors, unless otherwise indicated. 

B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used 
must not deteriorate conductor or insulation.  Do not exceed manufacturer's recommended 
maximum pulling tensions and sidewall pressure values. 

C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will 
not damage cables or raceway. 

D. Install exposed cables parallel and perpendicular to surfaces of exposed structural members, and 
follow surface contours where possible. 

E. Support cables according to Section 260529 "Hangers and Supports for Electrical Systems." 

F. Identify and color-code conductors and cables according to Section 260553 "Identification for 
Electrical Systems." 

3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-
tightening values.  If manufacturer's torque values are not indicated, use those specified in 
UL 486A and UL 486B. 

B. Make splices and taps that are compatible with conductor material and that possess equivalent 
or better mechanical strength and insulation ratings than unspliced conductors. 

1. Use oxide inhibitor in each splice and tap conductor for aluminum conductors. 

C. Wiring at Outlets:  Install conductor at each outlet, with at least 12 inches of slack. 

3.5 SLEEVE INSTALLATION FOR ELECTRICAL PENETRATIONS 

A. Concrete Slabs and Walls:  Install sleeves for penetrations unless core-drilled holes or formed 
openings are used.  Install sleeves during erection of slabs and walls. 

B. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening. 
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C. Rectangular Sleeve Minimum Metal Thickness: 

1. For sleeve rectangle perimeter less than 50 inches and no side greater than 16 inches, 
thickness shall be 0.052 inch. 

2. For sleeve rectangle perimeter equal to, or greater than, 50 inches and 1 or more sides 
equal to, or greater than, 16 inches, thickness shall be 0.138 inch. 

D. Fire-Rated Assemblies:  Install sleeves for penetrations of fire-rated floor and wall assemblies 
unless openings compatible with firestop system used are fabricated during construction of floor 
or wall. 

E. Cut sleeves to length for mounting flush with both wall surfaces. 

F. Extend sleeves installed in floors 2 inches above finished floor level. 

G. Size pipe sleeves to provide ¼-inch annular clear space between sleeve and cable unless sleeve 
seal is to be installed or unless seismic criteria require different clearance. 

H. Seal space outside of sleeves with grout for penetrations of concrete and masonry and with 
approved joint compound for gypsum board assemblies. 

I. Interior Penetrations of Non-Fire-Rated Walls and Floors:  Seal annular space between sleeve 
and cable, using joint sealant appropriate for size, depth, and location of joint according to 
Section 079200 "Joint Sealants." 

J. Fire-Rated-Assembly Penetrations:  Maintain indicated fire rating of walls, partitions, ceilings, 
and floors at cable penetrations. 

K. Roof-Penetration Sleeves:  Seal penetration of individual cables with flexible boot-type flashing 
units applied in coordination with roofing work. 

L. Aboveground Exterior-Wall Penetrations:  Seal penetrations using sleeves and mechanical 
sleeve seals.  Size sleeves to allow for 1-inch annular clear space between pipe and sleeve for 
installing mechanical sleeve seals. 

M. Underground Exterior-Wall Penetrations:  Install cast-iron "wall pipes" for sleeves.  Size 
sleeves to allow for 1-inch annular clear space between cable and sleeve for installing 
mechanical sleeve seals. 

3.6 SLEEVE-SEAL INSTALLATION 

A. Install to seal underground exterior-wall penetrations. 

B. Use type and number of sealing elements recommended by manufacturer for cable material and 
size.  Position cable in center of sleeve.  Assemble mechanical sleeve seals and install in annular 
space between cable and sleeve.  Tighten bolts against pressure plates that cause sealing 
elements to expand and make watertight seal. 

3.7 FIRESTOPPING 

A. Apply firestopping to electrical penetrations of fire-rated floor and wall assemblies to restore 
original fire-resistance rating of assembly. 
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3.8 FIELD QUALITY CONTROL 

A. Tests and Inspections: 

1. After installing conductors and cables and before electrical circuitry has been energized, 
test service entrance and feeder conductors, and conductors feeding the following critical 
equipment and services for compliance with requirements. 

2. Perform each visual and mechanical inspection and electrical test stated in NETA 
Acceptance Testing Specification.  Certify compliance with test parameters. 

3. Infrared Scanning:  After Substantial Completion, but not more than sixty (60) days after 
Final Acceptance, perform an infrared scan of each splice in cables and conductors 
No. 3 AWG and larger.  Remove box and equipment covers so splices are accessible to 
portable scanner. 

a. Follow-up Infrared Scanning:  Perform an additional follow-up infrared scan of 
each splice eleven (11) months after date of Substantial Completion. 

b. Instrument:  Use an infrared scanning device designed to measure temperature or 
to detect significant deviations from normal values.  Provide calibration record for 
device. 

c. Record of Infrared Scanning:  Prepare a certified report that identifies splices 
checked and that describes scanning results.  Include notation of deficiencies 
detected, remedial action taken, and observations after remedial action. 

B. Test Reports:  Prepare a written report to record the following: 

1. Test procedures used. 
2. Test results that comply with requirements. 
3. Test results that do not comply with requirements and corrective action taken to achieve 

compliance with requirements. 

C. Remove and replace malfunctioning units and retest as specified above. 

END OF SECTION 260519  
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SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes grounding systems and equipment. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. As-Built Data:  Plans showing dimensioned as-built locations of grounding features specified in 
"Field Quality Control" Article, including the following: 

C. Qualification Data:  For qualified testing agency and testing agency's field supervisor. 

D. Field quality-control reports. 

E. Operation and Maintenance Data:  For grounding to include in emergency, operation, and 
maintenance manuals. In addition to items specified in Section 017823 "Operation and 
Maintenance Data," include the following: 

1. Instructions for periodic testing and inspection of grounding features at test wells, ground 
rings, and grounding connections for separately derived systems based on NETA MTS 
and NFPA 70B. 

a. Tests shall determine if ground-resistance or impedance values remain within 
specified maximums, and instructions shall recommend corrective action if values 
do not. 

b. Include recommended testing intervals. 

1.4 QUALITY ASSURANCE 

A. Testing Agency Qualifications:  Member company of NETA or an NRTL. 

1. Testing Agency's Field Supervisor:  Currently certified by NETA to supervise on-site 
testing. 

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
by a qualified testing agency, and marked for intended location and application. 

C. Comply with UL 467 for grounding and bonding materials and equipment. 
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PART 2 - PRODUCTS 

2.1 CONDUCTORS 

A. Insulated Conductors:  Copper wire or cable insulated for 600 V unless otherwise required by 
applicable Code or authorities having jurisdiction. 

B. Bare Copper Conductors: 

1. Solid Conductors:  ASTM B 3. 
2. Stranded Conductors:  ASTM B 8. 
3. Tinned Conductors:  ASTM B 33. 
4. Bonding Cable:  28 kcmil, 14 strands of No. 17 AWG conductor, ¼-inch in diameter. 
5. Bonding Conductor:  No. 4 or No. 6 AWG, stranded conductor. 
6. Bonding Jumper:  Copper tape, braided conductors terminated with copper ferrules; 1-5/8 

inches wide and 1/16 inch thick. 
7. Tinned Bonding Jumper:  Tinned-copper tape, braided conductors terminated with copper 

ferrules; 1-5/8 inches wide and 1/16 inch thick. 

C. Bare Grounding Conductor and Conductor Protector for Wood Poles: 

1. No. 4 AWG minimum, soft-drawn copper. 
2. Conductor Protector:  Half-round PVC or wood molding; if wood, use pressure-treated 

fir, cypress, or cedar. 

D. Grounding Bus:  Predrilled rectangular bars of annealed copper, ¼ by 4 inches in cross section, 
with 9/32-inch holes spaced 1-1/8 inches apart.  Stand-off insulators for mounting shall comply 
with UL 891 for use in switchboards, 600 V.  Lexan or PVC, impulse tested at 5000 V. 

2.2 CONNECTORS 

A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in 
which used and for specific types, sizes, and combinations of conductors and other items 
connected. 

B. Bolted Connectors for Conductors and Pipes:  Copper or copper alloy, pressure type with at 
least two (2) bolts. 

1. Pipe Connectors:  Clamp type, sized for pipe. 

C. Welded Connectors:  Exothermic-welding kits of types recommended by kit manufacturer for 
materials being joined and installation conditions. 

D. Bus-bar Connectors:  Mechanical type, cast silicon bronze, solderless compression and 
exothermic-type wire terminals, and long-barrel, two-bolt connection to ground bus bar. 
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PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors:  Install solid conductor for No. 8 AWG and smaller, and stranded conductors for 
No. 6 AWG and larger unless otherwise indicated. 

B. Isolated Grounding Conductors:  Green-colored insulation with continuous yellow stripe.  On 
feeders with isolated ground, identify grounding conductor where visible to normal inspection, 
with alternating bands of green and yellow tape, with at least three (3) bands of green and two 
(2) bands of yellow. 

C. Grounding Bus:  Install in electrical and telephone equipment rooms, in rooms housing service 
equipment, and elsewhere as indicated. 

1. Install bus on insulated spacers 2 inches minimum from wall, 6 inches above finished 
floor unless otherwise indicated. 

2. Where indicated on both sides of doorways, route bus up to top of door frame, across top 
of doorway, and down to specified height above floor; connect to horizontal bus. 

D. Conductor Terminations and Connections: 

1. Pipe and Equipment Grounding Conductor Terminations:  Bolted connectors. 
2. Underground Connections:  Welded connectors except at test wells and as otherwise 

indicated. 
3. Connections to Ground Rods at Test Wells:  Bolted connectors. 
4. Connections to Structural Steel:  Welded connectors. 

3.2 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with the following items, in addition to those 
required by NFPA 70: 

1. Feeders and branch circuits. 
2. Lighting circuits. 
3. Receptacle circuits. 
4. Single-phase motor and appliance branch circuits. 
5. Three-phase motor and appliance branch circuits. 
6. Flexible raceway runs. 
7. Armored and metal-clad cable runs. 

B. Air-Duct Equipment Circuits:  Install insulated equipment grounding conductor to duct-
mounted electrical devices operating at 120 V and more, including air cleaners, heaters, 
dampers, humidifiers, and other duct electrical equipment.  Bond conductor to each unit and to 
air duct and connected metallic piping. 

C. Signal and Communication Equipment:  In addition to grounding and bonding required by 
NFPA 70, provide a separate grounding system complying with requirements in TIA/ATIS J-
STD-607-A. 
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1. For telephone, alarm, voice and data, and other communication equipment, provide 
No. 4 AWG minimum insulated grounding conductor in raceway from grounding 
electrode system to each service location, terminal cabinet, wiring closet, and central 
equipment location. 

2. Service and Central Equipment Locations and Wiring Closets:  Terminate grounding 
conductor on a ¼-by-4-by-12-inch grounding bus. 

3. Terminal Cabinets:  Terminate grounding conductor on cabinet grounding terminal. 

3.3 INSTALLATION 

A. Grounding Conductors:  Route along shortest and straightest paths possible unless otherwise 
indicated or required by Code.  Avoid obstructing access or placing conductors where they may 
be subjected to strain, impact, or damage. 

B. Bonding Straps and Jumpers:  Install in locations accessible for inspection and maintenance 
except where routed through short lengths of conduit. 

1. Bonding to Structure:  Bond straps directly to basic structure, taking care not to penetrate 
any adjacent parts. 

2. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports:  Install 
bonding so vibration is not transmitted to rigidly mounted equipment. 

3. Use exothermic-welded connectors for outdoor locations; if a disconnect-type connection 
is required, use a bolted clamp. 

C. Grounding and Bonding for Piping: 

1. Metal Water Service Pipe:  Install insulated copper grounding conductors, in conduit, 
from building's main service equipment, or grounding bus, to main metal water service 
entrances to building.  Connect grounding conductors to main metal water service pipes; 
use a bolted clamp connector or bolt a lug-type connector to a pipe flange by using one 
(1) of the lug bolts of the flange.  Where a dielectric main water fitting is installed, 
connect grounding conductor on street side of fitting.  Bond metal grounding conductor 
conduit or sleeve to conductor at each end. 

2. Water Meter Piping:  Use braided-type bonding jumpers to electrically bypass water 
meters.  Connect to pipe with a bolted connector. 

3. Bond each aboveground portion of gas piping system downstream from equipment 
shutoff valve. 

D. Bonding Interior Metal Ducts:  Bond metal air ducts to equipment grounding conductors of 
associated fans, blowers, electric heaters, and air cleaners.  Install tinned bonding jumper to 
bond across flexible duct connections to achieve continuity. 

E. Grounding for Steel Building Structure:  Install a driven ground rod at base of each corner 
column and at intermediate exterior columns at distances not more than 60 feet apart. 

3.4 LABELING 

A. Comply with requirements in Section 260553 "Identification for Electrical Systems" Article for 
instruction signs.  The label or its text shall be green. 
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1. Label Text:  "If this connector or cable is loose or if it must be removed for any reason, 
notify the facility manager." 

3.5 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

1. Manufacturer's Field Service:  Contractor shall engage a factory-authorized service 
representative to inspect components, assemblies, and equipment installations, including 
connections, and to assist in testing. 

B. Tests and Inspections: 

1. After installing grounding system but before permanent electrical circuits have been 
energized, test for compliance with requirements. 

2. Inspect physical and mechanical condition.  Verify tightness of accessible, bolted, 
electrical connections with a calibrated torque wrench according to manufacturer's 
written instructions. 

3. Test completed grounding system at each location where a maximum ground-resistance 
level is specified, at service disconnect enclosure grounding terminal, at ground test 
wells, and at individual ground rods.  Make tests at ground rods before any conductors 
are connected. 

a. Measure ground resistance no fewer than two (2) full days after last trace of 
precipitation and without soil being moistened by any means other than natural 
drainage or seepage and without chemical treatment or other artificial means of 
reducing natural ground resistance. 

b. Perform tests by fall-of-potential method according to IEEE 81. 

C. Grounding system will be considered defective if it does not pass tests and inspections. 

D. Prepare test and inspection reports. 

E. Report measured ground resistances that exceed the following values: 

1. Power and Lighting Equipment or System with Capacity of 500 kVA and Less:  10 ohms. 
2. Power and Lighting Equipment or System with Capacity of 500 to 1000 kVA:  5 ohms. 
3. Power and Lighting Equipment or System with Capacity More Than 1000 kVA:  3 ohms. 
4. Power Distribution Units or Panelboards Serving Electronic Equipment:  1 ohm(s). 
5. Substations and Pad-Mounted Equipment:  5 ohms. 
6. Manhole Grounds:  10 ohms. 

F. Excessive Ground Resistance:  If resistance to ground exceeds specified values, notify Architect 
promptly and include recommendations to reduce ground resistance. 

END OF SECTION 260526  
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SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Hangers and supports for electrical equipment and systems. 
2. Construction requirements for concrete bases. 

1.3 DEFINITIONS 

A. EMT:  Electrical metallic tubing. 

B. IMC:  Intermediate metal conduit. 

C. RMC:  Rigid metal conduit. 

1.4 PERFORMANCE REQUIREMENTS 

A. Delegated Design:  Design supports for multiple raceways, including comprehensive 
engineering analysis by a qualified professional engineer, using performance requirements and 
design criteria indicated. 

B. Design supports for multiple raceways capable of supporting combined weight of supported 
systems and its contents. 

C. Design equipment supports capable of supporting combined operating weight of supported 
equipment and connected systems and components. 

D. Rated Strength:  Adequate in tension, shear, and pullout force to resist maximum loads 
calculated or imposed for this Project, with a minimum structural safety factor of five times (5x) 
the applied force. 

1.5 SUBMITTALS 

A. Product Data:  For the following: 

1. Steel slotted support systems. 
2. Nonmetallic slotted support systems. 

B. Shop Drawings:  Signed and sealed by a qualified professional engineer. Show fabrication and 
installation details and include calculations for the following: 
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1. Trapeze hangers.  Include Product Data for components. 
2. Steel slotted channel systems.  Include Product Data for components. 
3. Nonmetallic slotted channel systems.  Include Product Data for components. 
4. Equipment supports. 

C. Welding certificates. 

1.6 QUALITY ASSURANCE 

A. Welding:  Qualify procedures and personnel according to AWS D1.1, "Structural Welding Code 
- Steel." 

B. Comply with NFPA 70. 

PART 2 - PRODUCTS 

2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Steel Slotted Support Systems:  Comply with MFMA 4, factory-fabricated components for field 
assembly. 

1. Available Manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Allied Tube & Conduit 
b. Cooper B-Line, Inc.; a division of Cooper Industries 
c. ERICO International Corporation 
d. GS Metals Corp. 
e. Thomas & Betts Corporation 
f. Unistrut; Tyco International, Ltd. 
g. Wesanco, Inc. 

2. Metallic Coatings:  Hot-dip galvanized after fabrication and applied according to 
MFMA-4. 

3. Nonmetallic Coatings:  Manufacturer's standard PVC, polyurethane, or polyester coating 
applied according to MFMA-4. 

4. Painted Coatings:  Manufacturer's standard painted coating applied according to MFMA-
4. 

5. Channel Dimensions:  Selected for applicable load criteria. 

B. Nonmetallic Slotted Support Systems:  Structural-grade, factory-formed, glass-fiber-resin 
channels and angles with 9/16-inch-diameter holes at a maximum of 8 inches o.c., in at least 
one (1) surface. 

1. Available Manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Allied Tube & Conduit 
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b. Cooper B-Line, Inc.; a division of Cooper Industries 
c. Fabco Plastics Wholesale Limited 
d. Seasafe, Inc. 

2. Fittings and Accessories:  Products of channel and angle manufacturer and designed for 
use with those items. 

3. Fitting and Accessory Materials:  Same as channels and angles, except metal items may 
be stainless steel. 

4. Rated Strength:  Selected to suit applicable load criteria. 

C. Raceway and Cable Supports:  As described in NECA 1 and NECA 101. 

D. Conduit and Cable Support Devices:  Steel and malleable-iron hangers, clamps, and associated 
fittings, designed for types and sizes of raceway or cable to be supported. 

E. Support for Conductors in Vertical Conduit:  Factory-fabricated assembly consisting of 
threaded body and insulating wedging plug or plugs for non-armored electrical conductors or 
cables in riser conduits.  Plugs shall have number, size, and shape of conductor gripping pieces 
as required to suit individual conductors or cables supported.  Body shall be malleable iron. 

F. Structural Steel for Fabricated Supports and Restraints:  ASTM A 36, steel plates, shapes, and 
bars; black and galvanized. 

G. Mounting, Anchoring, and Attachment Components:  Items for fastening electrical items or 
their supports to building surfaces include the following: 

1. Powder-Actuated Fasteners:  Threaded-steel stud, for use in hardened Portland cement 
concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for 
supported loads and building materials where used. 

a. Available Manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include, but are not 
limited to, the following: 

1) Hilti Inc. 
2) ITW Ramset/Red Head; a division of Illinois Tool Works, Inc. 
3) MKT Fastening, LLC 
4) Simpson Strong-Tie Co., Inc.; Masterset Fastening Systems Unit 

2. Mechanical-Expansion Anchors:  Insert-wedge-type, zinc-coated and stainless steel, for 
use in hardened Portland cement concrete with tension, shear, and pullout capacities 
appropriate for supported loads and building materials in which used. 

a. Available Manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include, but are not 
limited to, the following: 

1) Cooper B-Line, Inc.; a division of Cooper Industries 
2) Empire Tool and Manufacturing Co., Inc. 
3) Hilti Inc. 
4) ITW Ramset/Red Head; a division of Illinois Tool Works, Inc. 
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5) MKT Fastening, LLC 

3. Concrete Inserts:  Steel or malleable-iron, slotted support system units similar to MSS 
Type 18; complying with MFMA-4 or MSS SP-58. 

4. Clamps for Attachment to Steel Structural Elements:  MSS SP-58, type suitable for 
attached structural element. 

5. Through Bolts:  Structural type, hex head, and high strength.  Comply with 
ASTM A 325. 

6. Toggle Bolts:  All-steel springhead type. 
7. Hanger Rods:  Threaded steel. 

2.2 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 

A. Description:  Welded or bolted, structural-steel shapes, shop or field fabricated to fit dimensions 
of supported equipment. 

B. Materials:  Comply with requirements in Section 055000 "Metal Fabrications" for steel shapes 
and plates. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with NECA 1 and NECA 101 for application of hangers and supports for electrical 
equipment and systems except if requirements in this Section are stricter. 

B. Maximum Support Spacing and Minimum Hanger Rod Size for Raceway:  Space supports for 
EMT, IMC, and RMC as required by scheduled in NECA 1, where it’s Table 1 lists maximum 
spacings less than stated in NFPA 70.  Minimum rod size shall be ¼ inch in diameter. 

C. Multiple Raceways or Cables:  Install trapeze-type supports fabricated with steel slotted or 
other support system, sized so capacity can be increased by at least twenty-five percent (25%) in 
future without exceeding specified design load limits. 

1. Secure raceways and cables to these supports with two-bolt conduit clamps single-bolt 
conduit clamps single-bolt conduit clamps using spring friction action for retention in 
support channel. 

D. Spring-steel clamps designed for supporting single conduits without bolts may be used for 1½-
inch and smaller raceways serving branch circuits and communication systems above suspended 
ceilings and for fastening raceways to trapeze supports. 

3.2 SUPPORT INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 
Article. 

B. Raceway Support Methods:  In addition to methods described in NECA 1, EMT, IMC, and 
RMC may be supported by openings through structure members, as permitted in NFPA 70. 
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C. Strength of Support Assemblies:  Where not indicated, select sizes of components so strength 
will be adequate to carry present and future static loads within specified loading limits.  
Minimum static design load used for strength determination shall be weight of supported 
components plus 200 lb. 

D. Mounting and Anchorage of Surface-Mounted Equipment and Components:  Anchor and fasten 
electrical items and their supports to building structural elements by the following methods 
unless otherwise indicated by code: 

1. To Wood:  Fasten with lag screws or through bolts. 
2. To New Concrete:  Bolt to concrete inserts. 
3. To Masonry:  Approved toggle-type bolts on hollow masonry units and expansion anchor 

fasteners on solid masonry units. 
4. To Existing Concrete:  Expansion anchor fasteners. 
5. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock 

washers and nuts may be used in existing standard-weight concrete 4 inches thick or 
greater.  Do not use for anchorage to lightweight-aggregate concrete or for slabs less than 
4 inches thick. 

6. To Steel:  Welded threaded studs complying with AWS D1.1, with lock washers and 
nuts, Beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with MSS SP-69, 
Spring-tension clamps. 

7. To Light Steel:  Sheet metal screws. 
8. Items Mounted on Hollow Walls and Nonstructural Building Surfaces:  Mount cabinets, 

panelboards, disconnect switches, control enclosures, pull and junction boxes, 
transformers, and other devices on slotted-channel racks attached to substrate by means 
that meet seismic-restraint strength and anchorage requirements. 

E. Drill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing 
bars. 

3.3 INSTALLATION OF FABRICATED METAL SUPPORTS 

A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and elevation 
to support and anchor electrical materials and equipment. 

B. Field Welding:  Comply with AWS D1.1. 

3.4 CONCRETE BASES 

A. Construct concrete bases of dimensions indicated but not less than 4 inches larger in both 
directions than supported unit, and so anchors will be a minimum of 10 bolt diameters from 
edge of the base. 

B. Use 3000-psi, twenty-eight (28) day compressive-strength concrete.  

C. Anchor equipment to concrete base. 

1. Place and secure anchorage devices.  Use supported equipment manufacturer's setting 
drawings, templates, diagrams, instructions, and directions furnished with items to be 
embedded. 

2. Install anchor bolts to elevations required for proper attachment to supported equipment. 
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3. Install anchor bolts according to anchor-bolt manufacturer's written instructions. 

3.5 PAINTING 

A. Touchup:  Clean field welds and abraded areas of shop paint.  Paint exposed areas immediately 
after erecting hangers and supports.  Use same materials as used for shop painting.  Comply 
with SSPC-PA 1 requirements for touching up field-painted surfaces. 

1. Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils. 

B. Galvanized Surfaces:  Clean welds, bolted connections, and abraded areas and apply 
galvanizing-repair paint to comply with ASTM A 780. 

END OF SECTION 260529  
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SECTION 260533 - RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes raceways, fittings, boxes, enclosures, and cabinets for electrical wiring. 

1.3 DEFINITIONS 

A. EMT:  Electrical metallic tubing. 

B. ENT:  Electrical nonmetallic tubing. 

C. EPDM:  Ethylene-propylene-diene terpolymer rubber. 

D. FMC:  Flexible metal conduit. 

E. IMC:  Intermediate metal conduit. 

F. LFMC:  Liquidtight flexible metal conduit. 

G. LFNC:  Liquidtight flexible nonmetallic conduit. 

H. NBR:  Acrylonitrile-butadiene rubber. 

I. RNC:  Rigid nonmetallic conduit. 

1.4 SUBMITTALS 

A. Product Data:  For surface raceways, wireways and fittings, floor boxes, hinged-cover 
enclosures, and cabinets. 

B. Shop Drawings:  For the following raceway components.  Include plans, elevations, sections, 
details, and attachments to other work. 

1. Custom enclosures and cabinets. 

C. Coordination Drawings:  Conduit routing plans, drawn to scale, on which the following items 
are shown and coordinated with each other, based on input from installers of the items involved: 

1. Structural members in the paths of conduit groups with common supports. 
2. HVAC and plumbing items and architectural features in the paths of conduit groups with 

common supports. 
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D. Qualification Data:  For professional engineer and testing agency. 

E. Source quality-control test reports. 

1.5 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for 
intended use. 

B. Comply with NFPA 70. 

PART 2 - PRODUCTS 

2.1 METAL CONDUIT AND TUBING 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. AFC Cable Systems, Inc. 
2. Alflex Inc. 
3. Allied Tube & Conduit; a Tyco International Ltd. Co. 
4. Anamet Electrical, Inc.; Anaconda Metal Hose 
5. Electri-Flex Co. 
6. Manhattan/CDT/Cole-Flex 
7. Maverick Tube Corporation 
8. O-Z Gedney; a unit of General Signal 
9. Wheatland Tube Company 

B. Rigid Steel Conduit:  ANSI C80.1. 

C. IMC:  ANSI C80.6. 

D. PVC-Coated Steel Conduit:  PVC-coated rigid steel conduit and IMC. 

1. Comply with NEMA RN 1. 
2. Coating Thickness:  0.040 inch, minimum. 

E. EMT:  ANSI C80.3. 

F. FMC:  Zinc-coated steel or aluminum. 

G. LFMC:  Flexible steel conduit with PVC jacket. 

H. Fittings for Conduit (Including all Types and Flexible and Liquidtight), EMT, and Cable:  
NEMA FB 1; listed for type and size raceway with which used, and for application and 
environment in which installed. 

1. Conduit Fittings for Hazardous (Classified) Locations:  Comply with UL 886. 
2. Fittings for EMT: Steel or die-cast and set-screw or compression type. 
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3. Coating for Fittings for PVC-Coated Conduit:  Minimum thickness, 0.040 inch, with 
overlapping sleeves protecting threaded joints. 

I. Joint Compound for Rigid Steel Conduit or IMC:  Listed for use in cable connector assemblies, 
and compounded for use to lubricate and protect threaded raceway joints from corrosion and 
enhance their conductivity. 

2.2 NONMETALLIC CONDUIT AND TUBING 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. AFC Cable Systems, Inc. 
2. Anamet Electrical, Inc.; Anaconda Metal Hose 
3. Arnco Corporation 
4. CANTEX Inc. 
5. CertainTeed Corp.; Pipe & Plastics Group 
6. Condux International, Inc. 
7. ElecSYS, Inc. 
8. Electri-Flex Co. 
9. Lamson & Sessions; Carlon Electrical Products 
10. Manhattan/CDT/Cole-Flex 
11. RACO; a Hubbell Company 
12. Thomas & Betts Corporation 

B. ENT:  NEMA TC 13. 

C. RNC:  NEMA TC 2, Type EPC-40-PVC, unless otherwise indicated. 

D. LFNC:  UL 1660. 

E. Fittings for ENT and RNC:  NEMA TC 3; match to conduit or tubing type and material. 

F. Fittings for LFNC:  UL 514B. 

2.3 METAL WIREWAYS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. Cooper B-Line, Inc. 
2. Hoffman 
3. Square D; Schneider Electric 

B. Description:  Sheet metal sized and shaped as indicated, NEMA 250, Type 3R, unless otherwise 
indicated. 

C. Fittings and Accessories:  Include couplings, offsets, elbows, expansion joints, adapters, hold-
down straps, end caps, and other fittings to match and mate with wireways as required for 
complete system. 
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D. Wireway Covers:  Hinged type, Screw-cover type, Flanged-and-gasketed type, or as indicated. 

E. Finish:  Manufacturer's standard enamel finish. 

2.4 SURFACE RACEWAYS 

A. Surface Metal Raceways:  Galvanized steel with snap-on covers.  Manufacturer's standard 
enamel finish in color selected by Architect and Owner from manufacturer’s full range. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Thomas & Betts Corporation 
b. Walker Systems, Inc.; Wiremold Company (The) 
c. Wiremold Company (The); Electrical Sales Division 

B. Surface Nonmetallic Raceways:  Two-piece construction, manufactured of rigid PVC with 
texture and color selected by Architect and Owner from manufacturer's full range. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of 
the following: 

a. Butler Manufacturing Company; Walker Division 
b. Enduro Systems, Inc.; Composite Products Division 
c. Hubbell Incorporated; Wiring Device-Kellems Division 
d. Lamson & Sessions; Carlon Electrical Products 
e. Panduit Corp. 
f. Walker Systems, Inc.; Wiremold Company (The) 
g. Wiremold Company (The); Electrical Sales Division 

2.5 BOXES, ENCLOSURES, AND CABINETS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. Cooper Crouse-Hinds; Div. of Cooper Industries, Inc. 
2. EGS/Appleton Electric 
3. Erickson Electrical Equipment Company 
4. Hoffman 
5. Hubbell Incorporated; Killark Electric Manufacturing Co. Division 
6. O-Z/Gedney; a unit of General Signal 
7. RACO; a Hubbell Company 
8. Robroy Industries, Inc.; Enclosure Division 
9. Scott Fetzer Co.; Adalet Division 
10. Spring City Electrical Manufacturing Company 
11. Thomas & Betts Corporation 
12. Walker Systems, Inc.; Wiremold Company (The) 
13. Woodhead, Daniel Company; Woodhead Industries, Inc. Subsidiary 

B. Sheet Metal Outlet and Device Boxes:  NEMA OS 1. 
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C. Cast-Metal Outlet and Device Boxes:  NEMA FB 1, cast feralloy, Type FD, with gasketed 
cover. 

D. Nonmetallic Outlet and Device Boxes:  NEMA OS 2. 

E. Small Sheet Metal Pull and Junction Boxes:  NEMA OS 1. 

F. Cast-Metal Access, Pull, and Junction Boxes:  NEMA FB 1, galvanized cast iron with gasketed 
cover. 

G. Hinged-Cover Enclosures:  NEMA 250, Type 1, with continuous-hinge cover with flush latch, 
unless otherwise indicated. 

1. Metal Enclosures:  Steel, finished inside and out with manufacturer's standard enamel. 
2. Nonmetallic Enclosures:  Plastic, finished inside with radio-frequency-resistant paint. 

H. Cabinets: 

1. NEMA 250, Type 1, galvanized-steel box with removable interior panel and removable 
front, finished inside and out with manufacturer's standard enamel. 

2. Hinged door in front cover with flush latch and concealed hinge. 
3. Key latch to match panelboards. 
4. Metal barriers to separate wiring of different systems and voltage. 
5. Accessory feet where required for freestanding equipment. 

2.6 SLEEVES FOR RACEWAYS 

A. Steel Pipe Sleeves:  ASTM A 53, Type E, Grade B, Schedule 40, galvanized steel, plain ends. 

B. Cast-Iron Pipe Sleeves:  Cast or fabricated "wall pipe," equivalent to ductile-iron pressure pipe, 
with plain ends and integral waterstop, unless otherwise indicated. 

C. Sleeves for Rectangular Openings:  Galvanized sheet steel with minimum 0.052- or 0.138-inch 
thickness as indicated and of length to suit application. 

D. Coordinate sleeve selection and application with selection and application of firestopping. 

2.7 SLEEVE SEALS 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide the product 
indicated on Drawings or a comparable product by one (1) of the following: 

1. Advance Products & Systems, Inc. 
2. Calpico, Inc. 
3. Metraflex Co. 
4. Pipeline Seal and Insulator, Inc. 

B. Description:  Modular sealing device, designed for field assembly, to fill annular space between 
sleeve and cable. 

1. Sealing Elements:  EPDM interlocking links shaped to fit surface of cable or conduit.  
Include type and number required for material and size of raceway or cable. 
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2. Pressure Plates:  Stainless steel.  Include two (2) for each sealing element. 
3. Connecting Bolts and Nuts:  Stainless steel of length required to secure pressure plates to 

sealing elements.  Include one (1) for each sealing element. 

PART 3 - EXECUTION 

3.1 RACEWAY APPLICATION 

A. Comply with the following indoor applications, unless otherwise indicated: 

1. Exposed, Not Subject to Physical Damage:  EMT, ENT, or RNC. 
2. Exposed, Not Subject to Severe Physical Damage:  EMT, RNC identified for such use. 
3. Exposed and Subject to Severe Physical Damage:  Rigid steel conduit.  Includes 

raceways in the following locations: 

a. Loading dock. 
b. Corridors used for traffic of mechanized carts, forklifts, and pallet-handling units. 
c. Mechanical rooms. 

4. Concealed in Ceilings and Interior Walls and Partitions:  EMT, ENT, or RNC, 
Type EPC-40-PVC. 

5. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 
Electric Solenoid, or Motor-Driven Equipment):  FMC, except use LFMC in damp or wet 
locations. 

6. Damp or Wet Locations:  Rigid steel conduit. 
7. Raceways for Optical Fiber or Communications Cable in Spaces Used for Environmental 

Air:  Plenum-type, optical fiber/communications cable raceway, EMT. 
8. Raceways for Optical Fiber or Communications Cable Risers in Vertical Shafts:  Riser-

type, optical fiber/communications cable raceway, EMT. 
9. Raceways for Concealed General Purpose Distribution of Optical Fiber or 

Communications Cable:  General-use, optical fiber/communications cable raceway, 
Riser-type, optical fiber/communications cable raceway, Plenum-type, optical 
fiber/communications cable raceway, EMT. 

10. Boxes and Enclosures:  NEMA 250, Type 1, except use NEMA 250, Type 4, stainless 
steel nonmetallic in damp or wet locations. 

B. Comply with the following outdoor applications, unless otherwise indicated: 

1. Buried: PVC, schedule 40. 
2. Exposed: Rigid Steel Conduit. 
3. Provide LFNC for connection to vibrating equipment in wet locations. Maximum length 

shall be 5’. 

C. Minimum Raceway Size: ¾-inch trade size. 

D. Raceway Fittings:  Compatible with raceways and suitable for use and location. 

1. Rigid and Intermediate Steel Conduit:  Use threaded rigid steel conduit fittings, unless 
otherwise indicated. 
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2. PVC Externally Coated, Rigid Steel Conduits:  Use only fittings listed for use with that 
material.  Patch and seal all joints, nicks, and scrapes in PVC coating after installing 
conduits and fittings.  Use sealant recommended by fitting manufacturer. 

E. Do not install aluminum conduits in contact with concrete. 

3.2 INSTALLATION 

A. Comply with NECA 1 for installation requirements applicable to products specified in Part 2 
except where requirements on Drawings or in this Article are stricter. 

B. Keep raceways at least 6 inches away from parallel runs of flues and steam or hot-water pipes.  
Install horizontal raceway runs above water and steam piping. 

C. Complete raceway installation before starting conductor installation. 

D. Support raceways as specified in Section 260529 "Hangers and Supports for Electrical 
Systems." 

E. Arrange stub-ups so curved portions of bends are not visible above the finished slab. 

F. Install no more than the equivalent of three (3) 90-degree bends in any conduit run except for 
communications conduits, for which fewer bends are allowed. 

G. Conceal conduit and EMT within finished walls, ceilings, and floors, unless otherwise 
indicated. 

H. Raceways Embedded in Slabs: 

1. Run conduit larger than 1-inch trade size, parallel or at right angles to main 
reinforcement.  Where at right angles to reinforcement, place conduit close to slab 
support. 

2. Arrange raceways to cross building expansion joints at right angles with expansion 
fittings. 

3. Change from ENT to RNC, Type EPC-40-PVC, rigid steel conduit, or IMC before rising 
above the floor. 

I. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions:  Apply 
listed compound to threads of raceway and fittings before making up joints.  Follow compound 
manufacturer's written instructions. 

J. Raceway Terminations at Locations Subject to Moisture or Vibration:  Use insulating bushings 
to protect conductors, including conductors smaller than No. 4 AWG. 

K. Install pull wires in empty raceways.  Use polypropylene or monofilament plastic line with not 
less than 200-lb tensile strength.  Leave at least 12 inches of slack at each end of pull wire. 

L. Raceways for Optical Fiber and Communications Cable:  Install raceways, metallic and 
nonmetallic, rigid and flexible, as follows: 

1. ¾-Inch Trade Size and Smaller:  Install raceways in maximum lengths of 50 feet. 
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2. 1-Inch Trade Size and Larger:  Install raceways in maximum lengths of 75 feet. 
3. Install with a maximum of two (2) 90-degree bends or equivalent for each length of 

raceway unless Drawings show stricter requirements.  Separate lengths with pull or 
junction boxes or terminations at distribution frames or cabinets where necessary to 
comply with these requirements. 

M. Install raceway sealing fittings at suitable, approved, and accessible locations and fill them with 
listed sealing compound.  For concealed raceways, install each fitting in a flush steel box with a 
blank cover plate having a finish similar to that of adjacent plates or surfaces.  Install raceway 
sealing fittings at the following points: 

1. Where conduits pass from warm to cold locations, such as boundaries of refrigerated 
spaces. 

2. Where otherwise required by NFPA 70. 

N. Expansion-Joint Fittings for RNC:  Install in each run of aboveground conduit that is located 
where environmental temperature change may exceed 30 deg F (17 deg C), and that has 
straight-run length that exceeds 25 feet. 

1. Install expansion-joint fittings for each of the following locations, and provide type and 
quantity of fittings that accommodate temperature change listed for location: 

a. Outdoor Locations Not Exposed to Direct Sunlight:  125 deg F (70 deg C) 
temperature change. 

b. Outdoor Locations Exposed to Direct Sunlight:  155 deg F (86 deg C) temperature 
change. 

c. Indoor Spaces:  Connected with the Outdoors without Physical Separation:  125 
deg F (70 deg C) temperature change. 

d. Attics:  135 deg F (75 deg C) temperature change. 

2. Install fitting(s) that provide expansion and contraction for at least 0.00041 inch per foot 
of length of straight run per deg F (0.06 mm per meter of length of straight run per deg C) 
of temperature change. 

3. Install each expansion-joint fitting with position, mounting, and piston setting selected 
according to manufacturer's written instructions for conditions at specific location at the 
time of installation. 

O. Flexible Conduit Connections:  Use maximum of 72 inches of flexible conduit for recessed and 
semi-recessed lighting fixtures, equipment subject to vibration, noise transmission, or 
movement; and for transformers and motors. 

1. Use LFMC in damp or wet locations subject to severe physical damage. 
2. Use LFMC or LFNC in damp or wet locations not subject to severe physical damage. 

P. Recessed Boxes in Masonry Walls:  Saw-cut opening for box in center of cell of masonry block, 
and install box flush with surface of wall. 

Q. Set metal floor boxes level and flush with finished floor surface. 

R. Set nonmetallic floor boxes level.  Trim after installation to fit flush with finished floor surface. 
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3.3 SLEEVE INSTALLATION FOR ELECTRICAL PENETRATIONS 

A. Coordinate sleeve selection and application with selection and application of firestopping. 

B. Concrete Slabs and Walls:  Install sleeves for penetrations unless core-drilled holes or formed 
openings are used.  Install sleeves during erection of slabs and walls. 

C. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening. 

D. Rectangular Sleeve Minimum Metal Thickness: 

1. For sleeve cross-section rectangle perimeter less than 50 inches and no side greater than 
16 inches, thickness shall be 0.052 inch. 

2. For sleeve cross-section rectangle perimeter equal to, or greater than, 50 inches and one 
(1) or more sides equal to, or greater than, 16 inches, thickness shall be 0.138 inch. 

E. Fire-Rated Assemblies:  Install sleeves for penetrations of fire-rated floor and wall assemblies 
unless openings compatible with firestop system used are fabricated during construction of floor 
or wall. 

F. Cut sleeves to length for mounting flush with both surfaces of walls. 

G. Extend sleeves installed in floors 2 inches above finished floor level. 

H. Size pipe sleeves to provide ¼-inch annular clear space between sleeve and raceway unless 
sleeve seal is to be installed or unless seismic criteria require different clearance. 

I. Seal space outside of sleeves with grout for penetrations of concrete and masonry and with 
approved joint compound for gypsum board assemblies. 

J. Interior Penetrations of Non-Fire-Rated Walls and Floors:  Seal annular space between sleeve 
and raceway, using joint sealant appropriate for size, depth, and location of joint.  Refer to 
Section 079200 "Joint Sealants" for materials and installation. 

K. Fire-Rated-Assembly Penetrations:  Maintain indicated fire rating of walls, partitions, ceilings, 
and floors at raceway penetrations.  Install sleeves and seal with firestop materials. 

L. Roof-Penetration Sleeves:  Seal penetration of individual raceways with flexible, boot-type 
flashing units applied in coordination with roofing work. 

M. Aboveground, Exterior-Wall Penetrations:  Seal penetrations using sleeves and mechanical 
sleeve seals.  Select sleeve size to allow for 1-inch annular clear space between pipe and sleeve 
for installing mechanical sleeve seals. 

N. Underground, Exterior-Wall Penetrations:  Install cast-iron "wall pipes" for sleeves.  Size 
sleeves to allow for 1-inch annular clear space between raceway and sleeve for installing 
mechanical sleeve seals. 

3.4 SLEEVE-SEAL INSTALLATION 

A. Install to seal underground, exterior wall penetrations. 



  
 RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 
 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 260533-10 

B. Use type and number of sealing elements recommended by manufacturer for raceway material 
and size.  Position raceway in center of sleeve.  Assemble mechanical sleeve seals and install in 
annular space between raceway and sleeve.  Tighten bolts against pressure plates that cause 
sealing elements to expand and make watertight seal. 

3.5 FIRESTOPPING 

A. Apply firestopping to electrical penetrations of fire-rated floor and wall assemblies to restore 
original fire-resistance rating of assembly. 

3.6 PROTECTION 

A. Provide final protection and maintain conditions that ensure coatings, finishes, and cabinets are 
without damage or deterioration at time of Substantial Completion. 

1. Repair damage to galvanized finishes with zinc-rich paint recommended by 
manufacturer. 

2. Repair damage to PVC or paint finishes with matching touchup coating recommended by 
manufacturer. 

END OF SECTION 260533 
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SECTION 260548 - VIBRATION AND SEISMIC CONTROLS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Isolation pads. 
2. Spring isolators. 
3. Restrained spring isolators. 
4. Channel support systems. 
5. Restraint cables. 
6. Hanger rod stiffeners. 
7. Anchorage bushings and washers. 

B. Related Sections include the following: 

1. Section 260529 "Hangers and Supports for Electrical Systems" for commonly used 
electrical supports and installation requirements. 

1.3 DEFINITIONS 

A. The IBC:  International Building Code. 

B. ICC-ES:  ICC-Evaluation Service. 

C. OSHPD:  Office of Statewide Health Planning and Development for the State of California. 

1.4 PERFORMANCE REQUIREMENTS 

A. Seismic-Restraint Loading: 

1. Site Class as Defined in the IBC:  E. 
2. Assigned Seismic Use Group or Building Category as Defined in the IBC:  III. 

a. Component Importance Factor:  1.5. 
b. Component Response Modification Factor:  5.5. 
c. Component Amplification Factor:  1.0. 

3. Design Spectral Response Acceleration at Short Periods (0.2 Second). 

1.5 ACTION SUBMITTALS 

A. Product Data:  For the following: 
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1. Include rated load, rated deflection, and overload capacity for each vibration isolation 
device. 

2. Illustrate and indicate style, material, strength, fastening provision, and finish for each 
type and size of seismic-restraint component used. 

a. Tabulate types and sizes of seismic restraints, complete with report numbers and 
rated strength in tension and shear as evaluated by an agency acceptable to 
authorities having jurisdiction. 

b. Annotate to indicate application of each product submitted and compliance with 
requirements. 

3. Restrained-Isolation Devices:  Include ratings for horizontal, vertical, and combined 
loads. 

B. Delegated-Design Submittal:  For vibration isolation and seismic-restraint details indicated to 
comply with performance requirements and design criteria, including analysis data signed and 
sealed by the qualified professional engineer responsible for their preparation. 

1. Design Calculations:  Calculate static and dynamic loading due to equipment weight and 
operation, seismic forces required to select vibration isolators and seismic restraints. 

a. Coordinate design calculations with wind-load calculations required for equipment 
mounted outdoors.  Comply with requirements in other electrical Sections for 
equipment mounted outdoors. 

2. Indicate materials and dimensions and identify hardware, including attachment and 
anchorage devices. 

3. Field-fabricated supports. 
4. Seismic-Restraint Details: 

a. Design Analysis:  To support selection and arrangement of seismic restraints.  
Include calculations of combined tensile and shear loads. 

b. Details:  Indicate fabrication and arrangement.  Detail attachments of restraints to 
the restrained items and to the structure.  Show attachment locations, methods, and 
spacings.  Identify components, list their strengths, and indicate directions and 
values of forces transmitted to the structure during seismic events.  Indicate 
association with vibration isolation devices. 

c. Preapproval and Evaluation Documentation:  By an agency acceptable to 
authorities having jurisdiction, showing maximum ratings of restraint items and the 
basis for approval (tests or calculations). 

1.6 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings:  Show coordination of seismic bracing for electrical components with 
other systems and equipment in the vicinity, including other supports and seismic restraints. 

B. Qualification Data:  For professional engineer and testing agency. 

C. Welding certificates. 

D. Field quality-control test reports. 
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1.7 QUALITY ASSURANCE 

A. Testing Agency Qualifications:  An independent agency, with the experience and capability to 
conduct the testing indicated, that is a nationally recognized testing laboratory (NRTL) as 
defined by OSHA in 29 CFR 1910.7, and that is acceptable to authorities having jurisdiction. 

B. Comply with seismic-restraint requirements in the IBC unless requirements in this Section are 
more stringent. 

C. Welding:  Qualify procedures and personnel according to AWS D1.1 "Structural Welding Code 
- Steel." 

D. Seismic-restraint devices shall have horizontal and vertical load testing and analysis and shall 
bear anchorage preapproval OPA number from OSHPD, preapproval by ICC-ES, or 
preapproval by another agency acceptable to authorities having jurisdiction, showing maximum 
seismic-restraint ratings.  Ratings based on independent testing are preferred to ratings based on 
calculations.  If preapproved ratings are not available, submittals based on independent testing 
are preferred.  Calculations (including combining shear and tensile loads) to support seismic-
restraint designs must be signed and sealed by a qualified professional engineer. 

E. Comply with NFPA 70. 

PART 2 - PRODUCTS 

2.1 VIBRATION ISOLATORS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. Ace Mountings Co., Inc. 
2. Amber/Booth Company, Inc. 
3. California Dynamics Corporation 
4. Isolation Technology, Inc. 
5. Kinetics Noise Control 
6. Mason Industries 
7. Vibration Eliminator Co., Inc. 
8. Vibration Isolation 
9. Vibration Mountings & Controls, Inc. 

B. Pads:  Arrange in single or multiple layers of sufficient stiffness for uniform loading over pad 
area, molded with a nonslip pattern and galvanized-steel baseplates, and factory cut to sizes that 
match requirements of supported equipment. 

1. Resilient Material:  Oil- and water-resistant neoprene. 

C. Spring Isolators:  Freestanding, laterally stable, open-spring isolators. 

1. Outside Spring Diameter:  Not less than eighty percent (80%) of the compressed height 
of the spring at rated load. 

2. Minimum Additional Travel:  Fifty percent (50%) of the required deflection at rated load. 
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3. Lateral Stiffness:  More than eighty percent (80%) of rated vertical stiffness. 
4. Overload Capacity:  Support two hundred percent (200%) of rated load, fully 

compressed, without deformation or failure. 
5. Baseplates:  Factory drilled for bolting to structure and bonded to ¼-inch thick, rubber 

isolator pad attached to baseplate underside.  Baseplates shall limit floor load to 500 psig. 
6. Top Plate and Adjustment Bolt:  Threaded top plate with adjustment bolt and cap screw 

to fasten and level equipment. 

D. Restrained Spring Isolators:  Freestanding, steel, open-spring isolators with seismic or limit-stop 
restraint. 

1. Housing:  Steel with resilient vertical-limit stops to prevent spring extension due to 
weight being removed; factory-drilled baseplate bonded to ¼-inch  thick, neoprene or 
rubber isolator pad attached to baseplate underside; and adjustable equipment mounting 
and leveling bolt that acts as blocking during installation. 

2. Restraint:  Seismic or limit-stop as required for equipment and authorities having 
jurisdiction. 

3. Outside Spring Diameter:  Not less than eighty percent (80%) of the compressed height 
of the spring at rated load. 

4. Minimum Additional Travel:  Fifty percent (50%) of the required deflection at rated load. 
5. Lateral Stiffness:  More than eighty percent (80%) of rated vertical stiffness. 
6. Overload Capacity:  Support two hundred percent (200%) of rated load, fully 

compressed, without deformation or failure. 

2.2 SEISMIC-RESTRAINT DEVICES 

A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the 
following: 

1. Amber/Booth Company, Inc. 
2. California Dynamics Corporation 
3. Cooper B-Line, Inc.; a division of Cooper Industries 
4. Hilti Inc. 
5. Loos & Co.; Seismic Earthquake Division 
6. Mason Industries 
7. TOLCO Incorporated; a brand of NIBCO INC. 
8. Unistrut; Tyco International, Ltd. 

B. General Requirements for Restraint Components:  Rated strengths, features, and application 
requirements shall be as defined in reports by an agency acceptable to authorities having 
jurisdiction. 

1. Structural Safety Factor:  Allowable strength in tension, shear, and pullout force of 
components shall be at least four times (4x) the maximum seismic forces to which they 
will be subjected. 

C. Channel Support System:  MFMA-3, shop- or field-fabricated support assembly made of slotted 
steel channels with accessories for attachment to braced component at one (1) end and to 
building structure at the other end and other matching components and with corrosion-resistant 
coating; and rated in tension, compression, and torsion forces. 
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D. Restraint Cables:  ASTM A 603 galvanized-steel cables with end connections made of steel 
assemblies with thimbles, brackets, swivels, and bolts designed for restraining cable service; 
and with a minimum of two (2) clamping bolts for cable engagement. 

E. Hanger Rod Stiffener:  Steel tube or steel slotted-support-system sleeve with internally bolted 
connections to hanger rod.  Do not weld stiffeners to rods. 

F. Bushings for Floor-Mounted Equipment Anchor:  Neoprene bushings designed for rigid 
equipment mountings, and matched to type and size of anchors and studs. 

G. Bushing Assemblies for Wall-Mounted Equipment Anchorage:  Assemblies of neoprene 
elements and steel sleeves designed for rigid equipment mountings, and matched to type and 
size of attachment devices. 

H. Resilient Isolation Washers and Bushings:  One-piece, molded, oil- and water-resistant 
neoprene, with a flat washer face. 

I. Mechanical Anchor:  Drilled-in and stud-wedge or female-wedge type in zinc-coated steel for 
interior applications and stainless steel for exterior applications.  Select anchors with strength 
required for anchor and as tested according to ASTM E 488.  Minimum length of eight times 
(8x) diameter. 

J. Adhesive Anchor:  Drilled-in and capsule anchor system containing polyvinyl or urethane 
methacrylate-based resin and accelerator, or injected polymer or hybrid mortar adhesive.  
Provide anchor bolts and hardware with zinc-coated steel for interior applications and stainless 
steel for exterior applications.  Select anchor bolts with strength required for anchor and as 
tested according to ASTM E 488. 

2.3 FACTORY FINISHES 

A. Finish:  Manufacturer's standard paint applied to factory-assembled and -tested equipment 
before shipping. 

1. Powder coating on springs and housings. 
2. All hardware shall be galvanized.  Hot-dip galvanize metal components for exterior use. 
3. Baked enamel or powder coat for metal components on isolators for interior use. 
4. Color-code or otherwise mark vibration isolation and seismic-control devices to indicate 

capacity range. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and equipment to receive vibration isolation and seismic-control devices for 
compliance with requirements for installation tolerances and other conditions affecting 
performance. 

B. Examine roughing-in of reinforcement and cast-in-place anchors to verify actual locations 
before installation. 
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C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 APPLICATIONS 

A. Multiple Raceways or Cables:  Secure raceways and cables to trapeze member with clamps 
approved for application by an agency acceptable to authorities having jurisdiction. 

B. Hanger Rod Stiffeners:  Install hanger rod stiffeners where indicated or scheduled on Drawings 
to receive them and where required to prevent buckling of hanger rods due to seismic forces. 

C. Strength of Support and Seismic-Restraint Assemblies:  Where not indicated, select sizes of 
components so strength will be adequate to carry present and future static and seismic loads 
within specified loading limits. 

3.3 SEISMIC-RESTRAINT DEVICE INSTALLATION 

A. Equipment and Hanger Restraints: 

1. Install restrained isolators on electrical equipment. 
2. Install resilient, bolt-isolation washers on equipment anchor bolts where clearance 

between anchor and adjacent surface exceeds 0.125 inch. 
3. Install seismic-restraint devices using methods approved by an agency acceptable to 

authorities having jurisdiction providing required submittals for component. 

B. Install bushing assemblies for mounting bolts for wall-mounted equipment, arranged to provide 
resilient media where equipment or equipment-mounting channels are attached to wall. 

C. Attachment to Structure:  If specific attachment is not indicated, anchor bracing to structure at 
flanges of beams, at upper truss chords of bar joists, or at concrete members. 

D. Drilled-in Anchors: 

1. Identify position of reinforcing steel and other embedded items prior to drilling holes for 
anchors.  Do not damage existing reinforcing or embedded items during coring or 
drilling.  Notify the structural engineer if reinforcing steel or other embedded items are 
encountered during drilling.  Locate and avoid prestressed tendons, electrical and 
telecommunications conduit, and gas lines. 

2. Do not drill holes in concrete or masonry until concrete, mortar, or grout has achieved 
full design strength. 

3. Wedge Anchors:  Protect threads from damage during anchor installation.  Heavy-duty 
sleeve anchors shall be installed with sleeve fully engaged in the structural element to 
which anchor is to be fastened. 

4. Adhesive Anchors:  Clean holes to remove loose material and drilling dust prior to 
installation of adhesive.  Place adhesive in holes proceeding from the bottom of the hole 
and progressing toward the surface in such a manner as to avoid introduction of air 
pockets in the adhesive. 

5. Set anchors to manufacturer's recommended torque, using a torque wrench. 
6. Install zinc-coated steel anchors for interior and stainless-steel anchors for exterior 

applications. 
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3.4 ACCOMMODATION OF DIFFERENTIAL SEISMIC MOTION 

A. Install flexible connections in runs of raceways, cables, wireways, cable trays, and busways 
where they cross seismic joints, where adjacent sections or branches are supported by different 
structural elements, and where they terminate with connection to equipment that is anchored to 
a different structural element from the one supporting them as they approach equipment. 

3.5 FIELD QUALITY CONTROL 

A. Testing Agency:  Contractor shall engage a qualified testing agency to perform tests and 
inspections and prepare test reports. 

B. Tests and Inspections: 

1. Provide evidence of recent calibration of test equipment by a testing agency acceptable to 
authorities having jurisdiction. 

2. Schedule test with Owner, through Architect, before connecting anchorage device to 
restrained component (unless postconnection testing has been approved), and with at least 
seven (7) days' advance notice. 

3. Obtain Architect's approval before transmitting test loads to structure.  Provide temporary 
load-spreading members. 

4. Test at least four (4) of each type and size of installed anchors and fasteners selected by 
Architect. 

5. Test to ninety percent (90%) of rated proof load of device. 
6. Measure isolator restraint clearance. 
7. Measure isolator deflection. 
8. Verify snubber minimum clearances. 
9. If a device fails test, modify all installations of same type and retest until satisfactory 

results are achieved. 

C. Remove and replace malfunctioning units and retest as specified above. 

D. Prepare test and inspection reports. 

3.6 ADJUSTING 

A. Adjust isolators after isolated equipment is at operating weight. 

B. Adjust limit stops on restrained spring isolators to mount equipment at normal operating height.  
After equipment installation is complete, adjust limit stops so they are out of contact during 
normal operation. 

C. Adjust active height of spring isolators. 

D. Adjust restraints to permit free movement of equipment within normal mode of operation. 

END OF SECTION 260548 
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SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Identification for raceways. 
2. Identification of power and control cables. 
3. Identification for conductors. 
4. Underground-line warning tape. 
5. Warning labels and signs. 
6. Instruction signs. 
7. Equipment identification labels. 
8. Miscellaneous identification products. 

1.3 SUBMITTALS 

A. Product Data:  For each electrical identification product indicated. 

B. Samples:  For each type of label and sign to illustrate size, colors, lettering style, mounting 
provisions, and graphic features of identification products. 

C. Identification Schedule:  An index of nomenclature of electrical equipment and system 
components used in identification signs and labels. 

1.4 QUALITY ASSURANCE 

A. Comply with ANSI A13.1 and IEEE C2. 

B. Comply with NFPA 70. 

C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145. 

D. Comply with ANSI Z535.4 for safety signs and labels. 

E. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks 
used by label printers, shall comply with UL 969. 

1.5 COORDINATION 

A. Coordinate identification names, abbreviations, colors, and other features with requirements in 
other Sections requiring identification applications, Drawings, Shop Drawings, manufacturer's 
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wiring diagrams, and the Operation and Maintenance Manual; and with those required by codes, 
standards, and 29 CFR 1910.145.  Use consistent designations throughout Project. 

B. Coordinate installation of identifying devices with completion of covering and painting of 
surfaces where devices are to be applied. 

C. Coordinate installation of identifying devices with location of access panels and doors. 

D. Install identifying devices before installing acoustical ceilings and similar concealment. 

PART 2 - PRODUCTS 

2.1 POWER RACEWAY IDENTIFICATION MATERIALS 

A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of 
color field for each raceway size. 

B. Colors for Raceways Carrying Circuits at 600 V or Less: 

1. Black letters on an orange field. 
2. Legend:  Indicate voltage and system or service type. 

C. Colors for Raceways Carrying Circuits at More Than 600 V: 

1. Black letters on an orange field. 
2. Legend:  "DANGER CONCEALED HIGH VOLTAGE WIRING" with 3-inch-high 

letters on 20-inch centers. 

D. Self-Adhesive Vinyl Labels for Raceways Carrying Circuits at 600 V or Less:  Preprinted, 
flexible label laminated with a clear, weather- and chemical-resistant coating and matching 
wraparound adhesive tape for securing ends of legend label. 

E. Snap-Around Labels for Raceways Carrying Circuits at 600 V or Less:  Slit, pretensioned, 
flexible, preprinted, color-coded acrylic sleeve, with diameter sized to suit diameter of raceway 
or cable it identifies and to stay in place by gripping action. 

F. Snap-Around, Color-Coding Bands for Raceways Carrying Circuits at 600 V or Less:  Slit, 
pretensioned, flexible, solid-colored acrylic sleeve, 2 inches long, with diameter sized to suit 
diameter of raceway or cable it identifies and to stay in place by gripping action. 

G. Tape and Stencil for Raceways Carrying Circuits More Than 600 V:  4-inch-wide black stripes 
on 10-inch centers diagonally over orange background that extends full length of raceway or 
duct and is 12 inches wide.  Stop stripes at legends. 

H. Metal Tags:  Brass or aluminum, 2 by 2 by 0.05 inch, with stamped legend, punched for use 
with self-locking cable tie fastener. 

I. Write-On Tags:  Polyester tag, 0.015 inch thick, with corrosion-resistant grommet and cable tie 
for attachment to conductor or cable. 
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1. Marker for Tags:  Machine-printed, permanent, waterproof, black ink marker 
recommended by printer manufacturer. 

2.2 ARMORED AND METAL-CLAD CABLE IDENTIFICATION MATERIALS 

A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of 
color field for each raceway and cable size. 

B. Colors for Raceways Carrying Circuits at 600 V and Less: 

1. Black letters on an orange field. 
2. Legend:  Indicate voltage and system or service type. 

C. Colors for Raceways Carrying Circuits at More Than 600 V: 

1. Black letters on an orange field. 
2. Legend:  "DANGER CONCEALED HIGH VOLTAGE WIRING" with 3-inch-high 

letters on 20-inch centers. 

D. Self-Adhesive Vinyl Labels:  Preprinted, flexible label laminated with a clear, weather- and 
chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend 
label. 

2.3 POWER AND CONTROL CABLE IDENTIFICATION MATERIALS 

A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of 
color field for each raceway and cable size. 

B. Self-Adhesive Vinyl Labels:  Preprinted, flexible label laminated with a clear, weather- and 
chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend 
label. 

C. Metal Tags:  Brass or aluminum, 2 by 2 by 0.05 inch, with stamped legend, punched for use 
with self-locking cable tie fastener. 

D. Write-On Tags:  Polyester tag, 0.015 inch thick, with corrosion-resistant grommet and cable tie 
for attachment to conductor or cable. 

1. Marker for Tags:  Machine-printed, permanent, waterproof, black ink marker 
recommended by printer manufacturer. 

E. Snap-Around Labels:  Slit, pretensioned, flexible, preprinted, color-coded acrylic sleeve, with 
diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping 
action. 

F. Snap-Around, Color-Coding Bands:  Slit, pretensioned, flexible, solid-colored acrylic sleeve, 2 
inches long, with diameter sized to suit diameter of raceway or cable it identifies and to stay in 
place by gripping action. 



  
 IDENTIFICATION FOR ELECTRICAL SYSTEMS 

State Project No. TMP-051-KGFG Fairfield Woods Middle School Partial Roof Replacement 
 260553-4 

2.4 CONDUCTOR IDENTIFICATION MATERIALS 

A. Color-Coding Conductor Tape:  Colored, self-adhesive vinyl tape not less than 3 mils thick by 1 
to 2 inches wide. 

B. Self-Adhesive Vinyl Labels:  Preprinted, flexible label laminated with a clear, weather- and 
chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend 
label. 

C. Snap-Around Labels:  Slit, pretensioned, flexible, preprinted, color-coded acrylic sleeve, with 
diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping 
action. 

D. Snap-Around, Color-Coding Bands:  Slit, pretensioned, flexible, solid-colored acrylic sleeve, 2 
inches long, with diameter sized to suit diameter of raceway or cable it identifies and to stay in 
place by gripping action. 

E. Marker Tapes:  Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification 
legend machine printed by thermal transfer or equivalent process. 

F. Write-On Tags:  Polyester tag, 0.015 inch thick, with corrosion-resistant grommet and cable tie 
for attachment to conductor or cable. 

1. Marker for Tags:  Machine-printed, permanent, waterproof, black ink marker 
recommended by printer manufacturer. 

2.5 WARNING LABELS AND SIGNS 

A. Comply with NFPA 70 and 29 CFR 1910.145. 

B. Self-Adhesive Warning Labels:  Factory-printed, multicolor, pressure-sensitive adhesive labels, 
configured for display on front cover, door, or other access to equipment unless otherwise 
indicated. 

C. Baked-Enamel Warning Signs: 

1. Preprinted aluminum signs, punched or drilled for fasteners, with colors, legend, and size 
required for application. 

2. ¼-inch grommets in corners for mounting. 
3. Nominal size, 7 by 10 inches. 

D. Metal-Backed, Butyrate Warning Signs: 

1. Weather-resistant, nonfading, preprinted, cellulose-acetate butyrate signs with 0.0396-
inch galvanized-steel backing; and with colors, legend, and size required for application. 

2. ¼-inch grommets in corners for mounting. 
3. Nominal size, 10 by 14 inches. 

E. Warning label and sign shall include, but are not limited to, the following legends: 

1. Multiple Power Source Warning:  "DANGER - ELECTRICAL SHOCK HAZARD - 
EQUIPMENT HAS MULTIPLE POWER SOURCES." 
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2. Workspace Clearance Warning:  "WARNING - OSHA REGULATION - AREA IN 
FRONT OF ELECTRICAL EQUIPMENT MUST BE KEPT CLEAR FOR 36 INCHES." 

2.6 INSTRUCTION SIGNS 

A. Engraved, laminated acrylic or melamine plastic, minimum 1/16 inch thick for signs up to 20 
sq. inches and 1/8 inch thick for larger sizes. 

1. Engraved legend with black letters on white face. 
2. Punched or drilled for mechanical fasteners. 
3. Framed with mitered acrylic molding and arranged for attachment at applicable 

equipment. 

B. Adhesive Film Label:  Machine printed, in black, by thermal transfer or equivalent process.  
Minimum letter height shall be 3/8 inch. 

C. Adhesive Film Label with Clear Protective Overlay:  Machine printed, in black, by thermal 
transfer or equivalent process.  Minimum letter height shall be 3/8 inch.  Overlay shall provide a 
weatherproof and UV-resistant seal for label. 

2.7 EQUIPMENT IDENTIFICATION LABELS 

A. Adhesive Film Label:  Machine printed, in black, by thermal transfer or equivalent process.  
Minimum letter height shall be 3/8 inch. 

B. Adhesive Film Label with Clear Protective Overlay:  Machine printed, in black, by thermal 
transfer or equivalent process.  Minimum letter height shall be 3/8 inch.  Overlay shall provide a 
weatherproof and UV-resistant seal for label. 

C. Self-Adhesive, Engraved, Laminated Acrylic or Melamine Label:  Adhesive backed, with white 
letters on a dark-gray background.  Minimum letter height shall be 3/8 inch. 

D. Engraved, Laminated Acrylic or Melamine Label:  Punched or drilled for screw mounting.  
White letters on a dark-gray background.  Minimum letter height shall be 3/8 inch. 

E. Stenciled Legend:  In nonfading, waterproof, black ink or paint.  Minimum letter height shall be 
1 inch. 

2.8 CABLE TIES 

A. General-Purpose Cable Ties:  Fungus inert, self extinguishing, one piece, self locking, Type 6/6 
nylon. 

1. Minimum Width:  3/16 inch. 
2. Tensile Strength at 73 deg F (23 deg C), According to ASTM D 638:  12,000 psi. 
3. Temperature Range:  Minus 40 to plus 185 deg F (Minus 40 to plus 85 deg C). 
4. Color:  Black except where used for color-coding. 

B. UV-Stabilized Cable Ties:  Fungus inert, designed for continuous exposure to exterior sunlight, 
self extinguishing, one piece, self locking, Type 6/6 nylon. 

1. Minimum Width:  3/16 inch. 
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2. Tensile Strength at 73 deg F (23 deg C), According to ASTM D 638:  12,000 psi. 
3. Temperature Range:  Minus 40 to plus 185 deg F (Minus 40 to plus 85 deg C). 
4. Color:  Black. 

C. Plenum-Rated Cable Ties:  Self extinguishing, UV stabilized, one piece, self locking. 

1. Minimum Width:  3/16 inch. 
2. Tensile Strength at 73 deg F (23 deg C), According to ASTM D 638:  7000 psi. 
3. UL 94 Flame Rating:  94V-0. 
4. Temperature Range:  Minus 50 to plus 284 deg F (Minus 46 to plus 140 deg C). 
5. Color:  Black. 

2.9 DATA RECEPTACLES  

A. Adhesive Film Label:  Machine printed, in black, by thermal transfer or equivalent process. It 
should read “DATA ONLY”.  Minimum letter height shall be 3/8 inch. 

B. Adhesive Film Label with Clear Protective Overlay:  Machine printed, in black, by thermal 
transfer or equivalent process.  Minimum letter height shall be 3/8 inch.  Overlay shall provide a 
weatherproof and UV-resistant seal for label. 

C. Self-Adhesive, Engraved, Laminated Acrylic or Melamine Label:  Adhesive backed, with white 
letters on a dark-gray background.  Minimum letter height shall be 3/8 inch. 

2.10 MISCELLANEOUS IDENTIFICATION PRODUCTS 

A. Fasteners for Labels and Signs:  Self-tapping, stainless-steel screws or stainless-steel machine 
screws with nuts and flat and lock washers. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Verify identity of each item before installing identification products. 

B. Location:  Install identification materials and devices at locations for most convenient viewing 
without interference with operation and maintenance of equipment. 

C. Apply identification devices to surfaces that require finish after completing finish work. 

D. Self-Adhesive Identification Products:  Clean surfaces before application, using materials and 
methods recommended by manufacturer of identification device. 

E. Attach signs and plastic labels that are not self-adhesive type with mechanical fasteners 
appropriate to the location and substrate. 

F. System Identification Color-Coding Bands for Raceways and Cables:  Each color-coding band 
shall completely encircle cable or conduit.  Place adjacent bands of two-color markings in 
contact, side by side.  Locate bands at changes in direction, at penetrations of walls and floors, 
at 50-foot maximum intervals in straight runs, and at 25-foot maximum intervals in congested 
areas. 
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G. Aluminum Wraparound Marker Labels and Metal Tags:  Secure tight to surface of conductor or 
cable at a location with high visibility and accessibility. 

H. Cable Ties:  For attaching tags.  Use general-purpose type, except as listed below: 

1. Outdoors:  UV-stabilized nylon. 
2. In Spaces Handling Environmental Air:  Plenum rated. 

3.2 IDENTIFICATION SCHEDULE 

A. Concealed Raceways, Duct Banks, More Than 600 V, within Buildings:  Tape and stencil 4-
inch-wide black stripes on 10-inch centers over orange background that extends full length of 
raceway or duct and is 12 inches wide.  Stencil legend "DANGER CONCEALED HIGH 
VOLTAGE WIRING" with 3-inch-high black letters on 20-inch centers.  Stop stripes at 
legends.  Apply to the following finished surfaces: 

1. Floor surface directly above conduits running beneath and within 12 inches of a floor that 
is in contact with earth or is framed above unexcavated space. 

2. Wall surfaces directly external to raceways concealed within wall. 
3. Accessible surfaces of concrete envelope around raceways in vertical shafts, exposed in 

the building, or concealed above suspended ceilings. 

B. Accessible Raceways, Armored and Metal-Clad Cables, More Than 600 V:  Self-adhesive vinyl 
labels.  Install labels at 30-foot maximum intervals. 

C. Accessible Raceways and Metal-Clad Cables, 600 V or Less, for Service, Feeder, and Branch 
Circuits More Than 30 A, and 120 V to ground:  Identify with self-adhesive vinyl label.  Install 
labels at 30-foot maximum intervals. 

D. Power-Circuit Conductor Identification, 600 V or Less:  For conductors in vaults, pull and 
junction boxes, manholes, and handholes, use color-coding conductor tape to identify the phase. 

1. Color-Coding for Phase and Voltage Level Identification, 600 V or Less:  Use colors 
listed below for ungrounded service, feeder, and branch-circuit conductors. 

a. Color shall be factory applied or field applied for sizes larger than No. 8 AWG, if 
authorities having jurisdiction permit. 

b. Colors for 208/120-V Circuits: 

1) Phase A:  Black. 
2) Phase B:  Red. 
3) Phase C:  Blue. 

c. Colors for 480/277-V Circuits: 

1) Phase A:  Brown. 
2) Phase B:  Orange. 
3) Phase C:  Yellow. 

d. Field-Applied, Color-Coding Conductor Tape:  Apply in half-lapped turns for a 
minimum distance of 6 inches from terminal points and in boxes where splices or 
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taps are made.  Apply last two (2) turns of tape with no tension to prevent possible 
unwinding.  Locate bands to avoid obscuring factory cable markings. 

E. Power-Circuit Conductor Identification, More than 600 V:  For conductors in vaults, pull and 
junction boxes, manholes, and handholes, use write-on tags, nonmetallic plastic tag holder with 
adhesive-backed phase tags, and a separate tag with the circuit designation. 

F. Install instructional sign including the color-code for grounded and ungrounded conductors 
using adhesive-film-type labels. 

G. Conductors to Be Extended in the Future:  Attach marker tape to conductors and list source. 

H. Auxiliary Electrical Systems Conductor Identification:  Identify field-installed alarm, control, 
and signal connections. 

1. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, and 
pull points.  Identify by system and circuit designation. 

2. Use system of marker tape designations that is uniform and consistent with system used 
by manufacturer for factory-installed connections. 

3. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and the 
Operation and Maintenance Manual. 

I. Workspace Indication:  Install floor marking tape to show working clearances in the direction of 
access to live parts.  Workspace shall be as required by NFPA 70 and 29 CFR 1926.403 unless 
otherwise indicated.  Do not install at flush-mounted panelboards and similar equipment in 
finished spaces. 

J. Warning Labels for Indoor Cabinets, Boxes, and Enclosures for Power and Lighting:  Self-
adhesive warning labels. 

1. Comply with 29 CFR 1910.145. 
2. Identify system voltage with black letters on an orange background. 
3. Apply to exterior of door, cover, or other access. 
4. For equipment with multiple power or control sources, apply to door or cover of 

equipment including, but not limited to, the following: 

a. Power transfer switches. 
b. Controls with external control power connections. 

K. Operating Instruction Signs:  Install instruction signs to facilitate proper operation and 
maintenance of electrical systems and items to which they connect.  Install instruction signs 
with approved legend where instructions are needed for system or equipment operation. 

L. Emergency Operating Instruction Signs:  Install instruction signs with white legend on a red 
background with minimum 3/8-inch-high letters for emergency instructions at equipment used 
for power transfer and load shedding. 

M. Equipment Identification Labels:  On each unit of equipment, install unique designation label 
that is consistent with wiring diagrams, schedules, and the Operation and Maintenance Manual.  
Apply labels to disconnect switches and protection equipment, central or master units, control 
panels, control stations, terminal cabinets, and racks of each system.  Systems include power, 
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lighting, control, communication, signal, monitoring, and alarm systems unless equipment is 
provided with its own identification. 

1. Labeling Instructions: 

a. Indoor Equipment:  Adhesive film label.  Unless otherwise indicated, provide a 
single line of text with ½-inch-high letters on 1½-inch-high label; where two (2) 
lines of text are required, use labels 2 inches high. 

b. Outdoor Equipment:  Engraved, laminated acrylic or melamine label. Stenciled 
legend 4 inches high. 

c. Elevated Components:  Increase sizes of labels and letters to those appropriate for 
viewing from the floor. 

d. Unless provided with self-adhesive means of attachment, fasten labels with 
appropriate mechanical fasteners that do not change the NEMA or NRTL rating of 
the enclosure. 

2. Equipment to Be Labeled: 

a. Panelboards:  Typewritten directory of circuits in the location provided by 
panelboard manufacturer.  Panelboard identification shall be self-adhesive and 
engraved laminated acrylic or melamine label. 

b. Enclosures and electrical cabinets. 
c. Access doors and panels for concealed electrical items. 
d. Contactors. 
e. Remote-controlled switches, dimmer modules, and control devices. 

END OF SECTION 260553 
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SECTION 262726 - WIRING DEVICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Receptacles, receptacles with integral GFCI, and associated device plates. 
2. Snap switches. 
3. Wall-switch. 

1.3 DEFINITIONS 

A. EMI:  Electromagnetic interference. 

B. GFCI:  Ground-fault circuit interrupter. 

C. Pigtail:  Short lead used to connect a device to a branch-circuit conductor. 

D. RFI:  Radio-frequency interference. 

E. TVSS:  Transient voltage surge suppressor. 

F. UTP:  Unshielded twisted pair. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  List of legends and description of materials and process used for premarking 
wall plates. 

C. Samples:  One for each type of device and wall plate specified, in each color specified. 

D. Field quality-control test reports. 

E. Operation and Maintenance Data:  For wiring devices to include in all manufacturers' packing 
label warnings and instruction manuals that include labeling conditions. 

1.5 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of wiring device and associated wall plate through one 
(1) source from a single manufacturer.  Insofar as they are available, obtain all wiring devices 
and associated wall plates from a single manufacturer and one source. 
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B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for 
intended use. 

C. Comply with NFPA 70. 

1.6 COORDINATION 

A. Receptacles for Owner-Furnished Equipment:  Match plug configurations. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers' Names:  Shortened versions (shown in parentheses) of the following 
manufacturers' names are used in other Part 2 articles: 

1. Cooper Wiring Devices; a division of Cooper Industries, Inc. (Cooper) 
2. Hubbell Incorporated; Wiring Device-Kellems (Hubbell) 
3. Leviton Mfg. Company Inc. (Leviton) 
4. Pass & Seymour/Legrand; Wiring Devices & Accessories (Pass & Seymour) 

2.2 STRAIGHT BLADE RECEPTACLES 

A. Convenience Receptacles, 125 V, 20 A:  Comply with NEMA WD 1, NEMA WD 6 
configuration 5-20R, and UL 498. 

1. Products:  Subject to compliance with requirements, provide one (1) of the following: 

a. Cooper; 5351 (single), 5352 (duplex) 
b. Hubbell; HBL5351 (single), CR5352 (duplex) 
c. Leviton; 5891 (single), 5352 (duplex) 
d. Pass & Seymour; 5381 (single), 5352 (duplex) 

2.3 GFCI RECEPTACLES 

A. General Description:  Straight blade, feed-through type.  Comply with NEMA WD 1, 
NEMA WD 6, UL 498, and UL 943, Class A, and include indicator light that is lighted when 
device is tripped. 

B. Duplex GFCI Convenience Receptacles, 125 V, 20 A: 

1. Products:  Subject to compliance with requirements, provide one (1) of the following: 

a. Cooper; GF20 
b. Pass & Seymour; 2084 

2.4 SNAP SWITCHES 

A. Comply with NEMA WD 1 and UL 20. 
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B. Switches, 120/277 V, 20 A: 

1. Products:  Subject to compliance with requirements, provide one (1) of the following: 

a. Cooper; 2221 (single-pole), 2222 (two-pole), 2223 (three-way), 2224 (four-way) 
b. Hubbell; CS1221 (single-pole), CS1222 (two-pole), CS1223 (three-way), CS1224 

(four-way) 
c. Leviton; 1221-2 (single-pole), 1222-2 (two-pole), 1223-2 (three-way), 1224-2 

(four-way) 
d. Pass & Seymour; 20AC1 (single-pole), 20AC2 (two-pole), 20AC3 (three-way), 

20AC4 (four-way) 

C. Key-Operated Switches, 120/277 V, 20 A: 

1. Products:  Subject to compliance with requirements, provide one (1) of the following: 

a. Cooper; 2221L 
b. Hubbell; HBL1221L 
c. Leviton; 1221-2L 
d. Pass & Seymour; PS20AC1-L 

2. Description:  Single pole, with factory-supplied key in lieu of switch handle. 

D. Single-Pole, Double-Throw, Momentary Contact, Center-Off Switches, 120/277 V, 20 A; for 
use with mechanically held lighting contactors. 

1. Products:  Subject to compliance with requirements, provide one (1) of the following: 

a. Cooper; 1995 
b. Hubbell; HBL1557 
c. Leviton; 1257 
d. Pass & Seymour; 1251 

E. Key-Operated, Single-Pole, Double-Throw, Momentary Contact, Center-Off Switches, 
120/277 V, 20 A; for use with mechanically held lighting contactors, with factory-supplied key 
in lieu of switch handle. 

1. Products:  Subject to compliance with requirements, provide one (1) of the following: 

a. Cooper; 1995L 
b. Hubbell; HBL1557L 
c. Leviton; 1257L 
d. Pass & Seymour; 1251L 

2.5 FINISHES 

A. Color:  Wiring device catalog numbers in Section Text do not designate device color. 

1. Wiring Devices Connected to Normal Power System:  Ivory and/or as selected by 
Architect, unless otherwise indicated or required by NFPA 70 or device listing. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1, including the mounting heights listed in that standard, unless otherwise 
noted. 

B. Coordination with Other Trades: 

1. Take steps to insure that devices and their boxes are protected.  Do not place wall finish 
materials over device boxes and do not cut holes for boxes with routers that are guided by 
riding against outside of the boxes. 

2. Keep outlet boxes free of plaster, drywall joint compound, mortar, cement, concrete, dust, 
paint, and other material that may contaminate the raceway system, conductors, and 
cables. 

3. Install device boxes in brick or block walls so that the cover plate does not cross a joint 
unless the joint is troweled flush with the face of the wall. 

4. Install wiring devices after all wall preparation, including painting, is complete. 

C. Conductors: 

1. Do not strip insulation from conductors until just before they are spliced or terminated on 
devices. 

2. Strip insulation evenly around the conductor using tools designed for the purpose.  Avoid 
scoring or nicking of solid wire or cutting strands from stranded wire. 

3. The length of free conductors at outlets for devices shall meet provisions of NFPA 70, 
Article 300, without pigtails. 

4. Existing Conductors: 

a. Cut back and pigtail, or replace all damaged conductors. 
b. Straighten conductors that remain and remove corrosion and foreign matter. 
c. Pigtailing existing conductors is permitted provided the outlet box is large enough. 

D. Device Installation: 

1. Replace all devices that have been in temporary use during construction or that show 
signs that they were installed before building finishing operations were complete. 

2. Keep each wiring device in its package or otherwise protected until it is time to connect 
conductors. 

3. Do not remove surface protection, such as plastic film and smudge covers, until the last 
possible moment. 

4. Connect devices to branch circuits using pigtails that are not less than 6 inches in length. 
5. When there is a choice, use side wiring with binding-head screw terminals.  Wrap solid 

conductor tightly clockwise, 2/3 to ¾ of the way around terminal screw. 
6. Use a torque screwdriver when a torque is recommended or required by the manufacturer. 
7. When conductors larger than No. 12 AWG are installed on 15- or 20-A circuits, splice 

No. 12 AWG pigtails for device connections. 
8. Tighten unused terminal screws on the device. 
9. When mounting into metal boxes, remove the fiber or plastic washers used to hold device 

mounting screws in yokes, allowing metal-to-metal contact. 
10. Install GFCI devices in all wet locations. 
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E. Receptacle Orientation: 

1. Install ground pin of vertically mounted receptacles up, and on horizontally mounted 
receptacles to the right. 

F. Device Plates:  Do not use oversized or extra-deep plates.  Repair wall finishes and remount 
outlet boxes when standard device plates do not fit flush or do not cover rough wall opening. 

G. Arrangement of Devices:  Unless otherwise indicated, mount flush, with long dimension 
vertical and with grounding terminal of receptacles on top.  Group adjacent switches under 
single, multi-gang wall plates. 

3.2 IDENTIFICATION 

A. Comply with Section 260553 "Identification for Electrical Systems." 

1. Receptacles and Switches:  Identify panelboard and circuit number from which served.  
Use self-adhesive labels with black lettering on white field mounted on face of plate, and 
durable wire markers or tags inside outlet boxes. 

3.3 FIELD QUALITY CONTROL 

A. Perform tests and inspections and prepare test reports. 

1. Test Instruments:  Use instruments that comply with UL 1436. 
2. Test Instrument for Convenience Receptacles:  Digital wiring analyzer with digital 

readout or illuminated LED indicators of measurement. 

B. Tests for Convenience Receptacles: 

1. Line Voltage:  Acceptable range is 105 to 132 V. 
2. Percent Voltage Drop under 15-A Load:  A value of six percent (6%) or higher is not 

acceptable. 
3. Ground Impedance:  Values of up to 2 ohms are acceptable. 
4. GFCI Trip:  Test for tripping values specified in UL 1436 and UL 943. 
5. Using the test plug, verify that the device and its outlet box are securely mounted. 
6. The tests shall be diagnostic, indicating damaged conductors, high resistance at the circuit 

breaker, poor connections, inadequate fault current path, defective devices, or similar 
problems.  Correct circuit conditions, remove malfunctioning units and replace with new 
ones, and retest as specified above. 

END OF SECTION 262726 
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SECTION 262813 - FUSES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Cartridge fuses rated 600-V ac and less for use in control circuits and enclosed switches. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include construction details, material, 
dimensions, and descriptions of individual components. Include the following for each fuse type 
indicated: 

1. Dimensions and manufacturer's technical data on features, performance, electrical 
characteristics, and ratings. 

2. Current-limitation curves for fuses with current-limiting characteristics. 
3. Time-current coordination curves (average melt) and current-limitation curves 

(instantaneous peak let-through current) for each type and rating of fuse. 
4. Coordination charts and tables and related data. 
5. Fuse sizes for elevator feeders and elevator disconnect switches. 

1.4 QUALITY ASSURANCE 

A. Source Limitations:  Obtain fuses, for use within a specific product or circuit, from single 
source from single manufacturer. 

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
by a qualified testing agency, and marked for intended location and application. 

C. Comply with NEMA FU 1 for cartridge fuses. 

D. Comply with NFPA 70. 

1.5 PROJECT CONDITIONS 

A. Where ambient temperature to which fuses are directly exposed is less than 40 deg F or more 
than 100 deg F, apply manufacturer's ambient temperature adjustment factors to fuse ratings. 

1.6 COORDINATION 

A. Coordinate fuse ratings with utilization equipment nameplate limitations of maximum fuse size 
and with system short-circuit current levels. 
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1.7 EXTRA MATERIALS 

A. Furnish extra materials that match products installed and that are packaged with protective 
covering for storage and identified with labels describing contents. 

1. Fuses:  Equal to ten percent (10%) of quantity installed for each size and type, but no 
fewer than two (2) of each size and type. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. Cooper Bussmann, Inc. 
2. Edison Fuse, Inc. 
3. Ferraz Shawmut, Inc. 
4. Littelfuse, Inc. 

2.2 CARTRIDGE FUSES 

A. Characteristics:  NEMA FU 1, nonrenewable cartridge fuses with voltage ratings consistent 
with circuit voltages. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine fuses before installation.  Reject fuses that are moisture damaged or physically 
damaged. 

B. Examine holders to receive fuses for compliance with installation tolerances and other 
conditions affecting performance, such as rejection features. 

C. Examine utilization equipment nameplates and installation instructions.  Install fuses of sizes 
and with characteristics appropriate for each piece of equipment. 

D. Evaluate ambient temperatures to determine if fuse rating adjustment factors must be applied to 
fuse ratings. 

E. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 FUSE APPLICATIONS 

A. Cartridge Fuses: 

1. Motor Branch Circuits:  Class RK1, time delay. 
2. Other Branch Circuits:  Class J, fast acting. 
3. Control Circuits:  Class CC, fast acting. 
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3.3 INSTALLATION 

A. Install fuses in fusible devices.  Arrange fuses so rating information is readable without 
removing fuse. 

3.4 IDENTIFICATION 

A. Install labels complying with requirements for identification specified in Section 260553 
"Identification for Electrical Systems" and indicating fuse replacement information on inside 
door of each fused switch and adjacent to each fuse block, socket, and holder. 

END OF SECTION 262813 
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SECTION 262816 - ENCLOSED SWITCHES AND CIRCUIT BREAKERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Fusible switches. 
2. Non-fusible switches. 
3. Molded-case circuit breakers (MCCBs). 
4. Molded-case switches. 
5. Enclosures. 

1.3 DEFINITIONS 

A. NC:  Normally closed. 

B. NO:  Normally open. 

C. SPDT:  Single pole, double throw. 

1.4 PERFORMANCE REQUIREMENTS 

A. Seismic Performance:  Enclosed switches and circuit breakers shall withstand the effects of 
earthquake motions determined according to ASCE/SEI 7. 

1. The term "withstand" means "the unit will remain in place without separation of any parts 
from the device when subjected to the seismic forces specified and the unit will be fully 
operational after the seismic event." 

1.5 SUBMITTALS 

A. Product Data:  For each type of enclosed switch, circuit breaker, accessory, and component 
indicated.  Include dimensioned elevations, sections, weights, and manufacturers' technical data 
on features, performance, electrical characteristics, ratings, accessories, and finishes. 

1. Enclosure types and details for types other than NEMA 250, Type 1. 
2. Current and voltage ratings. 
3. Short-circuit current ratings (interrupting and withstand, as appropriate). 
4. Include evidence of NRTL listing for series rating of installed devices. 
5. Detail features, characteristics, ratings, and factory settings of individual overcurrent 

protective devices, accessories, and auxiliary components. 
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6. Include time-current coordination curves (average melt) for each type and rating of 
overcurrent protective device; include selectable ranges for each type of overcurrent 
protective device.  

B. Shop Drawings:  For enclosed switches and circuit breakers.  Include plans, elevations, sections, 
details, and attachments to other work. 

C. Seismic Qualification Certificates:  For enclosed switches and circuit breakers, accessories, and 
components, from manufacturer. 

1. Basis for Certification:  Indicate whether withstand certification is based on actual test of 
assembled components or on calculation. 

2. Dimensioned Outline Drawings of Equipment Unit:  Identify center of gravity and locate 
and describe mounting and anchorage provisions. 

3. Detailed description of equipment anchorage devices on which the certification is based 
and their installation requirements. 

D. Field quality-control reports. 

1. Test procedures used. 
2. Test results that comply with requirements. 
3. Results of failed tests and corrective action taken to achieve test results that comply with 

requirements. 

E. Operation and Maintenance Data:  For enclosed switches and circuit breakers to include in 
emergency, operation, and maintenance manuals.  In addition to items specified in Section 
017823 "Operation and Maintenance Data," include the following: 

1. Manufacturer's written instructions for testing and adjusting enclosed switches and circuit 
breakers. 

1.6 QUALITY ASSURANCE 

A. Source Limitations:  Obtain enclosed switches and circuit breakers, overcurrent protective 
devices, components, and accessories, within same product category, from single source from 
single manufacturer. 

B. Product Selection for Restricted Space:  Drawings indicate maximum dimensions for enclosed 
switches and circuit breakers, including clearances between enclosures, and adjacent surfaces 
and other items.  Comply with indicated maximum dimensions. 

C. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
by a qualified testing agency, and marked for intended location and application. 

D. Comply with NFPA 70. 

1.7 PROJECT CONDITIONS 

A. Environmental Limitations:  Rate equipment for continuous operation under the following 
conditions unless otherwise indicated: 
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1. Ambient Temperature:  Not less than minus 22 deg F and not exceeding 104 deg F. 
2. Altitude:  Not exceeding 6600 feet. 

B. Interruption of Existing Electric Service:  Do not interrupt electric service to facilities occupied 
by Owner or others unless permitted under the following conditions and then only after 
arranging to provide temporary electric service according to requirements indicated: 

1. Notify Architect and Owner no fewer than seven (7) days in advance of proposed 
interruption of electric service. 

2. Indicate method of providing temporary electric service. 
3. Do not proceed with interruption of electric service without Architect’s written 

permission. 
4. Comply with NFPA 70E. 

1.8 COORDINATION 

A. Coordinate layout and installation of switches, circuit breakers, and components with equipment 
served and adjacent surfaces.  Maintain required workspace clearances and required clearances 
for equipment access doors and panels. 

1.9 EXTRA MATERIALS 

A. Furnish extra materials that match products installed and that are packaged with protective 
covering for storage and identified with labels describing contents. 

1. Fuses:  Equal to ten percent (10%) of quantity installed for each size and type, but no 
fewer than three (3) of each size and type. 

2. Fuse Pullers:  Two (2) for each size and type. 

PART 2 - PRODUCTS 

2.1 FUSIBLE SWITCHES 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated 
on Drawings or comparable product by one (1) of the following: 

1. Eaton Electrical Inc.; Cutler-Hammer Business Unit 
2. General Electric Company; GE Consumer & Industrial - Electrical Distribution 
3. Siemens Energy & Automation, Inc. 
4. Square D; a brand of Schneider Electric 

B. Type HD, Heavy Duty, Single Throw, 240-V ac, 1200 A and Smaller:  UL 98 and NEMA KS 1, 
horsepower rated, with clips or bolt pads to accommodate specified fuses, lockable handle with 
capability to accept three (3) padlocks, and interlocked with cover in closed position. 

C. Accessories: 

1. Equipment Ground Kit:  Internally mounted and labeled for copper and aluminum ground 
conductors. 
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2. Neutral Kit:  Internally mounted; insulated, capable of being grounded and bonded; 
labeled for copper and aluminum neutral conductors. 

3. Isolated Ground Kit:  Internally mounted; insulated, capable of being grounded and 
bonded; labeled for copper and aluminum neutral conductors. 

4. Class R Fuse Kit:  Provides rejection of other fuse types when Class R fuses are 
specified. 

5. Lugs:  Mechanical and/or Compression type, suitable for number, size, and conductor 
material. 

6. Service-Rated Switches:  Labeled for use as service equipment. 

2.2 NONFUSIBLE SWITCHES 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated 
on Drawings or comparable product by one (1) of the following: 

1. Eaton Electrical Inc.; Cutler-Hammer Business Unit 
2. General Electric Company; GE Consumer & Industrial - Electrical Distribution 
3. Siemens Energy & Automation, Inc. 
4. Square D; a brand of Schneider Electric 

B. Type HD, Heavy Duty, Single Throw, 240-V ac, 1200 A and Smaller:  UL 98 and NEMA KS 1, 
horsepower rated, lockable handle with capability to accept three (3) padlocks, and interlocked 
with cover in closed position. 

C. Accessories: 

1. Equipment Ground Kit:  Internally mounted and labeled for copper and aluminum ground 
conductors. 

2. Neutral Kit:  Internally mounted; insulated, capable of being grounded and bonded; 
labeled for copper and aluminum neutral conductors. 

3. Isolated Ground Kit:  Internally mounted; insulated, capable of being grounded and 
bonded; labeled for copper and aluminum neutral conductors. 

4. Lugs:  Mechanical and/or Compression type, suitable for number, size, and conductor 
material. 

2.3 MOLDED-CASE CIRCUIT BREAKERS 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated 
on Drawings or comparable product by one (1) of the following: 

1. Eaton Electrical Inc.; Cutler-Hammer Business Unit 
2. General Electric Company; GE Consumer & Industrial - Electrical Distribution 
3. Siemens Energy & Automation, Inc. 
4. Square D; a brand of Schneider Electric 

B. General Requirements:  Comply with UL 489, NEMA AB 1, and NEMA AB 3, with 
interrupting capacity to comply with available fault currents. 

C. Thermal-Magnetic Circuit Breakers:  Inverse time-current element for low-level overloads and 
instantaneous magnetic trip element for short circuits.  Adjustable magnetic trip setting for 
circuit-breaker frame sizes 250 A and larger. 
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D. Ground-Fault, Circuit-Interrupter (GFCI) Circuit Breakers:  Single- and two-pole configurations 
with Class A ground-fault protection (6-mA trip). 

E. Ground-Fault, Equipment-Protection (GFEP) Circuit Breakers:  With Class B ground-fault 
protection (30-mA trip). 

F. Features and Accessories: 

1. Standard frame sizes, trip ratings, and number of poles. 
2. Lugs:  Mechanical and/or Compression type, suitable for number, size, trip ratings, and 

conductor material. 
3. Application Listing:  Appropriate for application; Type SWD for switching fluorescent 

lighting loads; Type HID for feeding fluorescent and high-intensity discharge lighting 
circuits. 

4. Ground-Fault Protection:  Comply with UL 1053; remote-mounted and powered type 
with mechanical ground-fault indicator; relay with adjustable pickup and time-delay 
settings, push-to-test feature, internal memory, and shunt trip unit; and three-phase, zero-
sequence current transformer/sensor. 

5. Shunt Trip:  Trip coil energized from separate circuit, with coil-clearing contact. 

2.4 MOLDED-CASE SWITCHES 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated 
on Drawings or comparable product by one (1) of the following: 

1. Eaton Electrical Inc.; Cutler-Hammer Business Unit 
2. General Electric Company; GE Consumer & Industrial - Electrical Distribution 
3. Siemens Energy & Automation, Inc. 
4. Square D; a brand of Schneider Electric 

B. General Requirements:  MCCB with fixed, high-set instantaneous trip only, and short-circuit 
withstand rating equal to equivalent breaker frame size interrupting rating. 

C. Features and Accessories: 

1. Standard frame sizes and number of poles. 
2. Lugs:  Mechanical and/or Compression type, suitable for number, size, trip ratings, and 

conductor material. 
3. Ground-Fault Protection:  Comply with UL 1053; remote-mounted and powered type 

with mechanical ground-fault indicator; relay with adjustable pickup and time-delay 
settings, push-to-test feature, internal memory, and shunt trip unit; and three-phase, zero-
sequence current transformer/sensor. 

4. Shunt Trip:  Trip coil energized from separate circuit, with coil-clearing contact. 

2.5 ENCLOSURES 

A. Enclosed Switches and Circuit Breakers:  NEMA AB 1, NEMA KS 1, NEMA 250, and UL 50, 
to comply with environmental conditions at installed location. 

1. Indoor, Dry and Clean Locations:  NEMA 250, Type 1. 
2. Outdoor Locations:  NEMA 250, Type 3R. 
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3. Kitchen and/or Wash-Down Areas:  NEMA 250, Type 4X. 
4. Other Wet or Damp, Indoor Locations:  NEMA 250, Type 4. 
5. Indoor Locations Subject to Dust, Falling Dirt, and Dripping Noncorrosive Liquids:  

NEMA 250, Type 12. 
6. Hazardous Areas Indicated on Drawings:  NEMA 250, Type 9. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine elements and surfaces to receive enclosed switches and circuit breakers for compliance 
with installation tolerances and other conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Install individual wall-mounted switches and circuit breakers with tops at uniform height unless 
otherwise indicated. 

B. Temporary Lifting Provisions:  Remove temporary lifting eyes, channels, and brackets and 
temporary blocking of moving parts from enclosures and components. 

C. Install fuses in fusible devices. 

D. Comply with NECA 1. 

3.3 IDENTIFICATION 

A. Comply with requirements in Section 260553 "Identification for Electrical Systems." 

1. Identify field-installed conductors, interconnecting wiring, and components; provide 
warning signs. 

2. When switch is not mounted to equipment served, label enclosure with engraved metal or 
laminated-plastic nameplate listed equipment served. 

3.4 FIELD QUALITY CONTROL 

A. Acceptance Testing Preparation: 

1. Test insulation resistance for each enclosed switch and circuit breaker, component, 
connecting supply, feeder, and control circuit. 

2. Test continuity of each circuit. 

B. Tests and Inspections: 

1. Perform each visual and mechanical inspection and electrical test stated in NETA 
Acceptance Testing Specification.  Certify compliance with test parameters. 

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate 
compliance; otherwise, replace with new units and retest. 
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3. Test and adjust controls, remote monitoring, and safeties.  Replace damaged and 
malfunctioning controls and equipment. 

C. Enclosed switches and circuit breakers will be considered defective if they do not pass tests and 
inspections. 

D. Prepare test and inspection reports, including a certified report that identifies enclosed switches 
and circuit breakers and that describes scanning results.  Include notation of deficiencies 
detected, remedial action taken, and observations after remedial action. 

3.5 ADJUSTING 

A. Adjust moving parts and operable components to function smoothly, and lubricate as 
recommended by manufacturer. 

END OF SECTION 262816 
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	FWMSPRR012200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for unit prices.
	B. Related Sections:
	1. Section 012100 "Allowances" for procedures for using unit prices.
	2. Section 012600 "Contract Modification Procedures" for procedures for submitting and handling Change Orders.


	1.3 DEFINITIONS
	A. Unit price is an amount incorporated in the Agreement, applicable during the duration of the Work as a price per unit of measurement for materials, equipment, or services, or a portion of the Work, added to or deducted from the Contract Sum by appr...

	1.4 PROCEDURES
	A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, applicable taxes, overhead, and profit.
	B. Measurement and Payment:  Refer to individual Specification Sections for work that requires establishment of unit prices.  Methods of measurement and payment for unit prices are specified in those Sections.
	C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use of established unit prices and to have this work measured, at Owner's expense, by an independent surveyor acceptable to Contractor.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 SCHEDULE OF UNIT PRICES
	A. A list of unit prices is included in the Bid Form.



	FWMSPRR012500
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.
	B. Related Sections:
	1. Section 012300 "Alternates" for products selected under an alternate.
	2. Section 016000 "Product Requirements" for requirements for submitting comparable product submittals for products by listed manufacturers.
	3. Divisions 02 through 49 Sections for specific requirements and limitations for substitutions.


	1.3 DEFINITIONS
	A. Substitutions:  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	1. Substitutions for Cause:  Changes proposed by Contractor that are required due to changed Project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.
	2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not required in order to meet other Project requirements but may offer advantage to Contractor or Owner.


	1.4 SUBMITTALS
	A. Substitution Requests:  Submit three (3) copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Substitution Request Form:  Use CSI Form 13.1A.
	2. Documentation:  Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication or installation cannot be provided, if applicable.
	b. Coordination information, including a list of changes or modifications needed to other parts of the Work and to construction performed by Owner and separate contractors, that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitution with those of the Work specified.  Include annotated copy of applicable specification section.  Significant qualities may include attributes such as performance, weight, size, du...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. Certificates and qualification data, where applicable or requested.
	g. List of similar installations for completed projects with project names and addresses and names and addresses of Architects and Owners.
	h. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	i. Research reports evidencing compliance with building code in effect for Project, from ICC-ES.
	j. Detailed comparison of Contractor's construction schedule using proposed substitution with products specified for the Work, including effect on the overall Contract Time.  If specified product or method of construction cannot be provided within the...
	k. Cost information, including a proposal of change, if any, in the Contract Sum.
	l. Contractor's certification that proposed substitution complies with requirements in the Contract Documents except as indicated in substitution request, is compatible with related materials, and is appropriate for applications indicated.
	m. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within seven (7) days of receipt of a request for substitution.  Architect will notify Contractor of acceptance or rejection of propose...
	a. Forms of Acceptance:  Change Order, Construction Change Directive, or Architect's Supplemental Instructions for minor changes in the Work.
	b. Use product specified if Architect does not issue a decision on use of a proposed substitution within time allocated.



	1.5 QUALITY ASSURANCE
	A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution with related products and materials.  Engage qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.6 PROCEDURES
	A. Coordination:  Modify or adjust affected work as necessary to integrate work of the approved substitutions.


	PART 2 -  PRODUCTS
	2.1 SUBSTITUTIONS
	A. Substitutions for Cause:  Submit requests for substitution immediately upon discovery of need for change, but not later than fifteen (15) days prior to time required for preparation and review of related submittals.
	1. Conditions:  Architect will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance wi...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Substitution request is fully documented and properly submitted.
	c. Requested substitution will not adversely affect Contractor's construction schedule.
	d. Requested substitution has received necessary approvals of authorities having jurisdiction.
	e. Requested substitution is compatible with other portions of the Work.
	f. Requested substitution has been coordinated with other portions of the Work.
	g. Requested substitution provides specified warranty.
	h. If requested substitution involves more than one (1) contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience:  Architect will consider requests for substitution if received within sixty (60) days after the Notice to Proceed.  Requests received after that time may be considered or rejected at discretion of Architect.
	1. Conditions:  Architect will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance wi...
	a. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume.  Owner's additional responsibilities may include compensation to...
	b. Requested substitution does not require extensive revisions to the Contract Documents.
	c. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	d. Substitution request is fully documented and properly submitted.
	e. Requested substitution will not adversely affect Contractor's construction schedule.
	f. Requested substitution has received necessary approvals of authorities having jurisdiction.
	g. Requested substitution is compatible with other portions of the Work.
	h. Requested substitution has been coordinated with other portions of the Work.
	i. Requested substitution provides specified warranty.
	j. If requested substitution involves more than one (1) contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.




	PART 3 -  EXECUTION (Not Used)

	FWMSPRR012600
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for handling and processing Contract modifications.
	B. Related Sections:
	1. Section 016000 "Product Requirements" for administrative procedures for handling requests for substitutions made after Contract award.


	1.3 MINOR CHANGES IN THE WORK
	A. Architect will issue supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, "Architect's Supplemental Instructions."

	1.4 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the description will include supplemental or revise...
	1. Proposal Requests issued by Architect are not instructions either to stop work in progress or to execute the proposed change.
	2. Within time specified in Proposal Request or twenty (20) days, when not otherwise specified, after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	c. Include costs of labor and supervision directly attributable to the change.
	d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	e. Quotation Form:  Use forms acceptable to Architect.


	B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to the Architect.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work.  Provide a complete description of the proposed change.  Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.
	7. Proposal Request Form:  Use form acceptable to Architect.


	1.5 ADMINISTRATIVE CHANGE ORDERS
	A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of allowances.
	B. Unit-Price Adjustment: See Section 012200 "Unit Prices" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope of unit-price work.

	1.6 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor on AIA Document G701.

	1.7 CONSTRUCTION CHANGE DIRECTIVE
	A. Construction Change Directive: Architect may issue a Construction Change Directive on AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1. Construction Change Directive contains a complete description of change in the Work.  It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	FWMSPRR013100
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. General project coordination procedures.
	2. Administrative and supervisory personnel.
	3. Coordination drawings.
	4. Requests for Information (RFIs).
	5. Project meetings.

	B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility are assigned to a specific contractor.
	C. Related Sections:
	1. Section 013200 "Construction Progress Documentation" for preparing and submitting Contractor's construction schedule.
	2. Section 017300 "Execution" for procedures for coordinating general installation and field-engineering services, including establishment of benchmarks and control points.
	3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI:  Request from Owner, Architect, or Contractor seeking information from each other during construction.

	1.4 COORDINATION
	A. Coordination:  Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations, included in different Sections, that ...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one (1) part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and separate Contractors if coordination of their Work is required.

	C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work.  Such administrative activities include, but are no...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Pre-construction conferences.
	7. Startup and adjustment of systems.
	8. Project closeout activities.

	D. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.  Coordinate use of temporary utilities to minimize waste.
	1. Salvage materials and equipment involved in performance of, but not actually incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials that are designated as Owner's property.


	1.5 COORDINATION DRAWINGS
	A. Coordination Drawings, General:  Prepare coordination drawings in accordance with requirements in individual Sections, where installation is not completely shown on Shop Drawings, where limited space availability necessitates coordination, or if co...
	1. Content:  Project-specific information, drawn accurately to a scale large enough to indicate and resolve conflicts.  Do not base coordination drawings on standard printed data.  Include the following information, as applicable:
	a. Use applicable Drawings as a basis for preparation of coordination drawings.  Prepare sections, elevations, and details as needed to describe relationship of various systems and components.
	b. Coordinate the addition of trade-specific information to the coordination drawings by multiple Contractors in a sequence that best provides for coordination of the information and resolution of conflicts between installed components before submitti...
	c. Indicate functional and spatial relationships of components of architectural, structural, civil, mechanical, and electrical systems.
	d. Indicate space requirements for routine maintenance and for anticipated replacement of components during the life of the installation.
	e. Show location and size of access doors required for access to concealed dampers, valves, and other controls.
	f. Indicate required installation sequences.
	g. Indicate dimensions shown on the Drawings.  Specifically note dimensions that appear to be in conflict with submitted equipment and minimum clearance requirements.  Provide alternate sketches to Architect indicating proposed resolution of such conf...


	B. Coordination Drawing Organization:  Organize coordination drawings as follows:
	1. Floor Plans and Reflected Ceiling Plans:  Show architectural and structural elements, and mechanical, plumbing, fire protection, fire alarm, and electrical Work.  Show locations of visible ceiling-mounted devices relative to acoustical ceiling grid...
	2. Plenum Space:  Indicate subframing for support of ceiling and wall systems, mechanical and electrical equipment, and related Work.  Locate components within ceiling plenum to accommodate layout of light fixtures indicated on Drawings.  Indicate are...
	3. Mechanical and Plumbing Work:  Show the following:
	a. Sizes and bottom elevations of piping, and conduit runs, including insulation, bracing, flanges, and support systems.
	b. Dimensions of major components, such as access doors, cleanouts and electrical distribution equipment.

	4. Electrical Work:  Show the following:
	a. Runs of vertical and horizontal conduit 1¼ inch diameter and larger.
	b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire alarm locations.
	c. Panel board, switch board, switchgear, transformer, busway, generator, and motor control center locations.

	5. Review:  Architect will review coordination drawings to confirm that the Work is being coordinated, but not for the details of the coordination, which are the Contractor's responsibility.  If the Architect determines that the coordination drawings ...
	6. Coordination Drawing Prints:  Prepare coordination drawing prints in accordance with requirements of Section 013300 "Submittal Procedures."


	1.6 KEY PERSONNEL
	A. Key Personnel Names:  Within fifteen (15) days of starting construction operations, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and r...
	1. Post copies of list in project meeting room, if provided, in temporary field office, if provided, and by each temporary telephone.  Keep list current at all times.


	1.7 REQUESTS FOR INFORMATION (RFIs)
	A. General:  Immediately on discovery of the need for additional information or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
	1. Architect will return RFIs submitted to Architect by other entities controlled by Contractor with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.

	B. Content of the RFI:  Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name.
	2. Project number.
	3. Date.
	4. Name of Contractor.
	5. Name of Architect.
	6. RFI number, numbered sequentially.
	7. RFI subject.
	8. Specification Section number and title and related paragraphs, as appropriate.
	9. Drawing number and detail references, as appropriate.
	10. Field dimensions and conditions, as appropriate.
	11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	12. Contractor's signature.
	13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation.
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms:  AIA Document G716.
	D. Architect's Action:  Architect will review each RFI, determine action required, and respond.  Allow seven (7) working days for Architect's response for each RFI.  RFIs received by Architect after 1:00 p.m. will be considered as received the followi...
	1. The following RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for coordination information already indicated in the Contract Documents.
	d. Requests for adjustments in the Contract Time or the Contract Sum.
	e. Requests for interpretation of Architect's actions on submittals.
	f. Incomplete RFIs or inaccurately prepared RFIs.

	2. Architect's action may include a request for additional information, in which case Architect's time for response will date from time of receipt of additional information.
	3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Architect in writing within ten (10) days of receipt of the RFI response.


	E. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify Architect within seven (7) days if Contractor disagrees with response.
	F. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Submit log weekly. Include the following:
	1. Project name.
	2. Name and address of Contractor.
	3. Name and address of Architect.
	4. RFI number including RFIs that were dropped and not submitted.
	5. RFI description.
	6. Date the RFI was submitted.
	7. Date Architect's response was received.
	8. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.


	1.8 PROJECT MEETINGS
	A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify Owner and Architect of scheduled meeting dates and times.
	2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes:  Entity responsible for conducting meeting will record significant discussions and agreements achieved.  Distribute the meeting minutes to everyone concerned, including Owner, and Architect, within three (3) days of the meeting.

	B. Preconstruction/Preinstallation Conference:  Schedule and conduct a preconstruction conference before starting construction, at a time convenient to Owner and Architect, but no later than fifteen (15) days after execution of the Agreement.
	1. Conduct the conference to review responsibilities and personnel assignments.
	2. Attendees:  Authorized representatives of Owner, Construction Administrator, Architect, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference.  Participant...
	3. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Phasing.
	c. Critical work sequencing and long-lead items.
	d. Designation of key personnel and their duties.
	e. Lines of communications.
	f. Procedures for processing field decisions and Change Orders.
	g. Procedures for RFIs.
	h. Procedures for testing and inspecting.
	i. Procedures for processing Applications for Payment.
	j. Distribution of the Contract Documents.
	k. Submittal procedures.
	l. Preparation of record documents.
	m. Work restrictions.
	n. Working hours.
	o. Owner's occupancy requirements.
	p. Responsibility for temporary facilities and controls.
	q. Procedures for moisture and mold control.
	r. Procedures for disruptions and shutdowns.
	s. Parking availability.
	t. Office, work, and storage areas.
	u. Equipment deliveries and priorities.
	v. First aid.
	w. Security.
	x. Progress cleaning.
	y. Refer to Section 070150.19 “Preparation for Reroofing” for additional items.

	4. Minutes:  Entity responsible for conducting meeting will record and distribute meeting minutes.

	C. Progress Meetings:  Conduct progress meetings at biweekly intervals.
	1. Coordinate dates of meetings with preparation of payment requests.
	2. Attendees:  In addition to representatives of Owner and Architect, each Contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be repres...
	3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule.  Determine how construction behind s...
	1) Review schedule for next period.

	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site utilization.
	8) Temporary facilities and controls.
	9) Progress cleaning.
	10) Quality and work standards.
	11) Status of correction of deficient items.
	12) Field observations.
	13) Status of RFIs.
	14) Status of proposal requests.
	15) Pending changes.
	16) Status of Change Orders.
	17) Pending claims and disputes.
	18) Documentation of information for payment requests.


	4. Minutes:  Entity responsible for conducting the meeting will record and distribute the meeting minutes to each party present and to parties requiring information.
	a. Schedule Updating:  Revise Contractor's construction schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with the report of each meeting.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	FWMSPRR013200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Contractor's construction schedule.
	2. Daily construction reports.
	3. Material location reports.
	4. Field condition reports.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting schedules and reports.
	2. Section 014000 "Quality Requirements" for submitting a schedule of tests and inspections.


	1.3 DEFINITIONS
	A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project.  Activities included in a construction schedule consume time and resources.
	1. Critical Activity:  An activity on the critical path that must start and finish on the planned early start and finish times.
	2. Predecessor Activity:  An activity that precedes another activity in the network.
	3. Successor Activity:  An activity that follows another activity in the network.

	B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless otherwise approved by Architect.
	C. Critical Path:  The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	D. Event:  The starting or ending point of an activity.
	E. Float:  The measure of leeway in starting and completing an activity.
	1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly owned, expiring Project resource available to both parties as needed to meet schedule milestones and Contract completion date.
	2. Free float is the amount of time an activity can be delayed without adversely affecting the early start of the successor activity.
	3. Total float is the measure of leeway in starting or completing an activity without adversely affecting the planned Project completion date.

	F. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an activity as scheduled.

	1.4 INFORMATIONAL SUBMITTALS
	A. Format for Submittals:  Submit required submittals in the following format:
	1. PDF electronic file.

	B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule for entire construction period.
	1. Submit a working electronic copy of schedule, using software indicated, and labeled to comply with requirements for submittals.  Include type of schedule (initial or updated) and date on label.

	C. Daily Construction Reports:  Submit at weekly intervals.
	D. Material Location Reports:  Submit at weekly intervals.
	E. Field Condition Reports:  Submit at time of discovery of differing conditions.

	1.5 QUALITY ASSURANCE
	A. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in Section 013100 "Project Management and Coordination." Review methods and procedures related to the Contractor's construction schedule, including, but not l...
	1. Review software limitations and content and format for reports.
	2. Discuss constraints, including phasing, work stages and area separations.
	3. Review delivery dates for Owner-furnished products.
	4. Review schedule for work of Owner's separate contracts.
	5. Review time required for review of submittals and resubmittals.
	6. Review requirements for tests and inspections by independent testing and inspecting agencies.
	7. Review time required for completion and startup procedures.
	8. Review and finalize list of construction activities to be included in schedule.
	9. Review submittal requirements and procedures.
	10. Review procedures for updating schedule.


	1.6 COORDINATION
	A. Coordinate preparation and processing of schedules and reports with performance of construction activities and with scheduling and reporting of separate contractors.
	B. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, submittal schedule, progress reports, payment requests, and other required schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from entities involved.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.



	PART 2 -  PRODUCTS
	2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of Substantial Completion.
	1. Contract completion date shall not be changed by submission of a schedule that shows an early completion date, unless specifically authorized by Change Order.

	B. Activities:  Treat each story or separate area as a separate numbered activity for each principal element of the Work.  Comply with the following:
	1. Activity Duration:  Define activities so no activity is longer than twenty (20) days, unless specifically allowed by Architect.
	2. Procurement Activities:  Include procurement process activities for the following long lead items and major items, requiring a cycle of more than sixty (60) days, as separate activities in schedule.  Procurement cycle activities include, but are no...
	3. Submittal Review Time:  Include review and resubmittal times indicated in Section 013300 "Submittal Procedures" in schedule.  Coordinate submittal review times in Contractor's construction schedule with submittal schedule.
	4. Startup and Testing Time:  Include not less than fifteen (15) days for startup and testing.
	5. Substantial Completion:  Indicate completion in advance of date established for Substantial Completion, and allow time for Architect's administrative procedures necessary for certification of Substantial Completion.
	6. Punch List and Final Completion:  Include not more than thirty (30) days for punch list and final completion.

	C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule, and show how the sequence of the Work is affected.
	1. Phasing:  Arrange list of activities on schedule by phase.
	2. Work Restrictions:  Show the effect of the following items on the schedule:
	a. Coordination with existing construction.
	b. Uninterruptible services.
	c. Use of premises restrictions.
	d. Provisions for future construction.
	e. Seasonal variations.
	f. Environmental control.

	3. Work Stages:  Indicate important stages of construction for each major portion of the Work, including, but not limited to, the following:
	a. Subcontract awards.
	b. Submittals.
	c. Purchases.
	d. Mockups.
	e. Fabrication.
	f. Sample testing.
	g. Deliveries.
	h. Installation.
	i. Tests and inspections.
	j. Adjusting.
	k. Startup and placement into final use and operation.

	4. Construction Areas:  Identify each major area of construction for each major portion of the Work.  Indicate where each construction activity within a major area must be sequenced or integrated with other construction activities to provide for the f...
	a. Completion of mechanical installation.
	b. Completion of electrical installation.
	c. Substantial Completion.


	D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but not limited to, the Notice to Proceed, Substantial Completion, and final completion.
	E. Cost Correlation:  At the head of schedule, provide a cost correlation line, indicating planned and actual costs.  On the line, show dollar volume of the Work performed as of dates used for preparation of payment requests.
	1. Refer to Section 012900 "Payment Procedures" for cost reporting and payment procedures.

	F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or commence prior to submittal of next schedule update.  Summarize the following issues:
	1. Unresolved issues.
	2. Unanswered RFIs.
	3. Rejected or unreturned submittals.
	4. Notations on returned submittals.

	G. Recovery Schedule:  When periodic update indicates the Work is fourteen (14) or more calendar days behind the current approved schedule, submit a separate recovery schedule indicating means by which Contractor intends to regain compliance with the ...
	H. Computer Scheduling Software:  Prepare schedules using current version of a program that has been developed specifically to manage construction schedules.

	2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)
	A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-type, Contractor's construction schedule within seven (7) days of date established for the Notice to Proceed.  Base schedule on the start-up construction schedul...
	B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of each week with a continuous vertical line.
	1. For construction activities that require three months or longer to complete, indicate an estimated completion percentage in ten percent (10%) increments within time bar.


	2.3 REPORTS
	A. Daily Construction Reports:  Prepare a daily construction report recording the following information concerning events at Project site:
	1. List of subcontractors at Project site.
	2. List of separate contractors at Project site.
	3. Approximate count of personnel at Project site.
	4. Equipment at Project site.
	5. Material deliveries.
	6. High and low temperatures and general weather conditions, including presence of rain or snow.
	7. Accidents.
	8. Meetings and significant decisions.
	9. Unusual events (refer to special reports).
	10. Stoppages, delays, shortages, and losses.
	11. Emergency procedures.
	12. Orders and requests of authorities having jurisdiction.
	13. Change Orders received and implemented.
	14. Construction Change Directives received and implemented.
	15. Services connected and disconnected.
	16. Equipment or system tests and startups.
	17. Partial completions and occupancies.
	18. Substantial Completions authorized.

	B. Material Location Reports:  At weekly intervals, prepare and submit a comprehensive list of materials delivered to and stored at Project site.  List shall be cumulative, showing materials previously reported plus items recently delivered.  Include ...
	C. Field Condition Reports:  Immediately on discovery of a difference between field conditions and the Contract Documents, prepare and submit a detailed report.  Submit with a Request for Information.  Include a detailed description of the differing c...


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
	A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect actual construction progress and activities.  Issue schedule one (1) week before each regularly scheduled progress meeting.
	1. Revise schedule immediately after each meeting or other activity where revisions have been recognized or made.  Issue updated schedule concurrently with the report of each such meeting.
	2. Include a report with updated schedule that indicates every change, including, but not limited to, changes in logic, durations, actual starts and finishes, and activity durations.
	3. As the Work progresses, indicate final completion percentage for each activity.

	B. Distribution:  Distribute copies of approved schedule to Architect, Construction Administrator, Owner, separate contractors, testing and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule responsibility.
	1. Post copies in Project meeting rooms and temporary field offices.
	2. When revisions are made, distribute updated schedules to the same parties and post in the same locations.  Delete parties from distribution when they have completed their assigned portion of the Work and are no longer involved in performance of con...




	FWMSPRR013233
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for the following:
	1. Periodic construction photographs.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting photographic documentation.
	2. Section 017700 "Closeout Procedures" for submitting photographic documentation as project record documents at Project closeout.



	PART 2 -  PRODUCTS
	2.1 PHOTOGRAPHIC MEDIA
	A. Digital Images:  Provide images in JPG format, produced by a digital camera with minimum sensor size of eight (8) megapixels, and at an image resolution of not less than 1600 by 1200 pixels and 400 dpi.


	PART 3 -  EXECUTION
	3.1 CONSTRUCTION PHOTOGRAPHS
	A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted.
	1. Maintain key plan with each set of construction photographs that identifies each photographic location.

	B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, without alteration, manipulation, editing, or modifications using image-editing software.
	1. Date and Time:  Include date and time in file name for each image.
	2. Field Office Images:  Maintain one set of images accessible in the field office at Project site, available at all times for reference.  Identify images in the same manner as those submitted to Architect.

	C. Periodic Construction Photographs:  Take eighteen to twenty (18-20) photographs weekly, with timing each month adjusted to coincide with the cutoff date associated with each Application for Payment.  Select vantage points to show status of construc...
	D. Additional Photographs:  Architect may request photographs in addition to periodic photographs specified.
	1. In emergency situations, take additional photographs within twenty-four (24) hours of request.
	2. Circumstances that could require additional photographs include, but are not limited to, the following:
	a. Immediate follow-up when on-site events result in construction damage or losses.
	b. Substantial Completion of a major phase or component of the Work.





	FWMSPRR013300
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
	B. Related Sections:
	1. Section 017823 "Operation and Maintenance Data" for submitting operation and maintenance manuals.
	2. Section 017839 "Project Record Documents" for submitting record Drawings, record Specifications, and record Product Data.


	1.3 DEFINITIONS
	A. Action Submittals:  Written and graphic information and physical samples that require Architect's responsive action.  Action submittals are those submittals indicated in individual Specification Sections as action submittals.
	B. Informational Submittals:  Written and graphic information and physical samples that do not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.  Informational submittals are those submittals indic...
	C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and from another computer over a network and that serves as the basis for standard Internet protocols.  An FTP site is a portion of a network located outside o...
	D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems used for representing documents in a device-independent and display resolution-independent fixed-layout document format.

	1.4 ACTION SUBMITTALS
	A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule.  Include time required for review, ordering, manufacturing, fabrication, and delivery when establishing dates.  Includ...
	1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's construction schedule.
	2. Submit concurrently with contractor’s construction schedule.  Include submittals required during the first sixty (60) days of construction.  List those submittals required to maintain orderly progress of the Work and those required early because of...
	a. Submit revised submittal schedule to reflect changes in current status and timing for submittals.

	3. Format:  Arrange the following information in a tabular format:
	a. Scheduled date for first submittal.
	b. Specification Section number and title.
	c. Submittal Category:  Action, informational.
	d. Name of subcontractor.
	e. Description of the Work covered.
	f. Scheduled date for Architect's final release or approval.
	g. Scheduled dates for purchasing.
	h. Scheduled dates for installation.



	1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	A. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings will UnotU be provided by Architect for Contractor's use in preparing submittals unless requested and Architect’s user agreement properly completed.
	B. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserve the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transmi...
	1. Initial Review:  Allow seven (7) days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  Architect will advise Contractor when a submittal being processed must be delayed for coordi...
	2. Resubmittal Review:  Allow five (5) days for review of each resubmittal.
	3. Sequential Review:  Where sequential review of submittals by Architect's consultants, Owner, or other parties is indicated, allow seven (7) days for initial review of each submittal.

	D. Identification and Information:  Place a permanent label or title block on each paper copy submittal item for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space on label or beside title block to record Contractor's review and approval markings and action taken by Architect.
	3. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Name of subcontractor.
	f. Name of supplier.
	g. Name of manufacturer.
	h. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use Specification Section number followed by a decimal point and then a sequential number (e.g., 061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 061000.01.A).

	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Other necessary identification.


	E. Identification and Information:  Identify and incorporate information in each electronic submittal file as follows:
	1. Assemble complete submittal package into a single indexed file with links enabling navigation to each item.
	2. Name file with submittal number or other unique identifier, including revision identifier.
	a. File name shall use project identifier and Specification Section number followed by a decimal point and then a sequential number (e.g., LNHS-061000.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., LNHS-061000...

	3. Provide means for insertion to permanently record Contractor's review and approval markings and action taken by Architect.
	4. Include the following information on an inserted cover sheet:
	a. Project name.
	b. Date.
	c. Name and address of Architect.
	d. Name of Contractor.
	e. Name of firm or entity that prepared submittal.
	f. Name of subcontractor.
	g. Name of supplier.
	h. Name of manufacturer.
	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Related physical samples submitted directly.
	m. Other necessary identification.

	5. Include the following information as keywords in the electronic file metadata:
	a. Project name.
	b. Number and title of appropriate Specification Section.
	c. Manufacturer name.
	d. Product name.


	F. Options:  Identify options requiring selection by the Architect.
	G. Deviations:  Identify deviations from the Contract Documents on submittals.
	H. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless Architect observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	I. Transmittal:  Assemble each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, without review received from sources other than Contractor.
	1. Transmittal Form:  Provide locations on form for the following information:
	a. Project name.
	b. Date.
	c. Destination (To:).
	d. Source (From:).
	e. Names of subcontractor, manufacturer, and supplier.
	f. Category and type of submittal.
	g. Submittal purpose and description.
	h. Specification Section number and title.
	i. Indication of full or partial submittal.
	j. Drawing number and detail references, as appropriate.
	k. Transmittal number, numbered consecutively.
	l. Submittal and transmittal distribution record.
	m. Remarks.
	n. Signature of transmitter.

	2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations from requirements in the Contract Documents...

	J. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	K. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	L. Use for Construction:  Use only final submittals that are marked with approval notation from Architect's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements:  Prepare and submit submittals required by individual Specification Sections.  Types of submittals are indicated in individual Specification Sections.
	1. Submit electronic submittals via email as PDF electronic files.
	a. Architect will return annotated file.  Annotate and retain one (1) copy of file as an electronic Project record document file.

	2. Certificates and Certifications Submittals:  Provide a statement (attached) that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to ...
	a. Provide a digital signature with digital certificate on electronically-submitted certificates and certifications where indicated.
	b. Provide a notarized statement on original paper copy certificates and certifications where indicated.

	3. Test and Inspection Reports Submittals:  Comply with requirements specified in Section 014000 "Quality Requirements."

	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.

	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 1T8½ by 11 inches1T but no larger than 1T30 by 42 inches1T.

	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one (1) submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.

	3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.


	E. Product Schedule:  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	1. Type of product.  Include unique identifier for each product indicated in the Contract Documents.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.

	F. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabul...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.

	G. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of Architects and Owners, and other informa...
	H. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on American Welding ...
	I. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	J. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	K. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	L. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	M. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	N. Product Test Reports:  Submit written reports indicating current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified test...
	O. Research Reports:  Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	P. Schedule of Tests and Inspections:  Comply with requirements specified in Section 014000 "Quality Requirements."
	Q. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requireme...
	R. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendati...
	S. Field Test Reports:  Submit reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Documents.
	T. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and Maintenance Data."


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals:  Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitti...
	B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.2 ARCHITECT'S ACTION
	A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will return them without action.
	B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or modifications required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action.
	C. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	D. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from Architect.
	E. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	F. Submittals not required by the Contract Documents may not be reviewed and may be discarded.



	FWMSPRR014000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and -control requirements for individual construction activities are specified in the Sections that specify those activities.  Requirements in those Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and -control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.

	C. Related Sections:
	1. Divisions 02 through 49 Sections for specific test and inspection requirements.


	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	C. Preconstruction Testing:  Tests and inspections performed specifically for the Project before products and materials are incorporated into the Work to verify performance or compliance with specified criteria.
	D. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with specif...
	E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, mill, factory, or shop.
	F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade or tra...

	I. Experienced:  When used with an entity or individual, "experienced" means having successfully completed a minimum of five (5) previous projects similar in nature, size, and extent to this Project; being familiar with special requirements indicated;...

	1.4 CONFLICTING REQUIREMENTS
	A. Referenced Standards:  If compliance with two (2) or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer conflict...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...

	1.5 INFORMATIONAL SUBMITTALS
	A. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, submit copy of written statement of responsibility sent to authorities having jurisdiction before starting work on the following systems.
	1. Seismic-force resisting system, designated seismic system, or component listed in the designated seismic system quality assurance plan prepared by the Architect.

	B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency ...
	C. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	1. Specification Section number and title.
	2. Entity responsible for performing tests and inspections.
	3. Description of test and inspection.
	4. Identification of applicable standards.
	5. Identification of test and inspection methods.
	6. Number of tests and inspections required.
	7. Time schedule or time span for tests and inspections.
	8. Requirements for obtaining samples.
	9. Unique characteristics of each quality-control service.


	1.6 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other Sections.  Include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and re-inspecting.

	B. Manufacturer's Technical Representative's Field Reports:  Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections.  Include the following:
	1. Name, address, and telephone number of technical representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at Project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual Specification Sections.

	C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections.  Include the following:
	1. Name, address, and telephone number of factory-authorized service representative making report.
	2. Statement that equipment complies with requirements.
	3. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	4. Statement whether conditions, products, and installation will affect warranty.
	5. Other required items indicated in individual Specification Sections.

	D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.7 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are d...
	F. Specialists:  Certain Specification Sections require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and shall be e...
	1. Requirements of authorities having jurisdiction shall supersede requirements for specialists.

	G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 329; and with additional qualifications specified in indiv...
	1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7.
	2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program.

	H. Manufacturer's Technical Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, a...
	I. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent ...

	1.8 QUALITY CONTROL
	A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspecting they are engaged to perform.
	2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to Contractor, and the Contract Sum will be adjusted by Change Order.

	B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Perform additional quality-control activities required to verify that the Work complies with requirements, whether specified or not.
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	2. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to perform these quality-control services.
	a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by Owner.

	3. Notify testing agencies at least twenty-four (24) hours in advance of time when Work that requires testing or inspecting will be performed.
	4. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
	5. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	6. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections.  Report results in writing as specified in Section ...
	D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical representative to observe and inspect the Work.  Manufacturer's technical representative's services include participation in preinstallation conferences, examina...
	E. Retesting/Re-inspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with t...
	F. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of duties.  Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Determine the location from which test samples will be taken and in which in-situ tests are conducted.
	3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	6. Do not perform any duties of Contractor.

	G. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assig...
	1. Access to the Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.


	1.9 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Conducted by a qualified testing agency as required by authorities having jurisdiction, as indicated in individual Specification Sections, and as follows:
	1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and reviewing the completeness and adequacy of those procedures to perform the Work.
	2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the Work during performance of its services.
	3. Submitting a certified written report of each test, inspection, and similar quality-control service to Architect, Contractor and to authorities having jurisdiction.
	4. Submitting a final report of special tests and inspections at Substantial Completion, which includes a list of unresolved deficiencies.
	5. Interpreting tests and inspections and stating in each report whether tested and inspected work complies with or deviates from the Contract Documents.
	6. Retesting and reinspecting corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	A. Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Architect.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and inspection log for Architect's reference during normal working hours.

	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as in...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	FWMSPRR014200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 DEFINITIONS
	A. General:  Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Directed":  A command or instruction by Architect.  Other terms including "requested," "authorized," "selected," "required," and "permitted" have the same meaning as "directed."
	D. "Indicated":  Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indi...
	E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar operations.
	H. "Provide":  Furnish and install, complete and ready for the intended use.
	I. "Project Site":  Space available for performing construction activities.  The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

	1.3 INDUSTRY STANDARDS
	A. Applicability of Standards:  Unless the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent refer...
	B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless otherwise indicated.
	C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with industry standards applicable to its construction activity.  Copies of applicable standards are not bound with the Contract Documents.
	1. Where copies of standards are needed to perform a required construction activity, obtain copies directly from publication source.


	1.4 ABBREVIATIONS AND ACRONYMS
	A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject to cha...
	B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject to change and a...
	C. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject t...
	D. Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the standards and regulations in the following list.  Names, telephone numbers, and Web site...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	FWMSPRR016000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.
	B. Related Sections:
	1. Section 012300 "Alternates" for products selected under an alternate.
	2. Section 012500 "Substitution Procedures" for requests for substitutions.
	3. Section 014200 "References" for applicable industry standards for products specified.


	1.3 DEFINITIONS
	A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature, that is current as of date of the Contract Documents.
	2. New Products:  Items that have not previously been incorporated into another project or facility.  Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product:  Product that is demonstrated and approved through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that e...

	B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation, to establish the significant qu...

	1.4 ACTION SUBMITTALS
	A. Comparable Product Requests:  Submit request for consideration of each comparable product.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Include data to indicate compliance with the requirements specified in "Comparable Products" Article.
	2. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within one (1) week of receipt of a comparable product request.  Architect will notify Contractor of approval or rejection of proposed ...
	a. Form of Approval:  As specified in Section 013300 "Submittal Procedures."
	b. Use product specified if Architect does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 "Submittal Procedures." Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two (2) or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.
	1. Each contractor is responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	2. If a dispute arises between contractors over concurrently selectable but incompatible products, Architect will determine which products shall be used.


	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Store foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.
	7. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces.  Coordinate location with Owner.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.
	3. Refer to Divisions 02 through 49. Sections for specific content requirements and particular requirements for submitting special warranties.



	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal:  For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Product:  Where Specifications name a single manufacturer and product, provide the named product that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be considered.
	2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be c...
	3. Products:
	a. Restricted List:  Where Specifications include a list of names of both manufacturers and products, provide one (1) of the products listed that complies with requirements.  Comparable products or substitutions for Contractor's convenience will be co...
	b. Non-Restricted List:  Where Specifications include a list of names of both available manufacturers and products, provide one (1) of the products listed, or an unnamed product, that complies with requirements.  Comply with requirements in "Comparabl...

	4. Manufacturers:
	a. Restricted List:  Where Specifications include a list of manufacturers' names, provide a product by one (1) of the manufacturers listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will be consi...
	b. Non-Restricted List:  Where Specifications include a list of available manufacturers, provide a product by one (1) of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements.  Comply with requirements in "...

	5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one (1) of the other named manufa...

	C. Visual Matching Specification:  Where Specifications require "match Architect's sample", provide a product that complies with requirements and matches Architect's sample.  Architect's decision will be final on whether a proposed product matches.
	1. If no product available within specified category matches and complies with other specified requirements, comply with requirements in Section 012500 "Substitution Procedures" for proposal of product.

	D. Visual Selection Specification:  Where Specifications include the phrase "as selected by Architect from manufacturer's full range" or similar phrase, select a product that complies with requirements.  Architect will select color, gloss, pattern, de...

	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration:  Architect will consider Contractor's request for comparable product when the following conditions are satisfied.  If the following conditions are not satisfied, Architect may return requests without action, except to ...
	1. Evidence that the proposed product does not require revisions to the Contract Documents, that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements ...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	FWMSPRR017300
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Installation of the Work.
	2. Cutting and patching.
	3. Progress cleaning.
	4. Starting and adjusting.
	5. Protection of installed construction.
	6. Correction of the Work.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting surveys.
	2. Section 017700 "Closeout Procedures" for submitting final property survey with Project Record Documents, recording of Owner-accepted deviations from indicated lines and levels, and final cleaning.
	3. Section 078413 "Penetration Firestopping" for patching penetrations in fire-rated construction.


	1.3 DEFINITIONS
	A. Cutting:  Removal of in-place construction necessary to permit installation or performance of other work.
	B. Patching:  Fitting and repair work required to restore construction to original conditions after installation of other work.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For land surveyor licensed in the State of Connecticut.
	B. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept hazardous materials, for hazardous waste disposal, if required.

	1.5 QUALITY ASSURANCE
	A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of construction elements.
	1. Structural Elements:  When cutting and patching structural elements, notify Architect of locations and details of cutting and await directions from the Architect before proceeding.  Shore, brace, and support structural element during cutting and pa...
	2. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety.
	3. Other Construction Elements:  Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased ma...
	4. Visual Elements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qual...

	B. Manufacturer's Installation Instructions:  Obtain and maintain on-site manufacturer's written recommendations and instructions for installation of products and equipment.

	1.6 WARRANTY
	A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged during installation or cutting and patching operations, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Comply with requirements specified in other Sections.
	B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to the Architect for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions:  The existence and location of underground and other utilities and construction indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the existence and location of underground utilities, m...
	1. Furnish location data for work related to Project that must be performed by public utilities serving Project site.

	B. Examination and Acceptance of Conditions:  Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleran...
	1. Written Report:  Where a written report listing conditions detrimental to performance of the Work is required by other Sections, include the following:
	a. Description of the Work.
	b. List of detrimental conditions, including substrates.
	c. List of unacceptable installation tolerances.
	d. Recommended corrections.

	2. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.
	3. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.
	4. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	5. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding with the Work indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction...
	B. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of the Contractor, submit a request for information to Arc...

	3.3 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.
	4. Maintain minimum headroom clearance of 1T96 inches1T in occupied spaces and 1T90 inches 1Tin unoccupied spaces.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products ...
	G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work.  Where size and type of attachment...
	1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonr...

	H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous.

	3.4 CUTTING AND PATCHING
	A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Temporary Support:  Provide temporary support of work to be cut.
	C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	D. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of free passage to adjoining areas is unavoidable, coordinate cutting and patching.
	E. Existing Utility Services:  Where existing services are required to be removed, relocated, or abandoned, bypass such systems before cutting to minimize interruption to occupied areas.
	F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	4. Proceed with patching after construction operations requiring cutting are complete.

	G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work.  Patch with durable seams that are as invisible as practicable.  Provide materials and comply with installatio...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	4. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition.

	H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.5 PROGRESS CLEANING
	A. General:  Clean Project site and work areas daily, including common areas.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven (7) days during normal weather or three (3) days if the temperature is expected to rise above 1T80 deg F1T4T (27 deg C)4T.
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.
	a. Utilize containers intended for holding waste materials of type to be stored.

	4. Coordinate progress cleaning for joint-use areas where more than one installer has worked.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials down sewers or into waterways.
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.6 STARTING AND ADJUSTING
	A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning units, replace with new units, and retest.
	B. Adjust equipment for proper operation.  Adjust operating components for proper operation without binding.
	C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  Replace damaged and malfunctioning controls and equipment.
	D. Manufacturer's Field Service:  Comply with qualification requirements in Section 014000 "Quality Requirements."

	3.7 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.8 CORRECTION OF THE WORK
	A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.
	1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.

	B. Restore permanent facilities used during construction to their specified condition.
	C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	D. Repair components that do not operate properly.  Remove and replace operating components that cannot be repaired.
	E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.



	FWMSPRR017700
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures.
	2. Final completion procedures.
	3. Warranties.

	B. Related Sections:
	1. Section 013233 "Photographic Documentation" for submitting final completion construction photographic documentation.
	2. Section 017300 "Execution" for progress cleaning of Project site.
	3. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.
	4. Section 017839 "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	5. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements for the Work in those Sections.


	1.3 SUBSTANTIAL COMPLETION
	A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, complete the following.  List items below that are incomplete with request.
	1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, and reasons why the Work is not complete.
	2. Advise Owner of pending insurance changeover requirements.
	3. Submit specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	5. Prepare and submit Project Record Documents, operation and maintenance manuals, final completion construction photographic documentation, damage or settlement surveys, property surveys, and similar final record information.
	6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  Label with manufacturer's name and model number where applicable.
	7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel of changeover in security provisions.
	8. Complete startup testing of systems.
	9. Submit test/adjust/balance records.
	10. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	11. Advise Owner of changeover in heat and other utilities.
	12. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.
	13. Complete final cleaning requirements, including touchup painting.
	14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of Subs...
	1. Re-inspection:  Request re-inspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.4 FINAL COMPLETION
	A. Preliminary Procedures:  Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment according to Section 012900 "Payment Procedures."
	2. Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of the list shall state that each item has been completed or otherw...
	3. Submit evidence of final, continuing insurance coverage complying with insurance requirements.
	4. Submit pest-control final inspection report and warranty.
	5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.
	6. Secure and provide both temporary and final Certificate of Occupancy from the Building Official, meeting all local and state permit closeout requirements.

	B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate for Payme...
	1. Re-inspection:  Request re-inspection when the Work identified in previous inspections as incomplete is completed or corrected.

	C. CT DOE SCG Closeout Assistance
	1. The Contractor shall assist the Architect and Owner with the Office of School Construction Grants closeout and any audit of the project by providing supplemental cost or scope information related to their work or change orders that were executed du...
	2. This closeout service shall be provided at no additional expense to the project, and may be required as much as twenty-four (24) months after the final date of substantial completion of the project.


	1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List:  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits o...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Page number.

	4. Submit list of incomplete items in the following format:
	a. PDF electronic file.  Architect will return annotated file.



	1.6 WARRANTIES
	A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated.
	B. Partial Occupancy:  Submit properly executed warranties within fifteen (15) days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.
	C. Organize warranty documents into an orderly sequence based on the table of contents of the Project Manual.
	1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 1T8½-by-11-inch1T paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, addre...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.
	4. Scan warranties and bonds and assemble complete warranty and bond submittal package into a single indexed electronic PDF file with links enabling navigation to each item.  Provide table of contents at beginning of document.

	D. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION (Not Used)

	FWMSPRR017823
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation and maintenance documentation directory.
	2. Emergency manuals.
	3. Operation manuals for systems, subsystems, and equipment.
	4. Product maintenance manuals.
	5. Systems and equipment maintenance manuals.

	B. Related Sections:
	1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation and maintenance manuals.
	2. Divisions 02 through 49 Sections for specific operation and maintenance manual requirements for the Work in those Sections.


	1.3 DEFINITIONS
	A. System:  An organized collection of parts, equipment, or subsystems united by regular interaction.
	B. Subsystem:  A portion of a system with characteristics similar to a system.

	1.4 CLOSEOUT SUBMITTALS
	A. Manual Content:  Operations and maintenance manual content is specified in individual specification sections to be reviewed at the time of Section submittals.  Submit reviewed manual content formatted and organized as required by this Section.
	1. Where applicable, clarify and update reviewed manual content to correspond to modifications and field conditions.

	B. Format:  Submit operations and maintenance manuals in the following format:
	1. Three (3) paper copies.  Include a complete operation and maintenance directory.  Enclose title pages and directories in clear plastic sleeves.  Architect will return two (2) copies.

	C. Initial Manual Submittal:  Submit draft copy of each manual at least thirty (30) days before commencing demonstration and training.  Architect will comment on whether general scope and content of manual are acceptable.
	D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for Substantial Completion and at least fifteen (15) days before commencing demonstration and training.  Architect will return copy with comments.
	1. Correct or modify each manual to comply with Architect's comments.  Submit copies of each corrected manual within fifteen (15) days of receipt of Architect's comments and prior to commencing demonstration and training.



	PART 2 -  PRODUCTS
	2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY
	A. Organization:  Include a section in the directory for each of the following:
	1. List of documents.
	2. List of systems.
	3. List of equipment.
	4. Table of contents.

	B. List of Systems and Subsystems:  List systems alphabetically.  Include references to operation and maintenance manuals that contain information about each system.
	C. List of Equipment:  List equipment for each system, organized alphabetically by system.  For pieces of equipment not part of system, list alphabetically in separate list.
	D. Tables of Contents:  Include a table of contents for each emergency, operation, and maintenance manual.
	E. Identification:  In the documentation directory and in each operation and maintenance manual, identify each system, subsystem, and piece of equipment with same designation used in the Contract Documents.  If no designation exists, assign a designat...

	2.2 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS
	A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system.  Each manual shall contain the following materials, in t...
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page:  Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name and contact information for Contractor.
	6. Name and contact information for Architect.
	7. Names and contact information for major consultants to the Architect that designed the systems contained in the manuals.
	8. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents:  List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	1. If operation or maintenance documentation requires more than one (1) volume to accommodate data, include comprehensive table of contents for all volumes in each volume of the set.

	D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by system, subsystem, and equipment.  If possible, assemble instructions for subsystems, equipment, and components of one (1) system into a single binder.
	E. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes.
	1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 1T8-1/2-by-11-inch1T paper; with clear plastic sleeve on spine to hold label describing contents and with pockets ins...
	a. If two (2) or more binders are necessary to accommodate data of a system, organize data in each binder into groupings by subsystem and related components.  Cross-reference other binders if necessary to provide essential information for proper opera...
	b. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title or name, and subject matter of contents.  Indicate volume number for multiple-volume sets.

	2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  Mark each tab to indicate contents.  Include typed list of products and major components of equipment included in the section on each divider, cross-referenc...
	3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic software storage media for computerized electronic equipment.
	4. Supplementary Text:  Prepared on 1T8½-by-11-inch1T white bond paper.
	5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual.  At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, ...



	2.3 EMERGENCY MANUALS
	A. Content:  Organize manual into a separate section for each of the following:
	1. Type of emergency.
	2. Emergency instructions.
	3. Emergency procedures.

	B. Type of Emergency:  Where applicable for each type of emergency indicated below, include instructions and procedures for each system, subsystem, piece of equipment, and component:
	1. Fire.
	2. Flood.
	3. Gas leak.
	4. Water leak.
	5. Power failure.
	6. Water outage.
	7. System, subsystem, or equipment failure.
	8. Chemical release or spill.

	C. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, and similar codes and signals.  Include responsibilities of Owner's operating personnel for notification of Installer, supplier, and manufacturer to mainta...
	D. Emergency Procedures:  Include the following, as applicable:
	1. Instructions on stopping.
	2. Shutdown instructions for each type of emergency.
	3. Operating instructions for conditions outside normal operating limits.
	4. Required sequences for electric or electronic systems.
	5. Special operating instructions and procedures.


	2.4 OPERATION MANUALS
	A. Content:  In addition to requirements in this Section, include operation data required in individual Specification Sections and the following information:
	1. System, subsystem, and equipment descriptions.  Use designations for systems and equipment indicated on Contract Documents.
	2. Performance and design criteria if Contractor is delegated design responsibility.
	3. Operating standards.
	4. Operating procedures.
	5. Operating logs.
	6. Wiring diagrams.
	7. Control diagrams.
	8. Piped system diagrams.
	9. Precautions against improper use.
	10. License requirements including inspection and renewal dates.

	B. Descriptions:  Include the following:
	1. Product name and model number.  Use designations for products indicated on Contract Documents.
	2. Manufacturer's name.
	3. Equipment identification with serial number of each component.
	4. Equipment function.
	5. Operating characteristics.
	6. Limiting conditions.
	7. Performance curves.
	8. Engineering data and tests.
	9. Complete nomenclature and number of replacement parts.

	C. Operating Procedures:  Include the following, as applicable:
	1. Startup procedures.
	2. Equipment or system break-in procedures.
	3. Routine and normal operating instructions.
	4. Regulation and control procedures.
	5. Instructions on stopping.
	6. Normal shutdown instructions.
	7. Seasonal and weekend operating instructions.
	8. Required sequences for electric or electronic systems.
	9. Special operating instructions and procedures.

	D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as installed.
	E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for identification.

	2.5 PRODUCT MAINTENANCE MANUALS
	A. Content:  Organize manual into a separate section for each product, material, and finish.  Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	B. Source Information:  List each product included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or supplier and maintenance service age...
	C. Product Information:  Include the following, as applicable:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Color, pattern, and texture.
	4. Material and chemical composition.
	5. Reordering information for specially manufactured products.

	D. Maintenance Procedures:  Include manufacturer's written recommendations and the following:
	1. Inspection procedures.
	2. Types of cleaning agents to be used and methods of cleaning.
	3. List of cleaning agents and methods of cleaning detrimental to product.
	4. Schedule for routine cleaning and maintenance.
	5. Repair instructions.

	E. Repair Materials and Sources:  Include lists of materials and local sources of materials and related services.
	F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.


	2.6 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS
	A. Content:  For each system, subsystem, and piece of equipment not part of a system, include source information, manufacturers' maintenance documentation, maintenance procedures, maintenance and service schedules, spare parts list and source informat...
	B. Source Information:  List each system, subsystem, and piece of equipment included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or su...
	C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation including the following information for each component part or piece of equipment:
	1. Standard maintenance instructions and bulletins.
	2. Drawings, diagrams, and instructions required for maintenance, including disassembly and component removal, replacement, and assembly.
	3. Identification and nomenclature of parts and components.
	4. List of items recommended to be stocked as spare parts.

	D. Maintenance Procedures:  Include the following information and items that detail essential maintenance procedures:
	1. Test and inspection instructions.
	2. Troubleshooting guide.
	3. Precautions against improper maintenance.
	4. Disassembly; component removal, repair, and replacement; and reassembly instructions.
	5. Aligning, adjusting, and checking instructions.
	6. Demonstration and training video recording, if available.

	E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of required lubricants for equipment, and separate schedules for preventive and routine maintenance and service with standard time allotment.
	1. Scheduled Maintenance and Service:  Tabulate actions for daily, weekly, monthly, quarterly, semiannual, and annual frequencies.
	2. Maintenance and Service Record:  Include manufacturers' forms for recording maintenance.

	F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with parts identified and cross-referenced to manufacturers' maintenance documentation and local sources of maintenance materials and related services.
	G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and telephone number of service agent.
	H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.



	PART 3 -  EXECUTION
	3.1 MANUAL PREPARATION
	A. Emergency Manual:  Assemble a complete set of emergency information indicating procedures for use by emergency personnel and by Owner's operating personnel for types of emergencies indicated.
	B. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	C. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance data indicating operation and maintenance of each system, subsystem, and piece of equipment not part of a system.
	1. Engage a factory-authorized service representative to assemble and prepare information for each system, subsystem, and piece of equipment not part of a system.
	2. Prepare a separate manual for each system and subsystem, in the form of an instructional manual for use by Owner's operating personnel.

	D. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include only sheets pertinent to product or component installed.  Mark each sheet to identify each product or component incorporated into the Work.  If data include m...
	1. Prepare supplementary text if manufacturers' standard printed data are not available and where the information is necessary for proper operation and maintenance of equipment or systems.

	E. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of component parts of equipment and systems and to illustrate control sequence and flow diagrams.  Coordinate these drawings with information conta...
	1. Do not use original project record documents as part of operation and maintenance manuals.
	2. Comply with requirements of newly prepared record Drawings in Section 017839 "Project Record Documents."




	FWMSPRR017839
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for project record documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.
	4. Miscellaneous record submittals.

	B. Related Sections:
	1. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.
	2. Divisions 02 through 49 Sections for specific requirements for project record documents of the Work in those Sections.


	1.3 CLOSEOUT SUBMITTALS
	A. Record Drawings:  Comply with the following:
	1. Number of Copies:  Submit one (1) set(s) of marked-up record prints.

	B. Record Specifications:  Submit one (1) paper copy of Project's Specifications, including addenda and contract modifications.
	C. Record Product Data:  Submit one (1) paper copy of each submittal.
	1. Where record Product Data are required as part of operation and maintenance manuals, submit duplicate marked-up Product Data as a component of manual.



	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Record Prints:  Maintain one (1) set of marked-up paper copies of the Contract Drawings and Shop Drawings.
	1. Preparation:  Mark record prints to show the actual installation where installation varies from that shown originally.  Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar enti...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in an acceptable drawing technique.
	c. Record data as soon as possible after obtaining it.
	d. Record and check the markup before enclosing concealed installations.
	e. Cross-reference record prints to corresponding archive photographic documentation.

	2. Content:  Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Revisions to details shown on Drawings.
	c. Depths of foundations below first floor.
	d. Locations and depths of underground utilities.
	e. Revisions to routing of piping and conduits.
	f. Revisions to electrical circuitry.
	g. Actual equipment locations.
	h. Duct size and routing.
	i. Locations of concealed internal utilities.
	j. Changes made by Change Order or Construction Change Directive.
	k. Changes made following Architect's written orders.
	l. Details not on the original Contract Drawings.
	m. Field records for variable and concealed conditions.
	n. Record information on the Work that is shown only schematically.

	3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize personnel proficient at recording graphic information in production of marked-up record prints.
	4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints:  Organize record prints and newly prepared record Drawings into manageable sets.  Bind each set with durable paper cover sheets.  Include identification on cover sheets.
	2. Format:  Paper copy.
	3. Identification:  As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Architect.
	e. Name of Contractor.



	2.2 RECORD SPECIFICATIONS
	A. Preparation:  Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications, addenda, and contract modifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Mark copy with the proprietary name and model number of products, materials, and equipment furnished, including substitutions and product options selected.
	3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a record of selections made.
	4. For each principal product, indicate whether record Product Data has been submitted in operation and maintenance manuals instead of submitted as record Product Data.
	5. Note related Change Orders, record Product Data, and record Drawings where applicable.

	B. Format:  Submit record Specifications as paper copy.

	2.3 RECORD PRODUCT DATA
	A. Preparation:  Mark Product Data to indicate the actual product installation where installation varies substantially from that indicated in Product Data submittal.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Include significant changes in the product delivered to Project site and changes in manufacturer's written instructions for installation.
	3. Note related Change Orders, record Specifications, and record Drawings where applicable.

	B. Format:  Submit record Product Data as paper copy.
	1. Include record Product Data directory organized by specification section number and title, electronically linked to each item of record Product Data.



	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording:  Maintain one (1) copy of each submittal during the construction period for project record document purposes.  Post changes and modifications to project record documents as they occur; do not wait until the end of Project.
	B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the field office apart from the Contract Documents used for construction.  Do not use project record documents for construction purposes.  Maintain record documents...



	FF Woods Roof HAZMAT Report
	FWMSPRR042000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Concrete masonry units.
	2. Face brick.
	3. Mortar and grout.
	4. Steel reinforcing bars.
	5. Masonry joint reinforcement.
	6. Ties and anchors.
	7. Embedded flashing.
	8. Miscellaneous masonry accessories.


	1.3 DEFINITIONS
	A. CMU(s): Concrete masonry unit(s).
	B. Reinforced Masonry: Masonry containing reinforcing steel in grouted cells.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated.
	B. Shop Drawings: For the following:
	1. Masonry Units: Show sizes, profiles, coursing, and locations of special shapes.
	2. Reinforcing Steel: Detail bending and placement of unit masonry reinforcing bars. Comply with ACI 315, "Details and Detailing of Concrete Reinforcement." Show elevations of reinforced walls.
	3. Fabricated Flashing: Detail corner units, end-dam units, and other special applications.

	C. Samples: For each type and color of the following:
	1. Face brick, in the form of straps of five (5) or more bricks.
	2. Special brick shapes.
	3. Pigmented mortar. Make Samples using same sand and mortar ingredients to be used on Project.
	4. Weep holes and cavity vents.
	5. Accessories embedded in masonry.


	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For testing agency.
	B. Material Certificates: For each type and size of the following:
	1. Masonry units.
	a. Include material test reports substantiating compliance with requirements.
	b. For brick, include size-variation data verifying that actual range of sizes falls within specified tolerances.
	c. For exposed brick, include test report for efflorescence according to ASTM C 67.

	2. Cementitious materials. Include brand, type, and name of manufacturer.
	3. Preblended, dry mortar mixes. Include description of type and proportions of ingredients.
	4. Grout mixes. Include description of type and proportions of ingredients.
	5. Reinforcing bars.
	6. Joint reinforcement.
	7. Anchors, ties, and metal accessories.

	C. Mix Designs: For each type of mortar and grout. Include description of type and proportions of ingredients.
	1. Include test reports for mortar mixes required to comply with property specification. Test according to ASTM C 109 for compressive strength, ASTM C 1506 for water retention, and ASTM C 91 for air content.
	2. Include test reports, according to ASTM C 1019, for grout mixes required to comply with compressive strength requirement.

	D. Cold-Weather and Hot-Weather Procedures: Detailed description of methods, materials, and equipment to be used to comply with requirements.

	1.6 QUALITY ASSURANCE
	A. Testing Agency Qualifications: Qualified according to ASTM C 1093 for testing indicated.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Store masonry units on elevated platforms in a dry location. If units are not stored in an enclosed location, cover tops and sides of stacks with waterproof sheeting, securely tied. If units become wet, do not install until they are dry.
	B. Store cementitious materials on elevated platforms, under cover, and in a dry location. Do not use cementitious materials that have become damp.
	C. Store aggregates where grading and other required characteristics can be maintained and contamination avoided.
	D. Deliver preblended, dry mortar mix in moisture-resistant containers designed for use with dispensing silos. Store preblended, dry mortar mix in delivery containers on elevated platforms, under cover, and in a dry location or in covered weatherproof...
	E. Store masonry accessories, including metal items, to prevent corrosion and accumulation of dirt and oil.

	1.8 PROJECT CONDITIONS
	A. Protection of Masonry: During construction, cover tops of walls, projections, and sills with waterproof sheeting at end of each day's work. Cover partially completed masonry when construction is not in progress.
	1. Extend cover a minimum of 2T24 inches2T down both sides of walls and hold cover securely in place.

	B. Do not apply uniform floor or roof loads for at least twelve (12) hours and concentrated loads for at least three (3) days after building masonry walls or columns.
	C. Stain Prevention: Prevent grout, mortar, and soil from staining the face of masonry to be left exposed or painted. Immediately remove grout, mortar, and soil that come in contact with such masonry.
	1. Protect base of walls from rain-splashed mud and from mortar splatter by spreading coverings on ground and over wall surface.
	2. Protect sills, ledges, and projections from mortar droppings.
	3. Protect surfaces of window and door frames, as well as similar products with painted and integral finishes, from mortar droppings.
	4. Turn scaffold boards near the wall on edge at the end of each day to prevent rain from splashing mortar and dirt onto completed masonry.

	D. Cold-Weather Requirements: Do not use frozen materials or materials mixed or coated with ice or frost. Do not build on frozen substrates. Remove and replace unit masonry damaged by frost or by freezing conditions. Comply with cold-weather construct...
	1. Cold-Weather Cleaning: Use liquid cleaning methods only when air temperature is 2T40 deg F2T6T (4 deg C)6T and higher and will remain so until masonry has dried, but not less than seven (7) days after completing cleaning.

	E. Hot-Weather Requirements: Comply with hot-weather construction requirements contained in ACI 530.1/ASCE 6/TMS 602.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Source Limitations for Masonry Units: Obtain exposed masonry units of a uniform texture and color, or a uniform blend within the ranges accepted for these characteristics, from single source from single manufacturer for each product required.
	B. Source Limitations for Mortar Materials: Obtain mortar ingredients of a uniform quality, including color for exposed masonry, from single manufacturer for each cementitious component and from single source or producer for each aggregate.

	2.2 MASONRY UNITS, GENERAL
	A. Masonry Standard: Comply with ACI 530.1/ASCE 6/TMS 602 unless modified by requirements in the Contract Documents.
	B. Defective Units: Referenced masonry unit standards may allow a certain percentage of units to contain chips, cracks, or other defects exceeding limits stated in the standard. Do not use units where such defects will be exposed in the completed Work.

	2.3 CONCRETE MASONRY UNITS
	A. Shapes: Provide shapes indicated and as follows, with exposed surfaces matching exposed faces of adjacent units unless otherwise indicated.
	1. Provide special shapes for lintels, corners, jambs, sashes, movement joints, headers, bonding, and other special conditions.
	2. Provide bullnose units for outside corners unless otherwise indicated.

	B. CMUs: ASTM C 90.
	1. Density Classification: Lightweight.
	2. Size (Width): Manufactured to dimensions 3/8 inch less than nominal dimensions.


	2.4 BRICK
	A. General: Provide shapes indicated and as follows, with exposed surfaces matching finish and color of exposed faces of adjacent units:
	1. For ends of sills and caps and for similar applications that would otherwise expose unfinished brick surfaces, provide units without cores or frogs and with exposed surfaces finished.
	2. Provide special shapes for applications where stretcher units cannot accommodate special conditions, including those at corners, movement joints, bond beams, sashes, and lintels.
	3. Provide special shapes for applications requiring brick of size, form, color, and texture on exposed surfaces that cannot be produced by sawing.
	4. Provide special shapes for applications where shapes produced by sawing would result in sawed surfaces being exposed to view.

	B. Face Brick: Facing brick complying with ASTM C 216.
	1. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. The Belden Brick Company, distributed by The Homer C. Godfrey Company
	b. Consolidated Brick
	c. Mack Brick Company
	d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.

	2. Grade: SW.
	3. Type: FBX.
	4. Initial Rate of Absorption: Less than 2T30 g/30 sq. in.2T per minute when tested per ASTM C 67.
	5. Efflorescence: Provide brick that has been tested according to ASTM C 67 and is rated "not effloresced."
	6. Size (Actual Dimensions): 2T3-5/8 inches2T wide by 2T2¼ inches2T high by 2T7-5/8 inches2T long.
	7. Application: Use where brick is exposed unless otherwise indicated.
	8. Color and Texture:  Red blended veneer, Uto match existing brickwork exactlyU in color range, texture and size as selected by Architect and Owner from manufacturer’s full color range.


	2.5 MORTAR AND GROUT MATERIALS
	A. Portland Cement: ASTM C 150, Type I or II, except Type III may be used for cold-weather construction. Provide natural color or white cement as required to produce mortar color indicated.
	1. Alkali content shall not be more than 0.1 percent when tested according to ASTM C 114.

	B. Hydrated Lime: ASTM C 207, Type S.
	C. Mortar Pigments: Natural and synthetic iron oxides and chromium oxides, compounded for use in mortar mixes and complying with ASTM C 979. Use only pigments with a record of satisfactory performance in masonry mortar.
	1. 5TProducts5T: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TDavis Colors5T; True Tone Mortar Colors
	b. 5TLanxess Corporation5T; Bayferrox Iron Oxide Pigments
	c. 5TSolomon Colors, Inc.5T; SGS Mortar Colors
	d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.


	D. Colored Cement Product: Packaged blend made from Portland cement and hydrated lime and mortar pigments, all complying with specified requirements, and containing no other ingredients.
	1. Colored Portland Cement-Lime Mix:
	a. 5TProducts5T: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	1) 5TCapital Materials Corporation5T; Riverton Portland Cement Lime Custom Color
	2) 5THolcim (US) Inc.5T; Rainbow Mortamix Custom Color Cement/Lime
	3) 5TLafarge North America Inc.5T; Eaglebond Portland & Lime
	4) 5TLehigh Cement Company5T; Lehigh Custom Color Portland/Lime Cement
	5) Substitutions: Under provisions of Section 012500 “Substitution Procedures”.


	2. Formulate blend as required to produce color indicated or, if not indicated, as selected from manufacturer's standard colors, Uto match existingU.
	3. Pigments shall not exceed ten percent (10%) of Portland cement by weight.

	E. Aggregate for Mortar: ASTM C 144.
	1. For mortar that is exposed to view, use washed aggregate consisting of natural sand or crushed stone.
	2. For joints less than 2T¼ inch2T thick, use aggregate graded with one hundred percent (100%) passing the 2TNo. 162T sieve.
	3. White-Mortar Aggregates: Natural white sand or crushed white stone.

	F. Aggregate for Grout: ASTM C 404.
	G. Water: Potable.

	2.6 REINFORCEMENT
	A. Uncoated Steel Reinforcing Bars: ASTM A 615 or ASTM A 996, 2TGrade 602T.
	B. Masonry Joint Reinforcement, General: ASTM A 951.
	1. Exterior Walls: Stainless steel.
	2. Wire Size for Side Rods: 2T0.148-inch2T diameter.
	3. Wire Size for Cross Rods: 2T0.148-inch2T diameter.
	4. Wire Size for Veneer Ties: 2T0.187-inch2T diameter.
	5. Spacing of Cross Rods, Tabs, and Cross Ties: Not more than 2T16 inches2T o.c.
	6. Provide in lengths of not less than 2T10 feet2T, with prefabricated corner and tee units.

	C. Masonry Joint Reinforcement for Single-Wythe Masonry: Either ladder or truss type with single pair of side rods.
	D. Masonry Joint Reinforcement for Veneers Anchored with Seismic Masonry-Veneer Anchors: Single 2T0.187-inch-2Tdiameter, stainless-steel continuous wire.

	2.7 TIES AND ANCHORS
	A. General: Ties and anchors shall extend at least 2T1½ inches2T into veneer but with at least a 2T5/8-inch2T cover on outside face.
	B. Materials: Provide ties and anchors specified in this article that are made from materials that comply with the following unless otherwise indicated.
	1. Stainless-Steel Wire: ASTM A 580, Type 304.
	2. Stainless-Steel Sheet: ASTM A 666, Type 304.

	C. Individual Wire Ties: Rectangular units with closed ends and not less than 2T4 inches2T wide.
	1. Z-shaped ties with ends bent 90 degrees to provide hooks not less than 2T2 inches2T long may be used for masonry constructed from solid units.
	2. Where wythes are of different materials, use adjustable ties with pintle-and-eye connections having a maximum adjustment of 2T1¼ inches2T.
	3. Wire: Fabricate from 2T3/16-inch-2Tdiameter, stainless-steel wire.

	D. Adjustable Masonry-Veneer Anchors:
	1. General: Provide anchors that allow vertical adjustment but resist a 2T100-lbf2T load in both tension and compression perpendicular to plane of wall without deforming or developing play in excess of 2T1/16 inch2T.
	2. Fabricate sheet metal anchor sections and other sheet metal parts from 2T0.109-inch-2Tthick, stainless-steel sheet.
	3. Fabricate wire ties from 2T0.187-inch-2Tdiameter, stainless-steel wire unless otherwise indicated.
	4. Screw-Attached, Masonry-Veneer Anchors: Wire tie and a rib-stiffened, sheet metal anchor section with screw holes top and bottom, with projecting tabs having holes for inserting vertical legs of wire tie formed to fit anchor section.
	5. Seismic Masonry-Veneer Anchors: Wire tie and a rib-stiffened, sheet metal anchor section with screw holes top and bottom, with projecting tabs having holes for inserting vertical legs of wire tie formed to fit anchor section. Wire tie has sheet met...


	2.8 MISCELLANEOUS ANCHORS
	A. Anchor Bolts: Headed or L-shaped steel bolts complying with 2TASTM A 307, Grade A2T; with 2TASTM A 5632T hex nuts and, where indicated, flat washers; hot-dip galvanized to comply with ASTM A 153, Class C; of dimensions indicated.

	2.9 EMBEDDED FLASHING MATERIALS
	A. Metal Flashing: Provide metal flashing complying with Section 076200 "Sheet Metal Flashing and Trim".
	B. Flexible Flashing: Use the following unless otherwise indicated:
	1. Copper-Laminated Flashing: 2T5-oz./sq. ft.2T copper sheet bonded between two (2) layers of glass-fiber cloth. Use only where flashing is fully concealed in masonry.
	a. 5TBasis of Design:
	1) 5TYork Manufacturing, Inc.5T; Multi-Flash 500

	b. 5TProducts5T: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	1) 5TAdvanced Building Products Inc.5T; Copper Fabric Flashing
	2) 5TSandell Manufacturing Co.5T, Inc.; Copper Fabric Flashing
	3) Substitutions: Under provisions of Section 012500 “Substitution Procedures”.



	C. Application: Unless otherwise indicated, use the following:
	1. Where flashing is indicated to receive counterflashing, use metal flashing.
	2. Where flashing is indicated to be turned down at or beyond the wall face, use metal flashing.
	3. Where flashing is partly exposed and is indicated to terminate at the wall face, use metal flashing or flexible flashing with a metal drip edge.
	4. Where flashing is fully concealed, use flexible flashing.

	D. Solder and Sealants for Sheet Metal Flashings: As specified in Section 076200 "Sheet Metal Flashing and Trim."
	E. Adhesives, Primers, and Seam Tapes for Flashings: Flashing manufacturer's standard products or products recommended by flashing manufacturer for bonding flashing sheets to each other and to substrates.

	2.10 MISCELLANEOUS MASONRY ACCESSORIES
	A. Compressible Filler: Premolded filler strips complying with ASTM D 1056, Grade 2A1; compressible up to thirty-five percent (35%); of width and thickness indicated; formulated from closed cell neoprene.
	1. Basis of Design:
	a. Williams Products
	1) At new masonry: Everlastic NN-1 1040 Series
	2) At existing masonry: Will Seal 600


	2. Products: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. Meadows, W.R., Inc.
	b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.


	B. Preformed Control-Joint Gaskets: Made from styrene-butadiene-rubber compound, complying with ASTM D 2000, Designation M2AA-805 or PVC, complying with ASTM D 2287, Type PVC-65406 and designed to fit standard sash block and to maintain lateral stabil...
	C. Bond-Breaker Strips: Asphalt-saturated, organic roofing felt complying with ASTM D 226, Type I (No. 15 asphalt felt).
	D. Weep/Cavity Vent Products: Use the following unless otherwise indicated:
	1. Cellular Plastic Weep Vent: One-piece, flexible extrusion made from UV-resistant polypropylene copolymer, full height and width of head joint and depth 2T1/8 inch2T less than depth of outer wythe, in color selected by Architect and Owner from manuf...
	a. 5TProducts5T: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	1) 5TAdvanced Building Products Inc.5T; Mortar Maze weep vent
	2) 5THeckmann Building Products Inc.5T; No. 85 Cell Vent
	3) 5THohmann & Barnard, Inc.5T; Quadro-Vent
	4) Substitutions: Under provisions of Section 012500 “Substitution Procedures”.



	E. Cavity Drainage Material: Free-draining mesh, made from polymer strands that will not degrade within the wall cavity.
	1. 5TBasis of Design:
	a. 5TMortar Net USA, Ltd.5T; Mortar Net

	2. 5TProducts5T: Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TAdvanced Building Products Inc.5T; Mortar Break II
	b. 5TArchovations, Inc.5T; CavClear Masonry Mat
	c. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.

	3. Provide one (1) of the following configurations:
	a. Strips, full-depth of cavity and 2T10 inches2T high, with dovetail shaped notches 2T7 inches2T deep that prevent clogging with mortar droppings.
	b. Strips, not less than 2T1½ inches2T thick and 2T10 inches2T high, with dimpled surface designed to catch mortar droppings and prevent weep holes from clogging with mortar.



	2.11 MASONRY CLEANERS
	A. Proprietary Acidic Cleaner: Manufacturer's standard-strength cleaner designed for removing mortar/grout stains, efflorescence, and other new construction stains from new masonry without discoloring or damaging masonry surfaces. Use product expressl...
	1. 5TManufacturers5T: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TDiedrich Technologies, Inc.
	b. 5TEaCo Chem, Inc.
	c. 5TProSoCo, Inc.
	d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.



	2.12 MORTAR AND GROUT MIXES
	A. General: Do not use admixtures, including pigments, air-entraining agents, accelerators, retarders, water-repellent agents, antifreeze compounds, or other admixtures, unless otherwise indicated.
	1. Do not use calcium chloride in mortar or grout.
	2. Use Portland cement-lime mortar unless otherwise indicated.

	B. Preblended, Dry Mortar Mix: Furnish dry mortar ingredients in form of a preblended mix. Measure quantities by weight to ensure accurate proportions, and thoroughly blend ingredients before delivering to Project site.
	C. Mortar for Unit Masonry: Comply with ASTM C 270, Property Specification. Provide the following types of mortar for applications stated unless another type is indicated.
	1. For masonry below grade or in contact with earth, use Type S.
	2. For reinforced masonry, use Type S.
	3. For exterior, above-grade, load-bearing and non-load-bearing walls and parapet walls; for interior load-bearing walls; for interior non-load-bearing partitions; and for other applications where another type is not indicated, use Type N.

	D. Pigmented Mortar: Use colored cement product.
	1. Application: Use pigmented mortar for exposed mortar joints with the following units:
	a. Face brick.


	E. Grout for Unit Masonry: Comply with ASTM C 476.
	1. Use grout of type indicated or, if not otherwise indicated, of type (fine or coarse) that will comply with Table 1.15.1 in ACI 530.1/ASCE 6/TMS 602 for dimensions of grout spaces and pour height.
	2. Proportion grout in accordance with ASTM C 476, Table 1.
	3. Provide grout with a slump of 2T8 to 11 inches2T as measured according to ASTM C 143.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine conditions, with Installer present, for compliance with requirements for installation tolerances and other conditions affecting performance of the Work.
	1. For the record, prepare written report, endorsed by Installer, listing conditions detrimental to performance of work.
	2. Verify that reinforcing dowels are properly placed.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION, GENERAL
	A. Thickness: Build cavity and composite walls and other masonry construction to full thickness shown. Build single-wythe walls to actual widths of masonry units, using units of widths indicated.
	B. Build chases and recesses to accommodate items specified in this and other Sections.
	C. Leave openings for equipment to be installed before completing masonry. After installing equipment, complete masonry to match the construction immediately adjacent to opening.
	D. Use full-size units without cutting if possible. If cutting is required to provide a continuous pattern or to fit adjoining construction, cut units with motor-driven saws; provide clean, sharp, unchipped edges. Allow units to dry before laying unle...
	E. Select and arrange units for exposed unit masonry to produce a uniform blend of colors and textures.  Mix units from several pallets or cubes as they are placed.
	F. UMatching Existing Masonry: Match coursing, bonding, color, and texture of existing masonry.

	3.3 TOLERANCES
	A. Dimensions and Locations of Elements:
	1. For dimensions in cross section or elevation do not vary by more than plus 2T½ inch2T or minus 2T¼ inch2T.
	2. For location of elements in plan do not vary from that indicated by more than plus or minus 2T½ inch2T.
	3. For location of elements in elevation do not vary from that indicated by more than plus or minus 2T¼ inch2T in a story height or 2T½ inch2T total.

	B. Lines and Levels:
	1. For bed joints and top surfaces of bearing walls do not vary from level by more than 2T¼ inch in 10 feet2T, or 2T½ inch2T maximum.
	2. For conspicuous horizontal lines, such as lintels, sills, parapets, and reveals, do not vary from level by more than 2T1/8 inch in 10 feet2T, 2T¼ inch in 20 feet2T, or 2T½ inch2T maximum.
	3. For vertical lines and surfaces do not vary from plumb by more than 2T¼ inch in 10 feet2T, 2T3/8 inch in 20 feet2T, or 2T½ inch2T maximum.
	4. For conspicuous vertical lines, such as external corners, door jambs, reveals, and expansion and control joints, do not vary from plumb by more than 2T1/8 inch in 10 feet2T, 2T¼ inch in 20 feet2T, or 2T½ inch2T maximum.
	5. For lines and surfaces do not vary from straight by more than 2T¼ inch in 10 feet2T, 2T3/8 inch in 20 feet2T, or 2T½ inch2T maximum.
	6. For vertical alignment of exposed head joints, do not vary from plumb by more than 2T¼ inch in 10 feet2T, or 2T½ inch2T maximum.
	7. For faces of adjacent exposed masonry units, do not vary from flush alignment by more than 2T1/16 inch2T except due to warpage of masonry units within tolerances specified for warpage of units.

	C. Joints:
	1. For bed joints, do not vary from thickness indicated by more than plus or minus 2T1/8 inch2T, with a maximum thickness limited to 2T½ inch2T.
	2. For exposed bed joints, do not vary from bed-joint thickness of adjacent courses by more than 2T1/8 inch2T.
	3. For head and collar joints, do not vary from thickness indicated by more than plus 2T3/8 inch2T or minus 2T¼ inch2T.
	4. For exposed head joints, do not vary from thickness indicated by more than plus or minus 2T1/8 inch2T. Do not vary from adjacent bed-joint and head-joint thicknesses by more than 2T1/8 inch2T.
	5. For exposed bed joints and head joints of stacked bond, do not vary from a straight line by more than 2T1/16 inch2T from one (1) masonry unit to the next.


	3.4 LAYING MASONRY WALLS
	A. Lay out walls in advance for accurate spacing of surface bond patterns with uniform joint thicknesses and for accurate location of openings, movement-type joints, returns, and offsets. Avoid using less-than-half-size units, particularly at corners,...
	B. Bond Pattern for Exposed Masonry: Unless otherwise indicated, lay exposed masonry in running bond; do not use units with less than nominal 2T4-inch2T horizontal face dimensions at corners or jambs.  Provide rowlock course where indicated in Drawings.
	C. Lay concealed masonry with all units in a wythe in running bond or bonded by lapping not less than 2T4-inches2T. Bond and interlock each course of each wythe at corners. Do not use units with less than nominal 2T4-inch2T horizontal face dimensions ...
	D. Stopping and Resuming Work: Stop work by racking back units in each course from those in course below; do not tooth. When resuming work, clean masonry surfaces that are to receive mortar, remove loose masonry units and mortar, and wet brick if requ...
	E. Built-in Work: As construction progresses, build in items specified in this and other Sections. Fill in solidly with masonry around built-in items.
	F. Where built-in items are to be embedded in cores of hollow masonry units, place a layer of metal lath, wire mesh, or plastic mesh in the joint below and rod mortar or grout into core.
	G. Fill cores in hollow CMUs with grout 2T24 inches2T under bearing plates, beams, lintels, posts, and similar items unless otherwise indicated.

	3.5 MORTAR BEDDING AND JOINTING
	A. Lay hollow brick and CMUs as follows:
	1. With face shells fully bedded in mortar and with head joints of depth equal to bed joints.
	2. With webs fully bedded in mortar in all courses of piers, columns, and pilasters.
	3. With webs fully bedded in mortar in grouted masonry, including starting course on footings.
	4. With entire units, including areas under cells, fully bedded in mortar at starting course on footings where cells are not grouted.

	B. Lay solid masonry units with completely filled bed and head joints; butter ends with sufficient mortar to fill head joints and shove into place. Do not deeply furrow bed joints or slush head joints.
	C. Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than joint thickness unless otherwise indicated.

	3.6 CAVITY WALLS
	A. Bond wythes of cavity walls together using one (1) of the following methods:
	1. Individual Metal Ties: Provide ties as shown installed in horizontal joints, but not less than one (1) metal tie for 2T1.77 sq. ft.2T of wall area spaced not to exceed 2T16 inches2T o.c. horizontally and 2T16 inches2T o.c. vertically. Stagger ties ...
	a. Where bed joints of wythes do not align, use adjustable (two-piece) type ties.

	2. Masonry Joint Reinforcement: Installed in horizontal mortar joints.
	a. Where bed joints of both wythes align, use ladder-type reinforcement extending across both wythes.
	b. Where bed joints of wythes do not align, use adjustable (two-piece) type reinforcement.

	3. Header Bonding: Provide masonry unit headers extending not less than 2T3 inches2T into each wythe. Space headers not over 2T8 inches2T clear horizontally and 2T16 inches2T clear vertically.
	4. Masonry-Veneer Anchors: Comply with requirements for anchoring masonry veneers.

	B. Keep cavities clean of mortar droppings and other materials during construction. Bevel beds away from cavity, to minimize mortar protrusions into cavity. Do not attempt to trowel or remove mortar fins protruding into cavity.

	3.7 ANCHORED MASONRY VENEERS
	A. Anchor masonry veneers to wall framing with masonry-veneer anchors to comply with the following requirements:
	1. Fasten screw-attached and seismic anchors through sheathing to wall framing with metal fasteners of type indicated. Use two (2) fasteners unless anchor design only uses one (1) fastener.
	2. Embed tie sections in masonry joints.
	3. Locate anchor sections to allow maximum vertical differential movement of ties up and down.
	4. Space anchors as indicated, but not more than 2T18 inches2T o.c. vertically and 2T24 inches2T o.c. horizontally, with not less than one anchor for each 2T2 sq. ft.2T of wall area. Install additional anchors within 2T12 inches2T of openings and at i...

	B. Provide not less than 2T2 inches2T of airspace between back of masonry veneer and face of sheathing.
	1. Keep airspace clean of mortar droppings and other materials during construction. Bevel beds away from airspace, to minimize mortar protrusions into airspace. Do not attempt to trowel or remove mortar fins protruding into airspace.


	3.8 MASONRY JOINT REINFORCEMENT
	A. General: Install entire length of longitudinal side rods in mortar with a minimum cover of 2T5/8 inch2T on exterior side of walls, 2T½ inch2T elsewhere. Lap reinforcement a minimum of 2T6 inches2T.
	1. Space reinforcement not more than 2T16 inches2T o.c.
	2. Provide reinforcement not more than 2T8 inches2T above and below wall openings and extending 2T12 inches2T beyond openings in addition to continuous reinforcement.

	B. Interrupt joint reinforcement at control and expansion joints unless otherwise indicated.
	C. Provide continuity at wall intersections by using prefabricated T-shaped units.
	D. Provide continuity at corners by using prefabricated L-shaped units.
	E. Cut and bend reinforcing units as directed by manufacturer for continuity at returns, offsets, column fireproofing, pipe enclosures, and other special conditions.

	3.9 CONTROL AND EXPANSION JOINTS
	A. General: Install control and expansion joint materials in unit masonry as masonry progresses. Do not allow materials to span control and expansion joints without provision to allow for in-plane wall or partition movement.
	B. Form control joints in concrete masonry as follows:
	1. Install preformed control-joint gaskets designed to fit standard sash block.

	C. Form expansion joints in brick as follows:
	1. Build flanges of factory-fabricated, expansion-joint units into masonry.
	2. Build in compressible joint fillers where indicated.
	3. Form open joint full depth of brick wythe and of width indicated, but not less than 2T3/8 inch2T for installation of sealant and backer rod specified in Section 079200 "Joint Sealants."


	3.10 FLASHING, WEEP HOLES, CAVITY DRAINAGE, AND VENTS
	A. General: Install embedded flashing and weep holes in masonry at shelf angles, lintels, ledges, other obstructions to downward flow of water in wall, and where indicated.
	B. Install flashing as follows unless otherwise indicated:
	1. Prepare masonry surfaces so they are smooth and free from projections that could puncture flashing. Where flashing is within mortar joint, place through-wall flashing on sloping bed of mortar and cover with mortar. Before covering with mortar, seal...
	2. At multi-wythe masonry walls, including cavity walls, extend flashing through outer wythe, turned up a minimum of 2T8 inches2T, and 2T1½ inches2T into the inner wythe.
	3. At masonry-veneer walls, extend flashing through veneer, across air space behind veneer, and up face of sheathing at least 2T8 inches2T; with upper edge tucked under building paper or building wrap, lapping at least 2T4 inches2T.
	4. At lintels and shelf angles, extend flashing a minimum of 2T6 inches2T into masonry at each end. At heads and sills, extend flashing 2T6 inches2T at ends and turn up not less than 2T2 inches2T to form end dams.
	5. Install metal drip edges beneath flexible flashing at exterior face of wall. Stop flexible flashing 2T½ inch2T back from outside face of wall and adhere flexible flashing to top of metal drip edge.
	6. Cut flexible flashing off flush with face of wall after masonry wall construction is completed.

	C. Install weep vents in head joints in exterior wythes of first course of masonry immediately above embedded flashing and where indicated in Drawings.
	1. Use specified products to form weep vents.
	2. Space weep vents 2T24 inches2T o.c. unless otherwise indicated.

	D. Place cavity drainage material in cavities to comply with configuration requirements for cavity drainage material in "Miscellaneous Masonry Accessories" Article.

	3.11 REINFORCED UNIT MASONRY INSTALLATION
	A. Placing Reinforcement: Comply with requirements in ACI 530.1/ASCE 6/TMS 602.
	B. Grouting: Do not place grout until entire height of masonry to be grouted has attained enough strength to resist grout pressure.
	1. Comply with requirements in ACI 530.1/ASCE 6/TMS 602 for cleanouts and for grout placement, including minimum grout space and maximum pour height.
	2. Limit height of vertical grout pours to not more than 2T60 inches2T.


	3.12 FIELD QUALITY CONTROL
	A. Testing and Inspecting: Owner will engage special inspectors to perform tests and inspections and prepare reports. Allow inspectors access to scaffolding and work areas, as needed to perform tests and inspections. Retesting of materials that fail t...
	B. Inspections: Special inspections according to Level C in TMS 402/ACI 530/ASCE 5.
	1. Begin masonry construction only after inspectors have verified proportions of site-prepared mortar.
	2. Place grout only after inspectors have verified compliance of grout spaces and of grades, sizes, and locations of reinforcement.
	3. Place grout only after inspectors have verified proportions of site-prepared grout.

	C. Testing Prior to Construction: One (1) set of tests.
	D. Testing Frequency: One (1) set of tests for each 2T5000 sq. ft.2T of wall area or portion thereof.
	E. Clay Masonry Unit Test: For each type of unit provided, according to ASTM C 67 for compressive strength.
	F. Concrete Masonry Unit Test: For each type of unit provided, according to ASTM C 140 for compressive strength.
	G. Mortar Aggregate Ratio Test (Proportion Specification): For each mix provided, according to ASTM C 780.
	H. Mortar Test (Property Specification): For each mix provided, according to ASTM C 780. Test mortar for mortar air content and compressive strength.
	I. Grout Test (Compressive Strength): For each mix provided, according to ASTM C 1019.

	3.13 REPAIRING, POINTING, AND CLEANING
	A. Remove and replace masonry units that are loose, chipped, broken, stained, or otherwise damaged or that do not match adjoining units. Install new units to match adjoining units; install in fresh mortar, pointed to eliminate evidence of replacement.
	B. Pointing: During the tooling of joints, enlarge voids and holes, except weep vents, and completely fill with mortar. Point up joints, including corners, openings, and adjacent construction, to provide a neat, uniform appearance. Prepare joints for ...
	C. In-Progress Cleaning: Clean unit masonry as work progresses by dry brushing to remove mortar fins and smears before tooling joints.
	D. Final Cleaning: After mortar is thoroughly set and cured, clean exposed masonry as follows:
	1. Remove large mortar particles by hand with wooden paddles and nonmetallic scrape hoes or chisels.
	2. Test cleaning methods on sample wall panel; leave one-half of panel uncleaned for comparison purposes. Obtain Architect's approval of sample cleaning before proceeding with cleaning of masonry.
	3. Protect adjacent stone and nonmasonry surfaces from contact with cleaner by covering them with liquid strippable masking agent or polyethylene film and waterproof masking tape.
	4. Wet wall surfaces with water before applying cleaners; remove cleaners promptly by rinsing surfaces thoroughly with clear water.
	5. Clean masonry with a proprietary acidic cleaner applied according to manufacturer's written instructions.
	6. Clean concrete masonry by cleaning method indicated in NCMA TEK 8-2A applicable to type of stain on exposed surfaces.


	3.14 MASONRY WASTE DISPOSAL
	A. Salvageable Materials: Unless otherwise indicated, excess masonry materials are Contractor's property. At completion of unit masonry work, remove from Project site.
	B. Excess Masonry Waste: Remove excess clean masonry waste that cannot be used as fill, as described above, and other masonry waste, and legally dispose of off Owner's property.



	FWMSPRR053000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. The General Documents, as listed on the Table of Contents, and applicable parts of Division 1 General Requirements shall be included in and made a part of this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Metal decking includes roof deck types.  Provide all edge and end closures, deck support angles at columns, butt strips, ridge and valley plates, reinforcing angles, recessed sump pans, cell closures, composite finish strips and pour stops.

	B. Related Sections:
	1. Section 012100 “Allowances”
	2. Section 012200 “Unit Prices”


	1.3 QUALITY ASSURANCE
	A. Codes and Standards: Comply with provisions of the following codes and standards, except as otherwise shown or specified:
	1. AISI "Specification for the Design of Cold-Formed Steel Structural Members".
	2. AWS "Structural Welding Code".
	3. SDI "Design Manual for Floor Decks and Roof Decks".

	B. Qualification of Field Welding:  Qualify welding processes and welding operators in accordance with AWS "Standard Qualification Procedure".
	C. Completed decking in place is subject to inspection and testing.  Expense of removing and replacing portions of decking for testing purposes will be borne by Owner if welds are found to be satisfactory.  Remove work found to be defective and replac...

	1.4 SUBMITTALS
	A. Product Data:  Submit manufacturer's specifications showing physical properties and installation instructions for each type of decking and accessories.  Include manufacturer's certification as may be required to show compliance with these specifica...
	B. Shop Drawings:
	1. Submit shop drawings of all members to be furnished.  Detail drawings of the members and their connections shall follow standard practice as set forth in the AISC "Manual of Structural Steel Detailing" (Second Edition).  In particular, welding shal...
	2. Shop drawings will not be accepted for review by the Architect unless there is substantial evidence that the General Contractor on the project has reviewed the submittal for compliance with the contract documents and has addressed questions to be r...
	3. Contractor shall perform review and schedule shop drawing submittals to permit a minimum of fifteen (15) calendar days for review by the Architect. Shop Drawings will be returned to the Architect for their required review and processing.
	4. Shop drawings will not be reviewed unless accompanied by erection drawings which locates and identifies the members. Copies or reproductions of contract drawings will not be accepted or reviewed as shop drawings.
	5. Shop drawings shall be submitted in the form of one (1) reproducible plus two (2) prints.
	6. The following is the definitions for the Shop Drawing stamp disposition:
	a. No Exceptions Taken - Re-submission is not required unless document is revised.
	b. Make Corrections Noted - If checked, fabrication may be undertaken.  Contractor is responsible for making noted corrections. Re-submission of record copies is required.
	c. Revise and Resubmit - If checked, fabrication may not be undertaken.  Resubmit corrected copies for final review, with all changes clouded.
	d. Rejected - Resubmit for review.

	Corrections or comments made on shop drawings during this review do not relieve the Contractor from compliance with the requirements of the project drawings and specifications. This check is only for the review of general conformance with the informat...



	PART 2 -  PRODUCTS
	2.1 MATERIALS:  Steel for Galvanized Metal Deck Units: ASTM A 653 coating class G-60, Minimum yield point, Fy = 33ksi.
	A. Roof Decking:  UTo match existingU:
	1. 1½ inch wide rib, galvanized steel deck with nesting flat side laps, formed from hot dipped galvanized steel sheets.  Minimum section properties as follows:



	UGage  Ip (in4) In (in4) Sp (in3) Sn (in3)
	20  0.22  0.24  0.25  0.26
	B. Miscellaneous Steel Shapes:  ASTM A 36.
	C. Sheet Metal Accessories:  ASTM A 526, commercial quality galvanized.
	D. Galvanizing Repair Paint:  High zinc-dust content paint for repair of damaged galvanized surfaces complying with Military Specifications MIL-P-21035 (Ships).
	E. Galvanizing:  ASTM A 653, G60.

	PART 3 -  EXECUTION
	3.1 INSPECTION
	A. Installer must examine areas and conditions under which metal decking is to be installed and notify Contractor in writing of conditions detrimental to proper and timely completion of work.  Do not proceed with work until unsatisfactory conditions h...

	3.2 INSTALLATION
	A. General:  Install deck units and accessories in accordance with manufacturer's recommendations and final shop drawings, and as specified herein.
	B. Do not use roof deck units for storage or working platforms until permanently secured.
	C. Shop drawings shall fully address all edge conditions and pour stops, including overhangs, as described in structural and architectural details.
	D. Fastening Deck Units: Welding of roof deck shall not be permitted.
	1. Roof decks (1½ inch depth) shall be pneumatically fastened in place 12 inches o.c. using Hilti pneumatic fasteners, (or equal), with a 36/4 fastening pattern (unless otherwise indicated on the drawings).  Mechanically fasten side laps of adjacent d...

	E. Cutting and Fitting:  Cut neatly and fit deck units and accessories around other work projecting through or adjacent to the decking, as shown.
	F. Reinforcement at Openings:  Provide additional metal reinforcement and closure pieces as required for strength, continuity of decking, and to provide support for concrete and other work shown.
	G. Roof Sump Pans:  Place over openings provided in roof decking and weld to top decking surface. Space welds not more than 12 inches o.c. with at least one (1) weld at each corner.  Cut opening in roof sump bottom to accommodate drain size indicated.
	H. Touch-up Painting:  After decking installation, wire brush, clean and paint scarred areas, rust spots on top and bottom surfaces of roof decking units and supporting steel members.
	1. Touch-up galvanized surfaces with galvanized repair paint applied in accordance with manufacturer's instructions.




	FWMSPRR055000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Metal ladders.


	1.3 COORDINATION
	A. Coordinate installation of metal fabrications that are anchored to or that receive other work. Deliver such items to Project site in time for installation.

	1.4 ACTION SUBMITTALS
	A. Product Data: For the following:
	1. Nonslip aggregates and nonslip-aggregate surface finishes.

	B. Shop Drawings: Show fabrication and installation details. Include plans, elevations, sections, and details of metal fabrications and their connections. Show anchorage and accessory items. Provide Shop Drawings for the following:
	1. Metal ladders.

	C. Delegated-Design Submittal: For ladders, including analysis data signed and sealed by the qualified professional engineer responsible for their preparation.

	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For professional engineer.
	B. Welding certificates.
	C. Research/Evaluation Reports: For post-installed anchors, from ICC-ES.

	1.6 QUALITY ASSURANCE
	A. Welding Qualifications: Qualify procedures and personnel according to AWS D1.1, "Structural Welding Code - Steel."

	1.7 FIELD CONDITIONS
	A. Field Measurements: Verify actual locations of walls and other construction contiguous with metal fabrications by field measurements before fabrication.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 "Quality Requirements," to design ladders.
	B. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes acting on exterior metal fabrications by preventing buckling, opening of joints, overstressing of components, failure of connections, and other detrimental ...
	1. Temperature Change: 2T120 deg F2T6T (67 deg C)6T, ambient; 2T180 deg F2T6T (100 deg C)6T, material surfaces.


	2.2 METALS
	A. Metal Surfaces, General: Provide materials with smooth, flat surfaces unless otherwise indicated. For metal fabrications exposed to view in the completed Work, provide materials without seam marks, roller marks, rolled trade names, or blemishes.
	B. Steel Plates, Shapes, and Bars: ASTM A 36.
	C. Steel Tubing: ASTM A 500, cold-formed steel tubing.
	D. Steel Pipe: ASTM A 53, Standard Weight (Schedule 40) unless otherwise indicated.

	2.3 FASTENERS
	A. General: Unless otherwise indicated, provide Type 304 stainless-steel fasteners for exterior use and zinc-plated fasteners with coating complying with ASTM B 633 or 2TASTM F 19412T, Class Fe/Zn 5, at exterior walls. Select fasteners for type, grade...
	B. Steel Bolts and Nuts: Regular hexagon-head bolts, 2TASTM A 307, Grade A2T with hex nuts, 2TASTM A 5632T; and, where indicated, flat washers.
	C. Stainless-Steel Bolts and Nuts: Regular hexagon-head annealed stainless-steel bolts, 2TASTM F 5932T; with hex nuts, 2TASTM F 5942T; and, where indicated, flat washers; Alloy Group 2T12T.
	D. Anchor Bolts: ASTM F 1554, Grade 36, of dimensions indicated; with nuts, 2TASTM A 5632T; and, where indicated, flat washers.
	1. Hot-dip galvanize or provide mechanically deposited, zinc coating where item being fastened is indicated to be galvanized.

	E. Anchors, General: Anchors capable of sustaining, without failure, a load equal to six (6) times the load imposed when installed in unit masonry and four (4) times the load imposed when installed in concrete, as determined by testing according to AS...
	F. Post-Installed Anchors: Torque-controlled expansion anchors.
	1. Material for Interior Locations: Carbon-steel components zinc plated to comply with ASTM B 633 or 2TASTM F 19412T, Class Fe/Zn 5, unless otherwise indicated.
	2. Material for Exterior Locations: Alloy Group 2T12T stainless-steel bolts, 2TASTM F 5932T, and nuts, 2TASTM F 5942T.


	2.4 MISCELLANEOUS MATERIALS
	A. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and compatible with paints specified to be used over it.
	B. Bituminous Paint: Cold-applied asphalt emulsion complying with ASTM D 1187.

	2.5 FABRICATION, GENERAL
	A. Shop Assembly: Preassemble items in the shop to greatest extent possible. Disassemble units only as necessary for shipping and handling limitations. Use connections that maintain structural value of joined pieces. Clearly mark units for reassembly ...
	B. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius of approximately 2T1/32 inch2T unless otherwise indicated. Remove sharp or rough areas on exposed surfaces.
	C. Form bent-metal corners to smallest radius possible without causing grain separation or otherwise impairing work.
	D. Form exposed work with accurate angles and surfaces and straight edges.
	E. Weld corners and seams continuously to comply with the following:
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove welding flux immediately.
	4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness shows after finishing.

	F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners or welds where possible. Where exposed fasteners are required, use Phillips flat-head (countersunk) fasteners unless otherwise indicated. Locate joints where...
	G. Fabricate seams and other connections that are exposed to weather in a manner to exclude water. Provide weep holes where water may accumulate.
	H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, and similar items.
	I. Provide for anchorage of type indicated; coordinate with supporting structure. Space anchoring devices to secure metal fabrications rigidly in place and to support indicated loads.

	2.6 METAL LADDERS
	A. General:
	1. Comply with ANSI A14.3.

	B. Steel Ladders:
	1. Space siderails 2T18 inches2T apart unless otherwise indicated.
	2. Siderails: Continuous, 12T½-inch2T-diameter steel pipe.
	3. Rungs: 2T1¼ inch-2Tdiameter steel bars.
	4. Fit rungs in centerline of siderails; plug-weld and grind smooth on outer rail faces.
	5. Provide nonslip surfaces on top of each rung, either by coating rung with aluminum-oxide granules set in epoxy-resin adhesive or by using a type of manufactured rung filled with aluminum-oxide grout.
	6. Galvanize ladders, including brackets.


	2.7 STEEL WELD PLATES AND ANGLES
	A. Provide steel weld plates and angles not specified in other Sections, for items supported from concrete construction as needed to complete the Work. Provide each unit with no fewer than two (2) integrally welded steel strap anchors for embedding in...

	2.8 FINISHES, GENERAL
	A. Finish metal fabrications after assembly.
	B. Finish exposed surfaces to remove tool and die marks and stretch lines, and to blend into surrounding surface.

	2.9 STEEL AND IRON FINISHES
	A. Galvanizing: Hot-dip galvanize items as indicated to comply with ASTM A 153 for steel and iron hardware and with ASTM A 123 for other steel and iron products.
	1. Do not quench or apply post galvanizing treatments that might interfere with paint adhesion.



	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Cutting, Fitting, and Placement: Perform cutting, drilling, and fitting required for installing metal fabrications. Set metal fabrications accurately in location, alignment, and elevation; with edges and surfaces level, plumb, true, and free of rac...
	B. Fit exposed connections accurately together to form hairline joints. Weld connections that are not to be left as exposed joints but cannot be shop welded because of shipping size limitations. Do not weld, cut, or abrade surfaces of units that have ...
	C. Field Welding: Comply with the following requirements:
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove welding flux immediately.
	4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness shows after finishing and contour of welded surface matches that of adjacent surface.

	D. Fastening to In-Place Construction: Provide anchorage devices and fasteners where metal fabrications are required to be fastened to in-place construction. Provide threaded fasteners for use with concrete and masonry inserts, toggle bolts, through b...
	E. Provide temporary bracing or anchors in formwork for items that are to be built into concrete, masonry, or similar construction.

	3.2 ADJUSTING AND CLEANING
	A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair galvanizing to comply with ASTM A 780.



	FWMSPRR055213
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Steel pipe railings.


	1.3 COORDINATION
	A. Coordinate installation of anchorages for railings. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concre...

	1.4 ACTION SUBMITTALS
	A. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work.
	B. Samples: For each type of exposed finish required.
	1. Sections of each distinctly different linear railing member, including rails and posts.
	2. Fittings and brackets.

	C. Delegated-Design Submittal: For railings, including analysis data signed and sealed by the qualified professional engineer responsible for their preparation.

	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For testing agency.
	B. Welding certificates.
	C. Product Test Reports: For pipe and tube railings, for tests performed by a qualified testing agency, according to ASTM E 894 and ASTM E 935.
	D. Evaluation Reports: For post-installed anchors, from ICC-ES.

	1.6 QUALITY ASSURANCE
	A. Welding Qualifications: Qualify procedures and personnel according to the following:
	1. AWS D1.1, "Structural Welding Code - Steel."


	1.7 FIELD CONDITIONS
	A. Field Measurements: Verify actual locations of walls and other construction contiguous with metal fabrications by field measurements before fabrication.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Delegated Design: Engage a qualified professional engineer, as defined in Section 014000 "Quality Requirements," to design railings, including attachment to building construction.
	B. Structural Performance: Railings, including attachment to building construction, shall withstand the effects of gravity loads and the following loads and stresses within limits and under conditions indicated:
	1. Top Rails of Guards:
	a. Uniform load of 2T50 lbf/ ft.2T applied in any direction.
	b. Concentrated load of 2T200 lbf2T applied in any direction.
	c. Uniform and concentrated loads need not be assumed to act concurrently.


	C. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes.
	1. Temperature Change: 2T120 deg F2T6T (67 deg C)6T, ambient; 2T180 deg F2T6T (100 deg C, material surfaces)6T.


	2.2 METALS, GENERAL
	A. Metal Surfaces, General: Provide materials with smooth surfaces, without seam marks, roller marks, rolled trade names, stains, discolorations, or blemishes.
	B. Brackets, Flanges, and Anchors: Cast or formed metal of same type of material and finish as supported rails unless otherwise indicated.

	2.3 STEEL AND IRON
	A. Pipe: ASTM A 53, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless another grade and weight are required by structural loads.
	1. Provide galvanized finish for exterior installations and where indicated.

	B. Plates, Shapes, and Bars: ASTM A 36.

	2.4 FASTENERS
	A. General: Provide the following:
	1. Hot-Dip Galvanized Railings: Type 304 stainless-steel or hot-dip zinc-coated steel fasteners complying with ASTM A 153 or ASTM F 2329 for zinc coating.
	2. Provide exposed fasteners with finish matching appearance, including color and texture, of railings.

	B. Fasteners for Anchoring Railings to Other Construction: Select fasteners of type, grade, and class required to produce connections suitable for anchoring railings to other types of construction indicated and capable of withstanding design loads.
	C. Fasteners for Interconnecting Railing Components:
	1. Provide concealed fasteners for interconnecting railing components and for attaching them to other work, unless exposed fasteners are unavoidable or are the standard fastening method for railings indicated.
	2. Provide Phillips tamper-resistant flat-head machine screws for exposed fasteners unless otherwise indicated.

	D. Post-Installed Anchors: Torque-controlled expansion anchors or chemical anchors capable of sustaining, without failure, a load equal to 6 times the load imposed when installed in unit masonry and 4 times the load imposed when installed in concrete,...
	1. Material for Exterior Locations and Where Stainless Steel Is Indicated: Alloy Group stainless-steel bolts, 2TASTM F 5932T, and nuts, 2TASTM F 5942T.


	2.5 MISCELLANEOUS MATERIALS
	A. Welding Rods and Bare Electrodes: Select according to AWS specifications for metal alloy welded.
	1. For railings, provide type and alloy as recommended by producer of metal to be welded and as required for color match, strength, and compatibility in fabricated items.

	B. Etching Cleaner for Galvanized Metal: Complying with MPI#25.
	C. Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPC-Paint 20 and compatible with paints specified to be used over it.
	D. Non-Shrink, Nonmetallic Grout: Factory-packaged, non-staining, noncorrosive, nongaseous grout complying with ASTM C 1107. Provide grout specifically recommended by manufacturer for exterior applications.
	E. Anchoring Cement: Factory-packaged, non-shrink, non-staining, hydraulic-controlled expansion cement formulation for mixing with water at Project site to create pourable anchoring, patching, and grouting compound.
	1. Water-Resistant Product: At exterior locations provide formulation that is resistant to erosion from water exposure without needing protection by a sealer or waterproof coating and that is recommended by manufacturer for exterior use.


	2.6 FABRICATION
	A. General: Fabricate railings to comply with requirements indicated for design, dimensions, member sizes and spacing, details, finish, and anchorage, but not less than that required to support structural loads.
	B. Shop assemble railings to greatest extent possible to minimize field splicing and assembly. Disassemble units only as necessary for shipping and handling limitations. Clearly mark units for reassembly and coordinated installation. Use connections t...
	C. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius of approximately 2T1/32 inch2T unless otherwise indicated. Remove sharp or rough areas on exposed surfaces.
	D. Form work true to line and level with accurate angles and surfaces.
	E. Fabricate connections that are exposed to weather in a manner that excludes water. Provide weep holes where water may accumulate.
	F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items.
	G. Connections: Fabricate railings with welded connections unless otherwise indicated.
	H. Welded Connections: Cope components at connections to provide close fit, or use fittings designed for this purpose. Weld all around at connections, including at fittings.
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove flux immediately.
	4. At exposed connections, finish exposed surfaces smooth and blended so no roughness shows after finishing and welded surface matches contours of adjoining surfaces.

	I. Form Changes in Direction as Follows:
	1. As detailed.

	J. For changes in direction made by bending, use jigs to produce uniform curvature for each repetitive configuration required. Maintain cross section of member throughout entire bend without buckling, twisting, cracking, or otherwise deforming exposed...
	K. Close exposed ends of railing members with prefabricated end fittings.
	L. Brackets, Flanges, Fittings, and Anchors: Provide wall brackets, flanges, miscellaneous fittings, and anchors to interconnect railing members to other work unless otherwise indicated.
	M. Provide inserts and other anchorage devices for connecting railings to concrete or masonry work. Fabricate anchorage devices capable of withstanding loads imposed by railings. Coordinate anchorage devices with supporting structure.
	N. Provide steel sleeves not less than 2T6 inches2T long with inside dimensions not less than 2T½ inch2T greater than outside dimensions of post, with metal plate forming bottom closure.

	2.7 STEEL AND IRON FINISHES
	A. Galvanized Railings:
	1. Hot-dip galvanize exterior steel railings, including hardware, after fabrication.
	2. Comply with ASTM A 123 for hot-dip galvanized railings.
	3. Comply with ASTM A 153 for hot-dip galvanized hardware.
	4. Fill vent and drain holes that are exposed in the finished Work, unless indicated to remain as weep holes, by plugging with zinc solder and filing off smooth.

	B. For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and other ferrous components.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Fit exposed connections together to form tight, hairline joints.
	B. Perform cutting, drilling, and fitting required for installing railings. Set railings accurately in location, alignment, and elevation; measured from established lines and levels and free of rack.
	1. Do not weld, cut, or abrade surfaces of railing components that are coated or finished after fabrication and that are intended for field connection by mechanical or other means without further cutting or fitting.
	2. Set posts plumb within a tolerance of 2T1/16 inch in 3 feet2T.
	3. Align rails so variations from level for horizontal members and variations from parallel with rake of steps and ramps for sloping members do not exceed 2T¼ inch in 12 feet2T.

	C. Control of Corrosion: Prevent galvanic action and other forms of corrosion by insulating metals and other materials from direct contact with incompatible materials.
	D. Adjust railings before anchoring to ensure matching alignment at abutting joints.
	E. Fastening to In-Place Construction: Use anchorage devices and fasteners where necessary for securing railings and for properly transferring loads to in-place construction.

	3.2 RAILING CONNECTIONS
	A. Welded Connections: Use fully welded joints for permanently connecting railing components. Comply with requirements for welded connections in "Fabrication" Article whether welding is performed in the shop or in the field.
	B. Expansion Joints: Install expansion joints at locations indicated but not farther apart than required to accommodate thermal movement. Provide slip-joint internal sleeve extending 2T2 inches2T beyond joint on either side, fasten internal sleeve sec...

	3.3 ANCHORING POSTS
	A. Use metal sleeves for installing posts. After posts are inserted into sleeves, fill annular space between post and sleeve with non-shrink, nonmetallic grout or anchoring cement, mixed and placed to comply with anchoring material manufacturer's writ...
	B. Leave anchorage joint exposed with 2T1/8-inch2T buildup, sloped away from post.

	3.4 ADJUSTING AND CLEANING
	A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas, and repair galvanizing to comply with ASTM A 780.

	3.5 PROTECTION
	A. Protect finishes of railings from damage during construction period with temporary protective coverings approved by railing manufacturer. Remove protective coverings at time of Substantial Completion.



	FWMSPRR061000
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Wood blocking and nailers.


	1.3 DEFINITIONS
	A. Lumber grading agencies, and the abbreviations used to reference them, include the following:
	1. NeLMA:  Northeastern Lumber Manufacturers' Association.
	2. NLGA:  National Lumber Grades Authority.
	3. WCLIB:  West Coast Lumber Inspection Bureau.
	4. WWPA:  Western Wood Products Association.


	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of process and factory-fabricated product.  Indicate component materials and dimensions and include construction and application details.
	1. Include data for wood-preservative treatment from chemical treatment manufacturer and certification by treating plant that treated materials comply with requirements.  Indicate type of preservative used and net amount of preservative retained.
	2. Include data for fire-retardant treatment from chemical treatment manufacturer and certification by treating plant that treated materials comply with requirements.  Include physical properties of treated materials based on testing by a qualified in...
	3. For fire-retardant treatments, include physical properties of treated lumber both before and after exposure to elevated temperatures, based on testing by a qualified independent testing agency according to ASTM D 5664.
	4. Include copies of warranties from chemical treatment manufacturers for each type of treatment.


	1.5 INFORMATIONAL SUBMITTALS
	A. Evaluation Reports:  For the following, from ICC-ES:
	1. Wood-preservative-treated wood.
	2. Fire-retardant-treated wood.
	3. Power-driven fasteners.
	4. Powder-actuated fasteners.
	5. Expansion anchors.


	1.6 QUALITY ASSURANCE
	A. Testing Agency Qualifications:  For testing agency providing classification marking for fire-retardant treated material, an inspection agency acceptable to authorities having jurisdiction that periodically performs inspections to verify that the ma...

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Stack lumber flat with spacers beneath and between each bundle to provide air circulation.  Protect lumber from weather by covering with waterproof sheeting, securely anchored.  Provide for air circulation around stacks and under coverings.


	PART 2 -  PRODUCTS
	2.1 WOOD PRODUCTS, GENERAL
	A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency is indicated, provide lumber that complies with the applicable rules of any rules-writing agency certified by the ALSC Board of Review.  Provide lumber gra...
	1. Factory mark each piece of lumber with grade stamp of grading agency.
	2. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for moisture content specified.  Where actual sizes are indicated, they are minimum dressed sizes for dry lumber.

	B. Maximum Moisture Content of Lumber:  Fifteen percent (15%) unless otherwise indicated.

	2.2 WOOD-PRESERVATIVE-TREATED LUMBER
	A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior construction not in contact with the ground, Use Category UC3b for exterior construction not in contact with the ground, and Use Category UC4a for items in contact ...
	1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no arsenic or chromium.

	B. Kiln-dry lumber after treatment to a maximum moisture content of fifteen percent (15%).  Do not use material that is warped or that does not comply with requirements for untreated material.
	C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board of Review.
	D. Application:  Treat items indicated on Drawings, and the following:
	1. Wood sills, blocking, and similar concealed members in contact with masonry or concrete.
	2. Wood framing attached directly to the interior of below-grade exterior masonry or concrete walls.
	3. Wood framing members that are less than 1T18 inches1T above the ground in crawlspaces or unexcavated areas.


	2.3 FIRE-RETARDANT-TREATED MATERIALS
	A. General:  Use materials complying with requirements in this article, that are acceptable to authorities having jurisdiction, and with fire-test-response characteristics specified as determined by testing identical products per test method indicated...
	B. Fire-Retardant-Treated Lumber and Plywood by Pressure Process:  Products with a flame spread index of twenty-five (25) or less when tested according to ASTM E 84, and with no evidence of significant progressive combustion when the test is extended ...
	1. Use treatment that does not promote corrosion of metal fasteners.
	2. Treated materials shall comply with requirements specified above for fire-retardant-treated lumber and plywood by pressure process after being subjected to accelerated weathering according to ASTM D 2898.  Use for all locations and where indicated.
	3. Design Value Adjustment Factors:  Treated lumber shall be tested according ASTM D 5664 and design value adjustment factors shall be calculated according to ASTM D 6841.  For enclosed roof framing, framing in attic spaces, and where high temperature...

	C. Kiln-dry lumber and plywood after treatment to a maximum moisture content of fifteen percent (15%).
	D. Identify fire-retardant-treated wood with appropriate classification marking of qualified testing agency.
	E. Application:  Treat UallU rough carpentry unless otherwise indicated.

	2.4 MISCELLANEOUS LUMBER
	A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other construction, including the following:
	1. Blocking.
	2. Nailers.
	3. Grounds.

	B. Provide Standard, Stud, or No. 3 grade lumber and any of the following species:
	1. Hem-fir (north); NLGA.
	2. Hem-fir; WCLIB or WWPA.
	3. Spruce-pine-fir (south); NeLMA, WCLIB, or WWPA.


	2.5 FASTENERS
	A. General:  Provide fasteners of size and type indicated that comply with requirements specified in this article for material and manufacture.
	1. Where rough carpentry is exposed to weather, in ground contact, pressure-preservative treated, or in area of high relative humidity, provide fasteners of Type 304 stainless steel.

	B. Nails, Brads, and Staples:  ASTM F 1667.
	C. Power-Driven Fasteners:  NES NER-272.
	D. Wood Screws:  ASME B18.6.1.
	E. Lag Bolts:  1TASME B18.2.11T.
	F. Bolts:  Steel bolts complying with 1TASTM A 307, Grade A1T; with 1TASTM A 5631T hex nuts and, where indicated, flat washers.
	G. Expansion Anchors:  Anchor bolt and sleeve assembly of material indicated below with capability to sustain, without failure, a load equal to six (6) times the load imposed when installed in unit masonry assemblies and equal to four (4) times the lo...
	1. Material:  Carbon-steel components, zinc plated to comply with ASTM B 633, Class Fe/Zn 5.
	2. Material:  Stainless steel with bolts and nuts complying with 1TASTM F 593 and ASTM F 594, Alloy Group 1 or 21T.


	2.6 MISCELLANEOUS MATERIALS
	A. Flexible Flashing: Composite, self-adhesive, flashing product consisting of a pliable, butyl rubber or rubberized-asphalt compound, bonded to a high-density polyethylene film, aluminum foil, or spunbonded polyolefin to produce an overall thickness ...


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  Locate nailers, blocking, and similar supports to comply w...
	B. Do not splice structural members between supports unless otherwise indicated.
	C. Provide blocking and framing as indicated and as required to support facing materials, fixtures, specialty items, and trim.
	D. Provide fire blocking in stud spaces and other concealed cavities as indicated and as follows:
	1. Fire block concealed spaces of framed walls and partitions at each floor level, at ceiling line of top story, and at not more than 1T96 inches1T o.c.  Where fire blocking is not inherent in framing system used, provide closely fitted solid wood blo...
	2. Fire block concealed spaces between floor sleepers with same material as sleepers to limit concealed spaces to not more than 1T100 sq. ft.1T and to solidly fill space below partitions.

	E. Sort and select lumber so that natural characteristics will not interfere with installation or with fastening other materials to lumber.  Do not use materials with defects that interfere with function of member or pieces that are too small to use w...
	F. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated lumber.
	1. Use copper naphthenate for items not continuously protected from liquid water.

	G. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, complying with the following:
	1. NES NER-272 for power-driven fasteners.
	2. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code.

	H. Use steel common nails unless otherwise indicated.  Select fasteners of size that will not fully penetrate members where opposite side will be exposed to view or will receive finish materials.  Make tight connections between members.  Install faste...

	3.2 WOOD BLOCKING AND NAILER INSTALLATION
	A. Install where indicated and where required for attaching other work.  Form to shapes indicated and cut as required for true line and level of attached work.  Coordinate locations with other work involved.
	B. Attach items to substrates to support applied loading.  Recess bolts and nuts flush with surfaces unless otherwise indicated.
	C. Where wood-preservative-treated lumber is installed adjacent to metal decking, install continuous flexible flashing separator between wood and metal decking.



	FWMSPRR061600
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Wall sheathing.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of process and factory-fabricated product. Indicate component materials and dimensions and include construction and application details.
	1. Include data for wood-preservative treatment from chemical treatment manufacturer and certification by treating plant that treated plywood complies with requirements. Indicate type of preservative used and net amount of preservative retained.
	2. Include data for fire-retardant treatment from chemical treatment manufacturer and certification by treating plant that treated plywood complies with requirements. Include physical properties of treated materials.
	3. For fire-retardant treatments, include physical properties of treated plywood both before and after exposure to elevated temperatures, based on testing by a qualified independent testing agency according to ASTM D 5516.
	4. For products receiving a waterborne treatment, include statement that moisture content of treated materials was reduced to levels specified before shipment to Project site.
	5. Include copies of warranties from chemical treatment manufacturers for each type of treatment.


	1.4 INFORMATIONAL SUBMITTALS
	A. Evaluation Reports: For following products, from ICC-ES:
	1. Preservative-treated plywood.
	2. Fire-retardant-treated plywood.


	1.5 QUALITY ASSURANCE
	A. Testing Agency Qualifications: For testing agency providing classification marking for fire-retardant-treated material, an inspection agency acceptable to authorities having jurisdiction that periodically performs inspections to verify that the mat...

	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Stack panels flat with spacers beneath and between each bundle to provide air circulation. Protect sheathing from weather by covering with waterproof sheeting, securely anchored. Provide for air circulation around stacks and under coverings.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Fire-Test-Response Characteristics: For assemblies with fire-resistance ratings, provide materials and construction identical to those of assemblies tested for fire resistance per ASTM E 119 by a testing and inspecting agency acceptable to authorit...
	1. Fire-Resistance Ratings: Indicated by design designations from UL's "Fire Resistance Directory.".


	2.2 WOOD PANEL PRODUCTS
	A. Plywood: DOC PS 1.
	B. Thickness: As needed to comply with requirements specified, but not less than thickness indicated.
	C. Factory mark panels to indicate compliance with applicable standard.

	2.3 PRESERVATIVE-TREATED PLYWOOD
	A. Preservative Treatment by Pressure Process: AWPA U1; Use Category UC2.
	1. Preservative Chemicals: Acceptable to authorities having jurisdiction and containing no arsenic or chromium.

	B. Mark plywood with appropriate classification marking of an inspection agency acceptable to authorities having jurisdiction.
	C. Application: Treat items indicated on Drawings and plywood in contact with masonry or concrete or used with roofing, flashing, vapor barriers, and waterproofing.

	2.4 FIRE-RETARDANT-TREATED PLYWOOD
	A. General: Where fire-retardant-treated materials are indicated, use materials complying with requirements in this article that are acceptable to authorities having jurisdiction and with fire-test-response characteristics specified as determined by t...
	B. Fire-Retardant-Treated Plywood by Pressure Process: Products with a flame-spread index of 25 or less when tested according to ASTM E 84, and with no evidence of significant progressive combustion when the test is extended an additional twenty (20) ...
	1. Use treatment that does not promote corrosion of metal fasteners.
	2. Treated materials shall comply with requirements specified above for fire-retardant-treated plywood by pressure process after being subjected to accelerated weathering according to ASTM D 2898.
	3. Design Value Adjustment Factors: Treated lumber plywood shall be tested according ASTM D 5516 and design value adjustment factors shall be calculated according to ASTM D 6305. Span ratings after treatment shall be not less than span ratings specifi...

	C. Kiln-dry material after treatment to a maximum moisture content of fifteen percent (15%). Do not use material that is warped or does not comply with requirements for untreated material.
	D. Identify fire-retardant-treated plywood with appropriate classification marking of qualified testing agency.
	E. Application: Treat UallU plywood unless otherwise indicated.

	2.5 WALL SHEATHING
	A. Plywood Wall Sheathing: C-D Grade, Exposure 1 sheathing.
	1. Nominal Thickness:  ½ 2Tinch unless otherwise indicated2T.
	2. Provide finished grade where exposed to view.


	2.6 FASTENERS
	A. General: Provide fasteners of size and type indicated that comply with requirements specified in this article for material and manufacture.
	1. For roof and wall sheathing, provide fasteners of Type 304 stainless steel.

	B. Nails, Brads, and Staples: ASTM F 1667.
	C. Power-Driven Fasteners: NES NER-272.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Do not use materials with defects that impair quality of sheathing or pieces that are too small to use with minimum number of joints or optimum joint arrangement. Arrange joints so that pieces do not span between fewer than three support members.
	B. Cut panels at penetrations, edges, and other obstructions of work; fit tightly against abutting construction unless otherwise indicated.
	C. Securely attach to substrate by fastening as indicated, complying with the following:
	1. Table 2304.9.1, "Fastening Schedule," in the ICC's International Building Code.
	2. ICC-ES evaluation report for fastener.

	D. Use common wire nails unless otherwise indicated. Select fasteners of size that will not fully penetrate members where opposite side will be exposed to view or will receive finish materials. Make tight connections. Install fasteners without splitti...
	E. Coordinate roof and wall sheathing installation with flashing and joint-sealant installation so these materials are installed in sequence and manner that prevent exterior moisture from passing through completed assembly.
	F. Do not bridge building expansion joints; cut and space edges of panels to match spacing of structural support elements.
	G. Coordinate sheathing installation with installation of materials installed over sheathing so sheathing is not exposed to precipitation or left exposed at end of the workday when rain is forecast.

	3.2 WOOD STRUCTURAL PANEL INSTALLATION
	A. General: Comply with applicable recommendations in APA Form No. E30, "Engineered Wood Construction Guide," for types of structural-use panels and applications indicated.
	B. Fastening Methods: Fasten panels as indicated below:
	1. Wall Sheathing:
	a. Glue and screw to cold-formed metal framing.
	b. Nail to wood framing.
	c. Space panels 2T1/8 inch2T apart at edges and ends.





	FWMSPRR070150.19
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Full tear-off of roof areas indicated.
	2. Removal of base flashings.

	B. Related Requirements:
	1. Section 011000 "Summary" for use of the premises and phasing requirements.
	2. Section 015000 "Temporary Facilities and Controls" for temporary construction and environmental-protection measures for reroofing preparation.


	1.3 DEFINITIONS
	A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and Waterproofing Manual" apply to work of this Section.
	B. Full Roof Tear-Off: Removal of existing roofing system from deck.

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	B. Shop Drawings: Include plans, sections, and details.

	1.5 INFORMATIONAL SUBMITTALS
	A. Fastener pull-out test report.
	B. Photographs or Videotape: Show existing conditions of adjoining construction and site improvements, including exterior and interior finish surfaces, that might be misconstrued as having been damaged by reroofing operations. Submit before Work begins.

	1.6 QUALITY ASSURANCE
	A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning roofing removal. Comply with hauling and disposal regulations of authorities having jurisdiction.
	B. Reroofing Conference: Conduct conference at Project site.
	1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting agency representative; roofing system manufacturer's representative; roofing Installer, including project manager, superintendent, and foreman; and installers whose w...
	2. Review methods and procedures related to roofing system tear-off and replacement, including, but not limited to, the following:
	a. Reroofing preparation, including roofing system manufacturer's written instructions.
	b. Temporary protection requirements for existing roofing system components that are to remain.
	c. Existing roof drains and roof drainage during each stage of reroofing, and roof-drain plugging and plug removal.
	d. Construction schedule and availability of materials, Installer's personnel, equipment, and facilities needed to avoid delays.
	e. Existing roof deck conditions requiring notification of Architect.
	f. Existing roof deck removal procedures and Owner notifications.
	g. Condition and acceptance of existing roof deck and base flashing substrate for reuse.
	h. Structural loading limitations of roof deck during reroofing.
	i. Base flashings, special roofing details, drainage, penetrations, equipment curbs, and condition of other construction that affect reroofing.
	j. HVAC shutdown and sealing of air intakes.
	k. Shutdown of fire-suppression, -protection, and -alarm and -detection systems.
	l. Asbestos removal and discovery of asbestos-containing materials.
	m. Governing regulations and requirements for insurance and certificates if applicable.
	n. Existing conditions that may require notification of Architect before proceeding.



	1.7 FIELD CONDITIONS
	A. Existing Roofing System: SBS-modified bituminous roofing.
	B. Owner will occupy portions of building immediately below reroofing area. Conduct reroofing so Owner's operations are not disrupted. Provide Owner with not less than seventy-two (72) hours' notice of activities that may affect Owner's operations.
	1. Coordinate work activities daily with Owner so Owner can place protective dust and water-leakage covers over sensitive equipment and furnishings, shut down HVAC and fire-alarm or -detection equipment if needed, and evacuate occupants from below wor...
	2. Before working over structurally impaired areas of deck, notify Owner to evacuate occupants from below affected area. Verify that occupants below work area have been evacuated before proceeding with work over impaired deck area.

	C. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior plantings, and landscaping from damage or soiling from reroofing operations.
	D. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.
	E. Conditions existing at time of inspection for bidding are maintained by Owner as far as practical.
	F. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted weather conditions permit Work to proceed without water entering existing roofing system or building.
	1. Remove only as much roofing in one (1) day as can be made watertight in the same day.

	G. Hazardous Materials: It is not expected that hazardous materials, such as asbestos-containing materials, will be encountered in the Work.


	PART 2 -  PRODUCTS
	2.1 REPLACEMENT MATERIALS
	A. Steel deck is specified in Section 053000 "Metal Decking."
	B. Wood blocking, curbs, and nailers are specified in Section 061000 "Rough Carpentry."

	2.2 AUXILIARY REROOFING MATERIALS
	A. General: Use auxiliary reroofing preparation materials recommended by roofing system manufacturer for intended use and compatible with components of new roofing system.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Shut off rooftop utilities and service piping before beginning the Work.
	B. Test existing roof drains to verify that they are not blocked or restricted. Immediately notify Architect of any blockages or restrictions.
	C. Protect existing roofing system that is not to be reroofed.
	1. Loosely lay 2T1-inch-2Tminimum thick, expanded polystyrene (EPS) insulation over existing roofing in areas indicated. Loosely lay 2T15/32-inch2T plywood or OSB panels over EPS. Extend EPS past edges of plywood or OSB panels a minimum of 2T1 inch2T.
	2. Limit traffic and material storage to areas of existing roofing that have been protected.
	3. Maintain temporary protection and leave in place until replacement roofing has been completed. Remove temporary protection on completion of reroofing.

	D. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work. Cover air-intake louvers before proceeding with reroofing work that could affect indoor air quality or activate smoke detectors in the ductwork.
	E. During removal operations, have sufficient and suitable materials on-site to facilitate rapid installation of temporary protection in the event of unexpected rain.
	F. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday. Prevent debris from entering or blocking roof drains and conductors. Use roof-drain plugs specifically designed for this purpose. Remove roof-drain plugs ...
	1. If roof drains are temporarily blocked or unserviceable due to roofing system removal or partial installation of new roofing system, provide alternative drainage method to remove water and eliminate ponding. Do not permit water to enter into or und...


	3.2 ROOF TEAR-OFF
	A. General: Notify Owner each day of extent of roof tear-off proposed for that day and obtain authorization to proceed.
	B. Full Roof Tear-Off: Where indicated, remove existing roofing and other roofing system components down to the deck.
	1. Remove substrate board, vapor retarder, roof insulation and cover board.
	2. Remove wood blocking, curbs, and nailers.
	3. Remove excess asphalt from steel deck. A maximum of 2T15 lb/100 sq. ft.2T of asphalt is permitted to remain on steel decks.
	4. Remove fasteners from deck.


	3.3 DECK PREPARATION
	A. Inspect deck after tear-off of roofing system.
	B. If broken or loose fasteners that secure deck panels to one another or to structure are observed, or if deck appears or feels inadequately attached, immediately notify Architect. Do not proceed with installation until directed by Architect.
	C. If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is suspect, immediately notify Architect. Do not proceed with installation until directed by Architect.
	D. Provide additional deck securement as recommended by manufacturer.
	E. Replace steel decks as directed by Architect. Deck replacement will be paid for by adjusting the Contract Sum according to allowances and unit prices included in the Contract Documents.

	3.4 BASE FLASHING REMOVAL
	A. Remove existing base flashings. Clean substrates of contaminants, such as asphalt, sheet materials, dirt, and debris.
	B. Do not damage metal counterflashings that are to remain. Replace metal counterflashings damaged during removal with counterflashings specified in Section 076200 "Sheet Metal Flashing and Trim."
	C. When directed by Architect, replace parapet framing, wood blocking, curbs, and nailers to comply with Section 061000 "Rough Carpentry."

	3.5 FASTENER PULL-OUT TESTING
	A. Retain independent testing and inspecting agency to conduct fastener pull-out tests according to SPRI FX-1, and submit test report to Architect and roofing manufacturer before installing new roofing system.
	1. Obtain Architect's and roofing manufacturer's approval to proceed with specified fastening pattern. Architect and roofing manufacturer may furnish revised fastening pattern commensurate with pull-out test results.


	3.6 DISPOSAL
	A. Collect demolished materials and place in containers. Promptly dispose of demolished materials. Do not allow demolished materials to accumulate on-site.
	1. Storage or sale of demolished items or materials on-site is not permitted.

	B. Transport and legally dispose of demolished materials off Owner's property.



	FWMSPRR072100
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Foam-plastic board insulation.


	1.3 ACTION SUBMITTALS
	A. Product Data:  For each type of product indicated.

	1.4 INFORMATIONAL SUBMITTALS
	A. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified testing agency, for each product.
	B. Research/Evaluation Reports:  For foam-plastic insulation, from ICC-ES.

	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Protect insulation materials from physical damage and from deterioration due to moisture, soiling, and other sources.  Store inside and in a dry location.  Comply with manufacturer's written instructions for handling, storing, and protecting during...
	B. Protect foam-plastic board insulation as follows:
	1. Do not expose to sunlight except to necessary extent for period of installation and concealment.
	2. Protect against ignition at all times.  Do not deliver foam-plastic board materials to Project site before installation time.
	3. Quickly complete installation and concealment of foam-plastic board insulation in each area of construction.



	PART 2 -  PRODUCTS
	2.1 FOAM-PLASTIC BOARD INSULATION
	A. Extruded-Polystyrene Board Insulation:  ASTM C 578, of type and minimum compressive strength indicated below, with maximum flame-spread and smoke-developed indexes of 25 and 450, respectively, per ASTM E 84.
	1. Manufacturers:  Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. DiversiFoam Products
	b. Dow Chemical Company (The)
	c. Owens Corning
	d. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.

	2. Type IV, 1T25 psi1T.

	B. Adhesive for Bonding Insulation:  Product with demonstrated capability to bond insulation securely to substrates without damaging insulation and substrates and be compatible with air barrier.

	2.2 ACCESSORIES
	A. Adhesive for Bonding Insulation:  Product with demonstrated capability to bond insulation securely to substrates without damaging insulation and substrates and be compatible with air barrier.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Clean substrates of substances that are harmful to insulation or that interfere with insulation attachment.

	3.2 INSTALLATION, GENERAL
	A. Comply with insulation manufacturer's written instructions applicable to products and applications indicated.
	B. Install insulation that is undamaged, dry, and unsoiled and that has not been left exposed to ice, rain, or snow at any time.
	C. Extend insulation to envelop entire area to be insulated.  Cut and fit tightly around obstructions and fill voids with insulation.  Remove projections that interfere with placement.
	D. Provide sizes to fit applications indicated and selected from manufacturer's standard thicknesses, widths, and lengths.  Apply single layer of insulation units to produce thickness indicated unless multiple layers are otherwise shown or required to...

	3.3 INSTALLATION OF CAVITY-WALL INSULATION
	A. Foam-Plastic Board Insulation:  Install pads of adhesive spaced approximately 1T24 inches1T o.c. both ways on inside face, and as recommended by manufacturer.  Fit courses of insulation between wall ties and other obstructions, with edges butted ti...
	1. Supplement adhesive attachment of insulation by securing boards with two-piece wall ties designed for this purpose and specified in Section 042000 "Unit Masonry."


	3.4 PROTECTION
	A. Protect installed insulation from damage due to harmful weather exposures, physical abuse, and other causes.  Provide temporary coverings or enclosures where insulation is subject to abuse and cannot be concealed and protected by permanent construc...



	FWMSPRR072713
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes self-adhering, vapor-retarding, modified bituminous sheet air barriers.

	1.3 DEFINITIONS
	A. Air-Barrier Material:  A primary element that provides a continuous barrier to the movement of air.
	B. Air-Barrier Accessory:  A transitional component of the air barrier that provides continuity.
	C. Air-Barrier Assembly:  The collection of air-barrier materials and accessory materials applied to an opaque wall, including joints and junctions to abutting construction, to control air movement through the wall.

	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of product.
	1. Include manufacturer's written instructions for evaluating, preparing, and treating substrate; technical data; and tested physical and performance properties of products.

	B. Shop Drawings:  For air-barrier assemblies.
	1. Show locations and extent of air barrier.  Include details for substrate joints and cracks, counterflashing strips, penetrations, inside and outside corners, terminations, and tie-ins with adjoining construction.
	2. Include details of interfaces with other materials that form part of air barrier.


	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For Installer.
	B. Product Certificates:  From air-barrier manufacturer, certifying compatibility of air barriers and accessory materials with Project materials that connect to or that come in contact with air barrier.
	C. Product Test Reports:  For each air-barrier assembly, for tests performed by a qualified testing agency.

	1.6 QUALITY ASSURANCE
	A. Installer Qualifications:  An entity that employs installers and supervisors who are trained and approved by manufacturer.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Remove and replace liquid materials that cannot be applied within their stated shelf life.
	B. Protect stored materials from direct sunlight.

	1.8 FIELD CONDITIONS
	A. Environmental Limitations:  Apply air barrier within the range of ambient and substrate temperatures recommended by air-barrier manufacturer.
	1. Protect substrates from environmental conditions that affect air-barrier performance.
	2. Do not apply air barrier to a damp or wet substrate or during snow, rain, fog, or mist.



	PART 2 -  PRODUCTS
	2.1 MATERIALS, GENERAL
	A. Source Limitations:  Obtain primary air-barrier materials and air-barrier accessories from single source from single manufacturer.
	B. VOC Content:  250 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24) and complying with VOC content limits of authorities having jurisdiction.

	2.2 PERFORMANCE REQUIREMENTS
	A. General:  Air barrier shall be capable of performing as a continuous vapor-retarding air barrier.  Air-barrier assemblies shall be capable of accommodating substrate movement and of sealing substrate expansion and control joints, construction mater...
	B. Air-Barrier Assembly Air Leakage:  Maximum 2T0.04 cfm/sq. ft. of surface area at 1.57 lbf/sq. ft.2T, when tested according to ASTM E 283 or ASTM E 2357.

	2.3 SELF-ADHERING SHEET AIR BARRIER
	A. Modified Bituminous Sheet:  2T40-mil-2Tthick, self-adhering sheet consisting of 2T36 mils2T of rubberized asphalt laminated to a 2T4-mil-2Tthick, cross-laminated polyethylene film with release liner on adhesive side and formulated for application w...
	1. Basis of Design:
	a. 5TGrace, W. R. & Co. - Conn5T.; Perm-A-Barrier Wall Membrane

	2. 5TProducts5T:  Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TCarlisle Coatings & Waterproofing Inc.
	b. 5TMeadows, W. R.5T, Inc.
	c. 5TTremco Incorporated, an RPM company
	d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	3. Physical and Performance Properties:
	a. Air Permeance:  Maximum 2T0.004 cfm/sq. ft. of surface area at 1.57-lbf/sq. ft.2T pressure difference; ASTM E 2178.
	b. Tensile Strength:  Minimum 2T400 psi2T; ASTM D 412, Die C.
	c. Ultimate Elongation:  Minimum two hundred percent (200%); ASTM D 412, Die C.
	d. Puncture Resistance:  Minimum 2T40 lbf2T; ASTM E 154.
	e. Water Absorption:  Maximum 0.15 percent weight gain after forty-eight (48) hour immersion at 2T70 deg F2T; ASTM D 570.
	f. Vapor Permeance:  Maximum 2T0.05 perm2T; ASTM E 96, Water Method.



	2.4 ACCESSORY MATERIALS
	A. General:  Accessory materials recommended by air-barrier manufacturer to produce a complete air-barrier assembly and compatible with primary air-barrier membrane.
	B. Primer:  Liquid waterborne primer recommended for substrate by air-barrier material manufacturer.
	C. Counterflashing Strip:  Modified bituminous 2T40-mil-2Tthick, self-adhering sheet consisting of 2T32 mils2T of rubberized asphalt laminated to an 2T8-mil-2Tthick, cross-laminated polyethylene film with release liner backing.
	D. Termination Mastic:  Air-barrier manufacturer's standard cold fluid-applied elastomeric liquid; trowel grade.
	E. Substrate-Patching Membrane:  Manufacturer's standard trowel-grade substrate filler.
	F. Adhesive and Tape:  Air-barrier manufacturer's standard adhesive and pressure-sensitive adhesive tape.
	G. Modified Bituminous Transition Strip:  Vapor retarding, 2T40 mils2T thick, smooth surfaced, self-adhering; consisting of 2T36 mils2T of rubberized asphalt laminated to a 2T4-mil-2Tthick polyethylene film with release liner backing.
	H. Joint Sealant:  ASTM C 920, single-component, neutral-curing silicone; Class 100/50 (low modulus), Grade NS, Use NT related to exposure, and, as applicable to joint substrates indicated, Use O.  Comply with Section 079200 "Joint Sealants."


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements and other conditions affecting performance of the Work.
	1. Verify that substrates are sound and free of oil, grease, dirt, excess mortar, or other contaminants.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 SURFACE PREPARATION
	A. Clean, prepare, and treat substrate according to manufacturer's written instructions.  Provide clean, dust-free, and dry substrate for air-barrier application.
	B. Mask off adjoining surfaces not covered by air barrier to prevent spillage and overspray affecting other construction.
	C. Remove grease, oil, bitumen, form-release agents, paints, curing compounds, and other penetrating contaminants or film-forming coatings from concrete.
	D. Remove fins, ridges, mortar, and other projections and fill honeycomb, aggregate pockets, holes, and other voids in concrete with substrate-patching membrane.
	E. Remove excess mortar from masonry ties, shelf angles, and other obstructions.
	F. Prepare, fill, prime, and treat joints and cracks in substrates.  Remove dust and dirt from joints and cracks according to ASTM D 4258.
	1. Install modified bituminous strips and center over treated construction and contraction joints and cracks exceeding a width of 2T1/16 inch2T.

	G. Bridge and cover expansion joints and discontinuous wall-to-wall, deck-to-wall, and deck-to-deck joints with overlapping modified bituminous strips.
	H. At changes in substrate plane, apply sealant or termination mastic beads at sharp corners and edges to form a smooth transition from one (1) plane to another.
	I. Cover gaps in substrate plane and form a smooth transition from one substrate plane to another with stainless-steel sheet mechanically fastened to structural framing to provide continuous support for air barrier.

	3.3 INSTALLATION
	A. General:  Install modified bituminous sheets and accessory materials according to air-barrier manufacturer's written instructions and according to recommendations in ASTM D 6135.
	1. When ambient and substrate temperatures range between 2T25 and 40 deg F2T6T (minus 4 and plus 5 deg C)6T, install self-adhering, modified bituminous air-barrier sheet produced for low-temperature application.  Do not install low-temperature sheet i...

	B. Corners:  Prepare, prime, and treat inside and outside corners according to ASTM D 6135.
	1. Install modified bituminous strips centered over vertical inside corners.  Install 2T¾-inch2T fillets of termination mastic on horizontal inside corners.

	C. Prepare, treat, and seal vertical and horizontal surfaces at terminations and penetrations with termination mastic and according to ASTM D 6135.
	D. Apply primer to substrates at required rate and allow it to dry.  Limit priming to areas that will be covered by air-barrier sheet on same day.  Reprime areas exposed for more than twenty-four (24) hours.
	E. Apply and firmly adhere modified bituminous sheets horizontally over area to receive air barrier.  Accurately align sheets and maintain uniform 2T2½-inch-2Tminimum lap widths and end laps.  Overlap and seal seams, and stagger end laps to ensure air...
	1. Apply sheets in a shingled manner to shed water without interception by any exposed sheet edges.
	2. Roll sheets firmly to enhance adhesion to substrate.

	F. Apply continuous modified bituminous sheets over modified bituminous strips bridging substrate cracks, construction, and contraction joints.
	G. Seal exposed edges of sheet at seams, cuts, penetrations, and terminations not concealed by metal counterflashings or ending in reglets with termination mastic.
	H. Install air-barrier sheet and accessory materials to form a seal with adjacent construction and to maintain a continuous air barrier.
	1. Coordinate air-barrier installation with installation of roofing membrane and base flashing to ensure continuity of air barrier with roofing membrane.
	2. Install modified bituminous strip on roofing membrane or base flashing so that a minimum of 2T3 inches2T of coverage is achieved over each substrate.

	I. Connect and seal exterior wall air-barrier membrane continuously to roofing-membrane air barrier, concrete below-grade structures, floor-to-floor construction, exterior glazing and window systems, glazed curtain-wall systems, storefront systems, ex...
	J. Wall Openings:  Prime concealed, perimeter frame surfaces of windows, curtain walls, storefronts, and doors.  Apply modified bituminous transition strip so that a minimum of 2T3 inches2T of coverage is achieved over each substrate.  Maintain 2T3 in...
	1. Modified Bituminous Transition Strip:  Roll firmly to enhance adhesion.

	K. Fill gaps in perimeter frame surfaces of windows, curtain walls, storefronts, doors, and miscellaneous penetrations of air-barrier membrane with foam sealant.
	L. At end of each working day, seal top edge of air-barrier material to substrate with termination mastic.
	M. Apply joint sealants forming part of air-barrier assembly within manufacturer's recommended application temperature ranges.  Consult manufacturer when sealant cannot be applied within these temperature ranges.
	N. Repair punctures, voids, and deficient lapped seams in air barrier.  Slit and flatten fishmouths and blisters.  Patch with air-barrier sheet extending 2T6 inches2T beyond repaired areas in all directions.
	O. Do not cover air barrier until it has been tested and inspected by Owner's testing agency.
	P. Correct deficiencies in or remove air barrier that does not comply with requirements; repair substrates and reapply air-barrier components.

	3.4 FIELD QUALITY CONTROL
	A. Testing Agency:  Owner will engage a qualified testing agency to perform tests and inspections.
	B. Inspections:  Air-barrier materials, accessories, and installation are subject to inspection for compliance with requirements.
	C. Tests:  As determined by Owner's testing agency from among the following tests:
	1. Quantitative Air-Leakage Testing:  Air-barrier assemblies will be tested for air leakage according to ASTM E 783.
	2. Adhesion Testing:  Air-barrier assemblies will be tested for minimum air-barrier adhesion of 2T16 lbf/sq. in.2T according to ASTM D 4541 for each 2T600 sq. ft.2T of installed air barrier or part thereof.

	D. Air barriers will be considered defective if they do not pass tests and inspections.
	1. Apply additional air-barrier material, according to manufacturer's written instructions, where inspection results indicate insufficient thickness.
	2. Remove and replace deficient air-barrier components for retesting as specified above.

	E. Repair damage to air barriers caused by testing; follow manufacturer's written instructions.

	3.5 CLEANING AND PROTECTION
	A. Protect air-barrier system from damage during application and remainder of construction period, according to manufacturer's written instructions.
	1. Protect air barrier from exposure to UV light and harmful weather exposure as required by manufacturer.  If exposed to these conditions for more than thirty (30) days, remove and replace air barrier or install additional, full-thickness, air-barrie...
	2. Protect air barrier from contact with incompatible materials and sealants not approved by air-barrier manufacturer.

	B. Clean spills, stains, and soiling from construction that would be exposed in the completed Work, using cleaning agents and procedures recommended by manufacturer of affected construction.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Styrene-butadiene-styrene (SBS) modified bituminous membrane roofing.
	2. Roof insulation.

	B. Related Sections:
	1. Section 076200 "Sheet Metal Flashing and Trim" for metal roof flashings and counterflashings.
	2. Section 077129 "Manufactured Roof Expansion Joints" for proprietary manufactured roof expansion-joint assemblies.
	3. Section 079200 "Joint Sealants" for joint sealants, joint fillers, and joint preparation.


	1.3 DEFINITIONS
	A. Roofing Terminology:  See ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and Waterproofing Manual" for definition of terms related to roofing work in this Section.

	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of product.
	B. Shop Drawings:  For roofing system.  Include plans, elevations, sections, details, and attachments to other work, including:
	1. Base flashings and membrane terminations.
	2. Tapered insulation, including slopes.
	3. Crickets, saddles, and tapered edge strips, including slopes.
	4. Insulation fastening patterns for corner, perimeter, and field-of-roof locations.

	C. Samples for Verification:  For the following products:
	1. Sheet roofing materials, including base sheet, roofing membrane sheet, flashing backer sheet, membrane cap sheet and flashing sheet, of color specified.
	2. Roof insulation.
	3. Walkway pads or rolls, of color required.
	4. Six (6) insulation fasteners of each type, length, and finish.


	1.5 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For qualified Installer, manufacturer and testing agency.
	B. Manufacturer Certificates:  Signed by roofing manufacturer certifying that roofing system complies with requirements specified in "Performance Requirements" Article.
	1. Submit evidence of complying with performance requirements.

	C. Product Test Reports:  For components of membrane roofing system, for tests performed by manufacturer and witnessed by a qualified testing agency.
	D. Research/Evaluation Reports:  For components of membrane roofing system, from the ICC-ES.
	E. Warranties:  Sample of special warranties.

	1.6 CLOSEOUT SUBMITTALS
	A. Maintenance Data:  For roofing system to include in maintenance manuals.

	1.7 QUALITY ASSURANCE
	A. Manufacturer Qualifications:  A qualified manufacturer that is UL listed for membrane roofing system identical to that used for this Project.
	B. Installer Qualifications:  A qualified firm that is approved, authorized, or licensed by roofing system manufacturer to install manufacturer's product and that is eligible to receive manufacturer's special warranty.

	1.8 DELIVERY, STORAGE, AND HANDLING
	A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled with manufacturer's name, product brand name and type, date of manufacture, approval or listing agency markings, and directions for storing and mixing ...
	B. Store liquid materials in their original undamaged containers in a clean, dry, protected location and within the temperature range required by roofing system manufacturer.  Protect stored liquid material from direct sunlight.
	1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf life.

	C. Protect roof insulation materials from physical damage and from deterioration by sunlight, moisture, soiling, and other sources.  Store in a dry location.  Comply with insulation manufacturer's written instructions for handling, storing, and protec...
	D. Handle and store roofing materials and place equipment in a manner to avoid permanent deflection of deck.

	1.9 FIELD CONDITIONS
	A. Weather Limitations:  Proceed with installation only when existing and forecasted weather conditions permit roofing system to be installed according to manufacturer's written instructions and warranty requirements.

	1.10 WARRANTY
	A. Special Warranty:  Manufacturer's standard or customized form, without monetary limitation, in which manufacturer agrees to repair or replace components of membrane roofing system that fail in materials or workmanship within specified warranty period.
	1. Special warranty includes membrane roofing, base flashings, roof insulation, fasteners, cover boards, roofing accessories, and other components of membrane roofing system.
	2. Warranty Period:  Twenty (20) years, non-prorated, from date of Substantial Completion.

	B. Provide self-adhesive emblems for each roof hatch, door or access way, notifying the user of the roof condition, precautionary measures and other conditions of use or maintenance of the roofing membranes.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. 5TCertainTeed Corp5T.
	2. Firestone Building Products
	3. 5TGAF Materials Corporation5T
	4. 5TGarland Company, Inc. (The5T)
	5. 5TJohns Manville5T
	6. 5TSiplast, Inc5T.
	7. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	B. Source Limitations:  Obtain components including roof insulation and fasteners for membrane roofing system from same manufacturer as membrane roofing or approved by membrane roofing manufacturer.

	2.2 PERFORMANCE REQUIREMENTS
	A. General Performance:  Installed roofing and base flashings shall withstand specified uplift pressures, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in ...
	1. Accelerated Weathering: Roofing system shall withstand 2000 hours of exposure when tested according to ASTM G 152, ASTM G 154, or ASTM G 155.
	2. Impact Resistance: Roofing system shall resist impact damage when tested according to ASTM D 3746 or ASTM D 4272.

	B. Material Compatibility:  Roofing materials shall be compatible with one another and adjacent materials under conditions of service and application required, as demonstrated by roofing manufacturer based on testing and field experience.
	C. Roofing System Design:  Provide membrane roofing system that is identical to systems that have been successfully tested by a qualified testing and inspecting agency to resist uplift pressure calculated according to ASCE/SEI 7.
	D. FM Global Listing:  Roofing, base flashings, and component materials shall comply with requirements in FM Global 4450 and FM Global 4470 as part of a roofing system, and shall be listed in FM Global’s "RoofNav" for Class 1 or noncombustible constru...
	1. Fire/Windstorm Classification:  Class 1A-120.

	E. Exterior Fire-Test Exposure:  ASTM E 108 or UL 790, Class C; for application and roof slopes indicated; testing by a qualified testing agency.  Identify products with appropriate markings of applicable testing agency.
	F. Fire-Resistance Ratings:  Where indicated, provide fire-resistance-rated roof assemblies identical to those of assemblies tested for fire resistance per ASTM E 119 by a qualified testing agency.  Identify products with appropriate markings of appli...

	2.3 ROOFING SHEET MATERIALS
	A. Base Sheet:  ASTM D 2626, asphalt-saturated and -coated organic felt, dusted with fine mineral surfacing on both sides.
	B. Roofing Membrane Sheet:  ASTM D 6164, Grade S, Type I or II, SBS-modified asphalt sheet (reinforced with polyester fabric); smooth surfaced; suitable for application method specified.
	C. Granule-Surface Roofing Membrane Cap Sheet:  ASTM D 6164, Grade G, Type I or II, SBS-modified asphalt sheet (reinforced with polyester fabric); granular surfaced; suitable for application method specified, and as follows:
	1. Granule Color:  Color as selected by Architect and Owner from manufacturer’s full range.


	2.4 BASE FLASHING SHEET MATERIALS
	A. Backer Sheet:  ASTM D 6164, Grade S, Type I or II, SBS-modified asphalt sheet (reinforced with polyester fabric) smooth surfaced; suitable for application method specified.
	B. Granule-Surfaced Flashing Sheet:  ASTM D 6164, Grade G, Type I or II, SBS-modified asphalt sheet (reinforced with polyester fabric) granular surfaced; suitable for application method specified, and as follows:
	1. Granule Color:  Color as selected by Architect and Owner from manufacturer’s full range, to match cap sheet.


	2.5 AUXILIARY ROOFING MEMBRANE MATERIALS
	A. General:  Auxiliary materials recommended by roofing system manufacturer for intended use and compatible with roofing membrane.
	1. Liquid-type auxiliary materials shall comply with VOC limits of authorities having jurisdiction.

	B. Asphalt Primer:  ASTM D 41.
	C. Roofing Asphalt:  ASTM D 312, Type IV.
	D. Asphalt Roofing Cement:  ASTM D 4586, asbestos free, of consistency required by roofing system manufacturer for application.
	E. Mastic Sealant:  Polyisobutylene, plain or modified bitumen; non-hardening, non-migrating, non-skinning, and nondrying.
	F. Fasteners:  Factory-coated steel fasteners and metal or plastic plates complying with corrosion-resistance provisions in FM Approvals 4470, designed for fastening roofing membrane components to substrate; tested by manufacturer for required pullout...
	G. Roofing Granules:  Ceramic-coated roofing granules, No. 11 screen size with one hundred percent (100%) passing 2TNo. 82T sieve and ninety-eight percent (98%) of mass retained on 2TNo. 402T sieve, color to match roofing membrane.
	H. Miscellaneous Accessories:  Provide those recommended by roofing system manufacturer.
	I. Penetration Flashing:  Two-part, liquid-applied flashing material that cures to a durable, elastomeric film.  Flashing system consists of primer, flashing cement and polyester scrim.
	1. Basis of Design:
	a. 5TJohns Manville5T; PermaFlash System

	2. 5TManufacturers5T:  Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TFirestone Building Products5T
	b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	3. System must be compatible with roofing membrane system and be part of the warranty.


	2.6 ROOF INSULATION
	A. General:  Preformed roof insulation boards manufactured or approved by roofing manufacturer, selected from manufacturer's standard sizes suitable for application, of thicknesses indicated.
	B. Polyisocyanurate Board Insulation:  ASTM C 1289, Type II, Class 1, Grade 2, felt or glass-fiber mat facer on both major surfaces.
	C. Perlite Board Insulation:  ASTM C 728, rigid, mineral-aggregate thermal insulation board composed of expanded perlite, cellulosic fibers, binders, and waterproofing agents with top surface seal coated.
	D. Tapered Insulation:  Provide factory-tapered insulation boards fabricated to slope of 2T½ inch per 12 inches2T unless otherwise indicated.
	E. Provide preformed saddles, crickets, tapered edge strips, and other insulation shapes where indicated for sloping to drain.  Fabricate to slopes indicated.

	2.7 INSULATION ACCESSORIES
	A. General:  Furnish roof insulation accessories recommended by insulation manufacturer for intended use and compatibility with membrane roofing.
	B. Fasteners:  Factory-coated steel fasteners and metal or plastic plates meeting corrosion-resistance provisions in FM Approvals 4470, designed for fastening roof insulation to substrate, and acceptable to roofing system manufacturer.
	C. Insulation Cant Strips:  ASTM C 728, perlite insulation board.
	D. Wood Nailer Strips:  Comply with requirements in Section 061000 "Rough Carpentry."
	E. Tapered Edge Strips:  ASTM C 728, perlite insulation board.
	F. Cover Board:  ASTM C 1177, glass-mat, water-resistant gypsum substrate, thick as required per roofing manufacturer.
	1. 5TProducts5T:  Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TGeorgia-Pacific Corporation5T; Dens Deck
	b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.


	G. Cover Board: ASTM C 1278, cellulosic-fiber-reinforced, water-resistant gypsum substrate, thickness as required per roofing manufacturer.
	1. 5TProducts5T:  Subject to compliance with requirements, available products that may be incorporated into the Work include, but are not limited to, the following:
	a. John Mansville; JM Securock Glass-Fiber Board
	b. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.


	H. Substrate Joint Tape:  2T6- or 8-inch-2Twide, coated, glass-fiber joint tape.

	2.8 WALKWAYS
	A. Walkway Pads:  Reinforced asphaltic composition pads with slip-resisting mineral-granule surface, manufactured as a traffic pad for foot traffic and acceptable to roofing system manufacturer, 2T3/8 inch2T thick, minimum.
	1. Pad Size:  Manufacturer’s standard.
	2. Color: In contrasting color of roofing membrane.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with the following requirements and other conditions affecting performance of roofing system:
	1. Verify that roof openings and penetrations are in place and curbs are set and braced and that roof drain bodies are securely clamped in place.
	2. Verify that wood cants, blocking, curbs, and nailers are securely anchored to roof deck at penetrations and terminations and that nailers match thicknesses of insulation.
	3. Verify that surface plane flatness and fastening of steel roof deck complies with requirements in Section 053000 "Metal Decking."
	4. Verify that minimum concrete drying period recommended by roofing system manufacturer has passed.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation according to roofing system manufacturer's written instructions.  Remove sharp projections.
	B. Prevent materials from entering and clogging roof drains and conductors and from spilling or migrating onto surfaces of other construction.  Remove roof-drain plugs when no work is taking place or when rain is forecast.

	3.3 INSTALLATION, GENERAL
	A. Comply with roofing system manufacturer's written instructions for installing roof insulation.
	B. Asphalt Heating:  Do not raise roofing asphalt temperature above equiviscous temperature range more than one (1) hour before time of application.  Do not exceed roofing asphalt manufacturer's recommended temperature limits during roofing asphalt he...
	C. Substrate-Joint Penetrations:  Prevent roofing asphalt and adhesives from penetrating substrate joints, entering building, or damaging roofing system components or adjacent building construction.

	3.4 INSULATION INSTALLATION
	A. Insulation Cant Strips:  Install and secure preformed 45-degree insulation cant strips at junctures of roofing membrane system with vertical surfaces or angle changes more than 45 degrees.
	B. Install tapered insulation under area of roofing to conform to slopes indicated.
	C. Install insulation with long joints of insulation in a continuous straight line with end joints staggered between rows, abutting edges and ends between boards.  Fill gaps exceeding 2T¼ inch2T with insulation.
	1. Cut and fit insulation within 2T¼ inch2T of nailers, projections, and penetrations.

	D. Install insulation under area of roofing to achieve required thickness.  Where overall insulation thickness is 2T2.7 inches2T or more, install two (2) or more layers with joints of each succeeding layer staggered from joints of previous layer a min...
	1. Where installing composite and non-composite insulation in two (2) or more layers, install non-composite board insulation for bottom layer and intermediate layers, if applicable, and install composite board insulation for top layer.

	E. Trim surface of insulation where necessary at roof drains so completed surface is flush and does not restrict flow of water.
	F. Install tapered edge strips at perimeter edges of roof that do not terminate at vertical surfaces.
	G. Adhered Insulation: Install each layer of insulation and adhere to substrate as follows:
	1. Prime surface of concrete deck with asphalt primer at rate of 2T¾ gal./100 sq. ft.2T, and allow primer to dry.
	2. Set each layer of insulation in a solid mopping of hot roofing asphalt.

	H. Mechanically Fastened and Adhered Insulation:  Install first layer of insulation to deck using mechanical fasteners specifically designed and sized for fastening specified board-type roof insulation to deck type.
	1. Fasten first layer of insulation to resist uplift pressure at corners, perimeter, and field of roof.
	2. Set each subsequent layer of insulation in a solid mopping of hot roofing asphalt applied within plus or minus 2T25 deg F2T6T (14 deg C)6T of equiviscous temperature.

	I. Install cover boards over insulation with long joints in continuous straight lines with end joints staggered between rows.  Offset joints a minimum of 2T6 inches2T in each direction from joints of insulation below.  Loosely butt cover boards togeth...
	1. Apply hot roofing asphalt to underside, and immediately bond cover board to substrate.


	3.5 ROOFING MEMBRANE INSTALLATION, GENERAL
	A. Install roofing membrane system according to roofing system manufacturer's written instructions and applicable recommendations in ARMA/NRCA's "Quality Control Guidelines for the Application of Polymer Modified Bitumen Roofing" and as follows:
	1. Deck Type:  I (insulated).
	2. Adhering Method:  M (mopped).
	3. Base Sheet:  One (1).
	4. Number of SBS-Modified Asphalt Sheets:  One (1).
	5. Surfacing Type:  M (mineral-granule-surfaced cap sheet).

	B. Start installation of roofing membrane in presence of roofing system manufacturer's technical personnel.
	C. Cooperate with testing agencies engaged or required to perform services for installing roofing system.
	D. Coordinate installation of roofing system so insulation and other components of the roofing membrane system not permanently exposed are not subjected to precipitation or left uncovered at the end of the workday or when rain is forecast.
	1. At end of each day's work, provide tie-offs to cover exposed roofing membrane sheets and insulation with a course of coated felt set in roofing cement or hot roofing asphalt, with joints and edges sealed.
	2. Complete terminations and base flashings and provide temporary seals to prevent water from entering completed sections of roofing system.
	3. Remove and discard temporary seals before beginning work on adjoining roofing.


	3.6 BASE-SHEET INSTALLATION
	A. Install lapped base-sheet course, extending sheet over and terminating beyond cants.  Attach base sheet as follows:
	1. Adhere to substrate in a solid mopping of hot roofing asphalt.
	2. Laps: 2 inch side laps and 4 inch end laps.


	3.7 SBS-MODIFIED BITUMINOUS MEMBRANE INSTALLATION
	A. Install modified bituminous roofing membrane sheet and cap sheet according to roofing manufacturer's written instructions, starting at low point of roofing system.  Extend roofing membrane sheets over and terminate beyond cants, installing in one (...
	1. Adhere to substrate in a solid mopping of hot roofing asphalt applied at not less than 2T425 deg F2T6T (218 deg C)6T.
	2. Unroll roofing membrane sheets and allow them to relax for minimum time period required by manufacturer.

	B. Laps:  Accurately align roofing membrane sheets, without stretching, and maintain uniform side and end laps.  Stagger end laps.  Completely bond and seal laps, leaving no voids.
	1. Repair tears and voids in laps and lapped seams not completely sealed.
	2. Apply roofing granules to cover exuded bead at laps while bead is hot.

	C. Install roofing membrane sheets so side and end laps shed water.

	3.8 FLASHING AND STRIPPING INSTALLATION
	A. Install base flashing over cant strips and other sloped and vertical surfaces and at roof edges; secure to substrates according to roofing system manufacturer's written instructions, and as follows:
	1. Prime substrates with asphalt primer if required by roofing system manufacturer.
	2. Backer Sheet Application:  Adhere backer sheet to substrate in a solid mopping of hot roofing asphalt at rate required by roofing system manufacturer.
	3. Flashing Sheet Application:  Adhere flashing sheet to substrate in a solid mopping of hot roofing asphalt applied at not less than 2T425 deg F2T6T (218 deg C)6T.  Apply hot roofing asphalt to back of flashing sheet if recommended by roofing system ...

	B. Extend base flashing up walls or parapets a minimum of 2T8 inches2T above roofing membrane and 2T4 inches2T onto field of roofing membrane.
	C. Mechanically fasten top of base flashing securely at terminations and perimeter of roofing.
	1. Seal top termination of base flashing.

	D. Install roofing membrane cap-sheet stripping where metal flanges and edgings are set on membrane roofing according to roofing system manufacturer's written instructions.
	E. Roof Drains:  Set 2T30-by-30-inch-2Tsquare metal flashing in bed of asphalt roofing cement on completed roofing membrane.  Cover metal flashing with roofing membrane cap-sheet stripping and extend a minimum of 2T6 inches2T beyond edge of metal flas...
	1. Install stripping according to roofing system manufacturer's written instructions.

	F. Penetration Flashing:  Tape off area to be flashed.  Prime protrusion with system approved primer.  Apply system base coat.  While tacky, embed system polyester scrim.  Apply system top coat.  Remove masking tape.

	3.9 WALKWAY INSTALLATION
	A. Walkway Pads:  Install walkway pads using units of size indicated or, if not indicated, of manufacturer's standard size according to walkway pad manufacturer's written instructions.
	1. Set walkway pads in additional pour coat of hot roofing asphalt after aggregate surfacing of modified bituminous roofing membrane.


	3.10 FIELD QUALITY CONTROL
	A. Testing Agency:  Owner will engage a qualified testing agency to perform tests and inspections and to prepare test reports.
	B. Final Roof Inspection:  Arrange for roofing system manufacturer's technical personnel to inspect roofing installation on completion.
	1. Notify Architect and Owner forty-eight (48) hours in advance of date and time of inspection.

	C. Roofing system will be considered defective if it does not pass tests and inspections.
	1. Additional testing and inspecting, at Contractor's expense, will be performed to determine if replaced or additional work complies with specified requirements.


	3.11 PROTECTING AND CLEANING
	A. Protect roofing system from damage and wear during remainder of construction period.  When remaining construction will not affect or endanger roofing, inspect roofing for deterioration and damage, describing its nature and extent in a written repor...
	B. Correct deficiencies in or remove roofing system that does not comply with requirements, repair substrates, and repair or reinstall roofing system to a condition free of damage and deterioration at time of Substantial Completion and according to wa...



	FWMSPRR076200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Formed roof-drainage sheet metal fabrications.
	2. Formed low-slope roof sheet metal fabrications.

	B. Related Requirements:
	1. Section 061000 "Rough Carpentry" for wood nailers, curbs, and blocking.
	2. Section 077200 "Roof Accessories" for set-on-type curbs, equipment supports, roof hatches, vents, and other manufactured roof accessory units.


	1.3 COORDINATION
	A. Coordinate sheet metal flashing and trim layout and seams with sizes and locations of penetrations to be flashed, and joints and seams in adjacent materials.
	B. Coordinate sheet metal flashing and trim installation with adjoining roofing and wall materials, joints, and seams to provide leakproof, secure, and noncorrosive installation.

	1.4 PREINSTALLATION MEETINGS
	A. Preinstallation Conference: Conduct conference at Project site.
	1. Review construction schedule. Verify availability of materials, Installer's personnel, equipment, and facilities needed to make progress and avoid delays.
	2. Review special roof details, roof drainage, roof-penetration flashing, equipment curbs, and condition of other construction that affect sheet metal flashing and trim.
	3. Review requirements for insurance and certificates if applicable.
	4. Review sheet metal flashing observation and repair procedures after flashing installation.


	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes for each manufactured product and accessory.

	B. Shop Drawings: For sheet metal flashing and trim.
	1. Include plans, elevations, sections, and attachment details.
	2. Detail fabrication and installation layouts, expansion-joint locations, and keyed details. Distinguish between shop- and field-assembled work.
	3. Include identification of material, thickness, weight, and finish for each item and location in Project.
	4. Include details for forming, including profiles, shapes, seams, and dimensions.
	5. Include details for joining, supporting, and securing, including layout and spacing of fasteners, cleats, clips, and other attachments. Include pattern of seams.
	6. Include details of termination points and assemblies.
	7. Include details of expansion joints and expansion-joint covers, including showing direction of expansion and contraction from fixed points.
	8. Include details of roof-penetration flashing.
	9. Include details of edge conditions, including eaves, ridges, valleys, rakes, crickets, and counterflashings as applicable.
	10. Include details of special conditions.
	11. Include details of connections to adjoining work.
	12. Detail formed flashing and trim at scale of not less than 2T3 inches per 12 inches2T6T (1:5)6T.

	C. Samples: For each type of sheet metal and accessory indicated with factory-applied finishes.

	1.6 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For fabricator.
	B. Product Certificates: For each type of coping and roof edge flashing that is SPRI ES-1 tested and FM Approvals approved.
	C. Product Test Reports: For each product, for tests performed by a qualified testing agency.
	D. Sample Warranty: For special warranty.

	1.7 CLOSEOUT SUBMITTALS
	A. Maintenance Data: For sheet metal flashing and trim, and its accessories, to include in maintenance manuals.

	1.8 QUALITY ASSURANCE
	A. Fabricator Qualifications: Employs skilled workers who custom fabricate sheet metal flashing and trim similar to that required for this Project and whose products have a record of successful in-service performance.
	1. For roof edge flashings that are SPRI ES-1 tested and FM Approvals approved, shop shall be listed as able to fabricate required details as tested and approved.


	1.9 DELIVERY, STORAGE, AND HANDLING
	A. Do not store sheet metal flashing and trim materials in contact with other materials that might cause staining, denting, or other surface damage. Store sheet metal flashing and trim materials away from uncured concrete and masonry.
	B. Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight and high humidity, except to extent necessary for period of sheet metal flashing and trim installation.

	1.10 WARRANTY
	A. Special Warranty on Finishes: Manufacturer agrees to repair finish or replace sheet metal flashing and trim that shows evidence of deterioration of factory-applied finishes within specified warranty period.
	1. Exposed Panel Finish: Deterioration includes, but is not limited to, the following:
	a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
	b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
	c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

	2. Finish Warranty Period: Twenty (20) years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. General: Sheet metal flashing and trim assemblies shall withstand wind loads, structural movement, thermally induced movement, and exposure to weather without failure due to defective manufacture, fabrication, installation, or other defects in cons...
	B. Sheet Metal Standard for Flashing and Trim: Comply with NRCA's "The NRCA Roofing Manual" and SMACNA's "Architectural Sheet Metal Manual" requirements for dimensions and profiles shown unless more stringent requirements are indicated.
	C. SPRI Wind Design Standard: Manufacture and install roof edge flashings tested according to SPRI ES-1 and capable of resisting the following design pressure:
	1. Design Pressure: As indicated on Drawings.

	D. Thermal Movements: Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, overstressing of components, failure of joint sealants, failure of connections, and other detrimental effects. Base ...
	1. Temperature Change: 2T120 deg F2T6T (67 deg C)6T, ambient; 2T180 deg F2T6T (100 deg C)6T, material surfaces.


	2.2 SHEET METALS
	A. General: Protect mechanical and other finishes on exposed surfaces from damage by applying strippable, temporary protective film before shipping.
	B. Aluminum Sheet: 2TASTM B 2092T, alloy as standard with manufacturer for finish required, with temper as required to suit forming operations and performance required; with smooth, flat surface.
	1. Exposed Coil-Coated Finish:
	a. Two-Coat Fluoropolymer: AAMA 620. Fluoropolymer finish containing not less than seventy percent (70%) PVDF resin by weight in color coat. Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers'...

	2. Color:  As selected by Architect and Owner from manufacturer's full range.
	3. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or polyester backer finish, consisting of prime coat and wash coat with minimum total dry film thickness of 2T0.5 mil2T.


	2.3 UNDERLAYMENT MATERIALS
	A. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt; non-perforated.
	B. Slip Sheet: Rosin-sized building paper, 2T3 lb/100 sq. ft.2T minimum.

	2.4 MISCELLANEOUS MATERIALS
	A. General: Provide materials and types of fasteners, protective coatings, sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation and as recommended by manufacturer of primary sheet metal unless oth...
	B. Fasteners: Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary sheet metal.
	1. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head.
	a. Exposed Fasteners: Heads matching color of sheet metal using plastic caps or factory-applied coating. Provide metal-backed EPDM or PVC sealing washers under heads of exposed fasteners bearing on weather side of metal.
	b. Blind Fasteners: High-strength aluminum or stainless-steel rivets suitable for metal being fastened.
	c. Spikes and Ferrules:  Same material as gutter; with spike with ferrule matching internal gutter width.

	2. Fasteners for Aluminum Sheet: Aluminum or Series 300 stainless steel.

	C. Sealant Tape: Pressure-sensitive, one hundred percent (100%) solids, polyisobutylene compound sealant tape with release-paper backing. Provide permanently elastic, non-sag, nontoxic, non-staining tape 2T½ inch2T wide and 2T1/8 inch2T thick.
	D. Elastomeric Sealant: ASTM C 920, elastomeric polysulfide polymer sealant; of type, grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain watertight.
	E. Bituminous Coating: Cold-applied asphalt emulsion according to ASTM D 1187.
	F. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application.

	2.5 FABRICATION, GENERAL
	A. General: Custom fabricate sheet metal flashing and trim to comply with details shown and recommendations in cited sheet metal standard that apply to design, dimensions, geometry, metal thickness, and other characteristics of item required. Fabricat...
	1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance requirements, but not less than that specified for each application and metal.
	2. Obtain field measurements for accurate fit before shop fabrication.
	3. Form sheet metal flashing and trim to fit substrates without excessive oil canning, buckling, and tool marks; true to line, levels, and slopes; and with exposed edges folded back to form hems.
	4. Conceal fasteners and expansion provisions where possible. Do not use exposed fasteners on faces exposed to view.

	B. Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable of installation to a tolerance of 2T¼ inch in 20 feet2T on slope and location lines indicated on Drawings and within 2T1/8-inch2T offset of adjoining faces and of align...
	C. Expansion Provisions: Form metal for thermal expansion of exposed flashing and trim.
	1. Form expansion joints of intermeshing hooked flanges, not less than 2T1 inch2T deep, filled with butyl sealant concealed within joints.
	2. Use lapped expansion joints only where indicated on Drawings.

	D. Sealant Joints: Where movable, non-expansion-type joints are required, form metal to provide for proper installation of elastomeric sealant according to cited sheet metal standard.
	E. Fabricate cleats and attachment devices from same material as accessory being anchored or from compatible, noncorrosive metal.
	F. Fabricate cleats and attachment devices of sizes as recommended by cited sheet metal standard and by FM Global Property Loss Prevention Data Sheet 1-49 for application, but not less than thickness of metal being secured.
	G. Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with elastomeric sealant unless otherwise recommended by sealant manufacturer for intended use.
	H. Do not use graphite pencils to mark metal surfaces.

	2.6 ROOF-DRAINAGE SHEET METAL FABRICATIONS
	A. Hanging Gutters: Fabricate to cross section required, complete with end pieces, outlet tubes, and other accessories as required. Fabricate in minimum 2T96-inch-2Tlong sections. Furnish flat-stock gutter brackets and twisted gutter spacers and strap...
	1. Gutter Profile: As indicated on Drawings.
	2. Expansion Joints: Lap type.
	3. Fabricate from the following materials:
	a. Aluminum: 2T0.050 inch2T thick.


	B. Downspouts: Fabricate smooth, round downspouts to dimensions indicated, complete with mitered elbows. Furnish with metal hangers from same material as downspouts and anchors. Shop-fabricate elbows.
	1. Fabricate from the following materials:
	a. Aluminum: 2T0.040 inch2T thick.


	C. Collection Boxes:  Fabricate conductor heads with flanged back and stiffened top edge and of dimensions and shape required, complete with outlet tubes, exterior flange trim, and built-in overflows.  Fabricate from the following materials:
	1. Aluminum:  2T0.032 inch2T thick.

	D. Parapet Scuppers: Fabricate scuppers to dimensions required, with closure flange trim to exterior, 2T4-inch-2Twide wall flanges to interior, and base extending 2T4 inches2T beyond cant or tapered strip into field of roof. Fabricate from the followi...
	1. Aluminum: 2T0.032 inch2T thick.


	2.7 LOW-SLOPE ROOF SHEET METAL FABRICATIONS
	A. Fascia, Caps, Gravel Stop and Other Exposed Flashings:  Fabricate in minimum 2T96-inch-2Tlong, but not exceeding 2T12-foot-2Tlong sections.  Furnish with 2T6-inch-2Twide, joint cover plates.
	1. Joint Style:  Overlapped, 2T4 inches2T wide.
	2. Fabricate from the following materials:
	a. Aluminum:  2T0.050 inch2T thick.


	B. Counterflashing: Shop fabricate interior and exterior corners. Fabricate from the following materials:
	1. Aluminum: 2T0.032 inch2T thick.

	C. Reglets: Units of type, material, and profile required, formed to provide secure interlocking of separate reglet and counterflashing pieces, and compatible with flashing indicated with factory-mitered and -welded corners and junctions.
	1. Aluminum: 2T0.024 inch2T thick.
	2. Masonry Type: Provide with offset top flange for embedment in masonry mortar joint.
	3. Accessories:
	a. Counterflashing Wind-Restraint Clips: Provide clips to be installed before counterflashing to prevent wind uplift of counterflashing's lower edge.




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements for installation tolerances, substrate, and other conditions affecting performance of the Work.
	1. Verify compliance with requirements for installation tolerances of substrates.
	2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.
	3. Verify that air- or water-resistant barriers have been installed over sheathing or backing substrate to prevent air infiltration or water penetration.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 UNDERLAYMENT INSTALLATION
	A. Felt Underlayment: Install felt underlayment, wrinkle free, using adhesive to minimize use of mechanical fasteners under sheet metal flashing and trim. Apply in shingle fashion to shed water, with lapped joints of not less than 2T2 inches2T.
	B. Apply slip sheet, wrinkle free, over underlayment before installing sheet metal flashing and trim.

	3.3 INSTALLATION, GENERAL
	A. General: Anchor sheet metal flashing and trim and other components of the Work securely in place, with provisions for thermal and structural movement. Use fasteners, protective coatings, separators, sealants, and other miscellaneous items as requir...
	1. Install sheet metal flashing and trim true to line, levels, and slopes. Provide uniform, neat seams with minimum exposure of solder, welds, and sealant.
	2. Install sheet metal flashing and trim to fit substrates and to result in watertight performance. Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal.
	3. Space cleats not more than 2T12 inches2T apart. Attach each cleat with at least two (2) fasteners. Bend tabs over fasteners.
	4. Install exposed sheet metal flashing and trim with limited oil canning, and free of buckling and tool marks.
	5. Torch cutting of sheet metal flashing and trim is not permitted.
	6. Do not use graphite pencils to mark metal surfaces.

	B. Metal Protection: Where dissimilar metals contact each other, or where metal contacts pressure-treated wood or other corrosive substrates, protect against galvanic action or corrosion by painting contact surfaces with bituminous coating or by other...
	1. Underlayment: Where installing sheet metal flashing and trim directly on cementitious or wood substrates, install underlayment and cover with slip sheet.

	C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space movement joints at maximum of 2T10 feet2T with no joints within 2T24 inches2T of corner or intersection.
	D. Fasteners: Use fastener sizes that penetrate substrate not less than recommended by fastener manufacturer to achieve maximum pull-out resistance.
	E. Conceal fasteners and expansion provisions where possible in exposed work and locate to minimize possibility of leakage. Cover and seal fasteners and anchors as required for a tight installation.
	F. Seal joints as required for watertight construction.
	1. Use sealant-filled joints unless otherwise indicated. Embed hooked flanges of joint members not less than 2T1 inch2T into sealant. Form joints to completely conceal sealant. When ambient temperature at time of installation is between 2T40 and 70 de...
	2. Prepare joints and apply sealants to comply with requirements in Section 079200 "Joint Sealants."

	G. Rivets:  Rivet joints in uncoated aluminum and zinc where indicated and where necessary for strength.

	3.4 ROOF-DRAINAGE SYSTEM INSTALLATION
	A. General: Install sheet metal roof-drainage items to produce complete roof-drainage system according to cited sheet metal standard unless otherwise indicated. Coordinate installation of roof perimeter flashing with installation of roof-drainage system.
	B. Hanging Gutters: Join sections with joints sealed with sealant. Provide for thermal expansion. Attach gutters at eave or fascia to firmly anchor them in position. Provide end closures and seal watertight with sealant. Slope to downspouts.
	1. Fasten gutter spacers to front and back of gutter.
	2. Anchor and loosely lock back edge of gutter to continuous eave or apron flashing.
	3. Anchor gutter with twisted straps spaced not more than 2T24 inches2T apart to roof deck, unless otherwise indicated, and loosely lock to front gutter bead.
	4. Install gutter with expansion joints at locations not exceeding 2T40 feet2T apart. Install expansion-joint caps.

	C. Downspouts: Join sections with 2T1½ inch2T telescoping joints.
	1. Provide hangers with fasteners designed to hold downspouts securely to walls. Locate hangers at top and bottom and at approximately 2T60 inches2T o.c.
	2. Connect downspout/piping to underground drainage system.
	3. Provide elbows at base of exposed downspout onto concrete splash blocks to direct water away from building.

	D. Collection Boxes: Anchor securely to wall, with elevation of conductor head rim at minimum of 2T1 inch2T below scupper discharge.
	E. Parapet Scuppers: Continuously support scupper, set to correct elevation, and seal flanges to interior wall face, over cants or tapered edge strips, and under roofing membrane.
	1. Anchor scupper closure trim flange to exterior wall and seal with elastomeric sealant to scupper.


	3.5 ROOF FLASHING INSTALLATION
	A. General: Install sheet metal flashing and trim to comply with performance requirements and cited sheet metal standard. Provide concealed fasteners where possible, and set units true to line, levels, and slopes. Install work with laps, joints, and s...
	B. Fascia, Caps, Gravel Stop, Drip Edge and Other Exposed Flashings:  Anchor to resist uplift and outward forces according to recommendations in cited sheet metal standard unless otherwise indicated.  Interlock bottom edge of roof edge flashing with c...
	C. Copings:  Anchor to resist uplift and outward forces according to recommendations in cited sheet metal standard unless otherwise indicated.
	1. Interlock exterior bottom edge of coping with continuous cleat anchored to substrate at 2T24-inch2T centers.
	2. Anchor interior leg of coping with washers and screw fasteners through slotted holes at 2T24-inch2T centers.

	D. Pipe or Post Counterflashing: Install counterflashing umbrella with close-fitting collar with top edge flared for elastomeric sealant, extending minimum of 2T4 inches2T over base flashing. Install stainless-steel draw band and tighten.
	E. Counterflashing: Coordinate installation of counterflashing with installation of base flashing. Insert counterflashing in reglets or receivers and fit tightly to base flashing. Extend counterflashing 2T4 inches2T over base flashing. Lap counterflas...
	F. Counter Flashing: End counter flashing at termination bars as indicated on Drawings.  Seal termination bar with sealant as specified in Section 079200 “Sealants”.
	G. Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing with installation of roofing and other items penetrating roof. Seal with elastomeric sealant and clamp flashing to pipes that penetrate roof.

	3.6 ERECTION TOLERANCES
	A. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerance of 2T¼ inch in 20 feet2T on slope and location lines indicated on Drawings and within 2T1/8-inch2T offset of adjoining faces and of alignment of matchi...
	B. Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerances specified in MCA's "Guide Specification for Residential Metal Roofing."

	3.7 CLEANING AND PROTECTION
	A. Clean off excess sealants.
	B. Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed unless otherwise indicated in manufacturer's written installation instructions. On completion of sheet metal flashing and trim installation, r...
	C. Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond successful repair by finish touchup or similar minor repair procedures.



	FWMSPRR077129
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Bellows-type roof expansion joints.

	B. Related Requirements:
	1. Section 061000 "Rough Carpentry" for wooden curbs or cants for mounting roof expansion joints.
	2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-fabricated sheet metal expansion-joint systems, flashing, and other sheet metal items.


	1.3 ACTION SUBMITTALS
	A. Product Data:  For each type of product.
	B. Shop Drawings:  For roof expansion joints.
	1. Include plans, elevations, sections, and attachment details.
	2. Include details of splices, intersections, transitions, fittings, method of field assembly, and location and size of each field splice.
	3. Provide isometric drawings of intersections, terminations, and changes in joint direction or planes, depicting how components interconnect with each other and adjacent construction to allow movement and achieve waterproof continuity.

	C. Samples: For each exposed product and for each color specified, 2T6 inches2T in size.

	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data:  For Installer.
	B. Product Test Reports:  For each fire-barrier provided as part of a roof-expansion-joint assembly, for tests performed by a qualified testing agency.
	C. Sample Warranties:  For special warranties.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications:  Installer of roofing membrane.

	1.6 WARRANTY
	A. Special Warranty:  Manufacturer and Installer agree to repair or replace roof expansion joints and components that leak, deteriorate beyond normal weathering, or otherwise fail in materials or workmanship within specified warranty period.
	1. Warranty Period:  Two (2) years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. General:  Roof expansion joints shall withstand exposure to weather, remain watertight, and resist the movements indicated without failure, rattling, leaking, or fastener disengagement due to defective manufacture, fabrication, installation, or oth...
	B. Thermal Movements:  Allow for thermal movements from ambient and surface temperature changes to prevent buckling, opening of joints, hole elongation, overstressing of components, failure of joint seals, failure of connections, and other detrimental...
	1. Temperature Change:  2T120 deg F2T6T (67 deg C)6T, ambient; 2T180 deg F2T6T (100 deg C)6T, material surfaces.

	C. Fire-Test-Response Characteristics:  Provide fire-barrier assemblies with fire-test-response characteristics as determined by testing identical products, per test method indicated, by UL or another testing agency acceptable to authorities having ju...

	2.2 BELLOWS-TYPE ROOF EXPANSION JOINTS
	A. Source Limitations:  Obtain bellows-type roof expansion joints approved by roofing manufacturer and that are part of roofing membrane warranty.
	B. Flanged Bellows Roof Expansion Joint:  Manufactured, continuous, waterproof, joint-cover assembly, consisting of exposed membrane bellows, laminated to flexible, closed-cell support foam, and secured along each edge to a 2T3- to 4-inch-2Twide metal...
	1. Manufacturers:  Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Johns Manville; Expand-O-Flash
	b. JointMaster, a division of InPro Corporation; 672.
	c. MM Systems Corporation; Series ERFL
	d. Substitutions:  Under provision of Section 012500 “Substitution Procedures”.

	2. Joint Movement Capability:  Plus and minus fifty percent (+/-50%) of joint size.
	3. Bellows:  Neoprene flexible membrane, nominal 2T60 mils2T thick.
	a. Color:  Black.

	4. Flanges:  Aluminum, 2T0.032 inch2T thick.
	a. Form:  As indicated on Drawings.
	b. Mortar Flanges:  Where flanges will be embedded in concrete or mortar, provide perforated-metal mortar flanges.

	5. Fire Barrier:  Manufacturer's standard fire-resistive joint system with ratings determined per ASTM E 119 to resist spread of fire and to accommodate building thermal movements without impairing its ability to resist the passage of fire and hot gases.
	a. Fire-Resistance Rating:  Not less than 2-hour.



	2.3 MATERIALS
	A. Aluminum:  2TASTM B 2092T for sheet and plate, 2TASTM B 2212T for extrusions; alloy as standard with manufacturer for finish required, with temper to suit forming operations and performance required.
	1. Apply manufacturer's standard protective coating on aluminum surfaces to be placed in contact with cementitious or preservative-treated wood materials.
	2. Mill Finish:  As manufactured.

	B. Neoprene Membrane:  Neoprene sheet recommended by EPDM manufacturer for resistance to hydrocarbons, non-aromatic solvents, grease, and oil; and as standard with roof-expansion-joint manufacturer for application.
	C. Adhesives:  As recommended by roof-expansion-joint manufacturer and with a VOC content of 70 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).
	D. Fasteners:  Manufacturer's recommended fasteners, suitable for application and designed to withstand design loads.
	1. Exposed Fasteners:  Gasketed.  Use screws with hex washer heads matching color of material being fastened.

	E. Mineral-Fiber Blanket:  ASTM C 665.
	F. Bituminous Coating:  Cold-applied asphalt emulsion complying with ASTM D 1187.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions, and other conditions affecting performance of the Work.
	B. Examine roof-joint openings, inside surfaces of parapets, and expansion-control joint systems that interface with roof expansion joints, for suitable conditions where roof expansion joints will be installed.
	C. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.
	D. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. General:  Comply with manufacturer's written instructions for handling and installing roof expansion joints.
	1. Anchor roof expansion joints securely in place, with provisions for required movement.  Use fasteners, protective coatings, sealants, and miscellaneous items as required to complete roof expansion joints.
	2. Install roof expansion joints true to line and elevation; with limited oil-canning and without warping, jogs in alignment, buckling, or tool marks.
	3. Provide for linear thermal expansion of roof expansion joint materials.
	4. Provide uniform profile of roof expansion joint throughout its length; do not stretch or squeeze membranes.
	5. Provide uniform, neat seams.
	6. Install roof expansion joints to fit substrates and to result in watertight performance.
	7. Torch cutting of roof expansion joints is not permitted.
	8. Do not use graphite pencils to mark aluminum surfaces.

	B. Directional Changes and Other Expansion-Control Joint Systems:  Coordinate installation of roof expansion joints with other expansion-control joint systems to result in watertight performance.  Install factory-fabricated units at directional change...
	C. Splices:  Splice roof expansion joints with materials provided by roof-expansion-joint manufacturer for this purpose, to provide continuous, uninterrupted, and waterproof joints.
	D. Fire Barrier:  Install fire barrier where indicated to provide continuous, uninterrupted fire resistance throughout length of roof expansion joint, including transitions and end joints.
	E. Metal Protection:  Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended...

	3.3 PROTECTION
	A. Protect roof expansion joints from foot traffic, displacement, or other damage.
	B. Remove and replace roof expansion joints and components that become damaged by moisture or otherwise.



	FWMSPRR077200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Roof hatch accessories.
	2. Pipe supports.
	3. Preformed flashing sleeves.

	B. Related Sections:
	1. Section 055213 "Pipe and Tube Railings" for safety railing systems not attached to roof-hatch curbs.
	2. Section 076200 "Sheet Metal Flashing and Trim" for shop- and field-formed metal flashing, roof-drainage systems, roof expansion-joint covers, and miscellaneous sheet metal trim and accessories.
	3. Section 077129 "Manufactured Roof Expansion Joints" for manufactured roof expansion-joint covers.


	1.3 PERFORMANCE REQUIREMENTS
	A. General Performance: Roof accessories shall withstand exposure to weather and resist thermally induced movement without failure, rattling, leaking, or fastener disengagement due to defective manufacture, fabrication, installation, or other defects ...

	1.4 ACTION SUBMITTALS
	A. Product Data: For each type of roof accessory indicated. Include construction details, material descriptions, dimensions of individual components and profiles, and finishes.
	B. Shop Drawings: For roof accessories. Include plans, elevations, keyed details, and attachments to other work. Indicate dimensions, loadings, and special conditions. Distinguish between plant- and field-assembled work.
	C. Samples: For each exposed product and for each color and texture specified, prepared on Samples of size to adequately show color.

	1.5 INFORMATIONAL SUBMITTALS
	A. Coordination Drawings: Roof plans, drawn to scale, and coordinating penetrations and roof-mounted items. Show the following:
	1. Size and location of roof accessories specified in this Section.
	2. Method of attaching roof accessories to roof or building structure.
	3. Other roof-mounted items including mechanical and electrical equipment, ductwork, piping, and conduit.
	4. Required clearances.

	B. Warranty: Sample of special warranty.

	1.6 CLOSEOUT SUBMITTALS
	A. Operation and Maintenance Data: For roof accessories to include in operation and maintenance manuals.

	1.7 COORDINATION
	A. Coordinate layout and installation of roof accessories with roofing membrane and base flashing and interfacing and adjoining construction to provide a leakproof, weathertight, secure, and noncorrosive installation.
	B. Coordinate dimensions with rough-in information or Shop Drawings of equipment to be supported.

	1.8 WARRANTY
	A. Special Warranty on Painted Finishes: Manufacturer's standard form in which manufacturer agrees to repair finishes or replace roof accessories that show evidence of deterioration of factory-applied finishes within specified warranty period.
	1. Fluoropolymer Finish: Deterioration includes, but is not limited to, the following:
	a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
	b. Chalking in excess of a No. 8 rating when tested according to ASTM D 4214.
	c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

	2. Finish Warranty Period: Twenty (20) years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 METAL MATERIALS
	A. Aluminum Sheet: 2TASTM B 2092T, manufacturer's standard alloy for finish required, with temper to suit forming operations and performance required.
	1. Exposed Coil-Coated Finish: Prepare, pretreat, and apply coating to exposed metal surfaces to comply with coating and resin manufacturers' written instructions.
	a. Two-Coat Fluoropolymer Finish: AAMA 620. System consisting of primer and fluoropolymer color topcoat containing not less than seventy percent (70%) PVDF resin by weight.

	2. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or polyester-backer finish consisting of prime coat and wash coat, with a minimum total dry film thickness of 2T0.5 mil2T.

	B. Galvanized-Steel Tube: ASTM A 500, round tube, hot-dip galvanized according to ASTM A 123.
	C. Steel Pipe: ASTM A 53, galvanized.

	2.2 MISCELLANEOUS MATERIALS
	A. General: Provide materials and types of fasteners, protective coatings, sealants, and other miscellaneous items required by manufacturer for a complete installation.
	B. Glass-Fiber Board Insulation: ASTM C 726, thickness as indicated.
	C. Wood Nailers: Softwood lumber, pressure treated with waterborne preservatives for aboveground use, acceptable to authorities having jurisdiction, containing no arsenic or chromium, and complying with AWPA C2; not less than 2T1½ inches2T thick.
	D. Bituminous Coating: Cold-applied asphalt emulsion complying with ASTM D 1187.
	E. Underlayment:
	1. Felt: ASTM D 226, Type II (No. 30), asphalt-saturated organic felt, non-perforated.
	2. Polyethylene Sheet: 2T6-mil-2Tthick polyethylene sheet complying with ASTM D 4397.
	3. Slip Sheet: Building paper, 2T3-lb/100 sq. ft.2T minimum, rosin sized.

	F. Fasteners: Roof accessory manufacturer's recommended fasteners suitable for application and metals being fastened. Match finish of exposed fasteners with finish of material being fastened. Provide non-removable fastener heads to exterior exposed fa...
	1. Fasteners for Aluminum Sheet: Aluminum or Series 300 stainless steel.

	G. Gaskets: Manufacturer's standard tubular or fingered design of neoprene, EPDM, PVC, or silicone or a flat design of foam rubber, sponge neoprene, or cork.
	H. Elastomeric Sealant: ASTM C 920, elastomeric polymer sealant as recommended by roof accessory manufacturer for installation indicated; low modulus; of type, grade, class, and use classifications required to seal joints and remain watertight.
	I. Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; polyisobutylene plasticized; heavy bodied for expansion joints with limited movement.
	J. Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required for application.
	K. Concrete Splash Blocks: 2-feet-long x 1-foot-wide flared concrete splash block pitched to drain away from the building, with side walls and textured finish.
	L. Downspout Boots: Of material and profile to align with and connect to storm water pipe riser.

	2.3 ROOF HATCH ACCESSORIES
	A. Ladder-Assist Post: Roof-hatch manufacturer's standard device for attachment to roof-access ladder.
	1. Operation: Post locks in place on full extension; release mechanism returns post to closed position.
	2. Height: 2T42 inches2T above finished roof deck.
	3. Material: Hot-dip galvanized steel tube.
	4. Post: 2T1-5/8-inch-2Tdiameter pipe.
	5. Finish: Manufacturer's standard baked enamel or powder coat.
	a. Color: As selected by Architect and Owner from manufacturer's full range.


	B. Safety Railing System: Roof-hatch manufacturer's standard system including rails, clamps, fasteners, safety barrier at railing opening, and accessories required for a complete installation; attached to roof hatch and complying with 29 CFR 1910.23 r...
	1. Height: 2T42 inches2T above finished roof deck.
	2. Posts and Rails: Galvanized-steel pipe, 2T1¼ inches2T in diameter or galvanized-steel tube, 2T1-5/8 inches2T in diameter.
	3. Flat Bar: Galvanized steel, 2T2 inches2T high by 2T3/8 inch2T thick.
	4. Maximum Opening Size: System constructed to prevent passage of a sphere 2T21 inches2T in diameter.
	5. Self-Latching Gate: Fabricated of same materials and rail spacing as safety railing system. Provide manufacturer's standard hinges and self-latching mechanism.
	6. Post and Rail Tops and Ends: Weather resistant, closed or plugged with prefabricated end fittings.
	7. Provide weep holes or another means to drain entrapped water in hollow sections of handrail and railing members.
	8. Fabricate joints exposed to weather to be watertight.
	9. Fasteners: Manufacturer's standard, finished to match railing system.
	10. Finish: Manufacturer's standard baked enamel or powder coat.
	a. Color: As selected by Architect and Owner from manufacturer's full range.



	2.4 PIPE SUPPORTS
	A. Rubber Pipe Support Curbs: Provide manufacturer's standard low profile rubber pipe support curbs.
	1. 5TBasis-of-Design Product5T:
	a. Advanced Support Products; EcoCurb REC 9S

	2. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. MIFAB, Inc.
	b. Rugger Triangle Co. (The)
	c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.



	2.5 PREFORMED FLASHING SLEEVES
	A. Exhaust Vent Flashing: Double-walled metal flashing sleeve or boot, insulation filled, with integral deck flange, 2T12 inches2T high, with removable metal hood and slotted metal collar.
	1. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TCustom Solution Roof and Metal Products
	b. 5TThaler Metal USA Inc
	c. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	2. Metal: Aluminum sheet, 2T0.063 inch2T thick.
	3. Diameter: As required.
	4. Finish: Manufacturer's standard.

	B. Vent Stack Flashing: Metal flashing sleeve, uninsulated, with integral deck flange.
	1. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. 5TCustom Solution Roof and Metal Products
	b. 5TMilcor Inc.; Commercial Products Group of Hart & Cooley, Inc5T.
	c. 5TThaler Metal USA Inc5T.
	d. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.

	2. Metal: Aluminum sheet, 2T0.063 inch2T thick.
	3. Height: 2T19 inches2T.
	4. Diameter: As required.
	5. Finish: Manufacturer's standard.


	2.6 GENERAL FINISH REQUIREMENTS
	A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Appearance of Finished Work: Noticeable variations in same piece are not acceptable. Variations in appearance of adjoining components are acceptable if they are within the range of approved Samples and are assembled or installed to minimize contrast.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions, and other conditions affecting performance of the Work.
	B. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.
	C. Verify dimensions of roof openings for roof accessories.
	D. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. General: Install roof accessories according to manufacturer's written instructions.
	1. Install roof accessories level, plumb, true to line and elevation, and without warping, jogs in alignment, excessive oil canning, buckling, or tool marks.
	2. Anchor roof accessories securely in place so they are capable of resisting indicated loads.
	3. Use fasteners, separators, sealants, and other miscellaneous items as required to complete installation of roof accessories and fit them to substrates.
	4. Install roof accessories to resist exposure to weather without failing, rattling, leaking, or loosening of fasteners and seals.

	B. Metal Protection: Protect metals against galvanic action by separating dissimilar metals from contact with each other or with corrosive substrates by painting contact surfaces with bituminous coating or by other permanent separation as recommended ...
	1. Coat concealed side of uncoated aluminum roof accessories with bituminous coating where in contact with wood, ferrous metal, or cementitious construction.
	2. Underlayment: Where installing roof accessories directly on cementitious or wood substrates, install a course of felt underlayment and cover with a slip sheet, or install a course of polyethylene sheet.
	3. Bed flanges in thick coat of asphalt roofing cement where required by manufacturers of roof accessories for waterproof performance.

	C. Roof-Hatch Accessories Installation:
	1. Attach ladder-assist post according to manufacturer's written instructions.
	2. Attach safety railing system to roof-hatch curb.

	D. Preformed Flashing-Sleeve Installation: Secure flashing sleeve to roof membrane according to flashing-sleeve manufacturer's written instructions.
	E. Seal joints with elastomeric or butyl sealant as required by roof accessory manufacturer.

	3.3 REPAIR AND CLEANING
	A. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair galvanizing according to ASTM A 780.
	B. Clean exposed surfaces according to manufacturer's written instructions.
	C. Clean off excess sealants.
	D. Replace roof accessories that have been damaged or that cannot be successfully repaired by finish touchup or similar minor repair procedures.



	FWMSPRR078413
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Fireproof firestopping and firesafing materials and accessories.


	1.3 PERFORMANCE REQUIREMENTS
	A. Fireproofing Materials: ASTM E 119 and ASTM E 814 to achieve a fire rating as noted on Drawings.
	B. Surface Burning: ASTM E 84 with a flame spread/fuel contributed/smoke developed rating of 5/0/0.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated provide characteristics, performance and limitation criteria.
	B. Manufacturer's Installation Instructions: Indicate preparation and installation instructions.
	C. Manufacturer's Certificate: Certify that products meet or exceed specified requirements.

	1.5 QUALIFICATIONS
	A. Manufacturer: Company specializing in manufacturing the products specified in this Section with minimum three (3) years documented experience.
	B. Applicator: Company specializing in performing the work of this Section with minimum five (5) years documented experience.

	1.6 REGULATORY REQUIREMENTS
	A. Conform to applicable State Building code for fire resistance ratings and surface burning characteristics.
	B. UL Classifications for these systems shall be (all two (2) hours or more):
	1. Duct Penetrations:  C-AJ-7027
	2. Pipe Penetrations:  C-AJ-1079
	3. Cable Penetrations:  C-AJ-1079
	4. Conduit Penetrations: C-AJ-1079


	1.7 MOCK-UP
	A. Provide mock-up of applied firestopping material.
	B. Apply 1 lineal ft to a representative substrate surface.
	C. If accepted, mock-up will demonstrate minimum standard for the Work.

	1.8 ENVIRONMENTAL REQUIREMENTS
	A. Do not apply materials when temperature of substrate material and ambient air is below 60 degrees F.
	B. Maintain this minimum temperature before, during and for three (3) days after installation of materials.
	C. Provide ventilation in areas to receive solvent cured materials.

	1.9 SEQUENCING
	A. Sequence Work to permit firestopping materials to be installed after adjacent and surrounding work is complete.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Thermal Ceramics; Firemaster Putty, Bulk and Blankets
	B. Tremco Incorporated; Fyre-shield and Cerablanket FS Hilti, Inc.
	C. United States Gypsum; Thermafiber Safing Insulation and FIRECODE compound
	D. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.

	2.2 MATERIALS
	A. Firestopping Material: Single component silicone elastomeric compounds; conforming to the following:
	1. Elongation & Shrinkage: Five percent (5%).
	2. Tensile Strength: 300 psi.
	3. Density: 8 lb/cu ft.
	4. Surface Durability: 35 (Shore Hardness).
	5. Durability and Longevity: Permanent.
	6. Side Effects during Installation: Non-toxic.
	7. Long Term Side Effects: None.

	B. Primer: Type recommended by firestopping manufacturer for specific substrate surfaces.
	C. Firesafing Blankets: ASTM C 665; 4 psf nominal density firesafing insulation.
	D. Putty Pads: UL CLIV; acoustic, intumescent pad; 3.2mm thickness.

	2.3 ACCESSORIES
	A. Dam Material: Mineral fiber matting, permanent.
	B. Retainers: Stainless clips to support mineral fiber matting

	2.4 FINISHES
	A. Color: Dark gray or manufacturer’s standard color.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Installer present, for compliance with requirements for opening configurations, penetrating items, substrates, and other conditions affecting performance of the Work.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Cleaning:  Clean out openings immediately before installing penetration firestopping to comply with manufacturer's written instructions and with the following requirements:
	1. Remove from surfaces of opening substrates and from penetrating items foreign materials that could interfere with adhesion of penetration firestopping.
	2. Clean opening substrates and penetrating items to produce clean, sound surfaces capable of developing optimum bond with penetration firestopping.  Remove loose particles remaining from cleaning operation.
	3. Remove laitance and form-release agents from concrete.

	B. Install backing materials to arrest liquid material leakage.

	3.3 INSTALLATION
	A. General:  Install penetration firestopping to comply with manufacturer's written installation instructions and published drawings for products and applications indicated.
	B. Apply firestopping material to all wall and floor penetrations through rated assemblies.  These penetrations include electrical conduit and raceways, plumbing and heating system penetrations, ducts and other system chases.
	C. Apply primer and materials in accordance with manufacturer's instructions.
	D. Apply firestopping material in sufficient thickness to achieve rating to a density of fifty percent (50%) to uniform density and texture.
	E. Install material at walls or partition openings which contain penetrating sleeves, piping, ductwork, conduit and other items requiring firestopping.
	F. Remove dam material after firestopping material has cured.

	3.4 CLEANING AND PROTECTION
	A. Clean off excess materials adjacent to openings as the Work progresses by methods and with cleaning materials that are approved in writing by penetration firestopping manufacturers and that do not damage materials in which openings occur.
	B. Provide final protection and maintain conditions during and after installation that ensure that penetration firestopping is without damage or deterioration at time of Substantial Completion.  If, despite such protection, damage or deterioration occ...

	3.5 SCHEDULE
	A. See Construction Documents for rating information and construction details and conditions.
	B. Firesafe all penetrations through new and existing masonry and gypsum board construction in the project work areas, equal to the one (1) or two (2) hour rating of the appropriate spaces.



	FWMSPRR079200
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Silicone joint sealants.


	1.3 SUBMITTALS
	A. Product Data:  For each joint-sealant product indicated.
	B. Samples:  Manufacturer's color charts consisting of strips of cured sealants showing the full range of colors available for each product exposed to view.
	C. Joint-Sealant Schedule:  Include the following information:
	1. Joint-sealant application, joint location, and designation.
	2. Joint-sealant manufacturer and product name.
	3. Joint-sealant formulation.
	4. Joint-sealant color.

	D. Qualification Data:  For qualified Installer.
	E. Product Certificates:  For each kind of joint sealant and accessory, from manufacturer.
	F. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified testing agency, indicating that sealants comply with requirements.
	G. Warranties:  Sample of special warranties.

	1.4 QUALITY ASSURANCE
	A. Installer Qualifications:  Manufacturer's authorized representative who is trained and approved for installation of units required for this Project.
	B. Source Limitations:  Obtain each kind of joint sealant from single source from single manufacturer.
	C. Product Testing:  Test joint sealants using a qualified testing agency.
	1. Testing Agency Qualifications:  An independent testing agency qualified according to ASTM C 1021 to conduct the testing indicated.


	1.5 PROJECT CONDITIONS
	A. Do not proceed with installation of joint sealants under the following conditions:
	1. When ambient and substrate temperature conditions are outside limits permitted by joint-sealant manufacturer or are below 1T40 deg F1T5T (5 deg C)5T.
	2. When joint substrates are wet.
	3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications indicated.
	4. Where contaminants capable of interfering with adhesion have not yet been removed from joint substrates.


	1.6 WARRANTY
	A. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or replace joint sealants that do not comply with performance and other requirements specified in this Section within specified warranty period.
	1. Warranty Period:  Two (2) years from date of Substantial Completion.

	B. Special warranties specified in this article exclude deterioration or failure of joint sealants from the following:
	1. Movement of the structure caused by structural settlement or errors attributable to design or construction resulting in stresses on the sealant exceeding sealant manufacturer's written specifications for sealant elongation and compression.
	2. Disintegration of joint substrates from natural causes exceeding design specifications.
	3. Mechanical damage caused by individuals, tools, or other outside agents.
	4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants.



	PART 2 -  PRODUCTS
	2.1 MATERIALS, GENERAL
	A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible with one another and with joint substrates under conditions of service and application, as demonstrated by joint-sealant manufacturer, based on testin...
	B. Liquid-Applied Joint Sealants:  Comply with ASTM C 920 and other requirements indicated for each liquid-applied joint sealant specified, including those referencing ASTM C 920 classifications for type, grade, class, and uses related to exposure and...
	C. Stain-Test-Response Characteristics:  Where sealants are specified to be non-staining to porous substrates, provide products that have undergone testing according to ASTM C 1248 and have not stained porous joint substrates indicated for Project.
	D. Colors of Exposed Joint Sealants:  As selected by Architect and Owner from manufacturer's full range.

	2.2 SILICONE JOINT SEALANTS
	A. Non-Staining, single-component, non-sag, plus fifty percent (+50%) and minus fifty percent (-50%) movement capability, non-traffic-use, neutral-curing silicone joint sealant; ASTM C 920, Type S, Grade NS, Class 50, Use NT.
	1. Products:
	a. BASF Building Systems
	b. Dow Corning Corporation
	c. Master Bond, Inc.
	d. Tremco Incorporated
	e. Substitutions: Under provisions of Section 012500 “Substitution Procedures”.



	2.3 JOINT SEALANT BACKING
	A. General:  Provide sealant backings of material that are non-staining; are compatible with joint substrates, sealants, primers, and other joint fillers; and are approved for applications indicated by sealant manufacturer based on field experience an...
	B. Cylindrical Sealant Backings:  ASTM C 1330, Type B (bicellular material with a surface skin) sealant manufacturer for joint application indicated, and of size and density to control sealant depth and otherwise contribute to producing optimum sealan...
	C. Bond-Breaker Tape:  Polyethylene tape or other plastic tape recommended by sealant manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or joint surfaces at back of joint.  Provide self-adhesive tape where a...

	2.4 MISCELLANEOUS MATERIALS
	A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests.
	B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants and sealant backing materials, free of oily residues or other substances capable of staining or harming joint substrates and adjacent nonporous surfaces in ...
	C. Masking Tape:  Non-Staining, nonabsorbent material compatible with joint sealants and surfaces adjacent to joints.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with requirements for joint configuration, installation tolerances, and other conditions affecting joint-sealant performance.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to comply with joint-sealant manufacturer's written instructions and the following requirements:
	1. Remove all foreign material from joint substrates that could interfere with adhesion of joint sealant, including dust, paints (except for permanent, protective coatings tested and approved for sealant adhesion and compatibility by sealant manufactu...
	2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a combination of these methods to produce a clean, sound substrate capable of developing optimum bond with joint sealants.  Remove loose particles remaining after ...
	a. Concrete.
	b. Masonry.
	c. Unglazed surfaces of ceramic tile.

	3. Remove laitance and form-release agents from concrete.
	4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do not stain, harm substrates, or leave residues capable of interfering with adhesion of joint sealants.  Nonporous joint substrates include the following:
	a. Metal.
	b. Glass.
	c. Porcelain enamel.
	d. Glazed surfaces of ceramic tile.


	B. Joint Priming:  Prime joint substrates where recommended by joint-sealant manufacturer or as indicated by preconstruction joint-sealant-substrate tests or prior experience.  Apply primer to comply with joint-sealant manufacturer's written instructi...
	C. Masking Tape:  Use masking tape where required to prevent contact of sealant or primer with adjoining surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning methods required to remove sealant smears.  Remove ...

	3.3 INSTALLATION OF JOINT SEALANTS
	A. General:  Comply with joint-sealant manufacturer's written installation instructions for products and applications indicated, unless more stringent requirements apply.
	B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint sealants as applicable to materials, applications, and conditions indicated.
	C. Install sealant backings of kind indicated to support sealants during application and at position required to produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum sealant movement capability.
	1. Do not leave gaps between ends of sealant backings.
	2. Do not stretch, twist, puncture, or tear sealant backings.
	3. Remove absorbent sealant backings that have become wet before sealant application and replace them with dry materials.

	D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs of joints.
	E. Install sealants using proven techniques that comply with the following and at the same time backings are installed:
	1. Place sealants so they directly contact and fully wet joint substrates.
	2. Completely fill recesses in each joint configuration.
	3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum sealant movement capability.

	F. Tooling of Non-Sag Sealants:  Immediately after sealant application and before skinning or curing begins, tool sealants according to requirements specified in subparagraphs below to form smooth, uniform beads of configuration indicated; to eliminat...
	1. Remove excess sealant from surfaces adjacent to joints.
	2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor sealants or adjacent surfaces.
	3. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise indicated.
	4. Provide flush joint profile where indicated per Figure 8B in ASTM C 1193.
	5. Provide recessed joint configuration of recess depth and at locations indicated per Figure 8C in ASTM C 1193.
	a. Use masking tape to protect surfaces adjacent to recessed tooled joints.



	3.4 CLEANING
	A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints occur.

	3.5 PROTECTION
	A. Protect joint sealants during and after curing period from contact with contaminating substances and from damage resulting from construction operations or other causes so sealants are without deterioration or damage at time of Substantial Completio...

	3.6 JOINT-SEALANT SCHEDULE
	A. Joint-Sealant Application:  Exterior joints in vertical surfaces and horizontal non-traffic surfaces.
	1. Joint Locations:
	a. Construction joints in cast-in-place concrete.
	b. Control and expansion joints in unit masonry.
	c. Joints between metal panels.
	d. Joints between different materials listed above.
	e. Perimeter joints between materials listed above and frames of doors, windows and louvers.
	f. Control and expansion joints in ceilings and other overhead surfaces.
	g. Other joints as indicated.

	2. Joint Sealant: Silicone, non-staining, S, NS, 50, NT.
	3. Joint-Sealant Color:  As selected by Architect and Owner from manufacturer's full range.




	FWMSPRR099113
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes surface preparation and the application of paint systems on the following exterior substrates:
	1. Steel and iron.

	B. Related Requirements:
	1. Section 055000 "Metal Fabrications" for shop priming metal fabrications.


	1.3 DEFINITIONS
	A. Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523.

	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of product.  Include preparation requirements and application instructions.
	1. Include printout of current "MPI Approved Products List" for each product category specified, with the proposed product highlighted.
	2. Indicate VOC content.

	B. Samples:  For each type of paint system and each color and gloss of topcoat.
	1. Submit Samples on rigid backing, 2T8 inches2T square.
	2. Step coats on Samples to show each coat required for system.
	3. Label each coat of each Sample.
	4. Label each Sample for location and application area.

	C. Product List: Cross-reference to paint system and locations of application areas. Use same designations indicated on Drawings and in schedules. Include color designations.

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials, from the same product run, that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Paint:  Five percent, (5%) but not less than 2T1 gal.2T of each material and color applied.


	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures continuously maintained at not less than 2T45 deg F2T6T (7 deg C)6T.
	1. Maintain containers in clean condition, free of foreign materials and residue.
	2. Remove rags and waste from storage areas daily.


	1.7 FIELD CONDITIONS
	A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are between 2T50 and 95 deg F2T6T (10 and 35 deg C)6T.
	B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds eighty-five percent (85%); at temperatures less than 2T5 deg F2T6T (3 deg C)6T above the dew point; or to damp or wet surfaces.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. 5TManufacturers5T:  Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. 5TBehr Process Corporation5T.
	2. 5TBenjamin Moore & Co5T.
	3. 5TDuron, Inc5T.
	4. 5TICI Paints5T.
	5. 5TPPG Architectural Finishes, Inc5T.
	6. 5TSherwin-Williams Company (The)5T.
	7. Substitutions:  Under provisions of Section 012500 “Substitution Procedures”.


	2.2 PAINT, GENERAL
	A. MPI Standards:  Provide products that comply with MPI standards indicated and that are listed in its "MPI Approved Products List."
	B. Material Compatibility:
	1. Provide materials for use within each paint system that are compatible with one another and substrates indicated, under conditions of service and application as demonstrated by manufacturer, based on testing and field experience.
	2. For each coat in a paint system, provide products recommended in writing by manufacturers of topcoat for use in paint system and on substrate indicated.

	C. VOC Content:  Provide materials that comply with VOC limits of authorities having jurisdiction.
	D. Colors:  Yellow.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Applicator present, for compliance with requirements for maximum moisture content and other conditions affecting performance of the Work.
	B. Verify suitability of substrates, including surface conditions and compatibility with existing finishes and primers.
	C. Proceed with coating application only after unsatisfactory conditions have been corrected.
	1. Application of coating indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Comply with manufacturer's written instructions and recommendations in "MPI Manual" applicable to substrates and paint systems indicated.
	B. Remove hardware, covers, plates, and similar items already in place that are removable and are not to be painted.  If removal is impractical or impossible because of size or weight of item, provide surface-applied protection before surface preparat...
	1. After completing painting operations, use workers skilled in the trades involved to reinstall items that were removed.  Remove surface-applied protection.

	C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, and incompatible paints and encapsulants.
	1. Remove incompatible primers and reprime substrate with compatible primers or apply tie coat as required to produce paint systems indicated.

	D. Steel Substrates: Remove rust, loose mill scale, and shop primer if any. Clean using methods recommended in writing by paint manufacturer.
	E. Shop-Primed Steel Substrates: Clean field welds, bolted connections, and areas where shop paint is abraded. Paint exposed areas with the same material as used for shop priming to comply with SSPC-PA 1 for touching up shop-primed surfaces.

	3.3 APPLICATION
	A. Apply paints according to manufacturer's written instructions and recommendations in "MPI Manual."
	1. Use applicators and techniques suited for paint and substrate indicated.
	2. Paint surfaces behind movable items same as similar exposed surfaces.  Before final installation, paint surfaces behind permanently fixed items with prime coat only.
	3. Do not paint over labels of independent testing agencies or equipment name, identification, performance rating, or nomenclature plates.
	4. Primers specified in painting schedules may be omitted on items that are factory primed or factory finished if acceptable to topcoat manufacturers.

	B. Tint undercoats same color as topcoat, but tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of same material are to be applied.  Provide sufficient difference in shade of undercoats to distinguish each...
	C. If undercoats or other conditions show through topcoat, apply additional coats until cured film has a uniform paint finish, color, and appearance.
	D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines and color breaks.
	E. Painting Fire Suppression, Plumbing, HVAC, Electrical, Communication, and Electronic Safety and Security Work:
	1. Paint the following work where exposed to view, unless factory finished:
	a. Uninsulated metal piping.



	3.4 FIELD QUALITY CONTROL
	A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and inspecting agency to inspect and test paint for dry film thickness.
	1. Contractor shall touch up and restore painted surfaces damaged by testing.
	2. If test results show that dry film thickness of applied paint does not comply with paint manufacturer's written recommendations, Contractor shall pay for testing and apply additional coats as needed to provide dry film thickness that complies with ...


	3.5 CLEANING AND PROTECTION
	A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project site.
	B. After completing paint application, clean spattered surfaces.  Remove spattered paints by washing, scraping, or other methods.  Do not scratch or damage adjacent finished surfaces.
	C. Protect work of other trades against damage from paint application.  Correct damage to work of other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an undamaged condition.
	D. At completion of construction activities of other trades, touch up and restore damaged or defaced painted surfaces.

	3.6 EXTERIOR PAINTING SCHEDULE
	A. Steel and Iron Substrates:
	1. Alkyd System:
	a. Prime Coat: Primer, alkyd, anticorrosive, for metal, MPI #79.
	b. Intermediate Coat: Exterior, alkyd enamel, matching topcoat.
	c. Topcoat: Alkyd, exterior, gloss (Gloss Level 6), MPI #9.





	FWMSPRR220529
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Metal pipe hangers and supports.
	2. Trapeze pipe hangers.
	3. Fiberglass pipe hangers.
	4. Thermal-hanger shield inserts.
	5. Fastener systems.
	6. Pipe stands.
	7. Pipe positioning systems.

	B. Related Sections:
	1. Section 055000 "Metal Fabrications" for structural-steel shapes and plates for trapeze hangers for pipe and equipment supports.


	1.3 DEFINITIONS
	A. MSS: Manufacturers Standardization Society of The Valve and Fittings Industry Inc.

	1.4 PERFORMANCE REQUIREMENTS
	A. Delegated Design: Design trapeze pipe hangers and equipment supports, including comprehensive engineering analysis by a qualified professional engineer, using performance requirements and design criteria indicated.
	B. Structural Performance: Hangers and supports for plumbing piping and equipment shall withstand the effects of gravity loads and stresses within limits and under conditions indicated according to ASCE/SEI 7.
	1. Design supports for multiple pipes, including pipe stands, capable of supporting combined weight of supported systems, system contents, and test water.
	2. Design equipment supports capable of supporting combined operating weight of supported equipment and connected systems and components.
	3. Design seismic-restraint hangers and supports for piping and equipment and obtain approval from authorities having jurisdiction.


	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated.
	B. Shop Drawings: Signed and sealed by a qualified professional engineer. Show fabrication and installation details and include calculations for the following; include Product Data for components:
	1. Trapeze pipe hangers.
	2. Pipe stands.

	C. Delegated-Design Submittal: For trapeze hangers indicated to comply with performance requirements and design criteria, including analysis data signed and sealed by the qualified professional engineer responsible for their preparation.
	1. Detail fabrication and assembly of trapeze hangers.
	2. Design Calculations: Calculate requirements for designing trapeze hangers.


	1.6 INFORMATIONAL SUBMITTALS
	A. Welding certificates.

	1.7 QUALITY ASSURANCE
	A. Structural Steel Welding Qualifications: Qualify procedures and personnel according to AWS D1.1, "Structural Welding Code - Steel."
	B. Pipe Welding Qualifications: Qualify procedures and operators according to ASME Boiler and Pressure Vessel Code.


	PART 2 -  PRODUCTS
	2.1 METAL PIPE HANGERS AND SUPPORTS
	A. Carbon-Steel Pipe Hangers and Supports:
	1. Description: MSS SP-58, Types 1 through 58, factory-fabricated components.
	2. Galvanized Metallic Coatings: Pregalvanized or hot dipped.
	3. Nonmetallic Coatings: Plastic coating, jacket, or liner.
	4. Padded Hangers: Hanger with fiberglass or other pipe insulation pad or cushion to support bearing surface of piping.
	5. Hanger Rods: Continuous-thread rod, nuts, and washer made of stainless steel.

	B. Stainless-Steel Pipe Hangers and Supports:
	1. Description: MSS SP-58, Types 1 through 58, factory-fabricated components.
	2. Padded Hangers: Hanger with fiberglass or other pipe insulation pad or cushion to support bearing surface of piping.
	3. Hanger Rods: Continuous-thread rod, nuts, and washer made of stainless steel.


	2.2 TRAPEZE PIPE HANGERS
	A. Description: MSS SP-69, Type 59, shop- or field-fabricated pipe-support assembly made from structural carbon-steel shapes with MSS SP-58 carbon-steel hanger rods, nuts, saddles, and U-bolts.

	2.3 FIBERGLASS PIPE HANGERS
	A. Clevis-Type, Fiberglass Pipe Hangers:
	1. Description: Similar to MSS SP-58, Type 1, steel pipe hanger except hanger is made of fiberglass or fiberglass-reinforced resin.
	2. Hanger Rods: Continuous-thread rod, washer, and nuts made of stainless steel.

	B. Strap-Type, Fiberglass Pipe Hangers:
	1. Description: Similar to MSS SP-58, Type 9 or Type 10, steel pipe hanger except hanger is made of fiberglass-reinforced resin.
	2. Hanger Rod and Fittings: Continuous-thread rod, washer, and nuts made of stainless steel.


	2.4 THERMAL-HANGER SHIELD INSERTS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. 5TCarpenter & Paterson, Inc5T.
	2. 5TClement Support Services
	3. 5TERICO International Corporation
	4. 5TNational Pipe Hanger Corporation
	5. 5TPHS Industries, Inc5T.
	6. 5TPipe Shields, Inc.; a subsidiary of Piping Technology & Products, Inc5T.
	7. 5TPiping Technology & Products, Inc5T.
	8. 5TRilco Manufacturing Co., Inc5T.
	9. 5TValue Engineered Products, Inc5T.

	B. Insulation-Insert Material for Cold Piping:  ASTM C 591, Type VI, Grade 1 polyisocyanurate with 2T125-psig2T minimum compressive strength and vapor barrier.
	C. For Trapeze or Clamped Systems: Insert and shield shall cover entire circumference of pipe.
	D. For Clevis or Band Hangers: Insert and shield shall cover lower 180 degrees of pipe.
	E. Insert Length: Extend 2T2 inches2T beyond sheet metal shield for piping operating below ambient air temperature.

	2.5 FASTENER SYSTEMS
	A. Mechanical-Expansion Anchors: Insert-wedge-type, stainless- steel anchors, for use in hardened Portland cement concrete; with pull-out, tension, and shear capacities appropriate for supported loads and building materials where used.

	2.6 PIPE STANDS
	A. General Requirements for Pipe Stands: Shop- or field-fabricated assemblies made of manufactured corrosion-resistant components to support roof-mounted piping.
	B. Compact Pipe Stand: One-piece plastic unit with integral-rod roller, pipe clamps, or V-shaped cradle to support pipe, for roof installation without membrane penetration.
	C. Low-Type, Single-Pipe Stand: One-piece stainless-steel base unit with plastic roller, for roof installation without membrane penetration.
	D. High-Type, Single-Pipe Stand:
	1. Description: Assembly of base, vertical and horizontal members, and pipe support, for roof installation without membrane penetration.
	2. Base:  Stainless steel.
	3. Vertical Members: Two (2) or more cadmium-plated-steel or stainless-steel, continuous-thread rods.
	4. Horizontal Member: Cadmium-plated-steel or stainless-steel rod with plastic or stainless-steel, roller-type pipe support.

	E. High-Type, Multiple-Pipe Stand:
	1. Description: Assembly of bases, vertical and horizontal members, and pipe supports, for roof installation without membrane penetration.
	2. Bases: One (1) or more; plastic.
	3. Vertical Members: Two (2) or more protective-coated-steel channels.
	4. Horizontal Member: Protective-coated-steel channel.
	5. Pipe Supports: Galvanized-steel, clevis-type pipe hangers.


	2.7 PIPE POSITIONING SYSTEMS
	A. Description: IAPMO PS 42, positioning system of metal brackets, clips, and straps for positioning piping in pipe spaces; for plumbing fixtures in commercial applications.

	2.8 EQUIPMENT SUPPORTS
	A. Description: Welded, shop- or field-fabricated equipment support made from structural carbon-steel shapes.

	2.9 MISCELLANEOUS MATERIALS
	A. Structural Steel: ASTM A 36 carbon-steel plates, shapes, and bars; black and galvanized.
	B. Grout: ASTM C 1107, factory-mixed and -packaged, dry, hydraulic-cement, non-shrink and nonmetallic grout; suitable for interior and exterior applications.
	1. Properties: Non-staining, noncorrosive, and nongaseous.
	2. Design Mix: 2T5000-psi2T, 28-day compressive strength.



	PART 3 -  EXECUTION
	3.1 HANGER AND SUPPORT INSTALLATION
	A. Metal Pipe-Hanger Installation: Comply with MSS SP-69 and MSS SP-89. Install hangers, supports, clamps, and attachments as required to properly support piping from the building structure.
	B. Metal Trapeze Pipe-Hanger Installation: Comply with MSS SP-69 and MSS SP-89. Arrange for grouping of parallel runs of horizontal piping, and support together on field-fabricated trapeze pipe hangers.
	1. Pipes of Various Sizes: Support together and space trapezes for smallest pipe size or install intermediate supports for smaller diameter pipes as specified for individual pipe hangers.
	2. Field fabricate from ASTM A 36, carbon-steel shapes selected for loads being supported. Weld steel according to AWS D1.1.

	C. Fiberglass Pipe-Hanger Installation: Comply with applicable portions of MSS SP-69 and MSS SP-89. Install hangers and attachments as required to properly support piping from building structure.
	D. Thermal-Hanger Shield Installation: Install in pipe hanger or shield for insulated piping.
	E. Fastener System Installation:
	1. Install mechanical-expansion anchors in concrete after concrete is placed and completely cured. Install fasteners according to manufacturer's written instructions.

	F. Pipe Stand Installation:
	1. Pipe Stand Types except Curb-Mounted Type: Assemble components and mount on smooth roof surface. Do not penetrate roof membrane.
	2. Curb-Mounted-Type Pipe Stands: Assemble components or fabricate pipe stand and mount on permanent, stationary roof curb.

	G. Pipe Positioning-System Installation: Install support devices to make rigid supply and waste piping connections to each plumbing fixture.
	H. Install hangers and supports complete with necessary attachments, inserts, bolts, rods, nuts, washers, and other accessories.
	I. Equipment Support Installation: Fabricate from welded-structural-steel shapes.
	J. Install hangers and supports to allow controlled thermal and seismic movement of piping systems, to permit freedom of movement between pipe anchors, and to facilitate action of expansion joints, expansion loops, expansion bends, and similar units.
	K. Install lateral bracing with pipe hangers and supports to prevent swaying.
	L. Install building attachments within concrete slabs or attach to structural steel. Install additional attachments at concentrated loads, including valves, flanges, and strainers, 2TNPS 2-1/22T and larger and at changes in direction of piping. Instal...
	M. Load Distribution: Install hangers and supports so that piping live and dead loads and stresses from movement will not be transmitted to connected equipment.
	N. Pipe Slopes: Install hangers and supports to provide indicated pipe slopes and to not exceed maximum pipe deflections allowed by ASME B31.9 for building services piping.
	O. Insulated Piping:
	1. Attach clamps and spacers to piping.
	a. Piping Operating above Ambient Air Temperature: Clamp may project through insulation.
	b. Piping Operating below Ambient Air Temperature: Use thermal-hanger shield insert with clamp sized to match OD of insert.
	c. Do not exceed pipe stress limits allowed by ASME B31.9 for building services piping.

	2. Install MSS SP-58, Type 39, protection saddles if insulation without vapor barrier is indicated. Fill interior voids with insulation that matches adjoining insulation.
	a. Option: Thermal-hanger shield inserts may be used. Include steel weight-distribution plate for pipe 2TNPS 42T and larger if pipe is installed on rollers.

	3. Install MSS SP-58, Type 40, protective shields on cold piping with vapor barrier. Shields shall span an arc of 180 degrees.
	a. Option: Thermal-hanger shield inserts may be used. Include steel weight-distribution plate for pipe 2TNPS 42T and larger if pipe is installed on rollers.

	4. Shield Dimensions for Pipe: Not less than the following:
	a. 2TNPS 1/4 to NPS 3-1/22T: 2T12 inches2T long and 2T0.048 inch2T thick.
	b. 2TNPS 42T: 2T12 inches2T long and 2T0.06 inch2T thick.
	c. 2TNPS 5 and NPS 62T: 2T18 inches2T long and 2T0.06 inch2T thick.

	5. Thermal-Hanger Shields: Install with insulation same thickness as piping insulation.


	3.2 METAL FABRICATIONS
	A. Cut, drill, and fit miscellaneous metal fabrications for trapeze pipe hangers and equipment supports.
	B. Fit exposed connections together to form hairline joints. Field weld connections that cannot be shop welded because of shipping size limitations.
	C. Field Welding: Comply with AWS D1.1 procedures for shielded, metal arc welding; appearance and quality of welds; and methods used in correcting welding work; and with the following:
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove welding flux immediately.
	4. Finish welds at exposed connections so no roughness shows after finishing and so contours of welded surfaces match adjacent contours.


	3.3 ADJUSTING
	A. Hanger Adjustments: Adjust hangers to distribute loads equally on attachments and to achieve indicated slope of pipe.
	B. Trim excess length of continuous-thread hanger and support rods to 2T1½ inches2T.

	3.4 PAINTING
	A. Touchup: Cleaning and touchup painting of field welds, bolted connections, and abraded areas of shop paint on miscellaneous metal are specified in Section 099123 "Interior Painting."
	B. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply galvanizing-repair paint to comply with ASTM A 780.

	3.5 HANGER AND SUPPORT SCHEDULE
	A. Specific hanger and support requirements are in Sections specifying piping systems and equipment.
	B. Comply with MSS SP-69 for pipe-hanger selections and applications that are not specified in piping system Sections.
	C. Use hangers and supports with galvanized metallic coatings for piping and equipment that will not have field-applied finish.
	D. Use carbon-steel pipe hangers and supports metal trapeze pipe hangers and metal framing systems and attachments for general service applications.
	E. Use stainless-steel pipe hangers and fiberglass pipe hangers and fiberglass strut systems and stainless-steel or corrosion-resistant attachments for hostile environment applications.
	F. Use padded hangers for piping that is subject to scratching.
	G. Use thermal-hanger shield inserts for insulated piping and tubing.
	H. Horizontal-Piping Hangers and Supports: Unless otherwise indicated and except as specified in piping system Sections, install the following types:
	1. Adjustable, Steel Clevis Hangers (MSS Type 1): For suspension of non-insulated or insulated, stationary pipes 2TNPS 1/2 to NPS 302T.
	2. Yoke-Type Pipe Clamps (MSS Type 2): For suspension of up to 2T1050 deg F2T, pipes 2TNPS 4 to NPS 242T, requiring up to 2T4 inches2T of insulation.
	3. Carbon- or Alloy-Steel, Double-Bolt Pipe Clamps (MSS Type 3): For suspension of pipes 2TNPS 3/4 to NPS 362T, requiring clamp flexibility and up to 2T4 inches2T of insulation.
	4. Steel Pipe Clamps (MSS Type 4): For suspension of cold and hot pipes 2TNPS 1/2 to NPS 242T if little or no insulation is required.
	5. Pipe Hangers (MSS Type 5): For suspension of pipes 2TNPS 1/2 to NPS 42T, to allow off-center closure for hanger installation before pipe erection.
	6. Adjustable, Swivel Split- or Solid-Ring Hangers (MSS Type 6): For suspension of non-insulated, stationary pipes 2TNPS 3/4 to NPS 82T.
	7. Adjustable, Steel Band Hangers (MSS Type 7): For suspension of non-insulated, stationary pipes 2TNPS 1/2 to NPS 82T.
	8. Adjustable Band Hangers (MSS Type 9): For suspension of non-insulated, stationary pipes 2TNPS 1/2 to NPS 82T.
	9. Adjustable, Swivel-Ring Band Hangers (MSS Type 10): For suspension of non-insulated, stationary pipes 2TNPS 1/2 to NPS 82T.
	10. Split Pipe Ring with or without Turnbuckle Hangers (MSS Type 11): For suspension of non-insulated, stationary pipes 2TNPS 3/8 to NPS 82T.
	11. Extension Hinged or Two-Bolt Split Pipe Clamps (MSS Type 12): For suspension of non-insulated, stationary pipes 2TNPS 3/8 to NPS 32T.
	12. U-Bolts (MSS Type 24): For support of heavy pipes 2TNPS 1/2 to NPS 302T.
	13. Clips (MSS Type 26): For support of insulated pipes not subject to expansion or contraction.
	14. Pipe Saddle Supports (MSS Type 36): For support of pipes 2TNPS 4 to NPS 362T, with steel-pipe base stanchion support and cast-iron floor flange or carbon-steel plate.
	15. Pipe Stanchion Saddles (MSS Type 37): For support of pipes 2TNPS 4 to NPS 362T, with steel-pipe base stanchion support and cast-iron floor flange or carbon-steel plate, and with U-bolt to retain pipe.
	16. Adjustable Pipe Saddle Supports (MSS Type 38): For stanchion-type support for pipes 2TNPS 2-1/2 to NPS 362T if vertical adjustment is required, with steel-pipe base stanchion support and cast-iron floor flange.
	17. Single-Pipe Rolls (MSS Type 41): For suspension of pipes 2TNPS 1 to NPS 302T, from two rods if longitudinal movement caused by expansion and contraction might occur.
	18. Adjustable Roller Hangers (MSS Type 43): For suspension of pipes 2TNPS 2-1/2 to NPS 242T, from single rod if horizontal movement caused by expansion and contraction might occur.
	19. Complete Pipe Rolls (MSS Type 44): For support of pipes 2TNPS 2 to NPS 422T if longitudinal movement caused by expansion and contraction might occur but vertical adjustment is not necessary.
	20. Pipe Roll and Plate Units (MSS Type 45): For support of pipes 2TNPS 2 to NPS 242T if small horizontal movement caused by expansion and contraction might occur and vertical adjustment is not necessary.
	21. Adjustable Pipe Roll and Base Units (MSS Type 46): For support of pipes 2TNPS 2 to NPS 302T if vertical and lateral adjustment during installation might be required in addition to expansion and contraction.

	I. Vertical-Piping Clamps: Unless otherwise indicated and except as specified in piping system Sections, install the following types:
	1. Extension Pipe or Riser Clamps (MSS Type 8): For support of pipe risers 2TNPS 3/4 to NPS 242T.
	2. Carbon- or Alloy-Steel Riser Clamps (MSS Type 42): For support of pipe risers 2TNPS 3/4 to NPS 242T if longer ends are required for riser clamps.

	J. Hanger-Rod Attachments: Unless otherwise indicated and except as specified in piping system Sections, install the following types:
	1. Steel Turnbuckles (MSS Type 13): For adjustment up to 2T6 inches2T for heavy loads.
	2. Steel Clevises (MSS Type 14): For 2T120 to 450 deg F2T piping installations.
	3. Swivel Turnbuckles (MSS Type 15): For use with MSS Type 11, split pipe rings.
	4. Malleable-Iron Sockets (MSS Type 16): For attaching hanger rods to various types of building attachments.
	5. Steel Weldless Eye Nuts (MSS Type 17): For 2T120 to 450 deg F2T piping installations.

	K. Building Attachments: Unless otherwise indicated and except as specified in piping system Sections, install the following types:
	1. Steel or Malleable Concrete Inserts (MSS Type 18): For upper attachment to suspend pipe hangers from concrete ceiling.
	2. Top-Beam C-Clamps (MSS Type 19): For use under roof installations with bar-joist construction, to attach to top flange of structural shape.
	3. Side-Beam or Channel Clamps (MSS Type 20): For attaching to bottom flange of beams, channels, or angles.
	4. Center-Beam Clamps (MSS Type 21): For attaching to center of bottom flange of beams.
	5. Welded Beam Attachments (MSS Type 22): For attaching to bottom of beams if loads are considerable and rod sizes are large.
	6. C-Clamps (MSS Type 23): For structural shapes.
	7. Top-Beam Clamps (MSS Type 25): For top of beams if hanger rod is required tangent to flange edge.
	8. Side-Beam Clamps (MSS Type 27): For bottom of steel I-beams.
	9. Steel-Beam Clamps with Eye Nuts (MSS Type 28): For attaching to bottom of steel I-beams for heavy loads.
	10. Linked-Steel Clamps with Eye Nuts (MSS Type 29): For attaching to bottom of steel I-beams for heavy loads, with link extensions.
	11. Malleable-Beam Clamps with Extension Pieces (MSS Type 30): For attaching to structural steel.
	12. Welded-Steel Brackets: For support of pipes from below or for suspending from above by using clip and rod. Use one of the following for indicated loads:
	a. Light (MSS Type 31): 2T750 lb2T.
	b. Medium (MSS Type 32): 2T1500 lb2T.
	c. Heavy (MSS Type 33): 2T3000 lb2T.

	13. Side-Beam Brackets (MSS Type 34): For sides of steel or wooden beams.
	14. Plate Lugs (MSS Type 57): For attaching to steel beams if flexibility at beam is required.
	15. Horizontal Travelers (MSS Type 58): For supporting piping systems subject to linear horizontal movement where headroom is limited.

	L. Saddles and Shields: Unless otherwise indicated and except as specified in piping system Sections, install the following types:
	1. Steel-Pipe-Covering Protection Saddles (MSS Type 39): To fill interior voids with insulation that matches adjoining insulation.
	2. Protection Shields (MSS Type 40): Of length recommended in writing by manufacturer to prevent crushing insulation.
	3. Thermal-Hanger Shield Inserts: For supporting insulated pipe.

	M. Spring Hangers and Supports: Unless otherwise indicated and except as specified in piping system Sections, install the following types:
	1. Restraint-Control Devices (MSS Type 47): Where indicated to control piping movement.
	2. Spring Cushions (MSS Type 48): For light loads if vertical movement does not exceed 2T1¼ inches2T.
	3. Spring-Cushion Roll Hangers (MSS Type 49): For equipping Type 41, roll hanger with springs.
	4. Spring Sway Braces (MSS Type 50): To retard sway, shock, vibration, or thermal expansion in piping systems.
	5. Variable-Spring Hangers (MSS Type 51): Preset to indicated load and limit variability factor to twenty-five percent (25%) to allow expansion and contraction of piping system from hanger.
	6. Variable-Spring Base Supports (MSS Type 52): Preset to indicated load and limit variability factor to twenty-five percent (25%) to allow expansion and contraction of piping system from base support.
	7. Variable-Spring Trapeze Hangers (MSS Type 53): Preset to indicated load and limit variability factor to twenty-five percent (25%) to allow expansion and contraction of piping system from trapeze support.
	8. Constant Supports: For critical piping stress and if necessary to avoid transfer of stress from one support to another support, critical terminal, or connected equipment. Include auxiliary stops for erection, hydrostatic test, and load-adjustment c...
	a. Horizontal (MSS Type 54): Mounted horizontally.
	b. Vertical (MSS Type 55): Mounted vertically.
	c. Trapeze (MSS Type 56): Two (2) vertical-type supports and one (1) trapeze member.


	N. Comply with MSS SP-69 for trapeze pipe-hanger selections and applications that are not specified in piping system Sections.
	O. Comply with MFMA-103 for metal framing system selections and applications that are not specified in piping system Sections.
	P. Use mechanical-expansion anchors instead of building attachments where required in concrete construction.
	Q. Use pipe positioning systems in pipe spaces behind plumbing fixtures to support supply and waste piping for plumbing fixtures.



	FWMSPRR220719
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes insulating the following plumbing piping services:
	1. Storm-water piping exposed to freezing conditions.
	2. Roof drains.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated. Include thermal conductivity, water-vapor permeance thickness, and jackets (both factory- and field-applied, if any).
	B. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work.
	1. Detail application of protective shields, saddles, and inserts at hangers for each type of insulation and hanger.
	2. Detail attachment and covering of heat tracing inside insulation.
	3. Detail insulation application at pipe expansion joints for each type of insulation.
	4. Detail insulation application at elbows, fittings, flanges, valves, and specialties for each type of insulation.
	5. Detail removable insulation at piping specialties, equipment connections, and access panels.
	6. Detail application of field-applied jackets.
	7. Detail application at linkages of control devices.

	C. Samples: For each type of insulation and jacket indicated. Identify each Sample, describing product and intended use. Sample sizes are as follows:
	1. Preformed Pipe Insulation Materials: 2T12 inches2T long by 2TNPS 22T.
	2. Jacket Materials for Pipe: 2T12 inches2T long by 2TNPS 22T.
	3. Sheet Jacket Materials: 2T12 inches2T square.
	4. Manufacturer's Color Charts: For products where color is specified, show the full range of colors available for each type of finish material.


	1.4 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For qualified Installer.
	B. Material Test Reports: From a qualified testing agency acceptable to authorities having jurisdiction indicating, interpreting, and certifying test results for compliance of insulation materials, sealers, attachments, cements, and jackets, with requ...
	C. Field quality-control reports.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications: Skilled mechanics who have successfully completed an apprenticeship program or another craft training program certified by the Department of Labor, Bureau of Apprenticeship and Training.
	B. Surface-Burning Characteristics: For insulation and related materials, as determined by testing identical products according to ASTM E 84 by a testing agency acceptable to authorities having jurisdiction. Factory label insulation and jacket materia...
	1. Insulation Installed Indoors: Flame-spread index of 25 or less, and smoke-developed index of 50 or less.
	2. Insulation Installed Outdoors: Flame-spread index of 75 or less, and smoke-developed index of 150 or less.

	C. Comply with the following applicable standards and other requirements specified for miscellaneous components:
	1. Supply and Drain Protective Shielding Guards: ICC A117.1.


	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Packaging: Insulation material containers shall be marked by manufacturer with appropriate ASTM standard designation, type and grade, and maximum use temperature.

	1.7 COORDINATION
	A. Coordinate sizes and locations of supports, hangers, and insulation shields specified in Section 220529 "Hangers and Supports for Plumbing Piping and Equipment."
	B. Coordinate clearance requirements with piping Installer for piping insulation application. Before preparing piping Shop Drawings, establish and maintain clearance requirements for installation of insulation and field-applied jackets and finishes an...
	C. Coordinate installation and testing of heat tracing.

	1.8 SCHEDULING
	A. Schedule insulation application after pressure testing systems and, where required, after installing and testing heat tracing. Insulation application may begin on segments that have satisfactory test results.
	B. Complete installation and concealment of plastic materials as rapidly as possible in each area of construction.


	PART 2 -  PRODUCTS
	2.1 INSULATION MATERIALS
	A. Pipe insulation thickness shall conform to ASHRAE 90.1 2007, Table 6.8.3.
	B. Comply with requirements in "Piping Insulation Schedule, General," "Indoor Piping Insulation Schedule," "Outdoor, Aboveground Piping Insulation Schedule," and "Outdoor, Underground Piping Insulation Schedule" articles for where insulating materials...
	C. Products shall not contain asbestos, lead, mercury, or mercury compounds.
	D. Products that come in contact with stainless steel shall have a leachable chloride content of less than 50 ppm when tested according to ASTM C 871.
	E. Insulation materials for use on austenitic stainless steel shall be qualified as acceptable according to ASTM C 795.
	F. Foam insulation materials shall not use CFC or HCFC blowing agents in the manufacturing process.
	G. Mineral-Fiber, Preformed Pipe Insulation:
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one of the following:
	a. 5TJohns Manville; a Berkshire Hathaway company; Micro-Lok
	b. 5TKnauf Insulation; Earthwool 1000 Degree Pipe Insulation with ECOSE Technology
	c. 5TOwens Corning; Fiberglas Pipe Insulation

	2. Type I, 2T850 Deg F2T Materials: Mineral or glass fibers bonded with a thermosetting resin. Comply with ASTM C 547, Type I, Grade A, with factory-applied ASJ-SSL. Factory-applied jacket requirements are specified in "Factory-Applied Jackets" Article.


	2.2 INSULATING CEMENTS
	A. Mineral-Fiber Insulating Cement: Comply with ASTM C 195.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TRamco Insulation, Inc; Super-Stik


	B. Expanded or Exfoliated Vermiculite Insulating Cement: Comply with ASTM C 196.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TRamco Insulation, Inc; Thermokote V


	C. Mineral-Fiber, Hydraulic-Setting Insulating and Finishing Cement: Comply with ASTM C 449.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TRamco Insulation, Inc; Ramcote 1200 and Quik-Cote



	2.3 ADHESIVES
	A. Materials shall be compatible with insulation materials, jackets, and substrates and for bonding insulation to itself and to surfaces to be insulated, unless otherwise indicated.
	B. Cellular-Glass Adhesive: Two-component, thermosetting urethane adhesive containing no flammable solvents, with a service temperature range of 2Tminus 100 to plus 200 deg F2T.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TFoster Brand; H. B. Fuller Construction Products; 81-84

	2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	C. Mineral-Fiber Adhesive: Comply with MIL-A-3316C, Class 2, Grade A.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TChilders Brand; H. B. Fuller Construction Products; CP-127
	b. 5TEagle Bridges - Marathon Industries
	c. 5TFoster Brand; H. B. Fuller Construction Products; 85-60/85-70
	d. 5TMon-Eco Industries, Inc; 22-25

	2. For indoor applications, adhesive shall have a VOC content of 80 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	D. ASJ Adhesive, and FSK Jacket Adhesive: Comply with MIL-A-3316C, Class 2, Grade A for bonding insulation jacket lap seams and joints.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TChilders Brand; H. B. Fuller Construction Products; CP-82
	b. 5TEagle Bridges - Marathon Industries
	c. 5TFoster Brand; H. B. Fuller Construction Products; 85-20
	d. 5TMon-Eco Industries, Inc; 22-25

	2. For indoor applications, adhesive shall have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).


	2.4 MASTICS
	A. Materials shall be compatible with insulation materials, jackets, and substrates; comply with MIL-PRF-19565C, Type II.
	1. For indoor applications, use mastics that have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	B. Breather Mastic: Water based; suitable for indoor and outdoor use on above-ambient services.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TChilders Brand; H. B. Fuller Construction Products; CP-10
	b. 5TEagle Bridges - Marathon Industries
	c. 5TFoster Brand; H. B. Fuller Construction Products; 46-50
	d. 5TKnauf Insulation; EXPERT Mastics - KI-705 ASJ+
	e. 5TMon-Eco Industries, Inc; 55-50
	f. 5TVimasco Corporation; WC-1/WC-5

	2. Water-Vapor Permeance: ASTM F 1249, 2T1.8 perms2T at 2T0.0625-inch2T dry film thickness.
	3. Service Temperature Range: 2TMinus 20 to plus 180 deg F2T.
	4. Solids Content: Sixty percent (60%) by volume and sixty-six percent (66%) by weight.
	5. Color: White.


	2.5 LAGGING ADHESIVES
	A. Description: Comply with MIL-A-3316C, Class I, Grade A, and shall be compatible with insulation materials, jackets, and substrates.
	1. For indoor applications, use lagging adhesives that have a VOC content of 50 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).
	2. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TChilders Brand; H. B. Fuller Construction Products; CP-50 AHV2
	b. 5TFoster Brand; H. B. Fuller Construction Products; 30-36
	c. 5TVimasco Corporation; 713 and 714

	3. Fire-resistant, water-based lagging adhesive and coating for use indoors to adhere fire-resistant lagging cloths over pipe insulation.
	4. Service Temperature Range: 2T0 to plus 180 deg F2T.
	5. Color: White.


	2.6 SEALANTS
	A. Joint Sealants:
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TChilders Brand; H. B. Fuller Construction Products; CP-76
	b. 5TEagle Bridges - Marathon Industries
	c. 5TFoster Brand; H. B. Fuller Construction Products; 30-45
	d. 5TMon-Eco Industries, Inc; 44-05
	e. 5TPittsburgh Corning Corporation; Pittseal 444

	2. Materials shall be compatible with insulation materials, jackets, and substrates.
	3. Permanently flexible, elastomeric sealant.
	4. Service Temperature Range: 2TMinus 100 to plus 300 deg F2T.
	5. Color: White or gray.
	6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	B. FSK and Metal Jacket Flashing Sealants:
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TChilders Brand; H. B. Fuller Construction Products; CP-76
	b. 5TEagle Bridges - Marathon Industries
	c. 5TFoster Brand; H. B. Fuller Construction Products; 95-44
	d. 5TMon-Eco Industries, Inc; 44-05

	2. Materials shall be compatible with insulation materials, jackets, and substrates.
	3. Fire- and water-resistant, flexible, elastomeric sealant.
	4. Service Temperature Range: 2TMinus 40 to plus 250 deg F2T.
	5. Color: Aluminum.
	6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	C. ASJ Flashing Sealants, and Vinyl, PVDC, and PVC Jacket Flashing Sealants:
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TChilders Brand; H. B. Fuller Construction Products; CP-76

	2. Materials shall be compatible with insulation materials, jackets, and substrates.
	3. Fire- and water-resistant, flexible, elastomeric sealant.
	4. Service Temperature Range: 2TMinus 40 to plus 250 deg F2T.
	5. Color: White.
	6. For indoor applications, sealants shall have a VOC content of 420 g/L or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).


	2.7 FACTORY-APPLIED JACKETS
	A. Insulation system schedules indicate factory-applied jackets on various applications. When factory-applied jackets are indicated, comply with the following:
	1. ASJ: White, Kraft-paper, fiberglass-reinforced scrim with aluminum-foil backing; complying with ASTM C 1136, Type I.
	2. ASJ-SSL: ASJ with self-sealing, pressure-sensitive, acrylic-based adhesive covered by a removable protective strip; complying with ASTM C 1136, Type I.
	3. FSK Jacket: Aluminum-foil, fiberglass-reinforced scrim with Kraft-paper backing; complying with ASTM C 1136, Type II.


	2.8 FIELD-APPLIED JACKETS
	A. Field-applied jackets shall comply with ASTM C 921, Type I, unless otherwise indicated.
	B. PVC Jacket: High-impact-resistant, UV-resistant PVC complying with ASTM D 1784, Class 16354-C; thickness as scheduled; roll stock ready for shop or field cutting and forming. Thickness is indicated in field-applied jacket schedules.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TJohns Manville; a Berkshire Hathaway company; Zeston
	b. 5TP.I.C. Plastics, Inc; FG Series
	c. 5TProto Corporation; LoSmoke
	d. 5TSpeedline Corporation; SmokeSafe

	2. Adhesive: As recommended by jacket material manufacturer.
	3. Color:  Color-code jackets based on system. Color as selected by Architect.
	4. Factory-fabricated fitting covers to match jacket if available; otherwise, field fabricate.
	a. Shapes: 45- and 90-degree, short- and long-radius elbows, tees, valves, flanges, unions, reducers, end caps, soil-pipe hubs, traps, mechanical joints, and P-trap and supply covers for lavatories.



	2.9 TAPES
	A. ASJ Tape: White vapor-retarder tape matching factory-applied jacket with acrylic adhesive, complying with ASTM C 1136.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TAvery Dennison Corporation, Specialty Tapes Division; Fasson 0836
	b. 5TCompac Corporation; 104 and 105
	c. 5TIdeal Tape Co., Inc,; an American Biltrite company; 428 AWF ASJ
	d. 5TKnauf Insulation; EXPERT Tapes - ASJ+ Tape
	e. 5TVenture Tape; 1540 CW Plus, 1542 CW Plus, and 1542 CW Plus/SQ

	2. Width: 2T3 inches2T.
	3. Thickness: 2T11.5 mils2T.
	4. Adhesion: 2T90 ounces force/inch2T in width.
	5. Elongation:  Two percent (2%).
	6. Tensile Strength: 2T40 lbf/inch2T in width.
	7. ASJ Tape Disks and Squares: Precut disks or squares of ASJ tape.

	B. FSK Tape: Foil-face, vapor-retarder tape matching factory-applied jacket with acrylic adhesive; complying with ASTM C 1136.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TAvery Dennison Corporation, Specialty Tapes Division; Fasson 0827
	b. 5TCompac Corporation; 110 and 111
	c. 5TIdeal Tape Co., Inc,; an American Biltrite company; 491 AWF FSK
	d. 5TKnauf Insulation; EXPERT Tapes - FSK Tape
	e. 5TVenture Tape; 1525 CW NT, 1528 CW, and 1528 CW/SQ

	2. Width: 2T3 inches2T.
	3. Thickness: 2T6.5 mils2T.
	4. Adhesion: 2T90 ounces force/inch2T in width.
	5. Elongation:  Two percent (2%).
	6. Tensile Strength: 2T40 lbf/inch2T in width.
	7. FSK Tape Disks and Squares: Precut disks or squares of FSK tape.

	C. PVC Tape: White vapor-retarder tape matching field-applied PVC jacket with acrylic adhesive; suitable for indoor and outdoor applications.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TCompac Corporation
	b. 5TIdeal Tape Co., Inc,; an American Biltrite company; 370 White PVC tape
	c. 5TVenture Tape; 1506 CW NS

	2. Width: 2T2 inches2T.
	3. Thickness: 2T6 mils2T.
	4. Adhesion: 2T64 ounces force/inch2T in width.
	5. Elongation: Five hundred percent (500%).
	6. Tensile Strength: 2T18 lbf/inch2T in width.

	D. Aluminum-Foil Tape: Vapor-retarder tape with acrylic adhesive.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TAvery Dennison Corporation, Specialty Tapes Division; Fasson 0800
	b. 5TCompac Corporation
	c. 5TIdeal Tape Co., Inc,; an American Biltrite company; 488 AWF
	d. 5TKnauf Insulation; EXPERT Tapes - 2 Mil Foil Tape
	e. 5TVenture Tape; 3520 CW

	2. Width: 2T2 inches2T.
	3. Thickness: 2T3.7 mils2T.
	4. Adhesion: 2T100 ounces force/inch2T in width.
	5. Elongation:  Five percent (5%).
	6. Tensile Strength: 2T34 lbf/inch2T in width.


	2.10 SECUREMENTS
	A. Bands:
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TITW Insulation Systems; Illinois Tool Works, Inc; Gerrard Strapping and Seals
	b. 5TRPR Products, Inc; Insul-Mate Strapping and Seals

	2. Stainless Steel: ASTM A 167 or ASTM A 240/A 240M, Type 316; 2T0.015 inch2T thick, 2T¾ inch2T wide with wing seal or closed seal.
	3. Aluminum: 2TASTM B 2092T, Alloy 3003, 3005, 3105, or 5005; Temper H-14, 2T0.020 inch2T thick, 2T¾ inch2T wide with wing seal or closed seal.

	B. Staples: Outward-clinching insulation staples, nominal 2T¾-inch-2Twide, stainless steel or Monel.
	C. Wire:  2T0.062-inch2T soft-annealed, stainless steel.
	1. 5TManufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. 5TC & F Wire




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions for compliance with requirements for installation tolerances and other conditions affecting performance of insulation application.
	1. Verify that systems to be insulated have been tested and are free of defects.
	2. Verify that surfaces to be insulated are clean and dry.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Preparation: Clean and dry surfaces to receive insulation. Remove materials that will adversely affect insulation application.
	B. Mix insulating cements with clean potable water; if insulating cements are to be in contact with stainless-steel surfaces, use demineralized water.

	3.3 GENERAL INSTALLATION REQUIREMENTS
	A. Install insulation materials, accessories, and finishes with smooth, straight, and even surfaces; free of voids throughout the length of piping including fittings, valves, and specialties.
	B. Install insulation materials, forms, vapor barriers or retarders, jackets, and thicknesses required for each item of pipe system as specified in insulation system schedules.
	C. Install accessories compatible with insulation materials and suitable for the service. Install accessories that do not corrode, soften, or otherwise attack insulation or jacket in either wet or dry state.
	D. Install insulation with longitudinal seams at top and bottom of horizontal runs.
	E. Install multiple layers of insulation with longitudinal and end seams staggered.
	F. Do not weld brackets, clips, or other attachment devices to piping, fittings, and specialties.
	G. Keep insulation materials dry during application and finishing.
	H. Install insulation with tight longitudinal seams and end joints. Bond seams and joints with adhesive recommended by insulation material manufacturer.
	I. Install insulation with least number of joints practical.
	J. Where vapor barrier is indicated, seal joints, seams, and penetrations in insulation at hangers, supports, anchors, and other projections with vapor-barrier mastic.
	1. Install insulation continuously through hangers and around anchor attachments.
	2. For insulation application where vapor barriers are indicated, extend insulation on anchor legs from point of attachment to supported item to point of attachment to structure. Taper and seal ends at attachment to structure with vapor-barrier mastic.
	3. Install insert materials and install insulation to tightly join the insert. Seal insulation to insulation inserts with adhesive or sealing compound recommended by insulation material manufacturer.
	4. Cover inserts with jacket material matching adjacent pipe insulation. Install shields over jacket, arranged to protect jacket from tear or puncture by hanger, support, and shield.

	K. Apply adhesives, mastics, and sealants at manufacturer's recommended coverage rate and wet and dry film thicknesses.
	L. Install insulation with factory-applied jackets as follows:
	1. Draw jacket tight and smooth.
	2. Cover circumferential joints with 2T3-inch-2Twide strips, of same material as insulation jacket. Secure strips with adhesive and outward clinching staples along both edges of strip, spaced 2T4 inches2T o.c.
	3. Overlap jacket longitudinal seams at least 2T1½ inches2T. Install insulation with longitudinal seams at bottom of pipe. Clean and dry surface to receive self-sealing lap. Staple laps with outward clinching staples along edge at 2T2 inches2T o.c.
	a. For below-ambient services, apply vapor-barrier mastic over staples.

	4. Cover joints and seams with tape, according to insulation material manufacturer's written instructions, to maintain vapor seal.
	5. Where vapor barriers are indicated, apply vapor-barrier mastic on seams and joints and at ends adjacent to pipe flanges and fittings.

	M. Cut insulation in a manner to avoid compressing insulation more than seventy-five percent (75%) of its nominal thickness.
	N. Finish installation with systems at operating conditions. Repair joint separations and cracking due to thermal movement.
	O. Repair damaged insulation facings by applying same facing material over damaged areas. Extend patches at least 2T4 inches2T beyond damaged areas. Adhere, staple, and seal patches similar to butt joints.
	P. For above-ambient services, do not install insulation to the following:
	1. Vibration-control devices.
	2. Testing agency labels and stamps.
	3. Nameplates and data plates.
	4. Cleanouts.


	3.4 PENETRATIONS
	A. Insulation Installation at Roof Penetrations: Install insulation continuously through roof penetrations.
	1. Seal penetrations with flashing sealant.
	2. For applications requiring only indoor insulation, terminate insulation above roof surface and seal with joint sealant. For applications requiring indoor and outdoor insulation, install insulation for outdoor applications tightly joined to indoor i...
	3. Extend jacket of outdoor insulation outside roof flashing at least 2T2 inches2T below top of roof flashing.
	4. Seal jacket to roof flashing with flashing sealant.

	B. Insulation Installation at Aboveground Exterior Wall Penetrations: Install insulation continuously through wall penetrations.
	1. Seal penetrations with flashing sealant.
	2. For applications requiring only indoor insulation, terminate insulation inside wall surface and seal with joint sealant. For applications requiring indoor and outdoor insulation, install insulation for outdoor applications tightly joined to indoor ...
	3. Extend jacket of outdoor insulation outside wall flashing and overlap wall flashing at least 2T2 inches2T.
	4. Seal jacket to wall flashing with flashing sealant.

	C. Insulation Installation at Interior Wall and Partition Penetrations (That Are Not Fire Rated): Install insulation continuously through walls and partitions.
	D. Insulation Installation at Fire-Rated Wall and Partition Penetrations: Install insulation continuously through penetrations of fire-rated walls and partitions.
	1. Comply with requirements in Section 078413 "Penetration Firestopping" for firestopping and fire-resistive joint sealers.

	E. Insulation Installation at Floor Penetrations:
	1. Pipe: Install insulation continuously through floor penetrations.
	2. Seal penetrations through fire-rated assemblies. Comply with requirements in Section 078413 "Penetration Firestopping."


	3.5 GENERAL PIPE INSULATION INSTALLATION
	A. Requirements in this article generally apply to all insulation materials except where more specific requirements are specified in various pipe insulation material installation articles.
	B. Insulation Installation on Fittings, Valves, Strainers, Flanges, and Unions:
	1. Install insulation over fittings, valves, strainers, flanges, unions, and other specialties with continuous thermal and vapor-retarder integrity unless otherwise indicated.
	2. Insulate pipe elbows using preformed fitting insulation, mitered fittings made from same material and density as adjacent pipe insulation or PVC fitting cover manufacturer recommended flexible fiberglass inserts. Each piece shall be butted tightly ...
	3. Insulate tee fittings with preformed fitting insulation or sectional pipe insulation of same material and thickness as used for adjacent pipe. Cut sectional pipe insulation to fit. Butt each section closely to the next and hold in place with tie wi...
	4. Insulate valves using preformed fitting insulation or sectional pipe insulation of same material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe insulation by not less than two times the thickness of pipe insulation, or on...
	5. Insulate strainers using preformed fitting insulation or sectional pipe insulation of same material, density, and thickness as used for adjacent pipe. Overlap adjoining pipe insulation by not less than two times the thickness of pipe insulation, or...
	6. Insulate flanges and unions using a section of oversized preformed pipe insulation. Overlap adjoining pipe insulation by not less than two times the thickness of pipe insulation, or one pipe diameter, whichever is thicker.
	7. Cover segmented insulated surfaces with a layer of finishing cement and coat with a mastic. Install vapor-barrier mastic for below-ambient services and a breather mastic for above-ambient services. Reinforce the mastic with fabric-reinforcing mesh....
	8. For services not specified to receive a field-applied jacket except for flexible elastomeric and polyolefin, install fitted PVC cover over elbows, tees, strainers, valves, flanges, and unions. Terminate ends with PVC end caps. Tape PVC covers to ad...
	9. Stencil or label the outside insulation jacket of each union with the word "union." Match size and color of pipe labels.

	C. Insulate instrument connections for thermometers, pressure gages, pressure temperature taps, test connections, flow meters, sensors, switches, and transmitters on insulated pipes. Shape insulation at these connections by tapering it to and around t...
	D. Install removable insulation covers at locations indicated. Installation shall conform to the following:
	1. Make removable flange and union insulation from sectional pipe insulation of same thickness as that on adjoining pipe. Install same insulation jacket as adjoining pipe insulation.
	2. When flange and union covers are made from sectional pipe insulation, extend insulation from flanges or union long at least two times the insulation thickness over adjacent pipe insulation on each side of flange or union. Secure flange cover in pla...
	3. Construct removable valve insulation covers in same manner as for flanges, except divide the two-part section on the vertical center line of valve body.
	4. When covers are made from block insulation, make two halves, each consisting of mitered blocks wired to stainless-steel fabric. Secure this wire frame, with its attached insulation, to flanges with tie wire. Extend insulation at least 2T2 inches2T ...
	5. Unless a PVC jacket is indicated in field-applied jacket schedules, finish exposed surfaces with a metal jacket.


	3.6 INSTALLATION OF MINERAL-FIBER INSULATION
	A. Insulation Installation on Straight Pipes and Tubes:
	1. Secure each layer of preformed pipe insulation to pipe with wire or bands and tighten bands without deforming insulation materials.
	2. Where vapor barriers are indicated, seal longitudinal seams, end joints, and protrusions with vapor-barrier mastic and joint sealant.
	3. For insulation with factory-applied jackets on above-ambient surfaces, secure laps with outward clinched staples at 2T6 inches2T o.c.
	4. For insulation with factory-applied jackets on below-ambient surfaces, do not staple longitudinal tabs. Instead, secure tabs with additional adhesive as recommended by insulation material manufacturer and seal with vapor-barrier mastic and flashing...

	B. Insulation Installation on Pipe Flanges:
	1. Install preformed pipe insulation to outer diameter of pipe flange.
	2. Make width of insulation section same as overall width of flange and bolts, plus twice the thickness of pipe insulation.
	3. Fill voids between inner circumference of flange insulation and outer circumference of adjacent straight pipe segments with mineral-fiber blanket insulation.
	4. Install jacket material with manufacturer's recommended adhesive, overlap seams at least 2T1 inch2T, and seal joints with flashing sealant.

	C. Insulation Installation on Pipe Fittings and Elbows:
	1. Install preformed sections of same material as straight segments of pipe insulation when available.
	2. When preformed insulation elbows and fittings are not available, install mitered sections of pipe insulation, to a thickness equal to adjoining pipe insulation. Secure insulation materials with wire or bands.

	D. Insulation Installation on Valves and Pipe Specialties:
	1. Install preformed sections of same material as straight segments of pipe insulation when available.
	2. When preformed sections are not available, install mitered sections of pipe insulation to valve body.
	3. Arrange insulation to permit access to packing and to allow valve operation without disturbing insulation.
	4. Install insulation to flanges as specified for flange insulation application.


	3.7 FIELD-APPLIED JACKET INSTALLATION
	A. Where glass-cloth jackets are indicated, install directly over bare insulation or insulation with factory-applied jackets.
	1. Draw jacket smooth and tight to surface with 2T2-inch2T overlap at seams and joints.
	2. Embed glass cloth between two (2) 2T0.062-inch-2Tthick coats of lagging adhesive.
	3. Completely encapsulate insulation with coating, leaving no exposed insulation.

	B. Where FSK jackets are indicated, install as follows:
	1. Draw jacket material smooth and tight.
	2. Install lap or joint strips with same material as jacket.
	3. Secure jacket to insulation with manufacturer's recommended adhesive.
	4. Install jacket with 2T1½-inch2T laps at longitudinal seams and 2T3-inch-2Twide joint strips at end joints.
	5. Seal openings, punctures, and breaks in vapor-retarder jackets and exposed insulation with vapor-barrier mastic.

	C. Where PVC jackets are indicated, install with 2T1-inch2T overlap at longitudinal seams and end joints. Seal with manufacturer's recommended adhesive.
	1. Apply two (2) continuous beads of adhesive to seams and joints, one bead under lap and the finish bead along seam and joint edge.

	D. Where metal jackets are indicated, install with 2T2-inch2T overlap at longitudinal seams and end joints. Overlap longitudinal seams arranged to shed water. Seal end joints with weatherproof sealant recommended by insulation manufacturer. Secure jac...

	3.8 FINISHES
	A. Insulation with ASJ, Glass-Cloth, or Other Paintable Jacket Material: Paint jacket with paint system identified below.
	1. Flat Acrylic Finish:  Two (2) finish coats over a primer that is compatible with jacket material and finish coat paint. Add fungicidal agent to render fabric mildew proof.
	a. Finish Coat Material: Interior, flat, latex-emulsion size.


	B. Flexible Elastomeric Thermal Insulation: After adhesive has fully cured, apply two (2) coats of insulation manufacturer's recommended protective coating.
	C. Color: Final color as selected by Architect. Vary first and second coats to allow visual inspection of the completed Work.
	D. Do not field paint aluminum or stainless-steel jackets.

	3.9 FIELD QUALITY CONTROL
	A. Perform tests and inspections.
	B. Tests and Inspections:
	1. Inspect pipe, fittings, strainers, and valves, randomly selected by Architect, by removing field-applied jacket and insulation in layers in reverse order of their installation. Extent of inspection shall be limited to three (3) locations of straigh...

	C. All insulation applications will be considered defective Work if sample inspection reveals noncompliance with requirements.

	3.10 PIPING INSULATION SCHEDULE, GENERAL
	A. Acceptable preformed pipe and tubular insulation materials and thicknesses are identified for each piping system and pipe size range. If more than one material is listed for a piping system, selection from materials listed is Contractor's option.
	B. Items Not Insulated: Unless otherwise indicated, do not install insulation on the following:
	1. Drainage piping located in crawl spaces.
	2. Underground piping.
	3. Chrome-plated pipes and fittings unless there is a potential for personnel injury.


	3.11 INDOOR PIPING INSULATION SCHEDULE
	A. Stormwater and Overflow:
	1. All Pipe Sizes: Insulation shall be the following:
	a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  2T1 inch2T thick.


	B. Roof Drain and Overflow Drain Bodies:
	1. All Pipe Sizes: Insulation shall be the following:
	a. Mineral-Fiber, Preformed Pipe Insulation, Type I:  2T1 inch2T thick.



	3.12 INDOOR, FIELD-APPLIED JACKET SCHEDULE
	A. Install jacket over insulation material. For insulation with factory-applied jacket, install the field-applied jacket over the factory-applied jacket.
	B. If more than one material is listed, selection from materials listed is Contractor's option.
	C. Piping, Concealed:
	1. None.

	D. Piping, Exposed:
	1. PVC:  2T20 mils2T thick.




	FWMSPRR221423
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Pipe, tube, and fittings.
	2. Roof drains.
	3. Bi-functional roof drains.
	4. Miscellaneous storm drainage piping specialties.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product indicated.

	1.4 QUALITY ASSURANCE
	A. Drainage piping specialties shall bear label, stamp, or other markings of specified testing agency.


	PART 2 -  PRODUCTS
	2.1 CAST-IRON PIPE AND FITTINGS
	A. Pipe and Fittings: ASTM A 74, Service classes.
	B. Gaskets: ASTM C 564, rubber.
	C. Caulking Materials: ASTM B 29, pure lead and oakum or hemp fiber.

	2.2 METAL ROOF DRAINS
	A. Cast-Iron, Large-Sump, General-Purpose Roof Drains:
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide Josam Company; Series 21500 or comparable product by one (1) of the following:
	a. 5TSmith, Jay R. Mfg. Co.
	b. 5TWatts; a Watts Water Technologies company
	c. 5TZurn Industries, LLC

	2. Standard: ASME A112.6.4, for general-purpose roof drains.
	3. Body Material:  Cast iron.
	4. Dimension of Body: Nominal 2T15-inch2T diameter.
	5. Combination Flashing Ring and Gravel Stop:  Required.
	6. Outlet:  Bottom.
	7. Extension Collars:  Required.
	8. Underdeck Clamp:  Required.
	9. Sump Receiver Plate:  Required.
	10. Dome Material:  Cast iron.
	11. Perforated Gravel Guard:  Not required.
	12. Vandal-Proof Dome:  Required.

	B. Bi-Functional Roof Drain Dual Outlets:
	1. Primary Drain Outlet:  Attached to storm sewer.
	2. Overflow Drain Outlet:   Indicated on the Drawings.
	3. Basis-of-Design Product:  Subject to compliance with requirements, provide Froet Industries, LLC; Model #100C2-OFS or comparable product by one (1) of the following:
	a. Josam Company
	b. Watts; a Watts Water Technologies company
	c. Zurn Industries, LLC

	4. Compliance:
	a. ANSI/ASME A112.6.4.
	b. IAPMO IGC 187.
	c. ICC-ES LC 1021.

	5. Body:
	a. Bi-functional.
	b. Cast Iron:  ASTM A 48, Class 25.
	c. One-piece casting including both outlets free of internal bosses.
	d. Anchor flange.
	e. Powder coated.
	f. Overflow riser pipe must be removable

	6. Dome Strainer:
	a. Cast Iron:  ASTM A 48, Class 25.
	b. Minimum Free Area by Drain Size:  2 inches-30 inP2P; 3 inches-62 inP2P; 4 inches-62 inP2P; 5 inches-95 inP2P; 6 inches-95 inP2P; 8 inches-163 inP2P.

	7. Waterproofing Membrane Clamp Ring:
	a. Width:  2.375 inches.
	b. Cast Iron:  ASTM A 48, Class 25.
	c. Integral Gravel Stop:  1¼-inch height minimum.
	d. Anchorage: Four (4) 1.5 inch bolts pre-applied with anti-seize.
	e. Free Area Height Above Roof: ¼-inch.

	8. Pipe Size:  Indicated on the Drawings.
	9. Standard Bi-Functional Roof Drains:
	a. Primary Strainer:  5 inches high.
	b. Overflow Inlet:  6 inches high.

	10. Low-Profile Bi-Functional Roof Drains:
	a. Primary Strainer:  3 inches high.
	b. Overflow Inlet:  4 inches high.

	11. Deck Clamp:  L-shaped clamp to hold drain body in place.
	12. Elevation Ring (1.5, 2) is a pre-engineered ring with a fixed height to elevate drain so start of free drainage area is level with height of 1.5 inch and 2 inch insulation to eliminate ponding around roof drain.
	13. Drain Extension:  Adjust proper primary outlet elevations in relation to roof deck thickness or to adjust drain inlet elevations in relation to insulation thickness.
	14. Drain Pan:  14-guage flat plate.  Mount roof drain to drain pan.
	15. Sump Pan:  14-guage galvanized steel.
	16. Deck Mounting Plate:
	a. 14-gauge flat plate.
	b. Allows drain to be directly mounted to plate elevated 2¼ inches above roof deck.
	c. Eliminates need for deck clamp.

	17. Finishing Ring:  Recessed ring to allow drain body to be installed in flush configuration, either directly to roof deck or into drain pan.
	18. Overflow Strainer:
	a. Cast Iron:  ASTM A 48, Class 25.
	b. Minimum Free Area By Drain Size: 2 inches-73 inP2P; 3 inches-105 inP2P; 4 inches-105 inP2P; 5 inches-146 inP2P; 6 inches-146 inP2P; 8 inches-200 inP2P.
	c. Type:  Standard.
	d. Debris strainer for overflow pipe.
	e. Vandal resistant.

	19. Vent Pipe:
	a. 12-inch extension above primary drain strainer.
	b. Used as plumbing vent pipe when overflow drain is not needed.


	C. Wall End Drain: Model Z-104 manufactured by Zurn Industries, Inc., Falconer, NY (716.665.1132), Watts Drainage Products WD-940 or approved equal.  Provide low silhouette bronze dome only, large enough to cover drain pipe exiting through existing br...


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Drawing plans, schematics, and diagrams indicate general location and arrangement of piping systems. Indicated locations and arrangements were used to size pipe and calculate friction loss, expansion, and other design considerations. Install piping...
	B. Install piping at indicated slopes.
	C. Install piping free of sags and bends.
	D. Install fittings for changes in direction and branch connections.
	E. Install piping to allow application of insulation, at indoor locations.
	F. Make changes in direction for storm drainage piping using appropriate branches, bends, and long-sweep bends. Do not change direction of flow more than 90 degrees. Use proper size of standard increasers and reducers if pipes of different sizes are c...
	G. Install roof drains at low points of roof areas according to roof membrane manufacturer's written installation instructions.
	1. Install flashing collar or flange of roof drain to prevent leakage between drain and adjoining roofing. Maintain integrity of waterproof membranes where penetrated.
	2. Install expansion joints, if indicated, in roof drain outlets.
	3. Position roof drains for easy access and maintenance.

	H. Install through-penetration firestop assemblies in plastic conductors at concrete floor penetrations.
	I. Install sleeve flashing device with each conductor passing through floors with waterproof membrane.

	3.2 PROTECTION
	A. Protect drains during remainder of construction period to avoid clogging with dirt or debris and to prevent damage from traffic or construction work.
	B. Place plugs in ends of uncompleted piping at end of each day or when work stops.



	260500 FL - COMMON WORK RESULTS FOR ELECTRICAL
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Electrical equipment coordination and installation.
	2. Sleeves for raceways and cables.
	3. Sleeve seals.
	4. Grout.
	5. Common electrical installation requirements.


	1.3 DEFINITIONS
	A. EPDM:  Ethylene-propylene-diene terpolymer rubber.
	B. NBR:  Acrylonitrile-butadiene rubber.

	1.4 SUBMITTALS
	A. Product Data:  For sleeve seals.

	1.5 COORDINATION
	A. Coordinate arrangement, mounting, and support of electrical equipment:
	1. To allow maximum possible headroom unless specific mounting heights that reduce headroom are indicated.
	2. To provide for ease of disconnecting the equipment with minimum interference to other installations.
	3. To allow right of way for piping and conduit installed at required slope.
	4. So connecting raceways, cables, wireways, cable trays, and busways will be clear of obstructions and of the working and access space of other equipment.

	B. Coordinate installation of required supporting devices and set sleeves in cast-in-place concrete, masonry walls, and other structural components as they are constructed.
	C. Coordinate location of access panels and doors for electrical items that are behind finished surfaces or otherwise concealed.


	PART 2 -  PRODUCTS
	2.1 SLEEVES FOR RACEWAYS AND CABLES
	A. Steel Pipe Sleeves:  ASTM A 53, Type E, Grade B, Schedule 40, galvanized steel, plain ends.
	B. Cast-Iron Pipe Sleeves:  Cast or fabricated "wall pipe," equivalent to ductile-iron pressure pipe, with plain ends and integral waterstop, unless otherwise indicated.
	C. Sleeves for Rectangular Openings:  Galvanized sheet steel.
	1. Minimum Metal Thickness:
	a. For sleeve cross-section rectangle perimeter less than 1T50 inches1T and no side more than 1T16 inches1T, thickness shall be 1T0.052 inch1T.
	b. For sleeve cross-section rectangle perimeter equal to, or more than, 1T50 inches1T and 1 or more sides equal to, or more than, 1T16 inches1T, thickness shall be 1T0.138 inch1T.



	2.2 SLEEVE SEALS
	A. Description:  Modular sealing device, designed for field assembly, to fill annular space between sleeve and raceway or cable.
	1. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated on Drawings or comparable product by one (1) of the following:
	a. Advance Products & Systems, Inc.
	b. Calpico, Inc.
	c. Metraflex Co.
	d. Pipeline Seal and Insulator, Inc.

	2. Sealing Elements:  EPDM and/or NBR interlocking links shaped to fit surface of cable or conduit.  Include type and number required for material and size of raceway or cable.
	3. Pressure Plates:  Plastic, Carbon steel, Stainless steel.  Include two (2) for each sealing element.
	4. Connecting Bolts and Nuts:  Carbon steel with corrosion-resistant coating, Stainless steel of length required to secure pressure plates to sealing elements.  Include one (1) for each sealing element.


	2.3 GROUT
	A. Nonmetallic, Shrinkage-Resistant Grout:  ASTM C 1107, factory-packaged, nonmetallic aggregate grout, noncorrosive, non-staining, mixed with water to consistency suitable for application and a thirty (30) minute working time.


	PART 3 -  EXECUTION
	3.1 COMMON REQUIREMENTS FOR ELECTRICAL INSTALLATION
	A. Comply with NECA 1.
	B. Measure indicated mounting heights to bottom of unit for suspended items and to center of unit for wall-mounting items.
	C. Headroom Maintenance:  If mounting heights or other location criteria are not indicated, arrange and install components and equipment to provide maximum possible headroom consistent with these requirements.
	D. Equipment:  Install to facilitate service, maintenance, and repair or replacement of components of both electrical equipment and other nearby installations.  Connect in such a way as to facilitate future disconnecting with minimum interference with...
	E. Right of Way:  Give to piping systems installed at a required slope.

	3.2 SLEEVE INSTALLATION FOR ELECTRICAL PENETRATIONS
	A. Electrical penetrations occur when raceways, cables, wireways, cable trays, or busways penetrate concrete slabs, concrete or masonry walls, or fire-rated floor and wall assemblies.
	B. Concrete Slabs and Walls:  Install sleeves for penetrations unless core-drilled holes or formed openings are used.  Install sleeves during erection of slabs and walls.
	C. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening.
	D. Fire-Rated Assemblies:  Install sleeves for penetrations of fire-rated floor and wall assemblies unless openings compatible with firestop system used are fabricated during construction of floor or wall.
	E. Cut sleeves to length for mounting flush with both surfaces of walls.
	F. Extend sleeves installed in floors 1T2 inches 1Tabove finished floor level.
	G. Size pipe sleeves to provide 1T½-inch1T annular clear space between sleeve and raceway or cable, unless indicated otherwise.
	H. Seal space outside of sleeves with grout for penetrations of concrete and masonry
	1. Promptly pack grout solidly between sleeve and wall so no voids remain.  Tool exposed surfaces smooth; protect grout while curing.

	I. Interior Penetrations of Non-Fire-Rated Walls and Floors:  Seal annular space between sleeve and raceway or cable, using joint sealant appropriate for size, depth, and location of joint.  Comply with requirements in Section 079200 "Joint Sealants."
	J. Fire-Rated-Assembly Penetrations:  Maintain indicated fire rating of walls, partitions, ceilings, and floors at raceway and cable penetrations.  Install sleeves and seal raceway and cable penetration sleeves with firestop materials.
	K. Roof-Penetration Sleeves:  Seal penetration of individual raceways and cables with flexible boot-type flashing units applied in coordination with roofing work.
	L. Aboveground, Exterior-Wall Penetrations:  Seal penetrations using steel pipe sleeves and mechanical sleeve seals.  Select sleeve size to allow for 1T1-inch1T annular clear space between pipe and sleeve for installing mechanical sleeve seals.
	M. Underground, Exterior-Wall Penetrations:  Install cast-iron pipe sleeves.  Size sleeves to allow for 1T1-inch1T annular clear space between raceway or cable and sleeve for installing mechanical sleeve seals.

	3.3 SLEEVE-SEAL INSTALLATION
	A. Install to seal exterior wall penetrations.
	B. Use type and number of sealing elements recommended by manufacturer for raceway or cable material and size.  Position raceway or cable in center of sleeve.  Assemble mechanical sleeve seals and install in annular space between raceway or cable and ...

	3.4 FIRESTOPPING
	A. Apply firestopping to penetrations of fire-rated floor and wall assemblies for electrical installations to restore original fire-resistance rating of assembly.



	260509 FL - ELECTRICAL DEMOLITION REQUIREMENTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Demolition involving electrical system as described in Contract Documents.

	B. Related Sections:
	1. Section 260500 “Common Work Results for Electrical”
	2. New and replacement work specified in appropriate specification sections.


	1.3 SCHEDULING
	A. Include on Construction Schedule sequence of individual electrical demolition operations.
	B. Coordinate with Owner for equipment and materials to be removed by Owner.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. All relocations, reconnections and removals are not necessarily indicated on Drawings.  All such work shall be included without additional cost to Owner.

	3.2 PREPARATION
	A. Disconnect equipment that is to be removed or relocated.  Carefully remove, disassemble or dismantle as required, and store in approved location on site, existing items to be reused in completed work.
	B. Where affected by demolition or new construction, relocate, extend or repair raceways, conductors, outlets and apparatus to allow continued use of electrical system.  Use methods and materials as specified for new construction.

	3.3 PERFORMANCE
	A. Perform drilling, cutting, block-offs and demolition work required for removal of necessary portions of electrical system.  Do not cut joists, beams, girders, trusses or columns without prior written permission from Architect.
	B. Remove concealed wiring abandoned due to demolition or new construction.  Remove circuits, conduits and conductors that are not to be re-used back to next active fixture, device or junction box.
	C. Patch, repair and finish surfaces affected by electrical demolition work, unless work is specifically called for under other Sections of the specifications.

	3.4 CLEANING
	A. Remove obsolete raceways, conductors, apparatus and lighting fixtures promptly from site and dispose of legally.



	260519 FL - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Building wires and cables rated 600 V and less.
	2. Connectors, splices, and terminations rated 600 V and less.
	3. Sleeves and sleeve seals for cables.


	1.3 DEFINITIONS
	A. EPDM:  Ethylene-propylene-diene terpolymer rubber.
	B. NBR:  Acrylonitrile-butadiene rubber.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Qualification Data:  For testing agency.
	C. Field quality-control test reports.

	1.5 QUALITY ASSURANCE
	A. Testing Agency Qualifications:  An independent agency, with the experience and capability to conduct the testing indicated, that is a member company of the InterNational Electrical Testing Association or is a nationally recognized testing laborator...
	1. Testing Agency's Field Supervisor:  Person currently certified by the InterNational Electrical Testing Association or the National Institute for Certification in Engineering Technologies to supervise on-site testing specified in Part 3.

	B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for intended use.
	C. Comply with NFPA 70.

	1.6 COORDINATION
	A. Set sleeves in cast-in-place concrete, masonry walls, and other structural components as they are constructed.


	PART 2 -  PRODUCTS
	2.1 CONDUCTORS AND CABLES
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. Alcan Products Corporation; Alcan Cable Division
	2. American Insulated Wire Corp.; a Leviton Company
	3. General Cable Corporation
	4. Senator Wire & Cable Company
	5. Southwire Company
	6. Belden

	B. Copper Conductors:  Comply with NEMA WC 70.
	C. Conductor Insulation:  Comply with NEMA WC 70 for Types THHN-THWN.
	D. Multi-Conductor Cable:  Comply with NEMA WC 70 for metal-clad cable, Type MC with ground wire.

	2.2 CONNECTORS AND SPLICES
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. AFC Cable Systems, Inc.
	2. Hubbell Power Systems, Inc.
	3. O-Z/Gedney; EGS Electrical Group LLC
	4. 3M; Electrical Products Division
	5. Tyco Electronics Corp.

	B. Description:  Factory-fabricated connectors and splices of size, ampacity rating, material, type, and class for application and service indicated.

	2.3 SLEEVES FOR CABLES
	A. Steel Pipe Sleeves:  ASTM A 53, Type E, Grade B, Schedule 40, galvanized steel, plain ends.
	B. Cast-Iron Pipe Sleeves:  Cast or fabricated "wall pipe," equivalent to ductile-iron pressure pipe, with plain ends and integral waterstop, unless otherwise indicated.
	C. Sleeves for Rectangular Openings:  Galvanized sheet steel with minimum 1T0.052- or 0.138-inch1T thickness as indicated and of length to suit application.

	2.4 SLEEVE SEALS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. Advance Products & Systems, Inc.
	2. Calpico, Inc.
	3. Metraflex Co.
	4. Pipeline Seal and Insulator, Inc.

	B. Description:  Modular sealing device, designed for field assembly, to fill annular space between sleeve and cable.
	1. Sealing Elements:  EPDM interlocking links shaped to fit surface of cable or conduit.  Include type and number required for material and size of raceway or cable.
	2. Pressure Plates:  Plastic, Carbon steel, Stainless steel.  Include two (2) for each sealing element.
	3. Connecting Bolts and Nuts: Stainless steel of length required to secure pressure plates to sealing elements.  Include one (1) for each sealing element.



	PART 3 -  EXECUTION
	3.1 CONDUCTOR MATERIAL APPLICATIONS
	A. Feeders:  Copper for all feeders.  Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger.
	B. Branch Circuits:  Copper.  Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger.

	3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND WIRING METHODS
	A. Service Entrance:  Type THHN-THWN, single conductors in raceway.
	B. Exposed Feeders: Type THHN-THWN, single conductors in raceway.
	C. Feeders Concealed in Ceilings, Walls, Partitions, and Crawlspaces:  Type THHN-THWN, single conductors in raceway.
	D. Feeders Concealed in Concrete, below Slabs-on-Grade, and Underground:  Type THHN-THWN, single conductors in raceway.
	E. Feeders in Cable Tray:  Type THHN-THWN, single conductors in raceway and metal-clad cable, Type MC.
	F. Exposed Branch Circuits, Including in Crawlspaces:  Type THHN-THWN, single conductors in raceway.
	G. Branch Circuits Concealed in Ceilings, Walls, and Partitions:  Type THHN-THWN, single conductors in raceway and metal-clad cable, Type MC.
	H. Branch Circuits Concealed in Concrete, below Slabs-on-Grade, and Underground:  Type THHN-THWN, single conductors in raceway.
	I. Branch Circuits in Cable Tray:  Type THHN-THWN, single conductors in raceway and metal-clad cable, Type MC.
	J. Cord Drops and Portable Appliance Connections:  Type SO, hard service cord with stainless-steel, wire-mesh, strain relief device at terminations to suit application.
	K. Class 1 Control Circuits:  Type THHN-THWN, in raceway.
	L. Class 2 Control Circuits:  Type THHN-THWN, in raceway Power-limited cable, concealed in building finishes, Power-limited tray cable, in cable tray.

	3.3 INSTALLATION OF CONDUCTORS AND CABLES
	A. Conceal cables in finished walls, ceilings, and floors, unless otherwise indicated.
	B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used must not deteriorate conductor or insulation.  Do not exceed manufacturer's recommended maximum pulling tensions and sidewall pressure values.
	C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will not damage cables or raceway.
	D. Install exposed cables parallel and perpendicular to surfaces of exposed structural members, and follow surface contours where possible.
	E. Support cables according to Section 260529 "Hangers and Supports for Electrical Systems."
	F. Identify and color-code conductors and cables according to Section 260553 "Identification for Electrical Systems."

	3.4 CONNECTIONS
	A. Tighten electrical connectors and terminals according to manufacturer's published torque-tightening values.  If manufacturer's torque values are not indicated, use those specified in UL 486A and UL 486B.
	B. Make splices and taps that are compatible with conductor material and that possess equivalent or better mechanical strength and insulation ratings than unspliced conductors.
	1. Use oxide inhibitor in each splice and tap conductor for aluminum conductors.

	C. Wiring at Outlets:  Install conductor at each outlet, with at least 1T12 inches1T of slack.

	3.5 SLEEVE INSTALLATION FOR ELECTRICAL PENETRATIONS
	A. Concrete Slabs and Walls:  Install sleeves for penetrations unless core-drilled holes or formed openings are used.  Install sleeves during erection of slabs and walls.
	B. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening.
	C. Rectangular Sleeve Minimum Metal Thickness:
	1. For sleeve rectangle perimeter less than 1T50 inches1T and no side greater than 1T16 inches1T, thickness shall be 1T0.052 inch1T.
	2. For sleeve rectangle perimeter equal to, or greater than, 1T50 inches1T and 1 or more sides equal to, or greater than, 1T16 inches1T, thickness shall be 1T0.138 inch1T.

	D. Fire-Rated Assemblies:  Install sleeves for penetrations of fire-rated floor and wall assemblies unless openings compatible with firestop system used are fabricated during construction of floor or wall.
	E. Cut sleeves to length for mounting flush with both wall surfaces.
	F. Extend sleeves installed in floors 1T2 inches1T above finished floor level.
	G. Size pipe sleeves to provide 1T¼-inch1T annular clear space between sleeve and cable unless sleeve seal is to be installed or unless seismic criteria require different clearance.
	H. Seal space outside of sleeves with grout for penetrations of concrete and masonry and with approved joint compound for gypsum board assemblies.
	I. Interior Penetrations of Non-Fire-Rated Walls and Floors:  Seal annular space between sleeve and cable, using joint sealant appropriate for size, depth, and location of joint according to Section 079200 "Joint Sealants."
	J. Fire-Rated-Assembly Penetrations:  Maintain indicated fire rating of walls, partitions, ceilings, and floors at cable penetrations.
	K. Roof-Penetration Sleeves:  Seal penetration of individual cables with flexible boot-type flashing units applied in coordination with roofing work.
	L. Aboveground Exterior-Wall Penetrations:  Seal penetrations using sleeves and mechanical sleeve seals.  Size sleeves to allow for 1T1-inch1T annular clear space between pipe and sleeve for installing mechanical sleeve seals.
	M. Underground Exterior-Wall Penetrations:  Install cast-iron "wall pipes" for sleeves.  Size sleeves to allow for 1T1-inch1T annular clear space between cable and sleeve for installing mechanical sleeve seals.

	3.6 SLEEVE-SEAL INSTALLATION
	A. Install to seal underground exterior-wall penetrations.
	B. Use type and number of sealing elements recommended by manufacturer for cable material and size.  Position cable in center of sleeve.  Assemble mechanical sleeve seals and install in annular space between cable and sleeve.  Tighten bolts against pr...

	3.7 FIRESTOPPING
	A. Apply firestopping to electrical penetrations of fire-rated floor and wall assemblies to restore original fire-resistance rating of assembly.

	3.8 FIELD QUALITY CONTROL
	A. Tests and Inspections:
	1. After installing conductors and cables and before electrical circuitry has been energized, test service entrance and feeder conductors, and conductors feeding the following critical equipment and services for compliance with requirements.
	2. Perform each visual and mechanical inspection and electrical test stated in NETA Acceptance Testing Specification.  Certify compliance with test parameters.
	3. Infrared Scanning:  After Substantial Completion, but not more than sixty (60) days after Final Acceptance, perform an infrared scan of each splice in cables and conductors No. 3 AWG and larger.  Remove box and equipment covers so splices are acces...
	a. Follow-up Infrared Scanning:  Perform an additional follow-up infrared scan of each splice eleven (11) months after date of Substantial Completion.
	b. Instrument:  Use an infrared scanning device designed to measure temperature or to detect significant deviations from normal values.  Provide calibration record for device.
	c. Record of Infrared Scanning:  Prepare a certified report that identifies splices checked and that describes scanning results.  Include notation of deficiencies detected, remedial action taken, and observations after remedial action.


	B. Test Reports:  Prepare a written report to record the following:
	1. Test procedures used.
	2. Test results that comply with requirements.
	3. Test results that do not comply with requirements and corrective action taken to achieve compliance with requirements.

	C. Remove and replace malfunctioning units and retest as specified above.



	260526 FL - GROUNDING AND BONDING FOR ELECTYRICAL SYSTEMS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes grounding systems and equipment.

	1.3 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. As-Built Data:  Plans showing dimensioned as-built locations of grounding features specified in "Field Quality Control" Article, including the following:
	C. Qualification Data:  For qualified testing agency and testing agency's field supervisor.
	D. Field quality-control reports.
	E. Operation and Maintenance Data:  For grounding to include in emergency, operation, and maintenance manuals. In addition to items specified in Section 017823 "Operation and Maintenance Data," include the following:
	1. Instructions for periodic testing and inspection of grounding features at test wells, ground rings, and grounding connections for separately derived systems based on NETA MTS and NFPA 70B.
	a. Tests shall determine if ground-resistance or impedance values remain within specified maximums, and instructions shall recommend corrective action if values do not.
	b. Include recommended testing intervals.



	1.4 QUALITY ASSURANCE
	A. Testing Agency Qualifications:  Member company of NETA or an NRTL.
	1. Testing Agency's Field Supervisor:  Currently certified by NETA to supervise on-site testing.

	B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	C. Comply with UL 467 for grounding and bonding materials and equipment.


	PART 2 -  PRODUCTS
	2.1 CONDUCTORS
	A. Insulated Conductors:  Copper wire or cable insulated for 600 V unless otherwise required by applicable Code or authorities having jurisdiction.
	B. Bare Copper Conductors:
	1. Solid Conductors:  ASTM B 3.
	2. Stranded Conductors:  ASTM B 8.
	3. Tinned Conductors:  ASTM B 33.
	4. Bonding Cable:  28 kcmil, 14 strands of No. 17 AWG conductor, 1T¼-inch1T in diameter.
	5. Bonding Conductor:  No. 4 or No. 6 AWG, stranded conductor.
	6. Bonding Jumper:  Copper tape, braided conductors terminated with copper ferrules; 1T1-5/8 inches1T wide and 1T1/16 inch1T thick.
	7. Tinned Bonding Jumper:  Tinned-copper tape, braided conductors terminated with copper ferrules; 1T1-5/8 inches1T wide and 1T1/16 inch1T thick.

	C. Bare Grounding Conductor and Conductor Protector for Wood Poles:
	1. No. 4 AWG minimum, soft-drawn copper.
	2. Conductor Protector:  Half-round PVC or wood molding; if wood, use pressure-treated fir, cypress, or cedar.

	D. Grounding Bus:  Predrilled rectangular bars of annealed copper, 1T¼ by 4 inches1T in cross section, with 1T9/32-inch1T holes spaced 1T1-1/8 inches1T apart.  Stand-off insulators for mounting shall comply with UL 891 for use in switchboards, 600 V. ...

	2.2 CONNECTORS
	A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in which used and for specific types, sizes, and combinations of conductors and other items connected.
	B. Bolted Connectors for Conductors and Pipes:  Copper or copper alloy, pressure type with at least two (2) bolts.
	1. Pipe Connectors:  Clamp type, sized for pipe.

	C. Welded Connectors:  Exothermic-welding kits of types recommended by kit manufacturer for materials being joined and installation conditions.
	D. Bus-bar Connectors:  Mechanical type, cast silicon bronze, solderless compression and exothermic-type wire terminals, and long-barrel, two-bolt connection to ground bus bar.


	PART 3 -  EXECUTION
	3.1 APPLICATIONS
	A. Conductors:  Install solid conductor for No. 8 AWG and smaller, and stranded conductors for No. 6 AWG and larger unless otherwise indicated.
	B. Isolated Grounding Conductors:  Green-colored insulation with continuous yellow stripe.  On feeders with isolated ground, identify grounding conductor where visible to normal inspection, with alternating bands of green and yellow tape, with at leas...
	C. Grounding Bus:  Install in electrical and telephone equipment rooms, in rooms housing service equipment, and elsewhere as indicated.
	1. Install bus on insulated spacers 1T2 inches1T minimum from wall, 1T6 inches1T above finished floor unless otherwise indicated.
	2. Where indicated on both sides of doorways, route bus up to top of door frame, across top of doorway, and down to specified height above floor; connect to horizontal bus.

	D. Conductor Terminations and Connections:
	1. Pipe and Equipment Grounding Conductor Terminations:  Bolted connectors.
	2. Underground Connections:  Welded connectors except at test wells and as otherwise indicated.
	3. Connections to Ground Rods at Test Wells:  Bolted connectors.
	4. Connections to Structural Steel:  Welded connectors.


	3.2 EQUIPMENT GROUNDING
	A. Install insulated equipment grounding conductors with the following items, in addition to those required by NFPA 70:
	1. Feeders and branch circuits.
	2. Lighting circuits.
	3. Receptacle circuits.
	4. Single-phase motor and appliance branch circuits.
	5. Three-phase motor and appliance branch circuits.
	6. Flexible raceway runs.
	7. Armored and metal-clad cable runs.

	B. Air-Duct Equipment Circuits:  Install insulated equipment grounding conductor to duct-mounted electrical devices operating at 120 V and more, including air cleaners, heaters, dampers, humidifiers, and other duct electrical equipment.  Bond conducto...
	C. Signal and Communication Equipment:  In addition to grounding and bonding required by NFPA 70, provide a separate grounding system complying with requirements in TIA/ATIS J-STD-607-A.
	1. For telephone, alarm, voice and data, and other communication equipment, provide No. 4 AWG minimum insulated grounding conductor in raceway from grounding electrode system to each service location, terminal cabinet, wiring closet, and central equip...
	2. Service and Central Equipment Locations and Wiring Closets:  Terminate grounding conductor on a 1T¼-by-4-by-12-inch1T grounding bus.
	3. Terminal Cabinets:  Terminate grounding conductor on cabinet grounding terminal.


	3.3 INSTALLATION
	A. Grounding Conductors:  Route along shortest and straightest paths possible unless otherwise indicated or required by Code.  Avoid obstructing access or placing conductors where they may be subjected to strain, impact, or damage.
	B. Bonding Straps and Jumpers:  Install in locations accessible for inspection and maintenance except where routed through short lengths of conduit.
	1. Bonding to Structure:  Bond straps directly to basic structure, taking care not to penetrate any adjacent parts.
	2. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports:  Install bonding so vibration is not transmitted to rigidly mounted equipment.
	3. Use exothermic-welded connectors for outdoor locations; if a disconnect-type connection is required, use a bolted clamp.

	C. Grounding and Bonding for Piping:
	1. Metal Water Service Pipe:  Install insulated copper grounding conductors, in conduit, from building's main service equipment, or grounding bus, to main metal water service entrances to building.  Connect grounding conductors to main metal water ser...
	2. Water Meter Piping:  Use braided-type bonding jumpers to electrically bypass water meters.  Connect to pipe with a bolted connector.
	3. Bond each aboveground portion of gas piping system downstream from equipment shutoff valve.

	D. Bonding Interior Metal Ducts:  Bond metal air ducts to equipment grounding conductors of associated fans, blowers, electric heaters, and air cleaners.  Install tinned bonding jumper to bond across flexible duct connections to achieve continuity.
	E. Grounding for Steel Building Structure:  Install a driven ground rod at base of each corner column and at intermediate exterior columns at distances not more than 1T60 feet1T apart.

	3.4 LABELING
	A. Comply with requirements in Section 260553 "Identification for Electrical Systems" Article for instruction signs.  The label or its text shall be green.
	1. Label Text:  "If this connector or cable is loose or if it must be removed for any reason, notify the facility manager."


	3.5 FIELD QUALITY CONTROL
	A. Perform tests and inspections.
	1. Manufacturer's Field Service:  Contractor shall engage a factory-authorized service representative to inspect components, assemblies, and equipment installations, including connections, and to assist in testing.

	B. Tests and Inspections:
	1. After installing grounding system but before permanent electrical circuits have been energized, test for compliance with requirements.
	2. Inspect physical and mechanical condition.  Verify tightness of accessible, bolted, electrical connections with a calibrated torque wrench according to manufacturer's written instructions.
	3. Test completed grounding system at each location where a maximum ground-resistance level is specified, at service disconnect enclosure grounding terminal, at ground test wells, and at individual ground rods.  Make tests at ground rods before any co...
	a. Measure ground resistance no fewer than two (2) full days after last trace of precipitation and without soil being moistened by any means other than natural drainage or seepage and without chemical treatment or other artificial means of reducing na...
	b. Perform tests by fall-of-potential method according to IEEE 81.


	C. Grounding system will be considered defective if it does not pass tests and inspections.
	D. Prepare test and inspection reports.
	E. Report measured ground resistances that exceed the following values:
	1. Power and Lighting Equipment or System with Capacity of 500 kVA and Less:  10 ohms.
	2. Power and Lighting Equipment or System with Capacity of 500 to 1000 kVA:  5 ohms.
	3. Power and Lighting Equipment or System with Capacity More Than 1000 kVA:  3 ohms.
	4. Power Distribution Units or Panelboards Serving Electronic Equipment:  1 ohm(s).
	5. Substations and Pad-Mounted Equipment:  5 ohms.
	6. Manhole Grounds:  10 ohms.

	F. Excessive Ground Resistance:  If resistance to ground exceeds specified values, notify Architect promptly and include recommendations to reduce ground resistance.



	260529 FL - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Hangers and supports for electrical equipment and systems.
	2. Construction requirements for concrete bases.


	1.3 DEFINITIONS
	A. EMT:  Electrical metallic tubing.
	B. IMC:  Intermediate metal conduit.
	C. RMC:  Rigid metal conduit.

	1.4 PERFORMANCE REQUIREMENTS
	A. Delegated Design:  Design supports for multiple raceways, including comprehensive engineering analysis by a qualified professional engineer, using performance requirements and design criteria indicated.
	B. Design supports for multiple raceways capable of supporting combined weight of supported systems and its contents.
	C. Design equipment supports capable of supporting combined operating weight of supported equipment and connected systems and components.
	D. Rated Strength:  Adequate in tension, shear, and pullout force to resist maximum loads calculated or imposed for this Project, with a minimum structural safety factor of five times (5x) the applied force.

	1.5 SUBMITTALS
	A. Product Data:  For the following:
	1. Steel slotted support systems.
	2. Nonmetallic slotted support systems.

	B. Shop Drawings:  Signed and sealed by a qualified professional engineer. Show fabrication and installation details and include calculations for the following:
	1. Trapeze hangers.  Include Product Data for components.
	2. Steel slotted channel systems.  Include Product Data for components.
	3. Nonmetallic slotted channel systems.  Include Product Data for components.
	4. Equipment supports.

	C. Welding certificates.

	1.6 QUALITY ASSURANCE
	A. Welding:  Qualify procedures and personnel according to AWS D1.1, "Structural Welding Code - Steel."
	B. Comply with NFPA 70.


	PART 2 -  PRODUCTS
	2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS
	A. Steel Slotted Support Systems:  Comply with MFMA 4, factory-fabricated components for field assembly.
	1. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Allied Tube & Conduit
	b. Cooper B-Line, Inc.; a division of Cooper Industries
	c. ERICO International Corporation
	d. GS Metals Corp.
	e. Thomas & Betts Corporation
	f. Unistrut; Tyco International, Ltd.
	g. Wesanco, Inc.

	2. Metallic Coatings:  Hot-dip galvanized after fabrication and applied according to MFMA-4.
	3. Nonmetallic Coatings:  Manufacturer's standard PVC, polyurethane, or polyester coating applied according to MFMA-4.
	4. Painted Coatings:  Manufacturer's standard painted coating applied according to MFMA-4.
	5. Channel Dimensions:  Selected for applicable load criteria.

	B. Nonmetallic Slotted Support Systems:  Structural-grade, factory-formed, glass-fiber-resin channels and angles with 1T9/16-inch-1Tdiameter holes at a maximum of 1T8 inches1T o.c., in at least one (1) surface.
	1. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	a. Allied Tube & Conduit
	b. Cooper B-Line, Inc.; a division of Cooper Industries
	c. Fabco Plastics Wholesale Limited
	d. Seasafe, Inc.

	2. Fittings and Accessories:  Products of channel and angle manufacturer and designed for use with those items.
	3. Fitting and Accessory Materials:  Same as channels and angles, except metal items may be stainless steel.
	4. Rated Strength:  Selected to suit applicable load criteria.

	C. Raceway and Cable Supports:  As described in NECA 1 and NECA 101.
	D. Conduit and Cable Support Devices:  Steel and malleable-iron hangers, clamps, and associated fittings, designed for types and sizes of raceway or cable to be supported.
	E. Support for Conductors in Vertical Conduit:  Factory-fabricated assembly consisting of threaded body and insulating wedging plug or plugs for non-armored electrical conductors or cables in riser conduits.  Plugs shall have number, size, and shape o...
	F. Structural Steel for Fabricated Supports and Restraints:  ASTM A 36, steel plates, shapes, and bars; black and galvanized.
	G. Mounting, Anchoring, and Attachment Components:  Items for fastening electrical items or their supports to building surfaces include the following:
	1. Powder-Actuated Fasteners:  Threaded-steel stud, for use in hardened Portland cement concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for supported loads and building materials where used.
	a. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1) Hilti Inc.
	2) ITW Ramset/Red Head; a division of Illinois Tool Works, Inc.
	3) MKT Fastening, LLC
	4) Simpson Strong-Tie Co., Inc.; Masterset Fastening Systems Unit


	2. Mechanical-Expansion Anchors:  Insert-wedge-type, zinc-coated and stainless steel, for use in hardened Portland cement concrete with tension, shear, and pullout capacities appropriate for supported loads and building materials in which used.
	a. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1) Cooper B-Line, Inc.; a division of Cooper Industries
	2) Empire Tool and Manufacturing Co., Inc.
	3) Hilti Inc.
	4) ITW Ramset/Red Head; a division of Illinois Tool Works, Inc.
	5) MKT Fastening, LLC


	3. Concrete Inserts:  Steel or malleable-iron, slotted support system units similar to MSS Type 18; complying with MFMA-4 or MSS SP-58.
	4. Clamps for Attachment to Steel Structural Elements:  MSS SP-58, type suitable for attached structural element.
	5. Through Bolts:  Structural type, hex head, and high strength.  Comply with ASTM A 325.
	6. Toggle Bolts:  All-steel springhead type.
	7. Hanger Rods:  Threaded steel.


	2.2 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES
	A. Description:  Welded or bolted, structural-steel shapes, shop or field fabricated to fit dimensions of supported equipment.
	B. Materials:  Comply with requirements in Section 055000 "Metal Fabrications" for steel shapes and plates.


	PART 3 -  EXECUTION
	3.1 APPLICATION
	A. Comply with NECA 1 and NECA 101 for application of hangers and supports for electrical equipment and systems except if requirements in this Section are stricter.
	B. Maximum Support Spacing and Minimum Hanger Rod Size for Raceway:  Space supports for EMT, IMC, and RMC as required by scheduled in NECA 1, where it’s Table 1 lists maximum spacings less than stated in NFPA 70.  Minimum rod size shall be 1T¼ inch1T ...
	C. Multiple Raceways or Cables:  Install trapeze-type supports fabricated with steel slotted or other support system, sized so capacity can be increased by at least twenty-five percent (25%) in future without exceeding specified design load limits.
	1. Secure raceways and cables to these supports with two-bolt conduit clamps single-bolt conduit clamps single-bolt conduit clamps using spring friction action for retention in support channel.

	D. Spring-steel clamps designed for supporting single conduits without bolts may be used for 1T1½-inch1T and smaller raceways serving branch circuits and communication systems above suspended ceilings and for fastening raceways to trapeze supports.

	3.2 SUPPORT INSTALLATION
	A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this Article.
	B. Raceway Support Methods:  In addition to methods described in NECA 1, EMT, IMC, and RMC may be supported by openings through structure members, as permitted in NFPA 70.
	C. Strength of Support Assemblies:  Where not indicated, select sizes of components so strength will be adequate to carry present and future static loads within specified loading limits.  Minimum static design load used for strength determination shal...
	D. Mounting and Anchorage of Surface-Mounted Equipment and Components:  Anchor and fasten electrical items and their supports to building structural elements by the following methods unless otherwise indicated by code:
	1. To Wood:  Fasten with lag screws or through bolts.
	2. To New Concrete:  Bolt to concrete inserts.
	3. To Masonry:  Approved toggle-type bolts on hollow masonry units and expansion anchor fasteners on solid masonry units.
	4. To Existing Concrete:  Expansion anchor fasteners.
	5. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock washers and nuts may be used in existing standard-weight concrete 1T4 inches1T thick or greater.  Do not use for anchorage to lightweight-aggregate concrete or f...
	6. To Steel:  Welded threaded studs complying with AWS D1.1, with lock washers and nuts, Beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with MSS SP-69, Spring-tension clamps.
	7. To Light Steel:  Sheet metal screws.
	8. Items Mounted on Hollow Walls and Nonstructural Building Surfaces:  Mount cabinets, panelboards, disconnect switches, control enclosures, pull and junction boxes, transformers, and other devices on slotted-channel racks attached to substrate by mea...

	E. Drill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing bars.

	3.3 INSTALLATION OF FABRICATED METAL SUPPORTS
	A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and elevation to support and anchor electrical materials and equipment.
	B. Field Welding:  Comply with AWS D1.1.

	3.4 CONCRETE BASES
	A. Construct concrete bases of dimensions indicated but not less than 1T4 inches1T larger in both directions than supported unit, and so anchors will be a minimum of 10 bolt diameters from edge of the base.
	B. Use 1T3000-psi1T, twenty-eight (28) day compressive-strength concrete.
	C. Anchor equipment to concrete base.
	1. Place and secure anchorage devices.  Use supported equipment manufacturer's setting drawings, templates, diagrams, instructions, and directions furnished with items to be embedded.
	2. Install anchor bolts to elevations required for proper attachment to supported equipment.
	3. Install anchor bolts according to anchor-bolt manufacturer's written instructions.


	3.5 PAINTING
	A. Touchup:  Clean field welds and abraded areas of shop paint.  Paint exposed areas immediately after erecting hangers and supports.  Use same materials as used for shop painting.  Comply with SSPC-PA 1 requirements for touching up field-painted surf...
	1. Apply paint by brush or spray to provide minimum dry film thickness of 1T2.0 mils1T.

	B. Galvanized Surfaces:  Clean welds, bolted connections, and abraded areas and apply galvanizing-repair paint to comply with ASTM A 780.



	260533 FL - RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes raceways, fittings, boxes, enclosures, and cabinets for electrical wiring.

	1.3 DEFINITIONS
	A. EMT:  Electrical metallic tubing.
	B. ENT:  Electrical nonmetallic tubing.
	C. EPDM:  Ethylene-propylene-diene terpolymer rubber.
	D. FMC:  Flexible metal conduit.
	E. IMC:  Intermediate metal conduit.
	F. LFMC:  Liquidtight flexible metal conduit.
	G. LFNC:  Liquidtight flexible nonmetallic conduit.
	H. NBR:  Acrylonitrile-butadiene rubber.
	I. RNC:  Rigid nonmetallic conduit.

	1.4 SUBMITTALS
	A. Product Data:  For surface raceways, wireways and fittings, floor boxes, hinged-cover enclosures, and cabinets.
	B. Shop Drawings:  For the following raceway components.  Include plans, elevations, sections, details, and attachments to other work.
	1. Custom enclosures and cabinets.

	C. Coordination Drawings:  Conduit routing plans, drawn to scale, on which the following items are shown and coordinated with each other, based on input from installers of the items involved:
	1. Structural members in the paths of conduit groups with common supports.
	2. HVAC and plumbing items and architectural features in the paths of conduit groups with common supports.

	D. Qualification Data:  For professional engineer and testing agency.
	E. Source quality-control test reports.

	1.5 QUALITY ASSURANCE
	A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for intended use.
	B. Comply with NFPA 70.


	PART 2 -  PRODUCTS
	2.1 METAL CONDUIT AND TUBING
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. AFC Cable Systems, Inc.
	2. Alflex Inc.
	3. Allied Tube & Conduit; a Tyco International Ltd. Co.
	4. Anamet Electrical, Inc.; Anaconda Metal Hose
	5. Electri-Flex Co.
	6. Manhattan/CDT/Cole-Flex
	7. Maverick Tube Corporation
	8. O-Z Gedney; a unit of General Signal
	9. Wheatland Tube Company

	B. Rigid Steel Conduit:  ANSI C80.1.
	C. IMC:  ANSI C80.6.
	D. PVC-Coated Steel Conduit:  PVC-coated rigid steel conduit and IMC.
	1. Comply with NEMA RN 1.
	2. Coating Thickness:  1T0.040 inch1T, minimum.

	E. EMT:  ANSI C80.3.
	F. FMC:  Zinc-coated steel or aluminum.
	G. LFMC:  Flexible steel conduit with PVC jacket.
	H. Fittings for Conduit (Including all Types and Flexible and Liquidtight), EMT, and Cable:  NEMA FB 1; listed for type and size raceway with which used, and for application and environment in which installed.
	1. Conduit Fittings for Hazardous (Classified) Locations:  Comply with UL 886.
	2. Fittings for EMT: Steel or die-cast and set-screw or compression type.
	3. Coating for Fittings for PVC-Coated Conduit:  Minimum thickness, 1T0.040 inch1T, with overlapping sleeves protecting threaded joints.

	I. Joint Compound for Rigid Steel Conduit or IMC:  Listed for use in cable connector assemblies, and compounded for use to lubricate and protect threaded raceway joints from corrosion and enhance their conductivity.

	2.2 NONMETALLIC CONDUIT AND TUBING
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. AFC Cable Systems, Inc.
	2. Anamet Electrical, Inc.; Anaconda Metal Hose
	3. Arnco Corporation
	4. CANTEX Inc.
	5. CertainTeed Corp.; Pipe & Plastics Group
	6. Condux International, Inc.
	7. ElecSYS, Inc.
	8. Electri-Flex Co.
	9. Lamson & Sessions; Carlon Electrical Products
	10. Manhattan/CDT/Cole-Flex
	11. RACO; a Hubbell Company
	12. Thomas & Betts Corporation

	B. ENT:  NEMA TC 13.
	C. RNC:  NEMA TC 2, Type EPC-40-PVC, unless otherwise indicated.
	D. LFNC:  UL 1660.
	E. Fittings for ENT and RNC:  NEMA TC 3; match to conduit or tubing type and material.
	F. Fittings for LFNC:  UL 514B.

	2.3 METAL WIREWAYS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. Cooper B-Line, Inc.
	2. Hoffman
	3. Square D; Schneider Electric

	B. Description:  Sheet metal sized and shaped as indicated, NEMA 250, Type 3R, unless otherwise indicated.
	C. Fittings and Accessories:  Include couplings, offsets, elbows, expansion joints, adapters, hold-down straps, end caps, and other fittings to match and mate with wireways as required for complete system.
	D. Wireway Covers:  Hinged type, Screw-cover type, Flanged-and-gasketed type, or as indicated.
	E. Finish:  Manufacturer's standard enamel finish.

	2.4 SURFACE RACEWAYS
	A. Surface Metal Raceways:  Galvanized steel with snap-on covers.  Manufacturer's standard enamel finish in color selected by Architect and Owner from manufacturer’s full range.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Thomas & Betts Corporation
	b. Walker Systems, Inc.; Wiremold Company (The)
	c. Wiremold Company (The); Electrical Sales Division


	B. Surface Nonmetallic Raceways:  Two-piece construction, manufactured of rigid PVC with texture and color selected by Architect and Owner from manufacturer's full range.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	a. Butler Manufacturing Company; Walker Division
	b. Enduro Systems, Inc.; Composite Products Division
	c. Hubbell Incorporated; Wiring Device-Kellems Division
	d. Lamson & Sessions; Carlon Electrical Products
	e. Panduit Corp.
	f. Walker Systems, Inc.; Wiremold Company (The)
	g. Wiremold Company (The); Electrical Sales Division



	2.5 BOXES, ENCLOSURES, AND CABINETS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. Cooper Crouse-Hinds; Div. of Cooper Industries, Inc.
	2. EGS/Appleton Electric
	3. Erickson Electrical Equipment Company
	4. Hoffman
	5. Hubbell Incorporated; Killark Electric Manufacturing Co. Division
	6. O-Z/Gedney; a unit of General Signal
	7. RACO; a Hubbell Company
	8. Robroy Industries, Inc.; Enclosure Division
	9. Scott Fetzer Co.; Adalet Division
	10. Spring City Electrical Manufacturing Company
	11. Thomas & Betts Corporation
	12. Walker Systems, Inc.; Wiremold Company (The)
	13. Woodhead, Daniel Company; Woodhead Industries, Inc. Subsidiary

	B. Sheet Metal Outlet and Device Boxes:  NEMA OS 1.
	C. Cast-Metal Outlet and Device Boxes:  NEMA FB 1, cast feralloy, Type FD, with gasketed cover.
	D. Nonmetallic Outlet and Device Boxes:  NEMA OS 2.
	E. Small Sheet Metal Pull and Junction Boxes:  NEMA OS 1.
	F. Cast-Metal Access, Pull, and Junction Boxes:  NEMA FB 1, galvanized cast iron with gasketed cover.
	G. Hinged-Cover Enclosures:  NEMA 250, Type 1, with continuous-hinge cover with flush latch, unless otherwise indicated.
	1. Metal Enclosures:  Steel, finished inside and out with manufacturer's standard enamel.
	2. Nonmetallic Enclosures:  Plastic, finished inside with radio-frequency-resistant paint.

	H. Cabinets:
	1. NEMA 250, Type 1, galvanized-steel box with removable interior panel and removable front, finished inside and out with manufacturer's standard enamel.
	2. Hinged door in front cover with flush latch and concealed hinge.
	3. Key latch to match panelboards.
	4. Metal barriers to separate wiring of different systems and voltage.
	5. Accessory feet where required for freestanding equipment.


	2.6 SLEEVES FOR RACEWAYS
	A. Steel Pipe Sleeves:  ASTM A 53, Type E, Grade B, Schedule 40, galvanized steel, plain ends.
	B. Cast-Iron Pipe Sleeves:  Cast or fabricated "wall pipe," equivalent to ductile-iron pressure pipe, with plain ends and integral waterstop, unless otherwise indicated.
	C. Sleeves for Rectangular Openings:  Galvanized sheet steel with minimum 1T0.052- or 0.138-inch1T thickness as indicated and of length to suit application.
	D. Coordinate sleeve selection and application with selection and application of firestopping.

	2.7 SLEEVE SEALS
	A. Basis-of-Design Product:  Subject to compliance with requirements, provide the product indicated on Drawings or a comparable product by one (1) of the following:
	1. Advance Products & Systems, Inc.
	2. Calpico, Inc.
	3. Metraflex Co.
	4. Pipeline Seal and Insulator, Inc.

	B. Description:  Modular sealing device, designed for field assembly, to fill annular space between sleeve and cable.
	1. Sealing Elements:  EPDM interlocking links shaped to fit surface of cable or conduit.  Include type and number required for material and size of raceway or cable.
	2. Pressure Plates:  Stainless steel.  Include two (2) for each sealing element.
	3. Connecting Bolts and Nuts:  Stainless steel of length required to secure pressure plates to sealing elements.  Include one (1) for each sealing element.



	PART 3 -  EXECUTION
	3.1 RACEWAY APPLICATION
	A. Comply with the following indoor applications, unless otherwise indicated:
	1. Exposed, Not Subject to Physical Damage:  EMT, ENT, or RNC.
	2. Exposed, Not Subject to Severe Physical Damage:  EMT, RNC identified for such use.
	3. Exposed and Subject to Severe Physical Damage:  Rigid steel conduit.  Includes raceways in the following locations:
	a. Loading dock.
	b. Corridors used for traffic of mechanized carts, forklifts, and pallet-handling units.
	c. Mechanical rooms.

	4. Concealed in Ceilings and Interior Walls and Partitions:  EMT, ENT, or RNC, Type EPC-40-PVC.
	5. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, Electric Solenoid, or Motor-Driven Equipment):  FMC, except use LFMC in damp or wet locations.
	6. Damp or Wet Locations:  Rigid steel conduit.
	7. Raceways for Optical Fiber or Communications Cable in Spaces Used for Environmental Air:  Plenum-type, optical fiber/communications cable raceway, EMT.
	8. Raceways for Optical Fiber or Communications Cable Risers in Vertical Shafts:  Riser-type, optical fiber/communications cable raceway, EMT.
	9. Raceways for Concealed General Purpose Distribution of Optical Fiber or Communications Cable:  General-use, optical fiber/communications cable raceway, Riser-type, optical fiber/communications cable raceway, Plenum-type, optical fiber/communication...
	10. Boxes and Enclosures:  NEMA 250, Type 1, except use NEMA 250, Type 4, stainless steel nonmetallic in damp or wet locations.

	B. Comply with the following outdoor applications, unless otherwise indicated:
	1. Buried: PVC, schedule 40.
	2. Exposed: Rigid Steel Conduit.
	3. Provide LFNC for connection to vibrating equipment in wet locations. Maximum length shall be 5’.

	C. Minimum Raceway Size: 1T¾-inch1T trade size.
	D. Raceway Fittings:  Compatible with raceways and suitable for use and location.
	1. Rigid and Intermediate Steel Conduit:  Use threaded rigid steel conduit fittings, unless otherwise indicated.
	2. PVC Externally Coated, Rigid Steel Conduits:  Use only fittings listed for use with that material.  Patch and seal all joints, nicks, and scrapes in PVC coating after installing conduits and fittings.  Use sealant recommended by fitting manufacturer.

	E. Do not install aluminum conduits in contact with concrete.

	3.2 INSTALLATION
	A. Comply with NECA 1 for installation requirements applicable to products specified in Part 2 except where requirements on Drawings or in this Article are stricter.
	B. Keep raceways at least 1T6 inches1T away from parallel runs of flues and steam or hot-water pipes.  Install horizontal raceway runs above water and steam piping.
	C. Complete raceway installation before starting conductor installation.
	D. Support raceways as specified in Section 260529 "Hangers and Supports for Electrical Systems."
	E. Arrange stub-ups so curved portions of bends are not visible above the finished slab.
	F. Install no more than the equivalent of three (3) 90-degree bends in any conduit run except for communications conduits, for which fewer bends are allowed.
	G. Conceal conduit and EMT within finished walls, ceilings, and floors, unless otherwise indicated.
	H. Raceways Embedded in Slabs:
	1. Run conduit larger than 1T1-inch1T trade size, parallel or at right angles to main reinforcement.  Where at right angles to reinforcement, place conduit close to slab support.
	2. Arrange raceways to cross building expansion joints at right angles with expansion fittings.
	3. Change from ENT to RNC, Type EPC-40-PVC, rigid steel conduit, or IMC before rising above the floor.

	I. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions:  Apply listed compound to threads of raceway and fittings before making up joints.  Follow compound manufacturer's written instructions.
	J. Raceway Terminations at Locations Subject to Moisture or Vibration:  Use insulating bushings to protect conductors, including conductors smaller than No. 4 AWG.
	K. Install pull wires in empty raceways.  Use polypropylene or monofilament plastic line with not less than 1T200-lb1T tensile strength.  Leave at least 1T12 inches1T of slack at each end of pull wire.
	L. Raceways for Optical Fiber and Communications Cable:  Install raceways, metallic and nonmetallic, rigid and flexible, as follows:
	1. 1T¾-Inch1T Trade Size and Smaller:  Install raceways in maximum lengths of 1T50 feet1T.
	2. 1T1-Inch1T Trade Size and Larger:  Install raceways in maximum lengths of 1T75 feet1T.
	3. Install with a maximum of two (2) 90-degree bends or equivalent for each length of raceway unless Drawings show stricter requirements.  Separate lengths with pull or junction boxes or terminations at distribution frames or cabinets where necessary ...

	M. Install raceway sealing fittings at suitable, approved, and accessible locations and fill them with listed sealing compound.  For concealed raceways, install each fitting in a flush steel box with a blank cover plate having a finish similar to that...
	1. Where conduits pass from warm to cold locations, such as boundaries of refrigerated spaces.
	2. Where otherwise required by NFPA 70.

	N. Expansion-Joint Fittings for RNC:  Install in each run of aboveground conduit that is located where environmental temperature change may exceed 1T30 deg F1T4T (17 deg C)4T, and that has straight-run length that exceeds 1T25 feet1T.
	1. Install expansion-joint fittings for each of the following locations, and provide type and quantity of fittings that accommodate temperature change listed for location:
	a. Outdoor Locations Not Exposed to Direct Sunlight:  1T125 deg F1T4T (70 deg C)4T temperature change.
	b. Outdoor Locations Exposed to Direct Sunlight:  1T155 deg F1T4T (86 deg C)4T temperature change.
	c. Indoor Spaces:  Connected with the Outdoors without Physical Separation:  1T125 deg F1T4T (70 deg C)4T temperature change.
	d. Attics:  1T135 deg F1T4T (75 deg C)4T temperature change.

	2. Install fitting(s) that provide expansion and contraction for at least 1T0.00041 inch per foot of length of straight run per deg F1T4T (0.06 mm per meter of length of straight run per deg C)4T of temperature change.
	3. Install each expansion-joint fitting with position, mounting, and piston setting selected according to manufacturer's written instructions for conditions at specific location at the time of installation.

	O. Flexible Conduit Connections:  Use maximum of 1T72 inches1T of flexible conduit for recessed and semi-recessed lighting fixtures, equipment subject to vibration, noise transmission, or movement; and for transformers and motors.
	1. Use LFMC in damp or wet locations subject to severe physical damage.
	2. Use LFMC or LFNC in damp or wet locations not subject to severe physical damage.

	P. Recessed Boxes in Masonry Walls:  Saw-cut opening for box in center of cell of masonry block, and install box flush with surface of wall.
	Q. Set metal floor boxes level and flush with finished floor surface.
	R. Set nonmetallic floor boxes level.  Trim after installation to fit flush with finished floor surface.

	3.3 SLEEVE INSTALLATION FOR ELECTRICAL PENETRATIONS
	A. Coordinate sleeve selection and application with selection and application of firestopping.
	B. Concrete Slabs and Walls:  Install sleeves for penetrations unless core-drilled holes or formed openings are used.  Install sleeves during erection of slabs and walls.
	C. Use pipe sleeves unless penetration arrangement requires rectangular sleeved opening.
	D. Rectangular Sleeve Minimum Metal Thickness:
	1. For sleeve cross-section rectangle perimeter less than 1T50 inches1T and no side greater than 1T16 inches1T, thickness shall be 1T0.052 inch1T.
	2. For sleeve cross-section rectangle perimeter equal to, or greater than, 1T50 inches1T and one (1) or more sides equal to, or greater than, 1T16 inches1T, thickness shall be 1T0.138 inch1T.

	E. Fire-Rated Assemblies:  Install sleeves for penetrations of fire-rated floor and wall assemblies unless openings compatible with firestop system used are fabricated during construction of floor or wall.
	F. Cut sleeves to length for mounting flush with both surfaces of walls.
	G. Extend sleeves installed in floors 1T2 inches1T above finished floor level.
	H. Size pipe sleeves to provide 1T¼-inch1T annular clear space between sleeve and raceway unless sleeve seal is to be installed or unless seismic criteria require different clearance.
	I. Seal space outside of sleeves with grout for penetrations of concrete and masonry and with approved joint compound for gypsum board assemblies.
	J. Interior Penetrations of Non-Fire-Rated Walls and Floors:  Seal annular space between sleeve and raceway, using joint sealant appropriate for size, depth, and location of joint.  Refer to Section 079200 "Joint Sealants" for materials and installation.
	K. Fire-Rated-Assembly Penetrations:  Maintain indicated fire rating of walls, partitions, ceilings, and floors at raceway penetrations.  Install sleeves and seal with firestop materials.
	L. Roof-Penetration Sleeves:  Seal penetration of individual raceways with flexible, boot-type flashing units applied in coordination with roofing work.
	M. Aboveground, Exterior-Wall Penetrations:  Seal penetrations using sleeves and mechanical sleeve seals.  Select sleeve size to allow for 1T1-inch1T annular clear space between pipe and sleeve for installing mechanical sleeve seals.
	N. Underground, Exterior-Wall Penetrations:  Install cast-iron "wall pipes" for sleeves.  Size sleeves to allow for 1T1-inch1T annular clear space between raceway and sleeve for installing mechanical sleeve seals.

	3.4 SLEEVE-SEAL INSTALLATION
	A. Install to seal underground, exterior wall penetrations.
	B. Use type and number of sealing elements recommended by manufacturer for raceway material and size.  Position raceway in center of sleeve.  Assemble mechanical sleeve seals and install in annular space between raceway and sleeve.  Tighten bolts agai...

	3.5 FIRESTOPPING
	A. Apply firestopping to electrical penetrations of fire-rated floor and wall assemblies to restore original fire-resistance rating of assembly.

	3.6 PROTECTION
	A. Provide final protection and maintain conditions that ensure coatings, finishes, and cabinets are without damage or deterioration at time of Substantial Completion.
	1. Repair damage to galvanized finishes with zinc-rich paint recommended by manufacturer.
	2. Repair damage to PVC or paint finishes with matching touchup coating recommended by manufacturer.




	260548 FL - VIBRATION AND SEISMIC CONTROLS FOR ELECTRICAL SYSTEMS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Isolation pads.
	2. Spring isolators.
	3. Restrained spring isolators.
	4. Channel support systems.
	5. Restraint cables.
	6. Hanger rod stiffeners.
	7. Anchorage bushings and washers.

	B. Related Sections include the following:
	1. Section 260529 "Hangers and Supports for Electrical Systems" for commonly used electrical supports and installation requirements.


	1.3 DEFINITIONS
	A. The IBC:  International Building Code.
	B. ICC-ES:  ICC-Evaluation Service.
	C. OSHPD:  Office of Statewide Health Planning and Development for the State of California.

	1.4 PERFORMANCE REQUIREMENTS
	A. Seismic-Restraint Loading:
	1. Site Class as Defined in the IBC:  E.
	2. Assigned Seismic Use Group or Building Category as Defined in the IBC:  III.
	a. Component Importance Factor:  1.5.
	b. Component Response Modification Factor:  5.5.
	c. Component Amplification Factor:  1.0.

	3. Design Spectral Response Acceleration at Short Periods (0.2 Second).


	1.5 ACTION SUBMITTALS
	A. Product Data:  For the following:
	1. Include rated load, rated deflection, and overload capacity for each vibration isolation device.
	2. Illustrate and indicate style, material, strength, fastening provision, and finish for each type and size of seismic-restraint component used.
	a. Tabulate types and sizes of seismic restraints, complete with report numbers and rated strength in tension and shear as evaluated by an agency acceptable to authorities having jurisdiction.
	b. Annotate to indicate application of each product submitted and compliance with requirements.

	3. Restrained-Isolation Devices:  Include ratings for horizontal, vertical, and combined loads.

	B. Delegated-Design Submittal:  For vibration isolation and seismic-restraint details indicated to comply with performance requirements and design criteria, including analysis data signed and sealed by the qualified professional engineer responsible f...
	1. Design Calculations:  Calculate static and dynamic loading due to equipment weight and operation, seismic forces required to select vibration isolators and seismic restraints.
	a. Coordinate design calculations with wind-load calculations required for equipment mounted outdoors.  Comply with requirements in other electrical Sections for equipment mounted outdoors.

	2. Indicate materials and dimensions and identify hardware, including attachment and anchorage devices.
	3. Field-fabricated supports.
	4. Seismic-Restraint Details:
	a. Design Analysis:  To support selection and arrangement of seismic restraints.  Include calculations of combined tensile and shear loads.
	b. Details:  Indicate fabrication and arrangement.  Detail attachments of restraints to the restrained items and to the structure.  Show attachment locations, methods, and spacings.  Identify components, list their strengths, and indicate directions a...
	c. Preapproval and Evaluation Documentation:  By an agency acceptable to authorities having jurisdiction, showing maximum ratings of restraint items and the basis for approval (tests or calculations).



	1.6 INFORMATIONAL SUBMITTALS
	A. Coordination Drawings:  Show coordination of seismic bracing for electrical components with other systems and equipment in the vicinity, including other supports and seismic restraints.
	B. Qualification Data:  For professional engineer and testing agency.
	C. Welding certificates.
	D. Field quality-control test reports.

	1.7 QUALITY ASSURANCE
	A. Testing Agency Qualifications:  An independent agency, with the experience and capability to conduct the testing indicated, that is a nationally recognized testing laboratory (NRTL) as defined by OSHA in 29 CFR 1910.7, and that is acceptable to aut...
	B. Comply with seismic-restraint requirements in the IBC unless requirements in this Section are more stringent.
	C. Welding:  Qualify procedures and personnel according to AWS D1.1 "Structural Welding Code - Steel."
	D. Seismic-restraint devices shall have horizontal and vertical load testing and analysis and shall bear anchorage preapproval OPA number from OSHPD, preapproval by ICC-ES, or preapproval by another agency acceptable to authorities having jurisdiction...
	E. Comply with NFPA 70.


	PART 2 -  PRODUCTS
	2.1 VIBRATION ISOLATORS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. 5TAce Mountings Co., Inc5T.
	2. 5TAmber/Booth Company, Inc5T.
	3. 5TCalifornia Dynamics Corporation
	4. 5TIsolation Technology, Inc5T.
	5. 5TKinetics Noise Control
	6. 5TMason Industries
	7. 5TVibration Eliminator Co., Inc5T.
	8. 5TVibration Isolation
	9. 5TVibration Mountings & Controls, Inc5T.

	B. Pads:  Arrange in single or multiple layers of sufficient stiffness for uniform loading over pad area, molded with a nonslip pattern and galvanized-steel baseplates, and factory cut to sizes that match requirements of supported equipment.
	1. Resilient Material:  Oil- and water-resistant neoprene.

	C. Spring Isolators:  Freestanding, laterally stable, open-spring isolators.
	1. Outside Spring Diameter:  Not less than eighty percent (80%) of the compressed height of the spring at rated load.
	2. Minimum Additional Travel:  Fifty percent (50%) of the required deflection at rated load.
	3. Lateral Stiffness:  More than eighty percent (80%) of rated vertical stiffness.
	4. Overload Capacity:  Support two hundred percent (200%) of rated load, fully compressed, without deformation or failure.
	5. Baseplates:  Factory drilled for bolting to structure and bonded to 2T¼-inch2T thick, rubber isolator pad attached to baseplate underside.  Baseplates shall limit floor load to 2T500 psig2T.
	6. Top Plate and Adjustment Bolt:  Threaded top plate with adjustment bolt and cap screw to fasten and level equipment.

	D. Restrained Spring Isolators:  Freestanding, steel, open-spring isolators with seismic or limit-stop restraint.
	1. Housing:  Steel with resilient vertical-limit stops to prevent spring extension due to weight being removed; factory-drilled baseplate bonded to 2T¼-inch2T  thick, neoprene or rubber isolator pad attached to baseplate underside; and adjustable equi...
	2. Restraint:  Seismic or limit-stop as required for equipment and authorities having jurisdiction.
	3. Outside Spring Diameter:  Not less than eighty percent (80%) of the compressed height of the spring at rated load.
	4. Minimum Additional Travel:  Fifty percent (50%) of the required deflection at rated load.
	5. Lateral Stiffness:  More than eighty percent (80%) of rated vertical stiffness.
	6. Overload Capacity:  Support two hundred percent (200%) of rated load, fully compressed, without deformation or failure.


	2.2 SEISMIC-RESTRAINT DEVICES
	A. Manufacturers:  Subject to compliance with requirements, provide products by one (1) of the following:
	1. 5TAmber/Booth Company, Inc5T.
	2. 5TCalifornia Dynamics Corporation
	3. 5TCooper B-Line, Inc.; a division of Cooper Industries
	4. 5THilti Inc5T.
	5. 5TLoos & Co.; Seismic Earthquake Division
	6. 5TMason Industries
	7. 5TTOLCO Incorporated; a brand of NIBCO INC5T.
	8. 5TUnistrut; Tyco International, Ltd5T.

	B. General Requirements for Restraint Components:  Rated strengths, features, and application requirements shall be as defined in reports by an agency acceptable to authorities having jurisdiction.
	1. Structural Safety Factor:  Allowable strength in tension, shear, and pullout force of components shall be at least four times (4x) the maximum seismic forces to which they will be subjected.

	C. Channel Support System:  MFMA-3, shop- or field-fabricated support assembly made of slotted steel channels with accessories for attachment to braced component at one (1) end and to building structure at the other end and other matching components a...
	D. Restraint Cables:  ASTM A 603 galvanized-steel cables with end connections made of steel assemblies with thimbles, brackets, swivels, and bolts designed for restraining cable service; and with a minimum of two (2) clamping bolts for cable engagement.
	E. Hanger Rod Stiffener:  Steel tube or steel slotted-support-system sleeve with internally bolted connections to hanger rod.  Do not weld stiffeners to rods.
	F. Bushings for Floor-Mounted Equipment Anchor:  Neoprene bushings designed for rigid equipment mountings, and matched to type and size of anchors and studs.
	G. Bushing Assemblies for Wall-Mounted Equipment Anchorage:  Assemblies of neoprene elements and steel sleeves designed for rigid equipment mountings, and matched to type and size of attachment devices.
	H. Resilient Isolation Washers and Bushings:  One-piece, molded, oil- and water-resistant neoprene, with a flat washer face.
	I. Mechanical Anchor:  Drilled-in and stud-wedge or female-wedge type in zinc-coated steel for interior applications and stainless steel for exterior applications.  Select anchors with strength required for anchor and as tested according to ASTM E 488...
	J. Adhesive Anchor:  Drilled-in and capsule anchor system containing polyvinyl or urethane methacrylate-based resin and accelerator, or injected polymer or hybrid mortar adhesive.  Provide anchor bolts and hardware with zinc-coated steel for interior ...

	2.3 FACTORY FINISHES
	A. Finish:  Manufacturer's standard paint applied to factory-assembled and -tested equipment before shipping.
	1. Powder coating on springs and housings.
	2. All hardware shall be galvanized.  Hot-dip galvanize metal components for exterior use.
	3. Baked enamel or powder coat for metal components on isolators for interior use.
	4. Color-code or otherwise mark vibration isolation and seismic-control devices to indicate capacity range.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine areas and equipment to receive vibration isolation and seismic-control devices for compliance with requirements for installation tolerances and other conditions affecting performance.
	B. Examine roughing-in of reinforcement and cast-in-place anchors to verify actual locations before installation.
	C. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 APPLICATIONS
	A. Multiple Raceways or Cables:  Secure raceways and cables to trapeze member with clamps approved for application by an agency acceptable to authorities having jurisdiction.
	B. Hanger Rod Stiffeners:  Install hanger rod stiffeners where indicated or scheduled on Drawings to receive them and where required to prevent buckling of hanger rods due to seismic forces.
	C. Strength of Support and Seismic-Restraint Assemblies:  Where not indicated, select sizes of components so strength will be adequate to carry present and future static and seismic loads within specified loading limits.

	3.3 SEISMIC-RESTRAINT DEVICE INSTALLATION
	A. Equipment and Hanger Restraints:
	1. Install restrained isolators on electrical equipment.
	2. Install resilient, bolt-isolation washers on equipment anchor bolts where clearance between anchor and adjacent surface exceeds 2T0.125 inch2T.
	3. Install seismic-restraint devices using methods approved by an agency acceptable to authorities having jurisdiction providing required submittals for component.

	B. Install bushing assemblies for mounting bolts for wall-mounted equipment, arranged to provide resilient media where equipment or equipment-mounting channels are attached to wall.
	C. Attachment to Structure:  If specific attachment is not indicated, anchor bracing to structure at flanges of beams, at upper truss chords of bar joists, or at concrete members.
	D. Drilled-in Anchors:
	1. Identify position of reinforcing steel and other embedded items prior to drilling holes for anchors.  Do not damage existing reinforcing or embedded items during coring or drilling.  Notify the structural engineer if reinforcing steel or other embe...
	2. Do not drill holes in concrete or masonry until concrete, mortar, or grout has achieved full design strength.
	3. Wedge Anchors:  Protect threads from damage during anchor installation.  Heavy-duty sleeve anchors shall be installed with sleeve fully engaged in the structural element to which anchor is to be fastened.
	4. Adhesive Anchors:  Clean holes to remove loose material and drilling dust prior to installation of adhesive.  Place adhesive in holes proceeding from the bottom of the hole and progressing toward the surface in such a manner as to avoid introductio...
	5. Set anchors to manufacturer's recommended torque, using a torque wrench.
	6. Install zinc-coated steel anchors for interior and stainless-steel anchors for exterior applications.


	3.4 ACCOMMODATION OF DIFFERENTIAL SEISMIC MOTION
	A. Install flexible connections in runs of raceways, cables, wireways, cable trays, and busways where they cross seismic joints, where adjacent sections or branches are supported by different structural elements, and where they terminate with connecti...

	3.5 FIELD QUALITY CONTROL
	A. Testing Agency:  Contractor shall engage a qualified testing agency to perform tests and inspections and prepare test reports.
	B. Tests and Inspections:
	1. Provide evidence of recent calibration of test equipment by a testing agency acceptable to authorities having jurisdiction.
	2. Schedule test with Owner, through Architect, before connecting anchorage device to restrained component (unless postconnection testing has been approved), and with at least seven (7) days' advance notice.
	3. Obtain Architect's approval before transmitting test loads to structure.  Provide temporary load-spreading members.
	4. Test at least four (4) of each type and size of installed anchors and fasteners selected by Architect.
	5. Test to ninety percent (90%) of rated proof load of device.
	6. Measure isolator restraint clearance.
	7. Measure isolator deflection.
	8. Verify snubber minimum clearances.
	9. If a device fails test, modify all installations of same type and retest until satisfactory results are achieved.

	C. Remove and replace malfunctioning units and retest as specified above.
	D. Prepare test and inspection reports.

	3.6 ADJUSTING
	A. Adjust isolators after isolated equipment is at operating weight.
	B. Adjust limit stops on restrained spring isolators to mount equipment at normal operating height.  After equipment installation is complete, adjust limit stops so they are out of contact during normal operation.
	C. Adjust active height of spring isolators.
	D. Adjust restraints to permit free movement of equipment within normal mode of operation.



	260553 FL - IDENTIFICATION FOR ELECTRICAL SYSTEMS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Identification for raceways.
	2. Identification of power and control cables.
	3. Identification for conductors.
	4. Underground-line warning tape.
	5. Warning labels and signs.
	6. Instruction signs.
	7. Equipment identification labels.
	8. Miscellaneous identification products.


	1.3 SUBMITTALS
	A. Product Data:  For each electrical identification product indicated.
	B. Samples:  For each type of label and sign to illustrate size, colors, lettering style, mounting provisions, and graphic features of identification products.
	C. Identification Schedule:  An index of nomenclature of electrical equipment and system components used in identification signs and labels.

	1.4 QUALITY ASSURANCE
	A. Comply with ANSI A13.1 and IEEE C2.
	B. Comply with NFPA 70.
	C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145.
	D. Comply with ANSI Z535.4 for safety signs and labels.
	E. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks used by label printers, shall comply with UL 969.

	1.5 COORDINATION
	A. Coordinate identification names, abbreviations, colors, and other features with requirements in other Sections requiring identification applications, Drawings, Shop Drawings, manufacturer's wiring diagrams, and the Operation and Maintenance Manual;...
	B. Coordinate installation of identifying devices with completion of covering and painting of surfaces where devices are to be applied.
	C. Coordinate installation of identifying devices with location of access panels and doors.
	D. Install identifying devices before installing acoustical ceilings and similar concealment.


	PART 2 -  PRODUCTS
	2.1 POWER RACEWAY IDENTIFICATION MATERIALS
	A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of color field for each raceway size.
	B. Colors for Raceways Carrying Circuits at 600 V or Less:
	1. Black letters on an orange field.
	2. Legend:  Indicate voltage and system or service type.

	C. Colors for Raceways Carrying Circuits at More Than 600 V:
	1. Black letters on an orange field.
	2. Legend:  "DANGER CONCEALED HIGH VOLTAGE WIRING" with 1T3-inch-1Thigh letters on 1T20-inch1T centers.

	D. Self-Adhesive Vinyl Labels for Raceways Carrying Circuits at 600 V or Less:  Preprinted, flexible label laminated with a clear, weather- and chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend label.
	E. Snap-Around Labels for Raceways Carrying Circuits at 600 V or Less:  Slit, pretensioned, flexible, preprinted, color-coded acrylic sleeve, with diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping action.
	F. Snap-Around, Color-Coding Bands for Raceways Carrying Circuits at 600 V or Less:  Slit, pretensioned, flexible, solid-colored acrylic sleeve, 1T2 inches1T long, with diameter sized to suit diameter of raceway or cable it identifies and to stay in p...
	G. Tape and Stencil for Raceways Carrying Circuits More Than 600 V:  1T4-inch-1Twide black stripes on 1T10-inch1T centers diagonally over orange background that extends full length of raceway or duct and is 1T12 inches1T wide.  Stop stripes at legends.
	H. Metal Tags:  Brass or aluminum, 1T2 by 2 by 0.05 inch1T, with stamped legend, punched for use with self-locking cable tie fastener.
	I. Write-On Tags:  Polyester tag, 1T0.015 inch1T thick, with corrosion-resistant grommet and cable tie for attachment to conductor or cable.
	1. Marker for Tags:  Machine-printed, permanent, waterproof, black ink marker recommended by printer manufacturer.


	2.2 ARMORED AND METAL-CLAD CABLE IDENTIFICATION MATERIALS
	A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of color field for each raceway and cable size.
	B. Colors for Raceways Carrying Circuits at 600 V and Less:
	1. Black letters on an orange field.
	2. Legend:  Indicate voltage and system or service type.

	C. Colors for Raceways Carrying Circuits at More Than 600 V:
	1. Black letters on an orange field.
	2. Legend:  "DANGER CONCEALED HIGH VOLTAGE WIRING" with 1T3-inch-1Thigh letters on 1T20-inch1T centers.

	D. Self-Adhesive Vinyl Labels:  Preprinted, flexible label laminated with a clear, weather- and chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend label.

	2.3 POWER AND CONTROL CABLE IDENTIFICATION MATERIALS
	A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of color field for each raceway and cable size.
	B. Self-Adhesive Vinyl Labels:  Preprinted, flexible label laminated with a clear, weather- and chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend label.
	C. Metal Tags:  Brass or aluminum, 1T2 by 2 by 0.05 inch1T, with stamped legend, punched for use with self-locking cable tie fastener.
	D. Write-On Tags:  Polyester tag, 1T0.015 inch1T thick, with corrosion-resistant grommet and cable tie for attachment to conductor or cable.
	1. Marker for Tags:  Machine-printed, permanent, waterproof, black ink marker recommended by printer manufacturer.

	E. Snap-Around Labels:  Slit, pretensioned, flexible, preprinted, color-coded acrylic sleeve, with diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping action.
	F. Snap-Around, Color-Coding Bands:  Slit, pretensioned, flexible, solid-colored acrylic sleeve, 1T2 inches1T long, with diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping action.

	2.4 CONDUCTOR IDENTIFICATION MATERIALS
	A. Color-Coding Conductor Tape:  Colored, self-adhesive vinyl tape not less than 1T3 mils1T thick by 1T1 to 2 inches1T wide.
	B. Self-Adhesive Vinyl Labels:  Preprinted, flexible label laminated with a clear, weather- and chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend label.
	C. Snap-Around Labels:  Slit, pretensioned, flexible, preprinted, color-coded acrylic sleeve, with diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping action.
	D. Snap-Around, Color-Coding Bands:  Slit, pretensioned, flexible, solid-colored acrylic sleeve, 1T2 inches1T long, with diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping action.
	E. Marker Tapes:  Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification legend machine printed by thermal transfer or equivalent process.
	F. Write-On Tags:  Polyester tag, 1T0.015 inch1T thick, with corrosion-resistant grommet and cable tie for attachment to conductor or cable.
	1. Marker for Tags:  Machine-printed, permanent, waterproof, black ink marker recommended by printer manufacturer.


	2.5 WARNING LABELS AND SIGNS
	A. Comply with NFPA 70 and 29 CFR 1910.145.
	B. Self-Adhesive Warning Labels:  Factory-printed, multicolor, pressure-sensitive adhesive labels, configured for display on front cover, door, or other access to equipment unless otherwise indicated.
	C. Baked-Enamel Warning Signs:
	1. Preprinted aluminum signs, punched or drilled for fasteners, with colors, legend, and size required for application.
	2. 1T¼-inch1T grommets in corners for mounting.
	3. Nominal size, 1T7 by 10 inches1T.

	D. Metal-Backed, Butyrate Warning Signs:
	1. Weather-resistant, nonfading, preprinted, cellulose-acetate butyrate signs with 1T0.0396-inch1T galvanized-steel backing; and with colors, legend, and size required for application.
	2. 1T¼-inch1T grommets in corners for mounting.
	3. Nominal size, 1T10 by 14 inches1T.

	E. Warning label and sign shall include, but are not limited to, the following legends:
	1. Multiple Power Source Warning:  "DANGER - ELECTRICAL SHOCK HAZARD - EQUIPMENT HAS MULTIPLE POWER SOURCES."
	2. Workspace Clearance Warning:  "WARNING - OSHA REGULATION - AREA IN FRONT OF ELECTRICAL EQUIPMENT MUST BE KEPT CLEAR FOR 1T36 INCHES1T."


	2.6 INSTRUCTION SIGNS
	A. Engraved, laminated acrylic or melamine plastic, minimum 1T1/16 inch1T thick for signs up to 1T20 sq. inches1T and 1T1/8 inch1T thick for larger sizes.
	1. Engraved legend with black letters on white face.
	2. Punched or drilled for mechanical fasteners.
	3. Framed with mitered acrylic molding and arranged for attachment at applicable equipment.

	B. Adhesive Film Label:  Machine printed, in black, by thermal transfer or equivalent process.  Minimum letter height shall be 1T3/8 inch1T.
	C. Adhesive Film Label with Clear Protective Overlay:  Machine printed, in black, by thermal transfer or equivalent process.  Minimum letter height shall be 1T3/8 inch1T.  Overlay shall provide a weatherproof and UV-resistant seal for label.

	2.7 EQUIPMENT IDENTIFICATION LABELS
	A. Adhesive Film Label:  Machine printed, in black, by thermal transfer or equivalent process.  Minimum letter height shall be 1T3/8 inch1T.
	B. Adhesive Film Label with Clear Protective Overlay:  Machine printed, in black, by thermal transfer or equivalent process.  Minimum letter height shall be 1T3/8 inch1T.  Overlay shall provide a weatherproof and UV-resistant seal for label.
	C. Self-Adhesive, Engraved, Laminated Acrylic or Melamine Label:  Adhesive backed, with white letters on a dark-gray background.  Minimum letter height shall be 1T3/8 inch1T.
	D. Engraved, Laminated Acrylic or Melamine Label:  Punched or drilled for screw mounting.  White letters on a dark-gray background.  Minimum letter height shall be 1T3/8 inch1T.
	E. Stenciled Legend:  In nonfading, waterproof, black ink or paint.  Minimum letter height shall be 1T1 inch1T.

	2.8 CABLE TIES
	A. General-Purpose Cable Ties:  Fungus inert, self extinguishing, one piece, self locking, Type 6/6 nylon.
	1. Minimum Width:  1T3/16 inch1T.
	2. Tensile Strength at 1T73 deg F1T4T (23 deg C)4T, According to ASTM D 638:  1T12,000 psi1T.
	3. Temperature Range:  1TMinus 40 to plus 185 deg F1T4T (Minus 40 to plus 85 deg C)4T.
	4. Color:  Black except where used for color-coding.

	B. UV-Stabilized Cable Ties:  Fungus inert, designed for continuous exposure to exterior sunlight, self extinguishing, one piece, self locking, Type 6/6 nylon.
	1. Minimum Width:  1T3/16 inch1T.
	2. Tensile Strength at 1T73 deg F1T4T (23 deg C)4T, According to ASTM D 638:  1T12,000 psi1T.
	3. Temperature Range:  1TMinus 40 to plus 185 deg F1T4T (Minus 40 to plus 85 deg C)4T.
	4. Color:  Black.

	C. Plenum-Rated Cable Ties:  Self extinguishing, UV stabilized, one piece, self locking.
	1. Minimum Width:  1T3/16 inch1T.
	2. Tensile Strength at 1T73 deg F1T4T (23 deg C)4T, According to ASTM D 638:  1T7000 psi1T.
	3. UL 94 Flame Rating:  94V-0.
	4. Temperature Range:  1TMinus 50 to plus 284 deg F1T4T (Minus 46 to plus 140 deg C)4T.
	5. Color:  Black.


	2.9 DATA RECEPTACLES
	A. Adhesive Film Label:  Machine printed, in black, by thermal transfer or equivalent process. It should read “DATA ONLY”.  Minimum letter height shall be 1T3/8 inch1T.
	B. Adhesive Film Label with Clear Protective Overlay:  Machine printed, in black, by thermal transfer or equivalent process.  Minimum letter height shall be 1T3/8 inch1T.  Overlay shall provide a weatherproof and UV-resistant seal for label.
	C. Self-Adhesive, Engraved, Laminated Acrylic or Melamine Label:  Adhesive backed, with white letters on a dark-gray background.  Minimum letter height shall be 1T3/8 inch1T4T.

	2.10 MISCELLANEOUS IDENTIFICATION PRODUCTS
	A. Fasteners for Labels and Signs:  Self-tapping, stainless-steel screws or stainless-steel machine screws with nuts and flat and lock washers.


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Verify identity of each item before installing identification products.
	B. Location:  Install identification materials and devices at locations for most convenient viewing without interference with operation and maintenance of equipment.
	C. Apply identification devices to surfaces that require finish after completing finish work.
	D. Self-Adhesive Identification Products:  Clean surfaces before application, using materials and methods recommended by manufacturer of identification device.
	E. Attach signs and plastic labels that are not self-adhesive type with mechanical fasteners appropriate to the location and substrate.
	F. System Identification Color-Coding Bands for Raceways and Cables:  Each color-coding band shall completely encircle cable or conduit.  Place adjacent bands of two-color markings in contact, side by side.  Locate bands at changes in direction, at pe...
	G. Aluminum Wraparound Marker Labels and Metal Tags:  Secure tight to surface of conductor or cable at a location with high visibility and accessibility.
	H. Cable Ties:  For attaching tags.  Use general-purpose type, except as listed below:
	1. Outdoors:  UV-stabilized nylon.
	2. In Spaces Handling Environmental Air:  Plenum rated.


	3.2 IDENTIFICATION SCHEDULE
	A. Concealed Raceways, Duct Banks, More Than 600 V, within Buildings:  Tape and stencil 1T4-inch-1Twide black stripes on 1T10-inch1T centers over orange background that extends full length of raceway or duct and is 1T12 inches1T wide.  Stencil legend ...
	1. Floor surface directly above conduits running beneath and within 1T12 inches1T of a floor that is in contact with earth or is framed above unexcavated space.
	2. Wall surfaces directly external to raceways concealed within wall.
	3. Accessible surfaces of concrete envelope around raceways in vertical shafts, exposed in the building, or concealed above suspended ceilings.

	B. Accessible Raceways, Armored and Metal-Clad Cables, More Than 600 V:  Self-adhesive vinyl labels.  Install labels at 1T30-foot1T maximum intervals.
	C. Accessible Raceways and Metal-Clad Cables, 600 V or Less, for Service, Feeder, and Branch Circuits More Than 30 A, and 120 V to ground:  Identify with self-adhesive vinyl label.  Install labels at 1T30-foot1T maximum intervals.
	D. Power-Circuit Conductor Identification, 600 V or Less:  For conductors in vaults, pull and junction boxes, manholes, and handholes, use color-coding conductor tape to identify the phase.
	1. Color-Coding for Phase and Voltage Level Identification, 600 V or Less:  Use colors listed below for ungrounded service, feeder, and branch-circuit conductors.
	a. Color shall be factory applied or field applied for sizes larger than No. 8 AWG, if authorities having jurisdiction permit.
	b. Colors for 208/120-V Circuits:
	1) Phase A:  Black.
	2) Phase B:  Red.
	3) Phase C:  Blue.

	c. Colors for 480/277-V Circuits:
	1) Phase A:  Brown.
	2) Phase B:  Orange.
	3) Phase C:  Yellow.

	d. Field-Applied, Color-Coding Conductor Tape:  Apply in half-lapped turns for a minimum distance of 1T6 inches1T from terminal points and in boxes where splices or taps are made.  Apply last two (2) turns of tape with no tension to prevent possible u...


	E. Power-Circuit Conductor Identification, More than 600 V:  For conductors in vaults, pull and junction boxes, manholes, and handholes, use write-on tags, nonmetallic plastic tag holder with adhesive-backed phase tags, and a separate tag with the cir...
	F. Install instructional sign including the color-code for grounded and ungrounded conductors using adhesive-film-type labels.
	G. Conductors to Be Extended in the Future:  Attach marker tape to conductors and list source.
	H. Auxiliary Electrical Systems Conductor Identification:  Identify field-installed alarm, control, and signal connections.
	1. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, and pull points.  Identify by system and circuit designation.
	2. Use system of marker tape designations that is uniform and consistent with system used by manufacturer for factory-installed connections.
	3. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and the Operation and Maintenance Manual.

	I. Workspace Indication:  Install floor marking tape to show working clearances in the direction of access to live parts.  Workspace shall be as required by NFPA 70 and 29 CFR 1926.403 unless otherwise indicated.  Do not install at flush-mounted panel...
	J. Warning Labels for Indoor Cabinets, Boxes, and Enclosures for Power and Lighting:  Self-adhesive warning labels.
	1. Comply with 29 CFR 1910.145.
	2. Identify system voltage with black letters on an orange background.
	3. Apply to exterior of door, cover, or other access.
	4. For equipment with multiple power or control sources, apply to door or cover of equipment including, but not limited to, the following:
	a. Power transfer switches.
	b. Controls with external control power connections.


	K. Operating Instruction Signs:  Install instruction signs to facilitate proper operation and maintenance of electrical systems and items to which they connect.  Install instruction signs with approved legend where instructions are needed for system o...
	L. Emergency Operating Instruction Signs:  Install instruction signs with white legend on a red background with minimum 1T3/8-inch-1Thigh letters for emergency instructions at equipment used for power transfer and load shedding.
	M. Equipment Identification Labels:  On each unit of equipment, install unique designation label that is consistent with wiring diagrams, schedules, and the Operation and Maintenance Manual.  Apply labels to disconnect switches and protection equipmen...
	1. Labeling Instructions:
	a. Indoor Equipment:  Adhesive film label.  Unless otherwise indicated, provide a single line of text with 1T½-inch-1Thigh letters on 1T1½-inch-1Thigh label; where two (2) lines of text are required, use labels 1T2 inches1T high.
	b. Outdoor Equipment:  Engraved, laminated acrylic or melamine label. Stenciled legend 1T4 inches1T high.
	c. Elevated Components:  Increase sizes of labels and letters to those appropriate for viewing from the floor.
	d. Unless provided with self-adhesive means of attachment, fasten labels with appropriate mechanical fasteners that do not change the NEMA or NRTL rating of the enclosure.

	2. Equipment to Be Labeled:
	a. Panelboards:  Typewritten directory of circuits in the location provided by panelboard manufacturer.  Panelboard identification shall be self-adhesive and engraved laminated acrylic or melamine label.
	b. Enclosures and electrical cabinets.
	c. Access doors and panels for concealed electrical items.
	d. Contactors.
	e. Remote-controlled switches, dimmer modules, and control devices.





	262726 FL - WIRING DEVICES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Receptacles, receptacles with integral GFCI, and associated device plates.
	2. Snap switches.
	3. Wall-switch.


	1.3 DEFINITIONS
	A. EMI:  Electromagnetic interference.
	B. GFCI:  Ground-fault circuit interrupter.
	C. Pigtail:  Short lead used to connect a device to a branch-circuit conductor.
	D. RFI:  Radio-frequency interference.
	E. TVSS:  Transient voltage surge suppressor.
	F. UTP:  Unshielded twisted pair.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Shop Drawings:  List of legends and description of materials and process used for premarking wall plates.
	C. Samples:  One for each type of device and wall plate specified, in each color specified.
	D. Field quality-control test reports.
	E. Operation and Maintenance Data:  For wiring devices to include in all manufacturers' packing label warnings and instruction manuals that include labeling conditions.

	1.5 QUALITY ASSURANCE
	A. Source Limitations:  Obtain each type of wiring device and associated wall plate through one (1) source from a single manufacturer.  Insofar as they are available, obtain all wiring devices and associated wall plates from a single manufacturer and ...
	B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for intended use.
	C. Comply with NFPA 70.

	1.6 COORDINATION
	A. Receptacles for Owner-Furnished Equipment:  Match plug configurations.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers' Names:  Shortened versions (shown in parentheses) of the following manufacturers' names are used in other Part 2 articles:
	1. Cooper Wiring Devices; a division of Cooper Industries, Inc. (Cooper)
	2. Hubbell Incorporated; Wiring Device-Kellems (Hubbell)
	3. Leviton Mfg. Company Inc. (Leviton)
	4. Pass & Seymour/Legrand; Wiring Devices & Accessories (Pass & Seymour)


	2.2 STRAIGHT BLADE RECEPTACLES
	A. Convenience Receptacles, 125 V, 20 A:  Comply with NEMA WD 1, NEMA WD 6 configuration 5-20R, and UL 498.
	1. Products:  Subject to compliance with requirements, provide one (1) of the following:
	a. Cooper; 5351 (single), 5352 (duplex)
	b. Hubbell; HBL5351 (single), CR5352 (duplex)
	c. Leviton; 5891 (single), 5352 (duplex)
	d. Pass & Seymour; 5381 (single), 5352 (duplex)



	2.3 GFCI RECEPTACLES
	A. General Description:  Straight blade, feed-through type.  Comply with NEMA WD 1, NEMA WD 6, UL 498, and UL 943, Class A, and include indicator light that is lighted when device is tripped.
	B. Duplex GFCI Convenience Receptacles, 125 V, 20 A:
	1. Products:  Subject to compliance with requirements, provide one (1) of the following:
	a. Cooper; GF20
	b. Pass & Seymour; 2084



	2.4 SNAP SWITCHES
	A. Comply with NEMA WD 1 and UL 20.
	B. Switches, 120/277 V, 20 A:
	1. Products:  Subject to compliance with requirements, provide one (1) of the following:
	a. Cooper; 2221 (single-pole), 2222 (two-pole), 2223 (three-way), 2224 (four-way)
	b. Hubbell; CS1221 (single-pole), CS1222 (two-pole), CS1223 (three-way), CS1224 (four-way)
	c. Leviton; 1221-2 (single-pole), 1222-2 (two-pole), 1223-2 (three-way), 1224-2 (four-way)
	d. Pass & Seymour; 20AC1 (single-pole), 20AC2 (two-pole), 20AC3 (three-way), 20AC4 (four-way)


	C. Key-Operated Switches, 120/277 V, 20 A:
	1. Products:  Subject to compliance with requirements, provide one (1) of the following:
	a. Cooper; 2221L
	b. Hubbell; HBL1221L
	c. Leviton; 1221-2L
	d. Pass & Seymour; PS20AC1-L

	2. Description:  Single pole, with factory-supplied key in lieu of switch handle.

	D. Single-Pole, Double-Throw, Momentary Contact, Center-Off Switches, 120/277 V, 20 A; for use with mechanically held lighting contactors.
	1. Products:  Subject to compliance with requirements, provide one (1) of the following:
	a. Cooper; 1995
	b. Hubbell; HBL1557
	c. Leviton; 1257
	d. Pass & Seymour; 1251


	E. Key-Operated, Single-Pole, Double-Throw, Momentary Contact, Center-Off Switches, 120/277 V, 20 A; for use with mechanically held lighting contactors, with factory-supplied key in lieu of switch handle.
	1. Products:  Subject to compliance with requirements, provide one (1) of the following:
	a. Cooper; 1995L
	b. Hubbell; HBL1557L
	c. Leviton; 1257L
	d. Pass & Seymour; 1251L



	2.5 FINISHES
	A. Color:  Wiring device catalog numbers in Section Text do not designate device color.
	1. Wiring Devices Connected to Normal Power System:  Ivory and/or as selected by Architect, unless otherwise indicated or required by NFPA 70 or device listing.



	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Comply with NECA 1, including the mounting heights listed in that standard, unless otherwise noted.
	B. Coordination with Other Trades:
	1. Take steps to insure that devices and their boxes are protected.  Do not place wall finish materials over device boxes and do not cut holes for boxes with routers that are guided by riding against outside of the boxes.
	2. Keep outlet boxes free of plaster, drywall joint compound, mortar, cement, concrete, dust, paint, and other material that may contaminate the raceway system, conductors, and cables.
	3. Install device boxes in brick or block walls so that the cover plate does not cross a joint unless the joint is troweled flush with the face of the wall.
	4. Install wiring devices after all wall preparation, including painting, is complete.

	C. Conductors:
	1. Do not strip insulation from conductors until just before they are spliced or terminated on devices.
	2. Strip insulation evenly around the conductor using tools designed for the purpose.  Avoid scoring or nicking of solid wire or cutting strands from stranded wire.
	3. The length of free conductors at outlets for devices shall meet provisions of NFPA 70, Article 300, without pigtails.
	4. Existing Conductors:
	a. Cut back and pigtail, or replace all damaged conductors.
	b. Straighten conductors that remain and remove corrosion and foreign matter.
	c. Pigtailing existing conductors is permitted provided the outlet box is large enough.


	D. Device Installation:
	1. Replace all devices that have been in temporary use during construction or that show signs that they were installed before building finishing operations were complete.
	2. Keep each wiring device in its package or otherwise protected until it is time to connect conductors.
	3. Do not remove surface protection, such as plastic film and smudge covers, until the last possible moment.
	4. Connect devices to branch circuits using pigtails that are not less than 1T6 inches1T in length.
	5. When there is a choice, use side wiring with binding-head screw terminals.  Wrap solid conductor tightly clockwise, 2/3 to ¾ of the way around terminal screw.
	6. Use a torque screwdriver when a torque is recommended or required by the manufacturer.
	7. When conductors larger than No. 12 AWG are installed on 15- or 20-A circuits, splice No. 12 AWG pigtails for device connections.
	8. Tighten unused terminal screws on the device.
	9. When mounting into metal boxes, remove the fiber or plastic washers used to hold device mounting screws in yokes, allowing metal-to-metal contact.
	10. Install GFCI devices in all wet locations.

	E. Receptacle Orientation:
	1. Install ground pin of vertically mounted receptacles up, and on horizontally mounted receptacles to the right.

	F. Device Plates:  Do not use oversized or extra-deep plates.  Repair wall finishes and remount outlet boxes when standard device plates do not fit flush or do not cover rough wall opening.
	G. Arrangement of Devices:  Unless otherwise indicated, mount flush, with long dimension vertical and with grounding terminal of receptacles on top.  Group adjacent switches under single, multi-gang wall plates.

	3.2 IDENTIFICATION
	A. Comply with Section 260553 "Identification for Electrical Systems."
	1. Receptacles and Switches:  Identify panelboard and circuit number from which served.  Use self-adhesive labels with black lettering on white field mounted on face of plate, and durable wire markers or tags inside outlet boxes.


	3.3 FIELD QUALITY CONTROL
	A. Perform tests and inspections and prepare test reports.
	1. Test Instruments:  Use instruments that comply with UL 1436.
	2. Test Instrument for Convenience Receptacles:  Digital wiring analyzer with digital readout or illuminated LED indicators of measurement.

	B. Tests for Convenience Receptacles:
	1. Line Voltage:  Acceptable range is 105 to 132 V.
	2. Percent Voltage Drop under 15-A Load:  A value of six percent (6%) or higher is not acceptable.
	3. Ground Impedance:  Values of up to 2 ohms are acceptable.
	4. GFCI Trip:  Test for tripping values specified in UL 1436 and UL 943.
	5. Using the test plug, verify that the device and its outlet box are securely mounted.
	6. The tests shall be diagnostic, indicating damaged conductors, high resistance at the circuit breaker, poor connections, inadequate fault current path, defective devices, or similar problems.  Correct circuit conditions, remove malfunctioning units ...




	262813_FL - FUSES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Cartridge fuses rated 600-V ac and less for use in control circuits and enclosed switches.


	1.3 SUBMITTALS
	A. Product Data:  For each type of product indicated.  Include construction details, material, dimensions, and descriptions of individual components. Include the following for each fuse type indicated:
	1. Dimensions and manufacturer's technical data on features, performance, electrical characteristics, and ratings.
	2. Current-limitation curves for fuses with current-limiting characteristics.
	3. Time-current coordination curves (average melt) and current-limitation curves (instantaneous peak let-through current) for each type and rating of fuse.
	4. Coordination charts and tables and related data.
	5. Fuse sizes for elevator feeders and elevator disconnect switches.


	1.4 QUALITY ASSURANCE
	A. Source Limitations:  Obtain fuses, for use within a specific product or circuit, from single source from single manufacturer.
	B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	C. Comply with NEMA FU 1 for cartridge fuses.
	D. Comply with NFPA 70.

	1.5 PROJECT CONDITIONS
	A. Where ambient temperature to which fuses are directly exposed is less than 1T40 deg F1T or more than 1T100 deg F1T, apply manufacturer's ambient temperature adjustment factors to fuse ratings.

	1.6 COORDINATION
	A. Coordinate fuse ratings with utilization equipment nameplate limitations of maximum fuse size and with system short-circuit current levels.

	1.7 EXTRA MATERIALS
	A. Furnish extra materials that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Fuses:  Equal to ten percent (10%) of quantity installed for each size and type, but no fewer than two (2) of each size and type.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. Cooper Bussmann, Inc.
	2. Edison Fuse, Inc.
	3. Ferraz Shawmut, Inc.
	4. Littelfuse, Inc.


	2.2 CARTRIDGE FUSES
	A. Characteristics:  NEMA FU 1, nonrenewable cartridge fuses with voltage ratings consistent with circuit voltages.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine fuses before installation.  Reject fuses that are moisture damaged or physically damaged.
	B. Examine holders to receive fuses for compliance with installation tolerances and other conditions affecting performance, such as rejection features.
	C. Examine utilization equipment nameplates and installation instructions.  Install fuses of sizes and with characteristics appropriate for each piece of equipment.
	D. Evaluate ambient temperatures to determine if fuse rating adjustment factors must be applied to fuse ratings.
	E. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 FUSE APPLICATIONS
	A. Cartridge Fuses:
	1. Motor Branch Circuits:  Class RK1, time delay.
	2. Other Branch Circuits:  Class J, fast acting.
	3. Control Circuits:  Class CC, fast acting.


	3.3 INSTALLATION
	A. Install fuses in fusible devices.  Arrange fuses so rating information is readable without removing fuse.

	3.4 IDENTIFICATION
	A. Install labels complying with requirements for identification specified in Section 260553 "Identification for Electrical Systems" and indicating fuse replacement information on inside door of each fused switch and adjacent to each fuse block, socke...



	262816_FL - ENCLOSED SWITCHES AND CIRCUIT BREAKERS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Fusible switches.
	2. Non-fusible switches.
	3. Molded-case circuit breakers (MCCBs).
	4. Molded-case switches.
	5. Enclosures.


	1.3 DEFINITIONS
	A. NC:  Normally closed.
	B. NO:  Normally open.
	C. SPDT:  Single pole, double throw.

	1.4 PERFORMANCE REQUIREMENTS
	A. Seismic Performance:  Enclosed switches and circuit breakers shall withstand the effects of earthquake motions determined according to ASCE/SEI 7.
	1. The term "withstand" means "the unit will remain in place without separation of any parts from the device when subjected to the seismic forces specified and the unit will be fully operational after the seismic event."


	1.5 SUBMITTALS
	A. Product Data:  For each type of enclosed switch, circuit breaker, accessory, and component indicated.  Include dimensioned elevations, sections, weights, and manufacturers' technical data on features, performance, electrical characteristics, rating...
	1. Enclosure types and details for types other than NEMA 250, Type 1.
	2. Current and voltage ratings.
	3. Short-circuit current ratings (interrupting and withstand, as appropriate).
	4. Include evidence of NRTL listing for series rating of installed devices.
	5. Detail features, characteristics, ratings, and factory settings of individual overcurrent protective devices, accessories, and auxiliary components.
	6. Include time-current coordination curves (average melt) for each type and rating of overcurrent protective device; include selectable ranges for each type of overcurrent protective device.

	B. Shop Drawings:  For enclosed switches and circuit breakers.  Include plans, elevations, sections, details, and attachments to other work.
	C. Seismic Qualification Certificates:  For enclosed switches and circuit breakers, accessories, and components, from manufacturer.
	1. Basis for Certification:  Indicate whether withstand certification is based on actual test of assembled components or on calculation.
	2. Dimensioned Outline Drawings of Equipment Unit:  Identify center of gravity and locate and describe mounting and anchorage provisions.
	3. Detailed description of equipment anchorage devices on which the certification is based and their installation requirements.

	D. Field quality-control reports.
	1. Test procedures used.
	2. Test results that comply with requirements.
	3. Results of failed tests and corrective action taken to achieve test results that comply with requirements.

	E. Operation and Maintenance Data:  For enclosed switches and circuit breakers to include in emergency, operation, and maintenance manuals.  In addition to items specified in Section 017823 "Operation and Maintenance Data," include the following:
	1. Manufacturer's written instructions for testing and adjusting enclosed switches and circuit breakers.


	1.6 QUALITY ASSURANCE
	A. Source Limitations:  Obtain enclosed switches and circuit breakers, overcurrent protective devices, components, and accessories, within same product category, from single source from single manufacturer.
	B. Product Selection for Restricted Space:  Drawings indicate maximum dimensions for enclosed switches and circuit breakers, including clearances between enclosures, and adjacent surfaces and other items.  Comply with indicated maximum dimensions.
	C. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for intended location and application.
	D. Comply with NFPA 70.

	1.7 PROJECT CONDITIONS
	A. Environmental Limitations:  Rate equipment for continuous operation under the following conditions unless otherwise indicated:
	1. Ambient Temperature:  Not less than 1Tminus 22 deg F1T and not exceeding 1T104 deg F1T4T.
	2. Altitude:  Not exceeding 1T6600 feet1T.

	B. Interruption of Existing Electric Service:  Do not interrupt electric service to facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary electric service according to...
	1. Notify Architect and Owner no fewer than seven (7) days in advance of proposed interruption of electric service.
	2. Indicate method of providing temporary electric service.
	3. Do not proceed with interruption of electric service without Architect’s written permission.
	4. Comply with NFPA 70E.


	1.8 COORDINATION
	A. Coordinate layout and installation of switches, circuit breakers, and components with equipment served and adjacent surfaces.  Maintain required workspace clearances and required clearances for equipment access doors and panels.

	1.9 EXTRA MATERIALS
	A. Furnish extra materials that match products installed and that are packaged with protective covering for storage and identified with labels describing contents.
	1. Fuses:  Equal to ten percent (10%) of quantity installed for each size and type, but no fewer than three (3) of each size and type.
	2. Fuse Pullers:  Two (2) for each size and type.



	PART 2 -  PRODUCTS
	2.1 FUSIBLE SWITCHES
	A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated on Drawings or comparable product by one (1) of the following:
	1. Eaton Electrical Inc.; Cutler-Hammer Business Unit
	2. General Electric Company; GE Consumer & Industrial - Electrical Distribution
	3. Siemens Energy & Automation, Inc.
	4. Square D; a brand of Schneider Electric

	B. Type HD, Heavy Duty, Single Throw, 240-V ac, 1200 A and Smaller:  UL 98 and NEMA KS 1, horsepower rated, with clips or bolt pads to accommodate specified fuses, lockable handle with capability to accept three (3) padlocks, and interlocked with cove...
	C. Accessories:
	1. Equipment Ground Kit:  Internally mounted and labeled for copper and aluminum ground conductors.
	2. Neutral Kit:  Internally mounted; insulated, capable of being grounded and bonded; labeled for copper and aluminum neutral conductors.
	3. Isolated Ground Kit:  Internally mounted; insulated, capable of being grounded and bonded; labeled for copper and aluminum neutral conductors.
	4. Class R Fuse Kit:  Provides rejection of other fuse types when Class R fuses are specified.
	5. Lugs:  Mechanical and/or Compression type, suitable for number, size, and conductor material.
	6. Service-Rated Switches:  Labeled for use as service equipment.


	2.2 NONFUSIBLE SWITCHES
	A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated on Drawings or comparable product by one (1) of the following:
	1. Eaton Electrical Inc.; Cutler-Hammer Business Unit
	2. General Electric Company; GE Consumer & Industrial - Electrical Distribution
	3. Siemens Energy & Automation, Inc.
	4. Square D; a brand of Schneider Electric

	B. Type HD, Heavy Duty, Single Throw, 240-V ac, 1200 A and Smaller:  UL 98 and NEMA KS 1, horsepower rated, lockable handle with capability to accept three (3) padlocks, and interlocked with cover in closed position.
	C. Accessories:
	1. Equipment Ground Kit:  Internally mounted and labeled for copper and aluminum ground conductors.
	2. Neutral Kit:  Internally mounted; insulated, capable of being grounded and bonded; labeled for copper and aluminum neutral conductors.
	3. Isolated Ground Kit:  Internally mounted; insulated, capable of being grounded and bonded; labeled for copper and aluminum neutral conductors.
	4. Lugs:  Mechanical and/or Compression type, suitable for number, size, and conductor material.


	2.3 MOLDED-CASE CIRCUIT BREAKERS
	A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated on Drawings or comparable product by one (1) of the following:
	1. Eaton Electrical Inc.; Cutler-Hammer Business Unit
	2. General Electric Company; GE Consumer & Industrial - Electrical Distribution
	3. Siemens Energy & Automation, Inc.
	4. Square D; a brand of Schneider Electric

	B. General Requirements:  Comply with UL 489, NEMA AB 1, and NEMA AB 3, with interrupting capacity to comply with available fault currents.
	C. Thermal-Magnetic Circuit Breakers:  Inverse time-current element for low-level overloads and instantaneous magnetic trip element for short circuits.  Adjustable magnetic trip setting for circuit-breaker frame sizes 250 A and larger.
	D. Ground-Fault, Circuit-Interrupter (GFCI) Circuit Breakers:  Single- and two-pole configurations with Class A ground-fault protection (6-mA trip).
	E. Ground-Fault, Equipment-Protection (GFEP) Circuit Breakers:  With Class B ground-fault protection (30-mA trip).
	F. Features and Accessories:
	1. Standard frame sizes, trip ratings, and number of poles.
	2. Lugs:  Mechanical and/or Compression type, suitable for number, size, trip ratings, and conductor material.
	3. Application Listing:  Appropriate for application; Type SWD for switching fluorescent lighting loads; Type HID for feeding fluorescent and high-intensity discharge lighting circuits.
	4. Ground-Fault Protection:  Comply with UL 1053; remote-mounted and powered type with mechanical ground-fault indicator; relay with adjustable pickup and time-delay settings, push-to-test feature, internal memory, and shunt trip unit; and three-phase...
	5. Shunt Trip:  Trip coil energized from separate circuit, with coil-clearing contact.


	2.4 MOLDED-CASE SWITCHES
	A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated on Drawings or comparable product by one (1) of the following:
	1. Eaton Electrical Inc.; Cutler-Hammer Business Unit
	2. General Electric Company; GE Consumer & Industrial - Electrical Distribution
	3. Siemens Energy & Automation, Inc.
	4. Square D; a brand of Schneider Electric

	B. General Requirements:  MCCB with fixed, high-set instantaneous trip only, and short-circuit withstand rating equal to equivalent breaker frame size interrupting rating.
	C. Features and Accessories:
	1. Standard frame sizes and number of poles.
	2. Lugs:  Mechanical and/or Compression type, suitable for number, size, trip ratings, and conductor material.
	3. Ground-Fault Protection:  Comply with UL 1053; remote-mounted and powered type with mechanical ground-fault indicator; relay with adjustable pickup and time-delay settings, push-to-test feature, internal memory, and shunt trip unit; and three-phase...
	4. Shunt Trip:  Trip coil energized from separate circuit, with coil-clearing contact.


	2.5 ENCLOSURES
	A. Enclosed Switches and Circuit Breakers:  NEMA AB 1, NEMA KS 1, NEMA 250, and UL 50, to comply with environmental conditions at installed location.
	1. Indoor, Dry and Clean Locations:  NEMA 250, Type 1.
	2. Outdoor Locations:  NEMA 250, Type 3R.
	3. Kitchen and/or Wash-Down Areas:  NEMA 250, Type 4X.
	4. Other Wet or Damp, Indoor Locations:  NEMA 250, Type 4.
	5. Indoor Locations Subject to Dust, Falling Dirt, and Dripping Noncorrosive Liquids:  NEMA 250, Type 12.
	6. Hazardous Areas Indicated on Drawings:  NEMA 250, Type 9.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine elements and surfaces to receive enclosed switches and circuit breakers for compliance with installation tolerances and other conditions affecting performance of the Work.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. Install individual wall-mounted switches and circuit breakers with tops at uniform height unless otherwise indicated.
	B. Temporary Lifting Provisions:  Remove temporary lifting eyes, channels, and brackets and temporary blocking of moving parts from enclosures and components.
	C. Install fuses in fusible devices.
	D. Comply with NECA 1.

	3.3 IDENTIFICATION
	A. Comply with requirements in Section 260553 "Identification for Electrical Systems."
	1. Identify field-installed conductors, interconnecting wiring, and components; provide warning signs.
	2. When switch is not mounted to equipment served, label enclosure with engraved metal or laminated-plastic nameplate listed equipment served.


	3.4 FIELD QUALITY CONTROL
	A. Acceptance Testing Preparation:
	1. Test insulation resistance for each enclosed switch and circuit breaker, component, connecting supply, feeder, and control circuit.
	2. Test continuity of each circuit.

	B. Tests and Inspections:
	1. Perform each visual and mechanical inspection and electrical test stated in NETA Acceptance Testing Specification.  Certify compliance with test parameters.
	2. Correct malfunctioning units on-site, where possible, and retest to demonstrate compliance; otherwise, replace with new units and retest.
	3. Test and adjust controls, remote monitoring, and safeties.  Replace damaged and malfunctioning controls and equipment.

	C. Enclosed switches and circuit breakers will be considered defective if they do not pass tests and inspections.
	D. Prepare test and inspection reports, including a certified report that identifies enclosed switches and circuit breakers and that describes scanning results.  Include notation of deficiencies detected, remedial action taken, and observations after ...

	3.5 ADJUSTING
	A. Adjust moving parts and operable components to function smoothly, and lubricate as recommended by manufacturer.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for alternates.

	1.3 DEFINITIONS
	A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined in the Bidding Requirements that may be added to or deducted from the base bid amount if Owner decides to accept a corresponding change either in the amou...
	1. Alternates described in this Section are part of the Work only if enumerated in the Agreement.
	2. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to incorporate alternate into the Work.  No other adjustments are made to the Contract Sum.


	1.4 PROCEDURES
	A. Coordination:  Modify or adjust affected adjacent work as necessary to completely integrate work of the alternate into Project.
	1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items incidental to or required for a complete installation whether or not indicated as part of alternate.

	B. Notification:  Immediately following award of the Contract, notify each party involved, in writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or deferred for later consideration.  Include a complete desc...
	C. Execute accepted alternates under the same conditions as other work of the Contract.
	D. Schedule:  A schedule of alternates is included at the end of this Section.  Specification Sections referenced in schedule contain requirements for materials necessary to achieve the work described under each alternate.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 SCHEDULE OF ALTERNATES:
	A. ADD ALTERNATE NO. 1:  Chimney Repointing:  Add to the Base Bid the material, equipment and labor to repoint the existing chimney in its entirety.  The work will include all associated components.  Refer to Section 042000 “Unit Masonry” for addition...
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements governing allowances.
	1. Certain items are specified in the Contract Documents by allowances.  Allowances have been established in lieu of additional requirements and to defer selection of actual materials and equipment to a later date when direction will be provided to th...

	B. Types of allowances include the following:
	1. Quantity allowances.

	C. Related Sections:
	1. Section 012200 "Unit Prices" for procedures for using unit prices.
	2. Divisions 02 through 49 Sections for items of Work covered by allowances.


	1.3 SELECTION AND PURCHASE
	A. At the earliest practical date after award of the Contract, advise Architect of the date when final selection and purchase of each product or system described by an allowance must be completed to avoid delaying the Work.
	B. At Architect's request, obtain proposals for each allowance for use in making final selections.  Include recommendations that are relevant to performing the Work.
	C. Purchase products and systems selected by Architect from the designated supplier.

	1.4 SUBMITTALS
	A. Submit proposals for purchase of products or systems included in allowances, in the form specified for Change Orders.
	B. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in fulfillment of each allowance.
	C. Submit time sheets and other documentation to show labor time and cost for installation of allowance items that include installation as part of the allowance.
	D. Coordinate and process submittals for allowance items in same manner as for other portions of the Work.

	1.5 COORDINATION
	A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to coordinate installation.

	1.6 QUANTITY ALLOWANCES
	A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner or selected by Architect under allowance and shall include taxes, freight, and delivery to Project site.
	B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, installation, overhead and profit, and similar costs related to products and materials ordered by Owner under allowance shall be included as part of t...
	C. Unused Materials:  Return unused materials purchased under an allowance to manufacturer or supplier for credit to Owner, after installation has been completed and accepted.
	1. If requested by Architect, retain and prepare unused material for storage by Owner.  Deliver unused material to Owner's storage space as directed.


	1.7 ADJUSTMENT OF ALLOWANCES
	A. Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order proposal based on the difference between purchase amount and the allowance, multiplied by final measurement of work-in-place where applicable.  If applicable, include reason...
	1. Include installation costs in purchase amount only where indicated as part of the allowance.
	2. If requested, prepare explanation and documentation to substantiate distribution of overhead costs and other margins claimed.
	3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders related to unit-cost allowances.
	4. Owner reserves the right to establish the quantity of work-in-place by independent quantity survey, measure, or count.

	B. Submit claims for increased costs because of a change in scope or nature of the allowance described in the Contract Documents, whether for the purchase order amount or Contractor's handling, labor, installation, overhead, and profit.
	1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost amount unless it is clearly shown that the nature or extent of work has changed from what could have been foreseen from information in the Contract Documents.
	2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-priced materials or systems of the same scope and nature as originally indicated.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return damaged or defective products to manufacturer for replacement.

	3.2 PREPARATION
	A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related work.

	3.3 SCHEDULE OF ALLOWANCES
	A. Allowance No. 1:  Metal Deck Replacement:  Include in the Base Bid an allowance to replace U4,4630 square feetU of metal decking that may be deteriorated under the existing roofs. Should metal decking be encountered that at the Architect's directio...
	B. Allowance No. 2: Existing Brick Repointing: Include in the Base Bid an allowance for the cost of the labor, material and equipment to remove U500 linear feetU of mortar joint work, both vertical and horizontal, that is damaged or deteriorated acros...
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 PROJECT DESCRIPTION
	A. The Work of the Project is defined by the Contract Documents and consists of the partial roof replacement of an existing building.
	B. The Project generally includes, but is not necessary limited to the following major elements:
	1. Removal of existing built-up membrane roofing, insulation, cant strips and tapered edges, and metal flashings.
	2. Offsite disposal of all removed materials.
	3. Removal and replacement of deteriorated wood blocking and metal decking.
	4. Removal of an existing window and masonry infill of opening.
	5. Repointing and replacement of existing brick masonry.
	6. Installation of SBS modified bituminous membranes, underlayment and flat and tapered insulations.
	7. Installation of new flashings, caps, copings, and other trim metal work as detailed and specified, including new scuppers, gutters, downspouts, and collection boxes.
	8. Removal of existing and installation of new roof drains and related piping and pipe insulation.
	9. Installation of new metal guardrail and roof hatch accessories.
	10. Installation of new electrical switches and associated components.


	1.3 CONTRACTOR USE OF PREMISES
	A. General: Limit use of the premises to construction activities in areas indicated; allow for Owner occupancy and use by the public.
	B. Confine operations to as small work areas and accessways as possible.  As much as possible and without damage to the finishes, doors and related building systems, access the project area via the service doors designated by the principals and mainte...
	C. Keep driveways and entrances serving the premises clear and available to the Owner and the Owner's employees at all times. Do not use these areas for parking or storage of materials. Schedule deliveries to minimize space and time requirements for s...
	D. Maintain existing egress patterns, exit doors and means of egress during construction, which will include the provision of temporary walkways, sidewalks or other means necessary to provide adequate life safety for the building occupants, particular...
	E. Use of the Existing Building: Maintain the existing building in a weathertight condition throughout the construction period.  Repair damage caused by construction operations.  Take all precautions necessary to protect the building and its occupants...
	1. Contractor is responsible to secure project area/site from intrusions during unoccupied (after hours) period of time. Any temporary doors and /or window coverings that may be necessary to complete repairs are the Contractors responsibility to furni...


	1.4 OWNER OCCUPANCY
	A. Full Owner Occupancy: The Owner's administrative and maintenance staff will occupy the site and existing building during the entire construction period, with children on site during the school year.  Cooperate with the Owner during construction ope...
	1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and approval of authorities ha...
	2. Notify Owner not less than seventy-two (72) hours in advance of activities that will affect Owner's operations.


	1.5 SPECIAL REQUIREMENTS
	A. The Contractor shall insure that all work performed is done so in a safe manner and that all of his/her employees shall adhere to all applicable safety procedures and practices at all times.  There may be children and staff in the vicinity of the w...
	B. Meaningful Instruction: Meaningful instruction (as determined by the Owner) must be facilitated and possible within the building at all times.  This requirement may limit the Contractor's demolition and construction operations as the distraction re...
	C. Testing: During the school year, Smarter Balanced Assessment Consortium may be administered to portions of the student population, which requires absolute concentration on the part of the students.  The Owner may prohibit operations during the admi...
	D. Under no circumstances shall the buildings' occupants be subjected to excessive construction noise or vibrations, nor shall they be subject to fumes, odors or other deleterious effects of the operation.  Should material delivery, demolition or cons...
	E. Smoking will not be permitted inside the building or on the grounds.  Strict adherence to the smoking regulations will be enforced for the entire duration of the construction.
	F. There will be absolutely UnoU fraternizing with the students by construction personnel.  Anyone caught doing so will be required to leave the jobsite and will not be permitted to return.  Such dismissal shall not give the contractor grounds for def...
	G. Site Security – Identification Badges
	1. The Contractor shall provide a list of all contact persons.  The list shall include each trade, name of Contractor, contact person(s), phone numbers, fax numbers, Federal Employer Identification Number (FEIN), social security number if FEIN is not ...
	2. UPrior to the start Uof work all Contractor and Sub-Contactor personnel assigned to perform work shall be required to fill out and submit to a background check at a cost provided by the Contractor.  All information shall be submitted to the Town of...
	a. Identity Verification
	b. Criminal Background
	c. Additional checks as deemed warranted

	3. Security badges will be worn by all project personnel during construction activities.  The Contractor will provide badges at no cost to the Owner.  The Contractor will be responsible for monitoring the display of badges, including those of the pers...
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