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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Access to site. 
4. Coordination with occupants. 
5. Work restrictions. 
6. Specification and Drawing conventions. 
7. Miscellaneous provisions. 

 
1.3 PROJECT INFORMATION 

A. Project Identification: East Windsor Middle School - Auditorium and Cafeteria Air-
Conditioning Project. 

1. Project Location: 38 Main Street, Broadbrook, Connecticut 06016. 

B. Owner: Town of East Windsor, East Windsor, Connecticut. 

1. Owner's Representative: Leonard J. Norton, PE. 

C. Engineer: BVH Integrated Services, P.C., 206 West Newberry Road, Bloomfield, Connecticut. 

1. Alan Aldag, PE; 860-286-9171 Ext. 7487. 

 
1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Provide air-conditioning for cafeteria and other Work indicated in the Contract 
Documents. 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 
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1.5 ACCESS TO SITE 

A. General:  Each Contractor shall have limited use of Project site for construction operations as 
indicated on Drawings by the Contract limits and as indicated by requirements of this Section. 

B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb 
portions of Project site beyond areas in which the Work is indicated. 

1. Limits: Confine construction operations to areas within the contract limits indicated. 
2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises 

clear and available to Owner, Owner's employees, and emergency vehicles at all times. 
Do not use these areas for parking or for storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

C. Condition of  Existing  Building: Maintain portions of existing building affected by construction 
operations in a weathertight condition throughout construction period. Repair damage caused by 
construction operations. 

D. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and 
hardscaping affected by construction operations throughout construction period. Repair damage 
caused by construction operations. 

1.6 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy: Owner will occupy site and building during entire construction period. 
Cooperate with Owner during construction operations to minimize conflicts and facilitate 
Owner usage. Perform the Work so as not to interfere with Owner's day-to-day operations. 
Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and approval of authorities having 
jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations. 

1.7 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 
8:00 a.m. to 5:00 p.m., Monday through Friday, unless otherwise indicated. 
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C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 
2. Obtain Owner's written permission before proceeding with utility interruptions. 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Owner not less than two days in advance of proposed disruptive operations. 
2. Obtain Owner's written permission before proceeding with disruptive operations. 

E. Restricted Substances: Use of tobacco products and other controlled substances within the 
existing building and on Project site is not permitted. 

F. Employee Identification:  Provide identification tags for Contractor personnel working on 
Project site. Require personnel to use identification tags at all times. 

G. Employee Screening: Comply with Owner's requirements for screening of Contractor personnel 
working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

1.8 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations. 
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 
described in detail in the Specifications. One or more of the following are used on Drawings to 
identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled on 
Drawings. 

3. Keynoting: Materials and products are identified by reference keynotes referencing 
Specification Section numbers found in this Project Manual. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

PART 4 - SCHEDULE 

4.1 Installation shall be substantially complete by August 15, 2018, and punch- list and 
closeout complete by September 15, 2018. 

END OF SECTION 011000 
04/16/2018 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the bidding requirements that may be added to or deducted from the base bid amount if the 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described 
in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternates into the Work. No other adjustments are made to the 
Contract Sum. 

1.4 PROCEDURES 

A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work 
of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

B. Execute accepted alternates under the same conditions as other work of the Contract. 

C. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work 
described under each alternate. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Provide air-conditioning for auditorium. 

END OF SECTION 012300 
04/16/2018 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 012300 "Alternates" for products selected under an alternate. 
2. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title 
and Drawing numbers and titles. 

1. Substitution Request Form: Use facsimile of form provided in Project Manual. 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 
cannot be provided, if applicable. 
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b. Coordination of information, including a list of changes or revisions needed to 
other parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes, such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects, with project names and 

addresses as well as names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency, indicating and interpreting 

test results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 
with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Engineer's Action: If necessary, Engineer will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution. 
Engineer will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or seven days of receipt of additional information or 
documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 
Engineer's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Engineer does not issue a decision on use of a proposed 
substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions: Engineer will consider Contractor's request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, Engineer 
will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Not allowed. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
04/16/2018 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 
requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Engineer will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Engineer will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Engineer are not instructions either to stop 
work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 20 days, when not otherwise specified, after 
receipt of Proposal Request, submit a quotation estimating cost adjustments to the 
Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
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finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Engineer. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Engineer. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form: Use form acceptable to Engineer. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Engineer will issue a Change Order 
for signatures of Owner and Contractor on AIA Document G701. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Engineer may issue a Construction Change Directive on 
AIA Document G714. Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 
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1.7 WORK CHANGE DIRECTIVE 

A. Work Change Directive: Engineer may issue a Work Change Directive on 
EJCDC Document C-940. Work Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Work Change Directive contains a complete description of change in the Work. It also 
designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Work Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
04/16/2018 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

B. Related Requirements: 

1. Section 012600 "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

2. Section 013200 "Construction Progress Documentation" for administrative requirements 
governing the preparation and submittal of the Contractor's construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 
separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Engineer at earliest possible date, but no later than seven 
days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Engineer. 
c. Engineer's Project number. 
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d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
3. Arrange the schedule of values in tabular form, with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. Round dollar amounts to whole 
dollars, with total equal to Contract Sum. 

1) Labor. 
2) Materials. 
3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports. Provide multiple line items 
for principal subcontract amounts in excess of five percent of the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

6. Overhead Costs: Include total cost and proportionate share of general overhead and profit 
for each line item. 

7. Overhead Costs: Show cost of temporary facilities and other major cost items that are not 
direct cost of actual work-in-place as separate line items. 

8. Closeout Costs. Include separate line items under Contractor and principal subcontracts 
for Project closeout requirements in an amount totaling five percent of the Contract Sum 
and subcontract amount. 

9. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 
Construction Change Directives result in a change in the Contract Sum. Include at least 
one separate line item for each Change Order and Construction Change Directive. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Engineer and paid for by Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 
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1. Submit draft copy of Application for Payment seven days prior to due date for review by 
Engineer. 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 

D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Engineer will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for work completed at 
time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 

E. Stored Materials: Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed. Differentiate between items 
stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices. 
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 
for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Transmittal: Submit three signed and notarized original copies of each Application for Payment 
to Engineer by a method ensuring receipt within 24 hours. One copy shall include waivers of 
lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
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4. Combined Contractor's construction schedule (preliminary if not final) incorporating 
Work of multiple contracts, with indication of acceptance of schedule by each Contractor. 

5. Products list (preliminary if not final). 
6. Sustainable design action plans, including preliminary project materials cost data. 
7. Schedule of unit prices. 
8. Submittal schedule (preliminary if not final). 
9. List of Contractor's staff assignments. 
10. List of Contractor's principal consultants. 
11. Copies of building permits. 
12. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
13. Initial progress report. 
14. Report of preconstruction conference. 
15. Certificates of insurance and insurance policies. 
16. Performance and payment bonds. 
17. Data needed to acquire Owner's insurance. 

H. Application for Payment at Substantial Completion: After Engineer issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion 
for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work. 

I. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
04/16/2018 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility 
are assigned to a specific contractor. 

C. Related Requirements: 

1. Section 013200 "Construction Progress Documentation" for preparing and submitting 
Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and 
field-engineering services, including establishment of benchmarks and control points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI: Request for Information. Request from Owner, Engineer, or Contractor seeking 
information required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
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3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site. Identify individuals and their duties and responsibilities; list addresses and cellular 
telephone numbers and e-mail addresses. Provide names, addresses, and telephone numbers of 
individuals assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and in prominent 
location in built facility. Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination: Each contractor shall coordinate its construction operations with those of other 
contractors and entities to ensure efficient and orderly installation of each part of the Work. 
Each contractor shall coordinate its own operations with operations included in different 
Sections that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination. Include such items as required notices, reports, and list of attendees at 
meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work. Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
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3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 
form specified. 

1. Engineer will return without response those RFIs submitted to Engineer by other entities 
controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Engineer. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  AIA Document G716. 

1. Attachments shall be electronic files in PDF format. 

D. Engineer's and Construction Manager's Action: Engineer will review each RFI, determine 
action required, and respond. Allow seven working days for Engineer's response for each RFI. 
RFIs received by Engineer after 1:00 p.m. will be considered as received the following working 
day. 



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
PROJECT MANAGEMENT AND COORDINATION 013100 - 4 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Engineer's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Engineer's action may include a request for additional information, in which case 
Engineer's time for response will date from time of receipt by Engineer of additional 
information. 

3. Engineer's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Engineer in writing within 10 days of receipt of the RFI 
response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log weekly. Include the following:  

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Engineer. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Engineer's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. On receipt of Engineer's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Engineer within seven days if Contractor 
disagrees with response. 

1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Engineer's Data Files Not Available: Engineer will not provide Engineer's CAD drawing digital 
data files for Contractor's use during construction. 
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1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting. Notify Owner and Engineer of scheduled 
meeting dates and times a minimum of 10 working days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Entity responsible for conducting meeting will record significant discussions 

and agreements achieved. Distribute the meeting minutes to everyone concerned, 
including Owner and Engineer, within three days of the meeting. 

B. Preconstruction Conference:  Schedule and conduct a preconstruction conference before starting 
construction, at a time convenient to Owner and Engineer, but no later than 15 days after 
execution of the Agreement. 

1. Attendees: Authorized representatives of Owner and Engineer; Contractor and its 
superintendent; major subcontractors; suppliers; and other concerned parties shall attend 
the conference. Participants at the conference shall be familiar with Project and 
authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Critical work sequencing and long lead items. 
d. Designation of key personnel and their duties. 
e. Lines of communications. 
f. Use of web-based Project software. 
g. Procedures for processing field decisions and Change Orders. 
h. Procedures for RFIs. 
i. Procedures for testing and inspecting. 
j. Procedures for processing Applications for Payment. 
k. Distribution of the Contract Documents. 
l. Submittal procedures. 
m. Preparation of Record Documents. 
n. Use of the premises. 
o. Work restrictions. 
p. Working hours. 
q. Owner's occupancy requirements. 
r. Responsibility for temporary facilities and controls. 
s. Procedures for moisture and mold control. 
t. Procedures for disruptions and shutdowns. 
u. Parking availability. 
v. Office, work, and storage areas. 
w. Equipment deliveries and priorities. 
x. First aid. 
y. Security. 
z. Progress cleaning. 
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3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity when required by other sections and when required for coordination with 
other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise Engineer 
of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Possible conflicts. 
i. Compatibility requirements. 
j. Time schedules. 
k. Weather limitations. 
l. Manufacturer's written instructions. 
m. Warranty requirements. 
n. Compatibility of materials. 
o. Acceptability of substrates. 
p. Temporary facilities and controls. 
q. Space and access limitations. 
r. Regulations of authorities having jurisdiction. 
s. Testing and inspecting requirements. 
t. Installation procedures. 
u. Coordination with other work. 
v. Required performance results. 
w. Protection of adjacent work. 
x. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Project Closeout Conference:  Schedule and conduct a project closeout conference, at a time 
convenient to Owner and Engineer, but no later than 90 days prior to the scheduled date of 
Substantial Completion. 
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1. Conduct the conference to review requirements and responsibilities related to Project 
closeout. 

2. Attendees: Authorized representatives of Owner, and Engineer; Contractor and its 
superintendent; major subcontractors; suppliers; and other concerned parties shall attend 
the meeting. Participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, 
including the following: 

a. Preparation of Record Documents. 
b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 
c. Procedures for completing and archiving web-based Project software site data 

files. 
d. Submittal of written warranties. 
e. Requirements for preparing operations and maintenance data. 
f. Requirements for delivery of material samples, attic stock, and spare parts. 
g. Requirements for demonstration and training. 
h. Preparation of Contractor's punch list. 
i. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 
j. Submittal procedures. 
k. Coordination of separate contracts. 
l. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings:  Conduct progress meetings at regular intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner and Engineer, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
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2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of Proposal Requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

F. Coordination Meetings:  Conduct Project coordination meetings at regular intervals. Project 
coordination meetings are in addition to specific meetings held for other purposes, such as 
progress meetings and preinstallation conferences. 

1. Attendees: In addition to representatives of Owner and Engineer, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meetings shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

2. Agenda: Review and correct or approve minutes of the previous coordination meeting. 
Review other items of significance that could affect progress. Include topics for 
discussion as appropriate to status of Project. 

a. Combined Contractor's Construction Schedule: Review progress since the last 
coordination meeting. Determine whether each contract is on time, ahead of 
schedule, or behind schedule, in relation to combined Contractor's construction 
schedule. Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so. Discuss whether schedule revisions 
are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 

b. Schedule Updating: Revise combined Contractor's construction schedule after each 
coordination meeting where revisions to the schedule have been made or 
recognized. Issue revised schedule concurrently with report of each meeting. 
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c. Review present and future needs of each contractor present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of RFIs. 
14) Proposal Requests. 
15) Change Orders. 
16) Pending changes. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
04/16/2018 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Startup construction schedule. 
2. Contractor's Construction Schedule. 
3. Construction schedule updating reports. 
4. Daily construction reports. 
5. Material location reports. 
6. Site condition reports. 
7. Unusual event reports. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction Project. Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. Cost Loading: The allocation of the schedule of values for completing an activity as scheduled. 
The sum of costs for all activities must equal the total Contract Sum. 

C. CPM: Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships. Network calculations 
determine when activities can be performed and the critical path of Project. 

D. Critical Path: The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

E. Event: The starting or ending point of an activity. 

F. Float: The measure of leeway in starting and completing an activity. 
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1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

G. Resource Loading: The allocation of manpower and equipment necessary for completing an 
activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 
2. PDF file. 
3. Two paper copies, of sufficient size to display entire period or schedule, as required. 

B. Startup construction schedule. 

1. Submittal of cost-loaded, startup construction schedule will not constitute approval of 
schedule of values for cost-loaded activities. 

C. Startup Network Diagram: Of size required to display entire network for entire construction 
period. Show logic ties for activities. 

D. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals. 

E. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 
each activity in reports shall contain activity number, activity description, cost and resource 
loading, original duration, remaining duration, early start date, early finish date, late start date, 
late finish date, and total float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 
actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 
ascending order by activity number and then by early start date, or actual start date if 
known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 
4. Earnings Report: Compilation of Contractor's total earnings from commencement of the 

Work until most recent Application for Payment. 

F. Construction Schedule Updating Reports: Submit with Applications for Payment. 

G. Daily Construction Reports: Submit at weekly intervals. 
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H. Material Location Reports: Submit at weekly intervals. 

I. Site Condition Reports: Submit at time of discovery of differing conditions. 

J. Unusual Event Reports: Submit at time of unusual event. 

K. Qualification Data: For scheduling consultant. 

1.5 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and 
reporting, with capability of producing CPM reports and diagrams within 24 hours of Engineer's 
request. 

B. Prescheduling Conference: Conduct conference at Project site to comply with requirements in 
Section 013100 "Project Management and Coordination." Review methods and procedures 
related to the preliminary construction schedule and Contractor's Construction Schedule, 
including, but not limited to, the following: 

1. Review software limitations and content and format for reports. 
2. Verify availability of qualified personnel needed to develop and update schedule. 
3. Discuss constraints, including work stages. 
4. Review submittal requirements and procedures. 
5. Review time required for review of submittals and resubmittals. 
6. Review requirements for tests and inspections by independent testing and inspecting 

agencies. 
7. Review time required for Project closeout and Owner startup procedures. 
8. Review and finalize list of construction activities to be included in schedule. 
9. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, submittal schedule, 
progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

1.7 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

1. Use Scheduling component of Project website software specified in Section 013100 
"Project Management and Coordination," for current Windows operating system. 
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B. Scheduling Consultant: Engage a consultant to provide planning, evaluation, and reporting 
using CPM scheduling. 

1. In-House Option: Owner may waive requirement to retain a consultant if Contractor 
employs skilled personnel with experience in CPM scheduling and reporting techniques. 
Submit qualifications. 

2. Meetings: Scheduling consultant shall attend all meetings related to Project progress, 
alleged delays, and time impact. 

C. Time Frame: Extend schedule from date established for commencement of the Work to date of 
Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

D. Activities: Treat each floor or separate area as a separate numbered activity for each main 
element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 
specifically allowed by Engineer. 

2. Procurement Activities: Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than 60 days, as separate activities 
in schedule. Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in 
Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times 
in Contractor's Construction Schedule with submittal schedule. 

4. Startup and Testing Time: Include no fewer than 15 days for startup and testing. 
5. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion, and allow time for Engineer's administrative procedures 
necessary for certification of Substantial Completion. 

6. Punch List and Final Completion: Include not more than 30 days for completion of punch 
list items and final completion. 

E. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 

1. Work under More Than One Contract: Include a separate activity for each contract. 
2. Products Ordered in Advance: Include a separate activity for each product. Include 

delivery date indicated in Section 011000 "Summary." Delivery dates indicated stipulate 
the earliest possible delivery date. 

3. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Use-of-premises restrictions. 
e. Seasonal variations. 
f. Environmental control. 
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4. Work Stages: Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Fabrication. 
e. Sample testing. 
f. Deliveries. 
g. Installation. 
h. Tests and inspections. 
i. Adjusting. 
j. Curing. 
k. Startup and placement into final use and operation. 

5. Construction Areas: Identify each major area of construction for each major portion of 
the Work. Indicate where each construction activity within a major area must be 
sequenced or integrated with other construction activities to provide for the following: 

a. Completion of mechanical installation. 
b. Completion of electrical installation. 
c. Substantial Completion. 

F. Cost Correlation: Superimpose a cost correlation timeline, indicating planned and actual costs. 
On the line, show planned and actual dollar volume of the Work performed as of planned and 
actual dates used for preparation of payment requests. 

1. See Section 012900 "Payment Procedures" for cost reporting and payment procedures. 

G. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and the Contract Time. 

H. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 
actual construction progress and activities. Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made. Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

I. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days 
behind the current approved schedule, submit a separate recovery schedule indicating means by 
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which Contractor intends to regain compliance with the schedule. Indicate changes to working 
hours, working days, crew sizes, equipment required to achieve compliance, and date by which 
recovery will be accomplished. 

J. Distribution: Distribute copies of approved schedule to Engineer, Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

1.8 STARTUP CONSTRUCTION SCHEDULE 

A. Gantt-Chart Schedule: Submit startup, horizontal, Gantt-chart-type construction schedule within 
seven days of date established for commencement of the Work. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 
each week with a continuous vertical line. Outline significant construction activities for first 90 
days of construction. Include skeleton diagram for the remainder of the Work and a cash 
requirement prediction based on indicated activities. 

1.9 GANTT-CHART SCHEDULE REQUIREMENTS 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 
Contractor's Construction Schedule within 30 days of date established for commencement of the 
Work. 

1. Base schedule on the startup construction schedule and additional information received 
since the start of Project. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in 10 percent increments within time bar. 

1.10 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
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6. High and low temperatures and general weather conditions, including presence of rain or 
snow. 

7. Testing and inspection. 
8. Accidents. 
9. Meetings and significant decisions. 
10. Unusual events. 
11. Stoppages, delays, shortages, and losses. 
12. Meter readings and similar recordings. 
13. Emergency procedures. 
14. Orders and requests of authorities having jurisdiction. 
15. Change Orders received and implemented. 
16. Construction Change Directives received and implemented. 
17. Services connected and disconnected. 
18. Equipment or system tests and startups. 
19. Partial completions and occupancies. 
20. Substantial Completions authorized. 

B. Material Location Reports: At weekly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site. List shall be cumulative, showing materials 
previously reported plus items recently delivered. Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site. Indicate the following categories for stored materials: 

1. Material stored prior to previous report and remaining in storage. 
2. Material stored prior to previous report and since removed from storage and installed. 
3. Material stored following previous report and remaining in storage. 

C. Site Condition Reports: Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report. Submit with a Request for 
Information. Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

D. Unusual Event Reports: When an event of an unusual and significant nature occurs at Project 
site, whether or not related directly to the Work, prepare and submit a special report. List chain 
of events, persons participating, responses by Contractor's personnel, evaluation of results or 
effects, and similar pertinent information. Advise Owner in advance when these events are 
known or predictable. 

1. Submit unusual event reports directly to Owner within one day of an occurrence. 
Distribute copies of report to parties affected by the occurrence. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200 
04/16/2018 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 
schedule of values. 

2. Section 013100 "Project Management and Coordination" for submitting coordination 
drawings and subcontract list and for requirements for web-based Project software. 

3. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

4. Section 014000 "Quality Requirements" for submitting test and inspection reports, and 
schedule of tests and inspections. 

5. Section 017700 "Closeout Procedures" for submitting closeout submittals and 
maintenance material submittals. 

6. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

7. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

8. Section 017900 "Demonstration and Training" for submitting demonstration of 
equipment and training of Owner's personnel. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Engineer's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Engineer's responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals." 
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1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 
chronological order by dates required by construction schedule. Include time required for 
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 
additional time required for making corrections or revisions to submittals noted by Engineer and 
additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include 
submittals required during the first 60 days of construction. List those submittals required 
to maintain orderly progress of the Work and those required early because of long lead 
time for manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing 
for submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Engineer's final release or approval. 
g. Scheduled dates for purchasing. 
h. Scheduled date of fabrication. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Engineer. 
4. Name of Construction Manager. 
5. Name of Contractor. 
6. Name of firm or entity that prepared submittal. 
7. Names of subcontractor, manufacturer, and supplier. 
8. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for 
resubmittals. 

9. Category and type of submittal. 
10. Submittal purpose and description. 
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11. Number and title of Specification Section, with paragraph number and generic name for 
each of multiple items. 

12. Drawing number and detail references, as appropriate. 
13. Indication of full or partial submittal. 
14. Location(s) where product is to be installed, as appropriate. 
15. Other necessary identification. 
16. Remarks. 
17. Signature of transmitter. 

B. Options: Identify options requiring selection by Engineer. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Engineer on 
previous submittals. Indicate by highlighting on each submittal or noting on attached separate 
sheet. 

D. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into 
each PDF file. Name PDF file with submittal number. 

E. Submittals for Web-Based Project Software: Prepare submittals as PDF files, or other format 
indicated by Project software website. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 
submittals are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Engineer by sending via 
email. Include PDF transmittal form. Include information in email subject line as 
requested by Engineer. 

a. Engineer will return annotated file. Annotate and retain one copy of file as a digital 
Project Record Document file. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different 
Sections so processing will not be delayed because of need to review submittals 
concurrently for coordination. 

a. Engineer reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 
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C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Engineer's receipt of submittal. No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time 
if coordination with subsequent submittals is required. Engineer will advise Contractor 
when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 
initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Engineer's action 

stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Engineer's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
SUBMITTAL PROCEDURES 013300 - 5 

c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches. 

a. Two opaque (bond) copies of each submittal. Engineer will return one copy. 

C. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

D. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

E. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

F. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. Provide a notarized signature where indicated. 
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2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

G. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product. Include written recommendations for primers 
and substrate preparation needed for adhesion. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 
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1.8 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are insufficient to perform services or certification required, submit a 
written request for additional information to Engineer. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other 
required submittals, submit digitally signed PDF file paper copies of certificate, signed and 
sealed by the responsible design professional, for each product and system specifically assigned 
to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

2. Prepare delegated-design drawings in the following format:  Same digital data software 
program, version, and operating system as original Drawings. 

1.9 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to 
Engineer. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 
approval stamp. Include name of reviewer, date of Contractor's approval, and statement 
certifying that submittal has been reviewed, checked, and approved for compliance with the 
Contract Documents. 

1. Engineer will not review submittals received from Contractor that do not have 
Contractor's review and approval. 

1.10 ENGINEER'S REVIEW 

A. Action Submittals: Engineer will review each submittal, indicate corrections or revisions 
required, and return it. 

1. PDF Submittals: Engineer will indicate, via markup on each submittal, the appropriate 
action. 

B. Informational Submittals: Engineer will review each submittal and will not return it, or will 
return it if it does not comply with requirements. Engineer will forward each submittal to 
appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Engineer. 
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D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Engineer will return without review submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Engineer without action. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
04/16/2018 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results 
are specified in their respective Specification Sections. Requirements in individual 
Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Engineer, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of 
the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade(s). 
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D. Preconstruction Testing: Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 

F. Source Quality-Control Tests: Tests and inspections that are performed at the source; for 
example, plant, mill, factory, or shop. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall mean the same as testing agency. 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do not 
include contract administration activities performed by Engineer. 

1.4 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 
a written request for additional information to Engineer. 

1.5 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements are specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, comply with the most stringent 
requirement. Refer conflicting requirements that are different, but apparently equal, to Engineer 
for direction before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Engineer for a decision 
before proceeding. 
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1.6 ACTION SUBMITTALS 

A. Delegated-Design Services Submittal: In addition to Shop Drawings, Product Data, and other 
required submittals, submit a statement signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be designed or 
certified by a design professional, indicating that the products and systems are in compliance 
with performance and design criteria indicated. Include list of codes, loads, and other factors 
used in performing these services. 

1.7 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 
responsibilities. 

B. Qualification Data: For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work. 

D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

F. Reports: Prepare and submit certified written reports and documents as specified. 

G. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.8 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice of Award, 
and not less than five days prior to preconstruction conference. Submit in format acceptable to 
Engineer. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 
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used to carry out Contractor's quality-assurance and quality-control responsibilities. Coordinate 
with Contractor's Construction Schedule. 

B. Quality-Control Personnel Qualifications: Engage qualified personnel trained and experienced 
in managing and executing quality-assurance and quality-control procedures similar in nature 
and extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent. 

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 
review and management of submittal process. Indicate qualifications of personnel responsible 
for submittal review. 

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work 
requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections including Subcontractor-performed tests and 
inspections. Include required tests and inspections and Contractor-elected tests and 
inspections. Distinguish source quality-control tests and inspections from field quality-
control tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 
Statement of Special Inspections. 

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 
construction to identify and correct deficiencies in workmanship in addition to testing and 
inspection specified. Indicate types of corrective actions to be required to bring work into 
compliance with standards of workmanship established by Contract requirements and approved 
mockups. 

F. Monitoring and Documentation: Maintain testing and inspection reports including log of 
approved and rejected results. Include work Engineer has indicated as nonconforming or 
defective. Indicate corrective actions taken to bring nonconforming work into compliance with 
requirements. Comply with requirements of authorities having jurisdiction. 

1.9 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
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11. Comments or professional opinion on whether tested or inspected Work complies with 
the Contract Document requirements. 

12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative making 
report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 
representative making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

1.10 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 
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E. Professional Engineer Qualifications: A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated. Engineering services are defined as those performed 
for installations of the system, assembly, or product, that are similar in material, design, and 
extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspection indicated, as documented according 
to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 
required by authorities having jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

1.11 QUALITY CONTROL 

A. Contractor Responsibilities: Tests and inspections are Contractor's responsibility. Perform 
additional quality-control activities, whether specified or not, to verify and document that the 
Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction. Perform quality-control services required of Contractor 
by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 
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B. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

C. Testing Agency Responsibilities: Cooperate with Engineer and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Engineer and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-site tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

D. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

E. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

F. Associated Contractor Services: Cooperate with agencies and representatives performing 
required tests, inspections, and similar quality-control services, and provide reasonable auxiliary 
services as requested. Notify agency sufficiently in advance of operations to permit assignment 
of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Security and protection for samples and for testing and inspection equipment at Project 

site. 

G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 
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H. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents. Coordinate and submit concurrently with 
Contractor's Construction Schedule. Update as the Work progresses. 

1. Distribution: Distribute schedule to Owner, Engineer, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 

1.12 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Engage a qualified testing agency to conduct special tests and 
inspections required by authorities having jurisdiction as the responsibility of Owner, and as 
follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Engineer and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Engineer, with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

B. Special Tests and Inspections: Conducted by a qualified testing agency as required by 
authorities having jurisdiction, as indicated in individual Specification Sections, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Engineer and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Engineer, with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
QUALITY REQUIREMENTS 014000 - 9 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Engineer. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Engineer's reference during normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched areas 
and extend restoration into adjoining areas with durable seams that are as invisible as 
possible. Comply with the Contract Document requirements for cutting and patching in 
Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
04/16/2018 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Engineer's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Engineer's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed": A command or instruction by Engineer. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced. Such standards 
are made a part of the Contract Documents by reference. 
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity. Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 
"Encyclopedia of Associations: National Organizations of the U.S." or in Columbia Books' 
"National Trade & Professional Associations of the United States." 

B. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list. 
This information is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ABMA - American Boiler Manufacturers Association; www.abma.com. 
8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org 
9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
11. AF&PA - American Forest & Paper Association; www.afandpa.org. 
12. AGA - American Gas Association; www.aga.org. 
13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 
15. AI - Asphalt Institute; www.asphaltinstitute.org. 
16. AIA - American Institute of Architects (The); www.aia.org. 
17. AISC - American Institute of Steel Construction; www.aisc.org. 
18. AISI - American Iron and Steel Institute; www.steel.org. 
19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
21. ANSI - American National Standards Institute; www.ansi.org. 
22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
23. APA - APA - The Engineered Wood Association; www.apawood.org. 
24. APA - Architectural Precast Association; www.archprecast.org. 
25. API - American Petroleum Institute; www.api.org. 
26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
27. ARI - American Refrigeration Institute; (See AHRI). 
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28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
29. ASCE - American Society of Civil Engineers; www.asce.org. 
30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
32. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 
33. ASSE - American Society of Safety Engineers (The); www.asse.org. 
34. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
35. ASTM - ASTM International; www.astm.org. 
36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
37. AWEA - American Wind Energy Association; www.awea.org. 
38. AWI - Architectural Woodwork Institute; www.awinet.org. 
39. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
40. AWPA - American Wood Protection Association; www.awpa.com. 
41. AWS - American Welding Society; www.aws.org. 
42. AWWA - American Water Works Association; www.awwa.org. 
43. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
44. BIA - Brick Industry Association (The); www.gobrick.com. 
45. BICSI - BICSI, Inc.; www.bicsi.org. 
46. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.org. 
47. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
48. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bissc.org. 
49. CDA - Copper Development Association; www.copper.org. 
50. CE - Conformite Europeenne; http://ec.europa.eu/growth/single-market/ce-marking/ 
51. CEA - Canadian Electricity Association; www.electricity.ca. 
52. CEA - Consumer Electronics Association; www.ce.org. 
53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com. 
54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
55. CGA - Compressed Gas Association; www.cganet.com. 
56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
60. CPA - Composite Panel Association; www.pbmdf.com. 
61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
62. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
64. CSA - Canadian Standards Association; www.csa.ca. 
65. CSA - CSA International; (Formerly: IAS - International Approval Services); www.csa-

international.org. 
66. CSI - Construction Specifications Institute (The); www.csinet.org. 
67. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org. 
69. CWC - Composite Wood Council; (See CPA). 
70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
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71. DHI - Door and Hardware Institute; www.dhi.org. 
72. ECA - Electronic Components Association; (See ECIA). 
73. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 
74. ECIA - Electronic Components Industry Association; www.eciaonline.org. 
75. EIA - Electronic Industries Alliance; (See TIA). 
76. EIMA - EIFS Industry Members Association; www.eima.com. 
77. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
78. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org . 
79. ESTA - Entertainment Services and Technology Association; (See PLASA). 
80. ETL - Intertek (See Intertek); www.intertek.com. 
81. EVO - Efficiency Valuation Organization; www.evo-world.org. 
82. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org. 
83. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 
84. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 
85. FM Approvals - FM Approvals LLC; www.fmglobal.com. 
86. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 
87. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 
88. FSA - Fluid Sealing Association; www.fluidsealing.com. 
89. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
90. GA - Gypsum Association; www.gypsum.org. 
91. GANA - Glass Association of North America; www.glasswebsite.com. 
92. GS - Green Seal; www.greenseal.org. 
93. HI - Hydraulic Institute; www.pumps.org. 
94. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
95. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
96. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 
97. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 
98. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 
99. IAS - International Accreditation Service; www.iasonline.org. 
100. IAS - International Approval Services; (See CSA). 
101. ICBO - International Conference of Building Officials; (See ICC). 
102. ICC - International Code Council; www.iccsafe.org. 
103. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
104. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 
105. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
106. IEC - International Electrotechnical Commission; www.iec.ch. 
107. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
108. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 
109. IESNA - Illuminating Engineering Society of North America; (See IES). 
110. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
111. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
112. IGSHPA - International Ground Source Heat Pump Association; 

www.igshpa.okstate.edu. 
113. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
114. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
REFERENCES 014200 - 5 

115. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, 
and Automation Society); www.isa.org. 

116. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
117. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 
118. ISO - International Organization for Standardization; www.iso.org. 
119. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
120. ITU - International Telecommunication Union; www.itu.int/home. 
121. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
122. LMA - Laminating Materials Association; (See CPA). 
123. LPI - Lightning Protection Institute; www.lightning.org. 
124. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
125. MCA - Metal Construction Association; www.metalconstruction.org. 
126. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
127. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
128. MHIA - Material Handling Industry of America; www.mhia.org. 
129. MIA - Marble Institute of America; www.marble-institute.com. 
130. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com. 
131. MPI - Master Painters Institute; www.paintinfo.com. 
132. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
133. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 
134. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 
135. NADCA - National Air Duct Cleaners Association; www.nadca.com. 
136. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
137. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
138. NBI - New Buildings Institute; www.newbuildings.org. 
139. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
140. NCMA - National Concrete Masonry Association; www.ncma.org. 
141. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
142. NECA - National Electrical Contractors Association; www.necanet.org. 
143. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
144. NEMA - National Electrical Manufacturers Association; www.nema.org. 
145. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
146. NFHS - National Federation of State High School Associations; www.nfhs.org. 
147. NFPA - National Fire Protection Association; www.nfpa.org. 
148. NFPA - NFPA International; (See NFPA). 
149. NFRC - National Fenestration Rating Council; www.nfrc.org. 
150. NHLA - National Hardwood Lumber Association; www.nhla.com. 
151. NLGA - National Lumber Grades Authority; www.nlga.org. 
152. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
153. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 
154. NRCA - National Roofing Contractors Association; www.nrca.net. 
155. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
156. NSF - NSF International; www.nsf.org. 
157. NSPE - National Society of Professional Engineers; www.nspe.org. 
158. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
159. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
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160. NWFA - National Wood Flooring Association; www.nwfa.org. 
161. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
162. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
163. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); http://www.plasa.org. 
164. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
165. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
166. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
167. SAE - SAE International; www.sae.org. 
168. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
169. SDI - Steel Deck Institute; www.sdi.org. 
170. SDI - Steel Door Institute; www.steeldoor.org. 
171. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com. 
172. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
173. SIA - Security Industry Association; www.siaonline.org. 
174. SJI - Steel Joist Institute; www.steeljoist.org. 
175. SMA - Screen Manufacturers Association; www.smainfo.org. 
176. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
177. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
178. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
179. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
180. SPRI - Single Ply Roofing Industry; www.spri.org. 
181. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org. 
182. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
183. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 
184. STI - Steel Tank Institute; www.steeltank.com. 
185. SWI - Steel Window Institute; www.steelwindows.com. 
186. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
187. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
188. TCNA - Tile Council of North America, Inc.; www.tileusa.com. 
189. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
190. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 

191. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

192. TMS - The Masonry Society; www.masonrysociety.org. 
193. TPI - Truss Plate Institute; www.tpinst.org. 
194. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
195. TRI - Tile Roofing Institute; www.tileroofing.org. 
196. UL - Underwriters Laboratories Inc.; http://www.ul.com. 
197. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
198. USAV - USA Volleyball; www.usavolleyball.org. 
199. USGBC - U.S. Green Building Council; www.usgbc.org. 
200. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
201. WASTEC - Waste Equipment Technology Association; www.wastec.org. 
202. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
203. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
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204. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
205. WI - Woodwork Institute; www.wicnet.org. 
206. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 
207. WWPA - Western Wood Products Association; www.wwpa.org. 

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list. This 
information is believed to be accurate as of the date of the Contract Documents. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 
3. ICC - International Code Council; www.iccsafe.org. 
4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

D. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. Information is subject to change and is up to date as of the date of the Contract Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 
4. DOD - Department of Defense; www.quicksearch.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov/fdsys. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; www.eetd.lbl.gov. 
12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; The National Academies; www.trb.org. 
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeial Convention; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

E. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list. This information is subject to change and is believed to be 
accurate as of the date of the Contract Documents. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.gpo.gov/fdsys. 
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2. DOD - Department of Defense; Military Specifications and Standards; Available from 
DLA Document Services; www.quicksearch.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from DLA Document Services; 

www.quicksearch.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org/ccb. 

6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 
8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 

F. State Government Agencies: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. This information is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic and 
Appliance Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR; California Code of Regulations; Office of Administrative Law; California Title 24 
Energy Code; www.calregs.com. 

3. CDHS; California Department of Health Services; (See CDPH). 
4. CDPH; California Department of Public Health; Indoor Air Quality Program; www.cal-

iaq.org. 
5. CPUC; California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD; South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS; Texas A&M Forest Service; Sustainable Forestry and Economic Development; 

www.txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
04/16/2018 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012300 "Alternates" for products selected under an alternate. 
2. Section 012500 "Substitution Procedures" for requests for substitutions. 
3. Section 014200 "References" for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product: Product that is demonstrated and approved by Engineer through 
submittal process to have the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics that equal 
or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 
is named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. In addition to the basis-of-design product description, product 
attributes and characteristics may be listed to establish the significant qualities related to type, 
function, in-service performance and physical properties, weight, dimension, durability, visual 
characteristics, and other special features and requirements for purposes of evaluating 
comparable products of additional manufacturers named in the specification. 
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C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
does meet the requirements of the specifications. Submit a comparable product request, if 
applicable. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Request Submittal: Submit request for consideration of each comparable 
product. Identify basis-of-design product or fabrication or installation method to be replaced. 
Include Specification Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Engineer's Action: If necessary, Engineer will request additional information or 
documentation for evaluation within seven days of receipt of a comparable product 
request. Engineer will notify Contractor of approval or rejection of proposed comparable 
product request within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

a. Form of Engineer's Approval of Submittal: As specified in Section 013300 
"Submittal Procedures." 

b. Use product specified if Engineer does not issue a decision on use of a comparable 
product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Engineer will determine which products shall be used. 

B. Identification of Products: Except for required labels and operating data, do not attach or 
imprint manufacturer or product names or trademarks on exposed surfaces of products or 
equipment that will be exposed to view in occupied spaces or on the exterior. 

1. Labels: Locate required product labels and stamps on a concealed surface, or, where 
required for observation following installation, on a visually accessible surface that is not 
conspicuous. 
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2. Equipment Nameplates: Provide a permanent nameplate on each item of service-
connected or power-operated equipment. Locate on a visually accessible but 
inconspicuous surface. Include information essential for operation, including the 
following: 

a. Name of product and manufacturer. 
b. Model and serial number. 
c. Capacity. 
d. Speed. 
e. Ratings. 

3. See individual identification sections in Divisions 23 and 26 for additional identification 
requirements. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 
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1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Engineer will make selection. 
5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 
6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or 

approved equal," or "or approved," comply with requirements in "Comparable Products" 
Article to obtain approval for use of an unnamed product. 

a. Submit additional documentation required by Engineer in order to establish 
equivalency of proposed products. Evaluation of "or equal" product status is by the 
Engineer, whose determination is final. 
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B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or substitutions for 
Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase: "Subject to compliance with 
requirements, provide the following: …" 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

a. Sole manufacturer/source may be indicated by the phrase: "Subject to compliance 
with requirements, provide products by the following: …" 

3. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered. 

a. Limited list of products may be indicated by the phrase: "Subject to compliance 
with requirements, provide one of the following: …" 

4. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed, or an unnamed 
product, which complies with requirements. 

a. Non-limited list of products is indicated by the phrase: "Subject to compliance 
with requirements, available products that may be incorporated in the Work 
include, but are not limited to, the following: …" 

5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered. 

a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance 
with requirements, provide products by one of the following: …" 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed, or a product by an 
unnamed manufacturer, which complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase: "Subject to 
compliance with requirements, available manufacturers whose products may be 
incorporated in the Work include, but are not limited to, the following: …" 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
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indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 
that are based on the product named. Comply with requirements in "Comparable 
Products" Article for consideration of an unnamed product by one of the other named 
manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 
Section 012500 "Substitution Procedures" for substitutions for convenience. 

C. Visual Matching Specification: Where Specifications require "match Engineer's sample," 
provide a product that complies with requirements and matches Engineer's sample. Engineer's 
decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Engineer from manufacturer's full range" or similar phrase, select a product that complies with 
requirements. Engineer will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Engineer will consider Contractor's 
request for comparable product when the following conditions are satisfied. If the following 
conditions are not satisfied, Engineer may return requests without action, except to record 
noncompliance with these requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 
consistent with the Contract Documents, will produce the indicated results, and is 
compatible with other portions of the Work. Detailed comparison of significant qualities 
of proposed product with those named in the Specifications. Significant product qualities 
include attributes such as type, function, in-service performance and physical properties, 
weight, dimension, durability, visual characteristics, and other specific features and 
requirements. 

2. Evidence that proposed product provides specified warranty. 
3. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
4. Samples, if requested. 

B. Submittal Requirements: Approval by the Engineer of Contractor's request for use of 
comparable product is not intended to satisfy other submittal requirements. Comply with 
specified submittal requirements. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
04/16/2018 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Progress cleaning. 
6. Starting and adjusting. 
7. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 013300 "Submittal Procedures" for submitting surveys. 
3. Section 017700 "Closeout Procedures" for replacing defective work, and final cleaning. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 
installation of subsequent work. 

1.4 PREINSTALLATION MEETINGS 

A. Cutting and Patching Conference: Conduct conference at Project site. 

1. Prior to commencing work requiring cutting and patching, review extent of cutting and 
patching anticipated and examine procedures for ensuring satisfactory result from cutting 
and patching work. Require representatives of each entity directly concerned with cutting 
and patching to attend, including the following: 
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a. Contractor's superintendent. 
b. Trade supervisor responsible for cutting operations. 
c. Trade supervisor(s) responsible for patching of each type of substrate. 
d. Mechanical, electrical, and utilities subcontractors' supervisors, to the extent each 

trade is affecting by cutting and patching operations. 

2. Review areas of potential interference and conflict. Coordinate procedures and resolve 
potential conflicts before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the time 
cutting and patching will be performed. Include the following information: 

1. Extent: Describe reason for and extent of each occurrence of cutting and patching. 
2. Changes to In-Place Construction: Describe anticipated results. Include changes to 

structural elements and operating components as well as changes in building appearance 
and other significant visual elements. 

3. Products: List products to be used for patching and firms or entities that will perform 
patching work. 

4. Dates: Indicate when cutting and patching will be performed. 
5. Utilities and Mechanical and Electrical Systems: List services and systems that cutting 

and patching procedures will disturb or affect. List services and systems that will be 
relocated and those that will be temporarily out of service. Indicate length of time 
permanent services and systems will be disrupted. 

a. Include description of provisions for temporary services and systems during 
interruption of permanent services and systems. 

1.6 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements: When cutting and patching structural elements, notify Engineer of 
locations and details of cutting and await directions from Engineer before proceeding. 
Shore, brace, and support structural elements during cutting and patching. Do not cut and 
patch structural elements in a manner that could change their load-carrying capacity or 
increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. Operational elements 
include the following: 

a. Primary operational systems and equipment. 
b. Fire separation assemblies. 
c. Fire-suppression systems. 
d. Plumbing piping systems. 
e. Mechanical systems piping and ducts. 
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f. Control systems. 
g. Communication systems. 
h. Fire-detection and -alarm systems. 
i. Electrical wiring systems. 
j. Operating systems of special construction. 

3. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety. Other construction elements include but are not 
limited to the following: 

a. Water, moisture, or vapor barriers. 
b. Membranes and flashings. 
c. Exterior curtain-wall construction. 
d. Sprayed fire-resistive material. 
e. Equipment supports. 
f. Piping, ductwork, vessels, and equipment. 
g. Noise- and vibration-control elements and systems. 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a manner 
that would, in Engineer's opinion, reduce the building's aesthetic qualities. Remove and 
replace construction that has been cut and patched in a visually unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 

1. For projects requiring compliance with sustainable design and construction practices and 
procedures, use products for patching that comply with sustainable design requirements. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to Engineer for the visual and functional performance of 
in-place materials. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 
construction indicated as existing, are not guaranteed. Before beginning sitework, investigate 
and verify the existence and location of underground utilities, mechanical and electrical 
systems, and other construction affecting the Work. 

1. Before construction, verify the location at points of connection of piping; underground 
electrical services; and other utilities. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls and floors for suitable conditions where products and systems are to be 
installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Written Report: Where a written report listing conditions detrimental to performance of the 
Work is required by other Sections, include the following: 

1. Description of the Work. 
2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

B. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control 



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
EXECUTION 017300 - 5 

of Contractor, submit a request for information to Engineer according to requirements in 
Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 
Drawings. If discrepancies are discovered, notify Engineer promptly. 

B. Record Log: Maintain a log of layout control work. Make the log available for reference by 
Engineer. 

3.4 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in 

unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. 
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on site and placement in permanent locations. 

F. Tools and Equipment: Where possible, select tools or equipment that minimize production of 
excessive noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed. Check Shop Drawings of other portions of the Work to 
confirm that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work. Where size and type of attachments are not indicated, verify size 
and type required for load conditions. 
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1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Engineer. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 
Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints. 

J. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.5 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. 
Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during installation or cutting and patching operations, by methods and with materials so as not 
to void existing warranties. 

C. Temporary Support: Provide temporary support of work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching according to 
requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 
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1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work. Patch with durable seams that are as invisible as 
practicable. Provide materials and comply with installation requirements specified in other 
Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 
into retained adjoining construction in a manner that will minimize evidence of patching 
and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space. Provide an even 
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final 
paint coat over entire unbroken surface containing the patch. Provide additional 
coats until patch blends with adjacent surfaces. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 
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3.6 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce 
requirements strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 
containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 
are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 
down sewers or into waterways. 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to ensure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 
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3.7 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation. Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 
"Quality Requirements." 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of the 
Work. 

C. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
04/16/2018 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 

1. Section 017823 "Operation and Maintenance Data" for additional operation and 
maintenance manual requirements. 

2. Section 017839 "Project Record Documents" for submitting Record Drawings, Record 
Specifications, and Record Product Data. 

3. Section 017900 "Demonstration and Training" for requirements to train the Owner's 
maintenance personnel to adjust, operate, and maintain products, equipment, and 
systems. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at final completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest control inspection. 
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1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in 
other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 
the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 
record documents, operation and maintenance manuals, and similar final record 
information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Engineer. Label with manufacturer's name and model number. 

a. Schedule of Maintenance Material Items: Prepare and submit schedule of 
maintenance material submittal items, including name and quantity of each item 
and name and number of related Specification Section. Obtain Engineer's signature 
for receipt of submittals. 

5. Submit testing, adjusting, and balancing records. 
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Complete startup and testing of systems and equipment. 
3. Perform preventive maintenance on equipment used prior to Substantial Completion. 
4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings specified in 
Section 017900 "Demonstration and Training." 

5. Advise Owner of changeover in utility services. 
6. Terminate and remove temporary facilities from Project site, along with construction 

tools, and similar elements. 
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7. Complete final cleaning requirements. 
8. Touch up paint and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the Work will be completed and ready for final inspection and 
tests. On receipt of request, Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Engineer will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items 
identified by Engineer, that must be completed or corrected before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 
completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Engineer's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Engineer. Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the work will be completed and ready for final inspection and tests. On 
receipt of request, Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Engineer will prepare a final Certificate for Payment after inspection 
or will notify Contractor of construction that must be completed or corrected before certificate 
will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete is 
completed or corrected. 

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order. 
2. Organize items applying to each space by major element, including categories for 

equipment. 
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3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Engineer. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 

a. PDF electronic file. Engineer will return annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Engineer for designated portions of 
the Work where warranties are indicated to commence on dates other than date of Substantial 
Completion, or when delay in submittal of warranties might limit Owner's rights under 
warranty. 

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

D. Warranties in Paper Form: 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark 
tab to identify the product or installation. Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

E. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 
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1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are not planted, mulched, or paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 
weathering of exterior surfaces. Restore reflective surfaces to their original 
condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain. 
j. Clean transparent materials, including mirrors and glass in doors and windows. 

Remove glazing compounds and other noticeable, vision-obscuring materials. 
Polish mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 
l. Wipe surfaces of mechanical and electrical equipment and similar equipment. 

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

m. Replace disposable air filters.  
n. Clean blowers, and coils if units were operated without filters during construction 

or that display contamination with particulate matter on inspection. 
o. Leave Project clean and ready for occupancy. 
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3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair, or remove and replace, defective construction. Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 
adjusting operating equipment. Where damaged or worn items cannot be repaired or restored, 
provide replacements. Remove and replace operating components that cannot be repaired. 
Restore damaged construction and permanent facilities used during construction to specified 
condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 
damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 
Replace finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates. Remove paint applied to required labels and 
identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 
noisy starters in fluorescent fixtures. 

END OF SECTION 017700 
04/16/2018 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 
2. Emergency manuals. 
3. Systems and equipment operation manuals. 
4. Systems and equipment maintenance manuals. 
5. Product maintenance manuals. 

B. Related Requirements: 

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 
and maintenance manuals. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 
specified in individual Specification Sections, and as reviewed and approved at the time of 
Section submittals. Submit reviewed manual content formatted and organized as required by 
this Section. 

1. Engineer will comment on whether content of operation and maintenance submittals is 
acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 
and field conditions. 
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B. Format: Submit operation and maintenance manuals in the following format: 

1. Submit three paper copies. Engineer will return two copies. 

C. Initial Manual Submittal: Submit draft copy of each manual at least 30 days before commencing 
demonstration and training. Engineer will comment on whether general scope and content of 
manual are acceptable. 

D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least 15 days before commencing demonstration and training. 
Engineer will return copy with comments. 

1. Correct or revise each manual to comply with Engineer's comments. Submit copies of 
each corrected manual within 15 days of receipt of Engineer's comments and prior to 
commencing demonstration and training. 

E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 

1.5 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Paper Copy: Submit manuals in the form of hard-copy, bound and labeled volumes. 

1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf or post-type binders, in 
thickness necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with 
clear plastic sleeve on spine to hold label describing contents and with pockets inside 
covers to hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize 
data in each binder into groupings by subsystem and related components. Cross-
reference other binders if necessary to provide essential information for proper 
operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents, and indicate Specification Section number on bottom of spine. Indicate 
volume number for multiple-volume sets. 

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual. 
Mark each tab to indicate contents. Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. Enclose title pages and 
directories in clear plastic sleeves. 

4. Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 
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b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual. At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 

1.6 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of equipment not 
part of a system. Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Engineer. 
7. Names and contact information for major consultants to the Engineer that designed the 

systems contained in the manuals. 
8. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to 
the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by 
system, subsystem, and equipment. If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Identification: In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents. If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems." 
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1.7 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL 

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides 
an organized reference to emergency, operation, and maintenance manuals. List items and their 
location to facilitate ready access to desired information. Include the following: 

1. List of Systems and Subsystems: List systems alphabetically. Include references to 
operation and maintenance manuals that contain information about each system. 

2. List of Equipment: List equipment for each system, organized alphabetically by system. 
For pieces of equipment not part of system, list alphabetically in separate list. 

3. Tables of Contents: Include a table of contents for each emergency, operation, and 
maintenance manual. 

1.8 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated. 

B. Content: Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

C. Type of Emergency: Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 
2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals. Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures: Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 
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1.9 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 
operation of each system, subsystem, and piece of equipment not part of a system. Include 
information required for daily operation and management, operating standards, and routine and 
special operating procedures. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

B. Content: In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 
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E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as 
installed. 

F. Piped Systems: Diagram piping as installed, and identify color coding where required for 
identification. 

1.10 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 
maintenance of each system, subsystem, and piece of equipment not part of a system. Include 
manufacturers' maintenance documentation, preventive maintenance procedures and frequency, 
repair procedures, wiring and systems diagrams, lists of spare parts, and warranty information. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance service 
contracts, and warranties and bonds as described below. 

C. Source Information: List each system, subsystem, and piece of equipment included in manual, 
identified by product name and arranged to match manual's table of contents. For each product, 
list name, address, and telephone number of Installer or supplier and maintenance service agent, 
and cross-reference Specification Section number and title in Project Manual and drawing or 
schedule designation or identifier where applicable. 

D. Manufacturers' Maintenance Documentation: Include the following information for each 
component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to product 
or component installed. Mark each sheet to identify each product or component 
incorporated into the Work. If data include more than one item in a tabular format, 
identify each item using appropriate references from the Contract Documents. Identify 
data applicable to the Work and delete references to information not applicable. 

a. Prepare supplementary text if manufacturers' standard printed data are not 
available and where the information is necessary for proper operation and 
maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 
and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 
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E. Maintenance Procedures: Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

F. Maintenance and Service Schedules: Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record: Include manufacturers' forms for recording 
maintenance. 

G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services. 

H. Maintenance Service Contracts: Include copies of maintenance agreements with name and 
telephone number of service agent. 

I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence and 
flow diagrams. Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of maintenance manuals. 

1.11 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and 
maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. Include 
source information, product information, maintenance procedures, repair materials and sources, 
and warranties and bonds, as described below. 

C. Source Information: List each product included in manual, identified by product name and 
arranged to match manual's table of contents. For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
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Specification Section number and title in Project Manual and drawing or schedule designation 
or identifier where applicable. 

D. Product Information: Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

E. Maintenance Procedures: Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

F. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017823 
04/16/2018 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Requirements: 

1. Section 017700 "Closeout Procedures" for general closeout procedures. 
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set of marked-up record prints. 
2. Number of Copies: Submit copies of record Drawings as follows: 

a. Initial Submittal: 

1) Submit PDF electronic files of scanned record prints and one of file prints. 
2) Submit record digital data files and one set of plots. 
3) Engineer will indicate whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable. 

b. Final Submittal: 

1) Submit PDF electronic files of scanned record prints and three sets of prints. 
2) Print each drawing, whether or not changes and additional information were 

recorded. 
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B. Record Specifications: Submit annotated PDF electronic files of Project's Specifications, 
including addenda and contract modifications. 

C. Record Product Data: Submit annotated PDF electronic files and directories of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

D. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous record-
keeping requirements and submittals in connection with various construction activities. Submit 
annotated PDF electronic files and directories of each submittal. 

E. Reports: Submit written report indicating items incorporated into project record documents 
concurrent with progress of the Work, including revisions, concealed conditions, field changes, 
product selections, and other notations incorporated. 

1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation varies 
from that shown originally. Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Revisions to routing of piping and conduits. 
d. Revisions to electrical circuitry. 
e. Actual equipment locations. 
f. Changes made by Change Order or Construction Change Directive. 
g. Changes made following Engineer's written orders. 
h. Details not on the original Contract Drawings. 
i. Field records for variable and concealed conditions. 
j. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 
personnel proficient at recording graphic information in production of marked-up record 
prints. 
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4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial 
Completion, review marked-up record prints with Engineer. When authorized, prepare a full set 
of corrected digital data files of the Contract Drawings, as follows: 

1. Format: Annotated PDF electronic file. 
2. Incorporate changes and additional information previously marked on record prints. 

Delete, redraw, and add details and notations where applicable. 
3. Refer instances of uncertainty to Engineer for resolution. 
4. Engineer will furnish Contractor with one set of digital data files of the Contract 

Drawings for use in recording information. 

a. See Section 013100 "Project Management and Coordination" for requirements 
related to use of Engineer's digital data files. 

b. Engineer will provide data file layer information. Record markups in separate 
layers. 

C. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints: Organize record prints into manageable sets. Bind each set with durable 
paper cover sheets. Include identification on cover sheets. 

2. Format: Annotated PDF electronic file. 
3. Record Digital Data Files: Organize digital data information into separate electronic files 

that correspond to each sheet of the Contract Drawings. Name each file with the sheet 
identification. Include identification in each digital data file. 

4. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Engineer. 
e. Name of Contractor. 

1.5 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 
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3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. For each principal product, indicate whether record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders, record Product Data, and record Drawings where applicable. 

B. Format: Submit record Specifications as annotated PDF electronic file. 

1.6 RECORD PRODUCT DATA 

A. Recording: Maintain one copy of each submittal during the construction period for project 
record document purposes. Post changes and revisions to project record documents as they 
occur; do not wait until end of Project. 

B. Preparation: Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where 
applicable. 

C. Format: Submit record Product Data as annotated PDF electronic file. 

1. Include record Product Data directory organized by Specification Section number and 
title, electronically linked to each item of record Product Data. 

1.7 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work. Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 

B. Format: Submit miscellaneous record submittals as PDF electronic file. 

1. Include miscellaneous record submittals directory organized by Specification Section 
number and title, electronically linked to each item of miscellaneous record submittals. 

1.8 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store record documents in the field office apart from the 
Contract Documents used for construction. Do not use project record documents for 
construction purposes. Maintain record documents in good order and in a clean, dry, legible 
condition, protected from deterioration and loss. Provide access to project record documents for 
Engineer's reference during normal working hours. 
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PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017839 
04/16/2018 
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SECTION 017900 - DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's personnel, 
including the following: 

1. Instruction in operation and maintenance of systems, subsystems, and equipment. 

B. Unit Price for Instruction Time: Length of instruction time will be measured by actual time 
spent performing demonstration and training in required location. No payment will be made for 
time spent assembling educational materials, setting up, or cleaning up.  

1.3 INFORMATIONAL SUBMITTALS 

A. Instruction Program: Submit outline of instructional program for demonstration and training, 
including a list of training modules and a schedule of proposed dates, times, length of 
instruction time, and instructors' names for each training module. Include learning objective and 
outline for each training module. 

1. Indicate proposed training modules using manufacturer-produced demonstration. 

B. Qualification Data: For instructor. 

C. Attendance Record: For each training module, submit list of participants and length of 
instruction time. 

D. Evaluations: For each participant and for each training module, submit results and 
documentation of performance-based test. 

1.4 CLOSEOUT SUBMITTALS 

A. Demonstration and Training: Submit two copies within seven days of end of each training 
module. 

1. Identification: On each copy, provide an applied label with the following information: 

a. Name of Project. 
b. Name of Engineer. 
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c. Name of Contractor. 

2. Transcript: Prepared and bound in format matching operation and maintenance manuals. 
Mark appropriate identification on front and spine of each binder. Include a cover sheet. 
Include name of Project. 

3. At completion of training, submit complete training manual(s) for Owner's use prepared 
in same paper format required for operation and maintenance manuals specified in 
Section 017823 "Operation and Maintenance Data." 

1.5 QUALITY ASSURANCE 

A. Instructor Qualifications: A factory-authorized service representative, complying with 
requirements in Section 014000 "Quality Requirements," experienced in operation and 
maintenance procedures and training. 

B. Preinstruction Conference: Conduct conference at Project site to comply with requirements in 
Section 013100 "Project Management and Coordination." Review methods and procedures 
related to demonstration and training including, but not limited to, the following: 

1. Inspect and discuss locations and other facilities required for instruction. 
2. Review and finalize instruction schedule and verify availability of educational materials, 

instructors' personnel, audiovisual equipment, and facilities needed to avoid delays. 
3. Review required content of instruction. 
4. For instruction that must occur outside, review weather and forecasted weather conditions 

and procedures to follow if conditions are unfavorable. 

1.6 COORDINATION 

A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to 
minimize disrupting Owner's operations and to ensure availability of Owner's personnel. 

B. Coordinate instructors, including providing notification of dates, times, length of instruction 
time, and course content. 

C. Coordinate content of training modules with content of approved emergency, operation, and 
maintenance manuals. Do not submit instruction program until operation and maintenance data 
have been reviewed and approved by Engineer. 

1.7 INSTRUCTION PROGRAM 

A. Program Structure: Develop an instruction program that includes individual training modules 
for each system and for equipment not part of a system, as required by individual Specification 
Sections. 
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B. Training Modules: Develop a learning objective and teaching outline for each module. Include a 
description of specific skills and knowledge that participant is expected to master. For each 
module, include instruction for the following as applicable to the system, equipment, or 
component: 

1. Basis of System Design, Operational Requirements, and Criteria: Include the following: 

a. System, subsystem, and equipment descriptions. 
b. Performance and design criteria if Contractor is delegated design responsibility. 
c. Operating standards. 
d. Regulatory requirements. 
e. Equipment function. 
f. Operating characteristics. 
g. Limiting conditions. 
h. Performance curves. 

2. Documentation: Review the following items in detail: 

a. Emergency manuals. 
b. Systems and equipment operation manuals. 
c. Systems and equipment maintenance manuals. 
d. Product maintenance manuals. 
e. Project Record Documents. 
f. Identification systems. 
g. Warranties and bonds. 
h. Maintenance service agreements and similar continuing commitments. 

3. Emergencies: Include the following, as applicable: 

a. Instructions on meaning of warnings, trouble indications, and error messages. 
b. Instructions on stopping. 
c. Shutdown instructions for each type of emergency. 
d. Operating instructions for conditions outside of normal operating limits. 
e. Sequences for electric or electronic systems. 
f. Special operating instructions and procedures. 

4. Operations: Include the following, as applicable: 

a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Safety procedures. 
g. Instructions on stopping. 
h. Normal shutdown instructions. 
i. Operating procedures for emergencies. 
j. Operating procedures for system, subsystem, or equipment failure. 
k. Seasonal and weekend operating instructions. 
l. Required sequences for electric or electronic systems. 
m. Special operating instructions and procedures. 
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5. Adjustments: Include the following: 

a. Alignments. 
b. Checking adjustments. 
c. Noise and vibration adjustments. 
d. Economy and efficiency adjustments. 

6. Troubleshooting: Include the following: 

a. Diagnostic instructions. 
b. Test and inspection procedures. 

7. Maintenance: Include the following: 

a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning. 
e. Procedures for preventive maintenance. 
f. Procedures for routine maintenance. 
g. Instruction on use of special tools. 

8. Repairs: Include the following: 

a. Diagnosis instructions. 
b. Repair instructions. 
c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
d. Instructions for identifying parts and components. 
e. Review of spare parts needed for operation and maintenance. 

1.8 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and training 
module. Assemble training modules into a training manual organized in coordination with 
requirements in Section 017823 "Operation and Maintenance Data." 

B. Set up instructional equipment at instruction location. 

1.9 INSTRUCTION 

A. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 
systems, subsystems, and equipment not part of a system. 

1. Owner will furnish Contractor with names and positions of participants. 

B. Scheduling: Provide instruction at mutually agreed-on times. For equipment that requires 
seasonal operation, provide similar instruction at start of each season. 
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1. Schedule training with Owner with at least seven days' advance notice. 

C. Training Location and Reference Material: Conduct training on-site in the completed and fully 
operational facility using the actual equipment in-place. Conduct training using final operation 
and maintenance data submittals. 

D. Evaluation: At conclusion of each training module, assess and document each participant's 
mastery of module by use of a demonstration performance-based test. 

E. Cleanup: Collect used and leftover educational materials and give to Owner. Remove 
instructional equipment. Restore systems and equipment to condition existing before initial 
training use. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017900 
04/16/2018 
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SECTION 230010 - GENERAL CONDITIONS FOR HEATING, VENTILATING, AND AIR 
CONDITIONING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

B. This section is intended to supplement the requirements of Division 01 requirements.  For any 
conflicting requirements for minimum quantities or quality levels between this Section and 
Division 01, comply with the most stringent requirement. 

1.2 SUMMARY 

A. This Section includes the following when associated with Divisions 23 work: 

1. Permits and fees, code requirements, work under other contracts. 
2. Work restrictions. 
3. Specification formats and conventions. 
4. Request for information. 
5. Coordination. 
6. Conflicting requirements. 
7. Quality assurance and control. 
8. Product delivery, storage, and handling. 
9. Product warranties. 
10. Submittals. 
11. Product selection procedures. 
12. General execution of project scope of work. 
13. Record drawings. 
14. Demonstration and training. 

B. Related Sections include the following: 

1. Division 01 Sections. 

1.3 PERMITS AND FEES 

A. Give all necessary notices, obtain all permits; pay all government and state sales taxes and fees 
where applicable, and other costs, including utility connections or extensions in connection with 
the Project scope of work.  File all necessary drawings, prepare all documents and obtain all 
necessary approvals of all governmental and state departments having jurisdiction, obtain all 
required certificates of inspections for Project scope of work and deliver a copy to the Engineer 
before request for acceptance and final payment for the Project scope of work. 
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1.4 CODE REQUIREMENTS 

A. Project Code: Confirm the codes in effect at the time of permitting. 

B. Project Legislative Requirements: Confirm the State and Local Legislations in effect at the time 
of permitting or those that affect construction. 

C. Compliance: Comply with all codes and legislations applicable to the project, including energy 
related: 

1. Means and Methods 
2. Equipment and Devices. 
3. Materials and Work Product. 

1.5 WORK UNDER OTHER CONTRACTS 

A. General:  Cooperate fully with separate contractors so work on those contracts may be carried 
out smoothly, without interfering with or delaying work under this Contract.  Coordinate the 
Work of this Contract with work performed under separate contracts. 

1.6 WORK RESTRICTIONS 

A. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after arranging to provide 
temporary utility services: 

1. Notify Owner not less than 10 days in advance of proposed utility interruptions. 
2. Do not proceed with utility interruptions without Owner's written permission. 

1.7 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Engineer. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
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8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, product data, shop 

drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. The following RFIs will be returned without action: 

1. Requests for approval of submittals. 
2. Requests for approval of substitutions. 
3. Requests for coordination information already indicated in the Contract Documents. 
4. Requests for adjustments in the Contract Time or the Contract Sum. 
5. Requests for interpretation of Engineer’s actions on submittals. 
6. Incomplete RFIs or inaccurately prepared RFIs. 

D. Action may include a request for additional information, in which case time for response will 
date from time of receipt of additional information. 

1.8 COORDINATION 

A. Coordination:  Each Contractor shall coordinate its construction operations with those of other 
Contractors and entities to ensure efficient and orderly installation of each part of the Work.  
Each Contractor shall coordinate its operations with operations, included in different Sections 
that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other Contractors to ensure 
maximum performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

1.9 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards or directives is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality levels, comply 
with the most stringent requirement.  Refer uncertainties and requirements that are different, but 
apparently equal, to Engineer for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
GENERAL CONDITIONS FOR 
HEATING, VENTILATING, AND AIR CONDITIONING 230010 - 4 

To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Engineer for a decision 
before proceeding. 

1.10 MINOR CHANGES IN THE WORK 

A. Engineer will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time. 

B. Drawings are diagrammatic, the Contractor shall relocate devices a reasonable distance for 
coordination.   

1. A reasonable distance is considered to be 15 feet at no additional cost. 

1.11 QUALITY ASSURANCE AND CONTROL 

A. General:  Qualifications paragraphs in this Article establish some of the minimum qualification 
levels required; Division 01 and individual Specification Sections specify additional 
requirements. 

B. Code Compliance: Work and equipment shall comply with all latest applicable codes and 
legislations. 

C. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those required for this 
Project. 

D. Instructor Qualifications:  A factory-authorized service representative, complying with 
requirements in "Quality Requirements," experienced in operation and maintenance procedures 
and training. 

E. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless 
otherwise indicated, provide quality-control services specified and those required by authorities 
having jurisdiction.  Perform quality-control services required of Contractor by authorities 
having jurisdiction, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

3. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 
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F. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.   

G. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

H. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Delivery of samples to testing agencies. 
5. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

I. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and control services with a minimum of delay and to avoid necessity of removing and replacing 
construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

J. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, product selected shall be compatible with products previously 
selected, even if previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Engineer will determine which products shall be used at no additional cost to 
the project. 

K. Acceptance of Work: Failure on the part of the Engineer to reject shop drawings or to reject 
Work in progress shall not be interpreted as acceptance of Work not in conformance with Code, 
Legislation, the Drawings and/or Specifications.  Correct Work not in conformance whenever 
non-conformance is discovered. 

1.12 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft.  Comply with manufacturer's written instructions and 
generally accepted construction practice. 
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B. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Store cementitious products and materials on elevated platforms. 
5. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
6. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment.  Coordinate location with Owner. 

1.13 PRODUCT WARRANTIES 

A. Refer to individual sections for requirements. 

B. The following requirements are supplemental and in addition to those stated in other specific 
sections. 

1. Warranty all materials and workmanship under these Specifications and the Contract for 
a period of one year from the date of final acceptance by the Owner. 

2. During this warranty period, correct or replace all defects developing through materials 
or workmanship immediately as directed by the Engineer without expense to the Owner; 
make all such repairs or replacements to the Owner’s satisfaction. 

C. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

D. Warranty Start Date: From the date of final acceptance by the Owner. 

1.14 SUBMITTAL PROCEDURES 

A. Comparable Product:  Product that is demonstrated and approved through submittal process to 
have the indicated qualities related to type, function, dimension, in-service performance, 
physical properties, appearance, and other characteristics that equal or exceed those of specified 
product. 

B. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names 
of products required.  Include manufacturer's name and proprietary product names for each 
product. 
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1. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 3 
copies of initial product list.  Include a written explanation for omissions of data and for 
variations from Contract requirements. 

C. Substitution Requests:  Submit four copies of each request for consideration.  Identify product 
or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution: A submittal shall be considered a substitution when the Engineer does not 
accept the product or material as an “equivalent” or where one of the listed manufacturers 
is not submitted. 

2. Substitution Requirements: Substitutions shall meet the requirements of “Comparable 
Products.” 

3. Documentation:  Show compliance with requirements for substitutions and the following, 
as applicable: 

a. Statement indicating why specified material or product cannot be provided. 
b. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Project scope of work specified.  Significant qualities may include attributes 
such as performance, weight, size, durability, visual effect, and specific features 
and requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Cost information, including a proposal of change, if any, in the Contract Sum. 
g. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents and is appropriate for applications indicated. 
h. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 
results. 

i. Statement indicating why the requested substitution offers Owner a substantial 
advantage in cost, time, energy conservation, or other considerations.   

D. Delegated-Design Services: 

1. Performance and Design Criteria: Where professional design services or certifications by 
a design professional are specifically required of the Contractor by the Contract 
Documents, the Contractor shall provide products and systems complying with specific 
performance and design indicated. 

a. If criteria indicated are not sufficient to perform services or certification required, 
submit a written request for additional information to the Engineer. 

2. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, 
and other required submittals, submit digitally signed PDF electronic file copies of 
certificate, signed and sealed by the responsible design professional, for each product and 
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system specifically assigned to the Contractor to be designed or certified by a design 
professional. 

a. Indicate that products and systems comply with performance and design criteria in 
the Contract Documents. Include list of codes, loads, and other factors used in 
performing these services. 

1.15 RECORD DRAWINGS AND RECORD DIGITAL FILES 

A. Record Drawings and Record Digital Files:  Comply with the following: 

1. Submit Record Drawings and Record Digital Files as follows: 

a. Initial Submittal:  Submit one set of plots from corrected Record CAD Drawings 
and one set of marked-up Record Prints.  Engineer will initial and date each plot 
and mark whether general scope of changes, additional information recorded, and 
quality of drafting are acceptable.  Engineer will return plot for organizing into 
sets, printing, binding, and final submittal. 

b. Final Submittal:  Submit one set of marked-up Record Prints. Print each drawing, 
whether or not changes and additional information were recorded. 

c. Final Submittal:  Submit three sets of Record CAD Drawing files, and one set of 
Record CAD Drawing plots.  Plot and print each drawing, whether or not changes 
and additional information were recorded. 

1) Electronic Media:  CD-R. 

B. Qualification Data:  For training instructor. 

1.16 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
that are undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Engineer will make selection. 
5. Descriptive, performance, and reference standard requirements in the Specifications 

establish "salient characteristics" of products. 
6. Or Equal:  Where products are specified by name and accompanied by the term "or 

equal" or "or approved equal" or "or approved," comply with provisions in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 
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B. Product Selection Procedures: 

1. Design Basis:  The design has been based on the single manufacturer indicated in the 
contract documents.  The Contractor is responsible for verifying prior to submission, that 
any other manufacturer even though listed complies with dimensional and performance 
characteristics of the base specified product.  Modifications shall be made by the 
Contractor as part of this contract to accommodate changes to the design basis. 

2. Product:  Where Specifications name a single product and manufacturer, provide the 
named product that complies with requirements. 

3. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a 
product by one of the manufacturers listed that complies with requirements. 

4. Equivalent Product: Equipment, material or devices submitted for review as an "accepted 
equivalent" shall meet all of the following requirements: 

a. A product of a listed manufacturer. 
b. The equivalent shall have the same construction features such as, but not limited 

to: 

1) Material thickness, gauge, weight, density, etc. 
2) Welded, riveted, bolted, etc., construction 
3) Finish, undercoating, corrosion protection 

c. The equivalent shall perform with the same or better operating efficiency. 
d. The equivalent shall have equal or greater reserve capacity. 
e. The equivalent shall be locally represented by the manufacturer for service, parts 

and technical information. 
f. The equivalent shall bear the same labels of performance certification as is 

applicable to the specified item, such as UL, AMCA or ARI labels. 

PART 2 - PRODUCTS 

2.1 SHOP DRAWINGS 

A. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed or electronic 
data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 
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2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches but no larger than 30 by 42 inches. 

2.2 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of black-line white prints of the Contract Drawings and Shop 
Drawings. 

1. Preparation:  Mark Record Prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to prepare the 
marked-up Record Prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Revisions to details shown on Drawings. 
b. Locations and depths of underground system entities. 
c. Revisions to routing of piping. 
d. Actual equipment locations. 
e. Locations of concealed internal utilities. 
f. Changes made by Change Order or Change Directive. 
g. Changes made following Engineer’s written orders. 
h. Details not on the original Contract Drawings. 
i. Field records for variable and concealed conditions. 
j. Record information on the Project scope of work that is shown only schematically. 

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing 
actual physical conditions, completely and accurately.  If Shop Drawings are marked, 
show cross-reference on the Contract Drawings. 

4. Mark record sets with erasable, colored pencil.  Use multiple colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Record CAD Drawings:  Immediately before observation for Certificate of Substantial 
Completion, review marked-up Record Prints with Engineer.  When authorized, prepare a full 
set of corrected CAD Drawings of the Contract Drawings, as follows: 

1. Format:  Autodesk .dwg format of the same version, and operating system as the original 
Contract Drawings. 
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2. Incorporate changes and additional information previously marked on Record Prints.  
Delete, redraw, and add details and notations where applicable. 

3. Refer instances of uncertainty to Engineer for resolution. 
 

C. Format:  Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize Record Prints and newly prepared Record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include identification 
on cover sheets. 

2. Record CAD Drawings:  Organize information into separate electronic files that 
correspond to each sheet of the Contract Drawings.  Name each file with the sheet 
identification.  Include identification in each file. 

3. Identification:  As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Engineer. 
e. Name of Contractor. 

2.3 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for Project 
Record Document purposes.  Post changes and modifications to Project Record Documents as 
they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use Project 
Record Documents for construction purposes.  Maintain Record Documents in good order and 
in a clean, dry, legible condition, protected from deterioration and loss.  Provide access to 
Project Record Documents for Engineer’s reference during normal working hours. 

2.4 TRAINING AND INSTRUCTION PROGRAM 

A. Program Structure:  In addition to Division 01 and individual section requirements, develop an 
instruction program that includes individual training modules for each system and equipment 
not part of a system. 

B. Training Modules:  Develop a learning objective and teaching outline for each module.  Include 
a description of specific skills and knowledge that participant is expected to master.  Provide 
instruction for the following modules. 

1. Basis of System Design and Operational Requirements 
2. Documentation 
3. Emergencies 
4. Adjustments 
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5. Troubleshooting 
6. Maintenance 
7. Repairs 

C. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 
systems, subsystems, and equipment not part of a system. 

2.5 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Engineer will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not 
satisfied, Engineer may return requests without action, except to record noncompliance with 
these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents, 
that it is consistent with the Contract Documents and will produce the indicated results, 
and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION  

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of utilities and construction indicated as 
existing are not guaranteed.  Before beginning work, investigate and verify the existence and 
location of utilities, mechanical and electrical systems, and other construction affecting the 
Work. 

1. Before construction, verify the location of connection of piping; electrical services, and 
other utility and system connections. 

B. Acceptance of Conditions:  Examine substrates, areas, and conditions, for compliance with 
requirements for installation tolerances and other conditions affecting performance.  Record 
observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of 
the Project scope of work is required by other Sections, include the following: 

a. Description of the Work. 
b. List of detrimental conditions, including substrates. 
c. List of unacceptable installation tolerances. 
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d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

4. Examine concrete piers/supports, walls and floors for suitable conditions where products 
and systems are to be installed. 

5. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

B. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Engineer.  Include 
a detailed description of problem encountered, together with recommendations for changing the 
Contract Documents. 

3.3 DEMOLITION 

A. Work indicated to be removed includes removal of all auxiliary materials, accessories, 
anchorage, fasteners, and etc., down to bare substrate.  No residual materials shall remain from 
work to be removed.  Contractor will use whatever means necessary; including removal of all 
materials attached or related to those items designated to be removed, as acceptable to Owner 
and Engineer, to provided complete and thorough removal of existing work. 

B. Protect existing equipment and installations indicated to remain.  If damaged or disturbed in the 
course of the Work, remove damaged portions and install new products of equal capacity, 
quality, and functionality. 

C. Accessible Work:  Remove exposed equipment and installations, indicated to be demolished, in 
their entirety. 

D. Abandoned Work:  Cut and remove buried MEP system materials, equipment, raceways, piping 
and distribution, indicated to be abandoned in place, 2 inches below the surface of adjacent 
construction.  Cap and patch surface to match existing finish. 

E. Remove demolished materials from Project site. 
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F. Remove, store, clean, reinstall, reconnect, and make operational components indicated for 
relocation. 

G. Field verify all existing MEP system materials, equipment, raceways, piping and distribution to 
be removed for exact quantities. 

H. Remove all existing MEP system materials, equipment, raceways, piping and distribution 
located above ceilings and in walls that are not being reused. 

I. Remove all MEP systems and appurtenances, which are to be removed, in their entireties back 
to the source or source panels. 

J. Remove all existing MEP system materials, equipment, raceways, piping and distribution 
located in walls or ceilings being demolished.  Abandon no devices that have been disconnected 
unless specifically noted. 

K. Maintain continuity of all existing MEP devices, and utilization equipment not removed. 

L. Remove, store, protect, and reinstall existing work as required to accommodate alteration 
indicated. 

M. The existing work to be removed, in general, is as indicated on the Drawings and in this 
Section, but also includes any materials or work necessary to permit installation of new 
materials, as approved by Owner and Engineer. 

N. Disconnect, demolish, and remove systems, equipment, and components indicated to be 
removed, abandoned or as made obsolete by this project. 

1. To Be Removed:  Remove portion of systems, equipment, and components indicated to 
be removed and cap or plug remaining with same or compatible material. 

2. To Be Abandoned in Place:  Drain piping and cap or plug systems, equipment, and 
components with same or compatible material. 

3. Equipment to Be Removed:  Disconnect, make safe and cap services and remove 
equipment. 

O. If systems, equipment, and components to remain is damaged in appearance or is unserviceable, 
remove damaged or unserviceable portions and replace with new products of equal capacity and 
quality. 

P. In finished areas, all systems, equipment, and components shall be cut back to a concealed 
location, i.e., within walls, above ceilings, etc., before capping. 

3.4 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
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2. Where space is limited, install components to maximize space available for maintenance 
and ease of removal for replacement. 

3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
4. Maintain minimum headroom clearance as indicated by Engineer in spaces without a 

suspended ceiling. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produces harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

G. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component 
securely in place, accurately located and aligned with other portions of the Work. 

1. All equipment and piping not supported from the building structural steel shall not 
exceed a combined load of 7 psf when supported from the metal deck/slab.  

2. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Engineer and/or to allow for proper access. 

3. Allow for building movement, including thermal expansion and contraction. 
4. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

H. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.5 CUTTING AND PATCHING 

A. See Division 01 for additional requirements.  The Contractor shall furnish sketches showing the 
location and sizes of all openings, chases, etc., required for the installation of Work. 

B. Work under this Division shall include furnishing, locating and setting inserts and/or sleeves.  
The Contractor shall do all drilling required for the installation of hangers. 

C. Exercise extreme caution when core drilling or punching openings in concrete floor slabs in 
order to avoid cutting or damaging structural members.  No structural members or structural 
slabs/floors shall be cut. 
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D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.6 SCAFFOLDING, RIGGING, HOISTING 

A. The Contractor shall furnish all scaffolding, rigging, hoisting and services necessary for erection 
and delivery into the premises, any equipment and apparatus furnished under this Division.  
Remove same from premises when no longer required. 

3.7 EXCAVATION AND BACKFILLING 

A. It is the responsibility of the Contractor to coordinate sizes, depths, fill and bedding 
requirements and any other excavation work required under this Division. 

3.8 ACCESSIBILITY AND ACCESS PANELS 

A. The Contractor shall be responsible for the sufficiency of the size of shafts and chases, the 
adequate thickness of partitions, and the adequate clearance in double partitions and hung 
ceilings for the proper installation of the Work. 

B. Locate all equipment which must be serviced, operated or maintained in fully accessible 
positions.  Access doors shall be furnished for accessibility.  Minor deviations from the 
Drawings may be made to allow better accessibility, but changes of magnitude or which involve 
extra cost shall not be made without the acceptance of the Engineer. 

C. Locate all equipment which must be serviced, operated or maintained in fully accessible 
positions.  Equipment shall include, but not be limited to:  motors, controllers, coil, valves, 
switchgear, drain points, etc.  Access doors shall be furnished if required for better accessibility.  
Minor deviations from the Drawings may be made to allow better accessibility, but changes of 
magnitude or which involve extra cost shall not be made without the acceptance of the 
Engineer. 

D. Access doors in walls, ceilings, floors, etc., shall be field coordinated.  It is the responsibility of 
the Contractor to coordinate and provide information regarding the sizes and quantities of 
access doors required for his work.  The Contractor shall arrange his work in such a manner as 
to minimize the quantity of access doors required, such as grouping shutoff valves in the same 
area.  Where possible, locate valves in already accessible areas, such as lay-in ceilings, etc. 

E. On a clean set of prints, the Contractor shall mark in red pencil the location of each required 
access door, including its size and fire rating (if any), and shall submit the print to the Engineer 
for review before access doors are purchased or installed. 

F. Upon completion of the Project, the Contractor shall physically demonstrate that all equipment 
and devices installed have been located and/or provided with adequate access panels for repair, 
maintenance and/or operation.  Any equipment not so furnished shall be relocated or provided 
with additional access panels by the installing Contractor at no additional cost to the Owner. 
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3.9 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust operating components for proper operation without binding.  Adjust equipment for 
proper operation. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  Provide a factory-authorized service representative to inspect 
field-assembled components and equipment installation, comply with qualification requirements 
in "Quality Requirements." 

3.10 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

C. Remove debris from concealed spaces before enclosing the space. 

D. Remove liquid spills promptly. 

E. Where dust would impair proper execution of the Project scope of work, broom-clean or 
vacuum the entire work area, as appropriate. 

F. Installed Work:  Keep installed work clean.   

G. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction 
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious 
exposure during the construction period. 



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
GENERAL CONDITIONS FOR 
HEATING, VENTILATING, AND AIR CONDITIONING 230010 - 18 

3.11 CORRECTION OF THE WORK 

A. The cost of corrective work shall be included under the contract. 

B. Repair or remove and replace defective construction.   

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 

C. Restore permanent facilities used during construction to their specified or original condition. 

D. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

E. Repair components that do not operate properly.  Remove and replace operating components to 
new condition. 

F. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 230010 
04/16/2018 
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SECTION 230517 - SLEEVES AND SLEEVE SEALS FOR HVAC PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Sleeves. 
2. Sleeve-seal systems. 
3. Grout. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

PART 2 - PRODUCTS 

2.1 SLEEVES 

A. Cast-Iron Wall Pipes:  Cast or fabricated of cast or ductile iron and equivalent to ductile-iron 
pressure pipe, with plain ends and integral waterstop unless otherwise indicated. 

B. Galvanized-Steel-Pipe Sleeves: ASTM A 53/A 53M, Type E, Grade B, Schedule 40, zinc 
coated, with plain ends. 

C. Galvanized-Steel-Sheet Sleeves: 0.0239-inch minimum thickness; round tube closed with 
welded longitudinal joint. 

2.2 SLEEVE-SEAL SYSTEMS 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated 
on Drawings or comparable product by one of the following: 

1. Advance Products & Systems, Inc. 
2. CALPICO, Inc. 
3. Metraflex Company (The). 
4. Pipeline Seal and Insulator, Inc. 
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B. Description:  Modular sealing-element unit, designed for field assembly, for filling annular 
space between piping and sleeve. 

1. Sealing Elements:  Interlocking links shaped to fit surface of pipe.  Include type and 
number required for pipe material and size of pipe. 

a. EPDM (-40 to 250 Deg F):  Standard service applications. 
b. Nitrite (-40 to 250 Deg F):  Hydro carbon service applications. 
c. Silicon (-67 to 400 Deg F):  High temperature or fire seal applications. 

2. Pressure Plates:  Plastic.  Include two for each sealing element. 

a. Provide steel pressure plates for fire and high temperature applications. 

3. Connecting Bolts and Nuts:  Carbon steel, with corrosion-resistant coating, of length 
required to secure pressure plates to sealing elements.  Include one for each sealing 
element. 

a. Provide 316 stainless steel connecting bolts and nuts in corrosive environments 
where chemicals are present. 

2.3 GROUT 

A. Standard:  ASTM C 1107/C 1107M, Grade B, post-hardening and volume-adjusting, dry, 
hydraulic-cement grout. 

B. Characteristics:  Nonshrink; recommended for interior and exterior applications. 

C. Design Mix:  5000-psi, 28-day compressive strength. 

D. Packaging:  Premixed and factory packaged. 

PART 3 - EXECUTION 

3.1 SLEEVE INSTALLATION 

A. Install sleeves for piping passing through penetrations in floors, partitions, roofs, and walls. 

B. Sleeves shall be fastened securely to the assembly that it penetrates. 

C. For sleeves that will have sleeve-seal system installed, select sleeves of size large enough per 
sleeve seal manufacturer’s recommendations to provide minimum 1-inch annular clear space 
between piping and concrete slabs and walls. 

1. Sleeves are not required for core-drilled holes, except where mechanical spaces or wet 
areas are above finished areas. 

D. Install sleeves for pipes passing through interior partitions. 
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1. Cut sleeves to length for mounting flush with both surfaces. 
2. Install sleeves that are large enough to provide 1/4-inch annular clear space between 

sleeve and pipe or pipe insulation. 
3. Seal annular space between sleeve and piping or piping insulation; use joint sealants 

appropriate for size, depth, and location of joint.  Comply with requirements for sealants 
specified in Division 07 Section "Joint Sealants." 

E. Fire-Barrier Penetrations:  Maintain indicated fire rating of walls, partitions, ceilings, and floors 
as indicated on architectural drawings at pipe penetrations.  Seal pipe penetrations with firestop 
materials.  Comply with requirements for firestopping specified in Division 07 Section 
"Penetration Firestopping." 

3.2 SLEEVE-SEAL-SYSTEM INSTALLATION 

A. Install sleeve-seal systems in sleeves in exterior concrete walls at service piping entries into 
building. 

B. Select type, size, and number of sealing elements required for piping material and size and for 
sleeve ID or hole size.  Position piping in center of sleeve.  Center piping in penetration, 
assemble sleeve-seal system components, and install in annular space between piping and 
sleeve.  Tighten bolts against pressure plates that cause sealing elements to expand and make a 
watertight seal. 

3.3 SLEEVE AND SLEEVE-SEAL SCHEDULE 

A. Use sleeves and sleeve seals for the following piping-penetration applications: 

1. Exterior Concrete Walls above Grade: 

a. Piping Smaller Than NPS 6:  Galvanized-steel-pipe sleeves. 

END OF SECTION 230517 
04/16/2018 
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SECTION 230518 - ESCUTCHEONS FOR HVAC PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Escutcheons. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

PART 2 - PRODUCTS 

2.1 ESCUTCHEONS 

A. One-Piece, Cast-Brass Type:  With polished, chrome-plated and rough-brass finish and setscrew 
fastener. 

B. One-Piece, Deep-Pattern Type:  Deep-drawn, box-shaped brass with chrome-plated finish and 
spring-clip fasteners. 

C. One-Piece, Stamped-Steel Type:  With chrome-plated finish and spring-clip fasteners. 

D. Split-Casting Brass Type:  With polished, chrome-plated and rough-brass finish and with 
concealed hinge and setscrew. 

E. Split-Plate, Stamped-Steel Type:  With chrome-plated finish, concealed hinge, and spring-clip 
fasteners. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install escutcheons for piping penetrations of walls, ceilings, and finished floors. 



Auditorium and Cafeteria Air-Conditioning Project EAST WINDSOR MIDDLE SCHOOL 
 
 

 
 
ESCUTCHEONS FOR HVAC PIPING 230518 - 2 

B. Install escutcheons with ID to closely fit around pipe, tube, and insulation of piping and with 
OD that completely covers opening. 

1. Escutcheons for New Piping: 

a. Piping with Fitting or Sleeve Protruding from Wall:  One-piece, deep-pattern type. 
b. Chrome-Plated Piping:  One-piece, cast-brass type with polished, chrome-plated 

finish. 
c. Insulated Piping:  One-piece, stamped-steel type. 
d. Bare Piping at Wall and Floor Penetrations in Finished Spaces:  One-piece, cast-

brass type with polished, chrome-plated finish. 
e. Bare Piping at Ceiling Penetrations in Finished Spaces:  One-piece, cast-brass type 

with polished, chrome-plated finish. 
f. Bare Piping in Unfinished Service Spaces:  One-piece, cast-brass type with rough-

brass finish. 
g. Bare Piping in Equipment Rooms:  One-piece, cast-brass type with rough-brass 

finish. 

3.2 FIELD QUALITY CONTROL 

A. Replace broken and damaged escutcheons and floor plates using new materials. 

END OF SECTION 230518 
04/16/2018 
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SECTION 230529 - HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following hangers and supports for HVAC system piping and 
equipment: 

1. Steel pipe hangers and supports. 
2. Metal framing systems. 
3. Fastener systems. 
4. Equipment supports. 

B. Related Sections include the following: 

1. Division 05 Section "Metal Fabrications" for structural-steel shapes and plates for trapeze 
hangers for pipe and equipment supports. 

2. Division 21 Section "Water-Based Fire-Suppression Systems" for pipe hangers for fire-
protection piping. 

3. Division 23 Section "Expansion Fittings and Loops for HVAC Piping" for pipe guides 
and anchors. 

4. Division 23 Section "Vibration and Seismic Controls for HVAC Piping and Equipment" 
for vibration isolation devices. 

5. Division 23 Section(s) "Metal Ducts" for duct hangers and supports. 

1.3 DEFINITIONS 

A. MSS:  Manufacturers Standardization Society for The Valve and Fittings Industry Inc. 

B. Terminology:  As defined in MSS SP-90, "Guidelines on Terminology for Pipe Hangers and 
Supports." 

1.4 PERFORMANCE REQUIREMENTS 

A. Design supports for multiple pipes, including pipe stands, capable of supporting combined 
weight of supported systems, system contents, and test water. 

B. Design equipment supports capable of supporting combined operating weight of supported 
equipment and connected systems and components. 
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C. Design seismic-restraint hangers and supports for piping and equipment. 

1.5 SUBMITTALS 

A. Product Data:  For the following: 

1. Steel pipe hangers and supports. 
2. Thermal-hanger shield inserts. 
3. Powder-actuated fastener systems. 

B. Shop Drawings: Signed and sealed by a qualified professional engineer. Show fabrication and 
installation details and include calculations for the following: 

1. Metal framing systems.  Include Product Data for components. 
2. Pipe stands.  Include Product Data for components. 
3. Equipment supports. 

C. Welding certificates. 

1.6 QUALITY ASSURANCE 

A. Welding:  Qualify procedures and personnel according to the following: 

1. AWS D1.1, "Structural Welding Code--Steel." 
2. AWS D1.2, "Structural Welding Code--Aluminum." 
3. AWS D1.3, "Structural Welding Code--Sheet Steel." 
4. AWS D1.4, "Structural Welding Code--Reinforcing Steel." 
5. ASME Boiler and Pressure Vessel Code:  Section IX. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. In other Part 2 articles where titles below introduce lists, the following requirements apply to 
product selection: 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
manufacturers specified. 

2.2 STEEL PIPE HANGERS AND SUPPORTS 

A. Description:  MSS SP-58, Types 1 through 58, factory-fabricated components.  Refer to Part 3 
"Hanger and Support Applications" Article for where to use specific hanger and support types. 

B. Manufacturers: 

1. AAA Technology & Specialties Co., Inc. 
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2. Anvil, Inc. 
3. Bergen-Power Pipe Supports. 
4. B-Line Systems, Inc.; a division of Cooper Industries. 
5. Carpenter & Paterson, Inc. 
6. Empire Industries, Inc. 
7. ERICO/Michigan Hanger Co. 
8. Globe Pipe Hanger Products, Inc. 
9. GS Metals Corp. 
10. National Pipe Hanger Corporation. 
11. PHD Manufacturing, Inc. 
12. PHS Industries, Inc. 
13. Piping Technology & Products, Inc. 
14. Tolco Inc. 

C. Galvanized, Metallic Coatings:  Hot dipped after fabrication (ASTM A 123 and ASTM A 153). 

D. Nonmetallic Coatings:  Plastic coating, jacket, or liner. 

E. Padded Hangers:  Hanger with fiberglass or other pipe insulation pad or cushion for support of 
bearing surface of piping. 

2.3 METAL FRAMING SYSTEMS 

A. Description:  MFMA-3, shop- or field-fabricated pipe-support assembly made of steel channels 
and other components. 

B. Manufacturers: 

1. Anvil, Inc. 
2. B-Line Systems, Inc.; a division of Cooper Industries. 
3. ERICO/Michigan Hanger Co.; ERISTRUT Div. 
4. GS Metals Corp. 
5. Power-Strut Div.; Tyco International, Ltd. 
6. Thomas & Betts Corporation. 
7. Tolco Inc. 
8. Unistrut Corp.; Tyco International, Ltd. 

C. Coatings:  Hot dipped galvanized after fabrication (ASTM A 123 and ASTM A 153). 

D. Nonmetallic Coatings:  Plastic coating, jacket, or liner. 

2.4 FASTENER SYSTEMS 

A. Powder-Actuated Fasteners:  Threaded-steel stud, for use in hardened portland cement concrete 
with pull-out, tension, and shear capacities appropriate for supported loads and building 
materials where used.  Verify suitability for use in lightweight concrete slabs and all slabs less 
than 4 inches thick. 
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1. Manufacturers: 

a. Hilti, Inc. 
b. ITW Ramset/Red Head. 
c. Powers Fasteners. 

B. Mechanical-Expansion Anchors:  Insert-wedge-type zinc-coated or stainless steel, for use in 
hardened portland cement concrete with pull-out, tension, and shear capacities appropriate for 
supported loads and building materials where used. 

1. Manufacturers: 

a. Hilti, Inc. 
b. ITW Ramset/Red Head. 
c. Powers Fasteners. 

2.5 EQUIPMENT SUPPORTS 

A. Description:  Welded, shop- or field-fabricated equipment support made from structural-steel 
shapes. 

2.6 MISCELLANEOUS MATERIALS 

A. Structural Steel:  ASTM A 36/A 36M, steel plates, shapes, and bars; black and galvanized. 

B. Grout:  ASTM C 1107, factory-mixed and -packaged, dry, hydraulic-cement, nonshrink and 
nonmetallic grout; suitable for interior and exterior applications. 

1. Properties:  Nonstaining, noncorrosive, and nongaseous. 
2. Design Mix:  5000-psi, 28-day compressive strength. 

PART 3 - EXECUTION 

3.1 HANGER AND SUPPORT APPLICATIONS 

A. Specific hanger and support requirements are specified in Sections specifying piping systems 
and equipment. 

B. Comply with MSS SP-69 for pipe hanger selections and applications that are not specified in 
piping system Sections. 

C. Use hangers and supports with hot dipped galvanized, metallic coatings for piping and 
equipment that will not have field-applied finish. 

D. Use nonmetallic coatings on attachments for electrolytic protection where attachments are in 
direct contact with copper tubing. 
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E. Use padded hangers for piping that is subject to scratching. 

F. Horizontal-Piping Hangers and Supports:  Unless otherwise indicated and except as specified in 
piping system Sections, install the following types: 

1. Adjustable, Steel Clevis Hangers (MSS Type 1):  For suspension of noninsulated or 
insulated stationary pipes, NPS 1/2 to NPS 30. 

2. Yoke-Type Pipe Clamps (MSS Type 2):  For suspension of 120 to 450 deg F pipes, 
NPS 4 to NPS 16, requiring up to 4 inches of insulation. 

3. Carbon- or Alloy-Steel, Double-Bolt Pipe Clamps (MSS Type 3):  For suspension of 
pipes, NPS 3/4 to NPS 24, requiring clamp flexibility and up to 4 inches of insulation. 

4. Steel Pipe Clamps (MSS Type 4):  For suspension of cold and hot pipes, NPS 1/2 to 
NPS 24, if little or no insulation is required. 

5. Pipe Hangers (MSS Type 5):  For suspension of pipes, NPS 1/2 to NPS 4, to allow off-
center closure for hanger installation before pipe erection. 

G. Vertical-Piping Clamps:  Unless otherwise indicated and except as specified in piping system 
Sections, install the following types: 

1. Extension Pipe or Riser Clamps (MSS Type 8):  For support of pipe risers, NPS 3/4 to 
NPS 20. 

2. Carbon- or Alloy-Steel Riser Clamps (MSS Type 42):  For support of pipe risers, 
NPS 3/4 to NPS 20, if longer ends are required for riser clamps. 

H. Hanger-Rod Attachments:  Unless otherwise indicated and except as specified in piping system 
Sections, install the following types: 

1. Steel Turnbuckles (MSS Type 13):  For adjustment up to 6 inches for heavy loads. 
2. Steel Clevises (MSS Type 14):  For 120 to 450 deg F piping installations. 
3. Swivel Turnbuckles (MSS Type 15):  For use with MSS Type 11, split pipe rings. 
4. Malleable-Iron Sockets (MSS Type 16):  For attaching hanger rods to various types of 

building attachments. 
5. Steel Weldless Eye Nuts (MSS Type 17):  For 120 to 450 deg F piping installations. 

I. Building Attachments:  Unless otherwise indicated and except as specified in piping system 
Sections, install the following types: 

1. Steel or Malleable Concrete Inserts (MSS Type 18):  For upper attachment to suspend 
pipe hangers from concrete ceiling. 

2. Top-Beam C-Clamps (MSS Type 19):  For use under roof installations with bar-joist 
construction to attach to top flange of structural shape. 

3. Side-Beam or Channel Clamps (MSS Type 20):  For attaching to bottom flange of beams, 
channels, or angles. 

4. Center-Beam Clamps (MSS Type 21):  For attaching to center of bottom flange of beams. 
5. Welded Beam Attachments (MSS Type 22):  For attaching to bottom of beams if loads 

are considerable and rod sizes are large. 
6. C-Clamps (MSS Type 23):  For structural shapes. 
7. Top-Beam Clamps (MSS Type 25):  For top of beams if hanger rod is required tangent to 

flange edge. 
8. Side-Beam Clamps (MSS Type 27):  For bottom of steel I-beams. 
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9. Steel-Beam Clamps with Eye Nuts (MSS Type 28):  For attaching to bottom of steel I-
beams for heavy loads. 

10. Linked-Steel Clamps with Eye Nuts (MSS Type 29):  For attaching to bottom of steel I-
beams for heavy loads, with link extensions. 

11. Malleable Beam Clamps with Extension Pieces (MSS Type 30):  For attaching to 
structural steel. 

12. Welded-Steel Brackets:  For support of pipes from below, or for suspending from above 
by using clip and rod.  Use one of the following for indicated loads: 

a. Light (MSS Type 31):  750 lb. 
b. Medium (MSS Type 32):  1500 lb. 
c. Heavy (MSS Type 33):  3000 lb. 

13. Side-Beam Brackets (MSS Type 34):  For sides of steel or wooden beams. 
14. Plate Lugs (MSS Type 57):  For attaching to steel beams if flexibility at beam is required. 
15. Horizontal Travelers (MSS Type 58):  For supporting piping systems subject to linear 

horizontal movement where headroom is limited. 

J. Comply with MFMA-102 for metal framing system selections and applications that are not 
specified in piping system Sections. 

K. Use powder-actuated fasteners or mechanical-expansion anchors instead of building 
attachments where required in concrete construction.  Verify suitability for use in lightweight 
concrete slabs and all slabs less than 4 inches thick. 

3.2 HANGER AND SUPPORT INSTALLATION 

A. Steel Pipe Hanger Installation:  Comply with MSS SP-69 and MSS SP-89.  Install hangers, 
supports, clamps, and attachments as required to properly support piping from building 
structure. 

B. Metal Framing System Installation:  Arrange for grouping of parallel runs of piping and support 
together on field-assembled metal framing systems. 

C. Fastener System Installation: 

1. Install powder-actuated fasteners for use in lightweight concrete or concrete slabs less 
than 4 inches thick in concrete after concrete is placed and completely cured.  Use 
operators that are licensed by powder-actuated tool manufacturer.  Install fasteners 
according to powder-actuated tool manufacturer's operating manual. 

2. Install mechanical-expansion anchors in concrete after concrete is placed and completely 
cured.  Install fasteners according to manufacturer's written instructions. 

3. Verify suitability of fasteners in lightweight concrete slabs and all concrete slabs less 
than 4 inches thick. 

D. Install hangers and supports complete with necessary inserts, bolts, rods, nuts, washers, and 
other accessories. 

E. Equipment Support Installation:  Fabricate from welded-structural-steel shapes. 
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F. Install hangers and supports to allow controlled thermal and seismic movement of piping 
systems, to permit freedom of movement between pipe anchors, and to facilitate action of 
expansion joints, expansion loops, expansion bends, and similar units. 

G. Install lateral bracing with pipe hangers and supports to prevent swaying. 

H. Install building attachments within concrete slabs or attach to structural steel.  Install additional 
attachments at concentrated loads, including valves, flanges, and strainers, NPS 2-1/2 and larger 
and at changes in direction of piping.  Install concrete inserts before concrete is placed; fasten 
inserts to forms and install reinforcing bars through openings at top of inserts. 

I. Load Distribution:  Install hangers and supports so piping live and dead loads and stresses from 
movement will not be transmitted to connected equipment. 

J. Pipe Slopes:  Install hangers and supports to provide indicated pipe slopes and so maximum 
pipe deflections allowed by ASME B31.1 (for power piping) and ASME B31.9 (for building 
services piping) are not exceeded. 

K. Insulated Piping:  Comply with the following: 

1. Attach clamps and spacers to piping. 

a. Piping Operating above Ambient Air Temperature:  Clamp may project through 
insulation. 

b. Piping Operating below Ambient Air Temperature:  Use thermal-hanger shield 
insert with clamp sized to match OD of insert. 

c. Do not exceed pipe stress limits according to ASME B31.1 for power piping and 
ASME B31.9 for building services piping. 

2. Install MSS SP-58, Type 39, galvanized protection saddles if insulation without vapor 
barrier is indicated.  Fill interior voids with insulation that matches adjoining insulation. 

a. Option:  Thermal-hanger shield inserts may be used.  Include steel weight-
distribution plate for pipe NPS 4 and larger if pipe is installed on rollers. 

3. Install MSS SP-58, Type 40, galvanized protective shields on cold piping with vapor 
barrier.  Shields shall span an arc of 180 degrees or per thermal hanger insert 
manufacturer’s recommendations. 

a. Option:  Thermal-hanger shield inserts may be used.  Include steel weight-
distribution plate for pipe NPS 4 and larger if pipe is installed on rollers. 

4. Shield Dimensions for Pipe:  Not less than the following or per thermal hanger insert 
manufacturer’s recommendations: 

a. NPS 1/4 to NPS 3-1/2:  12 inches long and 0.048 inch thick. 
b. NPS 4:  12 inches long and 0.06 inch thick. 
c. NPS 5 and NPS 6:  18 inches long and 0.06 inch thick. 
d. NPS 8 to NPS 14:  24 inches long and 0.075 inch thick. 
e. NPS 16 to NPS 24:  24 inches long and 0.105 inch thick. 
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5. Pipes NPS 8 and Larger:  Include wood inserts. 
6. Insert Material:  Length at least as long as protective shield. 
7. Thermal-Hanger Shields:  Install with insulation same thickness as piping insulation. 

3.3 EQUIPMENT SUPPORTS 

A. Fabricate structural-steel stands to suspend equipment from structure overhead or to support 
equipment above floor. 

B. Grouting:  Place grout under supports for equipment and make smooth bearing surface. 

C. Provide lateral bracing, to prevent swaying, for equipment supports. 

3.4 METAL FABRICATIONS 

A. Cut, drill, and fit miscellaneous metal fabrications for trapeze pipe hangers and equipment 
supports. 

B. Fit exposed connections together to form hairline joints.  Field weld connections that cannot be 
shop welded because of shipping size limitations. 

C. Field Welding:  Comply with AWS D1.1 procedures for shielded metal arc welding, appearance 
and quality of welds, and methods used in correcting welding work, and with the following: 

1. Use materials and methods that minimize distortion and develop strength and corrosion 
resistance of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. Finish welds at exposed connections so no roughness shows after finishing and contours 

of welded surfaces match adjacent contours. 

3.5 ADJUSTING 

A. Hanger Adjustments:  Adjust hangers to distribute loads equally on attachments and to achieve 
indicated slope of pipe. 

B. Trim excess length of continuous-thread hanger and support rods to 1-1/2 inches. 

3.6 PAINTING 

A. Touch Up:  Clean field welds and abraded areas of shop paint.  Paint exposed areas immediately 
after erecting hangers and supports.  Use same materials as used for shop painting.  Comply 
with SSPC-PA 1 requirements for touching up field-painted surfaces. 

1. Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils. 
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B. Galvanized Surfaces:  Clean welds, bolted connections, and abraded areas and apply 
galvanizing-repair paint to comply with ASTM A 780. 

END OF SECTION 230529 
04/16/2018 
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SECTION 232300 - REFRIGERANT PIPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes refrigerant piping used for air-conditioning applications. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of valve, refrigerant piping, and piping specialty. 

1. Include pressure drop, based on manufacturer's test data, for the following: 

a. Thermostatic expansion valves. 
b. Hot-gas bypass valves. 
c. Filter dryers. 

B. Shop Drawings: 

1. Show layout of refrigerant piping and specialties, including pipe, tube, and fitting sizes; 
flow capacities; valve arrangements and locations; slopes of horizontal runs; oil traps; 
double risers; wall and floor penetrations; and equipment connection details. 

2. Show piping size and piping layout, including oil traps, double risers, specialties, and 
pipe and tube sizes to accommodate, as a minimum, equipment provided, elevation 
difference between compressor and evaporator, and length of piping to ensure proper 
operation and compliance with warranties of connected equipment. 

3. Show interface and spatial relationships between piping and equipment. 
4. Shop Drawing Scale: 1/4 inch equals 1 foot. 

1.4 QUALITY ASSURANCE 

A. Welding Qualifications: Qualify procedures and personnel according to 2010 ASME Boiler and 
Pressure Vessel Code: Section IX, "Welding and Brazing Qualifications." 

B. Comply with ASHRAE 15, "Safety Code for Refrigeration Systems." 

C. Comply with ASME B31.5, "Refrigeration Piping and Heat Transfer Components." 
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1.5 PRODUCT STORAGE AND HANDLING 

A. Store piping with end caps in place to ensure that piping interior and exterior are clean when 
installed. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Line Test Pressure for Refrigerant R-410A: 

1. Suction Lines for Air-Conditioning Applications: 300 psig. 
2. Suction Lines for Heat-Pump Applications: 535 psig. 
3. Hot-Gas and Liquid Lines: 535 psig. 

2.2 COPPER TUBE AND FITTINGS 

A. Copper Tube: ASTM B 280, Type ACR. 

B. Wrought-Copper Fittings: ASME B16.22. 

C. Wrought-Copper Unions: ASME B16.22. 

D. Brazing Filler Metals: AWS A5.8/A5.8M. 

E. Flexible Connectors: 

1. Body: Tin-bronze bellows with woven, flexible, tinned-bronze-wire-reinforced protective 
jacket. 

2. End Connections: Socket ends. 
3. Offset Performance: Capable of minimum 3/4-inch misalignment in minimum 7-inch- 

long assembly. 
4. Working Pressure Rating: Factory test at minimum 500 psig. 
5. Maximum Operating Temperature: 250 deg F. 

2.3 VALVES AND SPECIALTIES 

A. Moisture/Liquid Indicators: 

1. Basis-of-Design Product: Subject to compliance with requirements, provide product 
indicated on Drawings or comparable product by one of the following: 

a. Danfoss Inc. 
b. Emerson Climate Technologies. 
c. Heldon Products; Henry Technologies. 
d. Parker Hannifin Corp. 
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2. Body: Forged brass. 
3. Window: Replaceable, clear, fused glass window with indicating element protected by 

filter screen. 
4. Indicator: Color coded to show moisture content in parts per million (ppm). 
5. Minimum Moisture Indicator Sensitivity: Indicate moisture above 60 ppm. 
6. End Connections: Socket or flare. 
7. Working Pressure Rating: 500 psig. 
8. Maximum Operating Temperature: 240 deg F. 

B. Replaceable-Core Filter Dryers: Comply with AHRI 730. 

1. Basis-of-Design Product: Subject to compliance with requirements, provide product 
indicated on Drawings or comparable product by one of the following: 

a. Danfoss Inc. 
b. Emerson Climate Technologies. 
c. Heldon Products; Henry Technologies. 
d. Parker Hannifin Corp. 

2. Body and Cover: Painted-steel shell with ductile-iron cover, stainless-steel screws, and 
neoprene gaskets. 

3. Filter Media: 10 micron, pleated with integral end rings; stainless-steel support. 
4. Desiccant Media: Activated alumina. 
5. Designed for reverse flow (for heat-pump applications). 
6. End Connections: Socket. 
7. Access Ports: NPS 1/4 connections at entering and leaving sides for pressure differential 

measurement. 
8. Maximum Pressure Loss: 2 psig. 
9. Working Pressure Rating: 500 psig. 
10. Maximum Operating Temperature: 240 deg F. 

C. Permanent Filter Dryers: Comply with AHRI 730. 

1. Basis-of-Design Product: Subject to compliance with requirements, provide product 
indicated on Drawings or comparable product by one of the following: 

a. Danfoss Inc. 
b. Emerson Climate Technologies. 
c. Heldon Products; Henry Technologies. 
d. Parker Hannifin Corp. 

2. Body and Cover: Painted-steel shell. 
3. Filter Media: 10 micron, pleated with integral end rings; stainless-steel support. 
4. Desiccant Media: Activated alumina. 
5. Designed for reverse flow (for heat-pump applications). 
6. End Connections: Socket or flare. 
7. Access Ports: NPS 1/4 connections at entering and leaving sides for pressure differential 

measurement. 
8. Maximum Pressure Loss: 2 psig. 
9. Working Pressure Rating: 500 psig. 
10. Maximum Operating Temperature: 240 deg F. 
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2.4 REFRIGERANTS 

A. ASHRAE 34, R-410A: Pentafluoroethane/Difluoromethane. 

1. Basis-of-Design Product: Subject to compliance with requirements, provide product 
indicated on Drawings or comparable product by one of the following: 

a. Arkema Inc. 
b. DuPont Fluorochemicals Div. 
c. Genetron Refrigerants; Honeywell International Inc. 
d. Mexichem Fluor Inc. 

PART 3 - EXECUTION 

3.1 PIPING APPLICATIONS FOR REFRIGERANT R-410A 

A. Suction Lines NPS 4 and Smaller for Conventional Air-Conditioning Applications: Copper, 
Type ACR, drawn-temper tubing and wrought-copper fittings with brazed joints. 

B. Hot-Gas and Liquid Lines: Copper, Type ACR, annealed- or drawn-temper tubing and wrought-
copper fittings with brazed joints. 

C. Safety-Relief-Valve Discharge Piping: Copper, Type ACR, annealed- or drawn-temper tubing 
and wrought-copper fittings with brazed joints. 

3.2 VALVE AND SPECIALTY APPLICATIONS 

A. Install moisture/liquid indicators in liquid line at the outlet of the filter drier. 

B. Install filter dryers in liquid line at the outlet of the condenser and before the moisture/liquid 
indicator. 

C. Install receivers sized to accommodate pump-down charge. 

3.3 PIPING INSTALLATION 

A. Drawing plans, schematics, and diagrams indicate general location and arrangement of piping 
systems; indicated locations and arrangements were used to size pipe and calculate friction loss, 
expansion, pump sizing, and other design considerations. Install piping as indicated unless 
deviations to layout are approved on Shop Drawings. 

B. Install refrigerant piping according to ASHRAE 15. 

C. Install piping in concealed locations unless otherwise indicated and except in equipment rooms 
and service areas. 
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D. Install piping indicated to be exposed and piping in equipment rooms and service areas at right 
angles or parallel to building walls. Diagonal runs are prohibited unless specifically indicated 
otherwise. 

E. Install piping above accessible ceilings to allow sufficient space for ceiling panel removal. 

F. Install piping adjacent to machines to allow service and maintenance. 

G. Install piping free of sags and bends. 

H. Install fittings for changes in direction and branch connections. 

I. Select system components with pressure rating equal to or greater than system operating 
pressure. 

J. Install piping as short and direct as possible, with a minimum number of joints, elbows, and 
fittings. 

K. Arrange piping to allow inspection and service of refrigeration equipment. Install valves and 
specialties in accessible locations to allow for service and inspection. Install access doors or 
panels as specified in Section 083113 "Access Doors and Frames" if valves or equipment 
requiring maintenance is concealed behind finished surfaces. 

L. Install refrigerant piping in rigid or flexible conduit in locations where exposed to mechanical 
injury. 

M. Slope refrigerant piping as follows: 

1. Install horizontal hot-gas discharge piping with a uniform slope downward away from 
compressor. 

2. Install horizontal suction lines with a uniform slope downward to compressor. 
3. Install traps and double risers to entrain oil in vertical runs. 
4. Liquid lines may be installed level. 

N. When brazing or soldering, remove solenoid-valve coils and sight glasses; also remove valve 
stems, seats, and packing, and accessible internal parts of refrigerant specialties. Do not apply 
heat near expansion-valve bulb. 

O. Install piping with adequate clearance between pipe and adjacent walls and hangers or between 
pipes for insulation installation. 

P. Identify refrigerant piping and valves according to Section 230553 "Identification for HVAC 
Piping and Equipment." 

Q. Install sleeves for piping penetrations of walls, ceilings, and floors. Comply with requirements 
for sleeves specified in Section 230517 "Sleeves and Sleeve Seals for HVAC Piping." 

R. Install sleeve seals for piping penetrations of concrete walls and slabs. Comply with 
requirements for sleeve seals specified in Section 230517 "Sleeves and Sleeve Seals for HVAC 
Piping." 
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S. Install escutcheons for piping penetrations of walls, ceilings, and floors. Comply with 
requirements for escutcheons specified in Section 230518 "Escutcheons for HVAC Piping." 

3.4 PIPE JOINT CONSTRUCTION 

A. Ream ends of pipes and tubes and remove burrs. Bevel plain ends of steel pipe. 

B. Remove scale, slag, dirt, and debris from inside and outside of pipe and fittings before 
assembly. 

C. Fill pipe and fittings with an inert gas (nitrogen or carbon dioxide), during brazing or welding, 
to prevent scale formation. 

D. Soldered Joints: Construct joints according to ASTM B 828 or CDA's "Copper Tube 
Handbook." 

E. Brazed Joints: Construct joints according to AWS's "Brazing Handbook," Chapter "Pipe and 
Tube." 

1. Use Type BCuP (copper-phosphorus) alloy for joining copper socket fittings with copper 
pipe. 

2. Use Type BAg (cadmium-free silver) alloy for joining copper with bronze or steel. 

F. Welded Joints: Construct joints according to AWS D10.12M/D10.12. 

G. Flanged Joints: Select appropriate gasket material, size, type, and thickness for service 
application. Install gasket concentrically positioned. Use suitable lubricants on bolt threads. 

3.5 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Comply with ASME B31.5, Chapter VI. 
2. Test refrigerant piping, specialties, and receivers. Isolate compressor, condenser, 

evaporator, and safety devices from test pressure if they are not rated above the test 
pressure. 

3. Test high- and low-pressure side piping of each system separately at not less than the 
pressures indicated in "Performance Requirements" Article. 

a. Fill system with nitrogen to the required test pressure. 
b. System shall maintain test pressure at the manifold gage throughout duration of 

test. 
c. Test joints and fittings with electronic leak detector or by brushing a small amount 

of soap and glycerin solution over joints. 
d. Remake leaking joints using new materials, and retest until satisfactory results are 

achieved. 

B. Prepare test and inspection reports. 
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3.6 SYSTEM CHARGING 

A. Charge system using the following procedures: 

1. Install core in filter dryers after leak test but before evacuation. 
2. Evacuate entire refrigerant system with a vacuum pump to 500 micrometers. If vacuum 

holds for 12 hours, system is ready for charging. 
3. Break vacuum with refrigerant gas, allowing pressure to build up to 2 psig. 
4. Charge system with a new filter-dryer core in charging line. 

3.7 ADJUSTING 

A. Adjust thermostatic expansion valve to obtain proper evaporator superheat. 

B. Adjust high- and low-pressure switch settings to avoid short cycling in response to fluctuating 
suction pressure. 

C. Adjust set-point temperature of air-conditioning or chilled-water controllers to the system 
design temperature. 

D. Perform the following adjustments before operating the refrigeration system, according to 
manufacturer's written instructions: 

1. Open shutoff valves in condenser water circuit. 
2. Verify that compressor oil level is correct. 
3. Open compressor suction and discharge valves. 
4. Open refrigerant valves except bypass valves that are used for other purposes. 
5. Check open compressor-motor alignment and verify lubrication for motors and bearings. 

E. Replace core of replaceable filter dryer after system has been adjusted and after design flow 
rates and pressures are established. 

END OF SECTION 232300 
04/16/2018 
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SECTION 238126 - SPLIT-SYSTEM AIR-CONDITIONERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes split-system air-conditioning and heat-pump units consisting of separate 
evaporator-fan and compressor-condenser components. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. Include rated capacities, operating 
characteristics, and furnished specialties and accessories. Include performance data in terms of 
capacities, outlet velocities, static pressures, sound power characteristics, motor requirements, 
and electrical characteristics. 

B. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work. 

1. Detail equipment assemblies and indicate dimensions, weights, loads, required 
clearances, method of field assembly, components, and location and size of each field 
connection. 

2. Wiring Diagrams: For power, signal, and control wiring. 

C. Samples for Initial Selection: For units with factory-applied color finishes. 

1.4 INFORMATIONAL SUBMITTALS 

A. Field quality-control reports. 

B. Warranty: Sample of special warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data: For split-system air-conditioning units to include in 
emergency, operation, and maintenance manuals. 
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1.6 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and application. 

B. ASHRAE Compliance: 

1. Fabricate and label refrigeration system to comply with ASHRAE 15, "Safety Standard 
for Refrigeration Systems." 

2. ASHRAE Compliance: Applicable requirements in ASHRAE 62.1, Section 4 - "Outdoor 
Air Quality," Section 5 - "Systems and Equipment," Section 6 - " Procedures," and 
Section 7 - "Construction and System Start-up." 

C. ASHRAE/IES Compliance: Applicable requirements in ASHRAE/IES 90.1. 

D. ANSI/ASHRAE/IESNA Standard 90.1 Compliance: Equipment shall meet or exceed the 
minimum efficiency requirements of the standard. Equipment shall bear a permanent label 
installed by the manufacturer stating that the equipment complies with the requirements of 
ASHRAE Standard 90.1. 

1.7 COORDINATION 

A. Coordinate sizes and locations of equipment supports and wall penetrations with actual 
equipment provided. 

1.8 WARRANTY 

A. Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or 
replace components of split-system air-conditioning units that fail in materials or workmanship 
within specified warranty period. 

1. Warranty Period: 

a. For Compressor:  Five years from date of Substantial Completion. 
b. For Parts:  One year from date of Substantial Completion. 
c. For Labor:  One year from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Basis-of-Design Product: Subject to compliance with requirements, provide product indicated 
on Drawings or comparable product by one of the following: 

1. Carrier Corporation; a unit of United Technologies Corp. 
2. Mitsubishi Electric & Electronics USA, Inc. 
3. SANYO North America Corporation. 
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4. Trane. 
5. Samsung. 

2.2 INDOOR UNITS (5 TONS OR LESS) 

A. Wall-Mounted, Evaporator-Fan Components: 

1. Cabinet: Enameled steel with removable panels on front and ends in color selected by 
Architect, and discharge drain pans with drain connection. 

2. Refrigerant Coil: Copper tube, with mechanically bonded aluminum fins and thermal-
expansion valve. Comply with ARI 206/110. 

3. Electric Coil: Helical, nickel-chrome, resistance-wire heating elements; with refractory 
ceramic support bushings, automatic-reset thermal cutout, built-in magnetic contactors, 
manual-reset thermal cutout, airflow proving device, and one-time fuses in terminal box 
for overcurrent protection. 

4. Fan: Direct drive, centrifugal. 
5. Fan Motors: 

a. Comply with NEMA designation, temperature rating, service factor, enclosure 
type, and efficiency requirements specified in Section 230513 "Common Motor 
Requirements for HVAC Equipment." 

b. Multitapped, multispeed with internal thermal protection and permanent 
lubrication. 

c. Enclosure Type: Totally enclosed, fan cooled. 
d. NEMA Premium (TM) efficient motors as defined in NEMA MG 1. 
e. Controllers, Electrical Devices, and Wiring: Comply with requirements for 

electrical devices and connections specified in electrical Sections. 
f. Mount unit-mounted disconnect switches on [exterior] [interior] of unit. 

6. Airstream Surfaces: Surfaces in contact with the airstream shall comply with 
requirements in ASHRAE 62.1. 

7. Condensate Drain Pans: 

a. Fabricated with [one] [two] percent slope in at least two planes to collect 
condensate from cooling coils (including coil piping connections, coil headers, and 
return bends) and humidifiers, and to direct water toward drain connection. 

1) Length: Extend drain pan downstream from leaving face. 
2) Depth: A minimum of 1 inch deep. 

b. Single-wall, [galvanized] [stainless]-steel sheet. 
c. Double-wall, [galvanized] [stainless]-steel sheet with space between walls filled 

with foam insulation and moisture-tight seal. 
d. Drain Connection: Located at lowest point of pan and sized to prevent overflow. 

Terminate with threaded nipple on one end of pan. 

1) Minimum Connection Size:  NPS 1. 

e. Pan-Top Surface Coating: Asphaltic waterproofing compound. 
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8. Air Filtration Section: 

a. General Requirements for Air Filtration Section: 

1) Comply with NFPA 90A. 
2) Minimum MERV according to ASHRAE 52.2. 
3) Filter-Holding Frames: Arranged for flat or angular orientation, with access 

doors on both sides of unit. Filters shall be removable from one side or lifted 
out from access plenum. 

b. Disposable Panel Filters: 

1) Factory-fabricated, viscous-coated, flat-panel type. 
2) Thickness:  1 inch. 
3) MERV according to ASHRAE 52.2:  5. 
4) Media: Interlaced glass fibers sprayed with nonflammable adhesive and 

antimicrobial agent. 
5) Frame: Galvanized steel, with metal grid on outlet side, steel rod grid on 

inlet side, and hinged; with pull and retaining handles. 

2.3 OUTDOOR UNITS (5 TONS OR LESS) 

A. Air-Cooled, Compressor-Condenser Components: 

1. Casing: Steel, finished with baked enamel in color selected by Architect, with removable 
panels for access to controls, weep holes for water drainage, and mounting holes in base. 
Provide brass service valves, fittings, and gage ports on exterior of casing. 

2. Compressor: Hermetically sealed with crankcase heater and mounted on vibration 
isolation device. Compressor motor shall have thermal- and current-sensitive overload 
devices, start capacitor, relay, and contactor. 

a. Compressor Type: Scroll. 
b. Two-speed compressor motor with manual-reset high-pressure switch and 

automatic-reset low-pressure switch. 
c. Refrigerant:  R-410A. 
d. Refrigerant Coil: Copper tube, with mechanically bonded aluminum fins and liquid 

subcooler. Comply with ARI 206/110. 

3. Heat-Pump Components: Reversing valve and low-temperature-air cutoff thermostat. 
4. Fan: Aluminum-propeller type, directly connected to motor. 
5. Motor: Permanently lubricated, with integral thermal-overload protection. 
6. Low Ambient Kit: Permits operation down to 45 deg F. 
7. Mounting Base: Polyethylene. 

2.4 ACCESSORIES 

A. Thermostat: Low voltage with subbase to control compressor and evaporator fan. 
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B. Thermostat: Wireless infrared functioning to remotely control compressor and evaporator fan, 
with the following features: 

1. Compressor time delay. 
2. 24-hour time control of system stop and start. 
3. Liquid-crystal display indicating temperature, set-point temperature, time setting, 

operating mode, and fan speed. 
4. Fan-speed selection including auto setting. 

C. Automatic-reset timer to prevent rapid cycling of compressor. 

D. Refrigerant Line Kits: Soft-annealed copper suction and liquid lines factory cleaned, dried, 
pressurized, and sealed; factory-insulated suction line with flared fittings at both ends. 

E. Drain Hose: For condensate. 

F. Monitoring: 

1. Monitor constant and variable motor loads. 
2. Monitor variable-frequency-drive operation. 
3. Monitor economizer cycle. 
4. Monitor cooling load. 
5. Monitor air distribution static pressure and ventilation air volumes. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install units level and plumb. 

B. Install evaporator-fan components using manufacturer's standard mounting devices securely 
fastened to building structure. 

C. Install roof-mounted, compressor-condenser components on equipment supports specified in 
Section 077200 "Roof Accessories." Anchor units to supports with removable, cadmium-plated 
fasteners. 

D. Install and connect precharged refrigerant tubing to component's quick-connect fittings. Install 
tubing to allow access to unit. 

3.2 CONNECTIONS 

A. Where piping is installed adjacent to unit, allow space for service and maintenance of unit. 
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3.3 FIELD QUALITY CONTROL 

A. Manufacturer's Field Service: Engage a factory-authorized service representative to inspect, test, 
and adjust components, assemblies, and equipment installations, including connections. 

B. Perform tests and inspections. 

1. Manufacturer's Field Service: Engage a factory-authorized service representative to 
inspect components, assemblies, and equipment installations, including connections, and 
to assist in testing. 

C. Tests and Inspections: 

1. Leak Test: After installation, charge system and test for leaks. Repair leaks and retest 
until no leaks exist. 

2. Operational Test: After electrical circuitry has been energized, start units to confirm 
proper motor rotation and unit operation. 

3. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and 
equipment. 

D. Remove and replace malfunctioning units and retest as specified above. 

E. Prepare test and inspection reports. 

3.4 STARTUP SERVICE 

A. Perform startup service. 

1. Complete installation and startup checks according to manufacturer's written instructions. 

3.5 DEMONSTRATION 

A. Train Owner's maintenance personnel to adjust, operate, and maintain units. 

END OF SECTION 238126 
04/16/2018 
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